



CENTRAL TEXAS REGIONAL
MOBILITY AUTHORITY

December 16, 2020
AGENDA ITEM #10

Executive Director Board Report

Strategic Plan Relevance: Regional Mobility
Department: Executive
Contact: Mike Heiligenstein, Executive Director
Associated Costs: N/A
Funding Source: N/A
Action Requested: Briefing and Board Discussion Only

Executive Director Board Report

- A. 183 South (Bergstrom Expressway) Project Opening
- B. Barton Skyway Ramp Relief Project Update
- C. 183 North Project Procurement Update

Backup Provided: 183 North Procurement Timeline



183 North Mobility Project Timeline

■ Procurement & Contractor Selection ■ Contract Negotiation ■ Design and Construction



- Updating tolling model to between a hybrid time of day/dynamic pricing model
- Output of tolling model available mid-January
- Investment Grade report available mid-February
- The increased history should result in better market acceptance
- A targeted Late March/early April time frame for market access