

**GENERAL MEETING OF THE BOARD OF DIRECTORS
OF THE
CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY**

RESOLUTION NO. 06-70

WHEREAS, the Central Texas Regional Mobility Authority ("CTRMA") was created pursuant to the request of Travis and Williamson Counties and in accordance with provisions of the Transportation Code and the petition and approval process established in 43 Tex. Admin. Code § 26.01, *et. seq.* (the "RMA Rules"); and

WHEREAS, Chapter 370 of the Texas Transportation Code authorizes regional mobility authorities to develop projects through the use of comprehensive development agreements ("CDAs"); and

WHEREAS, in accordance with its Policies and Procedures Governing the Procurement of Goods and Services the CTRMA solicited proposals for the development of 183-A through a CDA; and

WHEREAS, in Resolution No. 04-43, dated September 8, 2004, the Board of Directors approved of the selection of Hill Country Constructors ("HCC") as the Developer for 183-A; and

WHEREAS, the CTRMA and HCC entered into a CDA effective November 29, 2004 for the development of the 183-A Turnpike Project; and

WHEREAS, in Resolution No. 05-36, dated April 27, 2005, the Board of Directors approved entering into a Toll Systems Implementation and Maintenance Agreement ("Toll Systems Agreement") with Caseta Technologies ("Caseta");

WHEREAS, in Resolution No. 05-37, dated April 27, 2005, the Board of Directors approved an amendment to the CDA to reflect the assumption by Caseta of certain obligations regarding the design and construction of the toll collection system that were initially included in the CDA; and

WHEREAS, the Toll Systems Agreement includes a process for the consideration and development of potential change orders for aspects or portions of the work performed under the Toll Systems Agreement which might warrant adjustment to the Contract Price or Contract Time as defined thereunder; and

WHEREAS, the change order process includes consideration of potential changes or revisions caused by several sources or events, including certain requests for changes by the CTRMA, certain otherwise undiscovered matters affecting the 183-A Project, and other items more fully set forth in the Toll Systems Agreement; and

WHEREAS, the Toll Systems Agreement provides that change orders be formally agreed to by the CTRMA and Caseta; and

WHEREAS, the CTRMA, the General Engineering Consultant, and Caseta have determined that changes in work related to elimination of planned manual lane front view cameras at the Park Street Plaza require the issuance of Caseta Change Order No. 10, attached hereto as Attachment "A".

NOW THEREFORE, BE IT RESOLVED, that the Board of Directors approves the execution and issuance of Caseta Change Order No. 10 in the form, or substantially the same form, as set forth in Attachment "A"; and

BE IT FURTHER RESOLVED, that Caseta Change Order No. 10 shall be made an amendment to the Toll Systems Agreement as of the date that Caseta Change Order No. 10 is fully executed by the CTRMA and Caseta.

Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 13th day of December, 2006.

Submitted and reviewed by:

Approved:



Tom Nielson
General Counsel for the Central
Texas Regional Mobility Authority



Robert E. Tesch
Chairman, Board of Directors
Resolution Number 06-70
Date Passed 12/13/06

-



Central Texas Regional
Mobility Authority

Central Texas Regional Mobility Authority

CHANGE ORDER NUMBER: 10

- 1. CONTRACTOR: Caseta Technologies, Inc.
- 2. Change Order Work Limits: Sta. _____ to Sta. _____
- 3. Type of Change(on federal-aid non-exempt projects): _____
- 4. Reasons: 3L, 3F (3 Max. - In order of importance - Primary first)
- 5. Describe the work being revised:

Eliminate the front-view violation enforcement cameras in the manual lanes - Eliminate the front-view violation cameras in the following manual lanes: Park Street Manual - Lanes 1, 2, 3, 4, 11, 12,13, and 14.

CCSJ:	_____
Project:	<u>183A Turnpike</u>
Highway:	<u>183A Turnpike</u>
County:	<u>Travis, Williamson</u>
District:	<u>Austin</u>
Contract Number:	_____
Fed. Aid Exempt:	<input type="checkbox"/>
Fed. Aid Non Exempt:	<input type="checkbox"/>

- 6. New or revised plan sheet(s) & sketch(es) are attached and numbered:
- Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR _____ Date <u>12/6/06</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>J. Darby Swank</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>(\$63,727.66)</u></p> <hr/> <p>For CTRMA use only:</p> <p>Original Contract Amount: <u>\$7,980,093.06</u></p> <p>Revised contract amount to-date: <u>\$8,844,758.53</u> (Includes COs# 1, 2, 3, 4, 5, 6, 7, 8 and 9)</p> <p>CO portion financed by 3rd party funding: <u>\$0.00</u></p>
--	---

RECOMMENDED FOR EXECUTION BY:

[Signature] _____ Date _____

Richard L. Ridings
GEC, Project Manager

APPROVAL:

CTRMA, Director of Operations Date _____
 APPROVED REQUEST APPROVAL

CTRMA, Director of Engineering Date _____
 APPROVED REQUEST APPROVAL

CTRMA, General Counsel Date _____
 APPROVED REQUEST APPROVAL

CTRMA, Executive Director Date _____
APPROVED

Central Texas Regional Mobility Authority

CHANGE ORDER NUMBER: 10

CCSJ: _____

Item	Material	Number Of Hours	Rental Rate	Operating Cost	Total
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Material					\$0.00

Item	Subcontractor				Total
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Subcontractor					\$0.00

Central Texas Regional Mobility Authority

CHANGE ORDER NUMBER: 10

CCSJ: _____

Item	Pass Through Items				Total
1					\$0.00
2					\$0.00
3					\$0.00
4					\$0.00
5					\$0.00
6					\$0.00
7					\$0.00
8					\$0.00
9					\$0.00

Total Pass Through Items \$0.00

Item	Description	Item Total	Burden (25%)	Insurance (55%)	Material Mark Up (25%)	Equipment Mark Up (15%)	Subcontractor Mark Up (5%)	Total
Labor		\$14,575.18	N/A	N/A				\$14,575.18
Material		\$0.00			\$0.00			\$0.00
Equipment		\$49,152.48				N/A		\$49,152.48
Subcontractor		\$0.00					\$0.00	\$0.00
Pass Through		\$0.00						\$0.00
Force Account Total								\$63,727.66

Central Texas Regional Mobility Authority

CHANGE ORDER NUMBER: 10

CCSJ: _____

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN	
				QUANTITY	ITEM COST	QUANTITY	ITEM COST		
TOTALS						\$0.00		\$0.00	\$0.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E (CTRMA design) 1B. Incorrect PS&E (consultant design) 1C. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. CTRMA Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by CTRMA 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by CTRMA 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (CTRMA responsibility for ROW) 6C. Utilities not clear 6D. Other