
GENERAL MEETING OF THE BOARD OF DIRECTORS 
OFTHE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 

RESOLUTION NO. 06-60 

WHEREAS, the Central Texas Regional Mobility Authority ("CTRMA") was created pursuant 
to the request of Travis and Williamson Counties and in accordance with provisions of the 
Transportation Code and the petition and approval process established in 43 Tex. Admin. Code 
§ 26.01., et. seq. (the "RMA Rules"); and 

WHEREAS, Chapter 370 of the Texas Transportation Code authorizes regional mobility 
authorities to develop projects through the use of comprehensive development agreements 
("CDAs"); and 

WHEREAS, the CTRMA solicited proposals for the development of 183-A and in Resolution 
No. 04-43, dated September 8, 2004, the Board of Directors approved of the selection of Hill 
Country Constructors as the Developer for 183-A, and the CTRMA and Hill Country 
Constructors subsequently entered into a CDA effective November 29, 2004 for the development 
of the 183-A Turnpike Project; and 

WHEREAS, the work performed under the CDA requires oversight by the General Engineering 
Consultant retained by the CTRMA (the "GEC"); and 

WHEREAS, the CDA includes a process for the consideration and development of potential 
change orders for aspects or portions of the work performed under the CDA which might warrant 
adjustment to the Development Price or the contractual deadlines for performance by the 
Developer; and 

WHEREAS, the change order process includes consideration of potential changes or revisions 
caused by several sources or events, including certain requests for changes by the CTRMA and 
certain otherwise undiscovered matters affecting the 183-A Project, as well as other items more 
fully set forth in the CDA; and 

WHEREAS, the CDA provides that all change orders be formally agreed to by the CTRMA and 
the Developer, and that except those involving an amount up to an including $50,000.00 as set 
forth in Resolution No. 05-46, dated June 29, 2005, the Board must approve any change order; 
and 

WHEREAS, the CTRMA, the GEC, and the Developer, pursuant to the change order process set 
forth in the CDA, have determined that construction of a median cable barrier system which will 
enhance the safety of those traveling on portions of the 183-A Project requires the issuance of 
Change Order No. 11, as set forth and in accordance with the terms thereof and attached hereto 
as Attachment "A". 
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NOW THEREFORE, BE IT RESOLVED, that the Board of Directors approves the execution 
and issuance of Change Order No. 11 as set forth and in accordance with the terms thereof and 
attached hereto as Attachment "A"; and 

BE IT FURTHER RESOLVED, that Change Order No. 11 is made an attachment to the Contract 
Documents, as defined in the CDA, as of the date that Change Order No. 11 is fully executed by 
the CTRMA and the Developer. 

Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 25th 
day of October, 2006. 

Submitted and reviewed by: 

~~ om ·elson 
::C::elforfue Central 

Texas Regional Mobility Authority 

AUSTIN: 053071.00003: 350699vl 

Approved: 

tJiL C. ~ 
RclJertE.Tusch 
Chairman, Board of Directors 
Resolution Number 06-60 
Date Passed 10/25/06 



Description 

Change Order No. 011 Summary 
Construct Three Cable Barrier System 

Central Texas Regional 
Mobility Authority 

Provide design and construction for a three cable barrier system in the median of 183A in lieu of 
the scoped post and cable system. 

Justification 

This work was requested to provide a crash worthy barrier system in the median of 183A. 
Originally scoped was a toll evasion system consisting of a post and single cable. The post and 
single cable system was not crash worthy. The three cable barrier system will prevent any 
crossover accident occurring on the main lanes of 183A. 

Price 

$ 105,462.00 

301 Congress Avenue. Suite 650 Austin. TX 78701 
Telephone: (512) 996-9778 / Fax: (512) 996-9784 / www.mobllityauthority.com 
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MEMORANDUM 

To: Mike Heiligenstein 
Bill Chapman 

Date: 

From: 

October 19, 2006 

Richard Ridings 

Central Texas Regional 
Mobility Authority 

Subject: Change Order No. 011 - Construct Three Cable Barrier System 

Copies: Tom Neilson, Everett Owen, Ron Fagan 

This attached Change Order (CO) No. 009 is in the amount of$ 105,462.00. This change order 
includes the construction of a three cable barrier system in the median of 183A. This work was 
requested to provide a crash worthy barrier system in the median of 183A. Originally scoped 
was a toll evasion system consisting of a post and single cable. The post and single cable system 
was not crash worthy. The three cable barrier system will prevent any crossover accident 
occurring on the main lanes of 183A. 

The GEC has reviewed the subject CO and recommends approval. 

Attached is an update of the Change Order Budget. 

301 Congress Avenue. Suite 650 Austin. TX 78701 
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EXHIBITM 

FORM OF CHANGE ORDER 

CHANGE ORDER PROPOSAL NO. 011 

SECTIONl 

Originator: Rich Ginder 

Title: Toll/ Aesthetics Manager 

Contract No. 183A Turnpike 

Company Name: Hill Country Constructors 

DESCRIPTION: 

CONTRACT NO. 183A Turnpike 

Date: September 25, 2006 

Design and construct a three cable barrier system in the center median between Avery 
Ranch Road and FM 1431. 

Scope: 

The original scope of the CDA, Technical Provisions, Section 11.4.10 required designing 
and installing measures such as fences, ditches, post and cable, and concrete barriers 
between mainlines and frontage roads, mainline medians, and ground toll plazas to prevent 
toll evasion. HCC's proposal included a designing and installing a single cable and wood 
post system to be placed in all locations where there are no concrete barriers, metal beam 
guard fence, and steep slopes in the medians. Since there are no continuous frontage roads 
north Avery Ranch Road and south of FM 1431, there is not a need to place toll evasion 
barriers between the mainline and frontage roads. 

The revised scope is to design and install a 3-cable barrier system that is comparable with a 
recently installed cable barrier system along the center median of Mopac between Braker 
Lane and Anderson Road This cable barrier system is to be located only in locations 
where there is not a concrete barrier or metal beam guard fence along the inside shoulder 
of either the northbound or southbound lanes. 

CAUSE OF CHANGE ORDER REQUEST: 

During the development of the bridge substructure aesthetic concept during the winter of 
2005, HCC's designers expressed a concern about an unappealing condition with 
constructing a bent structure for the north side of the FM 1431 bridge for the ultimate exit 

C ENTRAL TEXAS R EGIONAL M OBILITY A UTHORITY 

US 183-A TURNPIKE PROJECT 
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ramp. It was undetermined on the duration when the ultimate exit ramp bridge would be 
constructed. During the Aesthetics Workshop on April 6, 2005 it was determined that the 
CTRMA will request a change order proposal for the design and construction of the bridge 
header for the ultimate northbound exit ramp. 

CENTRAL TEXAS REGIONAL M OBILITY AUTHORITY 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 

SECTION II 

CONTRACT NO. 183A Turnpike 

The total amount of this Change Order is$ 105,462.00. Documentation supporting the Change 
Order is attached as Exhibits CO.I 1.1 through CO.11.3. 

Payment Schedule Items Added/Deducted: 

Activity No. Description 

A021S0S Design of 3-Cable Barrier System 
A021040 Design QA of Ult. Bridge Header 
BOxun 3-Cable Barrier System 
A011184 Incidentals 
A021030 Construction QA 

Summary of Change Order Proposal by Categories: [Additives/(Credits)] 

A. Developer Labor (construction) 
1. Wages1 

2. Labor benefits2 (55% of A. I) 
B. Developer and Subcontractor Labor (professional services) 

1. Wages 1 (Raw) 
2. Labor benefits2 

( 145% of B. l, which includes 
overhead and profit) 

3. Off-duty peace officers and patrol cruisers1 

C. Materials1 (with taxes, freight and discounts) 

Amount 

$ 8,864.00 
$ 637.00 
$ 79,988.00 
$ 13,190.00 
$ 2,783.00 

$ 33,293.00 
$ 18,311.00 

$ 3,878.00 

$ 5,623.00 
$ 0.00 
$ 45,350.00 

1 
Estimated for Negotiated Change Orders or Actual for Force Account Change Orders. 

2 
Premiums on public-liability and workers-compensation insurance, social-Security and 

unemployment-insurance taxes. 
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D. Developer Equipment1 

E. Subcontracts 1 (Time and Materials costs) 

F. Utility Direct Costs1 

G. Overhead and Profit 
1. Labor (25% of A.1 and A.2) 
2. Traffic Control (5% of BJ) 
3. Materials ( 15% of C) 
4. Subcontracts (5% of E) 
5. Utility Direct Costs (5% of F) 

H. 
Grand Total 

CENTRAL TEXAS REGIONAL M OBILITY AUTHORITY 
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$ (35,540.00) 

$ 0.00 

$ 12,901.00 
$ 0.00 
$ 6,803.00 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 

SECTIONID 

CONTRACT NO. 183A Turnpike 

The status of Substantial Completion is as follows: 

• Unaffected by this Change Order Proposal 

The status of Final Acceptance is as follows: 

• Unaffected by this Change Order Proposal 

Accordingly, the summary of the dates of Substantial Completion and Final Acceptance and Float are as 
follows: 

I. Substantial Completion: _Unchanged _____________ _ 
( + or - ____ days from base of ____ calendar days after NTP2) 

2. Final Acceptance: __ Unchanged _____________ _ 
(+ or - _ ___ days from base of ____ calendar days after NTP2) 

3. Number of days of Project Float_ Unchanged _______ _ 

Justification for Change Order with reference to CDA: 

CDA Section 14.3 allows Developer to request a change order to increase the development price for 
increased costs associated with CTRMA-Directed Changes which increase the work to be furnished, 
performed, or paid for by the developer. 

The above three sections represent a true and complete summary of all aspects of this change. 

This Change Order Proposal includes all known and anticipated impacts or amounts, direct, indirect and 
consequential, which may be incurred as a result of the event, occurrence or matter giving rise to the 
proposed change. 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 CONTRACT NO. 183A Turnpike 

If the foregoing Change Order Proposal includes claims of Subcontractors or Suppliers, the 
undersigned have reviewed such claims and have determi d faith that the claims are 
justified as to both entitlement and amount. 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 

SECTION IV (Reviewed by GEC Manager) 

Comments: 

CENTRAL TEXAS REGIONAL MOBILITY A UTHORITY 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 CONTRACT NO. 183A Turnpike 

SECTION V (Reviewed by GEC Project General Engineer) 

Comments: 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 CONTRACT NO. 183A Turnpike 

SECTION Vi (Reviewed by CTRMA's Director of Finance) 

ACTION TAKEN: 

• Finance Approval 

Comments: 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 

US 183-A TURNPIKE PROJECT 

AUSTIN:053071/00006:294357vl 

0 Attached 0 No 0 NIA 

Director of Finance 

PAGE M-9 

Date 

COMPREHENSIVE DEVELOPMENT AGREEMENT 

EXHIBITM 
CONFORMED FOR EXECUTION 



CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 011 

SECTION VIl (Approval by CTRMA) 

CHANGE ORDER ISSUED: Yes 0 NoO 

CONTRACT NO. 183A Turnpike 

CTRMA Executive Director Date 

Comments: 

CENTRAL TEXAS R EGIONAL MOBILITY AUTHORITY 
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Exhibit C0.11.1 
Cost Breakdown Spreadsheet 
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EXHIBIT M - Change Order Request #08 

A. DEVELOPER LABOR (CONSTRUCTION) 
1. WAGES 
2. LABOR BENEFITS (55% OF A.1) 

B. DEVELOPER AND SUBCONTRACTOR LABOR (PROFESSIONAL SERVICES) 
1. WAGES 
2. LABOR BENEFITS (145% OF B.1) 
3. OFF-DUTY PEACE OFFICERS AND PATROL CRUISERS 

C. MATERIALS 

D. EQUIPMENT 

E. SUBCONTRACTS 

F. UTILITY DIRECT COSTS 

G. OVERHEAD & PROFIT 
1. LABOR (25% OF A.1 and A.2) 
2. TRAFFIC CONTROL (5% OF B.3) 
3. MATERIALS (15% OF C) 
4. SUBCONTRACTS (5% OF E) 
5. UTILITY DIRECT COSTS (5% OFF) 

H. GRAND TOTAL 

33,293 
18,311 

3,878 
5,623 

45,350 

16,620 

(35,540) 

12,901 

6,803 
(1,777) 

105,462 
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Three Cable Barrier System 

ITI:~ DESCRIPTION ORIGINAL PROPOSED' DELTA I UNIT COST ~R 
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June 5, 2006 

Mr. Ralph Gleffe 
Hill Country Constructors 
12357-A Riata Trace Parkway Suite 300 
Austin, TX 78727 

RE: 183A Project: Request for Change Proposal #008 Median Barriers 

Dear Ralph: 

Central Texas Regional 
Mobility Authority 

The CTRMA requests that HCC provide a Change Proposal for the design and construction of 
triple cable and post barriers in the median wherever median barrier is not provided in the current 
design and where HCC has proposed a single post and cabli:: dt!sign. The uiple cable barrier 
system should be placed as close to the center of the median ditch as the drainage constraints will 
allow. HCC is to provide a preliminary design for CTRMA approval. 

This request does not constituie approval of the requested change order. Such approval shall 
only be granted by formal action of the CTRMA Board of Directors. 

If you have any questions, please contact Richard Ridings at (512) 697-2592. 

Sincerely, 

~~ 
Mike Heiligenst~ - . -
Executive Director 

Cc: Richard Ridings 
Everett Owen 
Tom Nielson 
file 

U)~. t4, a. I - oo8 
Rlc..i+ G._tl'\.d-e r 

301 Congress Avenue . Suite 650 Austin. TX 78701 
Telephone: (512) 996-9778 / Fax: (512) 996-9784 / www.mobilltyauthority.com 

Robert E. Tesch, Chairman • Lowell H. Lebermann. Jr .. Vice-Chairman • Robert L. Benne 11. Jr., Treasurer 

Henry H. G ilmore • James H. Mills • David Singleton • Johanna Zmud Ph.D. • Mike Heiligenstein. Executive Direc tor 
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Exhibit C0.11.3 
HCC Construction Estimate 
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305 BCD 'rZDS lUIGIOKJU. OITIC GRAN IT B CONSTRUCTION INC OR PORAT ED 
BID BODY BID INTERAC'rIVE DEVBLOPMZNT SYSTEM 2 (V 4.73) VBR. 11 . 000 
BID DATE: 09/30/04 JOB 183A1205: US 183A - NORTH TIB-IN ALTEBNM'E F ADD.# 

---' 

PAGE: 1 
RUN DATE : 09/23/06 
RUN TIMI: : 07 : 10 

ITEM DESCRIPTION QUAN'rITY UNIT COST LABOR 1G.TERIAL EQUIPMENT SOBCC2ffRACT TOTAL 

--------------------------------------------------------------------------------------------------------------------
ATL-4-20 CABLE BARRIER SYS TL-4-20 3,730.000 Ll!' 

1,869.4 MAN-BOORS 
OWNER lUIQO'ESTBD CHANGE OM>BR REQUEST 

CABLE BARRIER SYSTEM - GIBRALTAR TL-4-20 SOCDTBD SYSTEM 

ASSOMPTIONS: 
- POSTS ARE SPACED AT 20 l"l' CEN'l'DS 
- GIBRALTAR TL-4-20 SOCDTBD SYSTEM IS USBD 
- CABLZ URRIJ:ll SYSTEM IS LOCATBD NBAll '1'BB CENTBR MBDilUf 

17.051 33,292 
PERMMATL . 

JOB 1G.TL. 

45,350 
40,060 
5,290 

16,620 -31, 662 63,600 

- CABLE BARRIO IS WBBRE TDRE IS NOT ANY li'LEXIBLZ OR RIGID BARRIBRS ON EITBBR INSIDE SBOULDBR OF '1'BB '1'BB 1G.IN LUES 
- APRON AROUND ID1D TERMIDLS ARE ASS1JMl!:D TO BE 30 1 X 6' X 5• TBIClt 
- MOWSTRIP IS 1. 5' Wl:DE AND 5 11 TBIClt. 

StJMM7,RY OF APPROXIMATE LOCATIONS 

BBGIN END LENGTH POSTS END TEmaNALS YJWSTRIP M;11t'STllIP ARPON APRON ROCl'C 
STA STA LF EA EA SF CY SF CY Y/N 

61,750 61,975 225 12 2 338 5 360 6 N 
68,075 68,315 240 13 2 360 6 360 6 N 
70,875 71,740 865 44 2 1,298 20 360 6 N 
72,650 74,500 1,850 94 1 2,775 43 180 3 y 
74,500 75,050 550 29 1 825 13 180 3 N 

TOTALS 3,730 192 8 5,595 86 1,440 22 

001 CABLE URRIBR SYSTEM 3,730.000 LF 14.324 11,353 34 , 864 7,212 ••••••••••••••••••••••••••••••••••••••••• ••••••••••••••••••••••••••••••••• ••••••••••• ••••••••••• ••••••••••• 

OOlA 

621 . 4 MAN-BOORS 

MATERIALS 3,730.000 L!' 9.347 

PBm« 1G.TL. 33,094 
JOB 1G.TL. 1,770 

34,864 

53,429 
••••••••••• ••••••••••• 

34,864 
------------------------------------- ------------------- -------------- ----------- ----------- ----------- ----------- -----------

01 TL-4-20 CABLE BARRIER SYSTEM P 
02 ID1D TERMINAL CABLE BARRIER SYST P 
03 TENSION METER - CABLB BARRIER J 

3,730.000 LF 
8.000 BA 
1.000 EA 

PERM NATL. 
JOB MATL . 

6.100 
1,040. 000 
1,770.000 

33,094 
1,770 

22,753 <PLUG> 
8,320 <PLUG> 
1 , 770 <PLUG> 



305 HCD TEXAS REGIONAL Ol!'i'IC GRAN I 'l' E CONS 'l' RU C 'l' ION INC OR PORA 'l' ED 
BID BODY BID IN'l'ERACTIVE DBV!:LOPNEN'l' SYSTEM 2 (V 4 . 73) WR. #1 . 000 
BID DA'l'B : 09/30/04 JOB 183A1205: US 183A - NOR'l'JI 'l'IE-IN JU.'l'ElUQ'l'B F ADD . # 

PAGE : 2 
RUN DA'l'B : 09/23/06 
RUN 'l'IME : 07:10 

I'l'EM DESCRIPTION QUANTITY UNI'l' COS'l' LABOR MA'l'ElUAL !:QUIPMBNT SUBCONTRACT TO'l'AL 

--------------------------------------------------------------------------------------------------------A'l'L-4-20 CABLE BARRIER SYS 'l'L-4-20 - C<m'l'INUZD •. • 

001B 

04 
05 POS'l' CONCIU!:'l'B QtIANTI'l'IES 

POS'l' 'l'YPE Q'l'Y LENG'l'H DIAME'l'BRNBA'l' VOL REBAR 
BA 

LINE POS'l' 192 
'l'ERMINM. POS'l' 32 
ANCHOR POS'l' 8 

232 
0 6 CONCRE'l'B, CL A 
07 l!'AC'l'OR 201 WAS'l'B 
08 REINl!' S'l'BEL, SUPPORT S'l'BEL 
09 UINJ' S'l'BBL, STRUC'l'O'RES 

ZXCAVA'l'E POSTS 

IN IN CY LBS 
30 12 14 1,370 
30 12 2 228 
72 24 6 589 

p 

p 

p/ 

22 2,187 
26.000 CY 

22.000 C1l'1' 
22.000 C1l'1' 

232 . 000 BA 

46 . 000 

1.500 
36 . 000 

38.592 4,209 

1,196 

33 
792 

<PLUG> 

4 ,745 8,953 

5/10 .0/1---
------------------------------------- ----- -------------- ----------- ----------- ----------- ----------- -----------'l' - DAYS: 5.60 

235 . 2 lGN-HOURS 

PROD. RA'l'B: 4 . 14 EA/Jm PERM MA'l'L . 

0.986 EA PD lGN-HOUR 
JOB MA'l'L • 

1 . 014 !QR-HOURS PER BA 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

1i01UC DESCRIPTION 
01 LINE POS'l' 
02 'l'BRMINAL POS'l' 
03 ANCHOR POS'l' 

DETAIL TO'l'JU.S 

QUAN'l'I'l'Y 
192.000 BA 

32.000 EA 
8.000 BA 

232.000 

PROD. RA'l'E 
6 . 000 
2 . 000 
1 . 000 

PER 
HOUR 

BOORS 
32 . 00 
16. 00 
8.00 

56 . 00 HOURS Jl'OR BN'l'IRE CREW ...... .... ..... ...... ......... .. ... ... ... ....... ... ... ... ..... ........ ........ ... .. .... ..... ..... .... ......... ....... . ... ... .. ..... .. .. ..... 
02 OPERA'l'OR l!'ORIDmN 2006 L 1.000 6 . 269 1,454 
03 l!'Oll!QN'S PICKUP (Jm) E 1.000 1.774 412 
04 JD 710 G BACKHOE (2005) l!l 1.000 13 . 257 3,076 
05 llCAVA'l'OR OPBRA'l'OR 2006 L 1 . 000 4 . 410 1,023 
06 AUGER DRILL AnACBMEN'l' •I 32 . 000 Jm 25 . 000 800 
07 GBNDJU. LABOR 2006 L 2 . 000 6.675 1 , 549 
08 WA'l'D TRUCK - l'REIGH'l'LINER I: 0 . 200 1 . 972 457 
09 LOWBOY DRIVER 2006 L 0 . 200 0.787 183 
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305 BCD TZDS UGXmQL OITXC GRAN X T 2 CONSTRUCT XO N X NCO RPO RATZ D PAGE: 3 
BID BOOY BXD nrrB!tACT:IVZ D'SVELOPMBNT SYSTBM 2 (V 4 . 73) VZR. 11. 000 RON DAR: 09/23/06 

RON Tnat : 07 : 10 B:ID DATE : 09/30/04 JOB 183A1205 : US 183A - NORTH TXZ-:IN AL~ 'Ji' ADD . # 

:ITEM DZSCIUP'l'ION QtmN'l'X'l'Y ONXT COST LABOR 

·--------
ATL-4-20 CABLE BAllID SYS TL-4-20 - CaftINOBD . •• 

001C SBT POSTS 

5/10.0/1--- T - DAYS : 3 . 67 

201 . 7 N»f-BOURS 
.. .... ... .. .. .. 
W01Ut DBSCRIPTION 

01 PLACE REBAR 
02 PI.Aa CONCi:tETJ: 

DETAIL TOTALS 

001D 

.. ... ...... 
02 CARPZNTER 4-IGN 2006 
03 l'ORBIQN' S PICltO'P (BR) 
04 CONClU!:TJ: PINXSDl\ 2006 
OS GBNBRALLABOR2006 
06 JD 710 G BACIOIOB (2005) 
07 UCAw.TOR OPERATOR 2006 

SZT CABLZS 

5/10.0/1--- T - DAYS: 4 . 10 

184.5 N»f-BOURS 
.. . ....... .. ... 

WOIUC DESCRIP'l'XON 
01 SZT CABLBS 
02 TENSION CABLBS 

DETAIL TOTALS 

02 LABOUR l'ORBIQN 2006 
0 3 l'ORDdAN ' S PXCKUP (BR) 
04 GBNUAL LABOR 2006 
05 JD 624J :IT LOADBR (2005) 
06 :&'Raft END LOADBR OPR 06 

232 . 000 ll 
·----------· 

PROD. RAR: 6 . 33 ll/BR 

23 . 103 4,084 

PBRM MATL. 

1.150 ll PBR IGN-BOUR 
JOB~. 

0.869 IGN-BOCRS PBR ll 

L 
z 
L 
L 
z 
L 

QalUffI'l'Y 
2,200 . 000 LBS 

22.000 CY 
·---------
2,222 . 000 

1 . 000 
1.000 
2 . 000 
2 . 000 
0.500 
0.500 

3 , 750 . 000 Li' 
·------------· 

PROD. RAR: 91.46 LF/BR 

PROO . RAD 
30 . 000 

0.300 

4 . 645 
1.162 
7 . 142 
4.371 
4.340 
1 . 444 

1 . 134 

PD 
MBR 

1,078 

1 , 657 
1 , 014 

335 

3,061 

PERM MATL. 

JOB~. 
20.325 LF PD IGN-BOUR 0.049 MJUI-BOORS PER LF 

L 
z 
L 
J!l 
L 

QtmN'l'XTY 
3 , 750 , 000 LF 

8.000 LOC 

---------
3,758.000 

1 . 000 
1.000 
3 . 000 
0 . 500 
0.500 

PllOD . RATZ 
150.000 

0 . 500 

0.284 
0.080 
0.454 
0.237 
0 . 079 

PD 
BOUR 

1,065 

1 , 701 

295 

MATBIUAL ZQUXPMBNT SUBCONTRACT 

BOORS 
18 . 33 
18.33 

1,276 

36 . 67 BOORS PBR 4 . 0 MBNBBR OBW 

HOURS 
25.00 
16.00 

270 

1,007 

1,191 

41 . 00 BOORS l'OR ZNTXU OD 

301 

889 

TOTAL 

5,360 

4,252 



305 BCD TBDS REGIONAL Ol'l!'IC GRAN IT B CONSTRUCTION INC OR PORAT B D PAGE: 4 

BID BODY BID INTBRACT:rvB DBVIILOPM!:lff SYS'l'BM 2 (V 4. 73) VER. fl. 000 RON DA'l'B: 09/23/06 
RON TIMl!I: 07 : 10 BID DATB: 09/30/04 JOB 183Al.205: US 183A - NORTH TIB-IN ALTBRNA'l'B P ADD . I 

I'l'BM DESCRIPTION QOANTITY UNIT COST LABOR Ml'-'l'BRIAL BQUIPNEN'l' StJBCON'l'RACT TOTAL 

·--------
A't'L-4-20 CABLE BARRIO SYS TL-4-20 - COOTINOED • •• 

002 CONCRltTB l!'LA'1'1101Ut 7,035.000 SI!' 4.851 16,441 8,279 9 , 408 34 , 129 
***************************************** ******************* ************** *********** *********** *********** *********** *********** 

PERM Ml'-TL. 6,966 
948. 0 MJUf-BOURS JOB NM'L. 1,313 

002A Ml'-'l'BRIALS 7,035.000 SI' 1.177 8,279 8,279 

------------------- -------------- ----------- ----------- ----------- ----------- -----------

01 1!'LM'9l0lUt CONCRltTB QTYS 

NEAT VOLtlNB 108CY 
lfAS'l'B 201 

CONCRETE 130CY 
02 CONCNr.TB, CL IS 
03 l'OBM M'.rL ALLOIQNCB 
04 WJ:LDBD Wl:U l'ABRIC, 6X6, 6/6 
05 !'ACTOR 151 DSTB 
06 CONC CURZ Cc»a'OUND, TY l 

002B BARTBWORK 

5/10.0/1--- T - DAYS: 6 . 16 

p 130 . 000 CY 44 . 250 
j/ 3,375.000 SP 0.350 
p 8,090.000 SP 0 . 150 

J 40 . 000 GAL 3.300 

7,035.000 SI' 1.867 

PERM Ml'-TL. 
JOB NM'L. 

7,160 

6,966 
1,313 

5,753 
1,181 
1,214 

132 

<PLUG> 

<PLUG> 

5,974 13,135 

------------------- -------------- ----------- ----------- ----------- ----------- -----------
PROD. RAn : 114.18 SF/Jm. PERM Ml'-TL. 

462 . 1 MJUf-BOURS 15.224 SI' P:&R MJUf-BOUR 
JOB Ml'-TL. 

0.066 MJW-BOURS P:&R SI!' 

WOlUt DESCRIPTION 
01 l!«Jll'STRIP (1.5' Wl:DB) 
02 ZND 'l'ZRNINJU.S 
03 SBOtJLDlllUNG 

D:&TAIL TOTALS 

02 OPBRATOR l'ORnaN 2006 
0 3 J'OIUl:l!QN ' S PI CiroP ( Jm.) 

L 
g 

QOANTITY 
5,595.000 SI' 
1,140.000 BA 
7,460 . 000 LP 

----------
14, 195.000 

1.000 
1.000 

PROD. RA'l'B 
200 . 000 
300.000 
250 . 000 

0.227 
0.064 

PER 
BOUR 

1,600 

BOORS 
27.98 

3.80 
29 . 84 

----------
61.62 BOORS FOR BNTIU CRBW 

453 



305 HCD TEXAS UGIOlQL Ol!TIC GRAN IT l!: CONST RO CT ION INC OR PORAT l!: D 
BID BODY Bm IN'l'l:RACUVB Dl!:Vl!:LOPMZN'r SYSTBM 2 (V 4. 73) VBR. 11. 000 
BID DATE : 09/30/04 JOB l83Al205: OS 183A - NORTH TIE-IN AL'.rl!:BNM'Z F ADD . # 

PAGE: 5 
RON DM.'B : 09/23/06 
RON TIMB: 07:10 

I'l'BM DESCRIPTION QUANTITY UNIT COST LABOR !m.TBRIAL EQOIPMZN'r SUBCONTRACT TOTAL 

A'l'L-4-20 CABLB BARRllR SYS TL-4-20 

002C 

04 CAT D4 lCL (1998) 
05 DOZER OP&RATOR 2006 
06 JD 624J IT LOADD (2005) 
07 l'aCIN'l' END LOADER OPR 06 
08 IR SP20 BAND IIOLLIIR(O) 
09 WATER '!'ROCK - l'UIGIITLINZR 
10 LONBOY DRIVBR 2006 
11 GENERAL LABOR 2006 

FORM/POOR/STRIP 

5/10.0/1--- T - DAYS: 6.94 

- CONTINOZD • •• 

II 0.500 0.177 
L 0.500 0.081 571 
l!: 0.500 0.190 
L 0.500 0.063 444 
B 2.000 0.450 1,487 
l!: 0.500 0 . 179 
L 0.500 0.071 502 
L 3.000 0.363 2,556 

108.000 CY 117 . 729 9,281 

-------------------
PROD. RAH: 1.56 CY/HR PJ:RM~L . 

485 • 9 MaN-HOtJRS 0.222 CY PIIR MJUI-HOOR 
JOB ~TL. 

4 .499 MJUI-HOORS PER CY 

llOIUt DESCRIPTION QUANTITY PROO. RAH PD 
01 i"ORM BDGIIS 3,375 . 000 SF 20.000 MBR 
02 SIIT MZSH 7,035.000 SF 100 . 000 
03 POOR CONCDTB 108.000 CY 1.000 

----------

1,247 

1,337 

1,680 
1,258 

3,434 12,715 

HOORS 
33.75 
14 . 07 
21 . 60 

----------
DETAIL TOTALS 10,518 . 000 69.42 HOORS PIIR 5.0 MEMBER ClU:1f 

02 CARPZN'rZR 4-MJUI 2006 L 
03 J'ORDmN'S PICKUP (HR) l!: 
04 CARPJ:N'l'ER 2006 L 
05 CONCRETE FINl:SDR 2006 L 
06 GBN!:RAL LABOR 2006 L 
07 JD 624J IT LOADBR (2005) l!: 
OB raoN'r !IND LOADER OPR 06 L 
09 WATER '!'ROCK - J'RJ:IGIITLINIIR II 
10 LOWBOY DRIVER 2006 L 

003 CREDIT FOR ORIG POST AND CABLE 
••••••••••••••••••••••••••••••••••••••••• 

1.000 18.891 
1 . 000 4.724 
2 . 000 19 . 245 
2.000 29.044 
1.000 8 . 887 
0.500 13.944 
0.500 4.631 
0.500 13.125 
0.500 5.239 

12,730.000 LF -3.000 

2,040 

2,078 
3,137 

960 

500 

566 

510 

1,506 

1,417 

-38,190 -38,190 
•••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••• 

PERM ~TL. 
JOB ~TL. 



305 HCD n:DS llGic.emL OITIC GRAN IT B CONST R tJ CT ION INC OR PORAT B D 
BID BOOT BID INTBRACTIVB DBVELOPMBNT SYSTEM 2 (V 4 .73) VBR. 11.000 
BID DAD: 09/30/04 JOB 183Al205 : OS 183A - NORTH TIE-IN ALTB!Uo.TI: F ADD. t 

......._, 

PAGB: 6 
RON DAD : 09/23/06 
RON TIMB: 07 : 10 

ITl:M DBSClUP'UON Qtl»ffJ:TY tJNIT COST LABOR MM'B1UAL J:QtJIPMBNT Stl'BCONTRACT TOTAL 
·--------

ATL-4-20 CABLB BJUUUBR SYS TL-4-20 - CONTJ:NtJBD ••• 

003A POST a CABLB n:Na 12,730. 000 LE' -3 . 000 -38,190 -38,190 

PBRM MATL. 
JOB ~TL. 

01 'l'HB ORIGDQL PROPOSAL HAD 12,730 LF BBTWU:N N 1431 AND THB SOOTH END OF THB PROJECT. 

A CRZDIT l'OR TD FtJl.L AMDONT OF TD SJ:NGLB POST AND CABLB SYSTl:M WILL BB PlUNIDBD BBCAtJSB THB 3-CABLB SYSTEM BLDalQ.TBS TD NBJ:D 

l'OR 'l'HB SJ:NGLB POST AND CABLE SYSTl:M. 
02 POST• CABLE l'ZNCB a/ 12,730 .000 LI' -3.000 -38,190 

004 ADJUSTMENTS 1.000 LS 14,232.460 5,498 2,207 6,528 14,232 
***************************************** ******************* ************** *********** *********** *********** *********** *********** 

004A 

300.0 MlUl-HOIJRS 

StlRWY PBR.ScafflBL 

5/10.0/1--- D - DAYS : 5.00 

PBRM ~TL. 
JOB ~TL. 2,207 

0.250 }«) 22 , 990.400 5,498 250 5,748 

------------------- -------------- ----------- ----------- ----------- ----------- -----------
PBRMMATL. 

JOB ~TL. 250 
300.0 MlUl-HOIJRS 

01 StlRVBY CHDF 
0 . 001 }«) PBR IGN-HOtJR 1,200 . 000 IGN-HOIJRS PBR }«) 

1,300 
2,500 
1,698 

004B 

02 INSTROMEN'l' MlUl 
03 CHAIN1mN 
04 *SCRV-SOllVBY StJPPLJ:BS 

SAJ'B'l'Y AND mmLL TOOLS 

01 *SArl'Y-l"IRST AID StJPPLIJ:S 
02 *SAl"l'Y-PRO'l'BCTIVB CLOTBING 
03 *SAl'TY-SAJ'J:TY AJDUU>S 
04 SAl'Jl:'l'Y SUPPLIES 
05 *TOOL-mmLL TOOLS HAND 

G 0.250 }«) 5,200.000 
L 3.000 9,998.999 
L 3.000 6,791.400 
j/ 0.250 }«) 1,000.000 

j/ 
j/ 
j/ 
j/ 
j/ 

1 , 869.000 MBR 

1,869.000 MBR 

1,869. 000 MBR 
1,869.000 MBR 

1 . 000 EA 
1,869 . 000 MHR 

1.047 

0 .040 
0.070 
0.080 

200.000 
0.750 

PBRM MATL. 
JOB ~TL. 

250 

1,957 

1,957 
75 

131 
150 
200 

1,402 

1,957 
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305 HCD TEXAS UGIONAL OITIC GRANITE: CONSTRUCTION INC OR PORAT l!: D 
BID BODY BID IN'l'ZRACTIVE DEVELOPMBNT SYSTEM 2 (V 4. 73) VBR. #1. 000 
BID DATl!:: 09/30/04 JOB 183A1205: US 183A - NORTH TU-IN ALTZRNATl!l F ADD.# 

.•--.... 

PAGE:: 7 
RUN DATl!l : 09/23/06 
RUN TIME: : 07 : 10 

ITEM DESCRIPTION QUAN'l'ITY UNIT COST LABOR MI.Tl!lRIAL E:QUIPMBNT SUBCON'l'RACT TOTAL 

----------------------------------------------------------------------------------------------------------ATL-4-20 CABLE: BARR.ID SYS TL-4-20 - CONTINUED ... 

004C CONSTRUCTION QA 1.000 LS 
------------------------------------- -------- -------------- ----------- ----------- ----------- ----------- -----------

2,650 . 000 2,650 2,650 

PZRM Ml.TL. 
JOB Ml.TL. 

01 RODRl'.GUE:Z QA s/ 1.000 LS 2,650.000 
02 AT BID TIME: RODRl'.GUBZ QA Tl!lSTING WAS FIG'ORED TO Bl!l 4.37' 01!' THE DIUCT CONSTRUCTION DOLLARS . 

2 , 650 

004D DE:SIGN COST 1.000 LS 3,878 . 000 3,878 3,878 
------------------- -------------- ----------- ----------- ----------- ----------- -----------

PERM Ml.TL. 

01 URS •I 1.000 LS 3,618.000 3,618 
02 URS PREPARED A COST l!:STIM>.n: WHICH WAS $3,619 . 

JOB Ml.TL. 

03 DR s/ 1.000 LS 260.000 260 
04 DR PROFBSSIOlQL SERVICES WAS ll'I~ TO BB: 0.43% 01' THI!: TOTAL DIUCT CONSTRUCTION .lU«)tJN'1' 

THIS UCLUDJ:S lalR'S MULTIPLIER OF 2 . 92 
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Exhibit C0.11.4 
HCC Design Estimate 

C ENTRAL TEXAS REGIONAL M OBILITY A UTHORITY 

US 183-A TURNPIKE PROJECT 

AUSTIN:053071/00006:294357v I PAGE M-14 

COMPREHENSIVE D EVELOPMENT A GREEMENT 

ExHIBITM 
CONFORMED FOR EXECUTION 



Attachment A 
( Change Order #xx 

Cable Guard Fence 

URS Rate Mult Hours Raw$ Total 

Mindy Steckmest $46.98 2.92 16 $751 .68 $2,194.91 
Bob Murphy $28.80 2.92 32 $921 .60 $2,691 .07 
Barbara McKinney $27.36 2.92 16 $437.76 $1,278.26 
Melissa Tucker $24.32 2.92 4 $97.28 $284.06 

Subtotal· Labor: $2,208.32 $6,448.29 

TCB Rate Mutt Hours Raw$ Total 

Glenn Kunze $62.82 2.92 4 $251 .28 $733.74 
Ken Schrock $43.34 2.92 16 $693.44 $2,024.84 
Bryan Young $29.11 2.92 16 $465.76 $1 ,360.02 

Subtotal - Labor: $1,410.48 $4,118.60 

Total: $3,618.80 $10,566.90 

9/23/2006 L:\PCO\Change Orders\3 Cable Barrier System\Att_A_CO xx_cable guard fence.xis 




