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CHANGE ORDER #10 

 
City of Austin Betterment – WWL-005 

 



CHANGE ORDER #10 
 
Amount: $1,009,999.64 
 
Description: 
 
City of Austin Betterment – WWL-005 

 
➢ This change order includes betterment to City of Austin Wastewater Line 

005.  Existing 42” and 60” lines will be abandoned and replaced with an 

encased 72” wastewater line. 
➢ Change will be compensated by City of Austin and is contingent upon the 

City’s execution of an amendment to the ILA between CTRMA and the City. 
➢ This Change Order extends the Interim Completion Deadline by 141 days.  

No time extension to the Completion Deadline or the Acceptance Deadline 
is necessary for this change. 

➢ Change Order increases the contract amount by $1,009,999.64 
 

 
Change Order Contents: 
 
1. Change Order Forms 
2. Description of Change Order 
3. Exhibit A – RCP-021 Letter 
4. Exhibit B – CRC Pricing for RCP-021 
5. Exhibit C – City of Austin Approval of CRC Pricing 
6. Exhibit D – Schedule Summary of Time Extension 
7. Exhibit E – Schedule Critical Path Baseline (June 2017 Monthly Update)
8. Exhibit F – Critical Path for Project Schedule with Change (Impact Analysis) 

 



CHANGE ORDER NUMBER: 10
Project Name:

Contract No:

Sta. to Sta. CCSJ:

Major (Major/Minor) Highway: 183S

(In order of importance - Primary first) County:

5. Describe the work being revised: District:

FAP Number:

8.  New general notes to the contract are attached: Yes No

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

1 141

(Time impact to Interim Comletion Deadline Only)
  

Date
For TxDOT/CTRMA/FHWA use only:

  By Current Contract Amount
Revised Contract Amount To Date

Days FHWA non-participating
CO Portion FHWA non-participating

RECOMMENDED FOR EXECUTION:
Engineers Seal: (3)

Date  

(4)
Date  

(5)
Date  

(1) (6)
Date  Date  

(2) (7)
Date  Date  

(8) (9)
Date  Date  

FHWA Area Engineer (Verbal Approval)

CTRMA, General Counsel

CTRMA, Executive Director

 Amount added by this change order: 

GEC Project Controls or Construction Manager

583,691,185.35$        

141

  THE CONTRACTOR

  Typed/Printed Name

  Typed/Printed Title $1,009,999.64

CTRMA, Deputy Executive Director

FHWA Area EngineerTxDOT Project Engineer

Travis

9.  New Special Provisions to Item No. ____ and Special Specification Item  are attached.       N.A.

6.  Work to be performed in accordance with Items: City of Austin Standards

4. Reasons: 4B

 The following information must be provided

7.  New or revised plan sheet(s) are attached and numbered:

GEC Project Manager

584,701,184.99$        

1,009,999.64$            

CTRMA, Director of Engineering

 Time Ext. #:   Days added on this CO:

This Change Order Proposal includes all known and anticipated direct, indirect 
and consequential impacts or amounts which may be incurred as a result of the 
event, occurrence or matter giving rise to this change, and D/B Contractor has no 
reason to believe and does not believe that the factual basis for this Change 
Order is falsely represented.  If the Change Order Proposal includes claims of 
Sucontractors or Suppliers, the D/B Contractor has reviewed such claims and has 
determined in good faith that the claims are justified as to both entitlement and 
amount.

0151-09-036

3. Type of Change(on federal-aid non-exempt projects):

Plans to be created by CRC and permitted by City of Austin

This change order includes betterment associated with City of Austin's WWL-005.  A section 
of existing 42" and 60" wastewater lines will be abandoned and replaced with a 72" 
wastewater line encased in an 84" casing pipe.  This betterment will be paid for by the CIty of 
Austin and will be issued to Colorado River Constructors upon execution of an amendment 
to the Interlocal Agreement between the CTRMA and the City of Austin.  This change order 
results in an extension of time to the Interim Completion Deadline.  No time extension to the 
Comletion Deadline or the Acceptance Deadline is granted.

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY

2. Change Order Work Limits: 305+00 307+00

1. CONTRACTOR: Colorado River Constructors ("CRC") Design/Build Contract

183 South Project

183S183S

Austin

NH 2012 492



US 183 South Project

CHANGE ORDER NUMBER: 10

 TABLE A: Force Account Work and Materials Placed into Stock                              Estimated Cost:  $0.00

LABOR QTY HOURLY RATE TOTAL DAYS HOURLY RATE TOTAL

 TABLE B:  Contract Items

CHANGE ITEM
REASON 

CODE
DESCRIPTION UNIT QUANTITY UNIT PRICE ITEM COST QUANTITY UNIT PRICE ITEM COST OVERRUN/ UNDERRUN

EXTRA 
WORK ITEM

REASON 
CODE

DESCRIPTION UNIT QUANTITY UNIT PRICE ITEM COST QUANTITY UNIT PRICE ITEM COST
 OVERRUN/ 
UNDERRUN 

XXX-XXXX 4B LS 1.0 1,009,999.64$    1,009,999.64$          

TOTALS -$                         1,009,999.64$          -$                               

EQUIPMENT

ORIGINAL + PREVIOUSLY REVISED NEW

City of Austin Betterment for WWL-005



CHANGE ORDER REASON(S) CODE CHART

  1.  Design Error or Omission 1A. Incorrect PS&E 

1B. Other

  2.  Differing Site Conditions 2A. Dispute resolution (expense caused by conditions and/or resulting delay)

       (unforeseeable) 2B. Unavailable material

2C. New development (conditions changing after PS&E completed)

2D. Environmental remediation

2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)

2F. Site conditions altered by an act of nature

2G. Unadjusted utility (unforeseeable)

2H. Unacquired Right-of-Way (unforeseeable)

2I. Additional safety needs (unforeseeable)

2J. Other

  3.  CTRMA Convenience 3A. Dispute resolution (not resulting from error in plans or differing site conditions)
3B. Public relations improvement

3C. Implementation of a Value Engineering finding

3D. Achievement of an early project completion

3E. Reduction of future maintenance

3F. Additional work desired by the CTRMA

3G. Compliance requirements of new laws and/or policies

3H. Cost savings opportunity discovered during design/construction

3I. Implementation of improved technology or better process

3J. Price adjustment on finished work (price reduced in exchange for acceptance)

3K. Addition of stock account or material supplied by state provision

3L. Revising safety work/measures desired by the CTRMA

3M. Other

  4.  Third Party Accommodation 4A. Failure of a third party to meet commitment

4B. Third party requested work

4C. Compliance requirements of new laws and/or policies (impacting third party)

4D. Other

  5.  Contractor Convenience 5A. Contractor exercises option to change the traffic control plan

5B. Contractor requested change in the sequence and/or method of work

5C. Payment for Partnering workshop

5D. Additional safety work/measures desired by the contractor

5E. Other

  6.  Untimely ROW/Utilities 6A. Right-of-Way not clear (third party responsibility for ROW)

6B. Right-of-Way not clear (County responsibility for ROW)

6C. Utilities not clear

6D. Other



Change Order No. 10 ‐‐ Revised Contract Amount to Date Summary

581,545,700.00$     

Amount Description

Revised Contract Amt to 

Date:

DRB 9,269.58$                   Contractually Allowed DRB Expenditures 581,554,969.58$             

Partnering 19,128.46$                 Contractually Allowed Partnering Expenditures 581,574,098.04$             

LRs/LDs (127,500.00)$             ContractualLiquidated Damages 581,446,598.04$             

C.O. #1 (2,779,934.00)$         COA Services for AWU Adjustment & CTRMA Eminent Domain Services 578,666,664.04$             

C.O. #2 742,385.17$              Additional Retaining Wall Coping 579,409,049.21$             

C.O. #3 93,805.34$                 MSE Wall at Hererra Street 579,502,854.55$             

C.O. #4 362,280.00$              Greenroads Program Implementation 579,865,134.55$             

C.O. #5 (80,402.09)$               Virtual Weigh Station Scope Removal 579,784,732.46$             

C.O. #6 477,583.12$              51st Parking Area 580,262,315.58$             

C.O.#7 87,149.46$                 Google Accommodation (MLK to the Colorado River) 580,349,465.04$             

C.O. #8 (146,509.76)$             Removal of Shared Use Path south of Patton Avenue 580,202,955.28$             

C.O. #9 3,488,230.07$           Patton Avenue Interchange Revisions 583,691,185.35$             

C.O.#10 1,009,999.64$           City of Austin WWL‐005 Betterment 584,701,184.99$             

Summary Prepared by: 

Daniel W. Freeman, PE Date

Original Contract: 



Description of Change Order 
 

This change order includes betterment associated with City of Austin’s Wastewater Line 005.  

Specifically, this change order includes abandoning 42” and 60” wastewater lines and replacing 

them with an encased 72” wastewater line.  This change order also includes the associated 

manholes for this abandonment and replacement.  This betterment results in a time extension 

to the Interim Completion Deadline of 141 Days. 

 

This change is being paid for by the City of Austin through an amendment to the existing Interlocal 

Agreement (ILA) between the Mobility Authority and the City of Austin.  This change order is 

contingent upon execution of this amendment to the ILA.  This change order results in an increase 

to the Development Price in the amount of $1,009,999.64.  Since this change is being paid for by 

the City of Austin, the Mobility Authority does not expect that FHWA will participate in this 

change. 

 

The following exhibits are provided with this change order: 

 

Exhibit A – RCP-021 Letter 

Exhibit B – CRC Pricing for RCP-021 

Exhibit C – City of Austin Approval of CRC Pricing 

Exhibit D – Schedule Summary of Time Extension 

Exhibit E – Schedule Critical Path Baseline (June 2017 Monthly Update) 

Exhibit F – Critical Path for Project Schedule with Change (Impact Analysis) 

 



 

 

 

Exhibit A – RCP‐021 Letter 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 

 

 

Exhibit B – CRC Pricing for RCP‐021 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Colorado River Constructors

BASE CONTRACT CO #01a CO #02 CO #03 CO #04 CO #05 CO #06 CO #07 CO #08 RCP #021 NEW CONTRACT
DESCRIPTION ITEM TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL ITEM TOTAL

Remove Scope 51st Street Google Remv SU Path CoA Betterment
A Design & Coordination Herrera Wall Greenroads Virt. Weigh Sta. Parking Revision MLK to Colorado S. of Patton 72" WWL 005

1 Development Management 56,649,300.00$           87,311.80$            17,325.44$            287,280.00$          (9,444.96)$             80,977.25$            18,752.53$            (15,819.16)$           107,758.59$          57,223,441.49$            
2 Development Design 30,696,900.00$           28,500.00$            10,000.00$            5,247.20$              65,199.06$            18,000.00$            6,760.32$              25,862.06$            30,856,468.64$            
3 Design Quality Control and Quality Assurance 1,490,100.00$             1,490,100.00$              
4 Geotechnical and Survey 713,800.00$                713,800.00$                 
5 Community Outreach 837,500.00$                837,500.00$                 
6 3rd Party Utility Coordination, Management & Agreements 1,279,300.00$             (2,779,934.00)$      -$                       (1,500,634.00)$             
7 Subtotal Design & Coordination (Σ Lines 1 to 6) 91,666,900.00$           (2,779,934.00)$      115,811.80$          27,325.44$            287,280.00$          (4,197.76)$             146,176.31$          36,752.53$            (9,058.84)$             133,620.65$          89,620,676.13$            

B Construction

8 Mobilization 58,096,000.00$           58,096,000.00$            
9 Earthwork/Demolition/Removals 55,833,600.00$           12,540.96$            55,846,140.96$            

10 Utilities 71,644,300.00$           13,696.19$            49,574.00$            862,068.66$          72,569,638.85$            
11 Pavement, Subbase and Base Course 76,115,100.00$           74,252.82$            76,189,352.82$            
12 Sound Walls and Neighborhood Walls 945,000.00$                945,000.00$                 
13 Structures (Bridges and Retaining Walls) 116,852,600.00$         616,342.09$          65,394.36$            117,534,336.45$          
14 Drainage & Detention Facilities 15,706,600.00$           85,172.82$            15,791,772.82$            
15 Lighting, Signing, Striping and Signals 18,092,000.00$           75,000.00$            18,648.58$            18,185,648.58$            
16 Toll Facilities including ITS and VTMS 10,548,800.00$           (74,960.00)$           10,473,840.00$            
17 Environmental Monitoring and Mitigation 7,378,600.00$             3,605.89$              7,382,205.89$              
18 Quality Management and Testing 12,848,500.00$           12,848,500.00$            
19 Capital Metro Flagging Costs 263,700.00$                263,700.00$                 
20 Traffic Control/Detours/Temp. Pavement & Barriers 16,064,700.00$           9,263.82$              16,073,963.82$            
21 Maintenance of Corridor & Courtesy Patrol 2,060,300.00$             35,847.67$            2,096,147.67$              

22
Sidewalks, Shared Use Path, Landscaping, Hardscaping, 
Aesthetics 15,800,500.00$           66,728.35$            (135,206.49)$         15,732,021.86$            

23 Incidental Construction 3,651,900.00$             6,238.19$              3,658,138.19$              
24 Subtotal Construction (Σ Lines 8 to 23) 481,902,200.00$         -$                       616,342.09$          65,394.36$            75,000.00$            (74,960.00)$           325,995.29$          49,574.00$            (135,206.49)$         862,068.66$          483,686,407.91$          

C Bonds, Warranties & Insurance Premiums

25 Bonds 4,092,600.00$             5,238.91$              555.85$                 (637.16)$                2,770.96$              421.38$                 (1,149.26)$             7,327.58$              4,107,128.26$              
26 Warranties 580,000.00$                739.61$                 78.47$                   (89.95)$                  391.19$                 59.49$                   (162.25)$                1,034.48$              582,051.04$                 
27 Insurance Premiums 3,304,000.00$             4,252.76$              451.22$                 (517.22)$                2,249.37$              342.06$                 (932.92)$                5,948.27$              3,315,793.54$              

28
Subtotal Bonds, Warranties & Insurance Premiums 
(Sum Lines 25 through 27) 7,976,600.00$             -$                       10,231.28$            1,085.54$              -$                       (1,244.33)$             5,411.52$              822.93$                 (2,244.43)$             14,310.33$            8,004,972.84$              

29 Total Price (Line 7 + Line 24 + Line 28) 581,545,700.00$         (2,779,934.00)$      742,385.17$          93,805.34$            362,280.00$          (80,402.09)$           477,583.12$          87,149.46$            (146,509.76)$         1,009,999.64$       581,312,056.88$          

183 South ─ Request for Change Proposal No. 021
Central Texas Regional Mobility Authority

CHANGE ORDER PRICE FORM
COA 72-in WWL-005 Betterment

CoA Adjustmnts / 
Emin. Domain Add'l SN Coping

File:  RCP_021_WWL05_Pricing Draft Rev. G ROUND2b.xlsx
Tab:  M‐1 Detail

Printed:  6/30/2017, 2:17 PM
Page 1 of 1



Colorado River Constructors

183 South ─ Request for Change Proposal No. 021
Central Texas Regional Mobility Authority

Pricing Analysis - Cost and Markups

Item Description Cost Basis / Notes

New 72" Fiberglass Pipe 966,472.93                Cased entire length
42" PVC Pipe Extension (Credit) (248,644.08)               Pricing per 30% plans at bid time
City-requested Improvements 144,239.81                Includes credit for pre-cast manholes

Subtotal Construction Direct Cost 862,068.66                

Development Management
     Construction QC/QA 1.00% 8,620.69                    
     Utility Design/Coordination 0.00% -                             
     3rd Party Coordination 0.00% -                             
     Environmental Coordination 1.00% 8,620.69                    
Total Development Management 2.00% 17,241.38                  

Development Design
     Design 3.00% 25,862.06                  Includes design of MH improvements
Total Design Development 25,862.06                  

Subtotal Direct Cost 905,172.10                

Risk 10.00% 90,517.21                  
Total Risk 10.00% 90,517.21                  

Subtotal Price 995,689.31                

Bonds, Warranty, Insurance
     P&P Bonds 0.85% 7,327.58                    Percent of construction cost per L1
     Warranty 0.12% 1,034.48                    
     Insurance 0.69% 5,948.27                    
Total Bonds, Warranty, Insurance 1.66% 14,310.33                  

Total Price Quote: 1,009,999.64       

File: RCP_021_WWL05_Pricing Draft Rev. G ROUND2b.xlsx
Tab: Pricing Analysis

Printed: 6/30/2017, 2:16 PM
Page 1 of 1



Colorado River Constructors Construction Cost Summary

CRC Activities
CONSTRUCTION COST ESTIMATE

New 72" Fiberglass Pipe ─ Cased entire length under roadway

Description Quantity Unit Unit Price Total

Buy Easements 1.00 LS 12,400.00$     12,400.00$            
Buy 72" Fiberglass Pipe 499.00 LF 283.50$           141,466.50$          
Buy 6' Manholes 2.00 EA 4,165.00$        8,330.00$              
Buy 8' Manholes 4.00 EA 12,000.00$     48,000.00$            
Buy Misc. Pipe Fittings, Rockers, Casing Spacers, End Seals, Bedding 1.00 LS 43,834.20$     43,834.20$            
Buy 84" Casing Pipe 410.00 LF 449.82$           184,426.20$          
Install ‐ Bore 84" Casing Pipe 410.00 LF 650.00$           266,500.00$          
Install ‐ Open Cut 72" FRP & MH's 131.00 LF 370.21$           48,497.27$            
Install ‐ Push 72" FRP 410.00 LF 58.79$             24,104.48$            
Install ‐ (Misc Costs) MH Lining, Bypass Pumping, Etc. 1.00 LS 102,896.77$   102,896.77$          
Abandon ‐ 42" RCP 188.00 LF 62.37$             11,725.00$            
Abandon ‐ 60" RCP 188.00 LF 195.48$           36,750.00$            
Remove ‐ 42" RCP 335.00 LF 50.39$             16,881.53$            
Remove ‐ 60" RCP 320.00 LF 64.57$             20,660.98$            

Subtotal 966,472.93$          

42" PVC Pipe Extension
*Note ─ Priced per 30% plans provided at time of bid

Description Quantity Unit Unit Price Total

Buy Easements 0.00 LS ‐$                 ‐$                         
Buy 42" PVC Pipe ‐251.00 LF 190.68$           (47,860.59)$           
Buy 6' Manholes ‐2.00 EA 5,000.00$        (10,000.00)$           
Buy 7' Manholes ‐2.00 EA 10,000.00$     (20,000.00)$           
Buy Misc. Pipe Fittings, Rockers, Casing Spacers, End Seals, Bedding ‐1.00 LS 14,644.11$     (14,644.11)$           
Buy 60" Casing Pipe ‐81.00 LF 247.85$           (20,075.89)$           
Install ‐ Open Cut 42" PVC, MH's & 60" Casing Pipe ‐251.00 LF 149.45$           (37,510.82)$           
Install ‐ (Misc Costs) MH Lining, Bypass Pumping, Etc. ‐1.00 LS 95,630.67$     (95,630.67)$           
Remove ‐ 42" RCP ‐1.00 LS 2,922.00$        (2,922.00)$             

Subtotal (248,644.08)$        

Improvements
Description Quantity Unit Unit Price Total

MH Improvements, Sta. 1+00 1.00 LS 49,389.94$     49,389.94$            
MH Improvements, Sta. 1+75.14 1.00 LS 49,783.23$     49,783.23$            
MH Improvements, Sta. 6+15.48 1.00 LS 49,451.64$     49,451.64$            
MH Improvements, Sta. 6+65.37 1.00 LS 55,615.00$     55,615.00$            
Eliminate (4) 8’ pre‐cast manholes ‐4.00 EA 15,000.00$     (60,000.00)$           

Subtotal 144,239.81$          

862,068.66$    TOTAL DIRECT CONSTRUCTION COST:

File:  RCP_021_WWL05_Pricing Draft Rev. G ROUND2b.xlsx
Tab:  Activity Summary

Printed:  6/30/2017, 2:15 PM



183 South - Change Order Request Number: 034
Central Texas Regional Mobility Authority

Assumption and Exclusions

Item Description

1 Assumes City of Austin approves design plans following proposed exhibits.
2 Assumes shortened design review period. 100% plan submittal to permit.
3 Assumes design approval no later than July 18, 2017.
4 Assumes grout fill 188' of existing 42" sewer line under existing lanes.
5 Assumes grout fill 228' of existing 60" sewer line under existing lanes.
6 Assumes removal of 65' of existing 60" sewer on west side of ROW.
7 Assumes removal of 150' of existing 42" sewer on west side of ROW.
8 Assumes removal of 155' of existing 60" sewer on east side of ROW.
9 Assumes removal of 185' of existing 42" sewer on east side of ROW.

10 Assumes 42" sewer can be temporarily diverted into 60" sewer while 72" sewer is under construction.
11 Includes cost for bypass pumping utilizing temp manhole's on each end that will be filled with CTS and buried.

12 Assumes new 72" sewer is maintained within existing easement on west side of ROW. If design requires sewer to go 
outside of easement, existing water easement would be modified to allow construction of sewer line in easement.

13 Assumes new 72" sewer on east side of ROW required easement within YMCA property.
14 Assumes installation of 72" Flowtite FRP Jacking Pipe DN72 with Flush FRP Sleeve
15 Assumes 84" OD Casing pipe with minimum 0.625" wall thickness
16 Assumes use of 12" temporary pumps and 18" HDPE pipe
17 Use 10' round manholes, designed to be 10' diameter up to surface, with precast lid (lid includes 24" and 48" R&C).
18 Vent to be installed in only one location.

RCP_021_WWL05_Pricing Draft Rev. G ROUND2b.xlsx Page 1 of 1 Printed: 6/30/2017, 2:14 PM



Colorado River Constructors

183 South - Change Order Request Number: 021
Central Texas Regional Mobility Authority

City of Austin 30% Bid Drawings

RCP_021_WWL05_Pricing Draft Rev. C.xlsx, COA 30% Bid Dwg EXHIBIT A



Colorado River Constructors

183 South - Change Order Request Number: 021
Central Texas Regional Mobility Authority

City of Austin 30% Bid Drawings E ROW Detail

RCP_021_WWL05_Pricing Draft Rev. C.xlsx, COA 30% Bid Dwg E ROW Detail EXHIBIT B



Colorado River Constructors

183 South - Change Order Request Number: 021
Central Texas Regional Mobility Authority

Google Earth ─ Location Exhibit

RCP_021_WWL05_Pricing Draft Rev. C.xlsx, Google_Earth EXHIBIT C
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Exhibit C – City of Austin Approval of CRC Pricing 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



1

Freeman, Daniel W

From: Bailey, Eric <Eric.Bailey@austintexas.gov>
Sent: Tuesday, August 15, 2017 8:41 AM
To: Freeman, Daniel W
Cc: Autry, Aaron W
Subject: RE: WWL-005

Good morning Dan, you are correct, the City has accepted the pricing for the 72” wastewater line and manholes.  We are working with our legal staff to draft the 
ILA amendment for your review prior to signature by the parties. 
 
Let me know if you have any questions. 
 
Thanks,  
Eric 
 

From: Freeman, Daniel W [mailto:Daniel.Freeman@atkinsglobal.com]  
Sent: Tuesday, August 15, 2017 6:16 AM 
To: Bailey, Eric <Eric.Bailey@austintexas.gov> 
Cc: Autry, Aaron W <aaron.w.autry@atkinsglobal.com> 
Subject: WWL‐005 
 
Eric, 
 
My understanding is that the City is moving forward with drafting the final ILA amendment to capture the subject betterment.  I assume this means that the City 
has reviewed and accepted the latest pricing by CRC.  If that is a valid assumption, I need an email approving that pricing. 
 
Thanks, 
 
Daniel W. Freeman, P.E. 
Project Director, Tolls 
 
ATKINS 
 
11801 Domain Blvd, Suite 500, Austin, Texas 78758 
Tel: +1 (512) 637 9622 | Fax: +1 (512) 327 2453 | Cell: +1 (512) 413 6764  
Email: daniel.freeman@atkinsglobal.com | Web: www.atkinsglobal.com/northamerica  |Careers: www.atkinsglobal.com/careers 
 
 

 



 

 

 

Exhibit D – Schedule Summary of Time Extension 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name OD Start Finish Physical %
Complete

Total
Float

DUAW-P06.6 Design & Approval CoA RFC (#WW005) 40 14-Feb-17 A 12-Sep-17 20% -93

CUIWW0-204 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing (Procurement) 40 13-Sep-17 13-Nov-17 0% -93

CUIWW0-194 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing Bore 50 14-Nov-17 29-Jan-18 0% -93

CUIWW0-005 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing 10 30-Jan-18 12-Feb-18 0% -93

CWL133-050 Construct Wall 133 (MSE), Sta. 1300+31 to 1310+62, RT 30 13-Feb-18 29-Mar-18 0% -93

CWL134-050 Construct Wall 134 (MSE), Sta. 2306+32 to 2315+47, LT 28 30-Mar-18 11-May-18 0% -93

CSE0620.2 Construct Select - NBGP - Sta. 301+00 to 320+00 8 09-May-18 18-May-18 0% -93

CCB0620.2 Construct CTB - NBGP - Sta 301+00 to 320+00 4 21-May-18 25-May-18 0% -93

CBB0620.2 Construct Bond Breaker - NBGP - Sta. 301+00 to 320+00 1 29-May-18 29-May-18 0% -93

CCP0620.2 Construct CRCP - NBGP - Sta. 301+00 to 320+00 8 30-May-18 11-Jun-18 0% -93

CCP0860 Construct CRCP - NBCD Lanes - Sta. 320+00 to 370+00 4 12-Jun-18 15-Jun-18 0% -93

CTS2050 Move Barrier / Switch Traffic - NBML to NBGP - Sta 250+00 to 460+00 5 18-Jun-18 25-Jun-18 0% -93

CDR-1210.2 Construct Drainage - NBML - Sta 262+00 to 276+00 (LW1-D) [Includes Box] (2 of 2) 18 27-Jun-18 23-Jul-18 0% -93

CSE0680 Construct Select - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 45 12-Jul-18 17-Sep-18 0% -93

CCB0680 Construct CTB - SBML - Sta 251+00 to 320+00 (Incl. Ramp) 18 30-Aug-18 26-Sep-18 0% -93

CBB0680 Construct Bond Breaker - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 4 27-Sep-18 03-Oct-18 0% -93

CCP0680 Construct CRCP - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 35 04-Oct-18 27-Nov-18 0% -93

CTGSB-140 SBEX51 - System Integrator Installation 30 28-Nov-18 11-Jan-19 0% -93

CTGSB-150 SBEX51 - System Integrator Operational Testing 30 14-Jan-19 25-Feb-19 0% -93

CTGOT-0050 Toll Operational Testing Deadline (Int. Completion less 30d per TP 5) 30 26-Feb-19 11-Apr-19 0% -93

CMISC-089 Striping / Guardrail / Misc. Roadway Activities and Cleanup (Interim) 10 12-Apr-19 26-Apr-19 0% -93

CTS9998 Open Main Lanes from Sta 205+00 to 395+00 (to GPs up to 420+00); Interim MS 4 29-Apr-19 02-May-19 0% -93

ADMIN-970 Interim Completion (9/10/15 NTP 1 +1,190d; 12-13-18) 0 03-May-19* 0% -141
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Exhibit E – Schedule Critical Path Baseline 

(June 2017 Monthly Update) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

183 South Projec183 South Project (PBS-2) SU21 Rev.01 1064 640 10-Sep-15 A 02-Mar-20 0

Project AdministrProject Administration 1064 640 10-Sep-15 A 02-Mar-20 0

ADMIN-050 NTP 1 (9/10/15) 0 0 10-Sep-15 A
ADMIN-500 NTP 2 (11/30/15) 0 0 30-Nov-15 A
ADMIN-970 Interim Completion (9/10/15 NTP 1 +1,190d; 12-13-18) 0 0 13-Dec-18* 0
ADMIN-960 Substantial Completion (9/10/15 NTP 1 +1,515d; 11-03-19) 0 0 03-Nov-19* 0
ADMIN-910 Final Acceptance (SC +120d) 0 0 02-Mar-20 0

MobilizationMobilization 537 0 10-Sep-15 A 18-Feb-17 A

DeveloperDeveloper 537 0 10-Sep-15 A 18-Feb-17 A
ADMIN-001 Mobilization (Initial Payment) (1 of 3) 2.5% of D/B Price 1 0 10-Sep-15 A 10-Sep-15 A
ADMIN-002 Mobilization (Middle Payment) (2 of 3) 5% of D/B Price 1 0 23-Jan-16 A 23-Jan-16 A
ADMIN-003 Mobilization (Final Payment) (3 of 3) 2.5% of of D/B Price 1 0 18-Feb-17 A 18-Feb-17 A

Submittals and PermSubmittals and Permitting 1002 578 10-Sep-15 A 03-Dec-19 62
Central Texas RegionCentral Texas Regional Mobility Authority (CTRMA) 1002 578 10-Sep-15 A 03-Dec-19 62
Bonds & InsuranceBonds & Insurance 678 20 14-Sep-15 A 18-Jul-17 838
ADMIN-140 Submit Proof of Bonds and Insurance to the Mobility Authority 2 0 14-Sep-15 A 15-Sep-15 A
ADMIN-995 Payment for Bonds 20 0 10-Oct-15 A 20-Oct-15 A
ADMIN-996 Payment for Insurance (Initial Payment) 20 0 10-Oct-15 A 20-Oct-15 A
ADMIN-996b Payment for Insurance (Builder's Risk) 20 0 04-Apr-16 A 04-Apr-16 A
ADMIN-996c Payment for Insurance (2017 Premiums) 20 0 01-Sep-16 A 01-Sep-16 A
ADMIN-996c-R Payment for Insurance (Remainder for Annual Premiums) 20 20 29-Jun-17 18-Jul-17 512

Project Office Set-UpProject Office Set-Up 35 0 10-Sep-15 A 22-Apr-16 A
ADMIN-190 CRC Set Up Facilities for Staff, RMA, Lab; Mobilize Prof. Services Staff 35 0 10-Sep-15 A 22-Apr-16 A

Project ManagementProject Management Plan (PMP) 166 0 10-Sep-15 A 13-Apr-16 A
ADMIN-006a CRC Develop and Submit DQMP 10 0 10-Sep-15 A 02-Oct-15 A
ADMIN-006 CRC Develop and Submit Expanded Project Mgt. Plan (PMP) (Expt. DQ 10 0 10-Sep-15 A 05-Jan-16 A
ADMIN-007a CTRMA Review/Approve DQMP 20 0 05-Oct-15 A 22-Jan-16 A
ADMIN-007 CTRMA Review/Approve Project Management Plan (PMP) 20 0 17-Mar-16 A 13-Apr-16 A

Project Baseline SchProject Baseline Schedule 34 0 10-Sep-15 A 27-Oct-15 A
ADMIN-039 CRC Develop and Submit PBS-2 Schedule 18 0 10-Sep-15 A 02-Oct-15 A
ADMIN-040 CRC Develop and Submit Schedule of Values (SOV) 18 0 10-Sep-15 A 02-Oct-15 A
ADMIN-041 CTRMA Review/Approve PBS-2 Schedule and Schedule of Values 20 0 05-Oct-15 A 27-Oct-15 A

Website DevelopmentWebsite Development 126 0 10-Sep-15 A 15-Mar-16 A
ADMIN-037 CRC Develop and Submit Schematic Maps, Contact Info, Fact Sheets fo 15 0 10-Sep-15 A 15-Jan-16 A
ADMIN-038 CTRMA Review/Approve Website Material 20 0 22-Feb-16 A 15-Mar-16 A

Environmental ContaEnvironmental Contact Tree 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-042 CRC Develop and Submit Environmental Contact Tree 15 0 10-Sep-15 A 15-Dec-15 A
ADMIN-043 CTRMA Review/Approve Environmental Contact Tree 20 0 16-Dec-15 A 12-Apr-16 A

Hazardous Material MHazardous Material Management Plan 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-120 CRC Develop and Submit Hazardous Materials Management Plan (HMM 30 0 10-Sep-15 A 15-Dec-15 A
ADMIN-121 CTRMA Review/Approve Hazardous Materials Management Plan (HMM 20 0 16-Dec-15 A 12-Apr-16 A

Community RelationsCommunity Relations 1546 892 10-Sep-15 A 03-Dec-19 90
ADMIN-930 Initial Coordination with Private and Public 3rd Parties [TP 5.2.14] 70 0 10-Sep-15 A 18-Dec-15 A
ADMIN-X6 Env. Monit. / Quality Mgt / Patrol / Incidntl / Flagging 779 216 21-Feb-16 A 26-Jan-18 646
ADMIN-X7 Warranties 30 30 03-Nov-19 03-Dec-19 90

Dispute Resolution BDispute Resolution Board 78 0 10-Sep-15 A 11-Dec-15 A
ADMIN-170 CRC Submit Selected Dispute Resolution Board Member for RMA Cons 42 0 10-Sep-15 A 20-Nov-15 A
ADMIN-171 CTRMA Review/Approve Dispute Resolution Board Member 20 0 21-Nov-15 A 11-Dec-15 A
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

Sustainability PlanSustainability Plan 96 0 10-Sep-15 A 08-Feb-16 A
ADMIN-075 CRC Develop and Submit Sustainability Plan (Waste, Recycle, Idle, Nois 30 0 10-Sep-15 A 15-Jan-16 A
ADMIN-076 CTRMA Review/Approve Sustainability Plan 20 0 06-Jan-16 A 08-Feb-16 A

Sulfate ProtocolSulfate Protocol 36 0 10-Sep-15 A 15-Apr-16 A
ADMIN-009 CRC Develop and Submit Sulfate Protocol for RMA's Approval (pre-Sub 20 0 10-Sep-15 A 08-Oct-15 A
ADMIN-010 CTRMA Review/Approve Sulfate Protocol 20 0 09-Oct-15 A 15-Apr-16 A

Geotechnical InstrumGeotechnical Instrumentation Plan 36 0 10-Sep-15 A 29-Sep-15 A
ADMIN-011 CRC Develop and Submit Geotechnical Instrumentation Plan (pre-Earth 20 0 10-Sep-15 A 16-Sep-15 A
ADMIN-012 CTRMA Review/Approve Geotechnical Instrumentation Plan 20 0 17-Sep-15 A 29-Sep-15 A

Construction MonitoConstruction Monitoring Plan 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-078 CRC Develop and Submit Construction Monitoring Plan (CMP) 15 0 10-Sep-15 A 15-Dec-15 A
ADMIN-079 CTRMA Review/Approve Construction Monitoring Plan 20 0 16-Dec-15 A 12-Apr-16 A

Subcontracting PlanSubcontracting Plan 47 0 10-Sep-15 A 09-Oct-15 A
ADMIN-160 CRC Develop and Submit Procedure for Selection/Approval of Maj. Sub 30 0 10-Sep-15 A 25-Sep-15 A
ADMIN-161 CTRMA Review/Approve Subcontracting Plan 20 0 26-Sep-15 A 09-Oct-15 A

PartneringPartnering 47 0 10-Sep-15 A 23-Oct-15 A
ADMIN-088 CRC Work w/CTRMA to Agree Upon Third-Party Partner ing Facilitator 30 0 10-Sep-15 A 01-Oct-15 A
ADMIN-089 CTRMA Review/Approve Third-Party Partnering Facilitator 20 0 02-Oct-15 A 23-Oct-15 A

Safety PlanSafety Plan 892 468 10-Sep-15 A 15-Jun-19 79
ADMIN-100 CRC Develop and Submit Health, Safety, Environmental and Security (H 30 0 10-Sep-15 A 19-Jan-16 A
ADMIN-101 CTRMA Receipt/Acceptance of CRC's Safety (HSES) Plan 20 0 20-Jan-16 A 10-Mar-16 A
ADMIN-X1 Development Mgt. / Outreach (Startup) 229 0 10-Sep-15 A 25-Apr-16 A
ADMIN-X4 Design QA/QC, Geotech, Survey (Execution) 280 0 10-Sep-15 A 15-Jun-16 A
ADMIN-X5 Design QA/QC, Geotech, Survey (Closeout) 123 0 21-May-16 A 21-Oct-16 A
ADMIN-X2 Development Mgt. / Outreach (Execution) 615 190 06-May-16 A 31-Dec-17 123
ADMIN-X3 Development Mgt. / Outreach (Closeout) 531 531 01-Jan-18 15-Jun-19 123

Pre-Existing ConditioPre-Existing Conditions Documentation 92 0 23-Nov-15 A 19-Feb-16 A
ADMIN-103 CRC Photo/Video; Document Pre-Existing Conditions 10 0 23-Nov-15 A 19-Feb-16 A
ADMIN-104 CTRMA Review/Approve CRC's Pre-Existing Conditions Documentation 20 0 19-Feb-16 A 19-Feb-16 A

Corridor ProgressionCorridor Progression Plan 169 0 02-May-16 A 23-Dec-16 A
ADMIN-024 CRC Develop and Submit Corridor Progression Plan (Signal Timing) 165 0 02-May-16 A 16-Dec-16 A
ADMIN-025 CTRMA Review/Approve Corridor Progression Plan (Signal Timing) 20 0 19-Dec-16 A 23-Dec-16 A

Capital Metro Transit ACapital Metro Transit Authority (CMTA) 170 0 10-Sep-15 A 26-Aug-16 A
Right-of-Entry AgreeRight-of-Entry Agreement 170 0 10-Sep-15 A 26-Aug-16 A
ADMIN-980 CRC Develop/Submit Right-of-Entry Agreement [Covered by PDA] 30 0 10-Sep-15 A 17-Nov-15 A
ADMIN-978 Initial Coordination with CapMetro 40 0 19-Jan-16 A 15-Apr-16 A
ADMIN-985 CapMetro Review/Approve Right-of-Entry Agreement 10 0 04-Apr-16 A 07-Jun-16 A
ADMIN-979 CRC Conduct/Facilitate Railroad Training 15 0 26-Aug-16 A 26-Aug-16 A

Federal Aviation AdmFederal Aviation Administration 60 0 13-Oct-15 A 13-Apr-16 A
FAA 7460-1 PermitFAA 7460-1 Permit 60 0 13-Oct-15 A 13-Apr-16 A
ADMIN-415 CRC Obtain FAA Permit 7460-1 60 0 13-Oct-15 A 13-Apr-16 A

FEMAFEMA 39 0 21-Feb-16 A 15-Mar-16 A
404 Permit404 Permit 39 0 21-Feb-16 A 15-Mar-16 A
ADMIN-218 CRC Obtain NOI Authorizations (Incl. 401 Permit / Water Crossings) 41 0 22-Feb-16 A 11-Mar-16 A
ADMIN-940 Coordination With Local Floodplain Administrators and FEMA as Require 60 0 21-Feb-16 A 15-Mar-16 A

Tx Commission on EnTx Commission on Env. Quality (TCEQ) 60 0 20-Jan-16 A 21-Mar-16 A
TPDES PermitTPDES Permit 60 0 20-Jan-16 A 21-Mar-16 A
ADMIN-318 CRC Obtain TCEQ TPDES Permits 60 0 20-Jan-16 A 21-Mar-16 A

Travis CountyTravis County 41 0 22-Feb-16 A 15-Mar-16 A
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Development PermitDevelopment Permit 41 0 22-Feb-16 A 15-Mar-16 A
ADMIN-210 CRC Obtain Travis County Development Permit 41 0 22-Feb-16 A 15-Mar-16 A

US Army Corp. of EngUS Army Corp. of Engineers (USACE) 60 0 21-Feb-16 A 15-Mar-16 A
NWP #14NWP #14 60 0 21-Feb-16 A 15-Mar-16 A
ADMIN-182 CRC Coordination With USACE as Required 60 0 21-Feb-16 A 15-Mar-16 A

Advisory Council on HAdvisory Council on Historic Preservation 60 0 01-Dec-15 A 02-Dec-15 A
Section 106 PermitSection 106 Permit 60 0 01-Dec-15 A 02-Dec-15 A
ADMIN-016 CRC Obtain NHPA Sect. 106 Permit & Possible NFIP Authorization [Not 60 0 01-Dec-15 A 02-Dec-15 A

Right-of-Way AcqRight-of-Way Acquisition 180 0 10-Sep-15 A 07-Mar-16 A

Acquisition by the MoAcquisition by the Mobility Authority 180 0 10-Sep-15 A 07-Mar-16 A
ROW0010 CRC Work with Mobility Authority to Acquire Schematic Right-of-Way (R 180 0 10-Sep-15 A 07-Mar-16 A

Parcel #32 SouthwestParcel #32 Southwestern Bell 180 0 10-Sep-15 A 11-Feb-16 A
ROW0032 Mobility Authority Acquire Parcel #32 - Southwestern Bell Telephone 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #62 City of AusParcel #62 City of Austin 180 0 10-Sep-15 A 11-Feb-16 A
ROW0062 Mobility Authority Acquire Parcel #62 - City of Austin 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #113 YMCAParcel #113 YMCA 180 0 10-Sep-15 A 11-Feb-16 A
ROW0113 Mobility Authority Acquire Parcel #113 - YMCA 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #114 Dr. Arami Parcel #114 Dr. Arami Masoud 180 0 10-Sep-15 A 11-Feb-16 A
ROW0114 Mobility Authority Acquire Parcel #114 - Dr. Arami Masoud 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #117 Ferneau InParcel #117 Ferneau Investments 180 0 10-Sep-15 A 11-Feb-16 A
ROW0117 Mobility Authority Acquire Parcel #117 - Ferneau Investments 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #118 City of AuParcel #118 City of Austin 180 0 10-Sep-15 A 07-Mar-16 A
ROW0118 Mobility Authority Acquire Parcel #118 - City of Austin 180 0 10-Sep-15 A 07-Mar-16 A

Parcel #120 Hewlett-PParcel #120 Hewlett-Packard 180 0 10-Sep-15 A 11-Feb-16 A
ROW0120 Mobility Authority Acquire Parcel #120 - Hewlett-Packard 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #125 CapMetroParcel #125 CapMetro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0125 Mobility Authority Acquire Parcel #125 - CapMetro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #126 YMCAParcel #126 YMCA 180 0 10-Sep-15 A 11-Feb-16 A
ROW0126 Mobility Authority Acquire Parcel #126 - YMCA 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #127 East Side Parcel #127 East Side Church of Christ 180 0 10-Sep-15 A 20-Jan-16 A
ROW0127 Mobility Authority Acquire Parcel #127 - East Side Church of Christ 180 0 10-Sep-15 A 20-Jan-16 A

Parcel #128 Travis CouParcel #128 Travis County Trustee 180 0 10-Sep-15 A 11-Feb-16 A
ROW0128 Mobility Authority Acquire Parcel #128 - Travis County Trustee 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #129 MFPD Ed Parcel #129 MFPD Ed Bluestein, LLC 180 0 10-Sep-15 A 22-Jan-16 A
ROW0129 Mobility Authority Acquire Parcel #129 - MFPD Ed Bluestein, LLC 180 0 10-Sep-15 A 22-Jan-16 A

Parcel #130 City of AuParcel #130 City of Austin 180 0 10-Sep-15 A 22-Jan-16 A
ROW0130 Mobility Authority Acquire Parcel #130 - City of Austin 180 0 10-Sep-15 A 22-Jan-16 A

Parcel #131 Daniel C. Parcel #131 Daniel C. Castro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0131 Mobility Authority Acquire Parcel #131 - Daniel C. Castro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #132 Brian EvaParcel #132 Brian Evans & Yoon Sin Kim 180 0 10-Sep-15 A 20-Jan-16 A
ROW0132 Mobility Authority Acquire Parcel #132 - Brian Evans and Yoon Sin Kim 180 0 10-Sep-15 A 20-Jan-16 A

Parcel #134 State of TParcel #134 State of Texas 180 0 10-Sep-15 A 11-Feb-16 A
ROW0134 Mobility Authority Acquire Parcel #134 - State of Texas 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #149 CapMetroParcel #149 CapMetro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0149 Mobility Authority Acquire Parcel #149 - CapMetro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #154 MWI-KOCParcel #154 MWI-KOC, LLC 180 0 10-Sep-15 A 11-Feb-16 A
ROW0154 Mobility Authority Acquire Parcel #154 - MWI-KOC, LLC 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #155 Sunbelt CParcel #155 Sunbelt Cleveland Properties, LLC 180 0 10-Sep-15 A 20-Jan-16 A
ROW0155 Mobility Authority Acquire Parcel #155 - Sunbelt Cleveland Properties, LL 180 0 10-Sep-15 A 20-Jan-16 A
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Parcel #157 William SeParcel #157 William Selman 180 0 10-Sep-15 A 04-Mar-16 A
ROW0157 Mobility Authority Acquire Parcel #157 - William Selman 180 0 10-Sep-15 A 04-Mar-16 A

Parcel #158 422 BastroParcel #158 422 Bastrop Hwy LTD 180 0 10-Sep-15 A 20-Jan-16 A
ROW0158 Mobility Authority Acquire Parcel #158 - Bastrop Hwy LTD 180 0 10-Sep-15 A 20-Jan-16 A

Utility AdjustmenUtility Adjustments 842 418 10-Sep-15 A 28-Mar-19 222

Utility CoordinationUtility Coordination 842 418 10-Sep-15 A 28-Mar-19 222
Administration and PAdministration and Planning 30 0 10-Sep-15 A 19-Nov-15 A
Site Utility EngineeriSite Utility Engineering 20 0 10-Sep-15 A 19-Nov-15 A
DUTCP-0010 Conduct Subsurface Utility Engineering (SUE) 20 0 10-Sep-15 A 06-Nov-15 A
DUTCP-0020 Conduct Meetings with Utility Owners 15 0 11-Sep-15 A 19-Nov-15 A

Conceptual DesignConceptual Design 20 0 10-Sep-15 A 10-Nov-15 A
DUTCP-0030 Prepare Initial Utility Adjustment Concept Plan (UACP) (Incl. Strip Map) 10 0 10-Sep-15 A 25-Sep-15 A
DUTCP-0040 Determine Conflict Status / Easement Requirements 10 0 26-Sep-15 A 10-Nov-15 A

AlpheusAlpheus 30 0 10-Sep-15 A 17-Feb-17 A
DUAALPH-95 Negotiate Ts&Cs / Execute MUAA - Alpheus 30 0 10-Sep-15 A 17-Feb-17 A

AT&T Long Distance AT&T Long Distance (LD) 158 0 10-Sep-15 A 10-Feb-17 A
DUAFO1-95 Master Utility Agreement Approved for Construction - ATT Long Distance 1 0 28-Mar-16 A 28-Mar-16 A
DUAFO1-105 Negotiate Ts&Cs Master Utility Assembly Agreement - ATT Long Distanc 80 0 10-Sep-15 A 29-Mar-16 A
DUAFO1-008 Design & Execute Amendment Package 08 - ATT 50 0 10-Sep-15 A 10-Feb-17 A

Austin Energy [E0]Austin Energy [E0] 317 0 10-Sep-15 A 10-May-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 20-May-16 A
DUAE0-0010 Negotiate Ts&Cs / Execute MUAA - Austin Energy 80 0 10-Sep-15 A 20-May-16 A

Utility AssembliesUtility Assemblies 317 0 10-Sep-15 A 10-May-17 A
DUAE0-020 Design Utility Relocation Packet 02 - Austin Energy (3.0) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-021 CTRMA/Utility Owner Reviews Packet 02 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-21 Design Utility Relocation Packet 03 - Austin Energy (3.1) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-31 CTRMA/Utility Owner Reviews Packet 03 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-61 Design Utility Relocation Packet 01 - Austin Energy (PS51138) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-71 CTRMA/Utility Owner Reviews Packet 01 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-121 Design Utility Relocation Packet 07 - Austin Energy (SRB) 130 0 10-Sep-15 A 17-Aug-16 A
DUAE0-101 Design Utility Relocation Packet 06 - Austin Energy (YMCA) 130 0 10-Sep-15 A 20-Aug-16 A
DUAE0-41 Design Utility Relocation Packet 04 - Austin Energy (4.1) 130 0 10-Sep-15 A 15-Sep-16 A
DUAE0-81 Design Utility Relocation Packet 05 - Austin Energy (3.2) 130 0 10-Sep-15 A 15-Sep-16 A
DUAE0-111 CTRMA/Utility Owner Reviews Packet 06 - Austin Energy / RFC 20 0 26-Sep-16 A 21-Oct-16 A
DUAE0-131 CTRMA/Utility Owner Reviews Packet 07 - Austin Energy / RFC 20 0 26-Sep-16 A 21-Oct-16 A
DUAE0-91 CTRMA/Utility Owner Reviews Packet 05 - Austin Energy / RFC 20 0 14-Sep-16 A 25-Oct-16 A
DUAE0-141 Design Utility Relocation Packet 08 - Austin Energy (3.4) 130 0 10-Sep-15 A 08-Nov-16 A
DUAE0-51 CTRMA/Utility Owner Reviews Packet 04 - Austin Energy / RFC 20 0 19-Sep-16 A 09-Nov-16 A
DUAE0-151 CTRMA/Utility Owner Reviews Packet 08 - Austin Energy / RFC 20 0 08-Nov-16 A 09-Nov-16 A
DUAE0-161 Design Utility Relocation Packet 09 - Austin Energy (4.2) 130 0 10-Sep-15 A 08-Dec-16 A
DUAE0-171 CTRMA/Utility Owner Reviews Packet 09 - Austin Energy / RFC 20 0 09-Dec-16 A 15-Dec-16 A
DUAE0-181 Design Utility Relocation Packet 10 - Austin Energy (4.3) 130 0 10-Sep-15 A 19-Jan-17 A
DUAE0-201 Design Utility Relocation Packet 11 - Austin Energy (combined with 4.3) 130 0 10-Sep-15 A 19-Jan-17 A
DUAE0-191 CTRMA/Utility Owner Reviews Packet 10 - Austin Energy / RFC 20 0 20-Jan-17 A 10-May-17 A
DUAE0-211 CTRMA/Utility Owner Reviews Packet 11 - Austin Energy / RFC 20 0 20-Jan-17 A 10-May-17 A

Joint TrenchJoint Trench 363 0 15-Sep-15 A 01-Mar-17 A
DUJT-121-2 Mod Subcontract/Procure Materials Utility Relo (Tel 2.1) - ATT, Cent Link 40 0 19-Aug-16 A 02-Nov-16 A
DUJT-120-1 Design Improvements Utility Relo (Tel 2.0) - ATT, Cent Link, Grande, TW 130 0 24-May-16 A 28-Nov-16 A
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DUJT-120-2 Mod Subcontract/Procure Materials Utility Relo (Tel 2.0) - ATT, Cent Link 25 0 23-Jan-17 A 01-Mar-17 A

Utility AssembliesUtility Assemblies 380 0 15-Sep-15 A 19-Aug-16 A
DUJT-0110 Design Utility Relo (Tel 1.0) - ATT, Cent Link, Grande, Level 3, TWC, FO 130 0 15-Sep-15 A 14-Apr-16 A
DUJT-0111 Design Utility Relo (Tel 1.1) - ATT, Cent Link (Joint Trench) 130 0 15-Sep-15 A 14-Apr-16 A
DUJT-0112 Design/Procure Utility Relo (Tel 1.2) - ATT, Cent Link, Grande, Level 3, T 130 0 15-Sep-15 A 19-Apr-16 A
DUJT-0113 Design Utility Relo (Tel 1.3) - ATT, Cent Link, Grande, Level 3, TWC, MC 130 0 15-Sep-15 A 03-May-16 A
DUJT-0120 Design Utility Relo (Tel 2.0) - ATT, Cent Link, Grande, TWC, MCI (Joint T 130 0 15-Sep-15 A 23-May-16 A
DUJT-0121 Design Utility Relo (Tel 2.1) - ATT, Cent Link, Grande, TWC, MCI (Joint T 130 0 15-Sep-15 A 19-Aug-16 A

AT&T Telecom [FO1]AT&T Telecom [FO1] 229 26 10-Sep-15 A 02-Aug-17 5
Master AgreementsMaster Agreements 97 0 10-Sep-15 A 29-Feb-16 A
DUAFO1-010 Negotiate Ts&Cs Master Utility Assembly Agreement - ATT 80 0 10-Sep-15 A 02-Feb-16 A
DUAFO1-030 Master Utility Agreement Approved for Construction - ATT 1 0 29-Feb-16 A 29-Feb-16 A

Utility AssembliesUtility Assemblies 229 26 10-Sep-15 A 02-Aug-17 5
DUAFO1-021 CTRMA/Utility Owner Reviews (MUA) - ATT 20 0 10-Oct-15 A 29-Feb-16 A
DUAFO1-002 Execute Amendment Package (Incl. Pkg 02 in MUA) - ATT 2 0 29-Feb-16 A 29-Feb-16 A
DUAFO1-020 Design Amendment Package (incl. Pkg 02 in MUA) - ATT 60 0 10-Sep-15 A 17-Mar-16 A
DUAFO1-070 CRC Obtain Utility Easement - ATT_003, US 183 X-ing, Sta. 278+38 (RT 120 0 10-Dec-15 A 12-Apr-16 A
DUAFO1-075 CRC Obtain Utility Easement - ATT_005, Golf course driveway, Sta. 313 120 0 10-Dec-15 A 06-May-16 A
DUAFO1-090 CRC Obtain Utility Easement - ATT_006 (2), N. and S. of Tracor Ln., Sta 120 0 10-Dec-15 A 06-May-16 A
DUAFO1-080 CRC Obtain Utility Easement - ATT_007, PUE, Sta. 375+44 120 0 10-Dec-15 A 24-May-16 A
DUAFO1-085 CRC Obtain Utility Easement - ATT_007, N. of Technicenter, Sta. 369+6 120 0 10-Dec-15 A 24-May-16 A
DUAFO1-003 Design & Execute Amendment Package 03 - ATT 50 0 10-Sep-15 A 09-Jun-16 A
DUAFO1-004 Design & Execute Amendment Package 04 - ATT 30 0 10-Sep-15 A 27-Jun-16 A
DUAFO1-005 Design & Execute Amendment Package 05 - ATT 20 0 10-Sep-15 A 16-Aug-16 A
DUAFO1-006 Design & Execute Amendment Package 06 - ATT 50 0 10-Sep-15 A 18-Aug-16 A
DUAFO1-007 Design & Execute Amendment Package 07 - ATT 50 0 10-Sep-15 A 03-Jan-17 A
DUAFO1-009 Design & Execute Amendment Package 09 - ATT 50 0 08-Jan-17 A 10-Feb-17 A
DUAFO1-095 CRC Obtain Utility Easement - ATT_052, Wells Fargo, Sta. 3583+96 (RT 120 27 10-Dec-15 A 02-Aug-17 6

Century Link (Qwest)Century Link (Qwest) [FO2] 356 0 10-Sep-15 A 29-Mar-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 12-May-16 A
DUAFO2-0010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Century 80 0 10-Sep-15 A 12-May-16 A

Utility AssembliesUtility Assemblies 356 0 10-Sep-15 A 29-Mar-17 A
DUAFO2-019 Design Utility Relocation (North) - Century Link 60 0 10-Sep-15 A 13-May-16 A
DUAFO2-0060 CRC Executes MUAA w/Assembly Package (North) - Century Link 10 0 13-May-16 A 18-May-16 A
DUAFO2-0030 Utility Agreement Approved for Construction (North) - Century Link 1 0 20-May-16 A 20-May-16 A
DUAFO2-021 CTRMA/Utility Owner Reviews (North) - Century Link 20 0 17-Feb-16 A 01-Jul-16 A
DUAFO2-0040 Prepare Assembly Package (North) - Century Link 30 0 20-May-16 A 15-Jul-16 A
DUAFO2-0050 MA Review/Approve Assembly Package (North) - Century Link 10 0 20-May-16 A 29-Jul-16 A
DUAFO2-020 Design Utility Relocation (South) - Century Link 60 0 10-Sep-15 A 22-Sep-16 A
DUAFO2-022 CTRMA/Utility Owner Reviews (South) - Century Link 16 0 20-May-16 A 07-Oct-16 A
DUAFO2-0035 Utility Agreement Approved for Construction (South) - Century Link 1 0 10-Oct-16 A 10-Oct-16 A
DUAFO2-0045 Prepare Assembly Package (South) - Century Link 11 0 24-Oct-16 A 09-Dec-16 A
DUAFO2-0055 MA Review/Approve Assembly Package (South) - Century Link 10 0 10-Dec-16 A 21-Mar-17 A
DUAFO2-0070 CRC Executes MUAA w/Assembly Package (South) - Century Link 10 0 22-Mar-17 A 29-Mar-17 A

Grande CommunicatiGrande Communication [FO8] 301 0 10-Sep-15 A 23-Dec-16 A
Utility AssembliesUtility Assemblies 301 0 10-Sep-15 A 23-Dec-16 A
DUAFO8-020 Design Utility Relocation - Grande 60 0 10-Sep-15 A 24-Oct-16 A
DUAFO8-021 CTRMA/Utility Owner Reviews - Grande 20 0 14-Jun-16 A 24-Oct-16 A
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DUAFO8-040 Prepare Assembly Package - Grande 10 0 18-Nov-16 A 18-Nov-16 A
DUAFO8-050 MA Review/Approve Assembly Package - Grande 10 0 21-Nov-16 A 22-Nov-16 A
DUAFO8-060 CRC Executes Completed MUAA w/Assembly Package - Grande 10 0 23-Nov-16 A 23-Dec-16 A

Master AgreementsMaster Agreements 273 0 10-Sep-15 A 24-Oct-16 A
DUAFO8-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Grande 80 0 10-Sep-15 A 05-May-16 A
DUAFO8-030 Utility Agreement Approved for Construction - Grande 1 0 24-Oct-16 A 24-Oct-16 A

Level 3 [FO3]Level 3 [FO3] 450 53 10-Sep-15 A 13-Sep-17 3
Master AgreementsMaster Agreements 438 16 26-Oct-15 A 18-Jul-17 24
DUAFO3-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Level 3 80 15 26-Oct-15 A 17-Jul-17 25
DUAFO3-030 Utility Agreement Approved for Construction - Level 3 1 1 18-Jul-17 18-Jul-17 4

Utility AssembliesUtility Assemblies 450 53 10-Sep-15 A 13-Sep-17 3
DUAFO3-020 Design Utility Relocation - Level 3 60 0 10-Sep-15 A 20-Aug-16 A
DUAFO3-021 CTRMA/Utility Owner Reviews - Level 3 20 15 15-Aug-16 A 17-Jul-17 4
DUAFO3-040 Prepare Assembly Package - Level 3 20 20 19-Jul-17 15-Aug-17 4
DUAFO3-050 MA Review/Approve Assembly Package - Level 3 10 10 16-Aug-17 29-Aug-17 4
DUAFO3-060 CRC Executes Completed MUAA w/Assembly Package - Level 3 10 10 30-Aug-17 13-Sep-17 4

MCI Fiber Optic [FO4]MCI Fiber Optic [FO4] 271 0 10-Sep-15 A 09-Nov-16 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 16-May-16 A
DUAFO4-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement (Civil) - M 80 0 10-Sep-15 A 16-May-16 A

Utility AssembliesUtility Assemblies 271 0 10-Sep-15 A 09-Nov-16 A
DUAFO4-020 Design Utility Relocation Packet 01 (Civil) - MCI 60 0 10-Sep-15 A 03-May-16 A
DUAFO4-60 Design Utility Relocation Packet 02 (Cable) - MCI 60 0 10-Sep-15 A 03-May-16 A
DUAFO4-040 Prepare Assembly Package 01 (Civil) - MCI (Incl. 1.3 & 2.0) 5 0 05-Jul-16 A 20-Oct-16 A
DUAFO4-90 Prepare Assembly Package 02 (Cable) - MCI 30 0 08-Aug-16 A 23-Oct-16 A
DUAFO4-050 CRC Executes Assembly Package 01 (Civil) - MCI 10 0 20-Oct-16 A 24-Oct-16 A
DUAFO4-110 CRC Executes Completed MUAA w/Assem. Pkg 02 - MCI 10 0 23-Oct-16 A 24-Oct-16 A
DUAFO4-060 MA Approve/Executes Assem. Package 01  - MCI 10 0 25-Oct-16 A 09-Nov-16 A
DUAFO4-100 MA Review/Approve Assembly Package 02 (Cable) - MCI 10 0 25-Oct-16 A 09-Nov-16 A

Telepacific [FO9]Telepacific [FO9] 463 66 10-Sep-15 A 04-Oct-17 99
Utility AssembliesUtility Assemblies 463 66 10-Sep-15 A 04-Oct-17 99
DUAFO9-020 Design Utility Relocation - Telepacific 60 0 10-Sep-15 A 20-Aug-16 A
DUAFO9-021 CTRMA/Utility Owner Reviews - Telepacific 20 20 12-Nov-16 A 24-Jul-17 101
DUAFO9-040 Prepare Assembly Package - Telepacific 30 30 26-Jul-17 06-Sep-17 102
DUAFO9-050 MA Review/Approve Assembly Package - Telepacific 10 10 07-Sep-17 20-Sep-17 99
DUAFO9-060 CRC Executes Completed MUAA w/Assembly Package - Telepacific 10 10 21-Sep-17 04-Oct-17 102

Master AgreementsMaster Agreements 443 1 26-Oct-15 A 25-Jul-17 132
DUAFO9-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Telepac 80 0 26-Oct-15 A 11-Nov-16 A
DUAFO9-030 Utility Agreement Approved for Construction - Telepacific 1 1 25-Jul-17 25-Jul-17 102

Time Warner Cable [CTime Warner Cable [CATV0] 267 0 10-Sep-15 A 11-Nov-16 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 10-Nov-15 A
DUACV0-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement (Civil) - T 80 0 10-Sep-15 A 10-Nov-15 A

Utility AssembliesUtility Assemblies 267 0 10-Sep-15 A 11-Nov-16 A
DUACV0-020 Design Utility Relocation (Civil) - Time Warner (Packet 01) 60 0 10-Sep-15 A 17-Mar-16 A
DUACV0-60 Design Utility Relocation (Cable) - Time Warner 60 0 10-Sep-15 A 19-Apr-16 A
DUACV0-021 CTRMA/Utility Owner Reviews (Civil) - Time Warner (Packet 01) 20 0 08-Mar-16 A 27-Oct-16 A
DUACV0-040 Prepare Assembly Package (Civil) - Time Warner (Packet 01) 20 0 21-Mar-16 A 28-Oct-16 A
DUACV0-050 MA Review/Approve Assembly Package (Civil) - Time Warner (Packet 0 10 0 28-Oct-16 A 11-Nov-16 A

Enterprise Products [Enterprise Products [PL3] 265 0 10-Sep-15 A 30-Aug-16 A
Utility AssembliesUtility Assemblies 265 0 10-Sep-15 A 30-Aug-16 A
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DUAPL3-020 Design Utility Relocation - Enterprise 70 0 10-Sep-15 A 18-Aug-16 A
DUAPL3-040 Prepare Assembly Package - Enterprise 30 0 20-Aug-16 A 30-Aug-16 A
DUAPL3-050 MA Review/Approve Assembly Package, Utility Agreement - Enterprise 5 0 22-Aug-16 A 30-Aug-16 A
DUAPL3-060 CRC Executes Completed MUAA w/Assembly Package - Enterprise 1 0 29-Aug-16 A 30-Aug-16 A
DUAPL3-021 CTRMA/Utility Owner Reviews - Enterprise 20 0 19-Aug-16 A 30-Aug-16 A

Master AgreementsMaster Agreements 80 0 10-Sep-15 A 01-Jul-16 A
DUAPL3-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Enterpr 80 0 10-Sep-15 A 01-Jul-16 A

Energy Transfer (HouEnergy Transfer (Houston) [PL1] 416 0 10-Sep-15 A 25-Jun-17 A
Master AgreementsMaster Agreements 386 0 10-Sep-15 A 15-May-17 A
DUAPL1-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Energy 80 0 10-Sep-15 A 08-Apr-16 A
DUAPL1-030 Utility Agreement Approved for Construction (Co River) - Energy Transfe 1 0 01-May-17 A 15-May-17 A
DUAPL1-80 Utility Agreement Approved for Construction (Mont to 71) - Energy Trans 1 0 01-May-17 A 15-May-17 A

Utility AssembliesUtility Assemblies 416 0 10-Sep-15 A 25-Jun-17 A
DUAPL1-020 Design Utility Relocation (Co River) - Energy Transfer 130 0 10-Sep-15 A 18-Jul-16 A
DUAPL1-60 Design Utility Relocation (Mont to 71) - Energy Transfer 130 0 10-Sep-15 A 20-Jan-17 A
DUAPL1-021 CTRMA/Utility Owner Reviews (Co River) - Energy Transfer 20 0 25-Jul-16 A 28-Apr-17 A
DUAPL1-040 Prepare Assembly Package (Co River) - Energy Transfer 20 0 01-May-17 A 15-May-17 A
DUAPL1-050 MA Review/Approve Assembly Pkg, Utility Agreement (Co River) - Energ 10 0 01-May-17 A 15-May-17 A
DUAPL1-060 CRC Executes Completed MUAA w/Assembly Pkg (Co River) - Energy 10 0 01-May-17 A 15-May-17 A
DUAPL1-90 Prepare Assembly Package (Mont to 71) - Energy Transfer 20 0 01-May-17 A 15-May-17 A
DUAPL1-70 CTRMA/Utility Owner Reviews (Mont to 71) - Energy Transfer 20 0 15-Aug-16 A 15-May-17 A
DUAPL1-100 MA Review/Approve Assembly Pkg, Utility Agreement (Mont to 71) - Ene 10 0 15-May-17 A 07-Jun-17 A
DUAPL1-110 CRC Executes Completed MUAA w/Assembly Pkg (Mont to 71) - Energ 10 0 08-Jun-17 A 25-Jun-17 A

Kinder Morgan Gas [PKinder Morgan Gas [PL2] 149 0 10-Sep-15 A 20-Jun-16 A
Master AgreementsMaster Agreements 81 0 10-Sep-15 A 28-Jan-16 A
DUAPL2-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Kinder M 80 0 10-Sep-15 A 28-Jan-16 A
DUAPL2-030 Utility Agreement Approved for Construction - Kinder Morgan 1 0 28-Jan-16 A 28-Jan-16 A

Utility AssembliesUtility Assemblies 149 0 10-Sep-15 A 20-Jun-16 A
DUAPL2-020 Design Utility Relocation - Kinder Morgan 70 0 10-Sep-15 A 12-Jan-16 A
DUAPL2-021 CTRMA/Utility Owner Reviews - Kinder Morgan 20 0 20-Jan-16 A 08-Feb-16 A
DUAPL2-060 CRC Executes Completed MUAA w/Assembly Package - Kinder Morgan 10 0 09-Feb-16 A 16-Feb-16 A
DUAPL2-60 Kinder-Morgan Procure Contractor 60 0 15-Feb-16 A 20-Jun-16 A

Texas Gas Service [G0Texas Gas Service [G0] 357 0 10-Sep-15 A 21-Apr-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 11-Jan-16 A
DUAG0-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Texas G 80 0 10-Sep-15 A 11-Jan-16 A

Utility AssembliesUtility Assemblies 357 0 10-Sep-15 A 21-Apr-17 A
DUAG0-060 CRC Executes Completed MUAA - Texas Gas 10 0 05-Jan-16 A 11-Jan-16 A
DUAG0-050 MA Review/Approve Assembly Package, Utility Agreement (#1) - Texas 10 0 17-May-16 A 31-May-16 A
DUAG0-020 Design Utility Relocation (N. Colorado River) - Texas Gas 130 0 10-Sep-15 A 22-Jun-16 A
DUAG0-021 CTRMA/Utility Owner Reviews (N. Colorado River) - Texas Gas 20 0 11-Feb-16 A 17-Aug-16 A
DUAG0-60 Design Utility Relocation (S. Colorado River) - Texas Gas 130 0 10-Sep-15 A 31-Oct-16 A
DUAG0-70 CTRMA/Utility Owner Reviews (S. Colorado River) - Texas Gas 20 0 11-Feb-16 A 31-Oct-16 A
DUAG0-90 Prepare Assembly Package (#2) - Texas Gas 30 0 27-Jun-16 A 11-Nov-16 A
DUAG0-055 MA Review/Approve Assembly Package, Utility Agreement (#2) - Texas 11 0 21-Nov-16 A 16-Dec-16 A
DUAG0-040 Prepare Assembly Package (#3) - Texas Gas 30 0 01-Aug-16 A 22-Mar-17 A
DUAG0-110 Prepare Assembly Package (#4) - Texas Gas 30 0 01-Aug-16 A 22-Mar-17 A
DUAG0-100 MA Review/Approve Assembly Package, Utility Agreement (#3) - Texas 10 0 25-Mar-17 A 21-Apr-17 A
DUAG0-120 MA Review/Approve Assembly Package, Utility Agreement (#4) - Texas 10 0 25-Mar-17 A 21-Apr-17 A
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City of Austin [FM0, RCity of Austin [FM0, RW0, W0, WW0] 842 418 10-Sep-15 A 28-Mar-19 222
Utility AssembliesUtility Assemblies 824 418 10-Sep-15 A 28-Mar-19 222
CEASW0-033 CRC Obtain Easement (E17B), Relo W048/W051/W057, Sta. 369+00 to 120 0 22-Nov-15 A 20-Jan-16 A
CEASW0-030 CRC Obtain Easement (E17C), Relo W057/W061, Sta. 369+00 to 379+0 120 0 07-Nov-15 A 20-Jan-16 A
CEASW0-016 CRC Obtain Easement (E06A), Relo W024/W029, Sta. 275+50 to 291+0 200 0 07-Nov-15 A 20-Jan-16 A
CEASW0-433 CRC Obtain Easement (E16), Relo W048, Sta. 363+00 to 367+00 120 0 14-Dec-15 A 20-Jan-16 A
CEASW0-443 CRC Obtain Easement (E17A), Relo W048, Sta. 369+00 to 379+00 120 0 14-Dec-15 A 20-Jan-16 A
CEASWW0-003 CRC Obtain Easement (E01), Relo WW001, Sta. 232+00 to 237+00 200 0 07-Nov-15 A 21-Jan-16 A
CEASW0-253 CRC Obtain PUA (E15), Relo W048, Sta. 350+00 to 356+00 120 0 07-Nov-15 A 01-Feb-16 A
CEASW0-363 CRC Obtain PUA (E03), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-027 CRC Obtain PUA (E07B), Relo W019, Sta. 280+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-503 CRC Obtain Easement (E18D), Relo W053/W054, Sta. 380+00 to 402+0 120 0 14-Dec-15 A 01-Feb-16 A
CEASW0-040 CRC Obtain Easement (E18E), Relo W053/W054/W063/W083, Sta. 380 200 0 07-Nov-15 A 01-Feb-16 A
CEASW0-533 CRC Obtain Easement (E23C), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-027-1 CRC Obtain PUA (E07B-1), Relo W019, Sta. 280+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-011 CRC Obtain Easement (E02B-T), Relo W011-2/W014/W015, Sta. 240+0 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-213 CRC Obtain Easement (E02A-T), Relo W011-1, Sta. 235+50 to 240+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-025 CRC Obtain Easement (E11C), Relo W040/W043, Sta. 320+00 to 331+0 200 0 27-Dec-15 A 12-Feb-16 A
CEASW0-243 CRC Obtain Easement (E14), Relo W045, Sta. 337+50 to 340+50 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-041 CRC Obtain Easement (E12C), Relo W041, Sta. 321+00 to 340+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-105 CRC Obtain Easement (E38A), Relo W105/W107, Sta. 546+00 to 547+5 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-107 CRC Obtain Easement (E38B), Relo W105/W107, Sta. 547+50 to 551+5 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-017 CRC Obtain Easement (E07A), Relo W019, Sta. 280+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASWW0-005 CRC Obtain Easement (E09), Relo WW005/WW087 200 0 27-Dec-15 A 12-Feb-16 A
CEASW0-413 CRC Obtain Easement (E12D), Relo W041, Sta. 321+00 to 340+00 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-493 CRC Obtain Easement (E18C), Relo W053/W054, Sta. 373+00 to 380+0 120 0 14-Dec-15 A 12-Feb-16 A
CEASW0-543 CRC Obtain Easement (E23D), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-303 CRC Obtain Easement (E39), Relo W112/W114-1, Sta. 560+00 200 0 27-Dec-15 A 19-Feb-16 A
DUAW-P01.2 Design City of Austin Utility Relocation Packet 01 to RFC 60 0 10-Sep-15 A 02-Mar-16 A
DUAW-P01.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 02-Mar-16 A
CEASWW0-74 CRC Obtain Easement (E22B), Relo WW018/WW019, Sta. 445+00 to 4 200 0 07-Nov-15 A 07-Mar-16 A
CEASW0-463 CRC Obtain Easement (E19A), Relo W057/W061, Sta. 380+00 to 386+0 120 0 14-Dec-15 A 07-Mar-16 A
CEASW0-024 CRC Obtain PUA (E10A), Relo W033 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 17-Mar-16 A
CEASW0-233 CRC Obtain PUA (E10B), Relo W037 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 17-Mar-16 A
CEASW0-383 CRC Obtain PUA (E12A), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-393 CRC Obtain PUA (E12B), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-403 CRC Obtain PUA (E12F), Relo W037/WW087 (YMCA), Sta. 321+00 to 3 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-523 CRC Obtain PUA (E23B), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 17-Mar-16 A
CEASW0-055 CRC Obtain PUA (E23A), Relo W075, Sta. 471+00 to 489+00 200 0 07-Nov-15 A 22-Mar-16 A
DUAW-P02.2 Design City of Austin Utility Relocation Packet 02 to RFC 60 0 10-Sep-15 A 15-Apr-16 A
DUAW-P05.2 Design City of Austin Utility Relocation Packet 05 to RFC 60 0 10-Sep-15 A 24-Apr-16 A
DUAW-P06.2 Design City of Austin Utility Relocation Packet 06 to RFC 60 0 10-Sep-15 A 27-Apr-16 A
DUAW-P08.2 Design City of Austin Utility Relocation Packet 08 to RFC 60 0 10-Sep-15 A 02-May-16 A
DUAW-P04.2 Design City of Austin Utility Relocation Packet 04 to RFC 60 0 10-Sep-15 A 04-May-16 A
DUAW-P11.2 Design City of Austin Utility Relocation Packet 11 to RFC 60 0 10-Sep-15 A 12-May-16 A
DUAW-P07.2 Design City of Austin Utility Relocation Packet 07 to RFC 60 0 10-Sep-15 A 20-May-16 A
DUAW-P02.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 02-Jun-16 A
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CEASW0-863 CRC Obtain PUA (E18G), Relo , Sta. 402+00 to 406+00 76 0 27-Mar-16 A 07-Jun-16 A
CEASW0-049 CRC Obtain Easement (E22A), Relo W068/085/071/WW018/019/023, S 200 0 27-Dec-15 A 09-Jun-16 A
DUAW-P03.2 Design City of Austin Utility Relocation Packet 03 to RFC 60 0 10-Sep-15 A 20-Jun-16 A
DUAW-P09.2 Design City of Austin Utility Relocation Packet 09 to RFC 60 0 10-Sep-15 A 22-Jun-16 A
DUAW-P05.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 13-Jul-16 A
CEASW0-049B Finalize Easement (E22A), Relo W068/085/071/WW018/019/023, Sta. 4 200 0 09-Jun-16 A 15-Jul-16 A
DUAW-P04.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 22-Jul-16 A
CEASW0-453 CRC Obtain PUA (E17D), Relo W057/W061, Sta. 369+00 to 379+00 120 0 14-Dec-15 A 25-Jul-16 A
CEASW0-041-2 CRC Obtain PUA (E13B), Relo W041/W041-1, Sta. 340+00 to 342+50 200 0 07-Nov-15 A 29-Jul-16 A
DUAW-P12.2 Design City of Austin Utility Relocation Packet 12 to RFC 60 0 10-Sep-15 A 01-Aug-16 A
DUAW-P14.2 Design City of Austin Utility Relocation Packet 14 to RFC 60 0 10-Sep-15 A 01-Aug-16 A
CEASWW0-015 CRC Obtain PUA (E20A), Relo WW015/WW016, Sta. 380+00 to 386+00 200 0 07-Nov-15 A 10-Aug-16 A
DUAW-P06.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 16-Aug-16 A
CEASWW0-019 CRC Obtain PUA (E21A), Relo WW018/WW019, 434+00 to 444+50 200 0 27-Dec-15 A 19-Aug-16 A
CEASWW0-019B Finalize Easement (E21A), Relo WW018/WW019, 434+00 to 444+50 200 0 27-Dec-15 A 19-Aug-16 A
DUAW-P10.2 Design City of Austin Utility Relocation Packet 10 to RFC 60 0 10-Sep-15 A 08-Sep-16 A
DUAW-P20.2 Design City of Austin Utility Relocation Packet 20 to RFC 60 0 10-Sep-15 A 15-Sep-16 A
DUAW-P08.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 21-Sep-16 A
DUAW-P20.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 2 10 0 08-Oct-15 A 17-Oct-16 A
DUAW-P07.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 17-Oct-16 A
DUAW-P14.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 17-Oct-16 A
CEASW0-473 CRC Obtain PUA (E19B), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Oct-16 A
CEASW0-473B Finalize Easement (E19B), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Oct-16 A
DUAW-P09.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 21-Oct-16 A
DUAW-P17.2 Design City of Austin Utility Relocation Packet 17 to RFC 60 0 10-Sep-15 A 08-Nov-16 A
DUAW-P11.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 08-Nov-16 A
DUAW-P03.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 08-Nov-16 A
CEASW0-583 CRC Obtain PUA (E38C), Relo W105/W107, Sta. 547+50 to 551+50 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-593 CRC Obtain PUA (E38D), Relo W105/W107, Sta. 551+50 to 553+50 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-603 CRC Obtain PUA (E38E), Relo W105/W107, Sta. 553+50 to 556+00 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-022 CRC Obtain PUA (E11A), Relo W040, Sta. 320+00 to 331+00 200 0 07-Nov-15 A 18-Nov-16 A
CEASW0-483 CRC Obtain PUA (E19C), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Nov-16 A
CEASW0-022B Finalize Easement (E11A), Relo W040 (CapMetro), Sta. 320+00 to 331+ 200 0 14-Dec-15 A 18-Nov-16 A
CEASW0-483B Finalize Easement (E19C), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Nov-16 A
CEASW0-024B Finalize Easement (E10A), Relo W033 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 07-Dec-16 A
CEASW0-233B Finalize Easement (E10B), Relo W037 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 07-Dec-16 A
CEASW0-383B Finalize Easement (E12A), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 07-Dec-16 A
CEASW0-393B Finalize Easement (E12B), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 07-Dec-16 A
CEASW0-403B Finalize Easement (E12F), Relo W037/WW087 (YMCA), Sta. 321+00 to 120 0 14-Dec-15 A 07-Dec-16 A
DUAW-P10.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 10-Dec-16 A
CEASW0-363B Finalize Easement (E03), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 16-Dec-16 A
CEASWW0-006 CRC Obtain PUA (E11B), Relo W040, Sta. 320+00 to 331+00 200 0 27-Dec-15 A 29-Dec-16 A
DUAW-P18.2 Design City of Austin Utility Relocation Packet 18 to RFC 60 0 10-Sep-15 A 05-Jan-17 A
DUAW-P19.2 Design City of Austin Utility Relocation Packet 19 to RFC 60 0 10-Sep-15 A 10-Jan-17 A
CEASW0-062 CRC Obtain PUA (E25/ABCD), Relo W080/W085, Sta. 475+00 to 515+0 200 0 07-Nov-15 A 02-Feb-17 A
CEASW0-263 CRC Obtain PUA (E22C), Relo W085/WW018/019, Sta. 463+00 to 475+ 200 0 14-Dec-15 A 02-Feb-17 A
CEASW0-523B Finalize Easement (E23B), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 07-Feb-17 A
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DUAW-P12.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 16-Feb-17 A
CEASW0-085 CRC Obtain PUA (E21B), Relo W068/W085/W146, 434+00 to 444+50 200 0 07-Nov-15 A 27-Feb-17 A
CEASW0-085B Finalize Easement (E21B), Relo W068/W085/W146, 434+00 to 444+50 200 0 07-Nov-15 A 27-Feb-17 A
CEASW0-029 CRC Obtain PUA (E18A), Relo W051/W053/W054, Sta. 373+00 to 380+ 120 0 07-Nov-15 A 28-Feb-17 A
CEASW0-035 CRC Obtain PUA (E18B), Relo W053/W054, Sta. 373+00 to 380+00 120 0 07-Nov-15 A 28-Feb-17 A
CEASW0-373 CRC Obtain PUA (E04), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 15-Mar-17 A
DUAW-P16.1 Design City of Austin Utility Relocation Packet 16 to Early RFC (Casing) 60 0 10-Sep-15 A 24-Mar-17 A
DUAW-P16.2 Design City of Austin Utility Relocation Packet 16 to RFC 60 0 10-Sep-15 A 27-Mar-17 A
CEASW0-021 CRC Obtain PUA (E08T), Relo W032/W036, Sta. 305+00 to 308+50 120 0 07-Nov-15 A 30-Mar-17 A
CEASW0-019 CRC Obtain PUA (E06B), Relo W029, Sta. 287+00 to 295+00 200 0 07-Nov-15 A 30-Mar-17 A
CEASW0-323 CRC Obtain PUA (E33A), Relo W117/WW039-2, Sta. 559+00 to 574+50 200 0 07-Nov-15 A 11-Apr-17 A
CEASW0-323B Finalize Easement (E33A), Relo W117/WW039-2, Sta. 559+00 to 574+5 200 0 14-Dec-15 A 11-Apr-17 A
DUAW-P16.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 14-Apr-17 A
DUAW-P13.2 Design City of Austin Utility Relocation Packet 13 to RFC 60 0 10-Sep-15 A 14-Apr-17 A
DUAW-P13.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 03-May-17 A
CEASW0-041-1 CRC Obtain PUA (E13A), Relo W041/W041-1, Sta. 340+00 to 342+50 200 0 07-Nov-15 A 15-May-17 A
CEASW0-203 CRC Obtain PUA (E21C), Relo W068/085/146/WW018/019/023, 434+00 200 0 07-Nov-15 A 16-May-17 A
CEASW0-203B Finalize Easement (E21C), Relo W068/085/146/WW018/019/023, 434+0 200 0 07-Nov-15 A 16-May-17 A
CEASW0-019B Finalize Easement (E06B), Relo W029, Sta. 287+00 to 295+00 200 0 07-Nov-15 A 19-May-17 A
CEASW0-021B Finalize Easement (E08T), Relo W032/W036, Sta. 305+00 to 308+50 120 0 07-Nov-15 A 19-May-17 A
CEASW0-333 CRC Obtain PUA (E47B), Relo W114-2/W118/W120/W158, Sta. 578+00 200 0 27-Dec-15 A 23-Jun-17 A
CEASW0-693 CRC Obtain PUA (E46C), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-703 CRC Obtain PUA (E46D), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-713 CRC Obtain PUA (E46E), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-723 CRC Obtain PUA (E46F), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-733 CRC Obtain PUA (E47A), Relo W112/W114-1, Sta. 578+00 to 582+00 213 0 14-Dec-15 A 23-Jun-17 A
DUAW-P17.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 5 08-Oct-15 A 30-Jun-17 3
DUAW-P19.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 9 08-Oct-15 A 07-Jul-17 69
DUAW-P18.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 9 08-Oct-15 A 07-Jul-17 49
CEASW0-873 CRC Obtain PUA (E18E-1), Relo W053, Sta. 389+00 to 389+00 79 10 27-Mar-16 A 11-Jul-17 33
CEASW0-883 CRC Obtain PUA (E18E-2), Relo W053/W054, Sta. 401+00 to 407+00 79 10 27-Mar-16 A 11-Jul-17 30
DUAW-P15.2 Design City of Austin Utility Relocation Packet 15 to RFC 60 15 10-Sep-15 A 17-Jul-17 234
CEASW0-057 CRC Obtain PUA (E24), Relo W077, Sta. 490+00 to 499+00 200 18 07-Nov-15 A 21-Jul-17 175
CEASWW0-114 CRC Obtain PUA (E20B), Relo WW016, Sta. 380+00 to 386+00 200 18 07-Nov-15 A 21-Jul-17 17
CEASW0-553 CRC Obtain PUA (E23E), Relo W075, Sta. 471+00 to 489+00 200 18 14-Dec-15 A 21-Jul-17 175
DUAW-P15.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 5 08-Oct-15 A 24-Jul-17 230
CEASW0-343 CRC Obtain PUA (E47C), Relo W114-2/W118, Sta 582+00 to 589+00 200 23 22-Nov-15 A 28-Jul-17 67
CEASWW0-047 CRC Obtain PUA (E40), Relo WW040, Sta. 568+50 to 569+50 200 23 14-Dec-15 A 28-Jul-17 132
CEASWW0-046 CRC Obtain PUA (E47D), Relo W114/W118/WW048, Sta 582+00 to 589 200 23 22-Nov-15 A 28-Jul-17 67
CEASWW0-274 CRC Obtain PUA (E33D), Relo WW084, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 419
CEASW0-753 CRC Obtain PUA (E33B), Relo W117/WW039-2, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-763 CRC Obtain PUA (E33C), Relo W117/WW039, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 32
CEASWW0-284 CRC Obtain PUA (E33E-2/E33F), Relo W117/WW042, Sta. 559+00 to 5 200 23 14-Dec-15 A 28-Jul-17 32
CEASWW0-294 CRC Obtain PUA (E33G), Relo WW042, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 45
CEASWW0-304 CRC Obtain PUA (E33H), Relo WW042, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 45
CEASW0-833 CRC Obtain PUA (E36C), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-843 CRC Obtain PUA (E36D), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
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CEASW0-853 CRC Obtain PUA (E36E), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-673 CRC Obtain PUA (E46A-1), Relo W112/W114-1, Sta. 574+00 to 577+00 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-683 CRC Obtain PUA (E46A-2), Relo W112/W114-1, Sta. 574+00 to 577+00 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-903 CRC Obtain Easement (E46B), Relo W112/W114-1, Sta. 574+00 to 577 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-913 CRC Obtain PUA (E36F-1), Relo AT&T on Wells-Fargo Property 200 23 14-Dec-15 A 28-Jul-17 386
CEASW0-100 CRC Obtain PUA (E29), Relo W103/WW037, Sta. 540+00 to 542+00 200 29 07-Nov-15 A 07-Aug-17 6
CEASW0-067 CRC Obtain PUA (E37A), Relo W086/W088/W090, Sta. 536+00 to 544+ 200 29 22-Nov-15 A 07-Aug-17 56
CEASW0-069 CRC Obtain PUA (E37B), Relo W088/W090/W101, Sta. 544+00 to 546+ 200 29 22-Nov-15 A 07-Aug-17 51
CEASWW0-042 CRC Obtain PUA (E33E-1/E33F), Relo W117/WW042, Sta. 559+00 to 5 200 29 07-Nov-15 A 07-Aug-17 26
CEASWW0-54 CRC Obtain PUA (E36A), Relo W117/WW054, Sta. 577+00 to 582+00 200 29 22-Nov-15 A 07-Aug-17 26
CEASWW0-051 CRC Obtain PUA (E45), Relo WW044, Sta. 574+00 to 577+00 200 29 22-Nov-15 A 07-Aug-17 71
CEASW0-563 CRC Obtain PUA (E26A), Relo W080, Sta. 25+00 to 31+00 (Levander) 200 29 14-Dec-15 A 07-Aug-17 208
CEASWW0-314 CRC Obtain PUA (E36B), Relo W117/WW054, Sta. 577+00 to 582+00 200 29 22-Nov-15 A 07-Aug-17 26
CEASW0-253B Finalize Easement (E15), Relo W048, Sta. 350+00 to 356+00 120 37 07-Nov-15 A 18-Aug-17 603
CEASW0-863B Finalize Easement (E18G), Relo , Sta. 402+00 to 406+00 200 37 27-Mar-16 A 18-Aug-17 603
CEASW0-035B Finalize Easement (E18B), Relo W053/W054, Sta. 373+00 to 380+00 120 40 07-Nov-15 A 24-Aug-17 600
CEASW0-453B Finalize Easement (E17D), Relo W057/W061, Sta. 369+00 to 379+00 120 44 14-Dec-15 A 30-Aug-17 596
CEASW0-373B Finalize Easement (E04), Relo W015, Sta. 243+00 200 45 14-Dec-15 A 31-Aug-17 595
CEASW0-014 CRC Obtain PUA (E05), Relo W021, Sta. 274+50 200 46 07-Nov-15 A 01-Sep-17 501
CEASW0-873B Finalize Easement (E18E-1), Relo W053, Sta. 389+00 to 389+00 200 68 27-Mar-16 A 06-Oct-17 572
CEASW0-883B Finalize Easement (E18E-2), Relo W053/W054, Sta. 401+00 to 407+00 200 68 27-Mar-16 A 06-Oct-17 572
CEASWW0-015B Finalize Easement (E20A), Relo WW015/WW016, Sta. 380+00 to 386+0 200 78 07-Nov-15 A 23-Oct-17 562
CEASW0-029B Finalize Easement (E18A), Relo W051/W053/W054, Sta. 373+00 to 380 120 87 07-Nov-15 A 06-Nov-17 553
CEASW0-027B Finalize Easement (E07B), Relo W019, Sta. 280+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-055B Finalize Easement (E23A), Relo W075, Sta. 471+00 to 489+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-057B Finalize Easement (E24), Relo W077, Sta. 490+00 to 499+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-553B Finalize Easement (E23E), Relo W075, Sta. 471+00 to 489+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-017-1B Finalize Easement (E07A-1), Relo W019, Sta. 280+00 200 90 24-Jul-16 A 09-Nov-17 550
CEASW0-027-1B Finalize Easement (E07B-1), Relo W019, Sta. 280+00 200 90 24-Jul-16 A 09-Nov-17 550
CEASWW0-006B Finalize Easement (E11B), Relo W040 (CapMetro), Sta. 320+00 to 331+ 200 97 14-Dec-15 A 20-Nov-17 543
CEASW0-067B Finalize Easement (E37A), Relo W086/W088/W090, Sta. 536+00 to 544 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-069B Finalize Easement (E37B), Relo W088/W090/W101, Sta. 544+00 to 546 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-100B Finalize Easement (E29), Relo W103/WW037, Sta. 540+00 to 542+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-583B Finalize Easement (E38C), Relo W105/W107, Sta. 547+50 to 551+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-593B Finalize Easement (E38D), Relo W105/W107, Sta. 551+50 to 553+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-603B Finalize Easement (E38E), Relo W105/W107, Sta. 553+50 to 556+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-673B Finalize Easement (E46A-1), Relo W112/W114-1, Sta. 574+00 to 577+0 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-683B Finalize Easement (E46A-2), Relo W112/W114-1, Sta. 574+00 to 577+0 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-693B Finalize Easement (E46C), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-703B Finalize Easement (E46D), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-713B Finalize Easement (E46E), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-723B Finalize Easement (E46F), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-753B Finalize Easement (E33B), Relo W117/WW039-2, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-763B Finalize Easement (E33C), Relo W117/WW039, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-833B Finalize Easement (E36C), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-843B Finalize Easement (E36D), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-853B Finalize Easement (E36E), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
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CEASWW0-042B Finalize Easement (E33E-1), Relo W117/WW042, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-047B Finalize Easement (E40), Relo WW040, Sta. 568+50 to 569+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-051B Finalize Easement (E45), Relo WW044, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-274B Finalize Easement (E33D), Relo WW084, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-284B Finalize Easement (E33E-2), Relo W117/WW042, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-294B Finalize Easement (E33G), Relo WW042, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-304B Finalize Easement (E33H), Relo WW042, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-314B Finalize Easement (E36B), Relo W117/WW054, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-54B Finalize Easement (E36A), Relo W117/WW054, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-563B Finalize Easement (E26A), Relo W080, Sta. 25+00 to 31+00 (Levander) 200 104 14-Dec-15 A 01-Dec-17 536
CEASW0-062B Finalize Easement (E25), Relo W080/W085, Sta. 475+00 to 515+00 200 106 07-Nov-15 A 05-Dec-17 534
CEASW0-041-1B Finalize Easement (E13A), Relo W041/W041-1, Sta. 340+00 to 342+50 200 114 14-Dec-15 A 15-Dec-17 526
CEASW0-333B Finalize Easement (E47B), Relo W114-2/W118/W120/W158, Sta. 578+0 123 123 26-Jun-17 02-Jan-18 517
CEASW0-343B Finalize Easement (E47C), Relo W114-2/W118, Sta 582+00 to 589+00 123 123 26-Jun-17 02-Jan-18 517
CEASW0-733B Finalize Easement (E47A), Relo W112/W114-1, Sta. 578+00 to 582+00 123 123 26-Jun-17 02-Jan-18 517
CEASW0-893 CRC Obtain Easement (E12A-1), AWU requirement due to Ped Bridge a 200 123 16-Sep-16 A 02-Jan-18 146
CEASW0-263B Finalize Easement (E22C), Relo W085/WW018/019, Sta. 463+00 to 475 200 128 14-Dec-15 A 09-Jan-18 512
CEASWW0-114B Finalize Easement (E20B), Relo WW016, Sta. 380+00 to 386+00 200 128 07-Nov-15 A 09-Jan-18 512
CEASW0-041-2B Finalize Easement (E13B), Relo W041/W041-1, Sta. 340+00 to 342+50 200 134 14-Dec-15 A 17-Jan-18 506
CEASW0-014B Finalize Easement (E05), Relo W021, Sta. 274+50 200 139 07-Nov-15 A 24-Jan-18 501
CEASW0-923 CRC Obtain PUA (E23C-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-933 CRC Obtain Easement (E23C-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-943 CRC Obtain PUA (E23D-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-953 CRC Obtain Easement (E23D-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-963 CRC Obtain PUA (E38A-1), Relo W105/W107, Sta. 546+00 to 547+50 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-973 CRC Obtain Easement (E38A-1), Relo W105/W107, Sta. 546+00 to 547 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-983 CRC Obtain PUA (E38B-1), Relo W105/W107, Sta. 547+50 to 551+50 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-993 CRC Obtain Easement (E38B-1), Relo W105/W107, Sta. 547+50 to 551 200 200 22-Apr-17 A 26-Apr-18 440
CEASC.O.-1a Change Order 1a - Eminent Domain 100 100 20-Apr-18 21-Sep-18 39
CEASWW0-046B Finalize Easement (E47D), Relo W114/W118/WW048, Sta 582+00 to 58 123 123 24-Sep-18 28-Mar-19 222

Master AgreementsMaster Agreements 11 0 10-Sep-15 A 20-Aug-16 A
DUAW-010 MA Develop Interlocal Agreement with City of Austin 11 0 10-Sep-15 A 20-Aug-16 A

Sonoco [PL5]Sonoco [PL5] 10 0 15-Jun-16 A 29-Jul-16 A
Master AgreementsMaster Agreements 10 0 15-Jun-16 A 29-Jul-16 A
CUIPL5-001 Construct Infrastr. US183-PL5-001 - Sta. 374+50 to 377+50, (UG) 10 0 15-Jun-16 A 29-Jul-16 A

Utility RelocationsUtility Relocations 473 215 09-May-16 A 18-May-18 343

Austin Energy [E0]Austin Energy [E0] 300 160 15-Aug-16 A 23-Feb-18 188
US183-OHE0-001US183-OHE0-001 168 43 28-Nov-16 A 29-Aug-17 305
CUCOHE0-014 Cut-Over US183-OHE0-014/015 - Sta. 219+00 to 235+19, RT (OH) 5 0 22-Dec-16 A 23-Dec-16 A
CUIOHE0-034U Construct Infrastr. US183-OHE0-034 - MLK (UG) (3.1) AE_002 30 18 28-Nov-16 A 21-Jul-17 12
CUIOHE0-190 Construct Infrastr. US183-OHE0-190 - Technicenter (OH) (4.1) AE_003 20 19 05-Jun-17 A 24-Jul-17 59
CUCOHE0-034U Cut-Over US183-OHE0-034 - MLK (UG) (3.1) AE_002 5 5 24-Jul-17 28-Jul-17 12
CUIOHE0-034 Construct Infrastr. US183-OHE0-034 - MLK (OH) (4.1) AE_002 25 23 22-May-17 A 28-Jul-17 306
CUCOHE0-034 Cut-Over US183-OHE0-034 - MLK (OH) (4.1) AE_002 5 5 31-Jul-17 04-Aug-17 306
CUIOHE0-190U Construct Infrastr. US183-OHE0-190 - Technicenter (UG) (3.1) AE_003 20 20 31-Jul-17 29-Aug-17 35

US183-OHE0-012US183-OHE0-012 30 0 15-Aug-16 A 21-Dec-16 A
CUIOHE0-014 Construct Infrastr. US183-OHE0-014/015- Sta. 219+00 to 235+20, RT ( 30 0 15-Aug-16 A 21-Dec-16 A

US183-OHE0-013US183-OHE0-013 29 29 01-Aug-17 13-Sep-17 44
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CUIOHE0-065 Construct Infrastr. US183-OHE0-065/66/67/68/69 - Smith Road X-ing (O 20 20 01-Aug-17 30-Aug-17 28
CUIOHE0-065U Construct Infrastr. US183-OHE0-065/66/67/68/69 - Smith Road X-ing (U 20 20 07-Aug-17 06-Sep-17 44
CUCOHE0-065 Cut-Over US183-OHE0-065/66/67/68/69 - Smith Road X-ing (OH) (4.2) 5 5 31-Aug-17 07-Sep-17 28
CUCOHE0-065U Cut-Over US183-OHE0-065/66/67/68/69 - Smith Road X-ing (UG) (3.2) 5 5 07-Sep-17 13-Sep-17 44

US183-OHE0-016US183-OHE0-016 84 0 16-Aug-16 A 14-Apr-17 A
CUIOHE0-016 Construct Infrastr. US183-OHE0-016 - Sta. 244+70 to 245+63 X-ing, RT 30 0 16-Aug-16 A 27-Mar-17 A
CUCOHE0-016 Cut-Over US183-OHE0-016 - Sta. 244+70 to 245+63 X-ing, RT&LT (OH 5 0 28-Mar-17 A 14-Apr-17 A

US183-OHE0-026US183-OHE0-026 114 14 12-Dec-16 A 17-Jul-17 26
CUIOHE0-026 Construct Infrastr. US183-OHE0-026 - Sta. 315+00 to 334+00, LT (OH) 30 9 12-Dec-16 A 10-Jul-17 26
CUCOHE0-026 Cut-Over US183-OHE0-026 - Sta. 315+00 to 334+00, LT (OH) (3.3) AE_ 5 5 11-Jul-17 17-Jul-17 26

US183-OHE0-060US183-OHE0-060 166 48 17-Nov-16 A 06-Sep-17 35
CUIOHE0-060 Construct Infrastr. US183-OHE0-060 - Sta. 438+00 to 469+00, LT (OH) 30 0 16-Jan-17 A 13-Feb-17 A
CUCOHE0-060 Cut-Over US183-OHE0-060 - Sta. 438+00 to 469+00, LT (OH) Smith to 5 0 16-Feb-17 A 19-Feb-17 A
CUIOHE0-058 Construct Infrastr. US183-OHE0-058 - Sta. 414+00 X-ing (OH) (4.1) AE 20 19 22-May-17 A 24-Jul-17 13
CUIOHE0-058U Construct Infrastr. US183-OHE0-058 - Sta. 414+00 X-ing (UG) (3.1) AE 30 23 17-Nov-16 A 28-Jul-17 9
CUCOHE0-058 Cut-Over US183-OHE0-058 - Sta. 414+00 X-ing (OH) (4.1) AE_004 5 5 25-Jul-17 31-Jul-17 13
CUCOHE0-190 Cut-Over US183-OHE0-190 - Technicenter (OH) (4.1) AE_003 5 5 25-Jul-17 31-Jul-17 59
CUCOHE0-058U Cut-Over US183-OHE0-058 - Sta. 414+00 X-ing (UG) (3.1) AE_004 5 5 31-Jul-17 04-Aug-17 9
CUCOHE0-190U Cut-Over US183-OHE0-190 - Technicenter (UG) (3.1) AE_003 5 5 30-Aug-17 06-Sep-17 35

US183-OHE0-074US183-OHE0-074 35 35 11-Dec-17 31-Jan-18 28
CUIOHE0-074 Construct Infrastr. US183-OHE0-074 - Sta. 438+20 to 436+14, RT&LT ( 30 30 11-Dec-17 24-Jan-18 28
CUCOHE0-074 Cut-Over US183-OHE0-074 - Sta. 438+20 to 436+14, RT&LT (OH) X-in 5 5 25-Jan-18 31-Jan-18 28

US183-OHE0-077US183-OHE0-077 35 0 13-Mar-17 A 22-Apr-17 A
CUIOHE0-077 Construct Infrastr. US183-OHE0-077 - Sta. 430+47 to 477+52, RT (OH) 30 0 13-Mar-17 A 17-Apr-17 A
CUCOHE0-077 Cut-Over US183-OHE0-077 - Sta. 430+47 to 477+52, RT (OH) 5 0 18-Apr-17 A 22-Apr-17 A

US183-OHE0-112US183-OHE0-112 29 29 09-Nov-17 22-Dec-17 214
CUIOHE0-112 Construct Infrastr. US183-OHE0-112 - Sta. 490+74 to 502+55, LT X-ing 15 15 09-Nov-17 01-Dec-17 28
CUCOHE0-112 Cut-Over US183-OHE0-112 - Sta. 490+74 to 502+55, LT (OH) (4.2) AE_ 5 5 04-Dec-17 08-Dec-17 28
CUIOHE0-112U Construct Infrastr. US183-OHE0-112 - Sta. 490+74 to 502+55, LT X-ing 20 20 15-Nov-17 14-Dec-17 214
CUCOHE0-112U Cut-Over US183-OHE0-112 - Sta. 490+74 to 502+55, LT (UG) (3.2) AE_ 5 5 15-Dec-17 22-Dec-17 214

US183-OHE0-119US183-OHE0-119 44 44 08-Sep-17 14-Nov-17 49
CUIOHE0-119 Construct Infrastr. US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT ( 35 35 08-Sep-17 01-Nov-17 28
CUIOHE0-119U Construct Infrastr. US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT ( 35 35 14-Sep-17 07-Nov-17 49
CUCOHE0-119 Cut-Over US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT (OH) (4.2 5 5 02-Nov-17 08-Nov-17 28
CUCOHE0-119U Cut-Over US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT (UG) (3.2 5 5 08-Nov-17 14-Nov-17 49

US183-OHE0-137US183-OHE0-137 35 35 26-Sep-17 16-Nov-17 17
CUIOHE0-137 Construct Infrastr. US183-OHE0-137 - Colorado to Thompson West 30 30 26-Sep-17 09-Nov-17 17
CUCOHE0-137 Cut-Over US183-OHE0-137 (Incl. 138-139, 142-148) - Colorado to Tho 5 5 10-Nov-17 16-Nov-17 17

US183-OHE0-149US183-OHE0-149 36 60 22-May-17 A 25-Sep-17 52
CUIOHE0-149U Construct Infrastr. US183-OHE0-149 - Sta. 543+97 to 543+90, RT (UG) 25 24 22-May-17 A 31-Jul-17 83
CUCOHE0-149U Cut-Over US183-OHE0-149 - Sta. 543+97 to 543+90, RT (UG) (3.4) X- 5 5 01-Aug-17 07-Aug-17 83
CUIOHE0-149 Construct Infrastr. US183-OHE0-149 - Sta. 543+97 to 543+90, RT (OH) 25 25 10-Aug-17 15-Sep-17 17
CUCOHE0-149 Cut-Over US183-OHE0-149 - Sta. 543+97 to 543+90, RT (OH) (4.3) X- 5 5 18-Sep-17 25-Sep-17 17

US183-OHE0-156US183-OHE0-156 30 30 26-Jun-17 09-Aug-17 82
CUIOHE0-156U Construct Infrastr. US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT ( 25 25 26-Jun-17 01-Aug-17 82
CUIOHE0-156 Construct Infrastr. US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT ( 25 25 26-Jun-17 01-Aug-17 17
CUCOHE0-156 Cut-Over US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT (OH) (4.3 5 5 02-Aug-17 09-Aug-17 17
CUCOHE0-156U Cut-Over US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT (UG) (3.4 5 5 02-Aug-17 09-Aug-17 82
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US183-OHE0-161US183-OHE0-161 20 20 22-May-17 A 25-Jul-17 175
CUIOHE0-161U Construct Infrastr. US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT M 15 14 22-May-17 A 17-Jul-17 176
CUIOHE0-161 Construct Infrastr. US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT M 15 15 26-Jun-17 18-Jul-17 175
CUCOHE0-161U Cut-Over US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT Montopoli 5 5 18-Jul-17 24-Jul-17 176
CUCOHE0-161 Cut-Over US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT Montopoli 5 5 19-Jul-17 25-Jul-17 175

US183-OHE0-180US183-OHE0-180 65 65 17-Nov-17 23-Feb-18 35
CUIOHE0-180 Construct Infrastr. US183-OHE0-180 - Colorado to Thompson East 60 60 17-Nov-17 15-Feb-18 35
CUCOHE0-180 Cut-Over US183-OHE0-180 - Colorado to Thompson East 5 5 16-Feb-18 23-Feb-18 35

AT&T Long DistanceAT&T Long Distance 55 55 11-Aug-17 03-Nov-17 122
ATT Conflict 057ATT Conflict 057 55 55 11-Aug-17 03-Nov-17 122
CUCATT-057 Cut-Over ATT Conflict FO1-056/057 (Long Distance) East Side 55 55 11-Aug-17 03-Nov-17 122

Joint TrenchJoint Trench 286 31 09-May-16 A 10-Aug-17 6
CUIJT-110 Construct Infrastr. (Tel 1.0) - ATT, Cent Link, Grande, Level 3, TWC, FO 46 0 09-May-16 A 27-Jul-16 A
CUIJT-111 Construct Infrastr. (Tel 1.1) - ATT, Cent Link (Joint Trench) 46 0 11-Jun-16 A 27-Jul-16 A
CUIJT-131 Century Link Conduit Lead Time and Resource Allocation 18 0 10-Jun-16 A 01-Aug-16 A
CUIJT-112.2 Construct Infrastr. (Tel 1.2) - Cent Link (Joint Trench) NB 74 0 01-Aug-16 A 29-Mar-17 A
CUIJT-112 Construct Infrastr. (Tel 1.2) - ATT, Cent Link (SB), Grande, Level 3, TWC 74 0 01-Aug-16 A 21-Apr-17 A
CUIJT-121.2 Construct Infrastr. (Tel 2.1B) - ATT, Cent Link, Grande, TWC, MCI (Join 70 10 16-Jan-17 A 11-Jul-17 18
CUIJT-113 Construct Infrastr. (Tel 1.3) - ATT, Cent Link, Grande, Level 3, TWC, MC 85 20 22-Aug-16 A 25-Jul-17 2
CUIJT-120 Construct Infrastr. (Tel 2.0) - ATT, Cent Link, Grande, TWC, MCI (Joint 76 37 10-May-17 A 01-Aug-17 17
CUIJT-121.1 Construct Infrastr. (Tel 2.1A) - ATT, Cent Link, Grande, TWC, MCI (Join 70 31 16-Jan-17 A 10-Aug-17 0

AT&T Telecom [FO1]AT&T Telecom [FO1] 388 211 03-Oct-16 A 14-May-18 123
CUCATT-110 Cut-Over ATT 226+62 to 247+25 (Joint Trench) (Tel 1.0) 74 0 03-Oct-16 A 17-Feb-17 A
CUCATT-111 Cut-Over ATT 247+25 to 298+85 (Joint Trench) (Tel 1.1) 104 8 07-Nov-16 A 07-Jul-17 122
CUCATT-112 Cut-Over ATT 298+85 to 370+00 (Joint Trench) (Tel 1.2) 90 90 26-Jun-17 09-Nov-17 11
CUCATT-113 Cut-Over ATT 370+00 to 425+08 (Joint Trench) (Tel 1.3) 134 134 26-Jul-17 14-Feb-18 180
CUCATT-121.2 Place & Cut-Over ATT 554+00 to 620+00 (Joint Trench) (Tel 2.1B) 180 180 12-Jul-17 11-Apr-18 18
CUCATT-120 Place & Cut-Over ATT 425+00 to 515+00 (Joint Trench) (Tel 2.0) 180 180 01-Aug-17 03-May-18 37
CUCATT-121.1 Place & Cut-Over ATT 515+00 to 553+00 (Joint Trench) (Tel 2.1A) 180 180 11-Aug-17 14-May-18 0

ATT Conflict 052ATT Conflict 052 66 66 01-Aug-17 10-Nov-17 234
CUCATT-A51 Cut-Over Alpheus Conflict FO1-051 (UG) West Side, Sta. 469+36 to 50 60 60 01-Aug-17 02-Nov-17 240
CUCATT-A52 Cut-Over Alpheus Conflict FO1-052 W. Side from Montopolis to S. End o 60 60 11-Aug-17 10-Nov-17 32

Century Link (Qwest)Century Link (Qwest) [FO2] 175 61 01-Aug-16 A 26-Sep-17 176
CUCFO2-105 Procure Cable Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.0, 30 0 01-Aug-16 A 09-Sep-16 A
CUCFO2-110.1 Cut-Over Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.0, 1.1, 60 12 22-Feb-17 A 07-Jul-17 48
CUCFO2-110.2 Cut-Over Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.2, 1.3) 60 28 08-May-17 A 02-Aug-17 2
CUCFO2-120 Place & Cut-Over Cent Link Sta. 425+00 to 515+00 (Joint Trench) (Tel 2 30 30 01-Aug-17 15-Sep-17 53
CUCFO2-121 Place & Cut-Over Cent Link Sta. 515+00 to 620+00 (Joint Trench) (Tel 2 30 30 11-Aug-17 26-Sep-17 176

Grande CommunicatiGrande Communication [FO8] 248 51 10-Oct-16 A 11-Oct-17 263
CUCOHFO8-110 Cut-Over Grande - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 10-Oct-16 A 27-Mar-17 A
CUCOHFO8-112 Cut-Over Grande - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 0 22-Apr-17 A 24-Jun-17 A
CUCOHFO8-120 Place & Cut-Over Grande - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2 30 30 01-Aug-17 15-Sep-17 279
CUCOHFO8-121 Place & Cut-Over Grande - Sta. 515+00 to 620+00 (Joint Trench) (Tel 2 30 30 11-Aug-17 26-Sep-17 51
CUCOHFO8-113 Cut-Over Grande - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 26-Jul-17 11-Oct-17 263

Level 3 [FO3]Level 3 [FO3] 286 109 17-Oct-16 A 08-Dec-17 200
CUCFO3-110 Cut-Over Level 3 Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 17-Oct-16 A 27-Mar-17 A
CUCFO3-112 Cut-Over Level 3 Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 29 12-May-17 A 07-Aug-17 16
CUCFO3-113 Cut-Over Level 3 Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 26-Jul-17 11-Oct-17 7
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CUCFO3-123 Place & Cut-Over Level 3 Sta. 515+00 to 620+00 (Joint Trench) (Tel 2.1) 56 56 14-Sep-17 08-Dec-17 3

MCI Fiber Optic [FO4]MCI Fiber Optic [FO4] 100 55 03-Apr-17 A 15-Sep-17 53
CUCOHFO4-112 Place & Cut MCI - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 51 03-Apr-17 A 11-Sep-17 57
CUCOHFO4-113 Place & Cut MCI - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 03-Apr-17 A 11-Sep-17 57
CUCOHFO4-120 Place & Cut MCI - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2.0) 30 30 01-Aug-17 15-Sep-17 12

TelePacific Fiber OptiTelePacific Fiber Optic (ChoiceCom) [FO9] 30 30 05-Oct-17 17-Nov-17 99
CUCFO9-121 Place & Cut-Over Telepacific - Sta. 515+00 to 620+00 (Joint Trench) (Te 30 30 05-Oct-17 17-Nov-17 99

Time Warner Cable [CTime Warner Cable [CATV0] 230 71 17-Oct-16 A 11-Oct-17 166
CUCCATV0-110 Cut-Over TWC - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 17-Oct-16 A 27-Mar-17 A
CUCCATV0-120 Place & Cut-Over TWC - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2.0) 30 30 01-Aug-17 15-Sep-17 117
CUCCATV0-112 Cut-Over TWC - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 58 58 12-May-17 A 21-Sep-17 78
CUCCATV0-121 Place & Cut-Over TWC - Sta. 515+00 to 620+00 (Joint Trench) (Tel 2.1) 30 30 11-Aug-17 26-Sep-17 51
CUCCATV0-113 Cut-Over TWC - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 26-Jul-17 11-Oct-17 32

TW Telecom Fiber OpTW Telecom Fiber Optic [FO0] 1 1 11-Aug-17 11-Aug-17 293
US183-FO0-004US183-FO0-004 1 1 11-Aug-17 11-Aug-17 293
CUCFO0-004 Cut-Over US183-FO0-004 - Sta. 477+52 to 490+73, RT (UG) 1 1 11-Aug-17 11-Aug-17 293

US183-OHFO0-011US183-OHFO0-011 1 1 11-Aug-17 11-Aug-17 25
CUCOHFO0-011 Cut-Over US183-OHFO0-011 - Sta. 447+10 to 475+49, RT (OH) 1 1 11-Aug-17 11-Aug-17 25

Enterprise Products [Enterprise Products [PL3] 20 0 19-Sep-16 A 20-Sep-16 A
US183-PL3-010US183-PL3-010 20 0 19-Sep-16 A 20-Sep-16 A
CUIPL3-010 Construct Infrastr. US183-PL3-010 - Sta. 422+19 to 438+20, LT (UG) R 20 0 19-Sep-16 A 20-Sep-16 A

Energy Transfer (HouEnergy Transfer (Houston) [PL1] 304 115 01-Aug-16 A 18-Dec-17 342
US183-PL1-(All)US183-PL1-(All) 304 5 01-Aug-16 A 18-Dec-17 342
CUCPL5-001 Cut-Over US183-PL5-001 - Sta. 374+50 to 377+50, (UG) 5 0 01-Aug-16 A 05-Aug-16 A
CUCPL1-003 Cut-Over US183-PL1-(All) - Sta. 504+84 to 525+83, RT (UG) 5 5 12-Dec-17 18-Dec-17 27

US183-PL1-003US183-PL1-003 20 20 26-Jun-17 25-Jul-17 27
CUIPL1-003 Construct Infrastr. US183-PL1-003 - Sta. 504+84 to 525+83, RT (UG) 20 20 26-Jun-17 25-Jul-17 27

US183-PL1-004US183-PL1-004 30 30 26-Jul-17 08-Sep-17 27
CUIPL1-004 Construct Infrastr. US183-PL1-004 - Sta. 525+83 to 527+25, RT&LT (UG 30 30 26-Jul-17 08-Sep-17 27

US183-PL1-005US183-PL1-005 20 20 11-Sep-17 10-Oct-17 27
CUIPL1-005 Construct Infrastr. US183-PL1-005 - Sta. 527+25 to 578+36, LT (UG) 20 20 11-Sep-17 10-Oct-17 27

US183-PL1-006US183-PL1-006 20 20 11-Oct-17 09-Nov-17 27
CUIPL1-006 Construct Infrastr. US183-PL1-006 - Sta. 578+36 to 579+59, RT&LT (UG 20 20 11-Oct-17 09-Nov-17 27

US183-PL1-007US183-PL1-007 20 20 10-Nov-17 11-Dec-17 27
CUIPL1-007 Construct Infrastr. US183-PL1-007 - Sta. 579+59 to 606+45, RT (UG) 20 20 10-Nov-17 11-Dec-17 27

Kinder Morgan Gas [PKinder Morgan Gas [PL2] 30 0 06-Jun-16 A 15-Jun-16 A
US183-PL2-002US183-PL2-002 30 0 06-Jun-16 A 15-Jun-16 A
CUIPL2-002 Construct Infrastr. US183-PL2-002 - Sta. 445+55 to 503+99, RT (UG) 30 0 06-Jun-16 A 15-Jun-16 A

Texas Gas Service [G0Texas Gas Service [G0] 380 187 07-Jun-16 A 06-Apr-18 86
US183-G0-002US183-G0-002 91 0 24-Oct-16 A 06-Nov-16 A
CUIG0-002 Construct Infrastr. US183-G0-002 - Sta. 209+89 to 235+68, RT 30 0 24-Oct-16 A 06-Nov-16 A
CUCG0-002 Cut-Over US183-G0-002 - Sta. 209+89 to 235+68, RT 5 0 24-Oct-16 A 06-Nov-16 A

US183-G0-017US183-G0-017 57 0 07-Jun-16 A 25-Nov-16 A
CUIG0-017 Construct Infrastr. US183-G0-017 - Sta. 278+76 to 278+91, RT&LT 30 0 07-Jun-16 A 18-Nov-16 A
CUCG0-017 Cut-Over US183-G0-017 (Incl. 016-019) - Sta. 278+76 to 278+91, RT&L 5 0 18-Nov-16 A 25-Nov-16 A

US183-G0-021US183-G0-021 30 0 20-Mar-17 A 16-Jun-17 A
CUIG0-021 Construct Infrastr. US183-G0-021 - Sta. 370+00 to 405+00, LT Package 30 0 20-Mar-17 A 16-Jun-17 A

US183-G0-024US183-G0-024 31 0 07-Feb-17 A 16-Mar-17 A
CUCG0-024 Cut-Over US183-G0-024 - Sta. 345+00 to 354+00, RT Package (#2) ML 5 0 15-Mar-17 A 16-Mar-17 A
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CUIG0-024 Construct Infrastr. US183-G0-024 - Sta. 345+00 to 354+00, RT Packag 30 0 07-Feb-17 A 16-Mar-17 A

US183-G0-028US183-G0-028 30 0 19-Jun-17 A 21-Jun-17 A
CUIG0-028 Construct Infrastr. US183-G0-028 - Sta. 379+50 Xing Package (#2) Tec 30 0 19-Jun-17 A 21-Jun-17 A

US183-G0-030US183-G0-030 63 7 13-Jun-17 A 06-Jul-17 51
CUIG0-030 Construct Infrastr. US183-G0-030 - Sta. 380+00 to 388+00, RT Packag 30 2 13-Jun-17 A 28-Jun-17 8
CUCG0-030 Cut-Over US183-G0-021,028,030 - Sta. 345+00 to 405+00, RT&LT Pac 5 5 29-Jun-17 06-Jul-17 54

US183-G0-045US183-G0-045 35 0 06-Jan-17 A 07-Jan-17 A
CUIG0-045 Construct Infrastr. US183-G0-045 - Sta. 437+37 to 445+03, RT (No Con 30 0 06-Jan-17 A 06-Jan-17 A
CUCG0-045 Cut-Over US183-G0-045 - Sta. 437+37 to 445+03, RT (No Conflict) 5 0 07-Jan-17 A 07-Jan-17 A

US183-G0-059US183-G0-059 35 35 14-Nov-17 08-Jan-18 8
CUIG0-059 Construct Infrastr. US183-G0-059 - Sta. 530+23 to 532+31, RT 30 30 14-Nov-17 29-Dec-17 8
CUCG0-059 Cut-Over US183-G0-059 (Incl. 060) - Sta. 530+23 to 532+31, RT 5 5 02-Jan-18 08-Jan-18 8

US183-G0-063US183-G0-063 35 35 28-Sep-17 20-Nov-17 26
CUIG0-063 Construct Infrastr. US183-G0-063 - Sta. 530+86 to 536+86, RT 30 30 28-Sep-17 13-Nov-17 26
CUCG0-063 Cut-Over US183-G0-063 - Sta. 530+86 to 536+86, RT 5 5 14-Nov-17 20-Nov-17 26

US183-G0-065US183-G0-065 34 34 14-Aug-17 04-Oct-17 17
CUIG0-065 Construct Infrastr. US183-G0-065 - Sta. 536+81 to 556+83, RT&LT 30 30 14-Aug-17 27-Sep-17 17
CUCG0-065 Cut-Over US183-G0-065 - Sta. 536+81 to 556+83, RT&LT 5 5 28-Sep-17 04-Oct-17 19

US183-G0-066US183-G0-066 35 35 29-Jun-17 18-Aug-17 42
CUIG0-066 Construct Infrastr. US183-G0-066 - Sta. 537+89 to 537+80, RT&LT 30 30 29-Jun-17 11-Aug-17 8
CUCG0-066 Cut-Over US183-G0-066 (Incl. 064, 068, 071) - Sta. 537+89 to 537+80, 5 5 14-Aug-17 18-Aug-17 46

US183-G0-074US183-G0-074 33 4 08-May-17 A 25-Aug-17 42
CUIG0-074 Construct Infrastr. US183-G0-074 - Sta. 552+05 to 552+16, RT&LT 30 0 08-May-17 A 09-Jun-17 A
CUCG0-074 Cut-Over US183-G0-074 - Sta. 552+05 to 552+16, RT&LT 5 5 21-Aug-17 25-Aug-17 46

US183-G0-075US183-G0-075 34 34 14-Aug-17 04-Oct-17 17
CUIG0-075 Construct Infrastr. US183-G0-075 - Sta. 556+83 to 556+52, RT&LT 30 30 14-Aug-17 27-Sep-17 8
CUCG0-075 Cut-Over US183-G0-075 - Sta. 556+83 to 556+52, RT&LT 5 5 28-Sep-17 04-Oct-17 19

US183-G0-076US183-G0-076 65 65 02-Jan-18 06-Apr-18 86
CUIG0-076 Construct Infrastr. US183-G0-076 - Sta. 556+83 to 577+21, RT 30 30 02-Jan-18 12-Feb-18 86
CUCG0-076 Cut-Over US183-G0-076 (Incl. 067) - Sta. 556+83 to 577+21, RT 5 5 02-Apr-18 06-Apr-18 93

US183-G0-078US183-G0-078 35 35 28-Sep-17 20-Nov-17 33
CUIG0-078 Construct Infrastr. US183-G0-078 - Sta. 578+00 to 590+00, RT&LT 30 30 28-Sep-17 13-Nov-17 8
CUCG0-078 Cut-Over US183-G0-078 - Sta. 578+00 to 590+00, RT&LT 5 5 14-Nov-17 20-Nov-17 33

US183-G0-085US183-G0-085 35 35 13-Feb-18 06-Apr-18 86
CUIG0-085 Construct Infrastr. US183-G0-085 - Sta. 576+70 RT&LT 30 30 13-Feb-18 29-Mar-18 86
CUCG0-085 Cut-Over US183-G0-085 - Sta. 576+70, RT&LT X-ing 5 5 02-Apr-18 06-Apr-18 93

US183-G0-086US183-G0-086 149 0 01-Nov-16 A 09-Dec-16 A
CUIG0-086 Construct Infrastr. US183-G0-086 - Sta. 576+90, RT&LT X-ing 30 0 01-Nov-16 A 01-Dec-16 A
CUCG0-086 Cut-Over US183-G0-086 - Sta. 576+90, RT&LT X-ing 5 0 02-Dec-16 A 09-Dec-16 A

City of Austin [FM0, RCity of Austin [FM0, RW0, W0, WW0] 471 215 17-May-16 A 18-May-18 343
CUIW0-413 Construct Infrastr. CoA #030 (16") Sta. 296+50 to 307+00, Bore LT 25 0 12-Oct-16 A 14-Nov-16 A
CUIW0-202 Construct Infrastr. CoA #046 (24"), MLK Blvd. Bore 15 0 20-Jan-17 A 02-Feb-17 A
CUIW0-201 Construct Infrastr. CoA #030 (16") Sta. 296+50 to 301+50, 305+00 to 30 10 0 14-Nov-16 A 27-Feb-17 A
CUIW0-653 Construct Infrastr. CoA #046 (24"), MLK Blvd. 15 0 02-Feb-17 A 09-Mar-17 A
CUIW0-035a.3 Construct Infrastr. CoA #054 (24"), Sta. 378+50 to 379+50, LT 36" Bore 5 0 13-Mar-17 A 19-Mar-17 A
CUIW0-035a.2 Construct Infrastr. CoA #054 (24"), Sta. 375+35 to 375+80, LT 36" Bore 5 0 28-Mar-17 A 01-Apr-17 A
CUIW0-035a.4 Construct Infrastr. CoA #054S/#063 (24"), Sta. 379+50 to 425+00, LT 40 12 12-Apr-17 A 13-Jul-17 30
CUIW0-035a.1 Construct Infrastr. CoA #054N (24"), Sta. 374+00 to 379+50, LT 5 5 14-Jul-17 20-Jul-17 36
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CUIWW0-94.2 Construct Infrastr. CoA #WW039 (8"), Sta. 546+00 to 548+00, RT 16" B 8 8 04-Aug-17 16-Aug-17 56
CUIWW0-184.4 Construct Infrastr. CoA #WW052 (16"), 588+20, RT 30" Bore C 6 6 18-Sep-17 26-Sep-17 65
CUIWW0-184.3 Construct Infrastr. CoA #WW052 (16"), 588+20, RT 30" Bore B 6 6 27-Sep-17 05-Oct-17 65
CUIWW0-184.2 Construct Infrastr. CoA #WW052 (16"), 589+00, RT 30" Bore A 6 6 06-Oct-17 13-Oct-17 65
CUIWW0-84 Construct Infrastr. CoA #WW035 (8") - Sta. 535+00 to 544+00, RT 25 25 12-Sep-17 19-Oct-17 4
CUIW0-085 Construct Infrastr. CoA #085/#146 (24"), Sta. 431+00 to 489+00, LT 35 35 01-Sep-17 25-Oct-17 9
CUIWW0-94.1 Construct Infrastr. CoA #WW039 (8"), Sta. 544+00 to 557+00, RT 30 30 15-Sep-17 01-Nov-17 39
CUIWW0-184.1 Construct Infrastr. CoA #WW052 (16"), 588+15 to Sta. 590+25, RT 12 12 16-Oct-17 02-Nov-17 65
CUIWW0-54 Construct Infrastr. CoA #WW054 (8"), 579+00 to Sta. 590+00, RT 25 25 03-Nov-17 11-Dec-17 65

US183-W0-003US183-W0-003 21 0 20-Jul-16 A 27-Sep-16 A
CUIW0-003 Construct Infrastr. CoA #009 (12"), Sta. 233+00 to 234+00, RT 11 0 20-Jul-16 A 11-Aug-16 A
CUCW0-003 Cut-Over CoA #009 (12"), Sta. 226+26 to 233+41, RT 15 0 18-Aug-16 A 27-Sep-16 A

US183-W0-011US183-W0-011 385 0 17-May-16 A 10-Jun-17 A
CUIW0-010 Construct Infrastr. CoA #010 (16"), Sta. 239+00 Bore 20 0 17-May-16 A 16-Jun-16 A
CUIW0-213 Construct Infrastr. CoA #011/#014/#15-1 (16"), Sta. 236+00 to 246+00, L 15 0 21-Jul-16 A 25-Oct-16 A
CUCW0-011 Cut-Over CoA #011/#014/#015 (16"), Sta. 236+00 to 250+00, LT 15 0 25-Oct-16 A 13-Dec-16 A
CUIW0-011 Construct Infrastr. CoA #015-2 (16"), Sta. 246+00 to 250+00, LT 10 0 30-May-17 A 10-Jun-17 A

US183-W0-014US183-W0-014 51 0 11-May-17 A 13-Jun-17 A
CUIW0-014 Construct Infrastr. CoA #021 (16"), Sta. 274+00, RT 10 0 11-May-17 A 13-Jun-17 A
CUCW0-014 Cut-Over CoA #021 (16"), Sta. 274+00, RT 15 0 13-Jun-17 A 13-Jun-17 A
CUCW0-223 Cut-Over CoA #024/#029/#128 (16"), Sta. 280+00 to 296+50, LT/RT 15 0 13-Jun-17 A 13-Jun-17 A

US183-W0-016US183-W0-016 20 0 17-Mar-17 A 21-Mar-17 A
CUIW0-016 Construct Infrastr. CoA #024/#024-1 (8", 12"), Loyola (SB side) 20 0 17-Mar-17 A 21-Mar-17 A

US183-W0-017US183-W0-017 10 0 24-Aug-16 A 24-Oct-16 A
CUIW0-017 Construct Infrastr. CoA #026 (16"), Sta. 280+00 to 296+50, LT 10 0 24-Aug-16 A 24-Oct-16 A

US183-W0-018US183-W0-018 292 101 17-Jun-16 A 03-Jan-18 210
CUIW0-603 Construct Infrastr. Bore Future Crossing FC1, Sta. 239+75 12 0 17-Jun-16 A 07-Jul-16 A
CUIW0-018 Construct Infrastr. CoA #019 (12"), Sta. 280+00 to 280+50, LT 5 0 17-Oct-16 A 19-Oct-16 A
CUIW0-643 Construct Infrastr. Bore Future Crossing FC2, Sta. 286+00 12 0 08-Dec-16 A 23-Dec-16 A
CUIW0-613 Construct Infrastr. Bore Future Crossing FC3, Sta. 384+30 12 0 02-Mar-17 A 20-Mar-17 A
CUIW0-623 Construct Infrastr. Bore Future Crossing FC4, Sta. 401+30 12 12 31-Jul-17 16-Aug-17 65
CUIW0-483 Construct Infrastr. CoA #017 (16"), Sta. 279+00 to 280+00 Bore LT 10 10 30-Nov-17 13-Dec-17 210
CUIW0-633 Construct Infrastr. Bore Future Crossing FC5, Sta. 3548+00 12 12 14-Dec-17 03-Jan-18 210

US183-W0-019US183-W0-019 15 0 23-Mar-17 A 08-Apr-17 A
CUIW0-019 Construct Infrastr. CoA #029 (16"), Sta. 280+00 to 296+50, RT 15 0 23-Mar-17 A 08-Apr-17 A

US183-W0-020US183-W0-020 45 0 15-Sep-16 A 02-Nov-16 A
CUIW0-020 Construct Infrastr. CoA #128 (16"), Sta. 296+50 5 0 25-Oct-16 A 02-Nov-16 A
CUIW0-493 Construct Infrastr. CoA #128 (16"), Sta. 296+50 Bore 15 0 15-Sep-16 A 02-Nov-16 A

US183-W0-021US183-W0-021 49 0 11-Oct-16 A 22-Apr-17 A
CUIW0-423 Construct Infrastr. CoA #032 (24"), Sta. 306+00 Bore 15 0 11-Oct-16 A 20-Oct-16 A
CUIW0-021 Construct Infrastr. CoA #032 (24"), Sta. 306+00 10 0 12-Nov-16 A 22-Apr-17 A

US183-W0-022US183-W0-022 192 15 30-Sep-16 A 18-Jul-17 7
CUIW0-223 Construct Infrastr. CoA #036/#36-1 (24"), Sta. 305+00 to 318+00, RT 15 0 30-Sep-16 A 26-Jan-17 A
CUIW0-243 Construct Infrastr. CoA #045 (24"), Sta. 338+00 to 342+00, RT 10 0 26-Jan-17 A 08-Mar-17 A
CUIW0-022 Construct Infrastr. CoA #040 (24"), Sta. 318+00 to 330+50, RT 15 0 01-Feb-17 A 16-Mar-17 A
CUCW0-022 Cut-Over CoA #32/#036/#036-1 (24"), Sta. 305+00 to 330+50, RT 15 15 26-Jun-17 18-Jul-17 7

US183-W0-024US183-W0-024 131 0 19-Dec-16 A 19-May-17 A
CUIW0-233 Construct Infrastr. CoA #037 (16"), Sta. 314+00 to 330+50, LT 10 0 27-Dec-16 A 30-Jan-17 A

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 17 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CUIW0-024 Construct Infrastr. CoA #033 (16"), Sta. 307+00 to 314+00, LT 10 0 19-Dec-16 A 02-Mar-17 A
CUCW0-024.1 Cut-Over CoA #033/#037/#40/#41/#043/#45/#46 (16"), Sta. 296+50 to 3 20 0 12-Apr-17 A 15-Apr-17 A
CUCW0-024.2 Cut-Over CoA #19/#26/#030 (16"), Sta. 296+50 to 330+50, LT 20 0 19-May-17 A 19-May-17 A

US183-W0-025US183-W0-025 132 0 26-Oct-16 A 28-Jan-17 A
CUIW0-503 Construct Infrastr. CoA #043 (16"), Sta. 330+50 Bore 25 0 26-Oct-16 A 30-Nov-16 A
CUIW0-025 Construct Infrastr. CoA #043 (16"), Sta. 330+50 5 0 03-Jan-17 A 28-Jan-17 A

US183-W0-029US183-W0-029 115 53 01-Mar-17 A 13-Sep-17 281
CUIW0-029.3 Construct Infrastr. CoA #053 (12"), Sta. 378+40 to 379+30, LT 24" Bore 5 0 20-Mar-17 A 25-Mar-17 A
DUAW-P11.6 Design & Approval CoA (Pressure Point/NXP Connection) 40 14 01-Mar-17 A 14-Jul-17 300
CUIW0-029.1 Construct Infrastr. CoA #053 (12"), Sta. 372+00 to 416+00, LT 40 18 05-May-17 A 21-Jul-17 25
CUCW0-029 Cut-Over CoA #053 (12"), Sta. 372+00 to 416+00, LT 15 15 24-Jul-17 14-Aug-17 25
CUIW0-029.P Construct Infrastr. CoA (Pressure Point/NXP Connection) 40 40 17-Jul-17 13-Sep-17 281

US183-W0-048US183-W0-048 165 15 21-Apr-17 A 04-Jan-18 198
CUIW0-253 Construct Infrastr. CoA #048 (24"), Sta. 351+00 to 375+00, RT 25 0 21-Apr-17 A 09-Jun-17 A
CUIWW0-046 Construct Infrastr. CoA #WW048 (18"), Sta. 586+00 to 590+00, LT 15 15 12-Dec-17 04-Jan-18 198

US183-W0-033US183-W0-033 87 5 13-Feb-17 A 20-Jul-17 30
CUIW0-433 Construct Infrastr. CoA #051 (24"), Sta. 375+00 Bore 20 0 13-Feb-17 A 17-Mar-17 A
CUIW0-033 Construct Infrastr. CoA #051 (24"), Sta. 375+00 5 5 14-Jul-17 20-Jul-17 30

US183-W0-041US183-W0-041 213 6 30-Jan-17 A 19-Jan-18 198
CUIW0-041-1 Construct Infrastr. CoA #041-1 (8"), MLK Blvd. Bore 15 0 06-Feb-17 A 09-Feb-17 A
CUIW0-041.1 Construct Infrastr. CoA #041 (16"), Sta. 330+50 to 343+00, LT 15 0 30-Jan-17 A 28-Feb-17 A
CUIW0-041.2 Construct Infrastr. CoA #041 - (E13A) (16"), Sta. 341+00, LT 6 6 12-Jan-18 19-Jan-18 198

US183-W0-042US183-W0-042 80 15 15-Feb-17 A 09-Aug-17 7
CUIW0-443 Construct Infrastr. CoA #066 (16"), Sta. 414+00 Bore 15 0 15-Feb-17 A 24-Feb-17 A
CUIW0-042 Construct Infrastr. CoA #066 (16"), Sta. 414+00 5 0 30-May-17 A 12-Jun-17 A
CUCW0-042 Cut-Over CoA #066 (16"), Sta. 414+00 15 15 19-Jul-17 09-Aug-17 7

US183-W0-057US183-W0-057 18 23 06-Jun-17 A 28-Jul-17 5
CUIW0-030 Construct Infrastr. CoA #057/#061 (12", 16"), Sta. 375+00 to 387+00, RT 15 8 06-Jun-17 A 07-Jul-17 5
CUCW0-030 Cut-Over CoA #057/#061 (12", 16", 24"), Sta. 351+00 to 387+00, RT 15 15 10-Jul-17 28-Jul-17 5

US183-W0-061US183-W0-061 119 119 20-Nov-17 18-May-18 332
CUIW0-533 Construct Infrastr. CoA #124 (24") at Airport Bore 20 20 20-Nov-17 20-Dec-17 371
CUIW0-061 Construct Infrastr. CoA #124 (24") at Airport-7th Street 10 10 12-Apr-18 26-Apr-18 292
CUCW0-061 Cut-Over CoA #124 (24") at 7th Street 15 15 27-Apr-18 18-May-18 332

US183-W0-066US183-W0-066 207 185 08-May-17 A 04-Apr-18 347
CUIW0-066.3 Construct Infrastr. CoA #092 (24") Sta. 528+70 to 529+10, RT 36" Bore 5 0 08-May-17 A 10-May-17 A
CUIW0-066.2 Construct Infrastr. CoA #092 (24") Sta. 530+00 to 531+00, RT 36" Bore 8 0 10-May-17 A 16-May-17 A
CUIW0-066.1 Construct Infrastr. CoA #092 (24") Sta. 524+00 to 536+50, RT 25 25 26-Jun-17 01-Aug-17 10
CUCW0-066 Cut-Over CoA #92 (24") at Montopolis Drive 15 15 02-Aug-17 24-Aug-17 492
CUCW0-062 Cut-Over CoA #80 (24"), Sta. 489+00 LT to Airport Blvd. 20 20 05-Mar-18 04-Apr-18 122

US183-W0-067US183-W0-067 100 100 06-Nov-17 05-Apr-18 344
CUIW0-067 Construct Infrastr. CoA #088 (24"), Sta. 536+00 to 543+00, LT 15 15 06-Nov-17 28-Nov-17 4
CUCW0-067 Cut-Over CoA #088 (24"), Sta. 536+00 to 543+00, LT 15 15 29-Nov-17 20-Dec-17 44
CUCW0-069 Cut-Over CoA #090 (12"), Sta. 536+00 to 543+00, LT 15 15 14-Mar-18 05-Apr-18 344

US183-W0-069US183-W0-069 15 15 20-Feb-18 13-Mar-18 344
CUIW0-069 Construct Infrastr. CoA #090 (12"), Sta. 536+00 to 543+00, LT 15 15 20-Feb-18 13-Mar-18 344

US183-W0-086US183-W0-086 101 20 05-May-17 A 28-Nov-17 59
CUIW0-543 Construct Infrastr. CoA #086 (24"), Sta. 536+50 Bore 20 0 05-May-17 A 19-Jun-17 A
CUIW0-075 Construct Infrastr. CoA #086 (24"), Sta. 536+50 5 5 27-Oct-17 03-Nov-17 4
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CUCW0-075 Cut-Over CoA #086 (24"), Sta. 536+50 Bore 15 15 06-Nov-17 28-Nov-17 59

US183-W0-076US183-W0-076 116 116 03-Jul-17 27-Dec-17 412
CUIW0-313.2 Construct Infrastr. CoA #110 (16"), Sta. 547+00, RT 30" Bore A 7 7 03-Jul-17 12-Jul-17 3
CUIW0-313.3 Construct Infrastr. CoA #110 (16"), Sta. 549+00, RT 30" Bore B 5 5 13-Jul-17 19-Jul-17 3
CUIW0-313.4 Construct Infrastr. CoA #110 (16"), Sta. 550+00, RT 30" Bore C 5 5 20-Jul-17 26-Jul-17 3
CUIW0-313.5 Construct Infrastr. CoA #110 (16"), Sta. 552+00, RT 30" Bore D 4 4 27-Jul-17 01-Aug-17 3
CUIW0-313.6 Construct Infrastr. CoA #110 (16"), Sta. 555+00, RT 30" Bore E 2 2 02-Aug-17 03-Aug-17 3
CUIW0-313.1 Construct Infrastr. CoA #110 (16"), Sta. 544+00 to 557+00, RT 9 9 31-Jul-17 11-Aug-17 3
CUIW0-076.2 Construct Infrastr. CoA #123 (16"), Sta. 582+00 to 584+00, RT 30" Bore 17 17 17-Aug-17 12-Sep-17 56
CUIW0-323 Construct Infrastr. CoA #117 (16"), Sta. 557+00 to 582+00, RT 45 45 13-Sep-17 20-Nov-17 3
CUIW0-353.2 Construct Infrastr. CoA #139 (8"), SH 71 WB Sta. 136+50, 16" Bore 5 5 21-Nov-17 29-Nov-17 210
CUIW0-076.1 Construct Infrastr. CoA #123 (16"), Sta. 582+00 to 589+00, RT 8 8 21-Nov-17 04-Dec-17 3
CUIW0-353.1 Construct Infrastr. CoA #139 (8"), SH 71 WB Sta. 136+50 15 15 04-Dec-17 26-Dec-17 413
CUCW0-076 Cut-Over CoA #110/117 (16"), Sta. 544+00-582+00, RT 15 15 05-Dec-17 27-Dec-17 3

US183-W0-078US183-W0-078 61 75 22-Jun-17 A 17-Nov-17 27
CUIW0-553 Construct Infrastr. CoA #101 (16"), Sta. 543+62 Bore 15 8 22-Jun-17 A 07-Aug-17 51
CUIW0-078 Construct Infrastr. CoA #101 (16"), Sta. 543+62 5 5 20-Oct-17 26-Oct-17 4
CUCW0-078 Cut-Over CoA #101 (16"), Sta. 543+62 Bore 15 15 27-Oct-17 17-Nov-17 27

US183-W0-100US183-W0-100 80 80 20-Jul-17 17-Nov-17 27
CUIW0-513 Construct Infrastr. CoA #100 (24") Montopolis Bore 15 15 20-Jul-17 10-Aug-17 4
CUIW0-100 Construct Infrastr. CoA #100/#103 (12", 16", 24"), Sta. 530+00 to 544+0 20 20 11-Aug-17 11-Sep-17 4
CUCW0-100 Cut-Over CoA #100/#103 (12", 16", 24"), Sta. 530+00 to 544+00, RT 15 15 27-Oct-17 17-Nov-17 27

US183-W0-105US183-W0-105 94 94 23-Oct-17 13-Mar-18 37
CUIW0-573 Construct Infrastr. CoA #105 (12"), Sta. 551+00 to 553+00, LT Bore 20 20 23-Oct-17 20-Nov-17 68
CUIW0-293.1 Construct Infrastr. CoA #112N (12"), Sta. 557+00 to 566+00, LT 15 15 06-Nov-17 28-Nov-17 14
CUIW0-293.2 Construct Infrastr. CoA #112S (12"), Sta. 566+00 to 582+00, LT 35 35 29-Nov-17 19-Jan-18 14
CUIW0-105 Construct Infrastr. CoA #105 (12"), Sta. 543+00 to 557+00, LT 20 20 22-Jan-18 16-Feb-18 14
CUCW0-105 Cut-Over CoA #105/#112 (12"), Sta. 543+00 to 582+00, LT 15 15 20-Feb-18 13-Mar-18 37

US183-W0-107US183-W0-107 119 119 13-Sep-17 13-Mar-18 4
CUIW0-563 Construct Infrastr. CoA #107 (24"), Sta. 551+00 to 553+00, LT Bore 25 25 13-Sep-17 20-Oct-17 68
CUIW0-343 Construct Infrastr. CoA #118 (12"), Sta. 582+00 to 589+00 10 10 20-Oct-17 03-Nov-17 14
CUIW0-303.2 Construct Infrastr. CoA #114S (24"), Sta. 566+00 to 589+00, LT 15 15 29-Nov-17 20-Dec-17 4
CUIW0-303.1 Construct Infrastr. CoA #114N (24"), Sta. 557+00 to 566+00, LT 10 10 21-Dec-17 05-Jan-18 4
CUIW0-107 Construct Infrastr. CoA #107 (24"), Sta. 543+00 to 557+00, LT 25 25 08-Jan-18 09-Feb-18 4
CUCW0-107 Cut-Over CoA #107/#114 (24"), Sta. 543+00 to 588+50, LT 20 20 12-Feb-18 13-Mar-18 4

US183-W0-157US183-W0-157 126 126 10-Jul-17 17-Jan-18 413
CUIW0-463 Construct Infrastr. CoA #120 (16"), Sta. 582+00 Bore 15 15 10-Jul-17 28-Jul-17 65
CUCW0-373 Cut-Over CoA #118 (12"), Sta. 582+00 to 589+00, RT 15 15 06-Nov-17 28-Nov-17 94
CUIW0-273 Construct Infrastr. CoA #120 (16"), Sta. 582+00 5 5 27-Nov-17 01-Dec-17 76
CUIW0-157 Construct Infrastr. CoA #157/#158 (12"), Sta. 579+00 to 581+00, LT 10 10 05-Dec-17 18-Dec-17 78
CUCW0-273 Cut-Over CoA #120 (16"), Sta. 582+00 15 15 04-Dec-17 26-Dec-17 76
CUCW0-383 Cut-Over CoA #123 (16"), Sta. 582+00 to 589+00, RT 15 15 05-Dec-17 27-Dec-17 75
CUCW0-157 Cut-Over CoA #157/#158 (12"), Sta. 579+00 to 581+00, LT 15 15 20-Dec-17 11-Jan-18 78
CUCW0-353 Cut-Over CoA #139, WB Sta. 136+50 15 15 27-Dec-17 17-Jan-18 413

US183-FM0-022US183-FM0-022 15 15 01-Sep-17 25-Sep-17 63
CUCFM0-022 Cut-Over CoA #19, Sta. 432+12 to 474+53, LT 15 15 01-Sep-17 25-Sep-17 63

US183-WW0-003US183-WW0-003 20 0 01-Aug-16 A 28-Sep-16 A
CUIWW0-003 Construct Infrastr. CoA #WW001 (8"), Springdale/Manor 10 0 01-Aug-16 A 13-Aug-16 A
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CUCWW0-003 Cut-Over CoA #WW001, Springdale/Manor 15 0 06-Sep-16 A 28-Sep-16 A

US183-WW0-005US183-WW0-005 60 60 26-Jun-17 25-Sep-17 0
CUIWW0-194 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing Bore 50 50 26-Jun-17 08-Sep-17 0
CUIWW0-005 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing 10 10 11-Sep-17 25-Sep-17 0

US183-WW0-006US183-WW0-006 25 25 11-Sep-17 18-Oct-17 259
CUIWW0-184 Construct Infrastr. CoA #WW088 (8") Sta. 329+00, LT Bore 15 15 11-Sep-17 02-Oct-17 259
CUIWW0-006 Construct Infrastr. CoA #WW088 (8") Sta. 329+00, LT 10 10 04-Oct-17 18-Oct-17 259

US183-WW0-009US183-WW0-009 45 0 21-Dec-16 A 21-Apr-17 A
CUIWW0-174 Construct Infrastr. CoA #WW011 (8"), Sta. 358+00 Bore 30 0 21-Dec-16 A 02-Feb-17 A
CUIWW0-009 Construct Infrastr. CoA #WW011 (8"), Sta. 358+00 5 0 08-Feb-17 A 21-Apr-17 A

US183-WW0-015US183-WW0-015 20 20 14-Aug-17 12-Sep-17 3
CUIWW0-015 Construct Infrastr. CoA #WW015/#WW016 (8"), Sta. 379+00 to 386+00 20 20 14-Aug-17 12-Sep-17 3

US183-WW0-025US183-WW0-025 134 134 12-Oct-17 03-May-18 342
CUIWW0-164.1 Construct Infrastr. CoA #WW084 (21"), Sta. 500+00, 42" Bore B 7 7 12-Oct-17 23-Oct-17 371
CUIWW0-164.2 Construct Infrastr. CoA #WW084 (21"), Sta. 499+60, 42" Bore A 18 18 24-Oct-17 17-Nov-17 371
CUIWW0-025 Construct Infrastr. CoA #WW084 (21"), Sta. 499+50 to 500+70 10 10 28-Mar-18 11-Apr-18 292
CUCWW0-025 Cut-Over CoA #WW084, Sta. 499+60 15 15 12-Apr-18 03-May-18 342

US183-WW0-042US183-WW0-042 25 25 09-Aug-17 14-Sep-17 39
CUIWW0-042 Construct Infrastr. CoA #WW042/#WW044/WW/#086 (8") - Sta. 557+0 25 25 09-Aug-17 14-Sep-17 39

US183-WW0-047US183-WW0-047 15 15 02-Nov-17 22-Nov-17 71
CUIWW0-047 Construct Infrastr. CoA #WW040 (8"), Sta. 562+00 to 570+00, LT 15 15 02-Nov-17 22-Nov-17 71

US183-WW0-051US183-WW0-051 20 20 17-Aug-17 15-Sep-17 65
CUIWW0-144 Construct Infrastr. CoA #WW044 (24"), Sta. 574+30 Bore 20 20 17-Aug-17 15-Sep-17 65

US183-WW0-023US183-WW0-023 42 5 21-Apr-17 A 27-Jul-17 30
CUIWW0-134 Construct Infrastr. CoA #WW023 (21"), Sta. 444+90 Bore 20 0 21-Apr-17 A 19-May-17 A
CUIWW0-018 Construct Infrastr. CoA #WW023 (21"), Sta. 444+90 5 5 21-Jul-17 27-Jul-17 30

US183-W0-004US183-W0-004 29 0 18-Oct-16 A 19-Nov-16 A
CUIW0-004 Construct Infrastr. CoA #004 (12"), Springdale/Manor 10 0 18-Oct-16 A 03-Nov-16 A
CUCW0-004 Cut-Over CoA #004 (12"), Springdale/Manor 15 0 03-Nov-16 A 19-Nov-16 A

US183-W0-049US183-W0-049 67 5 04-Apr-17 A 03-Aug-17 30
CUIW0-453 Construct Infrastr. CoA #071 (12"), Sta. 444+80 Bore 20 0 04-Apr-17 A 17-Apr-17 A
CUIW0-049 Construct Infrastr. CoA #071 (12"), Sta. 444+80 5 5 28-Jul-17 03-Aug-17 30

US183-W0-068US183-W0-068 30 30 13-Oct-17 29-Nov-17 166
CUIW0-203 Construct Infrastr. CoA #068 (12"), Sta. 437+00 to 468+00, LT 15 15 13-Oct-17 06-Nov-17 166
CUCW0-203 Cut-Over CoA #68/#71 (12"), Sta. 437+00 to 468+00, LT 15 15 07-Nov-17 29-Nov-17 166

US183-WW0-019US183-WW0-019 25 25 26-Jul-17 31-Aug-17 9
CUIWW0-64 Construct Infrastr. CoA #WW019 (36" FM) Sta. 433+00 to 470+00, LT 25 25 26-Jul-17 31-Aug-17 9

US183-WW0-026US183-WW0-026 107 107 16-Oct-17 27-Mar-18 367
CUIWW0-154.1 Construct Infrastr. CoA #WW085 (24"), Sta. 508+30, 36" Bore C 10 10 16-Oct-17 30-Oct-17 231
CUIWW0-154.2 Construct Infrastr. CoA #WW085 (24"), Sta. 508+35, 36" Bore B 15 15 01-Nov-17 21-Nov-17 231
CUIWW0-154.3 Construct Infrastr. CoA #WW085 (24"), Sta. 510+40, 36" Bore A 10 10 22-Nov-17 07-Dec-17 231
CUCWW0-026 Cut-Over CoA #WW085, Sta. 500+00 Betterment 15 15 08-Dec-17 02-Jan-18 424
CUIWW0-026 Construct Infrastr. CoA #WW085 (24"), Sta. 510+00 15 15 05-Mar-18 27-Mar-18 292

US183-W0-077US183-W0-077 40 40 04-Aug-17 05-Oct-17 480
CUIW0-057 Construct Infrastr. CoA #077 (16"), Sta. 489+00 to 499+00, RT 25 25 04-Aug-17 12-Sep-17 166
CUCW0-057 Cut-Over CoA #077 (16"), Sta. 489+00 to 499+00, RT 15 15 13-Sep-17 05-Oct-17 480

US183-W0-143US183-W0-143 25 25 05-Jan-18 08-Feb-18 408
CUIW0-263 Construct Infrastr. CoA #143 (12"), Sta. 434+00 at Thurgood Ave. 5 5 05-Jan-18 11-Jan-18 198
CUCW0-213 Cut-Over CoA #143 (12"), Sta. 434+00 at Thurgood Ave. 20 20 12-Jan-18 08-Feb-18 408
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UFO [FO7]UFO [FO7] 228 51 07-Nov-16 A 11-Sep-17 283
US183-FO7-001US183-FO7-001 228 51 07-Nov-16 A 11-Sep-17 283
CUCOHFO7-110 Cut-Over UFO - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 07-Nov-16 A 27-Mar-17 A
CUCOHFO7-113 Cut-Over UFO - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 12-May-17 A 11-Sep-17 283
CUCOHFO7-112 Cut-Over UFO - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 51 24-Apr-17 A 11-Sep-17 283

Utility BettermentsUtility Betterments 363 255 09-Nov-16 A 23-Jul-18 292
City of Austin BettermCity of Austin Betterments 363 255 09-Nov-16 A 23-Jul-18 292
CUIW0-383 Construct Infrastr. CoA Water Line North - New (Betterment) 30 30 09-Nov-16 A 09-Aug-17 494
CUIW0-393 Construct Infrastr. CoA Water Line North - Upgrade (Betterment) 30 30 09-Nov-16 A 09-Aug-17 494
CEASW0-0403 Easements - New Lines & Betterments (W#63/75/80/85/WW#18/19) (B 30 30 09-Nov-16 A 09-Aug-17 494
CUIW0-593.2 Construct Infrastr. CoA #080 (24") Sta. 512+50 to 513+80 Bore D 10 10 09-Aug-17 23-Aug-17 211
CUIW0-593.3 Construct Infrastr. CoA #080 (24") Sta. 511+25 to 511+75 Bore C 10 10 24-Aug-17 07-Sep-17 211
CUIW0-593.4 Construct Infrastr. CoA #080 (24") Sta. 510+50 to 511+05 Bore B 10 10 08-Sep-17 22-Sep-17 211
CUIW0-593.5 Construct Infrastr. CoA #080 (24") Sta. 509+05 to 510+50 Bore A 12 12 25-Sep-17 11-Oct-17 211
CUIW0-363 Construct Infrastr. CoA Water Line South - New (Betterment) 30 30 05-Dec-17 18-Jan-18 389
CUIW0-373 Construct Infrastr. CoA Water Line South - Upgrade (Betterment) 30 30 05-Dec-17 18-Jan-18 389
CUIW0-593.1 Construct Infrastr. CoA #080 (24") Sta. 489+00 to 515+50 & Xing 50 50 20-Dec-17 02-Mar-18 122
CUIWW0-124 Construct Infrastr. CoA Waste Water Line South - Upgrade (Betterment) 55 55 12-Apr-18 09-Jul-18 302
CUIWW0-114 Construct Infrastr. CoA Waste Water Line South - New (Betterment) 55 55 27-Apr-18 23-Jul-18 292

US183-W0-046 BetterUS183-W0-046 Betterment 30 0 12-Apr-17 A 13-Apr-17 A
CUCW0-202 Cut-Over CoA #046 Bore at MLK Blvd. Betterment 15 0 12-Apr-17 A 13-Apr-17 A
CUCW0-393 Cut-Over CoA #045/#046 (24") Sta. 338+00 to 344+00, RT 15 0 12-Apr-17 A 13-Apr-17 A

US183-W0-063/083 BUS183-W0-063/083 Betterment 15 15 14-Jul-17 03-Aug-17 38
CUCW0-035a.2 Cut-Over CoA #048/051/#054N (24"), Sta. 357+00 to 379+50, LT/RT 5 5 21-Jul-17 27-Jul-17 36
CUCW0-035a.1 Cut-Over CoA #054S/#063 (24"), Sta. 379+50 to 425+00, LT 15 15 14-Jul-17 03-Aug-17 38

US183-W0-075 BetterUS183-W0-075 Betterment 35 35 13-Sep-17 06-Nov-17 391
CUIW0-055 Construct Infrastr. CoA #075 (12"), Sta. 472+00 to 489+00, RT 20 20 13-Sep-17 12-Oct-17 166
CUCW0-055 Cut-Over CoA #075 (12"), Sta. 472+00 to 489+00, RT Betterment 15 15 13-Oct-17 06-Nov-17 391

US183-W0-085 BetterUS183-W0-085 Betterment 20 20 26-Oct-17 27-Nov-17 9
CUCW0-085 Cut-Over CoA #085/#146 (24"), Sta. 431+00 to 489+00, LT Betterment ( 20 20 26-Oct-17 27-Nov-17 9

US183-WW0-018 BettUS183-WW0-018 Betterment 45 20 26-May-17 A 25-Jul-17 9
CUIWW0-019 Construct Infrastr. CoA #WW018 (36") Sta. 445+00 to 483+00, LT 45 20 26-May-17 A 25-Jul-17 9

DesignDesign 503 47 10-Sep-15 A 05-Sep-17 287

General Activities anGeneral Activities and Field Work 249 0 10-Sep-15 A 26-Mar-17 A

Design MobilizationDesign Mobilization 40 0 10-Sep-15 A 20-Nov-15 A
ADMIN-191 CRC Design Mobilization 40 0 10-Sep-15 A 20-Nov-15 A

Survey WorkSurvey Work 60 0 10-Sep-15 A 15-Dec-15 A
ADMIN-180 Conduct/Complete Site Surveys and Investigations for Approval [DBC 7. 60 0 10-Sep-15 A 15-Dec-15 A

Geotechnical InvestigGeotechnical Investigations 266 0 10-Sep-15 A 26-Mar-17 A
DGEB-200 Develop Detailed Boring Program (TP 14.0) 20 0 10-Sep-15 A 20-Sep-15 A
DGEB-0200 Geotechnical Borings (Pavement) [Pavement was Prescribed] 20 0 01-Dec-15 A 01-Dec-15 A
DGEL-0200 Geotechnical Lab Testing (Pavement) [Pavement was Prescribed] 20 0 01-Dec-15 A 01-Dec-15 A
DGER-0200 Geotechnical Reports (Pavement) [Pavement was Prescribed] 50 0 01-Dec-15 A 01-Dec-15 A
DGEB-0000 Geotechnical Borings (Bridge) 60 0 10-Sep-15 A 15-Apr-16 A
DGEB-0100 Geotechnical Borings (Wall) 30 0 10-Sep-15 A 15-Apr-16 A
DGEL-0000 Geotechnical Lab Testing (Bridge) 65 0 10-Sep-15 A 22-Apr-16 A
DGEL-0100 Geotechnical Lab Testing (Wall) 30 0 10-Sep-15 A 22-Apr-16 A
DGER-0000 Geotechnical Reports (Bridge) 226 0 01-Oct-15 A 26-Mar-17 A
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DGER-0100 Geotechnical Reports (Wall) 59 0 28-Dec-15 A 26-Mar-17 A

Develop SpecificatioDevelop Specifications 119 0 10-Sep-15 A 12-Apr-16 A

Drainage / HydraulicsDrainage / Hydraulics 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0100 Develop/Submit Specifications - Drainage/Hydraulics 80 0 10-Sep-15 A 02-Mar-16 A
DSP-170 CTRMA Review/Approval - Drainage/Hydraulics Specifications 5 0 03-Mar-16 A 12-Apr-16 A

RoadwayRoadway 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0110 Develop/Submit Specifications - Roadway 80 0 10-Sep-15 A 02-Mar-16 A
DSP-180 CTRMA Review/Approval - Roadway Specifications 5 0 03-Mar-16 A 12-Apr-16 A

StructuresStructures 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0160 Develop/Submit Specifications - Structures 80 0 10-Sep-15 A 02-Mar-16 A
DSP-230 CTRMA Review/Approval - Structures Specifications 5 0 03-Mar-16 A 12-Apr-16 A

ITS/ElectricalITS/Electrical 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0170 Develop/Submit Specifications - ITS/Electrical 80 0 10-Sep-15 A 02-Mar-16 A
DSP-240 CTRMA Review/Approval - ITS/Electrical Specifications 5 0 03-Mar-16 A 12-Apr-16 A

GeotechnicalGeotechnical 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0130 Develop/Submit Specifications - Geotechnical 80 0 10-Sep-15 A 02-Mar-16 A
DSP-200 CTRMA Review/Approval - Geotechnical Specifications 5 0 03-Mar-16 A 12-Apr-16 A

UtilitiesUtilities 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0120 Develop/Submit Specifications - Utilities 80 0 10-Sep-15 A 02-Mar-16 A
DSP-190 CTRMA Review/Approval - Utilities Specifications 5 0 03-Mar-16 A 12-Apr-16 A

WallsWalls 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0150 Develop/Submit Specifications - Walls 80 0 10-Sep-15 A 02-Mar-16 A
DSP-220 CTRMA Review/Approval - Walls Specifications 5 0 03-Mar-16 A 12-Apr-16 A

MOTMOT 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0140 Develop/Submit Specifications - Maintenance of Traffic (MOT) 80 0 10-Sep-15 A 02-Mar-16 A
DSP-210 CTRMA Review/Approval - Maintenance of Traffic (MOT) Specifications 5 0 03-Mar-16 A 12-Apr-16 A

Environmental DesigEnvironmental Design 152 50 10-Sep-15 A 05-Sep-17 72

Erosion Control/SWPPErosion Control/SWPPP/EPIC 152 50 10-Sep-15 A 05-Sep-17 72
ADMIN-200 CRC Address Environmental Permits Issues and Commitments (EPIC) 60 0 10-Sep-15 A 20-Jan-16 A
DSWP-0000 Develop Storm Water Pollution-Prevention Plan (SWPPP) (Incl. NOI / SP 60 0 10-Sep-15 A 19-Feb-16 A
DSWP-0010 Review/Approval of Storm Water Pollution-Prevention Plan (SWPPP) 20 0 20-Feb-16 A 14-Mar-16 A
ADMIN-1006 Environmental Re-evaluation A (including Review/Approval) 60 0 30-Nov-15 A 22-May-17 A
ADMIN-1016 Environmental Re-evaluation B (including Review/Approval) 70 50 30-Nov-15 A 05-Sep-17 72

Design PackagesDesign Packages 503 0 10-Sep-15 A 22-May-17 A

Aesthetics PackagesAesthetics Packages 30 0 10-Sep-15 A 21-Mar-17 A
Aesthetic Package 1Aesthetic Package 1 30 0 10-Sep-15 A 21-Mar-17 A
DAE01-010 Design Aesthetics Pkg. 01 - Master Aesthetics Plan 30 0 10-Sep-15 A 21-Mar-17 A

Maintenance of TrafficMaintenance of Traffic (MOT) 256 0 10-Sep-15 A 26-Mar-17 A
MOT Package 0 (EarlMOT Package 0 (Early) 163 0 10-Sep-15 A 15-Apr-16 A
DEMO01-10 Design Early MOT Pkg. 01 - Preliminary (30%) 50 0 10-Sep-15 A 16-Nov-15 A
DEMO01-50 Design Early MOT Pkg. 01 - Final (100%) 25 0 25-Jan-16 A 19-Feb-16 A
DEMO01-70 Design Early MOT Pkg. 01 - Release for Construction (RFC) 5 0 26-Mar-16 A 15-Apr-16 A
DEMO01-90 Early MOT Pkg. 01 - Final Concurrence (RFC) 2 0 01-Apr-16 A 15-Apr-16 A

MOT Package 1MOT Package 1 187 0 10-Sep-15 A 09-Dec-16 A
DMO01-010 Design MOT Pkg. 01 - Preliminary (30%) 45 0 10-Sep-15 A 16-Nov-15 A
DMO01-030 Design MOT Pkg. 01 - Intermediate (65%) 40 0 25-Jan-16 A 02-Mar-16 A
DMO01-050 Design MOT Pkg. 01 - Final (100%) 15 0 28-Mar-16 A 06-May-16 A
DMO01-070 Design MOT Pkg. 01 - Release for Construction (RFC) 10 0 07-Jun-16 A 09-Dec-16 A

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 22 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

DMO01-090 MOT Pkg. 01 - Final Concurrence (RFC) 2 0 07-Jun-16 A 09-Dec-16 A

MOT Package 2MOT Package 2 177 0 19-Nov-15 A 09-Dec-16 A
DMO02-010 Design MOT Pkg. 02 - Preliminary (30%) 45 0 19-Nov-15 A 04-Feb-16 A
DMO02-030 Design MOT Pkg. 02 - Intermediate (65%) 40 0 11-Feb-16 A 25-May-16 A
DMO02-050 Design MOT Pkg. 02 - Final (100%) 20 0 01-Jul-16 A 05-Aug-16 A
DMO02-070 Design MOT Pkg. 02 - Release for Construction (RFC) 10 0 09-Sep-16 A 09-Dec-16 A
DMO02-090 MOT Pkg. 02 - Final Concurrence (RFC) 2 0 09-Sep-16 A 09-Dec-16 A

MOT Package 3MOT Package 3 65 0 22-Jul-16 A 26-Mar-17 A
DMO03-050 Design MOT Pkg. 03 - Final (100%) 20 0 22-Jul-16 A 31-Aug-16 A
DMO03-070 Design MOT Pkg. 03 - Release for Construction (RFC) 10 0 26-Sep-16 A 26-Mar-17 A
DMO03-090 MOT Pkg. 03 - Final Concurrence (RFC) 2 0 26-Sep-16 A 26-Mar-17 A

Roadway / DrainageRoadway / Drainage 197 0 10-Sep-15 A 09-Dec-16 A
Roadway Package 0 Roadway Package 0 (Early) 130 0 10-Sep-15 A 15-Apr-16 A
DERD01-10 Design Early Roadway Pkg. - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DERD01-50 Design Early Roadway Pkg. - Final (100%) 33 0 28-Dec-15 A 03-Feb-16 A
DERD01-70 Design Early Roadway Pkg. - Release for Construction (RFC) (FRM) 5 0 03-Mar-16 A 15-Apr-16 A
DERD01-90 Early Roadway Pkg. - Final Concurrence (RFC) 5 0 15-Apr-16 A 15-Apr-16 A

Roadway/Drainage PRoadway/Drainage Package 1 168 0 10-Sep-15 A 15-Jul-16 A
DRD01-010 Design Roadway Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DDR04-010 Design Drainage Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 16-Nov-15 A
DRD01-030 Design Roadway Pkg. 01 - Intermediate (65%) 42 0 28-Dec-15 A 03-Feb-16 A
DDR04-030 Design Drainage Pkg. 01 - Intermediate (65%) 33 0 14-Dec-15 A 19-Feb-16 A
DRD01-050 Design Roadway Pkg. 01 - Final (100%) 20 0 10-Mar-16 A 20-Apr-16 A
DRD01-070 Design Roadway Pkg. 01 - Release for Construction (RFC) 10 0 20-May-16 A 15-Jul-16 A
DRD01-090 Roadway Pkg. 01 - Final Concurrence (RFC) 2 0 01-Jun-16 A 15-Jul-16 A

Roadway/Drainage PRoadway/Drainage Package 2 197 0 10-Sep-15 A 09-Dec-16 A
DRD02-010 Design Roadway Pkg. 02 - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DDR05-010 Design Drainage Pkg. 02 - Preliminary (30%) 40 0 10-Sep-15 A 16-Nov-15 A
DRD02-030 Design Roadway Pkg. 02 - Intermediate (65%) 42 0 25-Nov-15 A 03-Feb-16 A
DDR05-030 Design Drainage Pkg. 02 - Intermediate (65%) 33 0 14-Dec-15 A 19-Feb-16 A
DDR03-050 Design Early Drainage Pkg. - Final (100%) 46 0 25-Nov-15 A 22-Feb-16 A
DRD02-050 Design Roadway Pkg. 02 - Final (100%) 20 0 16-Feb-16 A 20-Apr-16 A
DDR03-070 Design Early Drainage Pkg. - Release for Construction (RFC) (FRM) 5 0 22-Mar-16 A 29-Apr-16 A
DDR03-090 Early Drainage Pkg. - Final Concurrence (RFC) 2 0 23-Apr-16 A 29-Apr-16 A
DDR05-050 Design Drainage Pkg. 02 - Final (100%) 20 0 28-Mar-16 A 06-May-16 A
DDR04-050 Design Drainage Pkg. 01 - Final (100%) 20 0 28-Mar-16 A 27-May-16 A
DRD02-070 Design Roadway Pkg. 02 - Release for Construction (RFC) 10 0 23-May-16 A 02-Aug-16 A
DRD02-090 Roadway Pkg. 02 - Final Concurrence (RFC) 2 0 02-Jun-16 A 02-Aug-16 A
DDR04-070 Design Drainage Pkg. 01 - Release for Construction (RFC) 20 0 29-Jun-16 A 23-Sep-16 A
DDR04-090 Drainage Pkg. 01 - Final Concurrence (RFC) 2 0 30-Jun-16 A 23-Sep-16 A
DDR05-070 Design Drainage Pkg. 02 - Release for Construction (RFC) 20 0 14-Jun-16 A 09-Dec-16 A
DDR05-090 Drainage Pkg. 02 - Final Concurrence (RFC) 2 0 14-Jun-16 A 09-Dec-16 A

Traffic/ITSTraffic/ITS 215 0 10-Sep-15 A 20-Jan-17 A
Traffic/ITS Package 1Traffic/ITS Package 1 215 0 10-Sep-15 A 20-Jan-17 A
DTI01-010 Design Traffic/ITS Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 03-Dec-15 A
DTI01-030 Design Traffic/ITS Pkg. 01 - Intermediate (65%) 40 0 21-Jan-16 A 25-Mar-16 A
DTI01-050 Design Traffic/ITS Pkg. 01 - Final (100%) 25 0 17-May-16 A 11-Aug-16 A
DTI01-070 Design Traffic/ITS Pkg. 01 - Release for Construction (RFC) 10 0 14-Sep-16 A 20-Jan-17 A
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DTI01-090 Traffic/ITS Pkg. 01 - Final Concurrence (RFC) 2 0 14-Sep-16 A 20-Jan-17 A

Traffic/IlluminationTraffic/Illumination 213 0 21-Jan-16 A 17-Jan-17 A
Traffic/IlluminationTraffic/Illumination 213 0 21-Jan-16 A 17-Jan-17 A
DTI01-90 Design Traffic/Illumination Pkg. 01 - Intermediate (65%) 40 0 21-Jan-16 A 08-Apr-16 A
DTI01-110 Design Traffic/Illumination Pkg. 01 - Final (100%) 25 0 15-Apr-16 A 12-Oct-16 A
DTI01-130 Design Traffic/Illumination Pkg. 01 - Release for Construction (RFC) 10 0 10-Nov-16 A 17-Jan-17 A
DTI01-150 Traffic/Illumination Pkg. 01 - Final Concurrence (RFC) 2 0 10-Nov-16 A 17-Jan-17 A

Wall PackagesWall Packages 324 0 10-Sep-15 A 24-Mar-17 A
Wall Package 0 (EarlyWall Package 0 (Early) 146 0 10-Sep-15 A 11-May-16 A
DEWL01-10 Design Early Wall Pkg. 01 - Preliminary (30%) 30 0 10-Sep-15 A 20-Nov-15 A
DEWL01-50 Design Early Wall Pkg. 01 - Final (100%) 25 0 25-Jan-16 A 19-Feb-16 A
DEWL01-70 Design Early Wall Pkg. 01 - Release for Construction (RFC) 10 0 23-Mar-16 A 11-May-16 A
DEWL01-90 Early Wall Pkg. 01 - Final Concurrence (RFC) 2 0 23-Mar-16 A 11-May-16 A

Wall Package 1Wall Package 1 166 0 10-Sep-15 A 25-Jun-16 A
DWL01-010 Design Wall Pkg. 01 - Preliminary (30%) 25 0 10-Sep-15 A 20-Nov-15 A
DWL01-030 Design Wall Pkg. 01 - Intermediate (65%) 25 0 25-Jan-16 A 09-Feb-16 A
DWL01-050 Design Wall Pkg. 01 - Final (100%) 15 0 19-Feb-16 A 04-Apr-16 A
DWL01-070 Design Wall Pkg. 01 - Release for Construction (RFC) 10 0 06-May-16 A 13-May-16 A
DWL01-090 Wall Pkg. 01 - Final Concurrence (RFC) 2 0 03-Jun-16 A 25-Jun-16 A

Wall Package 2Wall Package 2 128 0 23-Nov-15 A 05-Aug-16 A
DWL02-010 Design Wall Pkg. 02 - Preliminary (30%) 25 0 23-Nov-15 A 15-Jan-16 A
DWL02-030 Design Wall Pkg. 02 - Intermediate (65%) 25 0 19-Feb-16 A 21-Mar-16 A
DWL02-050 Design Wall Pkg. 02 - Final (100%) 15 0 02-May-16 A 25-May-16 A
DWL02-070 Design Wall Pkg. 02 - Release for Construction (RFC) 10 0 27-Jun-16 A 05-Aug-16 A
DWL02-090 Wall Pkg. 02 - Final Concurrence (RFC) 2 0 27-Jun-16 A 05-Aug-16 A

Wall Package 3Wall Package 3 199 0 22-Dec-15 A 21-Oct-16 A
DWL03-010 Design Wall Pkg. 03 - Preliminary (30%) 25 0 22-Dec-15 A 22-Feb-16 A
DWL03-030 Design Wall Pkg. 03 - Intermediate (65%) 25 0 01-Apr-16 A 29-Apr-16 A
DWL03-050 Design Wall Pkg. 03 - Final (100%) 15 0 07-Jun-16 A 15-Aug-16 A
DWL03-070 Design Wall Pkg. 03 - Release for Construction (RFC) 10 0 12-Sep-16 A 21-Oct-16 A
DWL03-090 Wall Pkg. 03 - Final Concurrence (RFC) 2 0 12-Sep-16 A 21-Oct-16 A

Wall Package 4Wall Package 4 282 0 22-Dec-15 A 24-Mar-17 A
DWL04-030 Design Wall Pkg. 04 - Intermediate (65%) 25 0 22-Dec-15 A 13-Jun-16 A
DWL04-050 Design Wall Pkg. 04 - Final (100%) 15 0 15-Jul-16 A 11-Aug-16 A
DWL04-070 Design Wall Pkg. 04 - Release for Construction (RFC) 10 0 02-Sep-16 A 06-Oct-16 A
DWL04-090 Wall Pkg. 04 - Final Concurrence (RFC) 2 0 02-Sep-16 A 06-Oct-16 A
DWL05-050 Design Wall Pkg. 05 - Final (100%) 15 0 05-Dec-16 A 20-Dec-16 A
DWL05-070 Design Wall Pkg. 05 - Release for Construction (RFC) 5 0 19-Jan-17 A 24-Mar-17 A
DWL05-090 Wall Pkg. 05 - Final Concurrence (RFC) 1 0 19-Jan-17 A 24-Mar-17 A

Bridge PackagesBridge Packages 478 0 10-Sep-15 A 16-Mar-17 A
Bridge Package 0 (EaBridge Package 0 (Early 1) 176 0 10-Sep-15 A 15-Apr-16 A
DEBR01-10 Design Early Bridge Pkg. 01 - Preliminary (30%) 50 0 10-Sep-15 A 23-Oct-15 A
DEBR01-50 Design Early Bridge Pkg. 01 - Final (100%) 30 0 20-Nov-15 A 19-Feb-16 A
DEBR01-70 Design Early Bridge Pkg. 01 - Release for Construction (ERFC) 15 0 24-Mar-16 A 15-Apr-16 A
DEBR01-90 Early Bridge Pkg. 01 - Final Concurrence (ERFC) 5 0 28-Mar-16 A 15-Apr-16 A
DSDE01-50 Early Bridge Pkg. 01 - Shop Drawings, Fabrication and Delivery 60 0 28-Mar-16 A 15-Apr-16 A

Bridge Package 0 (EaBridge Package 0 (Early 2) 199 0 10-Sep-15 A 30-Jun-16 A
DEBR01-100 Design Early Bridge Pkg. 02 - Preliminary (30%) 50 0 10-Sep-15 A 23-Oct-15 A
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DEBR01-120 Design Early Bridge Pkg. 02 - Final (100%) 30 0 20-Nov-15 A 19-Feb-16 A
DEBR01-140 Design Early Bridge Pkg. 02 - Release for Construction (ERFC) 15 0 16-May-16 A 30-Jun-16 A
DEBR01-160 Early Bridge Pkg. 02 - Final Concurrence (ERFC) 15 0 16-May-16 A 30-Jun-16 A
DSDE01-60 Early Bridge Pkg. 02 - Shop Drawings, Fabrication and Delivery 40 0 27-Jun-16 A 30-Jun-16 A

Bridge Package 1aBridge Package 1a 223 0 10-Sep-15 A 15-Jan-17 A
DBR01-010 Design Bridge Pkg. 01a - Preliminary (30%) 30 0 10-Sep-15 A 23-Oct-15 A
DBR01-030 Design Bridge Pkg. 01a - Intermediate (65%) 35 0 17-Nov-15 A 21-Jan-16 A
DBR01-050 Design Bridge Pkg. 01a - Final (100%) 25 0 29-Feb-16 A 01-Apr-16 A
DBR01-070 Design Bridge Pkg. 01a - Release for Construction (RFC) 10 0 25-Apr-16 A 17-Jun-16 A
DBR01-090 Bridge Pkg. 01a - Final Concurrence (RFC) 14 0 20-May-16 A 17-Jun-16 A
DSD01-100 Bridge Pkg. 01a - Shop Drawings, Fabrication and Delivery 85 0 22-Apr-16 A 15-Jan-17 A

Bridge Package 1bBridge Package 1b 224 0 19-Oct-15 A 15-Jan-17 A
DBR02-010 Design Bridge Pkg. 01b - Preliminary (30%) 30 0 19-Oct-15 A 02-Nov-15 A
DBR02-030 Design Bridge Pkg. 01b - Intermediate (65%) 35 0 20-Nov-15 A 29-Jan-16 A
DBR02-050 Design Bridge Pkg. 01b - Final (100%) 22 0 19-Feb-16 A 12-Apr-16 A
DBR02-070 Design Bridge Pkg. 01b - Release for Construction (RFC) 10 0 11-May-16 A 21-Jul-16 A
DBR02-090 Bridge Pkg. 01b - Final Concurrence (RFC) 2 0 19-May-16 A 21-Jul-16 A
DSD02-100 Bridge Pkg. 01b - Shop Drawings, Fabrication and Delivery 85 0 22-Jul-16 A 15-Jan-17 A

Bridge Package 1cBridge Package 1c 379 0 19-Oct-15 A 15-Jan-17 A
DBR1c-010 Design Bridge Pkg. 01c - Preliminary (30%) 30 0 19-Oct-15 A 14-Dec-15 A
DBR1c-030 Design Bridge Pkg. 01c - Intermediate (65%) 35 0 16-Dec-15 A 22-Mar-16 A
DBR1c-050 Design Bridge Pkg. 01c - Final (100%) 30 0 04-Apr-16 A 01-Jun-16 A
DBR1c-090 Bridge Pkg. 01c - Final Concurrence (RFC) 2 0 21-Jun-16 A 25-Jul-16 A
DBR1c-070 Design Bridge Pkg. 01c - Release for Construction (RFC) 20 0 21-Jun-16 A 25-Jul-16 A
DSD1c-100 Bridge Pkg. 01c - Shop Drawings, Fabrication and Delivery 66 0 22-Jul-16 A 15-Jan-17 A

Bridge Package 2aBridge Package 2a 380 0 16-Mar-16 A 16-Mar-17 A
DBR03-010 Design Bridge Pkg. 02a - Preliminary (30%) 30 0 16-Mar-16 A 29-Apr-16 A
DBR03-030 Design Bridge Pkg. 02a - Intermediate (65%) 35 0 20-May-16 A 02-Aug-16 A
DBR03-050 Design Bridge Pkg. 02a - Final (100%) 30 0 03-Aug-16 A 19-Jan-17 A
DBR03-070 Design Bridge Pkg. 02a - Release for Construction (RFC) 20 0 08-Feb-17 A 16-Mar-17 A
DBR03-090 Bridge Pkg. 02a - Final Concurrence (RFC) 2 0 08-Feb-17 A 16-Mar-17 A
DSD03-100 Bridge Pkg. 02a - Shop Drawings, Fabrication and Delivery 85 0 03-Aug-16 A 16-Mar-17 A

Bridge Package 2bBridge Package 2b 380 0 16-Mar-16 A 20-Dec-16 A
DBR04-010 Design Bridge Pkg. 02b - Preliminary (30%) 30 0 16-Mar-16 A 06-May-16 A
DBR04-030 Design Bridge Pkg. 02b - Intermediate (65%) 35 0 16-Jun-16 A 22-Jul-16 A
DBR04-050 Design Bridge Pkg. 02b - Final (100%) 30 0 20-Aug-16 A 30-Sep-16 A
DBR04-070 Design Bridge Pkg. 02b - Release for Construction (RFC) 20 0 29-Oct-16 A 20-Dec-16 A
DBR04-090 Bridge Pkg. 02b - Final Concurrence (RFC) 2 0 29-Oct-16 A 20-Dec-16 A
DSD04-100 Bridge Pkg. 02b - Shop Drawings, Fabrication and Delivery 85 0 20-Aug-16 A 20-Dec-16 A

Bridge Package 2cBridge Package 2c 264 0 21-Aug-16 A 06-Feb-17 A
DBR05-050 Design Bridge Pkg. 02c - Final (100%) 30 0 21-Aug-16 A 20-Sep-16 A
DBR05-070 Design Bridge Pkg. 02c - Release for Construction (RFC) 20 0 24-Oct-16 A 06-Feb-17 A
DBR05-090 Bridge Pkg. 02c - Final Concurrence (RFC) 2 0 24-Oct-16 A 06-Feb-17 A
DSD05-100 Bridge Pkg. 02c - Shop Drawings, Fabrication and Delivery 85 0 21-Aug-16 A 06-Feb-17 A

Traffic Signal PackageTraffic Signal Packages 185 0 10-Sep-15 A 29-Aug-16 A
Traffic Signal PackagTraffic Signal Package 1 185 0 10-Sep-15 A 29-Aug-16 A
DTS01-010 Design Traffic Signals Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 03-Dec-15 A
DTS01-030 Design Traffic Signals Pkg. 01 - Intermediate (65%) 35 0 04-Jan-16 A 07-Mar-16 A
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DTS01-050 Design Traffic Signals Pkg. 01 - Final (100%) 25 0 12-Apr-16 A 20-May-16 A
DTS01-070 Design Traffic Signals Pkg. 01 - Release for Construction (RFC) 10 0 21-Jun-16 A 29-Aug-16 A
DTS01-090 Traffic Signals Pkg. 01 - Final Concurrence (RFC) 2 0 21-Jun-16 A 29-Aug-16 A

Pavement Marking/SigPavement Marking/Sign Packages 159 0 10-Sep-15 A 16-Jan-17 A
Pavement Marking/SPavement Marking/Sign Package 1 159 0 10-Sep-15 A 16-Jan-17 A
DTP01-010 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Preliminary (30%) 45 0 10-Sep-15 A 03-Dec-15 A
DTP01-030 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Intermediate (65%) 40 0 04-Dec-15 A 03-Mar-16 A
DTP01-050 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Final (100%) 25 0 13-Apr-16 A 20-May-16 A
DTP01-090 Traffic Pvmt Mrk/Signs Pkg. 01 - Final Concurrence (RFC) 2 0 20-Jun-16 A 16-Jan-17 A
DTP01-070 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Release for Construction (RFC) 10 0 20-Jun-16 A 16-Jan-17 A

Landscaping PackageLandscaping Packages 204 0 06-Feb-16 A 21-Mar-17 A
Landscaping PackagLandscaping Package 1 204 0 06-Feb-16 A 21-Mar-17 A
DLA01-030 Design Landscaping Pkg. 01 - Intermediate (65%) (Included w/Roadway 45 0 06-Feb-16 A 05-May-16 A
DLA01-050 Design Landscaping Pkg. 01 - Final (100%) (Included w/Roadway Pkg.) 30 0 10-Jun-16 A 08-Sep-16 A
DLA01-070 Design Landscaping Pkg. 01 - Release for Construction (RFC) (Include 20 0 24-Oct-16 A 21-Mar-17 A
DLA01-090 Design Landscaping Pkg. 01 - Final Concurrence (RFC) (Included w/Ro 2 0 24-Oct-16 A 21-Mar-17 A

CTRMA/IE ReviewsCTRMA/IE Reviews 385 0 24-Oct-15 A 22-May-17 A
AestheticsAesthetics 20 0 04-Apr-17 A 22-May-17 A
DAE01-020 Review Aesthetics Pkg. 01 - MA, TxDOT and FHWA Master Aesthetics 20 0 04-Apr-17 A 22-May-17 A

Maintenance of TraffMaintenance of Traffic (MOT) 230 0 17-Nov-15 A 26-Mar-17 A
DEMO01-20 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DMO01-020 Review MOT Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DMO02-020 Review MOT Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 05-Feb-16 A 10-Feb-16 A
DMO01-040 Review MOT Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 03-Mar-16 A 26-Mar-16 A
DEMO01-60 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-Feb-16 A 26-Mar-16 A
DEMO01-80 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA (RFC) 10 0 01-Apr-16 A 15-Apr-16 A
DMO01-060 Review MOT Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 09-May-16 A 16-Jun-16 A
DMO02-040 Review MOT Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 11-Apr-16 A 30-Jun-16 A
DMO02-060 Review MOT Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 05-Aug-16 A 08-Sep-16 A
DMO03-060 Review MOT Pkg. 03 - MA, TxDOT and FHWA Final (100%) 20 0 01-Sep-16 A 04-Oct-16 A
DMO01-080 Review MOT Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 07-Jun-16 A 09-Dec-16 A
DMO02-080 Review MOT Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 15 0 09-Sep-16 A 09-Dec-16 A
DMO03-080 Review MOT Pkg. 03 - MA, TxDOT and FHWA Review (RFC) 15 0 26-Sep-16 A 26-Mar-17 A

Roadway / DrainageRoadway / Drainage 196 0 02-Nov-15 A 09-Dec-16 A
DERD01-15 Review Early Roadway Pkg. - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DRD01-020 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DRD02-020 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DDR04-020 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DDR05-020 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DERD01-60 Review Early Roadway Pkg. - MA, TxDOT and FHWA Final (100%) 20 0 04-Feb-16 A 09-Mar-16 A
DRD01-040 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 04-Feb-16 A 09-Mar-16 A
DRD02-040 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 04-Feb-16 A 09-Mar-16 A
DDR03-060 Review Early Drainage Pkg. - MA, TxDOT and FHWA Final (100%) 20 0 23-Feb-16 A 21-Mar-16 A
DDR04-040 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 20-Feb-16 A 25-Mar-16 A
DDR05-040 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 20-Feb-16 A 25-Mar-16 A
DERD01-80 Review Early Roadway Pkg. - MA, TxDOT and FHWA (RFC) 20 0 16-Mar-16 A 15-Apr-16 A
DDR03-080 Review Early Drainage Pkg. - MA, TxDOT and FHWA Review (RFC) (O 10 0 11-Apr-16 A 29-Apr-16 A
DRD01-060 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 21-Apr-16 A 20-May-16 A
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DRD02-060 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 21-Apr-16 A 20-May-16 A
DDR05-060 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 09-May-16 A 14-Jun-16 A
DDR04-060 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 30-May-16 A 28-Jun-16 A
DRD01-080 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 20 0 26-May-16 A 15-Jul-16 A
DRD02-080 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 20 0 31-May-16 A 02-Aug-16 A
DDR04-080 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 29-Jun-16 A 23-Sep-16 A
DDR05-080 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 20 0 14-Jun-16 A 09-Dec-16 A

Traffic/ITSTraffic/ITS 186 0 04-Dec-15 A 20-Jan-17 A
DTI01-020 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 04-Dec-15 A 20-Jan-16 A
DTI01-040 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 28-Mar-16 A 17-May-16 A
DTI01-060 Review Traffic/ITS/ Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 11-Aug-16 A 13-Sep-16 A
DTI01-080 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 14-Sep-16 A 20-Jan-17 A

Traffic/IIlluminationTraffic/IIllumination 164 0 28-Mar-16 A 17-Jan-17 A
DTI01-100 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Intermediat 25 0 28-Mar-16 A 15-Apr-16 A
DTI01-120 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Final (100% 20 0 03-Oct-16 A 09-Nov-16 A
DTI01-140 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Review (RF 15 0 10-Nov-16 A 17-Jan-17 A

WallsWalls 315 0 21-Nov-15 A 24-Mar-17 A
DWL01-020 Review Wall Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 21-Nov-15 A 16-Dec-15 A
DEWL01-20 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 21-Nov-15 A 16-Dec-15 A
DWL01-040 Review Wall Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 10-Feb-16 A 18-Feb-16 A
DWL02-020 Review Wall Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 20-Jan-16 A 18-Feb-16 A
DEWL01-60 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-Feb-16 A 23-Mar-16 A
DWL03-020 Review Wall Pkg. 03 - MA, TxDOT and FHWA Preliminary (30%) 20 0 23-Feb-16 A 01-Apr-16 A
DWL02-040 Review Wall Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 21-Mar-16 A 29-Apr-16 A
DWL01-060 Review Wall Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 04-Apr-16 A 06-May-16 A
DEWL01-80 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA (RFC) 20 0 23-Mar-16 A 11-May-16 A
DWL03-040 Review Wall Pkg. 03 - MA, TxDOT and FHWA Intermediate (65%) 25 0 29-Apr-16 A 07-Jun-16 A
DWL02-060 Review Wall Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 25-May-16 A 24-Jun-16 A
DWL01-080 Review Wall Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 13-May-16 A 25-Jun-16 A
DWL04-040 Review Wall Pkg. 04 - MA, TxDOT and FHWA Intermediate (65%) 20 0 14-Jun-16 A 14-Jul-16 A
DWL02-080 Review Wall Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 15 0 27-Jun-16 A 05-Aug-16 A
DWL04-060 Review Wall Pkg. 04 - MA, TxDOT and FHWA Final (100%) 20 0 11-Aug-16 A 01-Sep-16 A
DWL03-060 Review Wall Pkg. 03 - MA, TxDOT and FHWA Final (100%) 20 0 15-Aug-16 A 10-Sep-16 A
DWL04-080 Review Wall Pkg. 04 - MA, TxDOT and FHWA Review (RFC) 15 0 02-Sep-16 A 06-Oct-16 A
DWL03-080 Review Wall Pkg. 03 - MA, TxDOT and FHWA Review (RFC) 20 0 12-Sep-16 A 21-Oct-16 A
DWL05-060 Review Wall Pkg. 05 - MA, TxDOT and FHWA Final (100%) 20 0 21-Dec-16 A 19-Jan-17 A
DWL05-080 Review Wall Pkg. 05 - MA, TxDOT and FHWA Review (RFC) 10 0 19-Jan-17 A 24-Mar-17 A

BridgesBridges 379 0 24-Oct-15 A 16-Mar-17 A
DBR01-020 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 16-Nov-15 A
DEBR01-15 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 20-Nov-15 A
DBR02-020 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Preliminary (30%) 20 0 03-Nov-15 A 20-Nov-15 A
DEBR01-110 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 20-Nov-15 A
DBR1c-020 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Preliminary (30%) 20 0 15-Dec-15 A 14-Jan-16 A
DBR02-040 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Intermediate (65%) 25 0 30-Jan-16 A 18-Feb-16 A
DBR01-040 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Intermediate (65%) 25 0 22-Jan-16 A 26-Feb-16 A
DEBR01-60 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA Final (100%) 25 0 20-Feb-16 A 23-Mar-16 A
DBR1c-040 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Intermediate (65%) 25 0 23-Mar-16 A 01-Apr-16 A
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DEBR01-80 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA (ERFC) (FRM) 5 0 28-Mar-16 A 15-Apr-16 A
DBR01-060 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Final (100%) 20 0 01-Apr-16 A 22-Apr-16 A
DBR02-060 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Final (100%) 20 0 12-Apr-16 A 11-May-16 A
DEBR01-130 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA Final (100%) 15 0 25-Apr-16 A 13-May-16 A
DEBR01-150 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA (ERFC) (FRM) 15 0 25-Apr-16 A 13-May-16 A
DBR03-020 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Preliminary (30%) 20 0 29-Apr-16 A 20-May-16 A
DBR04-020 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Preliminary (30%) 20 0 06-May-16 A 16-Jun-16 A
DBR01-080 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Review (RFC) 20 0 02-May-16 A 17-Jun-16 A
DBR1c-060 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Final (100%) 20 0 02-Jun-16 A 20-Jun-16 A
DBR02-080 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Review (RFC) 20 0 18-May-16 A 21-Jul-16 A
DBR1c-080 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Review (RFC) 15 0 21-Jun-16 A 25-Jul-16 A
DBR03-040 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Intermediate (65%) 25 0 02-Aug-16 A 02-Aug-16 A
DBR04-040 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Intermediate (65%) 25 0 01-Aug-16 A 19-Aug-16 A
DBR05-060 Review Bridge Pkg. 02c - MA, TxDOT and FHWA Final (100%) 20 0 21-Sep-16 A 11-Oct-16 A
DBR04-060 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Final (100%) 20 0 03-Oct-16 A 28-Oct-16 A
DBR04-080 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Review (RFC) 20 0 29-Oct-16 A 20-Dec-16 A
DBR05-080 Review Bridge Pkg. 02c - MA, TxDOT and FHWA Review (RFC) 20 0 24-Oct-16 A 06-Feb-17 A
DBR03-060 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Final (100%) 9 0 19-Jan-17 A 07-Feb-17 A
DBR03-080 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Review (RFC) 15 0 08-Feb-17 A 16-Mar-17 A

Traffic SignalsTraffic Signals 160 0 04-Dec-15 A 29-Aug-16 A
DTS01-020 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Preliminary (30 20 0 04-Dec-15 A 28-Dec-15 A
DTS01-040 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Intermediate (6 25 0 07-Mar-16 A 12-Apr-16 A
DTS01-060 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-May-16 A 20-Jun-16 A
DTS01-080 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 21-Jun-16 A 29-Aug-16 A

Pavement Markings /Pavement Markings / Signs 158 0 04-Dec-15 A 16-Jan-17 A
DTP01-020 Review [Not Required at 30% Per Technical Provisions] 20 0 04-Dec-15 A 04-Dec-15 A
DTP01-040 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Interm 25 0 03-Mar-16 A 13-Apr-16 A
DTP01-060 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Final ( 20 0 20-May-16 A 20-Jun-16 A
DTP01-080 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Revie 15 0 20-Jun-16 A 16-Jan-17 A

LandscapingLandscaping 141 0 06-May-16 A 21-Mar-17 A
DLA01-040 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Intermediate (65 25 0 06-May-16 A 10-Jun-16 A
DLA01-060 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 09-Sep-16 A 11-Oct-16 A
DLA01-080 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 20 0 24-Oct-16 A 21-Mar-17 A

ConstructionConstruction 901 558 01-Oct-15 A 03-Nov-19 0

GeneralGeneral 901 224 01-Oct-15 A 03-Nov-19 0
CSWP-010 Install Erosion Control Per SWPPP 10 0 05-Apr-16 A 26-Aug-16 A
CMISC-089 Striping / Guardrail / Misc. Roadway Activities and Cleanup (Interim) 10 10 21-Nov-18 06-Dec-18 0
CTS9998 Open Main Lanes from Sta 205+00 to 395+00 (to GPs up to 420+00); In 4 4 07-Dec-18 12-Dec-18 0
CMISC-099 Striping / Guardrail / Misc. Roadway Activities and Cleanup (Final) 18 18 17-Oct-19 03-Nov-19 0

MobilizationMobilization 60 0 01-Oct-15 A 30-Aug-16 A
ADMIN-920 CRC Mobilize Construction Staff and Equipment and Set Up Yard(s), Pla 60 0 01-Oct-15 A 30-Aug-16 A

Frontage Roads / GenFrontage Roads / General Purpose 808 532 05-Apr-16 A 23-Sep-19 26

RemovalsRemovals 770 0 05-Apr-16 A 08-Sep-16 A
ROW PreparationROW Preparation 770 0 05-Apr-16 A 08-Sep-16 A
CCG0620 Clear/Grub/Removals - NBGP - Sta. 250+00 to 320+00 6 0 05-Apr-16 A 14-Apr-16 A
CCG0140 Clear/Grub/Removals - NBML to NBGP Exit Ramp - Sta. 267+00 to 275 2 0 05-Apr-16 A 14-Apr-16 A
CCG8670 Clear/Grub/Removals - NBGP Outside - Sta. 230+00 to 250+00 2 0 25-Apr-16 A 28-Apr-16 A
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CCG0770 Clear/Grub/Removals - SBGP - Sta. 246+00 to 300+00 3 0 02-May-16 A 03-May-16 A
CCG0160 Clear/Grub/Removals - NBGP Inside - Sta. 185+00 to 227+00 5 0 02-May-16 A 13-May-16 A
CCG0060 Clear/Grub/Removals - SBGP Outside - Sta. 210+00 to 230+00 3 0 02-May-16 A 13-May-16 A
CCG0780 Clear/Grub/Removals - NBGP Outside - Sta. 320+00 to 370+00 3 0 02-May-16 A 10-Jun-16 A
CCG0800 Clear/Grub/Removals - SBGP Outside - Sta. 320+00 to 370+00 3 0 02-May-16 A 24-Jun-16 A
CCG0180 Clear/Grub/Removals - SBGP Inside - Sta. 210+00 to 230+00 3 0 12-Jul-16 A 13-Jul-16 A
CCG0890 Clear/Grub/Removals - NBGP Inside - Sta. 320+00 to 370+00 2 0 12-Jul-16 A 14-Jul-16 A
CCG0860 Clear/Grub/Removals - NBCD Lanes - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 14-Jul-16 A
CCG0870 Clear/Grub/Removals - SBCD Lanes - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 14-Jul-16 A
CCG0910 Clear/Grub/Removals - SBGP Inside - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 15-Jul-16 A
CCG8680 Clear/Grub/Removals - NBGP Inside - Sta. 230+00 to 250+00 3 0 12-Jul-16 A 15-Jul-16 A
CCG0040 Clear/Grub/Removals - NBGP Outside - Sta. 185+00 to 227+00 3 0 14-Jul-16 A 19-Jul-16 A
CCG1010 Clear/Grub/Removals - NBGP - Sta. 370+00 to 425+00 4 0 18-Jul-16 A 22-Jul-16 A
CCG1060 Clear/Grub/Removals - SBGP - Sta. 370+00 to 425+00 5 0 18-Jul-16 A 25-Jul-16 A
CCG1140 Clear/Grub/Removals - NBGP Inside - Sta. 437+00 to 445+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1130 Clear/Grub/Removals - NBGP Outside - Sta. 437+00 to 445+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1050 Clear/Grub/Removals - NBGP - Sta. 425+00 to 437+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1100 Clear/Grub/Removals - NBGP - Sta. 445+00 to 464+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG2410 Clear/Grub/Removals - NBGP - Sta. 464+00 to 482+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG2420 Clear/Grub/Removals - SBGP - Sta. 462+00 to 476+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG1640 Clear/Grub/Removals - NBGP - Sta. 488+00 to 502+00 Inside 1 0 03-Aug-16 A 04-Aug-16 A
CCG2030 Clear/Grub/Removals - NBGP - Sta. 524+00 to 535+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG2400 Clear/Grub/Removals - NBGP Inside - Sta. 535+00 to 555+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG2200 Clear/Grub/Removals - NBGP Outside - Sta. 535+00 to 555+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG1090 Clear/Grub/Removals - SBGP - Sta. 425+00 to 462+00 3 0 01-Aug-16 A 04-Aug-16 A
CCG1700 Clear/Grub/Removals - NBGP - Sta. 490+00 to 510+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1660 Clear/Grub/Removals - SBGP - Sta. 494+00 to 504+00 1 0 03-Aug-16 A 05-Aug-16 A
CCG1760 Clear/Grub/Removals - SBGP - Sta. 526+00 to 530+50 1 0 03-Aug-16 A 05-Aug-16 A
CCG2270 Clear/Grub/Removals - SBGP - Sta. 571+00 to 580+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1115 Clear/Grub/Removals - SBGP - Sta. 560+00 to 571+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG8630 Clear/Grub/Removals - NBML - Sta. 535+00 to 543+50 2 0 03-Aug-16 A 05-Aug-16 A
CCG1210 Clear/Grub/Removals - NBGP - Sta. 555+00 to 588+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1450 Clear/Grub/Removals - SBGP - Sta. 530+00 to 560+00 3 0 03-Aug-16 A 09-Aug-16 A
CCG2150 Clear/Grub/Removals - SB to WBFR - Sta. 585+00 to 597+00 2 0 08-Aug-16 A 11-Aug-16 A
CCG0630 Clear/Grub/Removals - SBGP - Sta. 300+00 to 320+00 6 0 18-Jul-16 A 26-Aug-16 A
CCG1190 Clear/Grub/Removals - SUP to Ped Overlook at Boggy Creek - Sta. 429 1 0 07-Sep-16 A 08-Sep-16 A

EarthworkEarthwork 771 513 22-Jun-16 A 23-Aug-19 18
ExcavationExcavation 771 513 22-Jun-16 A 23-Aug-19 18
CEW0180 Earthwork - SBGP Inside - Sta. 210+00 to 230+00 8 0 14-Jul-16 A 26-Sep-16 A
CEW0160 Earthwork - NBGP Inside - Sta. 185+00 to 227+00 7 0 22-Jun-16 A 27-Sep-16 A
CEW8680.1 Earthwork - NBGP Inside - Sta. 230+00 to 250+00 (1/3) 14 0 14-Nov-16 A 16-Nov-16 A
CEW1450.1 Earthwork - SBGP - Sta. 530+00 to 560+00 (1/2) 2 0 06-Dec-16 A 07-Dec-16 A
CEW8690 Earthwork - SBGP Sta. 230+00 to 246+00 7 0 17-Oct-16 A 20-Jan-17 A
CEW8670 Earthwork - NBGP Outside - Sta. 230+00 to 250+00 7 0 01-Aug-16 A 02-Feb-17 A
CEW0040 Earthwork - NBGP Outside - Sta. 185+00 to 227+00 9 0 02-Feb-17 A 16-Mar-17 A
CEW0800.1 Earthwork - SBGP Outside - Sta. 335+00 to 339+00 (Fastrack) 27 0 08-Aug-16 A 16-Mar-17 A
CEW0060 Earthwork - SBGP Outside - Sta. 210+00 to 230+00 9 0 08-Mar-17 A 20-Mar-17 A
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CEW8680.2 Earthwork - NBGP Inside - Sta. 230+00 to 238+00 (2/3) 12 0 31-Mar-17 A 10-Apr-17 A
CEW0770 Earthwork - SBGP Sta. 246+00 to 300+00 25 5 17-Oct-16 A 03-Jul-17 104
CEW0140 Earthwork - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 4 4 07-Jul-17 13-Jul-17 147
CEW8680.3 Earthwork - NBGP Inside - Sta. 238+00 to 250+00 (3/3) 12 12 14-Jul-17 31-Jul-17 60
CEW0780 Earthwork - NBGP Outside - Sta. 320+00 to 370+00 36 26 08-Aug-16 A 02-Aug-17 33
CEW0630 Earthwork - SBGP - Sta. 300+00 to 320+00 20 13 14-Jul-16 A 10-Aug-17 74
CEW0800.2 Earthwork - SBGP Outside - Sta. 320+00 to 370+00 27 27 08-Aug-16 A 11-Aug-17 8
CEW0620.2 Earthwork - NBGP - Sta. 301+00 to 320+00 18 18 14-Jul-16 A 17-Aug-17 5
CEW0620 Earthwork - NBGP - Sta. 250+00 to 301+00 45 28 14-Jul-16 A 23-Aug-17 60
CEW0910 Earthwork - SBGP Inside - Sta. 320+00 to 370+00 27 27 08-Aug-16 A 31-Aug-17 44
CEW1100 Earthwork - NBGP - Sta. 445+00 to 464+00 4 4 15-Sep-17 22-Sep-17 64
CEW1060 Earthwork - SBGP - Sta. 370+00 to 425+00 47 47 29-Oct-16 A 25-Sep-17 8
CEW1190 Earthwork - SUP to Ped Overlook at Boggy Creek - Sta. 429+00 to 432+ 7 44 15-May-17 A 27-Sep-17 316
CEW1660 Earthwork - SBGP - Sta. 494+00 to 504+00 14 14 06-Jun-17 A 28-Sep-17 127
CEW1130 Earthwork - NBGP Outside - Sta. 437+00 to 445+00 7 7 25-Sep-17 04-Oct-17 43
CEW0870 Earthwork - SBCD Lanes - Sta. 320+00 to 370+00 35 35 01-Nov-16 A 19-Oct-17 17
CEW1050 Earthwork - NBGP - Sta. 425+00 to 437+00 30 30 15-Sep-17 02-Nov-17 46
CEW1010 Earthwork - NBGP - Sta. 370+00 to 425+00 49 40 29-Oct-16 A 07-Nov-17 5
CEW1090 Earthwork - SBGP - Sta. 425+00 to 462+00 30 30 25-Sep-17 08-Nov-17 8
CEW0860 Earthwork - NBCD Lanes - Sta. 320+00 to 370+00 33 33 01-Nov-16 A 20-Nov-17 30
CEW0890 Earthwork - NBGP Inside - Sta. 320+00 to 370+00 21 21 21-Oct-16 A 27-Nov-17 11
CEW1450.2 Earthwork - SBGP - Sta. 530+00 to 560+00 (2/2) 11 11 11-Dec-17 27-Dec-17 3
CEW1140 Earthwork - NBGP Inside - Sta. 437+00 to 445+00 8 8 18-Dec-17 29-Dec-17 9
CEW1210 Earthwork - NBGP - Sta. 555+00 to 588+00 29 29 01-Mar-17 A 23-Feb-18 35
CEW1760 Earthwork - SBGP - Sta. 526+00 to 530+50 16 16 11-Jun-18 05-Jul-18 84
CEW2030 Earthwork - NBGP - Sta. 524+00 to 535+00 4 4 05-Jul-18 10-Jul-18 89
CEW1700 Earthwork - NBGP - Sta. 490+00 to 510+00 7 7 12-Jul-18 20-Jul-18 95
CEW1640 Earthwork - NBGP - Sta. 488+00 to 502+00 Inside 5 5 18-Jul-18 24-Jul-18 56
CEW2150 Earthwork - SB to WBFR - Sta. 585+00 to 597+00 13 13 16-Jan-19 01-Feb-19 40
CEW2200 Earthwork - NBGP Outside - Sta. 535+00 to 555+00 2 2 05-Feb-19 06-Feb-19 56
CEW1115 Earthwork - SBGP - Sta. 560+00 to 571+00 9 9 12-Feb-19 25-Feb-19 98
CEW2400 Earthwork - NBGP Inside - Sta. 535+00 to 555+00 1 1 04-Mar-19 04-Mar-19 129
CEW2270 Earthwork - SBGP - Sta. 571+00 to 580+00 5 5 28-Mar-19 03-Apr-19 98
CEW2420 Earthwork - SBGP - Sta. 462+00 to 476+00 3 3 03-Jun-19 06-Jun-19 62
CEW2410 Earthwork - NBGP - Sta. 464+00 to 482+00 25 25 18-Jul-19 23-Aug-19 15

LandscapingLandscaping 380 380 03-Jan-18 08-Aug-19 55
Special Aesthetic LaSpecial Aesthetic Landscape 380 380 03-Jan-18 08-Aug-19 55
CLS-0125 Install 51st Parking Area and Trailhead (Change Order #6) 45 45 03-Jan-18 08-Mar-18 390
CLS-0120 Install Landscaping (Little Walnut Creek Trailhead) 50 50 20-Feb-19 06-May-19 55
CLS-0140 Install Landscaping (Boggy Creek Trailhead) 50 50 06-Mar-19 20-May-19 106
CLS-0160 Install Landscaping (Colorado River Trailhead) 60 60 08-May-19 08-Aug-19 55

Subgrade Treatment aSubgrade Treatment and Base 712 519 14-Jul-16 A 03-Sep-19 28
Lime Treatment and Lime Treatment and Other 689 505 18-Oct-16 A 03-Sep-19 17
CCB0180 Construct CTB - SBGP Inside - Sta 210+00 to 230+00 3 0 18-Oct-16 A 19-Oct-16 A
CCB0160 Construct CTB - NBGP Inside - Sta. 185+00 to 227+00 3 0 19-Oct-16 A 27-Oct-16 A
CCB8690 Construct CTB - SBGP Sta 230+00 to 246+00 5 0 08-Feb-17 A 10-Feb-17 A
CCB8670 Construct CTB - NBGP Outside - Sta. 230+00 to 250+00 5 0 09-Feb-17 A 11-Feb-17 A
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CCB0800.1 Construct CTB - SBGP Outside - Sta 368+00 to 370+00 (Fastrack) 8 0 19-Mar-17 A 19-Mar-17 A
CCB0060 Construct CTB - SBGP Outside - Sta 210+00 to 230+00 5 0 17-Feb-17 A 03-May-17 A
CCB0040 Construct CTB - NBGP Outside - Sta. 185+00 to 227+00 5 0 01-Mar-17 A 16-Jun-17 A
CCB0140 Construct CTB - NBML to NBGP Exit Ramp - Sta 267+00 to 275+00 3 3 17-Jul-17 20-Jul-17 313
CCB8680 Construct CTB - NBGP Inside - Sta. 230+00 to 250+00 4 4 05-May-17 A 09-Aug-17 285
CCB0770 Construct CTB - SBGP Sta 246+00 to 300+00 13 13 10-Feb-17 A 14-Aug-17 83
CCB0620 Construct CTB - NBGP - Sta 250+00 to 301+00 11 11 09-Feb-17 A 07-Sep-17 74
CCB0800.2 Construct CTB - SBGP Outside - Sta 320+00 to 367+00 8 8 15-Sep-17 27-Sep-17 5
CCB0780 Construct CTB - NBGP Outside - Sta 320+00 to 370+00 8 8 12-Oct-17 24-Oct-17 2
CCB1660 Construct CTB - SBGP - Sta 494+00 to 504+00 7 7 18-Oct-17 26-Oct-17 125
CCB1050 Construct CTB - NBGP - Sta 425+00 to 437+00 3 3 06-Nov-17 09-Nov-17 46
CCB1060 Construct CTB - SBGP - Sta 370+00 to 425+00 12 12 27-Oct-17 14-Nov-17 8
CCB0870 Construct CTB - SBCD Lanes - Sta 320+00 to 370+00 3 3 13-Nov-17 15-Nov-17 12
CCB1100 Construct CTB - NBGP - Sta 445+00 to 464+00 6 6 09-Nov-17 16-Nov-17 36
CCB1090 Construct CTB - SBGP - Sta 425+00 to 462+00 9 9 14-Nov-17 28-Nov-17 8
CCB0910 Construct CTB - SBGP Inside - Sta 320+00 to 370+00 8 8 20-Nov-17 01-Dec-17 5
CCB1130 Construct CTB - NBGP Outside - Sta 437+00 to 445+00 3 3 30-Nov-17 04-Dec-17 9
CCB0860 Construct CTB - NBCD Lanes - Sta 320+00 to 370+00 3 3 01-Dec-17 05-Dec-17 29
CCB1010 Construct CTB - NBGP - Sta 370+00 to 425+00 14 14 16-Nov-17 07-Dec-17 5
CCB0630 Construct CTB - SBGP - Sta 300+00 to 320+00 6 6 05-Dec-17 12-Dec-17 5
CCB0890 Construct CTB - NBGP Inside - Sta 320+00 to 370+00 8 8 18-Dec-17 29-Dec-17 2
CCB1140 Construct CTB - NBGP Inside - Sta 437+00 to 445+00 3 3 04-Jan-18 08-Jan-18 9
CCB0620.2 Construct CTB - NBGP - Sta 301+00 to 320+00 4 4 03-Jan-18 08-Jan-18 0
CCB1450 Construct CTB - SBGP - Sta 530+00 to 560+00 8 8 02-Jan-18 11-Jan-18 3
CCB1210 Construct CTB - NBGP - Sta 555+00 to 588+00 7 7 23-Apr-18 01-May-18 14
CCB1640 Construct CTB - NBGP - Sta 488+00 to 502+00 Inside 3 3 27-Jul-18 31-Jul-18 56
CCB1760 Construct CTB - SBGP - Sta 526+00 to 530+50 3 3 28-Aug-18 30-Aug-18 56
CCB2030 Construct CTB - NBGP - Sta 524+00 to 535+00 3 3 31-Aug-18 05-Sep-18 56
CCB1700 Construct CTB - NBGP - Sta 482+00 to 510+00 7 7 24-Sep-18 03-Oct-18 56
CCB2150 Construct CTB - SB to WBFR - Sta 585+00 to 597+00 3 3 06-Feb-19 08-Feb-19 64
CCB2200 Construct CTB - NBGP Outside - Sta 535+00 to 555+00 3 3 11-Feb-19 13-Feb-19 56
CCB1115 Construct CTB - SBGP - Sta 560+00 to 571+00 5 5 28-Feb-19 07-Mar-19 98
CCB2400 Construct CTB - NBGP Inside - Sta 535+00 to 555+00 3 3 08-Mar-19 12-Mar-19 129
CCB8630 Construct CTB - NBML - Sta 535+00 to 543+50 7 7 15-Mar-19 26-Mar-19 114
CCB2270 Construct CTB - SBGP - Sta 571+00 to 580+00 4 4 08-Apr-19 12-Apr-19 98
CCB2420 Construct CTB - SBGP - Sta 462+00 to 476+00 4 4 11-Jun-19 14-Jun-19 62
CCB2410 Construct CTB - NBGP - Sta 464+00 to 482+00 4 4 28-Aug-19 03-Sep-19 15

Flexible BaseFlexible Base 708 515 14-Jul-16 A 27-Aug-19 32
CSE0160 Construct Select - NBGP Inside - Sta. 185+00 to 227+00 10 0 14-Jul-16 A 07-Oct-16 A
CSE0180 Construct Select - SBGP Inside - Sta. 210+00 to 230+00 10 0 06-Sep-16 A 07-Oct-16 A
CSE8690 Construct Select - SBGP Sta. 230+00 to 246+00 10 0 01-Dec-16 A 08-Feb-17 A
CSE8670 Construct Select - NBGP Outside - Sta. 230+00 to 250+00 6 0 21-Dec-16 A 09-Feb-17 A
CSE0800.1 Construct Select - SBGP Outside - Sta. 335+00 to 339+00 (Fastrack) 14 0 18-Mar-17 A 18-Mar-17 A
CSE0060 Construct Select - SBGP Outside - Sta. 210+00 to 230+00 10 0 20-Mar-17 A 07-May-17 A
CSE8680.2 Construct Select - NBGP Inside - Sta. 230+00 to 238+00 6 0 11-Apr-17 A 08-May-17 A
CSE0040 Construct Select - NBGP Outside  - Sta. 185+00 to 227+00 12 0 17-Mar-17 A 16-Jun-17 A
CSE0770 Construct Select - SBGP Sta. 246+00 to 300+00 26 12 08-Feb-17 A 13-Jul-17 104
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CSE0140 Construct Select - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 2 2 13-Jul-17 17-Jul-17 313
CSE8680.3 Construct Select - NBGP Inside - Sta. 238+00 to 250+00 6 6 01-Aug-17 09-Aug-17 285
CSE0620 Construct Select - NBGP - Sta. 250+00 to 301+00 19 19 28-Oct-16 A 30-Aug-17 60
CSE0800.2 Construct Select - SBGP Outside - Sta. 320+00 to 370+00 14 14 25-Aug-17 14-Sep-17 5
CSE0780 Construct Select - NBGP Outside - Sta. 320+00 to 370+00 14 14 15-Sep-17 06-Oct-17 5
CSE1660 Construct Select - SBGP - Sta. 494+00 to 504+00 9 9 04-Oct-17 16-Oct-17 125
CSU-0020 Construct SUP FG/ Place Class I - NB -  Sta. 230+00 (Springdale/Mano 25 25 11-Sep-17 18-Oct-17 179
CSE1060 Construct Select - SBGP - Sta. 370+00 to 425+00 21 21 26-Sep-17 26-Oct-17 8
CSE1050 Construct Select - NBGP - Sta. 425+00 to 437+00 2 2 02-Nov-17 06-Nov-17 46
CSE1100 Construct Select - NBGP - Sta. 445+00 to 464+00 2 2 07-Nov-17 08-Nov-17 36
CSE0870 Construct Select - SBCD Lanes - Sta. 320+00 to 370+00 3 3 08-Nov-17 10-Nov-17 12
CSE1090 Construct Select - SBGP - Sta. 425+00 to 462+00 3 3 09-Nov-17 13-Nov-17 8
CSU-0070 Construct SUP FG/ Place Class I - NB - Sta. 435+00 (BC Turnaround) t 40 40 15-Sep-17 16-Nov-17 452
CSE0910 Construct Select - SBGP Inside - Sta. 320+00 to 370+00 12 12 02-Nov-17 17-Nov-17 5
CSE1010 Construct Select - NBGP - Sta. 370+00 to 425+00 24 24 18-Oct-17 21-Nov-17 5
CSE1130 Construct Select - NBGP Outside - Sta. 437+00 to 445+00 2 2 28-Nov-17 29-Nov-17 9
CSE0860 Construct Select - NBCD Lanes - Sta. 320+00 to 370+00 3 3 28-Nov-17 30-Nov-17 29
CSE0630 Construct Select - SBGP - Sta. 300+00 to 320+00 10 10 17-Nov-17 04-Dec-17 5
CSU-0030 Construct SUP FG/ Place Class I - NB - Sta. 280+00 (Loyola) to 343+00 30 30 19-Oct-17 04-Dec-17 179
CSE0890 Construct Select - NBGP Inside - Sta. 320+00 to 370+00 14 14 28-Nov-17 15-Dec-17 2
CSE1450 Construct Select - SBGP - Sta. 530+00 to 560+00 2 2 28-Dec-17 29-Dec-17 3
CSE0620.2 Construct Select - NBGP - Sta. 301+00 to 320+00 8 8 20-Dec-17 02-Jan-18 0
CSE1140 Construct Select - NBGP Inside - Sta. 437+00 to 445+00 2 2 02-Jan-18 03-Jan-18 9
CSU-0040 Construct SUP FG/ Place Class I - NB - Sta. 343+00 (MLK) to 415+00 ( 35 35 05-Dec-17 25-Jan-18 179
CSU-0060 Construct SUP FG/ Place Class I - Sta. 430+00 (NB to SB BC Turnarou 5 5 26-Jan-18 01-Feb-18 179
CSU-0055 Construct SUP FG/ Place Class I - Sta. 425+00 (SB to NB BC Turnarou 10 10 02-Feb-18 15-Feb-18 179
CSU-0080 Construct SUP FG/ Place Class I - SB - Sta. 525+00 (Truss Bridge) to 5 30 30 16-Feb-18 04-Apr-18 347
CSE1210 Construct Select - NBGP - Sta. 555+00 to 588+00 2 2 19-Apr-18 20-Apr-18 14
CSE1760 Construct Select - SBGP - Sta. 526+00 to 530+50 2 2 06-Jul-18 09-Jul-18 84
CSE1190 Construct Select - SUP to Ped Overlook at Boggy Creek - Sta. 429+00 t 2 2 16-Jul-18 17-Jul-18 129
CSE2030 Construct Select - NBGP - Sta. 524+00 to 535+00 2 2 18-Jul-18 19-Jul-18 84
CSE1700 Construct Select - NBGP - Sta. 490+00 to 510+00 2 2 23-Jul-18 24-Jul-18 95
CSE1640 Construct Select - NBGP - Sta. 488+00 to 502+00 Inside 2 2 25-Jul-18 26-Jul-18 56
CSE2150 Construct Select - SB to WBFR - Sta. 585+00 to 597+00 2 2 04-Feb-19 05-Feb-19 64
CSE2200 Construct Select - NBGP Outside - Sta. 535+00 to 555+00 2 2 07-Feb-19 08-Feb-19 56
CSE1115 Construct Select - SBGP - Sta. 560+00 to 571+00 2 2 26-Feb-19 27-Feb-19 98
CSE2400 Construct Select - NBGP Inside - Sta. 535+00 to 555+00 2 2 06-Mar-19 07-Mar-19 129
CSE8630 Construct Select - NBML - Sta. 535+00 to 543+50 2 2 13-Mar-19 14-Mar-19 114
CSE2270 Construct Select - SBGP - Sta. 571+00 to 580+00 2 2 04-Apr-19 05-Apr-19 98
CSE2420 Construct Select - SBGP - Sta. 462+00 to 476+00 2 2 07-Jun-19 10-Jun-19 62
CSE2410 Construct Select - NBGP - Sta. 464+00 to 482+00 2 2 26-Aug-19 27-Aug-19 15

PavementPavement 686 527 27-Oct-16 A 13-Sep-19 20
Asphalt PavementAsphalt Pavement 679 503 27-Oct-16 A 04-Sep-19 17
CBB0160 Construct Bond Breaker - NBGP Inside - Sta. 185+00 to 227+00 2 0 27-Oct-16 A 28-Oct-16 A
CBB0180 Construct Bond Breaker - SBGP Inside - Sta. 210+00 to 230+00 1 0 27-Oct-16 A 29-Nov-16 A
CBB8670 Construct Bond Breaker - NBGP Outside - Sta. 230+00 to 250+00 2 0 11-Feb-17 A 13-Feb-17 A
CBB8690 Construct Bond Breaker - SBGP Sta. 230+00 to 246+00 1 0 15-Feb-17 A 17-Feb-17 A
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CBB0060 Construct Bond Breaker - SBGP Outside - Sta. 210+00 to 230+00 1 0 17-Feb-17 A 08-May-17 A
CBB0040 Construct Bond Breaker - NBGP Outside - Sta. 185+00 to 227+00 2 0 17-Mar-17 A 21-Jun-17 A
CBB0140 Construct Bond Breaker - NBML to NBGP Exit Ramp - Sta. 267+00 to 2 1 1 20-Jul-17 21-Jul-17 313
CBB0770 Construct Bond Breaker - SBGP Sta. 246+00 to 300+00 3 3 17-Feb-17 A 28-Jul-17 83
CBB8680 Construct Bond Breaker - NBGP Inside - Sta. 230+00 to 250+00 1 1 11-May-17 A 09-Aug-17 285
CBB0620 Construct Bond Breaker - NBGP - Sta. 250+00 to 301+00 2 2 15-Feb-17 A 12-Sep-17 74
CBB0800 Construct Bond Breaker - SBGP Outside - Sta. 320+00 to 367+00 2 2 28-Sep-17 29-Sep-17 5
CBB0780 Construct Bond Breaker - NBGP Outside - Sta. 320+00 to 370+00 2 2 25-Oct-17 26-Oct-17 2
CBB1660 Construct Bond Breaker - SBGP - Sta. 494+00 to 504+00 2 2 27-Oct-17 30-Oct-17 125
CBB1050 Construct Bond Breaker - NBGP - Sta. 425+00 to 437+00 1 1 09-Nov-17 10-Nov-17 46
CBB0870 Construct Bond Breaker - SBCD Lanes - Sta. 320+00 to 370+00 1 1 16-Nov-17 16-Nov-17 12
CBB1060 Construct Bond Breaker - SBGP - Sta. 370+00 to 425+00 3 3 15-Nov-17 17-Nov-17 8
CBB1100 Construct Bond Breaker - NBGP - Sta. 445+00 to 464+00 1 1 17-Nov-17 17-Nov-17 36
CBB1090 Construct Bond Breaker - SBGP - Sta. 425+00 to 462+00 2 2 29-Nov-17 30-Nov-17 8
CBB0910 Construct Bond Breaker - SBGP Inside - Sta. 320+00 to 370+00 2 2 04-Dec-17 05-Dec-17 5
CBB1130 Construct Bond Breaker - NBGP Outside - Sta. 437+00 to 445+00 1 1 05-Dec-17 05-Dec-17 9
CBB0860 Construct Bond Breaker - NBCD Lanes - Sta. 320+00 to 370+00 1 1 06-Dec-17 06-Dec-17 29
CBB1010 Construct Bond Breaker - NBGP - Sta. 370+00 to 425+00 3 3 08-Dec-17 12-Dec-17 5
CBB0630 Construct Bond Breaker - SBGP - Sta. 300+00 to 320+00 1 1 13-Dec-17 13-Dec-17 5
CBB0890 Construct Bond Breaker - NBGP Inside - Sta. 320+00 to 370+00 2 2 02-Jan-18 03-Jan-18 2
CBB1140 Construct Bond Breaker - NBGP Inside - Sta. 437+00 to 445+00 1 1 09-Jan-18 09-Jan-18 9
CBB0620.2 Construct Bond Breaker - NBGP - Sta. 301+00 to 320+00 1 1 09-Jan-18 09-Jan-18 0
CBB1450 Construct Bond Breaker - SBGP - Sta. 530+00 to 560+00 2 2 12-Jan-18 15-Jan-18 3
CBB1210 Construct Bond Breaker - NBGP - Sta. 555+00 to 588+00 2 2 02-May-18 03-May-18 14
CBB1640 Construct Bond Breaker - NBGP - Sta. 488+00 to 502+00 Inside 1 1 01-Aug-18 01-Aug-18 128
CBB1760 Construct Bond Breaker - SBGP - Sta. 526+00 to 530+50 1 1 31-Aug-18 31-Aug-18 90
CBB2030 Construct Bond Breaker - NBGP - Sta. 524+00 to 535+00 1 1 06-Sep-18 06-Sep-18 85
CBB1700 Construct Bond Breaker - NBGP - Sta. 490+00 to 510+00 1 1 04-Oct-18 04-Oct-18 120
CBB2150 Construct Bond Breaker - SB to WBFR - Sta. 585+00 to 597+00 1 1 11-Feb-19 11-Feb-19 64
CBB2200 Construct Bond Breaker - NBGP Outside - Sta. 535+00 to 555+00 1 1 14-Feb-19 14-Feb-19 56
CBB1115 Construct Bond Breaker - SBGP - Sta. 560+00 to 571+00 1 1 08-Mar-19 08-Mar-19 98
CBB2400 Construct Bond Breaker - NBGP Inside - Sta. 535+00 to 555+00 1 1 13-Mar-19 13-Mar-19 129
CBB8630 Construct Bond Breaker - NBML - Sta 535+00 to 543+50 1 1 27-Mar-19 27-Mar-19 114
CBB2270 Construct Bond Breaker - SBGP - Sta. 571+00 to 580+00 1 1 15-Apr-19 15-Apr-19 108
CBB2420 Construct Bond Breaker - SBGP - Sta. 462+00 to 476+00 1 1 17-Jun-19 17-Jun-19 62
CBB2410 Construct Bond Breaker - NBGP - Sta. 464+00 to 482+00 1 1 04-Sep-19 04-Sep-19 15

Concrete PavementConcrete Pavement 682 527 11-Nov-16 A 13-Sep-19 15
CCP0180 Construct CRCP - SBGP Inside - Sta. 210+00 to 230+00 11 0 11-Nov-16 A 05-Dec-16 A
CCP0160 Construct CRCP - NBGP Inside - Sta. 185+00 to 227+00 10 0 17-Nov-16 A 20-Jan-17 A
CCP0060 Construct CRCP - SBGP Outside - Sta. 210+00 to 230+00 11 0 13-Mar-17 A 13-Jun-17 A
CCP8670 Construct CRCP - NBGP Outside - Sta. 230+00 to 250+00 15 0 13-Feb-17 A 14-Jun-17 A
CCP8690 Construct CRCP - SBGP Sta. 230+00 to 246+00 16 0 14-Mar-17 A 21-Jun-17 A
CCP0040 Construct CRCP - NBGP Outside - Sta. 185+00 to 227+00 12 12 19-Mar-17 A 13-Jul-17 8
CCP0140 Construct CRCP - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 3 3 21-Jul-17 26-Jul-17 313
CCP8680 Construct CRCP - NBGP Inside - Sta. 230+00 to 250+00 14 14 10-Aug-17 30-Aug-17 285
CCP0620 Construct CRCP - NBGP - Sta. 250+00 to 301+00 19 19 27-Feb-17 A 27-Sep-17 74
CCP0770 Construct CRCP - SBGP Sta. 246+00 to 300+00 22 22 08-Mar-17 A 09-Oct-17 56
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CCP0800 Construct CRCP - SBGP Outside - Sta. 320+00 to 367+00 15 15 02-Oct-17 24-Oct-17 5
CCP1050 Construct CRCP - NBGP - Sta. 425+00 to 437+00 3 3 10-Nov-17 15-Nov-17 46
CCP0780 Construct CRCP - NBGP Outside - Sta. 320+00 to 370+00 14 14 27-Oct-17 16-Nov-17 2
CCP1660 Construct CRCP - SBGP - Sta. 494+00 to 504+00 14 14 01-Nov-17 20-Nov-17 125
CCP0870 Construct CRCP - SBCD Lanes - Sta. 320+00 to 370+00 4 4 17-Nov-17 22-Nov-17 12
CCP1100 Construct CRCP - NBGP - Sta. 445+00 to 464+00 8 8 20-Nov-17 01-Dec-17 36
CCP1130 Construct CRCP - NBGP Outside - Sta. 437+00 to 445+00 3 3 06-Dec-17 08-Dec-17 9
CCP1060 Construct CRCP - SBGP - Sta. 370+00 to 425+00 21 21 20-Nov-17 21-Dec-17 8
CCP1090 Construct CRCP - SBGP - Sta. 425+00 to 462+00 14 14 01-Dec-17 21-Dec-17 8
CCP0630 Construct CRCP - SBGP - Sta. 300+00 to 320+00 8 8 14-Dec-17 27-Dec-17 5
CCP0910 Construct CRCP - SBGP Inside - Sta. 320+00 to 370+00 14 14 06-Dec-17 27-Dec-17 5
CCP1140 Construct CRCP - NBGP Inside - Sta. 437+00 to 445+00 3 3 10-Jan-18 12-Jan-18 9
CCP1010 Construct CRCP - NBGP - Sta. 370+00 to 425+00 24 24 13-Dec-17 18-Jan-18 5
CCP0620.2 Construct CRCP - NBGP - Sta. 301+00 to 320+00 8 8 10-Jan-18 19-Jan-18 0
CCP0890 Construct CRCP - NBGP Inside - Sta. 320+00 to 370+00 14 14 04-Jan-18 23-Jan-18 2
CCP0860 Construct CRCP - NBCD Lanes - Sta. 320+00 to 370+00 4 4 22-Jan-18 25-Jan-18 0
CCP1450 Construct CRCP - SBGP - Sta. 530+00 to 560+00 9 9 16-Jan-18 26-Jan-18 3
CCP1210 Construct CRCP - NBGP - Sta. 555+00 to 588+00 13 13 04-May-18 24-May-18 14
CSU-1190 Construct SUP to Ped Overlook at Boggy Creek - Sta. 429+00 to 432+0 3 3 18-Jul-18 20-Jul-18 129
CCP1760 Construct CRCP - SBGP - Sta. 526+00 to 530+50 3 3 04-Sep-18 06-Sep-18 90
CCP1700 Construct CRCP - NBGP - Sta. 490+00 to 510+00 11 11 05-Oct-18 22-Oct-18 120
CCP2030 Construct CRCP - NBGP - Sta. 524+00 to 535+00 5 5 05-Nov-18 09-Nov-18 48
CCP1640 Construct CRCP - NBGP - Sta. 488+00 to 502+00 Inside 4 4 12-Nov-18 15-Nov-18 63
CCP2200 Construct CRCP - NBGP Outside - Sta. 535+00 to 555+00 5 5 15-Feb-19 22-Feb-19 56
CCP2150 Construct CRCP - SB to WBFR - Sta. 585+00 to 597+00 5 5 25-Feb-19 01-Mar-19 56
CCP1115 Construct CRCP - SBGP - Sta. 560+00 to 571+00 7 7 11-Mar-19 20-Mar-19 98
CCP2400 Construct CRCP - NBGP Inside - Sta. 535+00 to 555+00 5 5 14-Mar-19 21-Mar-19 129
CCP8630 Construct CRCP - NBML - Sta 535+00 to 543+50 11 11 28-Mar-19 12-Apr-19 114
CCP2420 Construct CRCP - SBGP - Sta. 462+00 to 476+00 (At Bolm Road) 6 6 26-Jun-19 03-Jul-19 58
CCP2270 Construct CRCP - SBGP - Sta. 571+00 to 580+00 5 5 05-Jul-19 11-Jul-19 58
CCP2410 Construct CRCP - NBGP - Sta. 464+00 to 482+00 7 7 05-Sep-19 13-Sep-19 15

Sidewalks and MediaSidewalks and Median Paving 288 288 07-Sep-17 26-Nov-18 211
CSW-0020 Construct Sidewalk - SB - Sta 230+00 (Springdale/Manor) to 280+00 (Lo 25 25 07-Sep-17 13-Oct-17 193
CSW-0055 Construct Sidewalk - SB - Sta 435+00 (BC Turnaround) to 499+00 (Gar 32 32 15-Sep-17 06-Nov-17 460
CSU-1030 Construct SUP Conc Pave - NB - Sta. 280+00 (Loyola) to 343+00 (MLK) 15 15 26-Oct-17 16-Nov-17 239
CSW-0030 Construct Sidewalk - SB - Sta 280+00 (Loyola) to 343+00 (MLK) 32 32 16-Oct-17 04-Dec-17 193
CSU-1040 Construct SUP Conc Pave - NB - Sta. 343+00 (MLK) to 415+00 (BC Tur 15 15 12-Dec-17 04-Jan-18 209
CSW-0040 Construct Sidewalk - SB - Sta 343+00 (MLK) to 415+00 (BC Turnaround 36 36 05-Dec-17 26-Jan-18 193
CSU-1050 Construct SUP Conc Pave - Sta. 425+00 (SB to NB BC Turnaround) 5 5 09-Feb-18 15-Feb-18 179
CSU-1080 Construct SUP Conc Pave - SB - Sta. 525+00 (Truss Bridge) to 580+00 15 15 05-Apr-18 26-Apr-18 347
CSU-1060 Construct SUP Conc Pave - Sta. 430+00 (NB to SB BC Turnaround) 5 5 25-Jun-18 02-Jul-18 306
CSU-1070 Construct SUP Conc Pave - NB - Sta. 435+00 (BC Turnaround) to 515+ 20 20 20-Jul-18 17-Aug-18 274
CSU-1020 Construct SUP Conc Pave - NB -  Sta. 230+00 (Springdale/Manor) to 28 10 10 10-Aug-18 24-Aug-18 57
CSW-0060 Construct Sidewalk - NB - Sta 530+00 (Montopolis) to 580+00 (Patton) 25 25 18-Oct-18 26-Nov-18 211

Retaining WallsRetaining Walls 672 495 26-Sep-16 A 26-Jul-19 52
Wall 104AWall 104A 31 31 14-Jul-17 29-Aug-17 8
CWL104A-050 Construct Wall 104A (S/W), Sta. 202+57 to 209+83 (Cut) 31 31 14-Jul-17 29-Aug-17 8
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Wall 106AWall 106A 22 22 25-Aug-17 27-Sep-17 21
CWL106A-060 Construct Wall 106A (MSE), Sta. 2320+67 to 2321+72, LT 20 20 25-Aug-17 25-Sep-17 10
CWL106A-090 Construct Wall Coping 106A (MSE), Sta. 2320+67 to 2321+72, LT 2 2 26-Sep-17 27-Sep-17 21

Wall 105AWall 105A 20 20 11-Oct-17 09-Nov-17 46
CWL105A-060 Construct Wall 105A (MSE), Sta. 1316+82 to 1317+39, RT 17 17 11-Oct-17 06-Nov-17 46
CWL105A-090 Construct Wall Coping 105A (MSE), Sta. 1316+82 to 1317+39, RT 3 3 07-Nov-17 09-Nov-17 46

Wall 107AWall 107A 12 12 10-Aug-17 28-Aug-17 41
CWL107A-050 Construct Wall 107A (MSE), Sta. 2320+67 to 2322+27, LT 10 10 10-Aug-17 24-Aug-17 10
CWL107A-090 Construct Wall Coping 107A (MSE), Sta. 2320+67 to 2322+27, LT 2 2 25-Aug-17 28-Aug-17 41

Wall 110AWall 110A 10 10 01-Nov-18 14-Nov-18 4
CWL110A-050 Construct Wall 110A (DS), Sta. 427+50 to 428+00 10 10 01-Nov-18 14-Nov-18 4

Wall 111Wall 111 195 4 27-Sep-16 A 30-Jun-17 320
CWL111-050 Construct Wall 111 (MSE), Sta. 2231+01 to 2238+08, LT 21 0 27-Sep-16 A 13-Jan-17 A
CWL111-090 Construct Wall Coping 111 (MSE), Sta. 2231+01 to 2238+08, LT 4 4 22-May-17 A 30-Jun-17 320

Wall 111AWall 111A 12 12 06-Jun-18 22-Jun-18 98
CWL111A-050 Construct Wall 111A (MSE), Sta. 239+30 to 241+30, LT 10 10 06-Jun-18 20-Jun-18 27
CWL111A-090 Construct Wall Coping 111A (MSE), Sta. 239+30 to 241+30, LT 2 2 21-Jun-18 22-Jun-18 98

Wall 121 MSEWall 121 MSE 10 10 05-Feb-18 16-Feb-18 12
CWL121-060 Construct Wall 121 (MSE), Sta. 260+91 to 275+35, LT 10 10 05-Feb-18 16-Feb-18 12

Wall 121 S/NWall 121 S/N 46 46 05-Feb-18 13-Apr-18 22
CWL121-050 Construct Wall 121 (S/N), Sta. 260+91 to 275+35, LT 28 28 05-Feb-18 16-Mar-18 17
CWL121-90 Construct Wall 121 (Fascia), Sta. 260+91 to 275+35, LT 12 12 19-Mar-18 05-Apr-18 22
CWL121-090 Construct Wall Coping 121, Sta. 260+91 to 275+35, LT 6 6 06-Apr-18 13-Apr-18 22

Wall 123AWall 123A 6 6 30-Aug-17 07-Sep-17 8
CWL123A-050 Construct Wall 123A (S/W), Sta. 234+76 to 235+58 6 6 30-Aug-17 07-Sep-17 8

Wall 124Wall 124 120 40 27-Dec-16 A 24-Aug-17 96
CWLTMP01 Construct Temp S/N Wall and Removals, Sta. 270+00 - 278+00. LT 20 0 27-Dec-16 A 12-Jan-17 A
CWL124-050 Construct Wall 124 (MSE), Sta. 2260+88 to 2280+24, LT 49 30 29-Mar-17 A 09-Aug-17 69
CWL124-090 Construct Wall Coping 124 (MSE), Sta. 2260+88 to 2280+24, LT 10 10 10-Aug-17 24-Aug-17 96

Wall 131Wall 131 33 51 09-Jan-17 A 09-Oct-17 56
CWL131-050 Construct Wall 131 (MSE), Sta. 1295+60 to 1298+66, RT 10 0 09-Jan-17 A 16-May-17 A
CWL131-090 Construct Wall Coping 131 (MSE), Sta. 1295+60 to 1298+66, RT 3 51 16-Feb-17 A 09-Oct-17 56

Wall 132Wall 132 26 10 15-May-17 A 11-Jul-17 126
CWL132-050 Construct Wall 132 (MSE), Sta. 2303+13 to 2304+79, LT 15 7 15-May-17 A 06-Jul-17 12
CWL132-090 Construct Wall Coping 132 (MSE), Sta. 2303+13 to 2304+79, LT 3 3 07-Jul-17 11-Jul-17 126

Wall 133Wall 133 36 36 26-Sep-17 17-Nov-17 21
CWL133-050 Construct Wall 133 (MSE), Sta. 1300+31 to 1310+62, RT 30 30 26-Sep-17 09-Nov-17 0
CWL133-090 Construct Wall Coping 133 (MSE), Sta. 1300+31 to 1310+62, RT 6 6 10-Nov-17 17-Nov-17 21

Wall 134Wall 134 33 33 10-Nov-17 02-Jan-18 13
CWL134-050 Construct Wall 134 (MSE), Sta. 2306+32 to 2315+47, LT 28 28 10-Nov-17 22-Dec-17 0
CWL134-090 Construct Wall Coping 134 (MSE), Sta. 2306+32 to 2315+47, LT 5 5 26-Dec-17 02-Jan-18 13

Wall 138Wall 138 31 31 07-Jul-17 21-Aug-17 45
CWL138-050 Construct Wall 138 (MSE), Sta. 2322+66 to 2335+91, LT 26 26 07-Jul-17 14-Aug-17 12
CWL138-090 Construct Wall Coping 138 (MSE), Sta. 2322+66 to 2335+91, LT 5 5 15-Aug-17 21-Aug-17 45

Wall 140Wall 140 27 27 11-Aug-17 21-Sep-17 11
CWL140-050 Construct Wall 140 (MSE), Sta. 1323+57 to 1330+07, RT 23 23 11-Aug-17 14-Sep-17 11
CWL140-090 Construct Wall Coping 140 (MSE), Sta. 1323+57 to 1330+07, RT 4 4 15-Sep-17 21-Sep-17 11

Wall 149 MSEWall 149 MSE 37 37 31-Jul-17 25-Sep-17 9
CWL149-050 Construct Wall 149 (MSE), Sta. 365 to 370, RT 12 12 31-Jul-17 16-Aug-17 9
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CWL149-090 Construct Wall Coping 149, Sta. 365 to 370, RT 8 8 13-Sep-17 25-Sep-17 9

Wall 149 S/NWall 149 S/N 29 29 31-Jul-17 12-Sep-17 9
CWL149-070 Construct Wall 149 (S/N), Sta. 1370+00 to 1373+50, RT 2/2 16 16 31-Jul-17 23-Aug-17 5
CWL149-060 Construct Wall 149 (S/N), Sta. 1358+18 to 1362+24, RT 1/2 14 14 07-Aug-17 28-Aug-17 9
CWL149-90 Construct Wall 149 (Fascia), Sta. 1370+00 to 1373+50, RT 2/2 10 10 24-Aug-17 07-Sep-17 5
CWL149-100 Construct Wall 149 (Fascia), Sta. 1358+18 to 1362+24, RT 1/2 10 10 29-Aug-17 12-Sep-17 9

Wall 151Wall 151 51 51 15-Aug-17 01-Nov-17 235
CWL151-050 Construct Wall 151 (MSE), Sta. 2374+02 to 2374+02, LT 1/3 10 10 15-Aug-17 29-Aug-17 25
CWL151-070 Construct Wall 151 (MSE), Sta. 374+50 to 371+80 3/3 10 10 30-Aug-17 13-Sep-17 25
CWL151-060 Construct Wall 151 (S/W), Sta. 2376+50 to Technicenter Dr., LT 2/3 10 10 12-Oct-17 26-Oct-17 7
CWL151-090 Construct Wall Coping 151, Sta. 2374+02 to 2374+02, LT 1/3 3 3 27-Oct-17 01-Nov-17 235

Wall 156 MSEWall 156 MSE 20 20 13-Oct-17 13-Nov-17 6
CWL156-050 Construct Wall 156-1 (S/W), Sta. 396+20 to 400+00, LT 20 20 13-Oct-17 13-Nov-17 6

Wall 156 S/NWall 156 S/N 16 16 13-Oct-17 07-Nov-17 5
CWL156-060 Construct Wall 156-2 (MSE), Sta. 388+60 to 392+20, LT 12 12 13-Oct-17 01-Nov-17 5
CWL156-090 Construct Wall Coping 156-2 (MSE), Sta. 388+60 to 392+20, LT 4 4 02-Nov-17 07-Nov-17 5

Wall 158Wall 158 33 33 02-Aug-17 21-Sep-17 46
CWL158-050 Construct Wall 158 (MSE), Sta. 1386+96 to 1396+55, RT 28 28 02-Aug-17 13-Sep-17 2
CWL158-090 Construct Wall Coping 158 (MSE), Sta. 1386+96 to 1396+55, RT 5 5 14-Sep-17 21-Sep-17 46

Wall 160Wall 160 33 33 07-Sep-17 26-Oct-17 35
CWL160-050 Construct Wall 160 (MSE) NBGP at Boggy Creek Turn Around 25 25 07-Sep-17 13-Oct-17 6
CWL160-090 Construct Wall Coping 160 (MSE) NBGP at Boggy Creek Turn Around 8 8 16-Oct-17 26-Oct-17 35

Wall 161Wall 161 34 34 10-Aug-17 29-Sep-17 40
CWL161-050 Construct Wall 161 (MSE) SBGP at Boggy Creek Turn Around 28 28 10-Aug-17 21-Sep-17 7
CWL161-090 Construct Wall Coping 161 (MSE) SBGP at Boggy Creek Turn Around 6 6 22-Sep-17 29-Sep-17 40

Wall 162Wall 162 28 28 22-Sep-17 03-Nov-17 233
CWL162-050 Construct Wall 162 (MSE), Sta. 2410+93 to 2416+25, LT 23 23 22-Sep-17 26-Oct-17 7
CWL162-090 Construct Wall Coping 162 (MSE), Sta. 2410+93 to 2416+25, LT 5 5 27-Oct-17 03-Nov-17 233

Wall 168Wall 168 25 25 07-Jul-17 14-Aug-17 286
CWL168-050 Construct Wall 168 (S/N), Sta. 2416+33 to 2425+96, LT 12 12 07-Jul-17 25-Jul-17 68
CWL168-90 Construct Wall 168 (Fascia), Sta. 2416+33 to 2425+96, LT 10 10 25-Jul-17 09-Aug-17 286
CWL168-090 Construct Wall Coping 168 (S/N), Sta. 2416+33 to 2425+96, LT 3 3 09-Aug-17 14-Aug-17 286

Wall 175Wall 175 35 35 18-Apr-18 11-Jun-18 314
CWL175-050 Construct Wall 175 (MSE), Sta. 429+00 to 435+25 31 31 18-Apr-18 04-Jun-18 27
CWL175-090 Construct Wall Coping 175 (MSE), Sta. 429+00 to 435+25 4 4 06-Jun-18 11-Jun-18 314

Wall 176Wall 176 39 39 09-Nov-17 09-Jan-18 414
CWL176-050 Construct Wall 176 (MSE), Sta. 429+60 to 440+33 33 33 09-Nov-17 29-Dec-17 129
CWL176-090 Construct Wall Coping 176 (MSE), Sta. 429+60 to 440+33 6 6 02-Jan-18 09-Jan-18 414

Wall 177Wall 177 12 12 06-Jun-18 22-Jun-18 306
CWL177-050 Construct Wall 177 (MSE), Sta. 433+00 to 434+50 10 10 06-Jun-18 20-Jun-18 55
CWL177-090 Construct Wall Coping 177 (MSE), Sta. 433+00 to 434+50 2 2 21-Jun-18 22-Jun-18 306

Wall 179Wall 179 35 35 14-Sep-17 07-Nov-17 317
CWL179-050 Construct Wall 179 (MSE), Sta. 431+70 to 441+48 30 30 14-Sep-17 30-Oct-17 48
CWL179-090 Construct Wall Coping 179 (MSE), Sta. 431+70 to 441+48 5 5 01-Nov-17 07-Nov-17 317

Wall 180Wall 180 15 15 28-Aug-17 18-Sep-17 55
CWL180-050 Construct Wall 180 (MSE), Sta. 1433+80 to 1437+57, RT 10 10 28-Aug-17 11-Sep-17 16
CWL180-090 Construct Wall Coping 180 (MSE), Sta. 1433+80 to 1437+57, RT 5 5 12-Sep-17 18-Sep-17 55

Wall 188Wall 188 195 3 26-Sep-16 A 29-Jun-17 321
CWL188-050 Construct Wall 188 (MSE), Sta. 2248+02 to 2259+15, LT (Fill) 10 0 26-Sep-16 A 21-Nov-16 A
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CWL188-090 Construct Wall Coping 188 (MSE), Sta. 2248+02 to 2259+15, LT (Fill) 3 3 05-Jun-17 A 29-Jun-17 321

Wall 193Wall 193 12 12 31-Aug-17 18-Sep-17 263
CWL193-050 Construct Wall 193 (MSE), Sta. 2356+08 to 2359+85, LT 10 10 31-Aug-17 14-Sep-17 5
CWL193-090 Construct Wall Coping 193 (MSE), Sta. 2356+08 to 2359+85, LT 2 2 15-Sep-17 18-Sep-17 263

Wall 194Wall 194 17 17 15-Aug-17 08-Sep-17 269
CWL194-050 Construct Wall 194 (MSE), Sta. 2365+71 to 2370+65, LT 14 14 15-Aug-17 05-Sep-17 12
CWL194-090 Construct Wall Coping 194 (MSE), Sta. 2365+71 to 2370+65, LT 3 3 06-Sep-17 08-Sep-17 269

Wall T200Wall T200 10 10 05-Sep-17 18-Sep-17 43
CWLT200-050 Construct Wall T200 (Temp) at Shelton Rd - Sta. 437+00 to 440+00 10 10 05-Sep-17 18-Sep-17 43

Wall 205Wall 205 52 52 21-Jun-18 07-Sep-18 241
CWL205-050 Construct Wall 205 (MSE), Sta. 2475+00 to 2479+00, LT (Fill) (Incl. Rail) 17 17 21-Jun-18 17-Jul-18 55
CWL205-090 Construct Wall Coping 205 (MSE), Sta. 2475+00 to 2479+00, LT 2 2 18-Jul-18 19-Jul-18 274
CWL208-050 Construct Wall 208 (MSE), Sta. 509+00 to 510+50 30 30 23-Jul-18 05-Sep-18 52
CWL208-090 Construct Wall Coping 208 (MSE), Sta. 509+00 to 510+50 2 2 06-Sep-18 07-Sep-18 52

Wall 211Wall 211 10 10 15-May-18 30-May-18 121
CWL211-050 Construct Wall 211 (S/W), Sta. 2505+55 to 2509+18, LT 10 10 15-May-18 30-May-18 121

Wall 212Wall 212 10 10 08-Dec-17 22-Dec-17 231
CWL212-050 Construct Wall 212 (S/W) Sta. 506+50 to 509+50 10 10 08-Dec-17 22-Dec-17 231

Wall 217Wall 217 12 12 27-Oct-17 14-Nov-17 126
CWL221-050 Construct Wall 221 (MSE), Sta. 2568+39 to 2571+19, (Fill) 10 10 27-Oct-17 10-Nov-17 87
CWL221-090 Construct Wall Coping 221 (MSE), Sta. 2568+39 to 2571+19 2 2 13-Nov-17 14-Nov-17 126

Wall 240Wall 240 14 14 14-Nov-17 05-Dec-17 408
CWL240-050 Construct Wall 240 (MSE), Sta. 1468+91 to 1469+61, RT (Fill) 11 11 14-Nov-17 30-Nov-17 408
CWL240-090 Construct Wall Coping 240 (MSE), Sta. 1468+91 to 1469+61, RT (Fill) 3 3 01-Dec-17 05-Dec-17 408

Wall 241Wall 241 14 14 03-Jun-19 24-Jun-19 41
CWL241-050 Construct Wall 241 (MSE), Sta. 1469+65 to 1470+44, RT (Fill) 12 12 03-Jun-19 20-Jun-19 19
CWL241-090 Construct Wall Coping 241 (MSE), Sta. 1469+65 to 1470+44, RT (Fill) 2 2 21-Jun-19 24-Jun-19 41

Wall 242Wall 242 14 14 21-Jun-19 12-Jul-19 29
CWL242-050 Construct Wall 242 (MSE), Sta. 2477+30 to 2477+18, LT (Fill) 11 11 21-Jun-19 09-Jul-19 19
CWL242-090 Construct Wall Coping 242 (MSE), Sta. 2477+30 to 2477+18, LT (Fill) 3 3 10-Jul-19 12-Jul-19 29

Wall 243Wall 243 13 13 10-Jul-19 26-Jul-19 19
CWL243-050 Construct Wall 243 (MSE), Sta. 2475+63 to 2477+35, LT (Fill) 11 11 10-Jul-19 24-Jul-19 19
CWL243-090 Construct Wall Coping 243 (MSE), Sta. 2475+63 to 2477+35, LT (Fill) 2 2 25-Jul-19 26-Jul-19 19

Wall 252Wall 252 247 247 25-Sep-17 09-Oct-18 183
CWL252-050 Construct Wall 252 (MSE), Sta. 594+50 to 597+00, RT 11 11 25-Sep-17 10-Oct-17 39
CWL252-090 Construct Wall Coping 252 (MSE), Sta. 594+50 to 597+00, RT 3 3 11-Oct-17 13-Oct-17 327
CWL231-050 Construct Wall 231 (MSE), Sta. 587+37 to 587+96 10 10 21-Sep-18 05-Oct-18 163
CWL231-090 Construct Wall Coping 231 (MSE), Sta. 587+37 to 587+96 2 2 08-Oct-18 09-Oct-18 183

Wall 253Wall 253 18 18 08-Oct-18 02-Nov-18 191
CWL253-050 Construct Wall 253 (MSE), Sta. 26+00 to 31+00, LT 14 14 08-Oct-18 26-Oct-18 163
CWL253-090 Construct Wall Coping 253 (MSE), Sta. 26+00 to 31+00, LT 4 4 29-Oct-18 02-Nov-18 191

Wall 254Wall 254 17 17 29-Oct-18 21-Nov-18 181
CWL254-050 Construct Wall 254 (MSE), Sta. 26+00 to 31+00, RT 14 14 29-Oct-18 16-Nov-18 163
CWL254-090 Construct Wall Coping 254 (MSE), Sta. 26+00 to 31+00, RT 3 3 19-Nov-18 21-Nov-18 181

Wall 255 (Gabion)Wall 255 (Gabion) 13 13 13-Nov-17 01-Dec-17 294
CWL255-050 Construct Wall 255 (MSE), Sta. 115+50 to 117+50, LT 11 11 13-Nov-17 29-Nov-17 87
CWL255-090 Construct Wall Coping 255 (MSE), Sta. 115+50 to 117+50, LT 2 2 30-Nov-17 01-Dec-17 294

Wall 256Wall 256 296 296 30-May-17 A 24-Sep-18 251
CWL256-050 Construct Wall 256 (MSE), Sta. 14+20 to 18+51 26 13 30-May-17 A 14-Jul-17 8
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CWL256-090 Construct Wall Coping 256 (MSE), Sta. 14+20 to 18+51 3 3 17-Jul-17 19-Jul-17 123
CWL260-050 Construct Wall 260 (S/W), Sta. 434+50 to 436+50 10 10 08-Sep-17 22-Sep-17 8
CWL261-050 Construct Wall 261 (MSE), Sta. 436+50 to 439+00 10 10 08-Sep-17 22-Sep-17 8
CWL261-090 Construct Wall Coping 261 (MSE), Sta. 436+50 to 439+00 7 7 25-Sep-17 04-Oct-17 45
CWL257-050 Construct Wall 257 (MSE), Sta. 14+50 to 19+50 14 14 12-Jan-18 31-Jan-18 27
CWL257-090 Construct Wall Coping 257 (MSE), Sta. 14+50 to 19+50 3 3 01-Feb-18 05-Feb-18 27
CWL259-050 Construct Wall 259 (MSE), Sta. 38+50 to 43+00 13 13 29-May-18 15-Jun-18 44
CWL259-090 Construct Wall Coping 259 (MSE), Sta. 38+50 to 43+00 3 3 18-Jun-18 21-Jun-18 244
CWL258-050 Construct Wall 258 (MSE), Sta. 524+50 to 525+50 10 10 12-Jul-18 25-Jul-18 90
CWL258-090 Construct Wall Coping 258 (MSE), Sta. 524+50 to 525+50 2 2 26-Jul-18 27-Jul-18 113
CWL262-050 Construct Wall 262 (MSE), Herrera Street Wall LT (Change Order #3) 10 10 06-Sep-18 20-Sep-18 163
CWL262-90 Construct Wall Coping 262 (MSE), Herrera Street Wall LT (Change Ord 2 2 21-Sep-18 24-Sep-18 251

BridgesBridges 670 434 23-Jun-16 A 22-Apr-19 113
7 NBGP Over Little W7 NBGP Over Little Walnut Creek 262 29 23-Jun-16 A 07-Aug-17 111
CBR07-0500 Construct Columns - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 6 0 29-Jul-16 A 25-Aug-16 A
CBR07-0400 Drill Shafts - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302+00 11 0 23-Jun-16 A 07-Sep-16 A
CBR07-0600 Construct Caps - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302 16 0 22-Aug-16 A 16-Sep-16 A
CBR07-0550 Construct Abutments - Bridge 07 (NBGP Over Little Walnut Creek) - Sta 15 0 02-Aug-16 A 04-Nov-16 A
CBR07-0700 Erect Beams - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302+00 2 0 01-Feb-17 A 10-May-17 A
CBR07-0800 Construct Deck - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302 14 14 22-May-17 A 17-Jul-17 66
CBR07-0900 Construct Rail/Surf. Trt - Bridge 07 (NBGP Over Little Walnut Creek) - S 15 15 18-Jul-17 07-Aug-17 111

10 SBGP Over Little 10 SBGP Over Little Walnut Creek 268 32 19-Jul-16 A 11-Aug-17 93
CBR10-0500 Construct Columns - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 8 0 08-Aug-16 A 29-Aug-16 A
CBR10-0400 Drill Shafts - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302+00 12 0 19-Jul-16 A 08-Sep-16 A
CBR10-0600 Construct Caps - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302 16 0 22-Aug-16 A 19-Sep-16 A
CBR10-0550 Construct Abutments - Bridge 10 (SBGP Over Little Walnut Creek) - Sta 15 0 09-Aug-16 A 28-Nov-16 A
CBR10-0700 Erect Beams - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302+00 2 0 02-Feb-17 A 11-May-17 A
CBR10-0800 Construct Deck - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302 17 17 01-Jun-17 A 20-Jul-17 93
CBR10-0900 Construct Rail/Surf. Trt - Bridge 10 (SBGP Over Little Walnut Creek) - S 15 15 21-Jul-17 11-Aug-17 93

18a NBGP Over Bogg18a NBGP Over Boggy Creek 174 60 25-Jan-17 A 16-Oct-17 66
CBR18a-0400 Drill Shafts - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 21 0 25-Jan-17 A 03-Apr-17 A
CBR18a-0500 Construct Columns - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+ 22 0 06-Mar-17 A 14-Apr-17 A
CBR18a-0600 Construct Caps - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 40 0 15-Mar-17 A 01-May-17 A
CBR18a-0550 Construct Abutments - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427 15 0 10-Feb-17 A 01-May-17 A
CBR18a-0700 Erect Beams - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 10 0 21-Apr-17 A 02-Jun-17 A
CBR18a-0800 Construct Deck - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 35 35 18-Jul-17 07-Sep-17 66
CBR18a-0900 Construct Rail/Surf. Trt - Bridge 18a (NBGP Over Boggy Creek) - Sta. 4 15 15 08-Sep-17 29-Sep-17 66
CSW-1800 Construct Sidewalk - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+ 10 10 02-Oct-17 16-Oct-17 66

19a SBGP Over Bogg19a SBGP Over Boggy Creek 127 45 27-Jan-17 A 31-Aug-17 70
CBR19a-0400 Drill Shafts - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 21 0 27-Jan-17 A 23-Mar-17 A
CBR19a-0500 Construct Columns - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+ 22 0 09-Mar-17 A 07-Apr-17 A
CBR19a-0600 Construct Caps - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 35 0 23-Mar-17 A 08-Apr-17 A
CBR19a-0550 Construct Abutments - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427 15 0 16-Feb-17 A 01-May-17 A
CBR19a-0700 Erect Beams - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 9 0 18-Apr-17 A 08-Jun-17 A
CBR19a-0800 Construct Deck - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 30 30 26-Jun-17 09-Aug-17 70
CBR19a-0900 Construct Rail/Surf. Trt - Bridge 19a (SBGP Over Boggy Creek) - Sta. 4 15 15 10-Aug-17 31-Aug-17 70

23 NB to SB U-Turn a23 NB to SB U-Turn at Boggy Creek 236 267 02-Jun-17 A 09-Aug-18 206
CBR57-0402 Drill Shafts (Abuts) - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 10 10 02-Jun-17 A 11-Jul-17 27
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CBR57-0550 Construct Abutments - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+0 15 15 16-Oct-17 07-Nov-17 350
CBR57-0400 Drill Shafts (Bent) - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 6 6 23-Apr-18 30-Apr-18 35
CBR57-0500 Construct Columns - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 20 20 01-May-18 31-May-18 206
CBR57-0600 Construct Caps - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 10 10 01-Jun-18 15-Jun-18 206
CBR57-0700 Erect Beams - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 5 5 18-Jun-18 25-Jun-18 206
CBR57-0800 Construct Deck - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 15 15 27-Jun-18 18-Jul-18 206
CBR57-0900 Construct Rail/Surf. Trt - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416 15 15 19-Jul-18 09-Aug-18 206

26b SBGP Rt. Widen26b SBGP Rt. Widening at Colorado R. 296 147 27-Oct-16 A 05-Feb-18 310
CBR26-3S-0400.1 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S) - Sta. 512+ 12 0 27-Oct-16 A 01-Nov-16 A
CBR26-3S-0500.1 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S) - 12 0 14-Dec-16 A 23-Dec-16 A
CBR26-1S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4S) - S 4 0 08-Nov-16 A 27-Dec-16 A
CBR26-1S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Be 4 0 13-Dec-16 A 13-Jan-17 A
CBR26-3S-0400.2 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 9S-10S) - Sta. 12 0 20-Mar-17 A 06-Apr-17 A
CBR26-3S-0500.2 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 9S-10 12 0 10-Apr-17 A 25-Apr-17 A
CBR26-4S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) - Sta 11 0 03-Feb-17 A 17-May-17 A
CBR26-1S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4 13 0 17-May-17 A 25-May-17 A
CBR26-5S-0400.1 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) - Sta 6 0 13-Feb-17 A 01-Jun-17 A
CBR26-3S-0600 Erect Beams - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 13 0 12-May-17 A 21-Jun-17 A
CBR26-4S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-1 8 8 19-May-17 A 07-Jul-17 8
CBR26-3S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S-10S) - St 3 3 14-Jul-17 18-Jul-17 27
CBR26-4S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) 13 13 25-May-17 A 21-Jul-17 35
CBR26-4S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) - S 3 3 24-Jul-17 26-Jul-17 35
CBR26-3S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S-10S) - 14 14 19-Jul-17 07-Aug-17 27
CBR26-2S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 2S, Bent 5S-7S) - Sta 1 1 09-Aug-17 09-Aug-17 171
CBR26-5S-0400.2 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta. 518 4 4 15-Aug-17 18-Aug-17 368
CBR26-5S-0500.1 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-1 4 4 16-Aug-17 21-Aug-17 350
CBR26-6S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut18S) 4 4 21-Aug-17 25-Aug-17 368
CBR26-5S-0500.2 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - 4 4 23-Aug-17 28-Aug-17 369
CBR26-4S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) 14 14 09-Aug-17 29-Aug-17 27
CBR26-6S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-A 4 4 29-Aug-17 01-Sep-17 368
CBR26-6S-0550 Construct Abutments - Bridge 26b (SBGP) Rt.Widen (Abut 18S) - Sta. 5 15 15 28-Aug-17 18-Sep-17 376
CBR26-5S-0600.1 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) 13 13 06-Sep-17 25-Sep-17 347
CBR26-5S-0700.1 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) - S 2 2 26-Sep-17 27-Sep-17 362
CBR26-5S-0600.2 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta 13 13 26-Sep-17 13-Oct-17 347
CBR26-5S-0700.2 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta. 5 2 2 16-Oct-17 18-Oct-17 349
CBR26-5S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-16S) 10 10 19-Oct-17 02-Nov-17 349
CBR26-6S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut 12 12 16-Oct-17 02-Nov-17 347
CBR26-6S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut18S 2 2 03-Nov-17 06-Nov-17 347
CBR26-6S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut 8 8 07-Nov-17 16-Nov-17 347
CBR26b-0900.2 Construct Rail/Surf. Trt - Bridge 26b (SBGP) - Sta. 514+51 to 524+00 (B 15 15 17-Nov-17 11-Dec-17 347
CBR26-1S-0550 Construct Abutments - Bridge 26b (SBGP) Rt.Widen (Abut 1S) - Sta. 50 15 15 04-Dec-17 26-Dec-17 75
CBR26-1S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4S) 1 1 27-Dec-17 27-Dec-17 75
CBR26-1S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4 6 6 28-Dec-17 05-Jan-18 75
CBR26-2S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 2S, Bent 5S-7S) - 6 6 08-Jan-18 15-Jan-18 75
CBR26b-0900.1 Construct Rail/Surf. Trt - Bridge 26b (SBGP) - Sta. 505+00 to 512+00 (A 15 15 16-Jan-18 05-Feb-18 75

28 NBGP Over Color28 NBGP Over Colorado River 136 136 05-Jul-18 28-Jan-19 0
CBR28-01-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Bent 4) 12 12 05-Jul-18 20-Jul-18 0

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 39 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CBR28-02-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 7 7 23-Jul-18 31-Jul-18 21
CBR28-01-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1- 8 8 23-Jul-18 01-Aug-18 0
CBR28-01-0550 Construct Abutments - Bridge 28 (NBGP Over Col. River) (Abut 1) 15 15 23-Jul-18 13-Aug-18 69
CBR28-03-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 10 10 01-Aug-18 15-Aug-18 32
CBR28-02-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5- 12 12 01-Aug-18 17-Aug-18 21
CBR28-03-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8- 8 8 20-Aug-18 30-Aug-18 30
CBR28-04-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Abut 11 10 10 16-Aug-18 30-Aug-18 45
CBR28-01-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Ben 28 28 30-Jul-18 10-Sep-18 0
CBR28-04-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10 6 6 31-Aug-18 10-Sep-18 45
CBR28-01-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Bent 4) 5 5 11-Sep-18 17-Sep-18 51
CBR28-04-0550 Construct Abutments - Bridge 28 (NBGP Over Col. River) (Abut 11) 15 15 31-Aug-18 24-Sep-18 49
CBR28-02-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 21 21 11-Sep-18 11-Oct-18 0
CBR28-01-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Ben 20 20 19-Sep-18 18-Oct-18 51
CBR28-02-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 5 5 12-Oct-18 19-Oct-18 30
CBR28-03-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 21 21 12-Oct-18 13-Nov-18 0
CBR28-02-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 20 20 22-Oct-18 19-Nov-18 30
CBR28-03-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 4 4 14-Nov-18 19-Nov-18 0
CBR28-04-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Ab 14 14 14-Nov-18 05-Dec-18 2
CBR28-04-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Abut 3 3 06-Dec-18 10-Dec-18 2
CBR28-03-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 15 15 20-Nov-18 12-Dec-18 0
CBR28-04-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Ab 15 15 13-Dec-18 07-Jan-19 0
CBR28-04-0900 Construct Rail/Surf. Trt - Bridge 28 (NBGP Over Col. River) - Sta. 516+0 15 15 08-Jan-19 28-Jan-19 0

29 NBGP to Airport B29 NBGP to Airport Blvd. 62 62 05-Jul-18 05-Oct-18 74
CBR29-0400 Drill Shafts - Bridge 29 (NBGP to Airport Blvd) 10 10 05-Jul-18 18-Jul-18 2
CBR29-0500 Construct Columns - Bridge 29 (NBGP to Airport Blvd) 4 4 19-Jul-18 24-Jul-18 6
CBR29-0550 Construct Abutments - Bridge 29 (NBGP to Airport Blvd) 15 15 19-Jul-18 09-Aug-18 57
CBR29-0600 Construct Caps - Bridge 29 (NBGP to Airport Blvd) 13 13 25-Jul-18 13-Aug-18 18
CBR29-0700 Erect Beams - Bridge 29 (NBGP to Airport Blvd) 2 2 14-Aug-18 15-Aug-18 55
CBR29-0800 Construct Deck - Bridge 29 (NBGP to Airport Blvd) 15 15 22-Aug-18 12-Sep-18 54
CBR29-0900 Construct Rail/Surf. Trt - Bridge 29 (NBGP to Airport Blvd) 15 15 13-Sep-18 05-Oct-18 74

32 SBGP Over Airpor32 SBGP Over Airport Blvd. 164 112 06-Oct-16 A 13-Dec-17 345
CBR32-01-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Be 8 0 08-Dec-16 A 03-Feb-17 A
CBR32-01-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3 14 0 11-Jan-17 A 18-Feb-17 A
CBR32-02-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 6 0 06-Oct-16 A 01-Mar-17 A
CBR32-03-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 4 0 02-Mar-17 A 23-Mar-17 A
CBR32-02-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 12 0 29-Nov-16 A 17-Apr-17 A
CBR32-02-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 21 0 12-Jan-17 A 21-Apr-17 A
CBR32-03-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 8 0 03-Apr-17 A 25-Apr-17 A
CBR32-03-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 14 0 10-Apr-17 A 14-May-17 A
CBR32-03-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 2 2 28-Jun-17 29-Jun-17 424
CBR32-02-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 3 3 28-Jun-17 30-Jun-17 408
CBR32-01-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 11 11 18-Oct-16 A 12-Jul-17 366
CBR32-01-0550 Construct Abutments - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - B 15 15 13-Jul-17 02-Aug-17 366
CBR32-01-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 5 5 03-Aug-17 10-Aug-17 366
CBR32-01-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 15 15 13-Sep-17 05-Oct-17 345
CBR32-02-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 15 15 06-Oct-17 27-Oct-17 345
CBR32-03-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 15 15 30-Oct-17 20-Nov-17 345
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CBR32-03-0900 Construct Rail/Surf. Trt - Bridge 32 (SBGP Over Airport) 15 15 21-Nov-17 13-Dec-17 345

35 E. Cesar Chavez S35 E. Cesar Chavez Street to Bridge 34 144 56 07-Feb-17 A 18-Sep-17 86
CBR34-0400 Drill Shafts - Bridge 34 (E. Cesar Chavez St to Bridge 35) 5 0 07-Feb-17 A 23-Feb-17 A
CBR34-0550 Construct Abutments - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta 15 0 19-Apr-17 A 05-May-17 A
CBR34-0700 Erect Beams - Bridge 34 (E. Cesar Chavez St to Bridge 35) 2 2 26-Jun-17 28-Jun-17 122
CBR34-0800 Construct Deck - Bridge 34 (E. Cesar Chavez St to Bridge 35) 14 14 23-Aug-17 12-Sep-17 86
CBR34-0900 Construct Rail/Surf. Trt - Bridge 34 (E. Cesar Chavez St to Bridge 35) 4 4 13-Sep-17 18-Sep-17 86

38 NBGP Over Monto38 NBGP Over Montopolis Tributary 51 57 12-Jun-17 A 20-Sep-17 175
CBR38-0400 Drill Shafts - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 566+00 7 7 12-Jun-17 A 06-Jul-17 61
CBR38-0500 Construct Columns - Bridge 38 (NBGP Over Montopolis Tributary) - Sta 6 6 06-Jul-17 13-Jul-17 175
CBR38-0550 Construct Abutments - Bridge 38 (NBGP Over Montopolis Tributary) - S 15 15 07-Jul-17 27-Jul-17 185
CBR38-0600 Construct Caps - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 56 16 16 20-Jul-17 11-Aug-17 175
CBR38-0700 Erect Beams - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 566+ 3 3 14-Aug-17 16-Aug-17 175
CBR38-0800 Construct Deck - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 56 7 7 17-Aug-17 28-Aug-17 175
CBR38-0900 Construct Rail/Surf. Trt - Bridge 38 (NBGP Over Montopolis Tributary) - 15 15 29-Aug-17 20-Sep-17 175

41 SBGP Over Monto41 SBGP Over Montopolis Tributary 52 52 04-Feb-19 22-Apr-19 108
CBR41-0400 Drill Shafts - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 566+00 8 8 04-Feb-19 13-Feb-19 108
CBR41-0500 Construct Columns - Bridge 41 (SBGP Over Montopolis Tributary) - Sta 6 6 13-Feb-19 21-Feb-19 108
CBR41-0550 Construct Abutments - Bridge 41 (SBGP Over Montopolis Tributary) - S 15 15 14-Feb-19 08-Mar-19 110
CBR41-0600 Construct Caps - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 56 8 8 28-Feb-19 12-Mar-19 108
CBR41-0700 Erect Beams - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 566+0 2 2 13-Mar-19 14-Mar-19 108
CBR41-0800 Construct Deck - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 56 5 5 15-Mar-19 22-Mar-19 108
CBR41-0900 Construct Rail/Surf. Trt/Raised Section- Bridge 41 (SBGP Over Mont. T 20 20 25-Mar-19 22-Apr-19 108

52 NBGP Over Carso52 NBGP Over Carson Creek 57 57 14-Mar-18 11-Jun-18 4
CBR52-0400 Drill Shafts - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 14-Mar-18 26-Mar-18 4
CBR52-0500 Construct Columns - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+ 4 4 28-Mar-18 02-Apr-18 4
CBR52-0550 Construct Abutments - Bridge 52 (NBGP Over Carson Creek) - Sta. 586 15 15 27-Mar-18 18-Apr-18 8
CBR52-0600 Construct Caps - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 12-Apr-18 24-Apr-18 4
CBR52-0700 Erect Beams - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 2 2 25-Apr-18 26-Apr-18 4
CBR52-0800 Construct Deck - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 27-Apr-18 09-May-18 4
CBR52-0900 Construct Rail/Surf. Trt/Raised Section - Bridge 52 (NBGP Over Carson 20 20 10-May-18 11-Jun-18 4

55 SBGP On-Ramp a55 SBGP On-Ramp at Mont. Tributary 50 50 16-Jan-19 29-Mar-19 123
CBR55-0400 Drill Shafts - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - Sta. 56 7 7 16-Jan-19 24-Jan-19 49
CBR55-0500 Construct Columns - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) 5 5 25-Jan-19 31-Jan-19 123
CBR55-0550 Construct Abutments - Bridge 55 (SBGP On-Ramp, Montopolis Tributar 15 15 25-Jan-19 14-Feb-19 126
CBR55-0600 Construct Caps - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - S 8 8 08-Feb-19 20-Feb-19 123
CBR55-0700 Erect Beams - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - Sta. 3 3 21-Feb-19 25-Feb-19 123
CBR55-0800 Construct Deck - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - S 7 7 26-Feb-19 07-Mar-19 123
CBR55-0900 Construct Rail/Surf. Trt - Bridge 55 (SBGP On-Ramp, Montopolis Tributa 15 15 08-Mar-19 29-Mar-19 123

Truss BridgeTruss Bridge 60 60 16-Feb-18 18-May-18 332
CBR30-0090 Construct Deck - Truss Rehab (Br. 30) and Lead Abatement 60 60 16-Feb-18 18-May-18 332

DrainageDrainage 487 234 09-May-16 A 20-Jun-18 124
Storm SewerStorm Sewer 487 234 09-May-16 A 20-Jun-18 124
CDR-2190 Construct Drainage - NB - Sta 215+00 to 228+00 (W1-A) [W1-A Include 24 0 15-Jul-16 A 16-Sep-16 A
CDR-2330 Construct Drainage - SB - 329+00 to 333+00 (W4-B) Culvert Extension 4 0 15-Sep-16 A 17-Sep-16 A
CDR-1000 Construct Drainage - SB - Sta 205+00 to 230+00 (W1-B) 6 0 22-Jun-16 A 15-Oct-16 A
CDR-1010 Construct Drainage - NB - Sta 230+00 to 280+00 (W2-A) (1 of 2, Pre-Tr 28 0 23-Jul-16 A 28-Oct-16 A
CDR-2320 Construct Drainage - SB - Springdale/Manor (W1-D) 6 0 20-Jul-16 A 23-Dec-16 A
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CDR-1020 Construct Drainage - SB - Sta 230+00 to 262+00 (W2-C) 30 0 09-May-16 A 21-Feb-17 A
CDR-1150 Construct Drainage - NB - Sta 280+00 to 305+00 (LW1-A) 28 0 17-Oct-16 A 22-Feb-17 A
CDR-2280 Construct Drainage - NB - Sta 228+00 to 237+00 (W1-A, W1-C)  [W1-A 19 0 16-Jun-16 A 22-Feb-17 A
CDR-2290 Construct Drainage - SB - Sta 205+00 to 230+00 (W1-B2) 25 0 27-Dec-16 A 23-Feb-17 A
CDR-1060 Construct Drainage - NB - Sta 329+00 to 342+00 (W4-A) Outfall 328+50 17 2 28-Jan-17 A 28-Jun-17 17
CDR-1270 Construct Drainage - SB - Sta 406+00 to 412+00 (B1-C, B1-D) 12 2 20-Apr-17 A 28-Jun-17 24
CDR-1030 Construct Drainage - SB - Sta 281+00 to 302+00 (LW1-C) 34 4 17-Oct-16 A 30-Jun-17 105
CDR-1130 Construct Drainage - NB - Sta 185+00 to 230+00 (W0-A, W0-B, W0-C) 11 4 04-May-17 A 30-Jun-17 16
CDR-1080 Construct Drainage - SB - Sta 367+00 to 374+00 (W6-B) 13 5 10-Dec-16 A 03-Jul-17 16
CDR-2250 Construct Drainage - NB - Sta 366+00 to 376+00 (W6-A) (Incl. Outfall) 12 10 14-Jun-17 A 11-Jul-17 35
CDR-2530 Construct Drainage - NB - Sta 392+00 (W7) Outfall 15 10 12-Jun-17 A 11-Jul-17 48
CDR-2230 Construct Drainage - SB - Sta 343+00 to 351+00 (W5-C) 13 4 17-Mar-17 A 13-Jul-17 46
CDR-1110 Construct Drainage - NB - Sta 406+00 to 412+00 (B1-A) 7 7 12-Jul-17 20-Jul-17 48
CDR-2520.4 Construct Drainage - SB - Sta 343+00 to 357+00 (W5-S) Infall (culvert e 8 1 16-Feb-17 A 24-Jul-17 34
CDR-0080 Construct Drainage - W5US Pond - Sta 356+00 to 363+00, SBGP 20 20 26-Jun-17 25-Jul-17 12
CDR-1100 Construct Drainage - SB - Sta 380+00 to 392+00 (W7-B, W7-C) 20 20 26-Jun-17 25-Jul-17 5
CDR-2270 Construct Drainage - NB - Sta 416+00 to 424+00 (B2-A) 8 8 14-Jul-17 25-Jul-17 24
CDR-2300 Construct Drainage - SB - Springdale/Manor (W2-C) 4 2 01-May-17 A 25-Jul-17 314
CDR-2520.1 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-N) Outfall 8 2 28-Feb-17 A 25-Jul-17 110
CDR-2240 Construct Drainage - SB - Sta 353+00 to 365+00 (W5-F) Trunk Line 16 4 10-Mar-17 A 27-Jul-17 36
CDR-1050 Construct Drainage - SB - Sta 302+00 to 328+00 (LW1-G) 36 24 03-Oct-16 A 31-Jul-17 36
CDR-1070 Construct Drainage - SB - Sta 329+00 to 342+00 (W4-B) Entrance 328+ 17 24 19-Sep-16 A 31-Jul-17 18
CDR-2200 Construct Drainage - NB - Sta 262+00 to 280+00 (W3-A, W3-C) [W3-A 23 24 01-Mar-17 A 31-Jul-17 75
CDR-2210 Construct Drainage - SB - Sta 262+00 to 276+00 (W3-B) 16 6 19-Oct-16 A 31-Jul-17 85
CDR-2520.2 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-S) Outfall 8 8 28-Feb-17 A 02-Aug-17 34
CDR-2520.3 Construct Drainage - SB - Sta 343+00 to 357+00 (W5-N) Infall (culvert e 8 8 03-Mar-17 A 02-Aug-17 45
CDR-2310 Construct Drainage - NB - MLK (W5-A) 11 10 14-Feb-17 A 04-Aug-17 172
CDR-1040 Construct Drainage - NB - Sta 303+00 to 327+00 (LW1-E, LW1-F) 26 12 21-Jan-17 A 09-Aug-17 5
CDR-1200 Construct Drainage - SB - Sta 320+00 to 357+00 (W5-D) 26 12 09-Mar-17 A 14-Aug-17 42
CDR-1260 Construct Drainage - NB - Sta 415+00 to 424+00 (B2-B) 14 14 26-Jul-17 15-Aug-17 24
CDR-2010 Construct Drainage - SBGP - Sta 430+00 to 469+00 (BC-A) 36 36 05-Jul-17 25-Aug-17 16
CDR-0070 Construct Drainage - W5UN Pond - Sta 350+00 to 355+00, SBGP 20 24 26-Sep-16 A 28-Aug-17 16
CDR-2220 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-A) 14 14 10-Aug-17 30-Aug-17 5
CDR-1190 Construct Drainage - NB - Sta 320+00 to 357+00 (W5-B) 29 21 19-Jun-17 A 01-Sep-17 62
CDR-1090 Construct Drainage - NB - Sta 380+00 to 405+00 (W7-A, W7-D, W7-F) 27 27 26-Jul-17 05-Sep-17 5
CDR-2340 Construct Drainage - NB - Sta 424+00 to 426+00 (B2-B) - Railroad Cros 20 20 16-Aug-17 14-Sep-17 24
CDR-0090 Construct Drainage - NB - Sta. 393+00 (W7 Pond) 25 25 06-Sep-17 12-Oct-17 5
CDR-2260 Construct Drainage - SB - Sta 380+00 to 405+00 (W7-E) (1 of 2) 16 5 16-Mar-17 A 12-Oct-17 16
CDR-0321 Construct Drainage - SBGP - Sta 484+00 to 499+00 (CR2-C) 19 19 15-Sep-17 13-Oct-17 24
CDR-1250 Construct Drainage - SB - Sta 380+00 to 405+00 (W7-E) (2 of 2) 4 4 13-Oct-17 19-Oct-17 220
CDR-1140 Construct Drainage - NB - Sta 232+00 to 235+00 (W2-A) (2 of 2) 4 4 20-Oct-17 25-Oct-17 124
CDR-2000 Construct Drainage - NBGP - Sta. 430+00 to 463+00 (BC-B) 48 48 28-Aug-17 08-Nov-17 17
CDR-2020 Construct Drainage - NB - Sta. 491+00 to 500+00 (CR2-D) 12 12 03-Nov-17 20-Nov-17 24
CDR-2120 Construct Drainage - Montopolis (CR1-C) 7 7 01-Dec-17 11-Dec-17 24
CDR-2160 Construct Drainage - NB - Sta. 473+00 to 493+00 (CR2-A) 20 20 14-Nov-17 13-Dec-17 174
CDR-2050 Construct Drainage - NBGP - Sta. 577+00 to 580+00 (CA2-B) 4 4 08-Dec-17 13-Dec-17 73
CDR-0371 Construct Drainage - NBGP&ML - Sta. 459+00 to 474+00 (BC-B) 18 18 26-Dec-17 19-Jan-18 174
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CDR-1210.1 Construct Drainage - SBML - Sta 250+00 to 262+00 (LW1-D) [Includes 15 15 05-Jan-18 25-Jan-18 5
CDR-0351 Construct Drainage - NBGP - Sta. 524+00 to 535+00 (CR1-A) 12 12 12-Feb-18 28-Feb-18 174
CDR-1210.2 Construct Drainage - NBML - Sta 262+00 to 276+00 (LW1-D) [Includes 18 18 02-Feb-18 28-Feb-18 0
CDR-1220 Construct Drainage - SBML - Sta 277+00 to 294+00 (LW1-D) 29 29 01-Mar-18 13-Apr-18 7
CDR-2180 Construct Drainage - NBGP - Sta. 540+00 to 550+00 (CR1-B) 9 9 25-Apr-18 07-May-18 124
CDR-2090 Construct Drainage - SBML - Sta 559+00 to 560+00 (CA1-C) 6 6 09-May-18 16-May-18 124
CDR-2100 Construct Drainage - SBGP - Sta 567+00 to 571+00 (CA1-G) 10 10 06-Jun-18 20-Jun-18 124

Traffic Control and TeTraffic Control and Temporary Work 790 532 25-Apr-16 A 23-Sep-19 15
Barricades, Signs anBarricades, Signs and Traffic Handling 790 532 10-May-16 A 23-Sep-19 15
CTS4020 Set Initial Barricades on Outside Existing Lanes 10 0 10-May-16 A 13-May-16 A
CTS0150 Move Barrier / Switch Traffic - NBGP to Outside - Sta 185+00 to 227+00 5 0 17-May-16 A 18-May-16 A
CTS0170 Move Barrier / Switch Traffic - SBGP to Outside - Sta 210+00 to 230+00 5 0 24-May-16 A 24-May-16 A
CTS0155 Move Barrier / Switch Traffic - NBGP to Inside - Sta 230+00 to 250+00 5 0 18-Jul-16 A 20-Jul-16 A
CTS10028 Move Barrier / Switch Traffic - SBGP to TP104 - Sta 230+00 to 246+00 5 0 04-Sep-16 A 06-Sep-16 A
CTS0050 Move Barrier / Switch Traffic - SBGP to Inside - Sta 210+00 to 230+00 5 0 13-Dec-16 A 13-Dec-16 A
CTS0030 Move Barrier / Switch Traffic / Demo - NBGP to Inside - Sta 185+00 to 2 13 0 20-Jan-17 A 21-Jan-17 A
CTS0790.1 Move Barrier / Switch Traffic - SBGP to Inside - Sta 368+00 to 370+00 (F 5 0 17-Mar-17 A 17-Mar-17 A
CTS10008.2 Move Barrier / Switch Traffic - NBGP to Outside - Sta 230+00 to 238+00 7 0 26-Mar-17 A 26-Mar-17 A
CTS3230 Move Barrier / Switch Traffic - Detour SBGP to Levander Loop / Airport S 2 0 25-May-17 A 25-May-17 A
CTS0190 Move Barrier / Switch Traffic - NBML to NBGP Off-Ramp - Sta 251+00 to 5 5 26-Jun-17 03-Jul-17 60
CTS10008.3 Move Barrier / Switch Traffic - NBGP to Outside - Sta 238+00 to 250+00 7 7 05-Jul-17 13-Jul-17 60
CTS0770 Move Barrier / Switch Traffic - NBGP to Inside - Sta 320+00 to 370+00 5 5 07-Aug-17 14-Aug-17 26
CTS0790.2 Move Barrier / Switch Traffic - SBGP to Inside - Sta 320+00 to 367+00 5 5 07-Aug-17 14-Aug-17 12
CTS1970 Move Barrier / Switch Traffic - Open SBGP Bridge 32 - Sta 494+00 to 51 5 5 14-Dec-17 21-Dec-17 425
CTS1160 Move Barrier / Switch Traffic - SBML to SBGP - Sta 250+00 to 460+00 5 5 28-Dec-17 04-Jan-18 5
CTS2050 Move Barrier / Switch Traffic - NBML to NBGP - Sta 250+00 to 460+00 5 5 26-Jan-18 01-Feb-18 0
CTS1350 Move Barrier / Switch Traffic - Close Truss Bridge - Sta 494+00 to 514+ 5 5 09-Feb-18 15-Feb-18 27
CTS1880 Move Barrier / Switch Traffic - NBML to NBGP - Sta 552+00 to 587+00 5 5 12-Jun-18 18-Jun-18 4
CTS2190 Move Barrier / Switch Traffic - Open NBGP Across Bridge 28 - Sta 510+ 5 5 29-Jan-19 04-Feb-19 56
CTS2180 Move Barrier / Switch Traffic - SBML to SBGP - Move Crossover - Sta 4 5 5 05-Feb-19 11-Feb-19 0
CTS2170 Move Barrier / Switch Traffic - NBML to NBGP - Move Crossover - Sta 4 5 5 08-Feb-19 14-Feb-19 15
CTS2390 Move Barrier / Switch Traffic - NBGP From Inside to Outside - Sta 535+ 5 5 25-Feb-19 01-Mar-19 129
CTS3240 Move Barrier / Switch Traffic - Open SBGP Outside - Sta 560+00 to 580 5 5 21-Mar-19 27-Mar-19 98
CTS3050 Move Barrier / Switch Traffic - Open SBGP - Sta 460+00 to 580+00 (Fin 5 5 12-Jul-19 18-Jul-19 58
CTS3040 Move Barrier / Switch Traffic - Open NBGP - Sta 460+00 to 580+00 (Fin 5 5 16-Sep-19 23-Sep-19 15

Detour ConstructionDetour Construction / Removal 442 156 25-Apr-16 A 02-Apr-18 220
CCG0080 Clear/Grub/Removals - Temp Pave On/Off Rmps - Sta. 205+00 to 270+ 3 0 25-Apr-16 A 13-May-16 A
CCG2970 Clear/Grub/Removals - Temp Pave Shelton Road Access - Sta. 437+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1150 Clear/Grub/Removals - Temp Pave NBML to NBGP X-over (TP-1) - Sta 2 0 01-Aug-16 A 03-Aug-16 A
CCG1110 Clear/Grub/Removals - Temp Pave SBML to SBGP Crossover - Sta. 44 2 0 01-Aug-16 A 03-Aug-16 A
CCG1610 Clear/Grub/Removals - Temp Widen for SBGP (2) - Sta. 550+00 to 561+ 1 0 03-Aug-16 A 04-Aug-16 A
CCG1260 Clear/Grub/Removals - Temp Widening NBGP to Inside - Sta. 549+00 to 1 0 03-Aug-16 A 04-Aug-16 A
CCG1580 Clear/Grub/Removals - Temp Widen for NBML to NBGP X-over - Sta. 4 2 0 03-Aug-16 A 05-Aug-16 A
CCG1015 Clear/Grub/Removals - Temp X-over SBML to SBGP to Patton - Sta. 57 2 0 03-Aug-16 A 05-Aug-16 A
CCG1250 Clear/Grub/Removals - Temp Widen SBGP to Outside (2) - Sta. 573+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1240 Clear/Grub/Removals - Temp Pave NBML to NBGP Crossover - Sta. 58 2 0 08-Aug-16 A 10-Aug-16 A
CEW0080 Earthwork - Temp Pave On/Off Rmps - Sta. 205+00 to 270+00 & NB/SB 4 0 06-May-16 A 16-Feb-17 A
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CSE0080 Construct Select - Temp Pave On/Off Rmps - Sta. 205+00 to 270+00 & 2 0 24-May-16 A 20-Feb-17 A
CTP0080 Construct Temp Pave On/Off Rmps - Sta 205+00 to 270+00 & NB/SB W 9 0 19-Jun-16 A 27-Feb-17 A
CEW1110 Earthwork - Temp Pave SBML to SBGP Crossover - Sta. 446+60 to 449 3 3 07-Aug-17 10-Aug-17 91
CSE1110 Construct Select - Temp Pave SBML to SBGP Crossover - Sta. 446+60 2 2 11-Aug-17 14-Aug-17 91
CTP1110 Construct Temp Pave SBML to SBGP Crossover - Sta 446+60 to 449+1 1 1 15-Aug-17 15-Aug-17 91
CEW2970 Earthwork - Temp Pave Shelton Road Access - Sta. 437+00 to 440+00 1 1 01-Sep-17 01-Sep-17 43
CEW1610 Earthwork - Temp Widen for SBGP (2) - Sta. 550+00 to 561+00 3 3 01-Sep-17 06-Sep-17 119
CSE1610 Construct Select - Temp Widen for SBGP (2) - Sta. 550+00 to 561+00 1 1 07-Sep-17 07-Sep-17 172
CTP1610 Construct Temp Widening for SBGP (2) - Sta 550+00 to 561+00 1 1 08-Sep-17 08-Sep-17 172
CSE2970 Construct Select - Temp Pave Shelton Road Access - Sta. 437+00 to 44 1 1 20-Sep-17 20-Sep-17 43
CTP2970 Construct Temp Pave Shelton Road Access - Sta 437+00 to 440+00 2 2 21-Sep-17 22-Sep-17 43
CEW1260 Earthwork - Temp Widening NBGP to Inside - Sta. 549+00 to 554+00 3 3 13-Oct-17 18-Oct-17 154
CSE1260 Construct Select - Temp Widening NBGP to Inside - Sta. 549+00 to 554+ 2 2 19-Oct-17 20-Oct-17 154
CTP1260 Construct Temp Widening NBGP to Inside - Sta 549+00 to 554+00 1 1 23-Oct-17 23-Oct-17 154
CEW1150 Earthwork - Temp Pave NBML to NBGP X-over (TP-1) - Sta. 453+50 to 3 3 18-Dec-17 21-Dec-17 19
CSE1150 Construct Select - Temp Pave NBML to NBGP X-over (TP-1) - Sta. 453 2 2 22-Dec-17 26-Dec-17 19
CTP1150 Construct Temp Pave NBML to NBGP X-over (TP-1) - Sta 453+50 to 46 2 2 27-Dec-17 28-Dec-17 19
CEW1250 Earthwork - Temp Widen SBGP to Outside (2) - Sta. 573+00 to 605+00 3 3 28-Dec-17 02-Jan-18 177
CEW1240 Earthwork - Temp Pave NBML to NBGP Crossover - Sta. 588+00 to 596 8 8 21-Dec-17 03-Jan-18 103
CSE1250 Construct Select - Temp Widen SBGP to Outside (2) - Sta. 573+00 to 60 3 3 03-Jan-18 05-Jan-18 177
CSE1240 Construct Select - Temp Pave NBML to NBGP Crossover - Sta. 588+00 3 3 04-Jan-18 08-Jan-18 103
CTP1250 Construct Temp Widening SBGP to Outside (2) - Sta 573+00 to 605+00 2 2 08-Jan-18 09-Jan-18 177
CTP1240 Construct Temp Pave NBML to NBGP Crossover - Sta 588+00 to 596+0 2 2 09-Jan-18 10-Jan-18 103
CEW1015 Earthwork - Temp X-over SBML to SBGP to Patton - Sta. 570+00 to 572 2 2 23-Mar-18 26-Mar-18 222
CEW1580 Earthwork - Temp Widen for NBML to NBGP X-over - Sta. 481+00 to 48 3 3 23-Mar-18 27-Mar-18 38
CSE1015 Construct Select - Temp X-over SBML to SBGP to Patton - Sta. 570+00 2 2 27-Mar-18 28-Mar-18 222
CSE1580 Construct Select - Temp Widen for NBML to NBGP X-over - Sta. 481+00 2 2 28-Mar-18 29-Mar-18 38
CTP1015 Construction Temp X-over SBML to SBGP to Patton - Sta 570+00 to 572 1 1 29-Mar-18 29-Mar-18 222
CTP1580 Construct Temp Widening for NBML to NBGP X-over - Sta 481+00 to 48 2 2 30-Mar-18 02-Apr-18 38

Signals and IlluminatiSignals and Illumination 292 125 29-Aug-16 A 25-Jan-18 21
Roadway IlluminationRoadway Illumination 267 100 29-Aug-16 A 18-Dec-17 46
CTI-4000 Construct Temp Illum. - US 290 to Springdale/Manor Road 20 0 29-Aug-16 A 21-Sep-16 A
CTI-4010 Construct Temp Illum. - Springdale/Manor Road to Loyola Lane 20 20 19-Jul-17 16-Aug-17 30
CTI-4020 Construct Temp Illum. - Loyola Lane to MLK/FM969 20 20 17-Aug-17 15-Sep-17 30
CTI-4030 Construct Temp Illum. - MLK/FM969 to Boggy Creek 20 20 18-Sep-17 18-Oct-17 30
CTI-4040 Construct Temp Illum. - Boggy Creek to Colorado River 20 20 19-Oct-17 16-Nov-17 30
CTI-4050 Construct Temp Illum. - Colorado River to Patton 20 20 17-Nov-17 18-Dec-17 46

Traffic SignalsTraffic Signals 20 20 28-Dec-17 25-Jan-18 4
CTI-4070 Construct Temp Signals - Vargas Road, Sta. 543+50 20 20 28-Dec-17 25-Jan-18 4

Environmental MitigaEnvironmental Mitigation 140 140 11-Oct-17 11-May-18 124
Noise WallsNoise Walls 140 140 11-Oct-17 11-May-18 124
CWL182-050 Construct Wall 182 (Property), Sta. 199+36 to 209+87, RT 35 35 11-Oct-17 04-Dec-17 124
CWL185-050 Construct Wall 185 (Property), Sta. 222+36 to 231+91, RT 35 35 05-Dec-17 25-Jan-18 124
CWL184-050 Construct Wall 184 (Property), Sta. 216+40 to 221+73, RT 35 35 26-Jan-18 19-Mar-18 124
CWL183-050 Construct Wall 183 (Property), Sta. 210+37 to 216+04, RT 35 35 21-Mar-18 11-May-18 124

MainlanesMainlanes 800 547 26-Apr-16 A 16-Oct-19 11

RemovalsRemovals 660 276 02-May-16 A 01-Mar-19 146
ROW PreparationROW Preparation 660 0 02-May-16 A 02-Dec-16 A

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 44 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CCG0230 Clear/Grub/Removals - NBML Outside - Sta. 210+00 to 228+00 5 0 02-May-16 A 13-May-16 A
CCG2940 Clear/Grub/Removals - SBML Tie-In/Center - Sta. 205+00 to 230+00 2 0 11-Jul-16 A 12-Jul-16 A
CCG0490 Clear/Grub/Removals - SBML Inside - Sta. 205+00 to 251+00 4 0 11-Jul-16 A 15-Jul-16 A
CCG8580 Clear/Grub/Removals - SBML Outside - Sta. 210+00 to 251+00 4 0 12-Jul-16 A 18-Jul-16 A
CCG0410 Clear/Grub/Removals - NBML Inside - Sta. 205+00 to 251+00 5 0 12-Jul-16 A 19-Jul-16 A
CCG0500 Clear/Grub/Removals - SBML Off-Ramp - Sta. 248+00 to 251+00 2 0 18-Jul-16 A 20-Jul-16 A
CCG0970 Clear/Grub/Removals - NBML - Sta. 320+00 to 370+00 7 0 12-Jul-16 A 21-Jul-16 A
CCG1180 Clear/Grub/Removals - SBML - Sta. 370+00 to 395+00 3 0 18-Jul-16 A 21-Jul-16 A
CCG0670 Clear/Grub/Removals - NBML - Sta. 246+00 to 320+00 10 0 12-Jul-16 A 22-Jul-16 A
CCG1850 Clear/Grub/Removals - NBML - Sta. 395+00 to 425+00 5 0 18-Jul-16 A 23-Jul-16 A
CCG2080 Clear/Grub/Removals - SBML - Sta. 395+00 to 425+00 5 0 18-Jul-16 A 23-Jul-16 A
CCG1170 Clear/Grub/Removals - NBML - Sta. 370+00 to 395+00 5 0 18-Jul-16 A 25-Jul-16 A
CCG0980 Clear/Grub/Removals - SBML - Sta. 320+00 to 370+00 9 0 12-Jul-16 A 25-Jul-16 A
CCG0680 Clear/Grub/Removals - SBML - Sta. 251+00 to 320+00 13 0 12-Jul-16 A 29-Jul-16 A
CCG2230 Clear/Grub/Removals - NBML - Sta. 460+00 to 488+00 4 0 01-Aug-16 A 05-Aug-16 A
CCG1310 Clear/Grub/Removals - NBML - Sta. 524+00 to 530+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1340 Clear/Grub/Removals - SBML - Sta. 530+00 to 535+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1550 Clear/Grub/Removals - SBML - Sta. 525+00 to 530+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG2950 Clear/Grub/Removals - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave 2 0 03-Aug-16 A 08-Aug-16 A
CCG1860 Clear/Grub/Removals - NBML - Sta. 430+00 to 460+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG1960 Clear/Grub/Removals - NBML - Sta. 543+50 to 558+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1810 Clear/Grub/Removals - NBML - Sta. 558+00 to 573+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG2090 Clear/Grub/Removals - SBML - Sta. 430+00 to 460+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG2240 Clear/Grub/Removals - SBML - Sta. 460+00 to 486+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG2965 Clear/Grub/Removals - SBML - Sta. 555+00 to 558+00 Plug 2 0 03-Aug-16 A 08-Aug-16 A
CCG1290 Clear/Grub/Removals - NBML - Sta. 485+00 to 505+00 4 0 03-Aug-16 A 09-Aug-16 A
CCG1920 Clear/Grub/Removals - NBML - Sta. 573+00 to 590+00 3 0 03-Aug-16 A 09-Aug-16 A
CCG1540 Clear/Grub/Removals - SBML - Sta. 485+00 to 505+00 4 0 03-Aug-16 A 09-Aug-16 A
CCG1890 Clear/Grub/Removals - SBML - Sta. 558+00 to 585+00 (Full Width) 4 0 03-Aug-16 A 09-Aug-16 A
CCG1280 Clear/Grub/Removals - SBML - Sta. 535+00 to 555+00 4 0 03-Aug-16 A 10-Aug-16 A
CCG1870 Clear/Grub/Removals - SBML Inside - Sta. 585+00 to 597+00 SB to EB 2 0 08-Aug-16 A 12-Aug-16 A
CCG8700 Clear/Grub/Removals - NBML Outside - Sta. 231+00 to 250+00 5 0 06-Sep-16 A 12-Sep-16 A
CCG0360 Clear/Grub/Removals - NBML Tie-In 205+00 to 214+00 2 0 01-Dec-16 A 02-Dec-16 A

Bridge RemovalsBridge Removals 276 276 05-Jan-18 01-Mar-19 146
CDM0730 Demo - SBML US 183 Over Little Walnut Creek Bridge - Sta 301+00 to 3 10 10 05-Jan-18 18-Jan-18 129
CDM2060 Demo - SBML US 183 Over Boggy Creek Bridge - Sta 425+00 to 430+0 15 15 05-Jan-18 25-Jan-18 141
CDM0720 Demo - NBML US 183 Over Little Walnut Creek Bridge - Sta 301+00 to 3 10 10 02-Feb-18 15-Feb-18 119
CDM2070 Demo - NBML US 183 Over Boggy Creek Bridge - Sta 425+00 to 430+0 15 15 02-Feb-18 23-Feb-18 136
CDM1840 Demo - Existing NB Bridge Over Colorado River - Sta 516+00 to 524+00 15 15 11-Jun-18 03-Jul-18 0
CDM2890 Demo - Ped Bridge at Purple Sage - Sta 210+00 to 250+00 10 10 19-Sep-18 03-Oct-18 245
CDM2220 Demo - SBML US 183 Over Bolm Rd - Sta 470+00 10 10 12-Feb-19 26-Feb-19 34
CDM2210 Demo - NBML US 183 Over Bolm Rd - Sta 470+00 10 10 15-Feb-19 01-Mar-19 63

EarthworkEarthwork 665 451 13-Jul-16 A 17-May-19 70
ExcavationExcavation 665 451 13-Jul-16 A 17-May-19 70
CEW0230 Earthwork - NBML Outside - Sta. 210+00 to 228+00 26 0 08-Aug-16 A 11-Oct-16 A
CEW0490 Earthwork - SBML Inside - Sta. 205+00 to 251+00 20 0 13-Jul-16 A 19-Nov-16 A
CEW8700 Earthwork - NBML Outside - Sta. 231+00 to 250+00 11 0 25-Nov-16 A 10-Jun-17 A
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CEW0360 Earthwork - NBML Tie-In 205+00 to 214+00 7 7 07-Feb-17 A 01-Aug-17 160
CEW2080 Earthwork - SBML - Sta. 395+00 to 425+00 18 18 02-Aug-17 29-Aug-17 188
CEW0670 Earthwork - NBML - Sta. 246+00 to 320+00 110 73 14-Jul-16 A 13-Oct-17 114
CEW1290 Earthwork - NBML - Sta. 485+00 to 505+00 5 64 17-Dec-16 A 20-Oct-17 69
CEW2940 Earthwork - SBML Tie-In/Center - Sta. 205+00 to 230+00 5 5 16-Oct-17 23-Oct-17 34
CEW2950 Earthwork - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2) 17 17 24-Oct-17 16-Nov-17 59
CEW0410 Earthwork - NBML Inside - Sta. 205+00 to 251+00 25 25 20-Oct-17 28-Nov-17 184
CEW8580 Earthwork - SBML Outside - Sta. 210+00 to 251+00 15 15 08-Nov-17 30-Nov-17 34
CEW0980 Earthwork - SBML - Sta. 320+00 to 370+00 36 36 20-Oct-17 13-Dec-17 73
CEW0970 Earthwork - NBML - Sta. 320+00 to 370+00 33 33 21-Nov-17 11-Jan-18 51
CEW1180 Earthwork - SBML - Sta. 370+00 to 395+00 10 10 05-Jan-18 18-Jan-18 148
CEW1170 Earthwork - NBML - Sta. 370+00 to 395+00 14 14 02-Feb-18 22-Feb-18 117
CEW1310 Earthwork - NBML - Sta. 524+00 to 530+00 7 7 14-Feb-18 23-Feb-18 3
CEW1540 Earthwork - SBML - Sta. 485+00 to 505+00 12 12 23-Mar-18 10-Apr-18 3
CEW0680 Earthwork - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 112 112 24-Oct-17 11-Apr-18 5
CEW1550 Earthwork - SBML - Sta. 525+00 to 530+00 13 13 23-Mar-18 11-Apr-18 20
CEW1860 Earthwork - NBML - Sta. 430+00 to 460+00 48 48 02-Feb-18 16-Apr-18 27
CEW1850 Earthwork - NBML - Sta. 395+00 to 425+00 36 36 26-Feb-18 20-Apr-18 35
CEW1340 Earthwork - SBML - Sta. 530+00 to 535+00 26 26 23-Mar-18 01-May-18 5
CEW1960 Earthwork - NBML - Sta. 543+50 to 558+00 5 5 11-Jun-18 15-Jun-18 84
CEW1280 Earthwork - SBML - Sta. 535+00 to 555+00 26 26 15-May-18 25-Jun-18 89
CEW2090 Earthwork - SBML - Sta. 430+00 to 460+00 44 44 03-May-18 13-Jul-18 63
CEW1920 Earthwork - NBML - Sta. 573+00 to 590+00 60 60 20-Jun-18 19-Sep-18 166
CEW1870 Earthwork - SBML Inside - Sta. 585+00 to 597+00 SB to EB 20 20 29-Aug-18 27-Sep-18 48
CEW2965 Earthwork - SBML - Sta. 555+00 to 558+00 Plug 1 1 28-Sep-18 28-Sep-18 55
CEW1810 Earthwork - NBML - Sta. 558+00 to 573+00 27 27 20-Sep-18 31-Oct-18 166
CEW1890 Earthwork - SBML - Sta. 558+00 to 585+00 (Full Width) 90 90 20-Jun-18 05-Nov-18 40
CEW8630 Earthwork - NBML - Sta. 535+00 to 543+50 24 24 05-Feb-19 12-Mar-19 114
CEW2240 Earthwork - SBML - Sta. 460+00 to 486+00 35 35 12-Feb-19 04-Apr-19 0
CEW2230 Earthwork - NBML - Sta. 460+00 to 488+00 60 60 15-Feb-19 17-May-19 15

LandscapingLandscaping 250 250 01-Feb-18 24-May-19 53
Special Aesthetic LaSpecial Aesthetic Landscape 250 250 01-Feb-18 24-May-19 53
CLS-0205 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - NB - Sta 205+00 50 50 01-Feb-18 18-Apr-18 53
CLS-0210 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - SB - Sta 205+00 50 50 19-Apr-18 06-Jul-18 53
CLS-0220 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - Median - Sta 20 50 50 18-Jun-18 31-Aug-18 55
CLS-0240 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - SB - Sta 425+00 50 50 09-Jul-18 20-Sep-18 53
CLS-0230 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - NB - Sta 425+00 50 50 21-Sep-18 08-Mar-19 53
CLS-0250 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - Median - Sta 42 50 50 11-Mar-19 24-May-19 53

Subgrade Treatment aSubgrade Treatment and Base 623 464 13-Oct-16 A 10-Jun-19 72
Lime Treatment and Lime Treatment and Other 441 441 31-Jul-17 10-Jun-19 72
CCB0360 Construct CTB - NBML Tie-In 205+00 to 214+00 3 3 07-Aug-17 10-Aug-17 160
CCB8700 Construct CTB - NBML Outside - Sta 231+00 to 250+00 9 9 31-Jul-17 11-Aug-17 267
CCB0490 Construct CTB - SBML Inside - Sta 205+00 to 251+00 6 6 31-Aug-17 08-Sep-17 20
CCB0230 Construct CTB - NBML Outside - Sta 210+00 to 228+00 9 9 31-Aug-17 13-Sep-17 124
CCB2940 Construct CTB - SBML Tie-In/Center - Sta 205+00 to 230+00 3 3 27-Oct-17 01-Nov-17 34
CCB1290 Construct CTB - NBML - Sta 485+00 to 505+00 9 9 04-Dec-17 14-Dec-17 46
CCB8580 Construct CTB - SBML Outside - Sta 210+00 to 251+00 6 6 20-Dec-17 28-Dec-17 34
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CCB2950 Construct CTB - NBML - Sta 530+00 to 535+00 (Excl. Tmp Pave TP-2) 3 3 27-Dec-17 29-Dec-17 44
CCB0410 Construct CTB - NBML Inside - Sta 205+00 to 251+00 8 8 28-Dec-17 09-Jan-18 184
CCB1310 Construct CTB - NBML - Sta 524+00 to 530+00 3 3 01-Mar-18 05-Mar-18 3
CCB0980 Construct CTB - SBML - Sta 320+00 to 370+00 16 16 28-Feb-18 23-Mar-18 34
CCB1180 Construct CTB - SBML - Sta 370+00 to 395+00 7 7 04-Apr-18 12-Apr-18 126
CCB1550 Construct CTB - SBML - Sta 525+00 to 530+00 3 3 19-Apr-18 23-Apr-18 20
CCB0670 Construct CTB - NBML - Sta 246+00 to 320+00 16 16 30-Mar-18 24-Apr-18 12
CCB0970 Construct CTB - NBML - Sta 320+00 to 370+00 16 16 30-Mar-18 24-Apr-18 13
CCB1170 Construct CTB - NBML - Sta 370+00 to 395+00 9 9 13-Apr-18 26-Apr-18 117
CCB0680 Construct CTB - SBML - Sta 251+00 to 320+00 (Incl. Ramp) 18 18 09-Apr-18 03-May-18 0
CCB1540 Construct CTB - SBML - Sta 485+00 to 505+00 8 8 24-Apr-18 03-May-18 3
CCB1340 Construct CTB - SBML - Sta 530+00 to 535+00 3 3 18-May-18 23-May-18 0
CCB1860 Construct CTB - NBML - Sta 430+00 to 460+00 11 11 03-Jul-18 18-Jul-18 151
CCB1280 Construct CTB - SBML - Sta 535+00 to 555+00 8 8 09-Jul-18 18-Jul-18 204
CCB2090 Construct CTB - SBML - Sta 430+00 to 460+00 10 10 01-Aug-18 15-Aug-18 56
CCB1850 Construct CTB - NBML - Sta 395+00 to 425+00 17 17 16-Aug-18 11-Sep-18 172
CCB2080 Construct CTB - SBML - Sta 395+00 to 425+00 11 11 27-Aug-18 12-Sep-18 137
CCB1960 Construct CTB - NBML - Sta 543+50 to 558+00 11 11 06-Sep-18 21-Sep-18 56
CCB1870 Construct CTB - SBML Inside - Sta 585+00 to 597+00 SB to EB 3 3 03-Oct-18 05-Oct-18 95
CCB2965 Construct CTB - SBML - Sta 555+00 to 558+00 Plug 3 3 05-Oct-18 09-Oct-18 55
CCB1920 Construct CTB - NBML - Sta 573+00 to 590+00 10 10 05-Oct-18 19-Oct-18 205
CCB1810 Construct CTB - NBML - Sta 558+00 to 573+00 3 3 07-Nov-18 09-Nov-18 209
CCB1890 Construct CTB - SBML - Sta 558+00 to 585+00 (Full Width) 10 10 16-Nov-18 03-Dec-18 40
CCB2240 Construct CTB - SBML - Sta 460+00 to 486+00 9 9 22-Apr-19 03-May-19 3
CCB2230 Construct CTB - NBML - Sta 460+00 to 488+00 10 10 24-May-19 10-Jun-19 15

Flexible BaseFlexible Base 613 454 13-Oct-16 A 23-May-19 79
CSE8700 Construct Select - NBML Outside - Sta. 231+00 to 250+00 23 23 10-Jun-17 A 28-Jul-17 267
CSE0360 Construct Select - NBML Tie-In 205+00 to 214+00 3 3 02-Aug-17 04-Aug-17 160
CSE0230 Construct Select - NBML Outside - Sta. 210+00 to 228+00 19 44 13-Oct-16 A 30-Aug-17 124
CSE0490 Construct Select - SBML Inside - Sta. 205+00 to 251+00 11 44 01-Dec-16 A 30-Aug-17 20
CSE2940 Construct Select - SBML Tie-In/Center - Sta. 205+00 to 230+00 3 3 24-Oct-17 26-Oct-17 34
CSE1290 Construct Select - NBML - Sta. 485+00 to 505+00 4 4 28-Nov-17 01-Dec-17 46
CSE8580 Construct Select - SBML Outside - Sta. 210+00 to 251+00 12 12 01-Dec-17 18-Dec-17 34
CSE2950 Construct Select - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2 2 2 21-Dec-17 22-Dec-17 44
CGE2950 Install Geogrid - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2) 1 1 26-Dec-17 26-Dec-17 44
CSE0410 Construct Select - NBML Inside - Sta. 205+00 to 251+00 19 19 29-Nov-17 27-Dec-17 184
CSE0980 Construct Select - SBML - Sta. 320+00 to 370+00 37 37 05-Jan-18 27-Feb-18 34
CSE1310 Construct Select - NBML - Sta. 524+00 to 530+00 2 2 26-Feb-18 27-Feb-18 3
CGE0980 Install Geogrid - SBML - Sta. 320+00 to 370+00 21 21 29-Jan-18 27-Feb-18 34
CGE1310 Install Geogrid - NBML - Sta. 524+00 to 530+00 1 1 28-Feb-18 28-Feb-18 3
CSE1180 Construct Select - SBML - Sta. 370+00 to 395+00 14 14 21-Feb-18 13-Mar-18 126
CSE1170 Construct Select - NBML - Sta. 370+00 to 395+00 19 19 23-Feb-18 23-Mar-18 117
CSE0970 Construct Select - NBML - Sta. 320+00 to 370+00 37 37 02-Feb-18 29-Mar-18 13
CGE0970 Install Geogrid - NBML - Sta. 320+00 to 370+00 21 21 27-Feb-18 29-Mar-18 13
CGE1180 Install Geogrid - SBML - Sta. 370+00 to 380+00 13 13 14-Mar-18 02-Apr-18 126
CGE1170 Install Geogrid - NBML - Sta. 370+00 to 380+00 13 13 26-Mar-18 12-Apr-18 117
CSE1550 Construct Select - SBML - Sta. 525+00 to 530+00 2 2 12-Apr-18 13-Apr-18 20
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CSE0670 Construct Select - NBML - Sta. 246+00 to 320+00 37 37 20-Feb-18 16-Apr-18 12
CGE1550 Install Geogrid - SBML - Sta. 525+00 to 530+00 2 2 16-Apr-18 18-Apr-18 20
CSE1540 Construct Select - SBML - Sta. 485+00 to 505+00 4 4 18-Apr-18 23-Apr-18 3
CSE0680 Construct Select - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 45 45 16-Feb-18 26-Apr-18 0
CSE1340 Construct Select - SBML - Sta. 530+00 to 535+00 2 2 15-May-18 16-May-18 0
CGE1340 Install Geogrid - SBML - Sta. 530+00 to 535+00 1 1 17-May-18 17-May-18 0
CSE1850 Construct Select - NBML - Sta. 395+00 to 425+00 40 40 23-Apr-18 22-Jun-18 151
CSE1860 Construct Select - NBML - Sta. 430+00 to 460+00 5 5 25-Jun-18 02-Jul-18 151
CSE1280 Construct Select - SBML - Sta. 535+00 to 555+00 5 5 27-Jun-18 03-Jul-18 89
CGE1280 Install Geogrid - SBML - Sta. 535+00 to 555+00 2 2 05-Jul-18 06-Jul-18 204
CSE1960 Construct Select - NBML - Sta. 543+50 to 558+00 5 5 11-Jul-18 17-Jul-18 84
CGE1960 Install Geogrid - NBML - Sta. 543+50 to 558+00 2 2 18-Jul-18 19-Jul-18 87
CSE2090 Construct Select - SBML - Sta. 430+00 to 460+00 5 5 13-Jul-18 20-Jul-18 63
CSE2080 Construct Select - SBML - Sta. 395+00 to 425+00 24 24 20-Jul-18 27-Aug-18 137
CSE1920 Construct Select - NBML - Sta. 573+00 to 590+00 5 5 20-Sep-18 26-Sep-18 205
CSE1870 Construct Select - SBML Inside - Sta. 585+00 to 597+00 SB to EB 2 2 28-Sep-18 01-Oct-18 62
CSE2965 Construct Select - SBML - Sta. 555+00 to 558+00 Plug 2 2 01-Oct-18 03-Oct-18 55
CGE1920 Install Geogrid - NBML - Sta. 573+00 to 590+00 5 5 27-Sep-18 04-Oct-18 205
CGE2965 Install Geogrid - SBML - Sta. 555+00 to 558+00 Plug 1 1 04-Oct-18 04-Oct-18 55
CSE1810 Construct Select - NBML - Sta. 558+00 to 573+00 2 2 01-Nov-18 02-Nov-18 209
CGE1810 Install Geogrid - NBML - Sta. 558+00 to 573+00 2 2 05-Nov-18 06-Nov-18 209
CSE1890 Construct Select - SBML - Sta. 558+00 to 585+00 (Full Width) 5 5 06-Nov-18 12-Nov-18 40
CGE1890 Install Geogrid - SBML - Sta. 558+00 to 585+00 (Full Width) 3 3 13-Nov-18 15-Nov-18 40
CSE2240 Construct Select - SBML - Sta. 460+00 to 486+00 4 4 16-Apr-19 19-Apr-19 3
CSE2230 Construct Select - NBML - Sta. 460+00 to 488+00 5 5 16-May-19 23-May-19 15

PavementPavement 452 452 11-Aug-17 10-Jul-19 59
Asphalt PavementAsphalt Pavement 435 435 11-Aug-17 12-Jun-19 71
CBB0360 Construct Bond Breaker - NBML Tie-In 205+00 to 214+00 1 1 11-Aug-17 11-Aug-17 160
CBB8700 Construct Bond Breaker - NBML Outside - Sta. 231+00 to 250+00 3 3 14-Aug-17 16-Aug-17 267
CBB0490 Construct Bond Breaker - SBML Inside - Sta. 205+00 to 251+00 3 3 11-Sep-17 13-Sep-17 20
CBB0230 Construct Bond Breaker - NBML Outside - Sta. 210+00 to 228+00 3 3 14-Sep-17 18-Sep-17 124
CBB2940 Construct Bond Breaker - SBML Tie-In/Center - Sta. 205+00 to 230+00 1 1 02-Nov-17 02-Nov-17 34
CBB1290 Construct Bond Breaker - NBML - Sta. 485+00 to 505+00 2 2 15-Dec-17 18-Dec-17 46
CBB8580 Construct Bond Breaker - SBML Outside - Sta. 210+00 to 251+00 1 1 29-Dec-17 29-Dec-17 34
CBB2950 Construct Bond Breaker - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pa 1 1 02-Jan-18 02-Jan-18 44
CBB0410 Construct Bond Breaker - NBML Inside - Sta. 205+00 to 251+00 2 2 10-Jan-18 11-Jan-18 184
CBB1310 Construct Bond Breaker - NBML - Sta. 524+00 to 530+00 1 1 07-Mar-18 07-Mar-18 3
CBB0980 Construct Bond Breaker - SBML - Sta. 320+00 to 370+00 4 4 26-Mar-18 29-Mar-18 34
CBB1180 Construct Bond Breaker - SBML - Sta. 370+00 to 395+00 1 1 13-Apr-18 13-Apr-18 132
CBB1550 Construct Bond Breaker - SBML - Sta. 525+00 to 530+00 1 1 24-Apr-18 24-Apr-18 20
CBB0670 Construct Bond Breaker - NBML - Sta. 246+00 to 320+00 4 4 25-Apr-18 30-Apr-18 12
CBB0970 Construct Bond Breaker - NBML - Sta. 320+00 to 370+00 4 4 25-Apr-18 30-Apr-18 13
CBB1170 Construct Bond Breaker - NBML - Sta. 370+00 to 395+00 2 2 27-Apr-18 30-Apr-18 117
CBB1540 Construct Bond Breaker - SBML - Sta. 485+00 to 505+00 2 2 04-May-18 07-May-18 3
CBB0680 Construct Bond Breaker - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 4 4 04-May-18 10-May-18 0
CBB1340 Construct Bond Breaker - SBML - Sta. 530+00 to 535+00 1 1 24-May-18 24-May-18 0
CBB1280 Construct Bond Breaker - SBML - Sta. 535+00 to 555+00 2 2 19-Jul-18 20-Jul-18 204
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CBB1860 Construct Bond Breaker - NBML - Sta. 430+00 to 460+00 2 2 19-Jul-18 20-Jul-18 151
CBB2090 Construct Bond Breaker - SBML - Sta. 430+00 to 460+00 2 2 16-Aug-18 17-Aug-18 183
CBB2080 Construct Bond Breaker - SBML - Sta. 395+00 to 425+00 2 2 12-Sep-18 14-Sep-18 137
CBB1850 Construct Bond Breaker - NBML - Sta. 395+00 to 425+00 4 4 12-Sep-18 17-Sep-18 172
CBB1960 Construct Bond Breaker - NBML - Sta. 543+50 to 558+00 2 2 24-Sep-18 25-Sep-18 142
CBB1870 Construct Bond Breaker - SBML Inside - Sta. 585+00 to 597+00 SB to E 1 1 08-Oct-18 08-Oct-18 95
CBB2965 Construct Bond Breaker - SBML - Sta. 555+00 to 558+00 Plug 1 1 10-Oct-18 10-Oct-18 73
CBB1920 Construct Bond Breaker - NBML - Sta. 573+00 to 590+00 2 2 22-Oct-18 23-Oct-18 205
CBB1810 Construct Bond Breaker - NBML - Sta. 558+00 to 573+00 1 1 12-Nov-18 12-Nov-18 209
CBB1890 Construct Bond Breaker - SBML - Sta. 558+00 to 585+00 (Full Width) 2 2 04-Dec-18 05-Dec-18 40
CBB2240 Construct Bond Breaker - SBML - Sta. 460+00 to 486+00 2 2 06-May-19 08-May-19 3
CBB2230 Construct Bond Breaker - NBML - Sta. 460+00 to 488+00 2 2 11-Jun-19 12-Jun-19 15

Concrete PavementConcrete Pavement 451 451 14-Aug-17 10-Jul-19 59
CCP0360 Construct CRCP - NBML Tie-In 205+00 to 214+00 3 3 14-Aug-17 16-Aug-17 160
CCP8700 Construct CRCP - NBML Outside - Sta. 231+00 to 250+00 12 12 17-Aug-17 05-Sep-17 267
CCP0490 Construct CRCP - SBML Inside - Sta. 205+00 to 251+00 10 10 14-Sep-17 28-Sep-17 20
CCP0230 Construct CRCP - NBML Outside - Sta. 210+00 to 228+00 10 10 20-Sep-17 04-Oct-17 124
CCP2940 Construct CRCP - SBML Tie-In/Center - Sta. 205+00 to 230+00 3 3 03-Nov-17 07-Nov-17 34
CCP2950 Construct CRCP - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP- 3 3 03-Jan-18 05-Jan-18 44
CCP1290 Construct CRCP - NBML - Sta. 488+00 to 505+00 14 14 20-Dec-17 10-Jan-18 46
CCP8580 Construct CRCP - SBML Outside - Sta. 210+00 to 251+00 10 10 02-Jan-18 15-Jan-18 34
CCP0410 Construct CRCP - NBML Inside - Sta. 205+00 to 251+00 15 15 12-Jan-18 01-Feb-18 184
CCP1310 Construct CRCP - NBML - Sta. 524+00 to 530+00 5 5 08-Mar-18 14-Mar-18 3
CCP1180 Construct CRCP - SBML - Sta. 370+00 to 395+00 10 10 16-Apr-18 30-Apr-18 132
CCP1550 Construct CRCP - SBML - Sta. 525+00 to 530+00 4 4 25-Apr-18 30-Apr-18 20
CCP0980 Construct CRCP - SBML - Sta. 320+00 to 370+00 28 28 30-Mar-18 11-May-18 34
CCP1170 Construct CRCP - NBML - Sta. 370+00 to 395+00 15 15 01-May-18 23-May-18 117
CCP1540 Construct CRCP - SBML - Sta. 486+00 to 505+00 12 12 09-May-18 25-May-18 3
CCP1340 Construct CRCP - SBML - Sta. 530+00 to 535+00 4 4 25-May-18 31-May-18 0
CCP0970 Construct CRCP - NBML - Sta. 320+00 to 370+00 29 29 01-May-18 14-Jun-18 13
CCP0670 Construct CRCP - NBML - Sta. 246+00 to 320+00 30 30 01-May-18 15-Jun-18 12
CCP0680 Construct CRCP - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 35 35 11-May-18 06-Jul-18 0
CCP1280 Construct CRCP - SBML - Sta. 535+00 to 555+00 15 15 23-Jul-18 13-Aug-18 204
CCP1860 Construct CRCP - NBML - Sta. 430+00 to 460+00 18 18 23-Jul-18 16-Aug-18 151
CCP2080 Construct CRCP - SBML - Sta. 395+00 to 425+00 19 19 14-Sep-18 15-Oct-18 137
CCP2965 Construct CRCP - SBML - Sta. 555+00 to 558+00 Plug 3 3 11-Oct-18 15-Oct-18 73
CCP1960 Construct CRCP - NBML - Sta. 543+50 to 558+00 18 18 26-Sep-18 23-Oct-18 142
CCP1850 Construct CRCP - NBML - Sta. 395+00 to 425+00 34 34 19-Sep-18 08-Nov-18 172
CCP1920 Construct CRCP - NBML - Sta. 573+00 to 590+00 17 17 30-Nov-18 26-Dec-18 181
CCP1890 Construct CRCP - SBML - Sta. 558+00 to 585+00 (Full Width) 17 17 06-Dec-18 02-Jan-19 40
CCP1810 Construct CRCP - NBML - Sta. 558+00 to 573+00 5 5 27-Dec-18 03-Jan-19 181
CCP1870 Construct CRCP - SBML Inside - Sta. 585+00 to 597+00 SB to EB 4 4 03-Jan-19 08-Jan-19 40
CCP2090 Construct CRCP - SBML - Sta. 430+00 to 460+00 17 17 09-Jan-19 31-Jan-19 92
CCP2240 Construct CRCP - SBML - Sta. 460+00 to 486+00 10 10 09-May-19 23-May-19 3
CCP2230 Construct CRCP - NBML - Sta. 460+00 to 488+00 17 17 13-Jun-19 10-Jul-19 15

Retaining WallsRetaining Walls 557 339 12-Aug-16 A 29-Nov-18 203
CWL120A-050 Construct Wall 120A (MSE) Sta. 1316+00 to 1318+00 10 10 26-Jun-17 11-Jul-17 10
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CWL120A-090 Construct Wall Coping 120A (MSE) Sta. 1316+00 to 1318+00 2 2 12-Jul-17 13-Jul-17 105
CWL119A-050 Construct Wall 119A (MSE) Sta. 1316+00 to 1318+00 10 10 12-Jul-17 25-Jul-17 10
CWL119A-090 Construct Wall Coping 119A (MSE) Sta. 1316+00 to 1318+00 3 3 26-Jul-17 28-Jul-17 94
CWL121A-050 Construct Wall 121A (MSE) Sta. 1316+00 to 1318+00 10 10 26-Jul-17 09-Aug-17 10
CWL121A-090 Construct Wall Coping 121A (MSE) Sta. 1316+00 to 1318+00 2 2 10-Aug-17 11-Aug-17 85
CWL122A-050 Construct Wall 122A (MSE) Sta. 1316+00 to 1318+00 10 10 10-Aug-17 24-Aug-17 94
CWL122A-090 Construct Wall Coping 122A (MSE) Sta. 1316+00 to 1318+00 2 2 25-Aug-17 28-Aug-17 94
CWL118A-050 Construct Wall 118A (MSE) Sta. 240+57 to 240+85 10 10 21-Jun-18 06-Jul-18 27
CWL118A-090 Construct Wall Coping 118A (MSE) Sta. 240+57 to 240+85 3 3 09-Jul-18 11-Jul-18 77

Wall 108 MSEWall 108 MSE 256 3 12-Aug-16 A 21-Aug-17 142
CWL108-60 Construct Wall 108 (S/N), Sta. 224+28 to 227+52, LT 10 0 12-Aug-16 A 01-Nov-16 A
CWL108-90 Construct Wall 108 (Fascia), Sta. 224+28 to 227+52, LT 10 0 18-Nov-16 A 02-Feb-17 A
CWL108-060 Construct Wall 108 (MSE), Sta. 224+28 to 227+52, NBML 15 0 27-Dec-16 A 21-Jun-17 A
CWL108-090 Construct Wall Coping 108, Sta. 224+28 to 227+52, LT 3 3 17-Aug-17 21-Aug-17 142

Wall 108AWall 108A 17 17 25-Aug-17 20-Sep-17 12
CWL108A-050 Construct Wall 108A (MSE), Sta. 356+00 to 360+00, RT 14 14 25-Aug-17 14-Sep-17 12
CWL108A-090 Construct Wall Coping 108A (MSE), Sta. 356+00 to 360+00, RT 3 3 15-Sep-17 20-Sep-17 12

Wall 112 MSEWall 112 MSE 188 33 02-Nov-16 A 16-Aug-17 142
CWL112-50 Construct Wall 112 (S/N), Sta. 230+73 to 244+34, LT 20 0 02-Nov-16 A 13-Jan-17 A
CWL112-90 Construct Wall 112 (Fascia), Sta. 230+73 to 244+34, LT 20 0 30-Jan-17 A 07-Apr-17 A
CWL112-050 Construct Wall 112 (MSE), Sta. 230+73 to 244+34, NBML 24 24 02-Mar-17 A 02-Aug-17 76
CWL112-090 Construct Wall Coping 112 (MSE), Sta. 230+73 to 244+34, LT 9 9 03-Aug-17 16-Aug-17 142

Wall 112AWall 112A 13 13 09-Jul-18 25-Jul-18 67
CWL112A-050 Construct Wall 112A (MSE), Sta. 230+30 to 242+00, LT 10 10 09-Jul-18 20-Jul-18 27
CWL112A-090 Construct Wall Coping 112A (MSE), Sta. 230+30 to 242+00, LT 3 3 23-Jul-18 25-Jul-18 67

Wall 114AWall 114A 13 13 06-Aug-18 24-Aug-18 57
CWL114A-050 Construct Wall 114A (MSE), Sta. 241+00 to 242+00, RT 10 10 06-Aug-18 20-Aug-18 27
CWL114A-090 Construct Wall Coping 114A (MSE), Sta. 241+00 to 242+00, RT 3 3 22-Aug-18 24-Aug-18 57

Wall 115AWall 115A 13 13 22-Aug-18 10-Sep-18 47
CWL115A-050 Construct Wall 115A (MSE), Sta. 241+00 to 242+00, RT 10 10 22-Aug-18 05-Sep-18 27
CWL115A-090 Construct Wall Coping 115A (MSE), Sta. 241+00 to 242+00, RT 3 3 06-Sep-18 10-Sep-18 47

Wall 116AWall 116A 13 13 06-Sep-18 25-Sep-18 37
CWL116A-050 Construct Wall 116A (MSE), Sta. 241+00 to 242+00, RT 10 10 06-Sep-18 20-Sep-18 27
CWL116A-090 Construct Wall Coping 116A (MSE), Sta. 241+00 to 242+00, RT 3 3 21-Sep-18 25-Sep-18 37

Wall 117AWall 117A 13 13 21-Sep-18 10-Oct-18 27
CWL117A-050 Construct Wall 117A (MSE), Sta. 241+00 to 242+00, RT 10 10 21-Sep-18 05-Oct-18 27
CWL117A-090 Construct Wall Coping 117A (MSE), Sta. 241+00 to 242+00, RT 3 3 08-Oct-18 10-Oct-18 27

Wall 125Wall 125 79 79 05-Jan-18 02-May-18 5
CWL125-050.1 Construct Wall 125 (S/N), Sta. 265+64 to 278+00, RT (Cut) (Incl. Rail) ( 40 40 05-Jan-18 02-Mar-18 5
CWL125-050.2 Construct Wall 125 (S/N), Sta. 278+64 to 293+00, RT (Cut) (Incl. Rail) (2 40 40 05-Jan-18 02-Mar-18 5
CWL125-90 Construct Wall 125 (Fascia), Sta. 265+64 to 293+00, RT (Cut) (Incl. Rai 60 60 12-Jan-18 11-Apr-18 5
CWL125-090 Construct Wall Coping 125 (S/N), Sta. 265+64 to 293+00, RT 14 14 12-Apr-18 02-May-18 5

Wall 137Wall 137 29 29 15-Sep-17 30-Oct-17 126
CWL137-050 Construct Wall 137 (MSE), Sta. 307+16 to 321+32, RT 24 24 15-Sep-17 23-Oct-17 22
CWL137-090 Construct Wall Coping 137 (MSE), Sta. 307+16 to 321+32, RT 5 5 24-Oct-17 30-Oct-17 126

Wall 189Wall 189 12 16 05-Jun-17 A 16-Oct-17 140
CWL189-050 Construct Wall 189 (MSE), Sta. 287+00 to 293+80, LT 12 12 05-Jun-17 A 10-Oct-17 56
CWL189-090 Construct Wall Coping 189 (MSE), Sta. 287+00 to 293+80, LT 4 4 11-Oct-17 16-Oct-17 140
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Wall 195Wall 195 30 25 12-Jun-17 A 01-Aug-17 101
CWL195-050 Construct Wall 195 (MSE), Sta. 2323+88 to 2331+89, RT 20 20 12-Jun-17 A 25-Jul-17 32
CWL195-090 Construct Wall Coping 195 (MSE), Sta. 2323+88 to 2331+89, RT 5 5 26-Jul-17 01-Aug-17 101

Wall 196Wall 196 27 27 30-Nov-17 10-Jan-18 87
CWL196-050 Construct Wall 196 (S/N), Sta. 360+00 to 364+20, RT (Cut) 14 14 30-Nov-17 20-Dec-17 87
CWL196-90 Construct Wall 196 (Fascia), Sta. 360+00 to 364+20, RT (Cut) 10 10 21-Dec-17 05-Jan-18 87
CWL196-090 Construct Wall Coping 196 (S/N), Sta. 360+00 to 364+20, RT (Cut) 3 3 08-Jan-18 10-Jan-18 87

Wall 209Wall 209 31 31 31-Jul-17 14-Sep-17 392
CWL209-050 Construct Wall 209 (MSE), Sta. 17+26 to 23+30, RT (Fill) (Incl. Rail) 26 26 31-Jul-17 07-Sep-17 8
CWL209-090 Construct Wall Coping 209 (MSE), Sta. 17+26 to 23+30, RT 5 5 08-Sep-17 14-Sep-17 392

Wall 210Wall 210 17 17 10-Nov-17 06-Dec-17 316
CWL210-050 Construct Wall 210 (MSE), Sta. 2505+72 to 2508+95, RT (Fill) 14 14 10-Nov-17 01-Dec-17 75
CWL210-090 Construct Wall Coping 210 (MSE), Sta. 2505+72 to 2508+95, RT (Fill) 3 3 04-Dec-17 06-Dec-17 316

Wall 213Wall 213 86 86 14-Dec-17 24-Apr-18 172
CWL213-050 Construct Wall 213 (S/N), Sta. 3525+50 to 3540+90, LT (Cut) 56 56 14-Dec-17 08-Mar-18 85
CWL213-90 Construct Wall 213 (Fascia), Sta. 3525+50 to 3540+90, LT (Cut) 24 24 09-Mar-18 13-Apr-18 85
CWL213-090 Construct Wall Coping 213 (S/N), Sta. 3525+50 to 3540+90, LT 6 6 16-Apr-18 24-Apr-18 172

Wall 214 S/NWall 214 S/N 38 38 21-May-18 19-Jul-18 289
CWL214-060 Construct Wall 214 (S/N), Sta. 3533+40 to 3537+00, LT (Cut/Fill) 1/2 22 22 21-May-18 25-Jun-18 90
CWL214-90 Construct Wall 214 (Fascia), Sta. 3533+40 to 3537+00, LT (Cut/Fill) 1/2 10 10 27-Jun-18 11-Jul-18 90
CWL214-090 Construct Wall Coping 214 (S/N), Sta. 3527+00 to 3535+34, LT (Cut/Fill) 6 6 12-Jul-18 19-Jul-18 289

Wall 214 MSEWall 214 MSE 23 23 29-May-18 03-Jul-18 89
CWL214-070 Construct Wall 214 (MSE-1), Sta. 3527+80 to 3533+40, LT (Cut/Fill) 2/2 23 23 29-May-18 03-Jul-18 89

Wall 223Wall 223 46 46 12-Apr-18 22-Jun-18 284
CWL223-050 Construct Wall 223 (MSE), Sta. 2570+88 to 2574+50, RT (Fill) (Incl. Rail 39 39 12-Apr-18 12-Jun-18 134
CWL223-090 Construct Wall Coping 223 (MSE), Sta. 2570+88 to 2574+50, RT 7 7 13-Jun-18 22-Jun-18 284

Wall 225Wall 225 29 29 29-Aug-18 11-Oct-18 75
CWL225-050 Construct Wall 225 (MSE), Sta. 1577+10 to 1584+34, LT (Fill) (Incl. Rail) 24 24 29-Aug-18 04-Oct-18 60
CWL225-090 Construct Wall Coping 225 (MSE), Sta. 1577+10 to 1584+34, LT 5 5 05-Oct-18 11-Oct-18 75

Wall 226Wall 226 339 339 26-Jun-17 29-Nov-18 181
CWL226-050 Construct Wall 226 (MSE), Sta. 4580+00 to 4580+00, RT/LT (Fill) 21 21 26-Jun-17 26-Jul-17 330
CWL226-090 Construct Wall Coping 226 (MSE), Sta. 4580+00 to 4580+00, RT/LT 4 4 26-Nov-18 29-Nov-18 181

Wall 228Wall 228 14 14 09-May-18 30-May-18 179
CWL228-050 Construct Wall 228 (MSE), Sta. 3580+77 to 3583+37, RT (Fill) (Incl. Rail 12 12 09-May-18 25-May-18 44
CWL228-090 Construct Wall Coping 228 (MSE), Sta. 3580+77 to 3583+37, RT 2 2 29-May-18 30-May-18 179

Wall T202Wall T202 10 10 29-Aug-18 12-Sep-18 72
CWLT202-050 Construct Wall T202 (Temp), Sta. 3584+00 to 3590+00, SBML, RT (Fill) 10 10 29-Aug-18 12-Sep-18 72

BridgesBridges 787 539 08-Jun-16 A 03-Oct-19 19
8 NBML Over Little W8 NBML Over Little Walnut Creek 120 71 11-Jul-16 A 18-May-18 119
CBR08-0400 Drill Shafts - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302+00 11 11 11-Jul-16 A 15-Feb-18 120
CBR08-0500 Construct Columns - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 6 6 16-Feb-18 26-Feb-18 119
CBR08-0550 Construct Abutments - Bridge 08 (NBML Over Little Walnut Creek) - Sta 15 15 16-Feb-18 12-Mar-18 130
CBR08-0600 Construct Caps - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302 16 16 05-Mar-18 28-Mar-18 119
CBR08-0700 Erect Beams - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302+00 5 5 29-Mar-18 05-Apr-18 119
CBR08-0800 Construct Deck - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302 14 14 06-Apr-18 26-Apr-18 119
CBR08-0900 Construct Rail/Surf. Trt - Bridge 08 (NBML Over Little Walnut Creek) - S 15 15 27-Apr-18 18-May-18 119

11 Ped Crossing at 511 Ped Crossing at 51st Street 134 115 08-May-17 A 28-Feb-18 146
CBR11-0400 Drill Shafts - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 10 10 08-May-17 A 21-Sep-17 173
CBR11-0500 Construct Columns - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 30 30 07-Sep-17 23-Oct-17 173
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CBR11-0600 Construct Caps - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 18 18 11-Oct-17 07-Nov-17 201
CBR11-0550 Construct Abutments - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 20 20 03-Jan-18 30-Jan-18 146
CBR11-0700 Erect Beams - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 5 5 31-Jan-18 06-Feb-18 146
CBR11-0800 Construct Deck - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 15 15 07-Feb-18 28-Feb-18 146

9 SBML Over Little W9 SBML Over Little Walnut Creek 147 147 21-Mar-18 02-Nov-18 12
CBR09-0400 Drill Shafts - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301+00 11 11 21-Mar-18 05-Apr-18 89
CBR09-0550 Construct Abutments - Bridge 09 (SBML Over Little Walnut Creek) - Sta 15 15 06-Apr-18 27-Apr-18 99
CBR09-0500 Construct Columns - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 3 6 6 02-Aug-18 10-Aug-18 12
CBR09-0600 Construct Caps - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301 16 16 17-Aug-18 11-Sep-18 12
CBR09-0700 Erect Beams - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301+00 5 5 12-Sep-18 19-Sep-18 12
CBR09-0800 Construct Deck - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301 14 14 20-Sep-18 10-Oct-18 12
CBR09-0900 Construct Rail/Surf. Trt - Bridge 09 (SBML Over Little Walnut Creek) - S 15 15 11-Oct-18 02-Nov-18 12

18b NBML Over Bog18b NBML Over Boggy Creek 386 386 01-Sep-17 17-Apr-19 67
CSW-1900 Construct Sidewalk - Bridge 19a (NBML Over Boggy Creek) - Sta. 427+ 10 10 01-Sep-17 15-Sep-17 70
CBR18b-0400 Drill Shafts - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 23 23 26-Feb-18 30-Mar-18 136
CBR18b-0550 Construct Abutments - Bridge 18b (NBML Over Boggy Creek) - Sta. 427 15 15 02-Apr-18 24-Apr-18 237
CBR18b-0500 Construct Columns - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+ 14 14 10-Oct-18 31-Oct-18 4
CBR18b-0600 Construct Caps - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 32 32 21-Nov-18 10-Jan-19 69
CBR18b-0700 Erect Beams - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 11 11 11-Jan-19 25-Jan-19 69
CBR18b-0800 Construct Deck - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 37 37 30-Jan-19 26-Mar-19 67
CBR18b-0900 Construct Rail/Surf. Trt - Bridge 18b (NBML Over Boggy Creek) - Sta. 4 15 15 27-Mar-19 17-Apr-19 67

19b SBML Over Bogg19b SBML Over Boggy Creek 254 254 26-Jan-18 20-Feb-19 79
CBR19b-0400 Drill Shafts - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 23 23 26-Jan-18 28-Feb-18 142
CBR19b-0550 Construct Abutments - Bridge 19b (SBML Over Boggy Creek) - Sta. 427 15 15 01-Mar-18 23-Mar-18 223
CBR19b-0500 Construct Columns - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+ 14 14 19-Sep-18 09-Oct-18 4
CBR19b-0600 Construct Caps - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 32 32 04-Oct-18 20-Nov-18 67
CBR19b-0700 Erect Beams - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 9 9 21-Nov-18 05-Dec-18 67
CBR19b-0800 Construct Deck - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 36 36 06-Dec-18 29-Jan-19 67
CBR19b-0900 Construct Rail/Surf. Trt - Bridge 19b (SBML Over Boggy Creek) - Sta. 4 15 15 30-Jan-19 20-Feb-19 79

24 Ped Crossing at B24 Ped Crossing at Bolm Road 113 113 04-Mar-19 26-Aug-19 19
CBR24-0400 Drill Shafts - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 7 7 04-Mar-19 13-Mar-19 68
CBR24-0500 Construct Columns - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 30 30 12-Mar-19 25-Apr-19 68
CBR24-0600 Construct Caps - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 18 18 15-Apr-19 10-May-19 68
CBR24-0700 Erect Beams - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 5 5 29-Jul-19 02-Aug-19 19
CBR24-0800 Construct Deck - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 14 14 05-Aug-19 26-Aug-19 19

22 Pedestrian Overlo22 Pedestrian Overlook at Boggy Creek 329 337 22-Mar-17 A 21-Dec-18 203
CBR22-0400 Drill Shafts - Bridge 22 (Ped Overlook) - Sta. 428+00 8 8 22-Mar-17 A 02-Aug-17 279
CBR22-0550 Construct Abutments - Bridge 22 (Ped Overlook) - Sta. 428+00 15 15 03-Aug-17 25-Aug-17 487
CBR22-0500 Construct Columns - Bridge 22 (Ped Overlook) - Sta. 428+00 5 5 01-Nov-18 07-Nov-18 203
CBR22-0700 Set Prefabricated Truss - Bridge 22 (Ped Overlook) - Sta. 428+00 10 10 08-Nov-18 21-Nov-18 203
CBR22-0800 Construct Deck - Bridge 22 (Ped Overlook) - Sta. 428+00 5 5 26-Nov-18 30-Nov-18 203
CBR22-0900 Construct Rail/Surf. Trt - Bridge 22 (Ped Overlook) - Sta. 428+00 15 15 03-Dec-18 21-Dec-18 203

26a NBML Over Colo26a NBML Over Colorado River 537 289 08-Jun-16 A 12-Sep-18 258
CBR26-3N-0410.1 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spans 8 2 0 12-Oct-16 A 17-Oct-16 A
CBR26-3N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) - Sta 8 0 04-Oct-16 A 28-Oct-16 A
CBR26-4N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N) - St 18 0 02-Sep-16 A 08-Nov-16 A
CBR26-3N-0510.1 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - 5 0 11-Nov-16 A 17-Nov-16 A
CBR26-3N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10 13 0 31-Oct-16 A 09-Dec-16 A
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CBR26-3N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) 17 0 28-Nov-16 A 20-Jan-17 A
CBR26-4N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-1 14 0 27-Oct-16 A 20-Jan-17 A
CBR26-2N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - Sta. 12 0 14-Nov-16 A 30-Jan-17 A
CBR26-1N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent 4N) - 10 0 20-Oct-16 A 31-Jan-17 A
CBR26-4N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N 13 0 21-Jan-17 A 08-Feb-17 A
CBR26-1N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Be 10 0 14-Dec-16 A 17-Feb-17 A
CBR26-0800C Demo Deck/Rail - Bridge 26a (NBML Over Col. River) Lt. Widen 120- S 60 0 08-Jun-16 A 24-Feb-17 A
CBR26-1N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent2 17 0 14-Feb-17 A 16-Mar-17 A
CBR26-6N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abut18N) 4 0 27-Feb-17 A 21-Mar-17 A
CBR26-2N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N 10 0 08-Feb-17 A 22-Mar-17 A
CBR26-2N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 6N) - Sta 21 0 10-Mar-17 A 23-Mar-17 A
CBR26-6N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-A 4 0 14-May-17 A 17-May-17 A
CBR26-1N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 1N, Bent3N) - Sta. 17 0 01-Mar-17 A 18-May-17 A
CBR26-6N-0550 Construct Abutments - Bridge 26a (NBML) Lt. Widen (Abut 18N) - Sta. 5 15 0 10-May-17 A 19-May-17 A
CBR26-5N-0400.1 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N) - St 4 0 17-Feb-17 A 30-May-17 A
CBR26-1N-0550 Construct Abutments - Bridge 26a (NBML) Lt. Widen (Abut 1N) - Sta. 50 15 0 20-May-17 A 09-Jun-17 A
CBR26-3N-0610.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spa 13 0 23-Feb-17 A 12-Jun-17 A
CBR26-6N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abu 12 0 12-Jun-17 A 16-Jun-17 A
CBR26-5N-0500.1 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N- 3 3 10-Jul-17 12-Jul-17 91
CBR26-2N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N & 7N) 21 21 24-May-17 A 26-Jul-17 60
CBR26-6N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abut18 4 4 24-Jul-17 27-Jul-17 123
CBR26-5N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N 13 13 13-Jul-17 31-Jul-17 91
CBR26-3N-0710.1 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spans 2 2 09-Aug-17 10-Aug-17 124
CBR26-2N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - St 4 4 09-Aug-17 14-Aug-17 52
CBR26-5N-0400.2 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - Sta. 51 2 2 11-Aug-17 14-Aug-17 81
CBR26-1N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent4N) 4 4 10-Aug-17 15-Aug-17 36
CBR26-3N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) - S 4 4 10-Aug-17 15-Aug-17 66
CBR26-5N-0500.2 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) 3 3 11-Aug-17 15-Aug-17 81
CBR26-4N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N) - 4 4 29-Aug-17 01-Sep-17 69
CBR26-5N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - St 13 13 16-Aug-17 05-Sep-17 81
CBR26-5N-0700.1 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N) - 2 2 06-Sep-17 07-Sep-17 81
CBR26-5N-0700.2 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - Sta. 2 2 07-Sep-17 08-Sep-17 80
CBR26-3N-0810.1 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spa 20 20 11-Aug-17 11-Sep-17 124
CBR26-1N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent 15 15 30-Aug-17 21-Sep-17 27
CBR26-2N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - 15 15 22-Sep-17 13-Oct-17 27
CBR26-3N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) 15 15 16-Oct-17 07-Nov-17 27
CBR26-4N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N 15 15 08-Nov-17 30-Nov-17 27
CBR26-5N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-16N 15 15 01-Dec-17 22-Dec-17 27
CBR26-6N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abu 15 15 26-Dec-17 16-Jan-18 27
CBR26a-0900 Construct Rail/Surf. Trt - Bridge 26a (NBML Over Col. River) Lt. Widen 15 15 17-Jan-18 06-Feb-18 27
CBR26-3N-0410.2 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - Spans 2 2 19-Jul-18 20-Jul-18 54
CBR26-3N-0510.2 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A 5 5 23-Jul-18 27-Jul-18 54
CBR26-3N-0610.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - S 13 13 30-Jul-18 16-Aug-18 54
CBR26-3N-0710.2 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - Spa 2 2 17-Aug-18 20-Aug-18 54
CBR26-3N-0810.2 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - S 15 15 22-Aug-18 12-Sep-18 258

39 NBML Over Monto39 NBML Over Montopolis Tributary 250 265 08-Jun-17 A 06-Aug-18 277
CBR39-0400 Drill Shafts - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 566+00 15 15 08-Jun-17 A 18-Jul-17 323
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CBR39-0550 Construct Abutments - Bridge 39 (NBML Over Montopolis Tributary) - St 15 15 19-Jul-17 09-Aug-17 475
CBR39-0500 Construct Columns - Bridge 39 (NBML Over Montopolis Tributary) - Sta 12 12 01-May-18 17-May-18 129
CBR39-0600 Construct Caps - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 56 16 16 16-May-18 11-Jun-18 129
CBR39-0700 Erect Beams - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 566+0 6 6 12-Jun-18 20-Jun-18 277
CBR39-0800 Construct Deck - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 56 16 16 21-Jun-18 16-Jul-18 277
CBR39-0900 Construct Rail/Surf. Trt - Bridge 39 (NBML Over Montopolis Tributary) - 15 15 17-Jul-18 06-Aug-18 277

51 Ped Crossing at P51 Ped Crossing at Purple Sage 481 481 22-Sep-17 03-Oct-19 19
CBR51-0400 Drill Shafts - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 14 14 22-Sep-17 12-Oct-17 179
CBR51-0500 Construct Columns - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 24 30 30 24-Oct-17 07-Dec-17 173
CBR51-0600 Construct Caps - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 30 30 08-Nov-17 22-Dec-17 173
CBR11-0950 Set Canopy - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 25 25 01-Mar-18 09-Apr-18 146
CBR51-0550 Construct Abutments - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 2 15 15 21-Jun-18 13-Jul-18 42
CBR51-0700 Erect Beams - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 5 5 16-Jul-18 20-Jul-18 42
CBR51-0800 Construct Deck - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 13 13 23-Jul-18 09-Aug-18 42
CBR51-0950 Set Canopy - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 25 25 10-Aug-18 17-Sep-18 42
CBR24-0950 Set Canopy - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 25 25 27-Aug-19 03-Oct-19 19

40 SBML Over Monto40 SBML Over Montopolis Tributary 72 72 14-Aug-18 03-Dec-18 63
CBR40-0400 Drill Shafts - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566+00 18 18 14-Aug-18 10-Sep-18 4
CBR40-0500 Construct Columns - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 10 10 04-Sep-18 17-Sep-18 4
CBR40-0550 Construct Abutments - Bridge 40 (SBML Over Montopolis Tributary)- Sta 15 15 11-Sep-18 03-Oct-18 69
CBR40-0600 Construct Caps - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566 16 16 19-Sep-18 11-Oct-18 63
CBR40-0700 Erect Beams - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566+0 5 5 12-Oct-18 19-Oct-18 63
CBR40-0800 Construct Deck - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566 13 13 22-Oct-18 08-Nov-18 63
CBR40-0900 Construct Rail/Surf. Trt - Bridge 40 (SBML Over Montopolis Tributary)- S 15 15 09-Nov-18 03-Dec-18 63

53 NBML Over Carso53 NBML Over Carson Creek 126 126 20-Jun-18 31-Dec-18 183
CBR53-0400 Drill Shafts - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 24 24 20-Jun-18 25-Jul-18 4
CBR53-0500 Construct Columns - Bridge 53 (NBML Over Carson Creek) - Sta. 586+ 7 7 24-Jul-18 01-Aug-18 12
CBR53-0600 Construct Caps - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 8 8 08-Aug-18 17-Aug-18 231
CBR53-0550 Construct Abutments - Bridge 53 (NBML Over Carson Creek) - Sta. 586 15 15 10-Oct-18 01-Nov-18 183
CBR53-0700 Erect Beams - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 5 5 02-Nov-18 08-Nov-18 183
CBR53-0800 Construct Deck - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 18 18 09-Nov-18 06-Dec-18 183
CBR53-0900 Construct Rail/Surf. Trt - Bridge 53 (NBML Over Carson Creek) - Sta. 5 15 15 07-Dec-18 31-Dec-18 183

54 SBML Over Carso54 SBML Over Carson Creek 245 245 27-Mar-18 05-Apr-19 49
CBR54a-0400 Drill Shafts - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 (E. S 16 16 27-Mar-18 19-Apr-18 129
CBR54a-0500 Construct Columns - Bridge 54a (SBML Over Carson Creek) - Sta. 588 7 7 20-Apr-18 30-Apr-18 129
CBR54a-0550 Construct Abutments - Bridge 54a (SBML Over Carson Creek) - Sta. 58 15 15 20-Apr-18 11-May-18 157
CBR54a-0600 Construct Caps - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 10 10 12-Jun-18 27-Jun-18 129
CBR54a-0700 Erect Beams - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 (E 8 8 28-Jun-18 10-Jul-18 129
CBR54a-0800 Construct Deck - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 14 14 11-Jul-18 30-Jul-18 129
CBR54a-0900 Construct Rail/Surf. Trt - Bridge 54a (SBML Over Carson Creek) - Sta. 15 15 31-Jul-18 22-Aug-18 129
CBR54b-0400 Drill Shafts - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 (W. 6 6 25-Jan-19 01-Feb-19 49
CBR54b-0500 Construct Columns - Bridge 54b (SBML Over Carson Creek) - Sta. 588 3 3 04-Feb-19 06-Feb-19 53
CBR54b-0600 Construct Caps - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 8 8 07-Feb-19 19-Feb-19 53
CBR54b-0550 Construct Abutments - Bridge 54b (SBML Over Carson Creek) - Sta. 58 15 15 04-Feb-19 25-Feb-19 49
CBR54b-0700 Erect Beams - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 (W 2 2 26-Feb-19 27-Feb-19 49
CBR54b-0800 Construct Deck - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 10 10 28-Feb-19 14-Mar-19 49
CBR54b-0900 Construct Rail/Surf. Trt - Bridge 54b (SBML Over Carson Creek) - Sta. 15 15 15-Mar-19 05-Apr-19 49
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DrainageDrainage 290 243 14-Dec-16 A 05-Jul-18 124
Storm SewerStorm Sewer 290 243 14-Dec-16 A 05-Jul-18 124
CDR-0101 Construct Drainage - SB - Sta 356+00 to 363+00 (W5-F) 4 2 14-Jun-17 A 28-Jun-17 193
CDR-2420 Construct Drainage - NBML - Sta. 582+00 to 586+00 (CA3-B) 6 6 26-Jun-17 05-Jul-17 345
CDR-0130 Construct Drainage - SB - Sta. 415+00 to 425+00 (B2-D) 10 10 29-Jun-17 13-Jul-17 24
CDR-0110.1 Construct Drainage - Sta 392+00 (W7) N/S (1/2) 6 1 14-Dec-16 A 24-Jul-17 257
CDR-0250 Construct Drainage - ML - Sta. 493+00 to 498+00 (CR2-A) 10 1 12-May-17 A 24-Jul-17 130
CDR-0380 Construct Drainage - SB - Sta 590+00 to 599+00 (CA3-E) 18 18 12-Jul-17 04-Aug-17 64
CDR-2370 Construct Drainage - ML - Sta. 539+00 to 550+00 (CR1-B) 32 28 07-Jun-17 A 04-Aug-17 289
CDR-2460 Construct Drainage - SBGP - Sta. 459+00 to 474+00 (BC-A) 12 12 21-Jul-17 07-Aug-17 120
CDR-2130 Construct Drainage - NBML - Sta. 542+00 to 547+00 (CR1-B) 7 7 07-Aug-17 16-Aug-17 289
CDR-0100 Construct Drainage - NB - Sta 357+00 to 365+00 (W5-E) 12 12 03-Aug-17 21-Aug-17 34
CDR-2150 Construct Drainage - NBML - Sta. 548+00 to 556+00 (CA1-B) 10 10 17-Aug-17 31-Aug-17 289
CDR-0060 Construct Drainage - Sta 261+00 (W2-C) 48" Crossing (Bore or phase) 20 18 24-Feb-17 A 27-Oct-17 73
CDR-0360 Construct Drainage - NB - Sta. 479+00 to 491+00 & 500+00 to 504+00 ( 12 12 16-Oct-17 02-Nov-17 24
CDR-2360 Construct Drainage - SBGP - Sta. 477+00 to 484+00 (CR2-B) 7 7 03-Nov-17 13-Nov-17 174
CDR-2400 Construct Drainage - NBML - Sta. 588+00 to 593+00 (CA3-D) 6 6 10-Nov-17 17-Nov-17 236
CDR-2350 Construct Drainage - NBML - Sta. 496+00 to 502+00 (CR2-E) 6 6 21-Nov-17 30-Nov-17 24
CDR-0260 Construct Drainage - SBGP - Sta 551+00 to 559+00 & 565+00 (CA1-C) 19 19 09-Nov-17 07-Dec-17 17
CDR-2170 Construct Drainage - SBGP - Sta. 472+00 to 477+00 (CR2-B) 6 6 14-Dec-17 22-Dec-17 174
CDR-2390 Construct Drainage - NBGP - Sta. 580+00 to 586+00 (CA3-A) 10 10 14-Dec-17 29-Dec-17 73
CDR-0300 Construct Drainage - Demo Carson Creek Culvert NBML & SBML - Sta. 30 30 17-Nov-17 05-Jan-18 236
CDR-0291 Construct Drainage - SBML - Sta 524+00 to 533+00 (CR1-B) 16 16 12-Dec-17 05-Jan-18 24
CDR-2430 Construct Drainage - NBGP - Sta. 576+00 (CA2-B) [CA2 Includes Box] 20 20 08-Jan-18 02-Feb-18 24
CDR-2480 Construct Drainage - SBGP - Sta. 524+00 to 530+00 (CR1-C) 15 15 22-Jan-18 09-Feb-18 174
CDR-0110.2 Construct Drainage - Sta 392+00 (W7) N/S (2/2) 12 12 02-Feb-18 20-Feb-18 119
CDR-2490 Construct Drainage - NBML & WNDC - Sta. 23+16 to 23+23 (CA3-F) 4 4 13-Apr-18 19-Apr-18 39
CDR-0270 Construct Drainage - Inline Detention - Sta. 563+00 to 569+00 (CA1 10X 40 40 20-Feb-18 20-Apr-18 14
CDR-2380 Construct Drainage - NBGP - Sta. 539+00 to 550+00 (CA1-E, CA1-F, CA 6 6 16-Apr-18 24-Apr-18 124
CDR-2450 Construct Drainage - SBGP - Sta. 575+00 to 576+00 (CA2-C) 3 3 23-Apr-18 25-Apr-18 44
CDR-2470 Construct Drainage - SBGP - Sta. 576+00 to 578+00 (CA2-C) 5 5 26-Apr-18 02-May-18 44
CDR-2410 Construct Drainage - SB - Sta. 586+74 to 586+75 (CA3-C) 3 3 03-May-18 07-May-18 44
CDR-2040 Construct Drainage - NBML - Sta 556+00 to 562+00 (CA1-B) 11 11 17-May-18 04-Jun-18 124
CDR-2070 Construct Drainage - ML&SBML- Sta. 567+00 to 572+00 (CA1-G) 9 9 21-Jun-18 05-Jul-18 124

Traffic Control and TeTraffic Control and Temporary Work 711 476 26-Apr-16 A 17-Jul-19 59
Barricades, Signs anBarricades, Signs and Traffic Handling 706 422 26-Apr-16 A 17-Jul-19 59
CTS0220 Move Barrier / Switch Traffic - NBML to Inside - Sta 210+00 to 246+00 5 0 26-Apr-16 A 28-Apr-16 A
CTS3270 Move Barrier / Switch Traffic - SBML to Outside - Sta 205+00 to 251+00 5 0 28-Apr-16 A 01-May-16 A
CTS0210 Move Barrier / Switch Traffic - SBGP to SBML On-Ramp - Sta 245+00 to 5 0 31-Mar-17 A 31-Mar-17 A
CTS2690 Move Barrier / Switch Traffic - Open NBML Outside to US 183 NB to US 5 5 05-Oct-17 11-Oct-17 124
CTS3260 Move Barrier / Switch Traffic - SBML to Inside - Sta 210+00 to 250+00 5 5 09-Oct-17 13-Oct-17 34
CTS0400 Move Barrier / Switch Traffic - NBML to Outside - Sta 210+00 to 251+00 5 5 12-Oct-17 19-Oct-17 124
CTS2980 Move Barrier / Switch Traffic - Close On-Ramp at Bolm to NBML / Detou 5 5 11-Dec-17 15-Dec-17 9
CTS1560 Move Barrier / Switch Traffic - SBML to Bridge 26 LT (New Bridge) - Sta 5 5 15-Mar-18 22-Mar-18 3
CTS1670 Move Barrier / Switch Traffic - SBML (From Br. 26 LT) to Bridge 26 Exist 5 5 01-Jun-18 08-Jun-18 0
CTS1680 Move Barrier / Switch Traffic - NBGP to NBML (Bridge 26 LT) - Sta 481+ 5 5 01-Jun-18 08-Jun-18 0
CTS2310 Move Barrier / Switch Traffic - Open SBML - Sta 555+00 to 595+00 5 5 09-Jan-19 15-Jan-19 40
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CTS2300 Move Barrier / Switch Traffic - Open NBML - Sta 538+00 to 587+00 5 5 15-Apr-19 19-Apr-19 114
CTS2370 Move Barrier / Switch Traffic - Open SBML - Sta 250+00 to 595+00 (Fina 5 5 24-May-19 31-May-19 19
CTS2360 Move Barrier / Switch Traffic - Open NBML - Sta 250+00 to 595+00 (Fin 5 5 11-Jul-19 17-Jul-19 15

Detour ConstructionDetour Construction / Removal 538 303 08-Jul-16 A 23-Oct-18 68
CCG8600 Clear/Grub/Removals - Temp Widening (TP140 & TP141) SBML - Sta. 2 2 0 08-Jul-16 A 11-Jul-16 A
CCG0300 Clear/Grub/Removals - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 2 0 18-Jul-16 A 20-Jul-16 A
CCG8590 Clear/Grub/Removals - Temp Pave SBML to SBML Crossover - Sta. 25 2 0 18-Jul-16 A 20-Jul-16 A
CCG8620 Clear/Grub/Removals - Temp Crossover SBML to NBML 527+50 to 529 1 0 03-Aug-16 A 04-Aug-16 A
CCG1590 Clear/Grub/Removals - Temp Widen for SBML - Sta. 485+80 to 487+40 2 0 03-Aug-16 A 05-Aug-16 A
CCG1270 Clear/Grub/Removals - Temp Pave NBGP to NBML X-over (TP-2) - Sta 2 0 03-Aug-16 A 10-Aug-16 A
CCG2040 Clear/Grub/Removals - Temp Pave SBGP to SBML Crossover  - Sta. 48 2 0 03-Aug-16 A 10-Aug-16 A
CCG1370 Clear/Grub/Removals - Temp Widen for SBML to NBML at SBGP X-ove 2 0 03-Aug-16 A 10-Aug-16 A
CCG1380 Clear/Grub/Removals - Temp Widen for SBML to NBML at SBML X-over 2 0 03-Aug-16 A 10-Aug-16 A
CCG2975 Clear/Grub/Removals - Temp Widen for X-over NBML - Sta. 489+00 2 0 03-Aug-16 A 10-Aug-16 A
CSE8600 Construct Select - Temp Widening (TP140 & TP141) SBML - Sta. 200+0 2 0 06-Sep-16 A 26-Sep-16 A
CEW8600 Earthwork - Temp Widening (TP140 & TP141) SBML - Sta. 200+00 to 22 2 0 11-Jul-16 A 28-Sep-16 A
CEW8590 Earthwork - Temp Pave SBML to SBML Crossover - Sta. 251+00 to 260 2 0 09-Jan-17 A 10-Jan-17 A
CTP8590 Construct Temp Pave SBML to SBML Crossover - Sta 251+00 to 260+0 2 0 30-Jan-17 A 30-Jan-17 A
CEW0300 Earthwork - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 2 0 17-Oct-16 A 21-Feb-17 A
CSE8590 Construct Select - Temp Pave SBML to SBML Crossover - Sta. 251+00 2 0 11-Jan-17 A 24-Feb-17 A
CSE0300 Construct Select - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 4 0 01-Jun-17 A 19-Jun-17 A
CTP0300 Construct Temp Pave Ramp 2 - Sta 251+00 to 260+00 2 0 21-Jun-17 A 21-Jun-17 A
CEW1380 Earthwork - Temp Widen for SBML to NBML at SBML X-over - Sta. 481+ 4 4 13-Jul-17 19-Jul-17 147
CSE1380 Construct Select - Temp Widen for SBML to NBML at SBML X-over - Sta 2 2 19-Jul-17 21-Jul-17 147
CTP1380 Construct Temp Widening for SBML to NBML at SBML X-over - Sta 481+ 1 1 21-Jul-17 24-Jul-17 147
CEW1590 Earthwork - Temp Widen for SBML - Sta. 485+80 to 487+40 2 2 24-Jul-17 26-Jul-17 147
CSE1590 Construct Select - Temp Widen for SBML - Sta. 485+80 to 487+40 1 1 26-Jul-17 27-Jul-17 152
CTP1590 Construct Temp Widening for SBML - Sta 485+80 to 487+40 1 1 27-Jul-17 28-Jul-17 152
CEW1370 Earthwork - Temp Widen for SBML to NBML at SBGP X-over - Sta. 473+ 4 4 26-Jul-17 01-Aug-17 147
CSE1370 Construct Select - Temp Widen for SBML to NBML at SBGP X-over - St 2 2 01-Aug-17 03-Aug-17 147
CTP1370 Construct Temp Widening for SBML to NBML at SBGP X-over - Sta 473 1 1 03-Aug-17 04-Aug-17 147
CTP8600 Construct Temp Widening (TP140 & TP141) SBML - Sta 200+00 to 227+ 2 2 15-Sep-16 A 06-Oct-17 34
CEW1270 Earthwork - Temp Pave NBGP to NBML X-over (TP-2) - Sta. 535+00 to 6 6 05-Oct-17 12-Oct-17 98
CSE1270 Construct Select - Temp Pave NBGP to NBML X-over (TP-2) - Sta. 535 3 3 13-Oct-17 18-Oct-17 98
CTP1270 Construct Temp Pave NBGP to NBML X-over (TP-2) - Sta 535+00 to 54 2 2 19-Oct-17 20-Oct-17 98
CEW2975 Earthwork - Temp Widen for X-over NBML - Sta. 489+00 3 3 04-Apr-18 06-Apr-18 142
CEW8620 Earthwork - Temp Crossover SBML to NBML 527+50 to 529+00 3 3 12-Apr-18 16-Apr-18 97
CSE8620 Construct Select - Temp Crossover SBML to NBML 527+50 to 529+00 9 9 24-Apr-18 04-May-18 93
CTP8620 Construct Temp Crossover SBML to NBML 527+50 to 529+00 3 3 07-May-18 10-May-18 93
CSE2975 Construct Select - Temp Widen for X-over NBML - Sta. 489+00 1 1 10-Jul-18 10-Jul-18 84
CTP2975 Construction Temp Widen for X-over NBML - Sta 489+00 1 1 11-Jul-18 11-Jul-18 95
CEW2040 Earthwork - Temp Pave SBGP to SBML Crossover  - Sta. 485+00 to 49 3 3 25-Jul-18 27-Jul-18 122
CSE2040 Construct Select - Temp Pave SBGP to SBML Crossover  - Sta. 485+00 1 1 22-Oct-18 22-Oct-18 68
CTP2040 Construct Temp Pave SBGP to SBML Crossover  - Sta 485+00 to 491+0 1 1 23-Oct-18 23-Oct-18 68

Signals and IlluminatiSignals and Illumination 559 438 17-Nov-16 A 29-Apr-19 109
Roadway IlluminationRoadway Illumination 559 438 17-Nov-16 A 29-Apr-19 109
CPI-4070 Construct Perm. Illumination - US 290 to Springdale/Manor Road 20 15 17-Nov-16 A 18-Jul-17 30
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CPI-4080 Construct Perm. Illumination - Springdale/Manor Road to Loyola Lane 20 18 17-Feb-17 A 21-Jul-17 14
CPI-4090 Construct Perm. Illumination - Loyola Lane to MLK/FM969 20 20 24-Jul-17 21-Aug-17 14
CPI-4100 Construct Perm. Illumination - MLK/FM969 to Boggy Creek 20 20 23-Aug-17 21-Sep-17 276
CPI-4110 Construct Perm. Illumination - Boggy Creek to Colorado River 200 200 23-Aug-17 27-Jun-18 109
CPI-4120 Construct Perm. Illumination - Colorado River to Patton 200 200 28-Jun-18 29-Apr-19 109

ITS/TCSITS/TCS 697 547 16-Nov-16 A 16-Oct-19 0
Duct Bank SystemDuct Bank System 362 169 16-Nov-16 A 09-Mar-18 188
CPI-4000 Construct Perm. ITS - US 290 to Springdale/Manor Road (including duc 60 28 16-Nov-16 A 04-Aug-17 176
CPI-4010 Construct Perm. ITS - Springdale/Manor Road to Loyola Lane (including 60 49 31-Jan-17 A 07-Sep-17 35
CPI-4040 Construct Perm. ITS - Boggy Creek to Colorado River (including ductba 60 59 08-May-17 A 27-Nov-17 197
CPI-4020 Construct Perm. ITS - Loyola Lane to MLK/FM969 (including ductbank) 60 60 08-Sep-17 08-Dec-17 35
CPI-4050 Construct Perm. ITS - Colorado River to Patton (including ductbank) 60 60 28-Nov-17 23-Feb-18 197
CPI-4030 Construct Perm. ITS - MLK/FM969 to Boggy Creek (including ductbank) 60 60 11-Dec-17 09-Mar-18 35

Support Structures aSupport Structures and Equipment 474 474 16-Oct-17 16-Oct-19 0
CTGSB-160 NBENMLK - Install Communications Laterals 5 5 16-Oct-17 23-Oct-17 166
CTGSB-240 NBML307 - Install Electrical Conduit Runs 26G thru 26E 5 5 16-Oct-17 23-Oct-17 166
CTGSB-220 NBML307 - Install Communications Laterals 5 5 16-Oct-17 23-Oct-17 166
CTGSB-190 NBENMLK - Construct ILS Pad and Parking 10 10 16-Oct-17 30-Oct-17 161
CTGSB-250 NBML307 - Construct ILS Pad and Parking 10 10 16-Oct-17 30-Oct-17 161
CTGSB-610 71DC - Install Electrical Conduit Runs 75I, 75E and 75F 5 5 10-Nov-17 16-Nov-17 362
CTGSB-620 71DC - Install Communications Laterals 5 5 10-Nov-17 16-Nov-17 362
CTGSB-630 71DC - Construct ILS Pad and Parking 10 10 10-Nov-17 27-Nov-17 357
CTGSB-280 SBML338 - Install Communications Laterals 5 5 14-Dec-17 21-Dec-17 127
CTGSB-300 SBML338 - Construct ILS Pad and Parking 10 10 14-Dec-17 29-Dec-17 122
CTGNB-0010 NBML307 - Construct Toll Gantry NB Mainlane (4 tolled) - North of MLK 25 25 11-Dec-17 17-Jan-18 95
CTGNB-0040 NBENMLK - Construct Toll Gantry NB Ramp (1 tolled) from FR to Mainla 25 25 11-Dec-17 17-Jan-18 95
CTGSB-350 NBEXMLK - Install Electrical Conduit Runs 39A, 39B and 39D 5 5 12-Jan-18 18-Jan-18 109
CTGSB-330 NBEXMLK - Install Communications Laterals 5 5 12-Jan-18 18-Jan-18 109
CTGSB-360 NBEXMLK - Construct ILS Pad and Parking 10 10 12-Jan-18 25-Jan-18 104
CTGSB-170 NBENMLK - Install Electrical Service No. 5 15 15 18-Jan-18 07-Feb-18 95
CTGSB-230 NBML307 - Install Electrical Service No. 6 15 15 18-Jan-18 07-Feb-18 95
CTGSB-0020 SBML338 - Construct Toll Gantry SB Mainlane (4 tolled) - North of MLK 25 25 12-Mar-18 18-Apr-18 35
CTGNB-0070 NBEXMLK - Construct Toll Gantry NB Ramp (2 tolled) from Mainlanes to 25 25 12-Mar-18 18-Apr-18 35
CTGSB-110 SBEX51 - Install Electrical Conduit Runs 23A thru 23I 5 5 12-Apr-18 19-Apr-18 49
CTGSB-120 SBEX51 - Install Communications Laterals 5 5 12-Apr-18 19-Apr-18 49
CTGSB-410 NBEXTEC - Install Electrical Conduit Runs 56A and 56C 5 5 18-Apr-18 24-Apr-18 259
CTGSB-390 NBEXTEC - Install Communications Laterals 5 5 18-Apr-18 24-Apr-18 259
CTGSB-130 SBEX51 - Construct ILS Pad and Parking 10 10 12-Apr-18 26-Apr-18 44
CTGSB-420 NBEXTEC - Construct ILS Pad and Parking 10 10 18-Apr-18 01-May-18 254
CTGSB-290 SBML338 - Install Electrical Service No. 7 15 15 19-Apr-18 10-May-18 35
CTGSB-340 NBEXMLK - Install Electrical Service No. 8a 15 15 19-Apr-18 10-May-18 35
CTGSB-0050 SBEX51 - Construct Toll Gantry SB Ramp (1 tolled) from ML to FR - S. o 25 25 12-Apr-18 18-May-18 14
CTGNB-0090 NBEXTEC - Construct Toll Gantry NB Ramp (1 tolled) from Mainlanes to 25 25 18-Apr-18 24-May-18 224
CTGSB-100 SBEX51 - Install Electrical Service No. 5 15 15 21-May-18 13-Jun-18 14
CTGSB-400 NBEXTEC - Install Electrical Service No. 11 15 15 25-May-18 18-Jun-18 224
CTGSB-520 NBML3545 - Install Electrical Conduit Runs 75I, 75E and 75F 5 5 18-Jun-18 25-Jun-18 220
CTGSB-500 NBML3545 - Install Communications Laterals 5 5 18-Jun-18 25-Jun-18 220
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CTGSB-310 SBML338 - System Integrator Installation 30 30 14-May-18 29-Jun-18 34
CTGSB-530 NBML3545 - Construct ILS Pad and Parking 10 10 18-Jun-18 03-Jul-18 215
CTGNB-100 71DC - Construct Toll Gantry NB Mainlanes (5 tolled) - South of Montop 25 25 30-May-18 09-Jul-18 197
CTGNB-0100 NBML3545 - Construct Toll Gantry NB Mainlanes (5 tolled) - South of Mo 25 25 18-Jun-18 25-Jul-18 185
CTGSB-640 71DC - Install Electrical Service No. 14 15 15 10-Jul-18 30-Jul-18 197
CTGSB-370 NBEXMLK - System Integrator Installation 30 30 15-Jun-18 31-Jul-18 13
CTGSB-200 NBENMLK - System Integrator Installation 30 30 18-Jun-18 01-Aug-18 12
CTGSB-260 NBML307 - System Integrator Installation 30 30 18-Jun-18 01-Aug-18 12
CTGSB-320 SBML338 - System Integrator Operational Testing 30 30 02-Jul-18 14-Aug-18 34
CTGSB-510 NBML3545 - Install Electrical Service No. 14 15 15 26-Jul-18 16-Aug-18 185
CTGSB-140 SBEX51 - System Integrator Installation 30 30 09-Jul-18 20-Aug-18 0
CTGSB-650 71DC - System Integrator Installation 30 30 31-Jul-18 13-Sep-18 197
CTGSB-380 NBEXMLK - System Integrator Operational Testing 30 30 01-Aug-18 14-Sep-18 13
CTGSB-210 NBENMLK - System Integrator Operational Testing 30 30 02-Aug-18 17-Sep-18 12
CTGSB-270 NBML307 - System Integrator Operational Testing 30 30 02-Aug-18 17-Sep-18 12
CTGSB-430 NBEXTEC - System Integrator Installation 30 30 17-Aug-18 03-Oct-18 185
CTGSB-150 SBEX51 - System Integrator Operational Testing 30 30 22-Aug-18 05-Oct-18 0
CTGSB-660 71DC - System Integrator Operational Testing 30 30 14-Sep-18 31-Oct-18 197
CTGSB-440 NBEXTEC - System Integrator Operational Testing 30 30 04-Oct-18 16-Nov-18 185
CTGOT-0050 Toll Operational Testing Deadline (Int. Completion less 30d per TP 5) 30 30 08-Oct-18 20-Nov-18 0
CTGSB-540 NBML3545 - System Integrator Installation 30 30 24-Oct-18 07-Dec-18 142
CTGSB-550 NBML3545 - System Integrator Operational Testing 30 30 10-Dec-18 23-Jan-19 142
CTGSB-560 SBML3559 - Install Communications Laterals 5 5 04-Feb-19 08-Feb-19 70
CTGSB-580 SBML3559 - Construct ILS Pad and Parking 10 10 04-Feb-19 15-Feb-19 65
CTGSB-0100 SBML3559 - Construct Toll Gantry SB Mainlanes (5 tolled) - South of Mo 25 25 28-Jan-19 04-Mar-19 40
CTGSB-570 SBML3559 - Install Electrical Service No. 15 15 15 06-Mar-19 27-Mar-19 40
CTGSB-450 SBENTEC - Install Communications Laterals 5 5 05-Apr-19 12-Apr-19 29
CTGSB-470 SBENTEC - Construct ILS Pad and Parking 10 10 05-Apr-19 19-Apr-19 24
CTGSB-0090 SBENTEC - Construct Toll Gantry SB Ramp (2 tolled) from FR to Mainla 25 25 28-Mar-19 03-May-19 0
CTGSB-590 SBML3559 - System Integrator Installation 30 30 28-Mar-19 13-May-19 40
CTGSB-460 SBENTEC - Install Electrical Service No. 11 15 15 06-May-19 29-May-19 0
CTGSB-600 SBML3559 - System Integrator Operational Testing 30 30 14-May-19 01-Jul-19 40
CTGSB-480 SBENTEC - System Integrator Installation 30 30 30-May-19 16-Jul-19 0
CTGSB-490 SBENTEC - System Integrator Operational Testing 30 30 17-Jul-19 29-Aug-19 0
CTGOT-0090 Toll Operational Testing Deadline (Sub. Completion less 30d per TP 5) 30 30 30-Aug-19 16-Oct-19 0

Permanent Signing anPermanent Signing and Marking 470 470 24-Jul-17 17-Jul-19 14
Small and Large SignSmall and Large Signs 470 470 24-Jul-17 17-Jul-19 14
CSI-0150 Construct / Install Signage - US 290 to Springdale/Manor Road 90 90 24-Jul-17 07-Dec-17 226
CSI-0250 Construct / Install Signage - Springdale/Manor Road to Loyola Lane 90 90 23-Aug-17 09-Jan-18 14
CSI-0350 Construct / Install Signage - Loyola Lane to MLK/FM969 90 90 10-Jan-18 24-May-18 14
CSI-0400 Construct / Install Signage - MLK/FM969 to Boggy Creek 90 90 25-May-18 11-Oct-18 14
CSI-0500 Construct / Install Signage - Boggy Creek to Colorado River 90 90 12-Oct-18 26-Feb-19 14
CSI-0600 Construct / Install Signage - Colorado River to Patton 90 90 27-Feb-19 17-Jul-19 14

SH-71SH-71 757 539 08-Aug-16 A 03-Oct-19 8
RemovalsRemovals 687 10 08-Aug-16 A 15-Jan-18 397
ROW PreparationROW Preparation 687 0 08-Aug-16 A 12-Aug-16 A
CCG2910 Clear/Grub/Removals - SH 71 EB - Sta. 93+00 to 109+00 1 0 08-Aug-16 A 09-Aug-16 A
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CCG2490 Clear/Grub/Removals - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 1 0 08-Aug-16 A 09-Aug-16 A
CCG2480 Clear/Grub/Removals - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 1 0 08-Aug-16 A 09-Aug-16 A
CCG2680 Clear/Grub/Removals - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+ 1 0 08-Aug-16 A 09-Aug-16 A
CCG2500 Clear/Grub/Removals - SH 71 WB to SH 71 EB Turnaround - Sta. 133+0 1 0 08-Aug-16 A 09-Aug-16 A
CCG2730 Clear/Grub/Removals - SH 71 EB to US 183 NB Loop Ramp Tie-In 1 0 08-Aug-16 A 09-Aug-16 A
CCG2520 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector - Sta. 18+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG2580 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector Tie-In - Sta. 1 0 08-Aug-16 A 09-Aug-16 A
CCG2590 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector Tie-In - Sta. 1 0 08-Aug-16 A 09-Aug-16 A
CCG2700 Clear/Grub/Removals - EB-NB and SB-WB DC Approach - Sta. 55+00 t 1 0 08-Aug-16 A 09-Aug-16 A
CCG8540 Clear/Grub/Removals - SH 71 WB - Sta. 114+00 to 117+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG8550 Clear/Grub/Removals - SH 71 WB - Sta. 121+00 to 124+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG0485 Clear/Grub/Removals - SH 71 WB Plug - Sta. 127+00 to 128+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG8640 Clear/Grub/Removals - SH 71 WB Inside - Sta. 132+60 to 145+50 1 0 08-Aug-16 A 09-Aug-16 A
CCG8660 Clear/Grub/Removals - SH 71 EB - Sta. 131+00 to 149+00 Inside 1 0 08-Aug-16 A 09-Aug-16 A
CCG2560 Clear/Grub/Removals - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 2 0 08-Aug-16 A 10-Aug-16 A
CCG2620 Clear/Grub/Removals - US 183 NB - Sta. 593+00 to 599+00 Inside 1 0 08-Aug-16 A 10-Aug-16 A
CCG2510 Clear/Grub/Removals - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+ 1 0 08-Aug-16 A 10-Aug-16 A
CCG2780 Clear/Grub/Removals - US 183 SB - Sta. 590+00 to 628+00 Inside 2 0 08-Aug-16 A 10-Aug-16 A
CCG3600 Clear/Grub/Removals - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 1 0 08-Aug-16 A 10-Aug-16 A
CCG4200 Clear/Grub/Removals - SH 71 EBFR Sta. 20+00 to 28+00 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG3900 Clear/Grub/Removals - SH 71 WB - Sta. 98+50 to 102+50 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG4000 Clear/Grub/Removals - US 183 NB - Sta. 593+00 to 599+00 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG2740 Clear/Grub/Removals - US 183 SB - Sta. 590+00 to 620+00 Outside 4 0 08-Aug-16 A 11-Aug-16 A
CCG2930 Clear/Grub/Removals - US 183 NB to SH 71 EB Ramp - Replace 2 0 08-Aug-16 A 11-Aug-16 A
CCG4100 Clear/Grub/Removals - EB-NB and SB-WB DC Approach - Sta. 20+00 t 2 0 08-Aug-16 A 11-Aug-16 A
CCG2920 Clear/Grub/Removals - SH 71 EB - Sta. 127+00 to 130+50 (Plug) 4 0 08-Aug-16 A 12-Aug-16 A
CCG2790 Clear/Grub/Removals - SH 71 EB - Sta. 105+00 to 116+00 2 0 08-Aug-16 A 12-Aug-16 A
CCG2630 Clear/Grub/Removals - SH 71 EB - Sta. 120+00 to 128+50 2 0 08-Aug-16 A 12-Aug-16 A
CCG2890 Clear/Grub/Removals - SH 71 WB to US 183 NB Connector Tie-In - Sta 3 0 08-Aug-16 A 12-Aug-16 A
CCG2660 Clear/Grub/Removals - SH 71 WB - Sta. 96+00 to 105+00 2 0 08-Aug-16 A 12-Aug-16 A
CCG2900 Clear/Grub/Removals - SH 71 WB - Sta. 132+00 to 145+00 Middle 4 0 08-Aug-16 A 12-Aug-16 A
CCG8570 Clear/Grub/Removals - SH 71 WB - Sta. 132+00 to 145+50 Outside (Inc 4 0 08-Aug-16 A 12-Aug-16 A
CCG4400 Clear/Grub/Removals - SH 71 EB - Sta. 128+00 to 148+00 Outside 4 0 08-Aug-16 A 12-Aug-16 A
CCG4500 Clear/Grub/Removals - SH 71 EBFR - Sta. 20+00 to 32+00 4 0 08-Aug-16 A 12-Aug-16 A

Bridge RemovalsBridge Removals 10 10 02-Jan-18 15-Jan-18 39
CDM0555 Demo - Existing Structure SB US 183 to EB SH 71 10 10 02-Jan-18 15-Jan-18 39

EarthworkEarthwork 514 514 04-Apr-17 A 04-Sep-19 14
ExcavationExcavation 514 514 04-Apr-17 A 04-Sep-19 14
CEW2490 Earthwork - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+00 5 5 06-Jul-17 12-Jul-17 160
CEW2630 Earthwork - SH 71 EB - Sta. 120+00 to 128+50 35 30 04-Apr-17 A 06-Sep-17 80
CEW2480 Earthwork - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+50 5 5 15-Jun-17 A 15-Sep-17 92
CEW2510 Earthwork - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 17+50 3 3 18-Sep-17 21-Sep-17 92
CEW2730 Earthwork - SH 71 EB to US 183 NB Loop Ramp Tie-In 5 5 22-Sep-17 28-Sep-17 92
CEW8640 Earthwork - SH 71 WB Inside - Sta. 132+60 to 145+50 4 4 19-Oct-17 24-Oct-17 92
CEW2700 Earthwork - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+00 20 20 02-Jun-17 A 09-Nov-17 39
CEW2590 Earthwork - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+00 to 31 3 3 10-Nov-17 14-Nov-17 54
CEW2520 Earthwork - Temp Pave US 183 SB to SH 71 EB Connector - Sta. 18+00 4 4 10-Nov-17 15-Nov-17 58
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CEW8660 Earthwork - SH 71 EB - Sta. 131+00 to 149+00 Inside 5 5 30-Nov-17 06-Dec-17 39
CEW2660 Earthwork - SH 71 WB - Sta. 96+00 to 105+00 6 6 07-Dec-17 14-Dec-17 59
CEW2910 Earthwork - SH 71 EB - Sta. 93+00 to 109+00 7 7 28-Dec-17 08-Jan-18 149
CEW0485 Earthwork - SH 71 WB Plug - Sta. 127+00 to 128+00 2 2 16-Jan-18 17-Jan-18 357
CEW2560 Earthwork - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135+00 8 8 18-Jan-18 29-Jan-18 357
CEW2620 Earthwork - US 183 NB - Sta. 593+00 to 599+00 Inside 12 12 25-Jan-18 09-Feb-18 283
CEW2890 Earthwork - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+00 to 2 3 3 12-Feb-18 14-Feb-18 379
CEW8550 Earthwork - SH 71 WB - Sta. 121+00 to 124+00 10 10 06-Feb-18 20-Feb-18 321
CEW4000 Earthwork - US 183 NB - Sta. 593+00 to 599+00 Outside 4 4 19-Mar-18 23-Mar-18 310
CEW8540 Earthwork - SH 71 WB - Sta. 114+00 to 117+00 17 17 09-Apr-18 02-May-18 233
CEW8730 Earthwork - SH 71 WB - Sta. 102+00 to 106+00 23 23 03-May-18 08-Jun-18 233
CEW2680 Earthwork - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 112+0 4 4 18-Jun-18 22-Jun-18 228
CEW2900 Earthwork - SH 71 WB - Sta. 132+00 to 145+00 Middle 5 5 25-Jun-18 02-Jul-18 228
CEW2780 Earthwork - US 183 SB - Sta. 590+00 to 628+00 Inside 11 11 10-Aug-18 27-Aug-18 177
CEW2740 Earthwork - US 183 SB - Sta. 590+00 to 620+00 Outside 15 15 10-Oct-18 01-Nov-18 177
CEW8570 Earthwork - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plug Sta. 3 3 05-Nov-18 07-Nov-18 206
CEW2790 Earthwork - SH 71 EB - Sta. 105+00 to 116+00 12 12 05-Nov-18 20-Nov-18 170
CEW8720 Earthwork - US 183 SB - Sta. 620+00 to 628+00 Outside 5 5 19-Dec-18 27-Dec-18 177
CEW4100 Earthwork - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+00 30 30 19-Nov-18 04-Jan-19 163
CEW3600 Earthwork - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 5 5 24-Jul-19 30-Jul-19 8
CEW2580 Earthwork - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+00 to 24 4 4 31-Jul-19 05-Aug-19 32
CEW4400 Earthwork - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 23-Aug-19 27-Aug-19 17
CEW2930 Earthwork - US 183 NB to SH 71 EB Ramp - Replace 3 3 30-Aug-19 04-Sep-19 8

LandscapingLandscaping 50 50 15-Apr-19 02-Jul-19 30
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 15-Apr-19 02-Jul-19 30
CLS-0180 Install Landscaping (SH 71) 50 50 15-Apr-19 02-Jul-19 30

Subgrade Treatment aSubgrade Treatment and Base 474 474 18-Sep-17 18-Sep-19 10
Lime Treatment and Lime Treatment and Other 463 463 05-Oct-17 18-Sep-19 10
CCB2510 Construct CTB - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 1 3 3 05-Oct-17 09-Oct-17 108
CCB2730 Construct CTB - SH 71 EB to US 183 NB Loop Ramp Tie-In 3 3 05-Oct-17 09-Oct-17 404
CCB2490 Construct CTB - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+0 3 3 06-Oct-17 10-Oct-17 107
CCB2630 Construct CTB - SH 71 EB - Sta 120+00 to 128+50 3 3 06-Oct-17 10-Oct-17 64
CCB2480 Construct CTB - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+5 3 3 11-Oct-17 13-Oct-17 104
CCB8640 Construct CTB - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 30-Oct-17 02-Nov-17 92
CCB2590 Construct CTB - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+00 3 3 17-Nov-17 21-Nov-17 54
CCB8660 Construct CTB - SH 71 EB - Sta 131+00 to 149+00 Inside 3 3 12-Dec-17 14-Dec-17 39
CCB2660 Construct CTB - SH 71 WB - Sta. 96+00 to 105+00 3 3 20-Dec-17 22-Dec-17 59
CCB0485 Construct CTB - SH 71 WB Plug - Sta. 127+00 to 128+00 3 3 22-Jan-18 24-Jan-18 398
CCB2910 Construct CTB - SH 71 EB - Sta 93+00 to 109+00 3 3 01-Feb-18 05-Feb-18 159
CCB2560 Construct CTB - SH 71 EB - Widen Outside to S. - Sta 128+50 to 135+0 5 5 02-Feb-18 08-Feb-18 357
CCB8550 Construct CTB - SH 71 WB - Sta 121+00 to 124+00 3 3 23-Feb-18 27-Feb-18 321
CCB2700 Construct CTB - EB-NB and SB-WB DC Approach - Sta 55+00 to 64+00 3 3 27-Feb-18 01-Mar-18 283
CCB2620 Construct CTB - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 28-Feb-18 02-Mar-18 310
CCB4000 Construct CTB - US 183 NB - Sta. 593+00 to 599+00 Outside 3 3 28-Mar-18 30-Mar-18 310
CCB2890 Construct CTB - SH 71 WB to US 183 NB Connector Tie-In - Sta 23+00 3 3 24-Apr-18 26-Apr-18 338
CCB8540 Construct CTB - SH 71 WB - Sta 114+00 to 117+00 3 3 07-May-18 10-May-18 274
CCB8730 Construct CTB - SH 71 WB - Sta 102+00 to 106+00 3 3 13-Jun-18 15-Jun-18 251
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CCB2680 Construct CTB - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 3 3 28-Jun-18 02-Jul-18 237
CCB2900 Construct CTB - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 19-Jul-18 23-Jul-18 228
CCB2780 Construct CTB - US 183 SB - Sta. 590+00 to 628+00 Inside 7 7 05-Sep-18 13-Sep-18 177
CCB8570 Construct CTB - SH 71 WB - Sta 132+00 to 145+50 Outside (Incl. Plug 3 3 12-Nov-18 14-Nov-18 206
CCB2740 Construct CTB - US 183 SB - Sta. 590+00 to 620+00 Outside 7 7 14-Nov-18 26-Nov-18 177
CCB2790 Construct CTB - SH 71 EB - Sta 105+00 to 116+00 3 3 28-Nov-18 30-Nov-18 170
CCB8720 Construct CTB - US 183 SB - Sta. 620+00 to 628+00 Outside 2 2 03-Jan-19 04-Jan-19 177
CCB4100 Construct CTB - EB-NB and SB-WB DC Approach - Sta 20+00 to 30+00 3 3 17-Jan-19 21-Jan-19 163
CCB3600 Construct CTB - SH 71 EB - Sta 135+00 to 148+00 (Middle) 3 3 05-Aug-19 08-Aug-19 8
CCB2580 Construct CTB - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+00 3 3 09-Aug-19 13-Aug-19 32
CCB4400 Construct CTB - SH 71 EB - Sta 128+00 to 148+00 Outside 3 3 03-Sep-19 05-Sep-19 17
CCB2930 Construct CTB - US 183 NB to SH 71 EB Ramp - Replace 6 6 10-Sep-19 18-Sep-19 8

Flexible BaseFlexible Base 468 468 18-Sep-17 09-Sep-19 14
CSE2480 Construct Select - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+ 3 3 18-Sep-17 21-Sep-17 116
CSE2510 Construct Select - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 2 2 02-Oct-17 04-Oct-17 108
CSE2730 Construct Select - SH 71 EB to US 183 NB Loop Ramp Tie-In 2 2 02-Oct-17 04-Oct-17 404
CSE2490 Construct Select - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+ 3 3 02-Oct-17 05-Oct-17 107
CSE2630 Construct Select - SH 71 EB - Sta. 120+00 to 128+50 3 3 02-Oct-17 05-Oct-17 64
CSE8640 Construct Select - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 25-Oct-17 27-Oct-17 92
CSE2590 Construct Select - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+0 2 2 15-Nov-17 16-Nov-17 54
CSE2520 Construct Select - Temp Pave US 183 SB to SH 71 EB Connector - Sta. 2 2 16-Nov-17 17-Nov-17 58
CSE8660 Construct Select - SH 71 EB - Sta. 131+00 to 149+00 Inside 3 3 07-Dec-17 11-Dec-17 39
CSE2660 Construct Select - SH 71 WB - Sta. 96+00 to 105+00 2 2 15-Dec-17 18-Dec-17 59
CSE8560 Construct Select - Temp Pave US 183 NB - Sta. 593+00 to 599+00 Outs 2 2 11-Jan-18 12-Jan-18 283
CSE3800 Construct Select - Temp Widening EB to NB - Sta. 19+00 to 27+00 2 2 12-Jan-18 15-Jan-18 284
CSE0485 Construct Select - SH 71 WB Plug - Sta. 127+00 to 128+00 2 2 18-Jan-18 19-Jan-18 398
CSE2910 Construct Select - SH 71 EB - Sta. 93+00 to 109+00 4 4 26-Jan-18 31-Jan-18 159
CSE2560 Construct Select - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135 3 3 30-Jan-18 01-Feb-18 357
CSE8550 Construct Select - SH 71 WB - Sta. 121+00 to 124+00 2 2 21-Feb-18 22-Feb-18 321
CSE2700 Construct Select - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+ 2 2 23-Feb-18 26-Feb-18 283
CSE2620 Construct Select - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 23-Feb-18 27-Feb-18 310
CSE4000 Construct Select - US 183 NB - Sta. 593+00 to 599+00 Outside 2 2 26-Mar-18 27-Mar-18 310
CSE2890 Construct Select - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+ 2 2 20-Apr-18 23-Apr-18 338
CSE8540 Construct Select - SH 71 WB - Sta. 114+00 to 117+00 2 2 03-May-18 04-May-18 274
CSE8730 Construct Select - SH 71 WB - Sta. 102+00 to 106+00 2 2 11-Jun-18 12-Jun-18 251
CSE2680 Construct Select - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 2 2 25-Jun-18 27-Jun-18 237
CSE2900 Construct Select - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 16-Jul-18 18-Jul-18 228
CSE4300 Construct Select - Temp Pave US 183 SB - Sta. 590+00 to 621+00 Outs 3 3 27-Jul-18 31-Jul-18 177
CSE2780 Construct Select - US 183 SB - Sta. 590+00 to 628+00 Inside 5 5 28-Aug-18 04-Sep-18 177
CSE8570 Construct Select - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plu 2 2 08-Nov-18 09-Nov-18 206
CSE2740 Construct Select - US 183 SB - Sta. 590+00 to 620+00 Outside 5 5 07-Nov-18 13-Nov-18 177
CSE2790 Construct Select - SH 71 EB - Sta. 105+00 to 116+00 3 3 21-Nov-18 27-Nov-18 170
CSE8720 Construct Select - US 183 SB - Sta. 620+00 to 628+00 Outside 3 3 28-Dec-18 02-Jan-19 177
CSE4100 Construct Select - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+ 3 3 14-Jan-19 16-Jan-19 163
CSE3600 Construct Select - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 3 3 31-Jul-19 02-Aug-19 8
CSE2580 Construct Select - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+0 2 2 07-Aug-19 08-Aug-19 32
CSE4400 Construct Select - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 28-Aug-19 30-Aug-19 17

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 61 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CSE2930 Construct Select - US 183 NB to SH 71 EB Ramp - Replace 3 3 05-Sep-19 09-Sep-19 8

PavementPavement 470 470 10-Oct-17 03-Oct-19 8
Asphalt PavementAsphalt Pavement 461 461 10-Oct-17 19-Sep-19 17
CBB2510 Construct Bond Breaker - US 183 NB to SH 71 WB Ramp Loop - Sta. 1 1 1 10-Oct-17 10-Oct-17 108
CBB2730 Construct Bond Breaker - SH 71 EB to US 183 NB Loop Ramp Tie-In 1 1 10-Oct-17 10-Oct-17 404
CBB2490 Construct Bond Breaker - SH 71 WB - Widen Inside to S. - Sta. 124+00 1 1 11-Oct-17 11-Oct-17 107
CBB2630 Construct Bond Breaker - SH 71 EB - Sta. 120+00 to 128+50 1 1 11-Oct-17 11-Oct-17 64
CBB2480 Construct Bond Breaker - SH 71 WB - Widen Inside to S. - Sta. 128+00 1 1 16-Oct-17 16-Oct-17 104
CBB8640 Construct Bond Breaker - SH 71 WB Inside - Sta. 132+60 to 145+50 1 1 03-Nov-17 03-Nov-17 92
CBB2590 Construct Bond Breaker - US 183 SB to SH 71 EB Connector Tie-In - St 1 1 22-Nov-17 22-Nov-17 54
CBB8660 Construct Bond Breaker - SH 71 EB - Sta. 131+00 to 149+00 Inside 1 1 15-Dec-17 15-Dec-17 39
CBB2660 Construct Bond Breaker - SH 71 WB - Sta. 96+00 to 105+00 1 1 26-Dec-17 26-Dec-17 59
CBB0485 Construct Bond Breaker - SH 71 WB Plug - Sta. 127+00 to 128+00 1 1 25-Jan-18 25-Jan-18 398
CBB2910 Construct Bond Breaker - SH 71 EB - Sta. 93+00 to 109+00 1 1 06-Feb-18 06-Feb-18 159
CBB2560 Construct Bond Breaker - SH 71 EB - Widen Outside to S. - Sta. 128+50 1 1 09-Feb-18 09-Feb-18 357
CBB8550 Construct Bond Breaker - SH 71 WB - Sta. 121+00 to 124+00 1 1 28-Feb-18 28-Feb-18 321
CBB2700 Construct Bond Breaker - EB-NB and SB-WB DC Approach - Sta. 55+0 1 1 02-Mar-18 02-Mar-18 283
CBB2620 Construct Bond Breaker - US 183 NB - Sta. 593+00 to 599+00 Inside 1 1 05-Mar-18 05-Mar-18 310
CBB4000 Construct Bond Breaker - US 183 NB - Sta. 593+00 to 599+00 Outside 1 1 02-Apr-18 02-Apr-18 310
CBB2890 Construct Bond Breaker - SH 71 WB to US 183 NB Connector Tie-In - S 1 1 27-Apr-18 27-Apr-18 338
CBB8540 Construct Bond Breaker - SH 71 WB - Sta. 114+00 to 117+00 1 1 11-May-18 11-May-18 274
CBB8730 Construct Bond Breaker - SH 71 WB - Sta. 102+00 to 106+00 1 1 18-Jun-18 18-Jun-18 251
CBB2680 Construct Bond Breaker - SH 71 WB to US 183 SB Loop Ramp - Sta. 10 1 1 03-Jul-18 03-Jul-18 237
CBB2900 Construct Bond Breaker - SH 71 WB - Sta. 132+00 to 145+00 Middle 1 1 24-Jul-18 24-Jul-18 228
CAP2810 Mill and Overlay - SH 71 EB to US 183 NB Loop Ramp 10 10 02-Aug-18 16-Aug-18 205
CBB2780 Construct Bond Breaker - US 183 SB - Sta. 590+00 to 628+00 Inside 2 2 14-Sep-18 17-Sep-18 177
CAP2800 Mill and Overlay - US 183 NB Mill and Overlay - Sta 600+00 to 628+00 20 20 17-Aug-18 17-Sep-18 225
CAP2830 Mill and Overlay - US 183 SBGP Ramp to SH 71 WB - Sta 29+00 to 38+ 20 20 19-Sep-18 18-Oct-18 225
CAP2820 Mill and Overlay - SH 71 WB to US 183 NB Ramp, Gore Area 10 10 19-Oct-18 02-Nov-18 225
CBB8570 Construct Bond Breaker - SH 71 WB - Sta. 132+00 to 145+50 Outside ( 1 1 15-Nov-18 15-Nov-18 206
CBB2740 Construct Bond Breaker - US 183 SB - Sta. 590+00 to 620+00 Outside 2 2 27-Nov-18 28-Nov-18 177
CBB2790 Construct Bond Breaker - SH 71 EB - Sta. 105+00 to 116+00 1 1 03-Dec-18 03-Dec-18 170
CBB8720 Construct Bond Breaker - US 183 SB - Sta. 620+00 to 628+00 Outside 1 1 07-Jan-19 07-Jan-19 177
CBB4100 Construct Bond Breaker - EB-NB and SB-WB DC Approach - Sta. 20+0 1 1 22-Jan-19 22-Jan-19 163
CBB3600 Construct Bond Breaker - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 1 1 09-Aug-19 09-Aug-19 8
CBB2580 Construct Bond Breaker - US 183 SB to SH 71 EB Connector Tie-In - St 1 1 14-Aug-19 14-Aug-19 32
CBB4400 Construct Bond Breaker - SH 71 EB - Sta. 128+00 to 148+00 Outside 1 1 06-Sep-19 06-Sep-19 17
CBB2930 Construct Bond Breaker - US 183 NB to SH 71 EB Ramp - Replace 1 1 19-Sep-19 19-Sep-19 8

Concrete PavementConcrete Pavement 469 469 11-Oct-17 03-Oct-19 8
CCP2510 Construct CRCP - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 3 3 11-Oct-17 13-Oct-17 108
CCP2730 Construct CRCP - SH 71 EB to US 183 NB Loop Ramp Tie-In 3 3 11-Oct-17 13-Oct-17 404
CCP2490 Construct CRCP - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+ 3 3 12-Oct-17 16-Oct-17 107
CCP2630 Construct CRCP - SH 71 EB - Sta. 120+00 to 128+50 4 4 12-Oct-17 18-Oct-17 64
CCP2480 Construct CRCP - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+ 3 3 18-Oct-17 20-Oct-17 104
CCP8640 Construct CRCP - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 06-Nov-17 08-Nov-17 92
CTP2520 Construct Temp Pave US 183 SB to SH 71 EB Connector - Sta. 18+00 t 2 2 20-Nov-17 21-Nov-17 58
CCP2590 Construct CRCP - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+0 3 3 27-Nov-17 29-Nov-17 54
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CCP8660 Construct CRCP - SH 71 EB - Sta. 131+00 to 149+00 Inside 3 3 18-Dec-17 21-Dec-17 39
CCP2660 Construct CRCP - SH 71 WB - Sta. 96+00 to 105+00 3 3 27-Dec-17 29-Dec-17 59
CCP0485 Construct CRCP - SH 71 WB Plug - Sta. 127+00 to 128+00 4 4 26-Jan-18 31-Jan-18 398
CCP2560 Construct CRCP - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135 7 7 12-Feb-18 21-Feb-18 357
CCP2910 Construct CRCP - SH 71 EB - Sta. 93+00 to 109+00 4 4 22-Feb-18 27-Feb-18 149
CCP2620 Construct CRCP - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 07-Mar-18 09-Mar-18 310
CCP2700 Construct CRCP - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+ 9 9 05-Mar-18 16-Mar-18 283
CCP4000 Construct CRCP - US 183 NB - Sta. 593+00 to 599+00 Outside 4 4 04-Apr-18 09-Apr-18 310
CCP2890 Construct CRCP - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+ 3 3 30-Apr-18 02-May-18 338
CCP8730 Construct CRCP - SH 71 WB - Sta. 102+00 to 106+00 3 3 20-Jun-18 22-Jun-18 251
CCP8550 Construct CRCP - SH 71 WB - Sta. 121+00 to 124+00 3 3 29-Jun-18 03-Jul-18 245
CCP2680 Construct CRCP - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 3 3 05-Jul-18 09-Jul-18 237
CCP8540 Construct CRCP - SH 71 WB - Sta. 114+00 to 117+00 3 3 10-Jul-18 12-Jul-18 239
CCP2900 Construct CRCP - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 25-Jul-18 27-Jul-18 228
CCP2780 Construct CRCP - US 183 SB - Sta. 590+00 to 628+00 Inside 9 9 19-Sep-18 01-Oct-18 177
CCP8570 Construct CRCP - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plu 5 5 16-Nov-18 26-Nov-18 206
CCP2790 Construct CRCP - SH 71 EB - Sta. 105+00 to 116+00 4 4 04-Dec-18 07-Dec-18 170
CCP2740 Construct CRCP - US 183 SB - Sta. 590+00 to 620+00 Outside 9 9 29-Nov-18 11-Dec-18 177
CCP8720 Construct CRCP - US 183 SB - Sta. 620+00 to 628+00 Outside 7 7 08-Jan-19 16-Jan-19 177
CCP4100 Construct CRCP - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+ 5 5 23-Jan-19 29-Jan-19 163
CCP3600 Construct CRCP - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 3 3 12-Aug-19 14-Aug-19 8
CCP2580 Construct CRCP - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+0 3 3 15-Aug-19 19-Aug-19 32
CCP4400 Construct CRCP - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 09-Sep-19 11-Sep-19 17
CCP2930 Construct CRCP - US 183 NB to SH 71 EB Ramp - Replace 9 9 20-Sep-19 03-Oct-19 8

Retaining WallsRetaining Walls 230 230 19-Jul-17 09-Jul-18 239
Wall 236Wall 236 13 13 18-Jun-18 09-Jul-18 44
CWL236-050 Construct Wall 236 (MSE), Sta. 14+43 to 14+43, LT (Fill) (Incl. Rail) 10 10 18-Jun-18 03-Jul-18 44
CWL236-090 Construct Wall Coping 236 (MSE), Sta. 14+43 to 14+43, LT 3 3 05-Jul-18 09-Jul-18 44

Wall 237Wall 237 18 18 26-Jan-18 21-Feb-18 149
CWL237-050 Construct Wall 237 (S/N), Sta. 15+37 to 18+86, RT (Fill) 16 16 26-Jan-18 16-Feb-18 149
CWL237-090 Construct Wall Coping 237 (S/N), Sta. 15+37 to 18+86, RT (Fill) 2 2 20-Feb-18 21-Feb-18 149

Wall 239Wall 239 17 17 26-Oct-17 20-Nov-17 56
CWL239-050 Construct Wall 239 (MSE), Sta. 24+00 to 24+00, RT (Fill) 10 10 26-Oct-17 09-Nov-17 56
CWL239-090 Construct Wall Coping 239 (MSE), Sta. 24+00 to 24+00, RT (Fill) 7 7 10-Nov-17 20-Nov-17 56

Wall 250Wall 250 67 67 19-Jul-17 27-Oct-17 402
CWL263-050 Construct Wall 263 (MSE), Sta. 114+70 to 115+30, (Fill) 10 10 19-Jul-17 01-Aug-17 457
CWL263-090 Construct Wall Coping 263 (MSE), Sta. 114+70 to 115+30, (Fill) 2 2 02-Aug-17 03-Aug-17 457
CWL250-050 Construct Wall 250 (MSE), Sta. 27+00 to 28+00, LT (Fill) 10 10 11-Oct-17 25-Oct-17 56
CWL250-090 Construct Wall Coping 250 (MSE), Sta. 27+00 to 28+00, LT (Fill) 2 2 26-Oct-17 27-Oct-17 71

BridgesBridges 527 487 04-Apr-17 A 16-Jul-19 55
46 US 183 SB to SH 746 US 183 SB to SH 71 EB 88 88 07-Jul-17 16-Nov-17 61
CBR46-0400 Drill Shafts - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28+00 16 16 07-Jul-17 28-Jul-17 61
CBR46-0550 Construct Abutments - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 15 15 31-Jul-17 21-Aug-17 86
CBR46-0450 Construct Column Ftg - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+0 15 15 31-Jul-17 21-Aug-17 61
CBR46-0500 Construct Columns - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 15 15 23-Aug-17 13-Sep-17 61
CBR46-0600 Construct Caps - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28 10 10 14-Sep-17 28-Sep-17 61
CBR46-0700 Erect Beams - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28+0 3 3 29-Sep-17 04-Oct-17 61
CBR46-0800 Construct Deck - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28 14 14 05-Oct-17 25-Oct-17 61
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CBR46-0900 Construct Rail/Surf. Trt - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+0 15 15 26-Oct-17 16-Nov-17 61

49 SH 71 WB Over De49 SH 71 WB Over Detention 160 160 21-Feb-18 25-Oct-18 170
CBR49-0400 Drill Shafts - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 to 114 18 18 21-Feb-18 19-Mar-18 85
CBR49-0500 Construct Columns - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+ 25 25 28-Feb-18 06-Apr-18 85
CBR49-0550 Construct Abutments - Bridge 49 (SH 71 WB Over Detention) - Sta. 108 15 15 21-Mar-18 11-Apr-18 99
CBR49-0600 Construct Caps - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 t 32 32 15-Mar-18 02-May-18 85
CBR49-0700 Erect Beams - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 to 1 11 11 10-Jul-18 24-Jul-18 44
CBR49-0800 Construct Deck - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 t 46 46 25-Jul-18 03-Oct-18 170
CBR49-0900 Construct Rail/Surf. Trt - Bridge 49 (SH 71 WB Over Detention) - Sta. 10 15 15 04-Oct-18 25-Oct-18 170

48 SH 71 WB Over US48 SH 71 WB Over US 183 77 77 23-Mar-18 20-Jul-18 177
CBR48-0400 Drill Shafts - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 120+0 18 18 23-Mar-18 19-Apr-18 177
CBR48-0500 Construct Columns - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 25 25 30-Mar-18 07-May-18 177
CBR48-0550 Construct Abutments - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+0 15 15 20-Apr-18 11-May-18 182
CBR48-0600 Construct Caps - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 8 8 09-May-18 18-May-18 177
CBR48-0700 Erect Beams - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 120 5 5 21-May-18 29-May-18 177
CBR48-0800 Construct Deck - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 19 19 30-May-18 28-Jun-18 177
CBR48-0900 Construct Rail/Surf. Trt - Bridge 48 (SH 71 WB Over US 183) - Sta. 117 15 15 29-Jun-18 20-Jul-18 177

47 SH 71 EB Over US47 SH 71 EB Over US 183 114 74 04-Apr-17 A 16-Oct-17 107
CBR47-0400 Drill Shafts - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 120+0 21 0 04-Apr-17 A 01-Jun-17 A
CBR47-0550 Construct Abutments - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+0 15 15 16-Jun-17 A 18-Jul-17 90
CBR47-0500 Construct Columns - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 25 25 26-Jun-17 01-Aug-17 70
CBR47-0600 Construct Caps - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 1 10 10 02-Aug-17 16-Aug-17 70
CBR47-0700 Erect Beams - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 120+ 5 5 17-Aug-17 24-Aug-17 70
CBR47-0800 Construct Deck - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 1 19 19 25-Aug-17 22-Sep-17 70
CBR47-0900 Construct Rail/Surf. Trt - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+ 15 15 25-Sep-17 16-Oct-17 107

56 US 183 / SH 71 Co56 US 183 / SH 71 Combined DC 527 479 13-Apr-17 A 16-Jul-19 55
CBR56a-0440 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spans 18 11 0 13-Apr-17 A 20-Apr-17 A
CBR56a-0430 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spans 15 16 0 13-Apr-17 A 26-Apr-17 A
CBR56a-0420 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spans 12 13 0 27-Apr-17 A 02-May-17 A
CBR56a-0410 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spans 9- 13 0 03-May-17 A 09-May-17 A
CBR56a-0400 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spans 6- 13 13 11-May-17 A 10-Aug-17 81
CBR56a-0540 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 ( 28 28 10-Jul-17 17-Aug-17 8
CBR56a-0550 Construct Abutments - Bridge 56 (US 183/SH 71 Combined DC) 15 15 18-Aug-17 11-Sep-17 220
CBR56a-0640 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spa 30 30 18-Aug-17 04-Oct-17 167
CBR56a-0740 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Span 1 8 8 05-Oct-17 16-Oct-17 205
CBR56a-0530 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 ( 58 58 18-Aug-17 15-Nov-17 8
CBR56a-0840 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spa 29 29 18-Oct-17 30-Nov-17 205
CBR56a-0940 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 01-Dec-17 22-Dec-17 364
CBR56a-0630 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spa 40 40 16-Nov-17 17-Jan-18 139
CBR56a-0520 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 ( 64 64 16-Nov-17 21-Feb-18 8
CBR56b-0450 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spans 1- 10 10 08-Mar-18 22-Mar-18 149
CBR56b-0570 Construct Abutments - Bridge 56 (US 183/SH 71 Combined DC) - Span 15 15 23-Mar-18 13-Apr-18 226
CBR56a-0620 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spa 35 35 22-Feb-18 16-Apr-18 115
CBR56b-0460 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spans 3- 18 18 23-Mar-18 19-Apr-18 176
CBR56a-0510 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 ( 90 90 22-Feb-18 12-Jul-18 8
CBR56a-0720 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spans 8 8 25-Jul-18 03-Aug-18 73
CBR56a-0730 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spans 8 8 25-Jul-18 03-Aug-18 44
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CBR56a-0610 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spa 35 35 13-Jul-18 04-Sep-18 60
CBR56a-0710 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spans 8 8 05-Sep-18 14-Sep-18 75
CBR56a-0830 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spa 29 29 06-Aug-18 19-Sep-18 44
CBR56a-0930 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 20-Sep-18 11-Oct-18 189
CBR56a-0500 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 ( 90 90 12-Jun-18 26-Oct-18 8
CBR56a-0820 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spa 29 29 20-Sep-18 02-Nov-18 44
CBR56a-0920 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 05-Nov-18 27-Nov-18 175
CBR56a-0810 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spa 29 29 05-Nov-18 17-Dec-18 44
CBR56a-0600 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spa 35 35 29-Oct-18 19-Dec-18 25
CBR56a-0700 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spans 8 8 20-Dec-18 03-Jan-19 34
CBR56b-0550 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 ( 45 45 29-Oct-18 07-Jan-19 8
CBR56a-0910 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 18-Dec-18 10-Jan-19 161
CBR56b-0650 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spa 25 25 08-Jan-19 11-Feb-19 15
CBR56a-0800 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spa 29 29 04-Jan-19 13-Feb-19 34
CBR56b-0750 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spans 6 6 12-Feb-19 20-Feb-19 30
CBR56b-0560 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 ( 32 32 08-Jan-19 21-Feb-19 8
CBR56a-0900 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 14-Feb-19 08-Mar-19 137
CBR56b-0850 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spa 19 19 21-Feb-19 21-Mar-19 30
CBR56b-0950 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 22-Mar-19 12-Apr-19 30
CBR56b-0660 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spa 40 40 22-Feb-19 24-Apr-19 8
CBR56b-0760 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spans 8 8 25-Apr-19 06-May-19 8
CBR56b-0860 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spa 29 29 08-May-19 21-Jun-19 8
CBR56b-0960 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 24-Jun-19 16-Jul-19 8

DrainageDrainage 389 349 15-May-17 A 11-Jan-19 163
Storm SewerStorm Sewer 389 349 15-May-17 A 11-Jan-19 163
CDR-2640 Construct Drainage - WNDC - Sta. 590+00 to 597+00 (CA3-O) 9 1 15-May-17 A 24-Jul-17 241
CDR-2540 Construct Drainage - SB - Sta 598+79 (CA3-E) Xing 4 4 07-Aug-17 11-Aug-17 64
CDR-2550 Construct Drainage - SB - Sta 598+80 to 601+50 (CA3-E) 3 3 14-Aug-17 16-Aug-17 64
CDR-0420 Construct Drainage - CA3-2 Pond - Sta. 605+00 to 605+00, SH71 Infill 6 6 17-Aug-17 25-Aug-17 64
CDR-2560 Construct Drainage - NBML - Sta. 607+79 to 608+36 (CA3-G) Pond 3 3 28-Aug-17 30-Aug-17 437
CDR-2570 Construct Drainage - SBML - Sta. 608+20 to 608+62 (CA3-G) 2 2 31-Aug-17 01-Sep-17 437
CDR-0430 Construct Drainage - CA3-3 Pond - Sta. 607+00 to 607+00, SH71 Infill 7 7 28-Aug-17 06-Sep-17 92
CDR-2610 Construct Drainage - WB - Sta. 130+06 to 130+15 (CA3-K) 2 2 07-Sep-17 08-Sep-17 92
CDR-2600 Construct Drainage - WNDC - Sta. 14+66 to 15+92 (CA3-J) 3 3 11-Sep-17 13-Sep-17 98
CDR-2690 Construct Drainage - WNDC - Sta. 16+18 to 16+65 (CA3-T) 2 2 14-Sep-17 15-Sep-17 98
CDR-2720 Construct Drainage - WB - Sta. 43+00 (CA3-Z) 2 2 18-Sep-17 20-Sep-17 98
CDR-2580 Construct Drainage - EB - Sta. 18+00 to 22+00 (CA3-H) 6 6 22-Sep-17 29-Sep-17 108
CDR-2590 Construct Drainage - EB - Sta. 125+00 to 128+00 (CA3-I) 23 23 28-Aug-17 29-Sep-17 64
CDR-2650 Construct Drainage - WB - Sta. 100+00 to 108+00 (CA3-P) 16 16 08-Dec-17 03-Jan-18 152
CDR-2660 Construct Drainage - EB - Sta. 108+00 to 112+00 (CA3-R) 6 6 04-Jan-18 11-Jan-18 362
CDR-2670 Construct Drainage - DC - Sta. 21+73 to 24+34 (CA3-S) 13 13 09-Jan-18 25-Jan-18 149
CDR-2620 Construct Drainage - NBML - Sta. 596+00 to 598+00 (CA3-L) 8 8 12-Feb-18 22-Feb-18 283
CDR-0440 Construct Drainage - Carson Creek Arch North SH 71 40 40 06-Feb-18 06-Apr-18 39
CDR-0410 Construct Drainage - CA3-1 Pond - Sta. 600+00 to 600+00, SH71 Infill 4 4 09-Apr-18 12-Apr-18 39
CDR-2630 Construct Drainage - WB - Sta. 135+72 to 143+10 (CA3-M) 8 8 03-Jul-18 13-Jul-18 228
CDR-2700 Construct Drainage - SBML - Sta. 604+25 to 605+46 (CA3-U) 3 3 02-Nov-18 06-Nov-18 177
CDR-2680 Construct Drainage - DC - Sta. 22+31 to 24+34 (CA3-S) 4 4 07-Jan-19 10-Jan-19 164

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Rev.01 183S - Master Schedule 15-Aug-17 09:55

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 65 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CDR-2710 Construct Drainage - DC - Sta. 28+00 to 30+50 (CA3-V) 5 5 07-Jan-19 11-Jan-19 163

Traffic Control and TeTraffic Control and Temporary Work 748 467 08-Aug-16 A 19-Sep-19 17
Barricades, Signs anBarricades, Signs and Traffic Handling 413 413 22-Dec-17 19-Sep-19 17
CTS3120 Move Barrier / Switch Traffic - US 183 SB to SH 71 EB 5 5 22-Dec-17 29-Dec-17 39
CTS3080 Move Barrier / Switch Traffic - NB US 183 to Outside - Sta 590+00 to 59 5 5 18-Jan-18 24-Jan-18 283
CTS2640 Move Barrier / Switch Traffic - SH 71 WB to SH 71 EB  - Sta 103+00 to 1 5 5 30-Jan-18 05-Feb-18 39
CTS2650 Move Barrier / Switch Traffic - Close SH 71 WB to SB US 183 Loop Ram 5 5 06-Feb-18 12-Feb-18 308
CDM1048 Demo - SH 71 WB - Sta 103+00 to 124+00 10 10 06-Feb-18 20-Feb-18 197
CDM2910 Demo - SH 71 WB Partial Detention Pond Wall - Sta 108+00 to 112+00 10 10 06-Feb-18 20-Feb-18 85
CTS3190 Move Barrier / Switch Traffic - SH 71 EB - Sta 93+00 to 110+00 5 5 28-Feb-18 07-Mar-18 149
CTS4000 Move Barrier / Switch Traffic - US 183 NB - Sta 593+00 to 599+00 Inside 5 5 12-Mar-18 16-Mar-18 310
CTS10048 Move Barrier / Switch Traffic - SH 71 WB to US 183 NB 5 5 03-May-18 10-May-18 338
CTS3060 Move Barrier / Switch Traffic - SB US 183 to Outside - Sta 590+00 to 62 5 5 02-Aug-18 09-Aug-18 177
CTS3150 Move Barrier / Switch Traffic - Open SH 71 EB to US 183 NB Loop Ram 5 5 17-Aug-18 24-Aug-18 205
CTS3130 Move Barrier / Switch Traffic - Open SH 71 WB to SB US 183 Loop Ram 5 5 27-Aug-18 31-Aug-18 205
CTS3070 Move Barrier / Switch Traffic - SB US 183 to Inside - Sta 590+00 to 628+ 5 5 03-Oct-18 09-Oct-18 177
CTS3100 Move Barrier / Switch Traffic - Open SH 71 WB - Sta 106+00 to 130+00 5 5 26-Oct-18 02-Nov-18 170
CTS3160 Move Barrier / Switch Traffic - Open SH 71 WB - Sta 103+00 to 145+00 5 5 27-Nov-18 03-Dec-18 206
CTS3075 Move Barrier / Switch Traffic - Close SH 71 EB to US 183 SB Ramp 5 5 12-Dec-18 18-Dec-18 177
CTS3140 Move Barrier / Switch Traffic - US 183 SB to SH 71 WB (Final) 5 5 17-Jul-19 23-Jul-19 55
CTS3180 Move Barrier / Switch Traffic - Open SH 71 EB to US 183 NB Direct Con 5 5 17-Jul-19 23-Jul-19 55
CTS3165 Move Barrier / Switch Traffic - Close US 183 SB to SH 71 EB 5 5 17-Jul-19 23-Jul-19 8
CTS3210 Move Barrier / Switch Traffic - Open SH 71 EB - Sta 113+00 to 126+00 5 5 15-Aug-19 22-Aug-19 8
CTS3155 Move Barrier / Switch Traffic - US 183 SB to SH 71 EB (Final) 5 5 21-Aug-19 27-Aug-19 32
CTS3170 Move Barrier / Switch Traffic - Close US 183 NB to SH 71 EB Ramp 5 5 23-Aug-19 29-Aug-19 8
CTS3200 Move Barrier / Switch Traffic - Open SH 71 EB - Sta 100+00 to 148+00 ( 5 5 12-Sep-19 19-Sep-19 17

Detour ConstructionDetour Construction / Removal 480 199 08-Aug-16 A 01-Aug-18 177
CCG2600 Clear/Grub/Removals - Temp Pave SH 71 WB to SH 71 EB X-over - Sta 1 0 08-Aug-16 A 09-Aug-16 A
CCG2610 Clear/Grub/Removals - Temp Pave SH 71 WB to EB X-over & EB Wide 1 0 08-Aug-16 A 09-Aug-16 A
CCG2540 Clear/Grub/Removals - Temp Pave US 183 SB to SH 71 EB Connector 1 0 08-Aug-16 A 09-Aug-16 A
CCG8560 Clear/Grub/Removals - Temp Pave US 183 NB - Sta. 593+00 to 599+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG2985 Clear/Grub/Removals - Temp Pave SH 71 WB to WB FR X-over - Sta. 9 1 0 08-Aug-16 A 09-Aug-16 A
CCG2995 Clear/Grub/Removals - Temp Pave SH 71 WB to US 183 NB - Sta. 25+0 1 0 08-Aug-16 A 09-Aug-16 A
CCG3005 Clear/Grub/Removals - Temp Pave SH 71 EB Inside - Sta. 132+60 to 14 1 0 08-Aug-16 A 09-Aug-16 A
CCG3500 Clear/Grub/Removals - Temp Pave SB to EB Sta. 29+00 to 32+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG3700 Clear/Grub/Removals - Temp Pave X-over SH 71 EB - Sta. 98+00 to 10 1 0 08-Aug-16 A 09-Aug-16 A
CCG8650 Clear/Grub/Removals - Temp Pave SH 71 WB X-over - Sta. 133+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG3800 Clear/Grub/Removals - Temp Widening EB to NB - Sta. 19+00 to 27+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG0125 Clear/Grub/Removals - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 2 0 08-Aug-16 A 10-Aug-16 A
CCG4300 Clear/Grub/Removals - Temp Pave US 183 SB - Sta. 590+00 to 621+00 2 0 08-Aug-16 A 10-Aug-16 A
CEW2995 Earthwork - Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 147+0 6 6 29-Sep-17 09-Oct-17 92
CSE2995 Construct Select - Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 2 2 10-Oct-17 11-Oct-17 92
CTP2995 Construct Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 147+00 4 4 12-Oct-17 18-Oct-17 92
CEW0125 Earthwork - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 6 6 10-Nov-17 17-Nov-17 39
CEW8710 Earthwork - Temp Pave SH 71 EB - Sta. 137+00 to 153+00 2 2 20-Nov-17 21-Nov-17 39
CSE0125 Construct Select - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 3 3 20-Nov-17 22-Nov-17 78
CSE8710 Construct Select - Temp Pave SH 71 EB - Sta. 137+00 to 153+00 2 2 22-Nov-17 27-Nov-17 39
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CTP8710 Construct Temp Pave SH 71 EB - Sta 137+00 to 153+00 2 2 28-Nov-17 29-Nov-17 39
CTP0125 Construct Temp Pave SH 71 EB - Sta 111+00 to 117+00 2 2 30-Nov-17 01-Dec-17 77
CEW2985 Earthwork - Temp Pave SH 71 WB to WB FR X-over - Sta. 98+50 to 10 3 3 15-Dec-17 20-Dec-17 63
CSE2985 Construct Select - Temp Pave SH 71 WB to WB FR X-over - Sta. 98+50 1 1 21-Dec-17 21-Dec-17 63
CTP2985 Construct Temp Pave SH 71 WB to WB FR X-over - Sta 98+50 to 102+ 1 1 22-Dec-17 22-Dec-17 63
CEW8560 Earthwork - Temp Pave US 183 NB - Sta. 593+00 to 599+00 Outside 5 5 04-Jan-18 10-Jan-18 283
CEW3800 Earthwork - Temp Widening EB to NB - Sta. 19+00 to 27+00 1 1 11-Jan-18 11-Jan-18 284
CTP3800 Construct Temp Widening EB to NB - Sta 19+00 to 27+00 1 1 16-Jan-18 16-Jan-18 284
CTP8560 Construct Temp Pave US 183 NB - Sta 593+00 to 599+00 Outside 3 3 15-Jan-18 17-Jan-18 283
CEW2600 Earthwork - Temp Pave SH 71 WB to SH 71 EB X-over - Sta. 120+00 to 6 6 16-Jan-18 23-Jan-18 39
CSE2600 Construct Select - Temp Pave SH 71 WB to SH 71 EB X-over - Sta. 120 2 2 24-Jan-18 25-Jan-18 39
CTP2600 Construct Temp Pave SH 71 WB to SH 71 EB X-over - Sta 120+00 to 12 2 2 26-Jan-18 29-Jan-18 39
CEW2610 Earthwork - Temp Pave SH 71 WB to EB X-over & EB Widen - Sta. 104 3 3 06-Feb-18 08-Feb-18 157
CSE2610 Construct Select - Temp Pave SH 71 WB to EB X-over & EB Widen - St 2 2 09-Feb-18 12-Feb-18 157
CTP2610 Construct Temp Pave SH 71 WB to EB X-over & EB Widen - Sta 104+0 2 2 13-Feb-18 14-Feb-18 157
CEW4300 Earthwork - Temp Pave US 183 SB - Sta. 590+00 to 621+00 Outside 4 4 23-Jul-18 26-Jul-18 177
CTP4300 Construct Temp Pave US 183 SB - Sta 590+00 to 621+00 Outside 1 1 01-Aug-18 01-Aug-18 177

Signals and IlluminatiSignals and Illumination 480 118 01-Apr-17 A 19-Jan-18 411
Roadway IlluminationRoadway Illumination 480 118 01-Apr-17 A 19-Jan-18 411
CPI-4130 Construct Perm. Illumination - SH 71 (West) 100 100 24-Jul-17 22-Dec-17 429
CTI-4060 Construct Temp Illum. - SH 71 (West) 10 10 20-Dec-17 04-Jan-18 46
CTI-4080 Construct Temp Illum. - SH 71 (East) 10 10 05-Jan-18 18-Jan-18 46
CPI-4140 Construct Perm. Illumination - SH 71 (East) 100 95 01-Apr-17 A 19-Jan-18 411

ITS/TCSITS/TCS 60 60 26-Feb-18 29-May-18 197
Duct Bank SystemDuct Bank System 60 60 26-Feb-18 29-May-18 197
CPI-4060 Construct Perm. ITS - SH 71 (West) (including ductbank) 30 30 26-Feb-18 11-Apr-18 197
CPI-4150 Construct Perm. ITS - SH 71 (East) (including ductbank) 30 30 12-Apr-18 29-May-18 197

Permanent Signing anPermanent Signing and Marking 45 45 18-Jul-19 24-Sep-19 14
Small and Large SignSmall and Large Signs 45 45 18-Jul-19 24-Sep-19 14
CSI-0700 Construct / Install Signage - SH 71 (West) 45 45 18-Jul-19 24-Sep-19 14
CSI-0710 Construct / Install Signage - SH 71 (East) 45 45 18-Jul-19 24-Sep-19 14

Patton AvenuePatton Avenue 280 280 10-Jan-18 13-Mar-19 134

Retaining WallsRetaining Walls 22 22 14-Aug-18 14-Sep-18 60
Wall 224Wall 224 12 12 29-Aug-18 14-Sep-18 60
CWL224-050 Construct Wall 224 (MSE), Sta. 4579+10 to 4579+10, RT/LT (Fill) (Incl. R 10 10 29-Aug-18 12-Sep-18 60
CWL224-090 Construct Wall Coping 224 (MSE), Sta. 4579+10 to 4579+10, RT/LT 2 2 13-Sep-18 14-Sep-18 60

Wall 227Wall 227 12 12 14-Aug-18 30-Aug-18 70
CWL227-050 Construct Wall 227 (MSE), Sta. 1585+31 to 1585+31, RT/LT (Fill) 10 10 14-Aug-18 28-Aug-18 48
CWL227-090 Construct Wall Coping 227 (MSE), Sta. 1585+31 to 1585+31, RT/LT 2 2 29-Aug-18 30-Aug-18 70

BridgesBridges 280 280 10-Jan-18 13-Mar-19 134
43 Patton Avenue Ov43 Patton Avenue Over SBML 216 216 10-Jan-18 06-Dec-18 60
CBR43-0400 Drill Shafts - Bridge 43 (Patton Over SBML) - Sta. 580+00 12 12 10-Jan-18 25-Jan-18 177
CBR43-0550 Construct Abutments - Bridge 43 (Patton Over SBML) - Sta. 580+00 20 20 17-Sep-18 17-Oct-18 62
CBR43-0700 Erect Beams - Bridge 43 (Patton Over SBML) - Sta. 580+00 2 2 22-Oct-18 23-Oct-18 60
CBR43-0800 Construct Deck - Bridge 43 (Patton Over SBML) - Sta. 580+00 14 14 24-Oct-18 13-Nov-18 60
CBR43-0900 Construct Rail/Surf. Trt - Bridge 43 (Patton Over SBML) - Sta. 580+00 15 15 14-Nov-18 06-Dec-18 60

42 Patton Avenue Ov42 Patton Avenue Over NBML 151 151 26-Jul-18 13-Mar-19 134
CBR42-0400 Drill Shafts - Bridge 42 (NBML Over Patton) - Sta. 580+00 12 12 26-Jul-18 13-Aug-18 4
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CBR42-0550 Construct Abutments - Bridge 42 (Patton Over NBML) - Sta. 580+00 20 20 17-Sep-18 17-Oct-18 60
CBR42-0700 Erect Beams - Bridge 42 (Patton Over NBML) - Sta. 580+00 2 2 18-Oct-18 19-Oct-18 60
CBR42-0800 Construct Deck - Bridge 42 (Patton Over NBML) - Sta. 580+00 14 14 30-Jan-19 19-Feb-19 134
CBR42-0900 Construct Rail/Surf. Trt - Bridge 42 (Patton Over NBML) - Sta. 580+00 15 15 20-Feb-19 13-Mar-19 134

Airport Blvd. / 7th StrAirport Blvd. / 7th Street 615 402 03-Aug-16 A 04-Mar-19 106

RemovalsRemovals 580 130 03-Aug-16 A 11-Jan-18 250
ROW PreparationROW Preparation 580 0 03-Aug-16 A 23-Aug-16 A
CCG1730 Clear/Grub/Removals - Levander Loop /NBGP Widen - Sta. 482+00 to 2 1 0 03-Aug-16 A 04-Aug-16 A
CCG1470 Clear/Grub/Removals - SBGP/Levander Loop Tie-In - Sta. 476+00 to 49 4 0 03-Aug-16 A 10-Aug-16 A
CCG2020 Clear/Grub/Removals - NBGP to Airport Blvd - Sta. 10+20 to 15+00 1 0 22-Aug-16 A 23-Aug-16 A
CCG1520 Clear/Grub/Removals - 5th St Tie-In 1 0 22-Aug-16 A 23-Aug-16 A
CCG1510 Clear/Grub/Removals - 7th St Tie-In 1 0 22-Aug-16 A 23-Aug-16 A
CCG8610 Clear/Grub/Removals - Airport SB Tie-In 1 0 22-Aug-16 A 23-Aug-16 A

Bridge RemovalsBridge Removals 87 130 05-Jun-17 A 11-Jan-18 27
CDM2150 Demo - SBFR / SB Montopolis Bridge Over NB Airport / Levander Loop 10 10 05-Jun-17 A 11-Jul-17 51
CDM2120 Demo - SB Airport Bridge Over 5th/7th 10 10 02-Oct-17 16-Oct-17 49
CDM2900 Demo - 7th Street SB Over 5th Street WB Bridge 10 10 28-Dec-17 11-Jan-18 27

EarthworkEarthwork 337 371 06-Jun-17 A 21-Jan-19 15
CEW1510 Earthwork - 7th St Tie-In 4 4 06-Jun-17 A 05-Jul-17 127
CEW8610 Earthwork - Airport SB Tie-In 2 2 13-Jun-17 A 01-Aug-17 67
CEW1520 Earthwork - 5th St Tie-In 8 8 12-Jan-18 23-Jan-18 30
CEW1470 Earthwork - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 5 5 19-Jan-18 25-Jan-18 185
CEW2020 Earthwork - NBGP to Airport Blvd - Sta. 10+20 to 15+00 12 12 28-Sep-18 17-Oct-18 48
CEW1730 Earthwork - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 8 8 10-Jan-19 21-Jan-19 15

LandscapingLandscaping 50 50 17-Sep-18 04-Mar-19 106
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 17-Sep-18 04-Mar-19 106
CLS-0150 Install Landscaping (Levander Loop) 50 50 17-Sep-18 04-Mar-19 106

Subgrade Treatment aSubgrade Treatment and Base 372 372 06-Jul-17 28-Jan-19 15
Lime Treatment and Lime Treatment and Other 370 370 10-Jul-17 28-Jan-19 15
CCB1510 Construct CTB - 7th St Tie-In 3 3 10-Jul-17 12-Jul-17 127
CCB8610 Construct CTB - Airport SB Tie-In 3 3 16-Aug-17 18-Aug-17 67
CCB1520 Construct CTB - 5th St Tie-In 3 3 26-Jan-18 30-Jan-18 30
CCB1470 Construct CTB - SBGP/Levander Loop Tie-In - Sta 476+00 to 494+00 7 7 16-Aug-18 27-Aug-18 56
CCB2020 Construct CTB - NBGP to Airport Blvd - Sta 10+20 to 15+00 3 3 22-Oct-18 24-Oct-18 48
CCB1730 Construct CTB - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 3 3 24-Jan-19 28-Jan-19 15

Flexible BaseFlexible Base 369 369 06-Jul-17 23-Jan-19 15
CSE1510 Construct Select - 7th St Tie-In 2 2 06-Jul-17 07-Jul-17 127
CSE8610 Construct Select - Airport SB Tie-In 9 9 02-Aug-17 15-Aug-17 67
CSE1520 Construct Select - 5th St Tie-In 2 2 24-Jan-18 25-Jan-18 30
CSE1470 Construct Select - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 2 2 07-May-18 09-May-18 119
CSE2020 Construct Select - NBGP to Airport Blvd - Sta. 10+20 to 15+00 2 2 18-Oct-18 19-Oct-18 48
CSE1730 Construct Select - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 2 2 22-Jan-19 23-Jan-19 15

PavementPavement 375 375 13-Jul-17 07-Feb-19 71
Asphalt PavementAsphalt Pavement 368 368 13-Jul-17 29-Jan-19 67
CBB1510 Construct Bond Breaker - 7th St Tie-In 1 1 13-Jul-17 13-Jul-17 127
CBB8610 Construct Bond Breaker - Airport SB Tie-In 1 1 21-Aug-17 21-Aug-17 67
CBB1520 Construct Bond Breaker - 5th St Tie-In 1 1 31-Jan-18 31-Jan-18 30
CBB1470 Construct Bond Breaker - SBGP/Levander Loop Tie-In - Sta. 476+00 to 1 1 28-Aug-18 28-Aug-18 167
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CBB2020 Construct Bond Breaker - NBGP to Airport Blvd - Sta. 10+20 to 15+00 1 1 25-Oct-18 25-Oct-18 48
CBB1730 Construct Bond Breaker - Levander Loop /NBGP Widen - Sta. 482+00 t 1 1 29-Jan-19 29-Jan-19 15

Concrete PavementConcrete Pavement 348 348 23-Aug-17 07-Feb-19 71
CCP8610 Construct CRCP - Airport SB Tie-In 3 3 23-Aug-17 25-Aug-17 67
CCP1510 Construct CRCP - 7th St Tie-In 3 3 19-Oct-17 23-Oct-17 64
CCP1520 Construct CRCP - 5th St Tie-In 3 3 06-Feb-18 08-Feb-18 27
CCP1470 Construct CRCP - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 11 11 29-Aug-18 13-Sep-18 167
CCP2020 Construct CRCP - NBGP to Airport Blvd - Sta. 10+20 to 15+00 5 5 26-Oct-18 02-Nov-18 48
CCP1730 Construct CRCP - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 7 7 30-Jan-19 07-Feb-19 15

Retaining WallsRetaining Walls 14 14 17-Jul-17 03-Aug-17 78
Wall 245Wall 245 14 14 17-Jul-17 03-Aug-17 78
CWL245-050 Construct Wall 245 (MSE), Sta. 14+87 to 17+62, LT (Fill) 10 10 17-Jul-17 28-Jul-17 8
CWL245-090 Construct Wall Coping 245 (MSE), Sta. 14+87 to 17+62, LT (Fill) 4 4 31-Jul-17 03-Aug-17 78

BridgesBridges 322 111 09-Sep-16 A 12-Dec-17 31
33 Airport Blvd. to B33 Airport Blvd. to Bridge 34 119 30 28-Feb-17 A 13-Sep-17 55
CBR33-0400 Drill Shafts - Bridge 33 (Airport Blvd to BR34) Spans 1-2 5 0 28-Feb-17 A 09-Mar-17 A
CBR33-0500 Construct Columns - Bridge 33 (Airport Blvd to BR34) Spans 1-2 4 0 24-Mar-17 A 10-Apr-17 A
CBR33-0550 Construct Abutments - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 0 05-May-17 A 13-May-17 A
CBR33-0600 Construct Caps - Bridge 33 (Airport Blvd to BR34) Spans 1-2 16 0 05-May-17 A 17-May-17 A
CBR33-0700 Erect Beams - Bridge 33 (Airport Blvd to BR34) Spans 1-2 3 0 22-Jun-17 A 24-Jun-17 A
CBR33-0800 Construct Deck - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 15 31-Jul-17 21-Aug-17 55
CBR33-0900 Construct Rail/Surf. Trt - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 15 23-Aug-17 13-Sep-17 55

34 SB 183 Rmp to SB34 SB 183 Rmp to SB 183 FR from 7th 322 111 09-Sep-16 A 12-Dec-17 31
CBR35-06-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 5 0 09-Sep-16 A 15-Sep-16 A
CBR35-05-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 12-13) 8 0 26-Sep-16 A 19-Oct-16 A
CBR35-06-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14 11 0 04-Nov-16 A 11-Nov-16 A
CBR35-06-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 14 0 12-Nov-16 A 12-Dec-16 A
CBR35-04-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 5 0 28-Dec-16 A 05-Jan-17 A
CBR35-02-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3,5) 6 0 12-Jan-17 A 01-Feb-17 A
CBR35-04-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9- 8 0 17-Jan-17 A 01-Feb-17 A
CBR35-01-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Bent 2) 6 0 31-Jan-17 A 06-Feb-17 A
CBR35-04-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 14 0 02-Feb-17 A 09-Feb-17 A
CBR35-07-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 5 0 03-Oct-16 A 27-Feb-17 A
CBR35-03-0600.1 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6 & 8) 13 0 15-Feb-17 A 28-Feb-17 A
CBR35-03-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 7 0 05-Jan-17 A 08-Mar-17 A
CBR35-01-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - 4 0 13-Mar-17 A 16-Mar-17 A
CBR35-01-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Ben 14 0 16-Mar-17 A 21-Mar-17 A
CBR34-0500 Construct Columns - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta. 4 0 16-Mar-17 A 24-Mar-17 A
CBR35-03-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6- 8 0 02-Feb-17 A 24-Mar-17 A
CBR35-07-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16 8 0 15-Nov-16 A 01-Apr-17 A
CBR35-07-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 14 0 07-Dec-16 A 05-Apr-17 A
CBR35-03-0600.2 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 7) 13 0 10-Apr-17 A 21-Apr-17 A
CBR35-01-0550 Construct Abutments - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 15 0 06-Apr-17 A 25-Apr-17 A
CBR34-0600 Construct Caps - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta. 16+ 16 0 24-Mar-17 A 08-Jun-17 A
CBR35-03-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 4 0 14-Jun-17 A 20-Jun-17 A
CBR35-04-0700.1 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9) 3 0 21-Jun-17 A 21-Jun-17 A
CBR35-01-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Bent 2) 1 1 26-Jun-17 26-Jun-17 62
CBR35-07-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 4 4 06-Jul-17 11-Jul-17 68
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CBR35-04-0700.2 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 10) 3 3 07-Jul-17 11-Jul-17 58
CBR35-05-0410 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 11) 3 3 12-Jul-17 14-Jul-17 51
CBR35-06-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 2 2 14-Jul-17 17-Jul-17 49
CBR35-01-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Ben 15 15 28-Jun-17 19-Jul-17 62
CBR35-05-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11 12 12 16-Nov-16 A 21-Jul-17 51
CBR35-04-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 10 10 12-Jul-17 25-Jul-17 58
CBR35-05-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11-13) 14 14 13-Dec-16 A 28-Jul-17 51
CBR35-05-0700.1 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 12-13) 4 4 31-Jul-17 03-Aug-17 51
CBR35-05-0700.2 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11) 4 4 31-Jul-17 03-Aug-17 51
CBR35-06-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 15 15 18-Jul-17 07-Aug-17 49
CBR35-03-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 15 15 20-Jul-17 10-Aug-17 62
CBR35-05-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11-13) 15 15 04-Aug-17 28-Aug-17 51
CBR35-07-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 15 15 09-Aug-17 30-Aug-17 49
CBR35-07-0900.1 Construct Rail/Surf. Trt - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 15 15 31-Aug-17 22-Sep-17 49
CBR35-02-0410 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 4) 3 3 18-Oct-17 20-Oct-17 49
CBR35-02-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 4 4 16-Jun-17 A 03-Nov-17 31
CBR35-02-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3- 13 13 02-Feb-17 A 16-Nov-17 31
CBR35-02-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 14 14 13-Mar-17 A 17-Nov-17 31
CBR35-02-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 15 15 06-Nov-17 28-Nov-17 31
CBR35-07-0900.2 Construct Rail/Surf. Trt - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 10 10 29-Nov-17 12-Dec-17 31

Traffic Control and TeTraffic Control and Temporary Work 383 383 26-Jun-17 04-Feb-19 75
Barricades, Signs anBarricades, Signs and Traffic Handling 383 383 26-Jun-17 04-Feb-19 75
CTS3000 Move Barrier / Switch Traffic - Start 7th Street Detour 2 2 26-Jun-17 28-Jun-17 127
CTS3220 Move Barrier / Switch Traffic - Open Airport to SBML - Bridge 33 5 5 25-Sep-17 29-Sep-17 49
CTS10038 Move Barrier / Switch Traffic - Open 7th to SBML - Bridge 34, Bridge 35 5 5 20-Dec-17 27-Dec-17 27
CTS1690 Move Barrier / Switch Traffic - Open 5th to SBML - Bridge 35 5 5 09-Feb-18 15-Feb-18 27
CTS3020 Move Barrier / Switch Traffic - Close NB to Airport Blvd NB - Sta 514+00 5 5 11-Jun-18 15-Jun-18 12
CTS1600 Move Barrier / Switch Traffic - End Detour to Levander Loop / Airport 1 1 14-Sep-18 14-Sep-18 167
CTS3030 Move Barrier / Switch Traffic - Open NB to Airport Blvd NB - Sta 514+00 5 5 29-Jan-19 04-Feb-19 0

Montopolis DriveMontopolis Drive 741 433 03-Aug-16 A 16-Sep-19 30

RemovalsRemovals 378 22 03-Aug-16 A 02-Mar-18 210
ROW PreparationROW Preparation 113 0 03-Aug-16 A 08-Aug-16 A
CCG1410 Clear/Grub/Removals - Montopolis Dr EB 1 0 03-Aug-16 A 04-Aug-16 A
CCG1720 Clear/Grub/Removals - Montopolis Dr WB 3 0 03-Aug-16 A 08-Aug-16 A

Roadway RemovalsRoadway Removals 10 10 16-Feb-18 02-Mar-18 210
CDM1770 Demo - Montopolis SB to WB Off-Ramp 10 10 16-Feb-18 02-Mar-18 210

Bridge RemovalsBridge Removals 10 10 31-Jan-18 13-Feb-18 3
CDM1360 Demo - Montopolis to NB 183 Bridge - Sta 530+00 to 530+00 10 10 31-Jan-18 13-Feb-18 3

EarthworkEarthwork 19 19 17-Nov-17 15-Dec-17 50
ExcavationExcavation 19 19 17-Nov-17 15-Dec-17 50
CEW1720 Earthwork - Montopolis Dr WB 10 10 17-Nov-17 04-Dec-17 59
CEW1410 Earthwork - Montopolis Dr EB 5 5 11-Dec-17 15-Dec-17 21

LandscapingLandscaping 50 50 03-Jul-19 16-Sep-19 30
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 03-Jul-19 16-Sep-19 30
CLS-0170 Install Landscaping (Montopolis Dr) 50 50 03-Jul-19 16-Sep-19 30

Subgrade Treatment aSubgrade Treatment and Base 8 8 09-Jan-18 18-Jan-18 34
Lime Treatment and Lime Treatment and Other 6 6 11-Jan-18 18-Jan-18 34
CCB1410 Construct CTB - Montopolis Dr EB 3 3 11-Jan-18 15-Jan-18 8
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CCB1720 Construct CTB - Montopolis Dr WB 3 3 16-Jan-18 18-Jan-18 34

Flexible BaseFlexible Base 2 2 09-Jan-18 10-Jan-18 37
CSE1410 Construct Select - Montopolis Dr EB 2 2 09-Jan-18 10-Jan-18 8
CSE1720 Construct Select - Montopolis Dr WB 2 2 09-Jan-18 10-Jan-18 37

PavementPavement 9 9 16-Jan-18 26-Jan-18 34
Asphalt PavementAsphalt Pavement 4 4 16-Jan-18 19-Jan-18 34
CBB1410 Construct Bond Breaker - Montopolis Dr EB 1 1 16-Jan-18 16-Jan-18 8
CBB1720 Construct Bond Breaker - Montopolis Dr WB 1 1 19-Jan-18 19-Jan-18 34

Concrete PavementConcrete Pavement 8 8 17-Jan-18 26-Jan-18 34
CCP1410 Construct CRCP - Montopolis Dr EB 3 3 17-Jan-18 19-Jan-18 8
CCP1720 Construct CRCP - Montopolis Dr WB 5 5 22-Jan-18 26-Jan-18 34

BridgesBridges 168 168 16-Apr-18 02-Jan-19 15
36 Montopolis Over M36 Montopolis Over Mainlanes 168 168 16-Apr-18 02-Jan-19 15
CBR36a-0400 Drill Shafts - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (East) 17 17 16-Apr-18 10-May-18 85
CBR36a-0550 Construct Abutments - Bridge 36a (Montopolis Over NBML) - Sta. 531+0 20 20 11-May-18 12-Jun-18 108
CBR36a-0500 Construct Columns - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 40 40 27-Apr-18 29-Jun-18 82
CBR36a-0600 Construct Caps - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (E 20 20 14-Jun-18 16-Jul-18 82
CBR36a-0700 Erect Beams - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (East) 4 4 17-Jul-18 20-Jul-18 87
CBR36a-0800 Construct Deck - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (E 19 19 23-Jul-18 17-Aug-18 87
CBR36a-0900 Construct Rail/Surf. Trt - Bridge 36a (Montopolis Over NBML) - Sta. 531 15 15 20-Aug-18 11-Sep-18 87
CBR36b-0400 Drill Shafts - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (West) 10 10 11-Sep-18 25-Sep-18 15
CBR36b-0550 Construct Abutments - Bridge 36b (Montopolis Over SBML) - Sta. 531+0 20 20 26-Sep-18 25-Oct-18 15
CBR36b-0700 Erect Beams - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (Wes 4 4 26-Oct-18 01-Nov-18 15
CBR36b-0800 Construct Deck - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (W 19 19 02-Nov-18 30-Nov-18 15
CBR36b-0900 Construct Rail/Surf. Trt/Raised Section - Bridge 36b (Montopolis Over S 20 20 03-Dec-18 02-Jan-19 15

Traffic Control and TeTraffic Control and Temporary Work 224 224 29-Jan-18 09-Jan-19 15
Barricades, Signs anBarricades, Signs and Traffic Handling 224 224 29-Jan-18 09-Jan-19 15
CTS2990 Move Barrier / Switch Traffic - Montopolis (to NB) Detour to Vargas 2 2 29-Jan-18 30-Jan-18 3
CTS2330 Move Barrier / Switch Traffic - Montopolis Open (Final) 5 5 03-Jan-19 09-Jan-19 15

Signals and IlluminatiSignals and Illumination 40 40 11-Jul-18 07-Sep-18 89
Traffic SignalsTraffic Signals 40 40 11-Jul-18 07-Sep-18 89
CPI-3030 Construct Perm. Signals - Montopolis Dr 40 40 11-Jul-18 07-Sep-18 89

MLK Jr. BoulevardMLK Jr. Boulevard 763 505 25-Apr-16 A 12-Aug-19 53

RemovalsRemovals 256 5 18-Jul-16 A 04-Aug-17 87
ROW PreparationROW Preparation 129 0 18-Jul-16 A 27-Jul-16 A
CCG0840 Clear/Grub/Removals - MLK WB Lanes 2 0 18-Jul-16 A 20-Jul-16 A
CCG0960 Clear/Grub/Removals - MLK EB Lanes 2 0 25-Jul-16 A 27-Jul-16 A

Bridge RemovalsBridge Removals 5 5 31-Jul-17 04-Aug-17 12
CDM2230 Demo - MLK Over US 183 - Sta 343+00 5 5 31-Jul-17 04-Aug-17 12

EarthworkEarthwork 71 28 07-Feb-17 A 04-Aug-17 91
ExcavationExcavation 71 28 07-Feb-17 A 04-Aug-17 91
CEW0840 Earthwork - MLK WB Lanes 4 6 07-Feb-17 A 05-Jul-17 26
CEW0960 Earthwork - MLK EB Lanes 4 4 01-Aug-17 04-Aug-17 91

LandscapingLandscaping 50 50 28-May-19 12-Aug-19 53
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 28-May-19 12-Aug-19 53
CLS-0130 Install Landscaping (MLK Boulevard) 50 50 28-May-19 12-Aug-19 53

PavementPavement 107 53 03-Mar-17 A 13-Sep-17 276
Asphalt PavementAsphalt Pavement 86 4 03-Mar-17 A 11-Aug-17 290
CBB0840 Construct Fast Track Asphalt - MLK WB Lanes 4 0 03-Mar-17 A 21-Jun-17 A
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CBB0960 Construct Fast Track Asphalt - MLK EB Lanes 4 4 07-Aug-17 11-Aug-17 290

Concrete PavementConcrete Pavement 103 53 18-Mar-17 A 13-Sep-17 276
CCP0840 Construct CRCP - MLK WB Lanes 6 0 18-Mar-17 A 21-Jun-17 A
CCP8760 Construct CRCP (All Work) - MLK WB Lanes - GP Plugs 8 8 22-Jun-17 A 07-Jul-17 26
CCP8750 Construct CRCP (All Work) - Widen MLK EB Lanes 15 15 11-Jul-17 31-Jul-17 91
CCP0960 Construct CRCP - MLK EB Lanes 7 7 05-Sep-17 13-Sep-17 276

Retaining WallsRetaining Walls 186 85 01-Dec-16 A 05-Dec-17 213
Wall 143Wall 143 175 74 01-Dec-16 A 16-Nov-17 12
CWL143-050 Construct Wall 143 (S/N), Sta. 341+00 to 350+00, RT 25 42 01-Dec-16 A 28-Sep-17 12
CWL143-60 Construct Wall 143 (Fascia), Sta. 341+00 to 350+00, RT 25 25 29-Sep-17 07-Nov-17 12
CWL143-090 Construct Wall Coping 143, Sta. 341+00 to 350+00, RT 7 7 08-Nov-17 16-Nov-17 12

Wall 145Wall 145 161 81 15-Dec-16 A 05-Dec-17 30
CWL145-60 Construct Wall 145 (S/N), Sta. 341+00 to 350+00, LT 25 53 15-Dec-16 A 23-Oct-17 30
CWL145-50 Construct Wall 145 (Fascia), Sta. 341+00 to 350+00, LT 20 20 24-Oct-17 21-Nov-17 30
CWL145-090 Construct Wall Coping 145, Sta. 341+00 to 350+00, LT 8 8 22-Nov-17 05-Dec-17 30

Wall 146Wall 146 22 22 14-Sep-17 18-Oct-17 244
CWL146-050 Construct Wall 146 (MSE), Sta. 2346+29 to 2353+65, LT 18 18 14-Sep-17 11-Oct-17 2
CWL146-090 Construct Wall Coping 146 (MSE), Sta. 2346+29 to 2353+65, LT 4 4 12-Oct-17 18-Oct-17 244

BridgesBridges 375 111 01-Jul-16 A 24-Jan-18 190
13 MLK Over US 18313 MLK Over US 183 375 111 01-Jul-16 A 24-Jan-18 190
CBR13a-0400 Drill Shafts - Bridge 13a (MLK Over US 183) Partial WB (N Side) - Sta. 3 8 0 01-Jul-16 A 22-Sep-16 A
CBR13a-0550 Construct Abutments - Bridge 13a (MLK Over US 183) Partial WB (N Si 15 0 26-Sep-16 A 13-Oct-16 A
CBR13a-0500 Construct Columns - Bridge 13a (MLK Over US 183) Partial WB (N Side 20 0 21-Sep-16 A 02-Nov-16 A
CBR13a-0600 Construct Caps - Bridge 13a (MLK Over US 183) Partial WB (N Side) - 7 0 14-Oct-16 A 29-Nov-16 A
CBR13a-0700 Erect Beams - Bridge 13a (MLK Over US 183) Partial WB (N Side) - Sta 4 0 11-Jan-17 A 12-Jan-17 A
CBR13a-0800 Construct Deck - Bridge 13a (MLK Over US 183) Partial WB (N Side) - 18 0 03-Feb-17 A 02-May-17 A
CBR13a-0900 Construct Rail/Surf. Trt - Bridge 13a (MLK Over US 183) Partial WB (N 15 0 03-May-17 A 05-May-17 A
CBR13b-0400 Drill Shafts - Bridge 13b (MLK Over US 183) Partial EB (S Side) - Sta. 34 20 20 07-Aug-17 06-Sep-17 12
CBR13b-0600 Construct Caps - Bridge 13b (MLK Over US 183) Partial EB (S Side) - S 10 10 30-Aug-17 13-Sep-17 200
CBR13b-0550 Construct Abutments - Bridge 13b (MLK Over US 183) Partial EB (S Sid 15 15 07-Sep-17 28-Sep-17 190
CBR13b-0700 Erect Beams - Bridge 13b (MLK Over US 183) Partial EB (S Side) - Sta. 6 6 29-Sep-17 09-Oct-17 190
CBR13b-0500 Construct Columns - Bridge 13b (MLK Over US 183) Partial EB (S Side) 40 40 15-Aug-17 13-Oct-17 200
CBR13b-0800 Construct Deck - Bridge 13b (MLK Over US 183) Partial EB (S Side) - S 30 30 10-Oct-17 22-Nov-17 190
CBR13b-0900 Construct Rail/Surf. Trt - Bridge 13b (MLK Over US 183) Partial EB (S S 15 15 27-Nov-17 15-Dec-17 190
CBR13b-0950 Construct Sidewalk on Deck - Bridge 13b (MLK Over US 183) Partial EB 25 25 18-Dec-17 24-Jan-18 190

Traffic Control and TeTraffic Control and Temporary Work 402 136 25-Apr-16 A 31-Jan-18 190
Barricades, Signs anBarricades, Signs and Traffic Handling 136 136 10-Jul-17 31-Jan-18 190
CTS0920 Move Barrier / Switch Traffic - MLK EB to WB (1-Lane Ea. Direction) - S 1 1 10-Jul-17 10-Jul-17 26
CTS10058 Move Barrier / Switch Traffic - MLK EB to WB (2-Lane Ea. Direction) (U- 2 2 01-Aug-17 02-Aug-17 91
CTS2720 Move Barrier / Switch Traffic - SBGP Outside (MLK On/Off Ramps) - St 5 5 25-Oct-17 01-Nov-17 5
CTS0850 Move Barrier / Switch Traffic - NBGP Outside (MLK On/Off Ramps) - St 5 5 17-Nov-17 27-Nov-17 2
CTS2710 Move Barrier / Switch Traffic - Open MLK to Traffic (Final) - Sta 320+00 5 5 25-Jan-18 31-Jan-18 190

Detour ConstructionDetour Construction / Removal 305 10 25-Apr-16 A 04-Aug-17 69
CCG0810 Clear/Grub/Removals - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 3 2 0 23-May-16 A 10-Jun-16 A
CCG2960 Clear/Grub/Removals - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 3 2 0 25-Apr-16 A 24-Jun-16 A
CSE2960 Construct Select - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 320+0 2 2 01-Jun-17 A 25-Jul-17 62
CEW2960 Earthwork - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 320+00 to 37 6 3 07-Feb-17 A 26-Jul-17 62
CTP2960 Construct Temp Pave SB On/Off Rmps to MLK (2) - Sta 320+00 to 370+ 2 2 26-Jul-17 27-Jul-17 62
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CEW0810 Earthwork - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 320+00 to 37 6 6 07-Feb-17 A 31-Jul-17 69
CSE0810 Construct Select - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 320+0 2 2 01-Aug-17 02-Aug-17 69
CTP0810 Construct Temp Pave NB On/Off Rmps to MLK (2) - Sta 320+00 to 370+ 2 2 03-Aug-17 04-Aug-17 69

Signals and IlluminatiSignals and Illumination 132 35 16-Feb-17 A 13-Sep-17 276
Traffic SignalsTraffic Signals 132 35 16-Feb-17 A 13-Sep-17 276
CTI-3020 Construct Temp Signals - MLK/FM969 20 0 27-Feb-17 A 09-Mar-17 A
CPI-3020 Construct Perm. Signals - MLK/FM969 40 35 16-Feb-17 A 13-Sep-17 72

Loyola LaneLoyola Lane 621 368 11-Jul-16 A 19-Feb-19 55

RemovalsRemovals 142 0 11-Jul-16 A 15-Jul-16 A
ROW PreparationROW Preparation 142 0 11-Jul-16 A 15-Jul-16 A
CCG0110 Clear/Grub/Removals - Loyola EB Lanes (East Side Only) 2 0 11-Jul-16 A 13-Jul-16 A
CCG0440 Clear/Grub/Removals - Loyola (West Side) and WB Lanes (East Side) 1 0 12-Jul-16 A 15-Jul-16 A

EarthworkEarthwork 41 41 02-Aug-17 04-Oct-17 98
ExcavationExcavation 41 41 02-Aug-17 04-Oct-17 98
CEW8740 Earthwork - Loyola WB Lanes (East Side) 7 7 02-Aug-17 11-Aug-17 60
CEW0110 Earthwork - Loyola EB Lanes (East Side Only) 4 4 05-Sep-17 08-Sep-17 98
CEW0440 Earthwork - Loyola (West Side) 7 7 25-Sep-17 04-Oct-17 98

LandscapingLandscaping 50 50 04-Sep-18 19-Feb-19 55
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 04-Sep-18 19-Feb-19 55
CLS-0110 Install Landscaping (Loyola Lane) 50 50 04-Sep-18 19-Feb-19 55

PavementPavement 46 46 14-Aug-17 23-Oct-17 126
Asphalt PavementAsphalt Pavement 37 37 14-Aug-17 09-Oct-17 126
CBB8740 Construct Fast Track Asphalt - Loyola WB Lanes (East Side) 3 3 14-Aug-17 16-Aug-17 98
CBB0110 Construct Fast Track Asphalt - Loyola EB Lanes (East Side Only) 3 3 11-Sep-17 13-Sep-17 98
CBB0440 Construct Fast Track Asphalt - Loyola (West Side) 3 3 05-Oct-17 09-Oct-17 126

Concrete PavementConcrete Pavement 43 43 17-Aug-17 23-Oct-17 126
CCP8740 Construct CRCP - Loyola WB Lanes (East Side) 9 9 17-Aug-17 30-Aug-17 98
CCP0110 Construct CRCP - Loyola EB Lanes (East Side Only) 6 6 14-Sep-17 22-Sep-17 98
CCP0440 Construct CRCP - Loyola (West Side) 9 9 10-Oct-17 23-Oct-17 126

BridgesBridges 120 120 02-Feb-18 06-Aug-18 64
5 Loyola Over US 1835 Loyola Over US 183 Mainlanes 120 120 02-Feb-18 06-Aug-18 64
CBR05-0400 Drill Shafts - Bridge 05 (Loyola Over US 183) - Sta. 279+00 30 30 02-Feb-18 19-Mar-18 64
CBR05-0550 Construct Abutments - Bridge 05 (Loyola Over US 183) - Sta. 279+00 15 15 21-Mar-18 11-Apr-18 84
CBR05-0500 Construct Columns - Bridge 05 (Loyola Over US 183) - Sta. 279+00 50 50 09-Feb-18 26-Apr-18 64
CBR05-0600 Construct Caps - Bridge 05 (Loyola Over US 183) - Sta. 279+00 20 20 12-Apr-18 11-May-18 64
CBR05-0700 Erect Beams - Bridge 05 (Loyola Over US 183) - Sta. 279+00 10 10 14-May-18 29-May-18 64
CBR05-0800 Construct Deck - Bridge 05 (Loyola Over US 183) - Sta. 279+00 25 25 30-May-18 09-Jul-18 64
CBR05-0900 Construct Rail/Surf. Trt - Bridge 05 (Loyola Over US 183) - Sta. 279+00 15 15 10-Jul-18 30-Jul-18 64
CBR05-0950 Construct Sidewalk on Deck - Bridge 05 (Loyola Over US 183) - Sta. 27 5 5 31-Jul-18 06-Aug-18 64

Traffic Control and TeTraffic Control and Temporary Work 226 226 31-Aug-17 14-Aug-18 64
Barricades, Signs anBarricades, Signs and Traffic Handling 226 226 31-Aug-17 14-Aug-18 64
CTS2660 Move Barrier / Switch Traffic - Loyola Traffic Flip, Eastbound to Westbou 2 2 31-Aug-17 01-Sep-17 98
CTS2670 Move Barrier / Switch Traffic - Loyola Open (Except Bridge) 5 5 24-Oct-17 30-Oct-17 126
CTS1008 Move Barrier / Switch Traffic - Loyola Close to Thru Traffic 1 1 02-Feb-18 02-Feb-18 12
CTS2730 Move Barrier / Switch Traffic - Loyola Open (Final) 5 5 08-Aug-18 14-Aug-18 64

Signals and IlluminatiSignals and Illumination 45 45 02-Aug-17 10-Oct-17 134
Traffic SignalsTraffic Signals 45 45 02-Aug-17 10-Oct-17 134
CPI-3010 Construct Perm. Signals - Loyola Lane 40 40 02-Aug-17 02-Oct-17 60
CTI-3010 Construct Temp Signals - Loyola Lane 20 20 11-Sep-17 10-Oct-17 134
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Manor / Springdale RManor / Springdale Road 555 267 05-Apr-16 A 09-Aug-18 291

RemovalsRemovals 110 0 10-May-16 A 15-Jul-16 A
ROW PreparationROW Preparation 110 0 10-May-16 A 15-Jul-16 A
CCG0280 Clear/Grub/Removals - NB to SB U-Turn Under Springdale/Manor Bridg 1 0 10-May-16 A 10-May-16 A
CCG0290 Clear/Grub/Removals - SB to NB U-Turn Under Springdale/Manor Bridg 1 0 10-May-16 A 10-May-16 A
CCG0340 Clear/Grub/Removals - Springdale/Manor Rd, On/Off Ramp Tie-Ins to th 1 0 12-Jul-16 A 13-Jul-16 A
CCG0270 Clear/Grub/Removals - Springdale/Manor Rd, EB Lanes 3 0 12-Jul-16 A 15-Jul-16 A
CCG0480 Clear/Grub/Removals - Springdale/Manor Rd WB 3 0 12-Jul-16 A 15-Jul-16 A

EarthworkEarthwork 79 6 30-Jan-17 A 31-Jul-17 298
ExcavationExcavation 79 6 30-Jan-17 A 31-Jul-17 298
CEW0480 Earthwork - Springdale/Manor Rd WB 4 0 30-Jan-17 A 23-Apr-17 A
CEW0270 Earthwork - Springdale/Manor Rd, EB Lanes 5 0 08-May-17 A 19-May-17 A
CEW0290 Earthwork - SB to NB U-Turn Under Springdale/Manor Bridge 5 0 22-Mar-17 A 19-May-17 A
CEW0280 Earthwork - NB to SB U-Turn Under Springdale/Manor Bridge 5 0 04-Apr-17 A 15-Jun-17 A
CEW0340 Earthwork - Springdale/Manor Rd, On/Off Ramp Tie-Ins to the N. 3 6 30-Jan-17 A 31-Jul-17 298

LandscapingLandscaping 50 50 09-Feb-18 26-Apr-18 297
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 09-Feb-18 26-Apr-18 297
CLS-0105 Install Landscaping (Manor Road/Springdale Road) 50 50 09-Feb-18 26-Apr-18 297

PavementPavement 143 50 01-Feb-17 A 08-Sep-17 284
Asphalt PavementAsphalt Pavement 102 3 01-Feb-17 A 03-Aug-17 298
CBB0480 Construct Fast Track Asphalt - Springdale/Manor Rd WB 4 0 01-Feb-17 A 21-Apr-17 A
CBB0270 Construct Fast Track Asphalt - Springdale/Manor Rd, EB Lanes 4 0 07-May-17 A 09-May-17 A
CBB0290 Construct Fast Track Asphalt - SB to NB U-Turn Under Springdale/Man 3 0 11-May-17 A 11-May-17 A
CBB0280 Construct Fast Track Asphalt - NB to SB U-Turn Under Springdale/Man 3 0 15-Jun-17 A 15-Jun-17 A
CBB0340 Construct Fast Track Asphalt - Springdale/Manor Rd, On/Off Ramp Tie- 3 3 01-Aug-17 03-Aug-17 298

Concrete PavementConcrete Pavement 139 31 10-Feb-17 A 10-Aug-17 298
CCP0480 Construct CRCP - Springdale/Manor Rd WB Lanes 6 0 10-Feb-17 A 02-May-17 A
CCP0270 Construct CRCP - Springdale/Manor Rd EB Lanes 6 0 09-May-17 A 31-May-17 A
CCP0290 Construct CRCP - SB to NB U-Turn Under Springdale/Manor Bridge 4 0 08-Jun-17 A 24-Jun-17 A
CCP0280 Construct CRCP - NB to SB U-Turn Under Springdale/Manor Bridge 4 4 16-Jun-17 A 30-Jun-17 318
CCP0340 Construct CRCP - Springdale/Manor Rd, On/Off Ramp Tie-Ins to the N. 4 4 04-Aug-17 10-Aug-17 298

Sidewalks and MediaSidewalks and Median Paving 15 15 17-Aug-17 08-Sep-17 284
CSU-1010 Construct SUP Conc Pave - NB - Sta. 205+00 to 230+00 (Springdale/Ma 5 5 30-Aug-17 06-Sep-17 286
CSW-0005 Construct Sidewalk - SB - Sta 205+00 to 230+00 (Springdale/Manor) 13 13 17-Aug-17 06-Sep-17 193
CSU-0015 Construct SUP FG/ Place Class I - NB - Sta. 198+00 to 230+00 (Springd 15 15 17-Aug-17 08-Sep-17 179

Retaining WallsRetaining Walls 475 267 28-Jul-16 A 09-Aug-18 57
Wall 109Wall 109 211 42 28-Jul-16 A 28-Aug-17 36
CWL109-050 Construct Wall 109 (S/N), Sta. 12+00 to 15+00, SBML 20 0 28-Jul-16 A 18-Nov-16 A
CWL109-090 Construct Wall Coping 109, Sta. 12+00 to 15+00, SBML 5 5 02-Mar-17 A 18-Aug-17 36
CWL109-060 Construct Wall 109 (MSE), Sta. 12+00 to 15+00, SBML 10 10 24-Feb-17 A 28-Aug-17 36
CWL109-90 Construct Wall 109 (Fascia), Sta. 12+00 to 15+00, SBML 10 42 03-Jan-17 A 28-Aug-17 36

Wall 109AWall 109A 13 13 26-Sep-17 13-Oct-17 10
CWL109A-050 Construct Wall 109A (MSE), Sta. 2320+67 to 2322+27, LT 10 10 26-Sep-17 10-Oct-17 10
CWL109A-090 Construct Wall Coping 109A (MSE), Sta. 2320+67 to 2322+27, LT 3 3 11-Oct-17 13-Oct-17 10

Wall 113Wall 113 105 58 05-Dec-16 A 21-Sep-17 44
CWL113-050 Construct Wall 113 (S/N), Sta. 15+09 to 15+09, LT 25 10 05-Dec-16 A 11-Jul-17 50
CWL113-090 Construct Wall Coping 113, Sta. 15+09 to 15+09, LT 4 1 07-Mar-17 A 07-Aug-17 44
CWL113-90 Construct Wall 113 (Fascia), Sta. 15+09 to 15+09, LT 10 52 25-Jan-17 A 12-Sep-17 50
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CWL113-060 Construct Wall 113 (MSE), Sta. 15+00 to 15+09, SBML 10 30 02-Mar-17 A 21-Sep-17 44

Wall 113AWall 113A 13 13 23-Jul-18 09-Aug-18 57
CWL113A-050 Construct Wall 113A (MSE), Sta. 230+30 to 242+00, LT 10 10 23-Jul-18 03-Aug-18 27
CWL113A-090 Construct Wall Coping 113A (MSE), Sta. 230+30 to 242+00, LT 3 3 06-Aug-18 09-Aug-18 57

BridgesBridges 351 93 07-May-16 A 14-Nov-17 236
1 NBML Over Manor/1 NBML Over Manor/Springdale 349 91 07-May-16 A 10-Nov-17 238
CBR01-0400 Drill Shafts - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+00 16 0 07-May-16 A 22-Jun-16 A
CBR01-0500 Construct Columns - Bridge 01 (NBML Over Springdale/Manor) Retrofit 30 0 11-Aug-16 A 01-Dec-16 A
CBR01-0600 Construct Caps - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+ 10 0 21-Sep-16 A 01-Dec-16 A
CBR01-0550 Construct Abutments - Bridge 01 (NBML Over Springdale/Manor) Retro 20 0 31-Oct-16 A 16-Dec-16 A
CBR01-0700 Erect Beams - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+00 5 0 14-May-17 A 15-May-17 A
CBR01-0800 Construct Deck - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+ 20 20 12-Jun-17 A 25-Jul-17 155
CBR01-0900 Construct Rail/Surf. Trt - Bridge 01 (NBML Over Springdale/Manor) - Sta 15 15 26-Jul-17 16-Aug-17 155
CBR01-1000 Construct Deck Overlay - Bridge 01 (NBML Over Springdale/Manor) 20 20 12-Oct-17 10-Nov-17 238

2 SBML Over Manor/2 SBML Over Manor/Springdale 335 93 13-Jun-16 A 14-Nov-17 102
CBR02-0400 Drill Shafts - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+00 16 0 13-Jun-16 A 20-Jun-16 A
CBR02-0550 Construct Abutments - Bridge 02 (SBML Over Springdale/Manor) - Sta. 20 0 15-Sep-16 A 07-Oct-16 A
CBR02-0600 Construct Caps - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+ 10 0 31-Oct-16 A 30-Nov-16 A
CBR02-0500 Construct Columns - Bridge 02 (SBML Over Springdale/Manor) - Sta. 23 30 0 14-Sep-16 A 01-Dec-16 A
CBR02-0700 Erect Beams - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+00 5 0 15-Mar-17 A 16-Mar-17 A
CBR02-0800 Construct Deck - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+ 20 20 17-Apr-17 A 25-Jul-17 67
CBR02-0900 Construct Rail/Surf. Trt - Bridge 02 (SBML Over Springdale/Manor) - Sta 15 15 26-Jul-17 16-Aug-17 67
CBR02-1000 Construct Deck Overlay - Bridge 02 (SBML Over Springdale/Manor) 20 20 16-Oct-17 14-Nov-17 102

Traffic Control and TeTraffic Control and Temporary Work 398 5 10-May-16 A 08-Feb-18 184
Barricades, Signs anBarricades, Signs and Traffic Handling 230 5 20-Jan-17 A 08-Feb-18 184
CTS0310 Move Barrier / Switch Traffic - Springdale/Manor Rd WB to EB 5 0 20-Jan-17 A 26-Jan-17 A
CTS0260 Move Barrier / Switch Traffic - Springdale/Manor Rd EB to WB 5 0 03-May-17 A 07-May-17 A
CTS0580 Move Barrier / Switch Traffic - Open US 183 Mainlines - Sta 210+00 to 2 5 5 02-Feb-18 08-Feb-18 184

Detour ConstructionDetour Construction / Removal 19 0 10-May-16 A 16-Jul-16 A
CTP0090 Construct Temp Widening for WB - Springdale/Manor Rd 1 0 07-Jul-16 A 07-Jul-16 A
CCG0090 Clear/Grub/Removals - Springdale/Manor Rd, Temp Widening for WB 1 0 10-May-16 A 09-Jul-16 A
CEW0090 Earthwork - Springdale/Manor Rd, Temp Widening for WB 2 0 11-Jul-16 A 16-Jul-16 A
CSE0090 Construct Select - Springdale/Manor Rd, Temp Widening for WB 3 0 16-Jul-16 A 16-Jul-16 A

Signals and IlluminatiSignals and Illumination 127 26 24-Jun-16 A 02-Aug-17 308
Traffic SignalsTraffic Signals 127 26 24-Jun-16 A 02-Aug-17 308
CTI-3000 Construct Temp Signals - Springdale/Manor Road 20 0 24-Jun-16 A 02-Sep-16 A
CPI-3000 Construct Perm. Signals - Springdale/Manor Road 40 26 27-Oct-16 A 02-Aug-17 308

Hazardous MaterialsHazardous Materials 33 0 05-Apr-16 A 10-May-16 A
RemediationRemediation 33 0 05-Apr-16 A 10-May-16 A
CBR01-1010 Asbestos Abatement - (Springdale/Manor) NB 20 0 05-Apr-16 A 10-May-16 A
CBR02-1010 Asbestos Abatement - (Springdale/Manor) SB 20 0 05-Apr-16 A 10-May-16 A
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Activity ID Activity Name Original
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Start Finish Total
Float

183 South Projec183 South Project (PBS-2) SU21 Time Impact Analysis 1064 640 10-Sep-15 A 02-Mar-20 0

Project AdministrProject Administration 1064 640 10-Sep-15 A 02-Mar-20 0

ADMIN-050 NTP 1 (9/10/15) 0 0 10-Sep-15 A
ADMIN-500 NTP 2 (11/30/15) 0 0 30-Nov-15 A
ADMIN-970 Interim Completion (9/10/15 NTP 1 +1,190d; 12-13-18) 0 0 03-May-19* -141
ADMIN-960 Substantial Completion (9/10/15 NTP 1 +1,515d; 11-03-19) 0 0 03-Nov-19* 0
ADMIN-910 Final Acceptance (SC +120d) 0 0 02-Mar-20 0

MobilizationMobilization 537 0 10-Sep-15 A 18-Feb-17 A

DeveloperDeveloper 537 0 10-Sep-15 A 18-Feb-17 A
ADMIN-001 Mobilization (Initial Payment) (1 of 3) 2.5% of D/B Price 1 0 10-Sep-15 A 10-Sep-15 A
ADMIN-002 Mobilization (Middle Payment) (2 of 3) 5% of D/B Price 1 0 23-Jan-16 A 23-Jan-16 A
ADMIN-003 Mobilization (Final Payment) (3 of 3) 2.5% of of D/B Price 1 0 18-Feb-17 A 18-Feb-17 A

Submittals and PermSubmittals and Permitting 1002 578 10-Sep-15 A 03-Dec-19 62
Central Texas RegionCentral Texas Regional Mobility Authority (CTRMA) 1002 578 10-Sep-15 A 03-Dec-19 62
Bonds & InsuranceBonds & Insurance 678 20 14-Sep-15 A 18-Jul-17 838
ADMIN-140 Submit Proof of Bonds and Insurance to the Mobility Authority 2 0 14-Sep-15 A 15-Sep-15 A
ADMIN-995 Payment for Bonds 20 0 10-Oct-15 A 20-Oct-15 A
ADMIN-996 Payment for Insurance (Initial Payment) 20 0 10-Oct-15 A 20-Oct-15 A
ADMIN-996b Payment for Insurance (Builder's Risk) 20 0 04-Apr-16 A 04-Apr-16 A
ADMIN-996c Payment for Insurance (2017 Premiums) 20 0 01-Sep-16 A 01-Sep-16 A
ADMIN-996c-R Payment for Insurance (Remainder for Annual Premiums) 20 20 29-Jun-17 18-Jul-17 512

Project Office Set-UpProject Office Set-Up 35 0 10-Sep-15 A 22-Apr-16 A
ADMIN-190 CRC Set Up Facilities for Staff, RMA, Lab; Mobilize Prof. Services Staff 35 0 10-Sep-15 A 22-Apr-16 A

Project ManagementProject Management Plan (PMP) 166 0 10-Sep-15 A 13-Apr-16 A
ADMIN-006a CRC Develop and Submit DQMP 10 0 10-Sep-15 A 02-Oct-15 A
ADMIN-006 CRC Develop and Submit Expanded Project Mgt. Plan (PMP) (Expt. DQ 10 0 10-Sep-15 A 05-Jan-16 A
ADMIN-007a CTRMA Review/Approve DQMP 20 0 05-Oct-15 A 22-Jan-16 A
ADMIN-007 CTRMA Review/Approve Project Management Plan (PMP) 20 0 17-Mar-16 A 13-Apr-16 A

Project Baseline SchProject Baseline Schedule 34 0 10-Sep-15 A 27-Oct-15 A
ADMIN-039 CRC Develop and Submit PBS-2 Schedule 18 0 10-Sep-15 A 02-Oct-15 A
ADMIN-040 CRC Develop and Submit Schedule of Values (SOV) 18 0 10-Sep-15 A 02-Oct-15 A
ADMIN-041 CTRMA Review/Approve PBS-2 Schedule and Schedule of Values 20 0 05-Oct-15 A 27-Oct-15 A

Website DevelopmentWebsite Development 126 0 10-Sep-15 A 15-Mar-16 A
ADMIN-037 CRC Develop and Submit Schematic Maps, Contact Info, Fact Sheets fo 15 0 10-Sep-15 A 15-Jan-16 A
ADMIN-038 CTRMA Review/Approve Website Material 20 0 22-Feb-16 A 15-Mar-16 A

Environmental ContaEnvironmental Contact Tree 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-042 CRC Develop and Submit Environmental Contact Tree 15 0 10-Sep-15 A 15-Dec-15 A
ADMIN-043 CTRMA Review/Approve Environmental Contact Tree 20 0 16-Dec-15 A 12-Apr-16 A

Hazardous Material MHazardous Material Management Plan 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-120 CRC Develop and Submit Hazardous Materials Management Plan (HMM 30 0 10-Sep-15 A 15-Dec-15 A
ADMIN-121 CTRMA Review/Approve Hazardous Materials Management Plan (HMM 20 0 16-Dec-15 A 12-Apr-16 A

Community RelationsCommunity Relations 1546 892 10-Sep-15 A 03-Dec-19 90
ADMIN-930 Initial Coordination with Private and Public 3rd Parties [TP 5.2.14] 70 0 10-Sep-15 A 18-Dec-15 A
ADMIN-X6 Env. Monit. / Quality Mgt / Patrol / Incidntl / Flagging 779 216 21-Feb-16 A 26-Jan-18 646
ADMIN-X7 Warranties 30 30 03-Nov-19 03-Dec-19 90

Dispute Resolution BDispute Resolution Board 78 0 10-Sep-15 A 11-Dec-15 A
ADMIN-170 CRC Submit Selected Dispute Resolution Board Member for RMA Cons 42 0 10-Sep-15 A 20-Nov-15 A
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ADMIN-171 CTRMA Review/Approve Dispute Resolution Board Member 20 0 21-Nov-15 A 11-Dec-15 A

Sustainability PlanSustainability Plan 96 0 10-Sep-15 A 08-Feb-16 A
ADMIN-075 CRC Develop and Submit Sustainability Plan (Waste, Recycle, Idle, Nois 30 0 10-Sep-15 A 15-Jan-16 A
ADMIN-076 CTRMA Review/Approve Sustainability Plan 20 0 06-Jan-16 A 08-Feb-16 A

Sulfate ProtocolSulfate Protocol 36 0 10-Sep-15 A 15-Apr-16 A
ADMIN-009 CRC Develop and Submit Sulfate Protocol for RMA's Approval (pre-Sub 20 0 10-Sep-15 A 08-Oct-15 A
ADMIN-010 CTRMA Review/Approve Sulfate Protocol 20 0 09-Oct-15 A 15-Apr-16 A

Geotechnical InstrumGeotechnical Instrumentation Plan 36 0 10-Sep-15 A 29-Sep-15 A
ADMIN-011 CRC Develop and Submit Geotechnical Instrumentation Plan (pre-Earth 20 0 10-Sep-15 A 16-Sep-15 A
ADMIN-012 CTRMA Review/Approve Geotechnical Instrumentation Plan 20 0 17-Sep-15 A 29-Sep-15 A

Construction MonitoConstruction Monitoring Plan 73 0 10-Sep-15 A 12-Apr-16 A
ADMIN-078 CRC Develop and Submit Construction Monitoring Plan (CMP) 15 0 10-Sep-15 A 15-Dec-15 A
ADMIN-079 CTRMA Review/Approve Construction Monitoring Plan 20 0 16-Dec-15 A 12-Apr-16 A

Subcontracting PlanSubcontracting Plan 47 0 10-Sep-15 A 09-Oct-15 A
ADMIN-160 CRC Develop and Submit Procedure for Selection/Approval of Maj. Sub 30 0 10-Sep-15 A 25-Sep-15 A
ADMIN-161 CTRMA Review/Approve Subcontracting Plan 20 0 26-Sep-15 A 09-Oct-15 A

PartneringPartnering 47 0 10-Sep-15 A 23-Oct-15 A
ADMIN-088 CRC Work w/CTRMA to Agree Upon Third-Party Partner ing Facilitator 30 0 10-Sep-15 A 01-Oct-15 A
ADMIN-089 CTRMA Review/Approve Third-Party Partnering Facilitator 20 0 02-Oct-15 A 23-Oct-15 A

Safety PlanSafety Plan 892 468 10-Sep-15 A 15-Jun-19 79
ADMIN-100 CRC Develop and Submit Health, Safety, Environmental and Security (H 30 0 10-Sep-15 A 19-Jan-16 A
ADMIN-101 CTRMA Receipt/Acceptance of CRC's Safety (HSES) Plan 20 0 20-Jan-16 A 10-Mar-16 A
ADMIN-X1 Development Mgt. / Outreach (Startup) 229 0 10-Sep-15 A 25-Apr-16 A
ADMIN-X4 Design QA/QC, Geotech, Survey (Execution) 280 0 10-Sep-15 A 15-Jun-16 A
ADMIN-X5 Design QA/QC, Geotech, Survey (Closeout) 123 0 21-May-16 A 21-Oct-16 A
ADMIN-X2 Development Mgt. / Outreach (Execution) 615 190 06-May-16 A 31-Dec-17 123
ADMIN-X3 Development Mgt. / Outreach (Closeout) 531 531 01-Jan-18 15-Jun-19 123

Pre-Existing ConditioPre-Existing Conditions Documentation 92 0 23-Nov-15 A 19-Feb-16 A
ADMIN-103 CRC Photo/Video; Document Pre-Existing Conditions 10 0 23-Nov-15 A 19-Feb-16 A
ADMIN-104 CTRMA Review/Approve CRC's Pre-Existing Conditions Documentation 20 0 19-Feb-16 A 19-Feb-16 A

Corridor ProgressionCorridor Progression Plan 169 0 02-May-16 A 23-Dec-16 A
ADMIN-024 CRC Develop and Submit Corridor Progression Plan (Signal Timing) 165 0 02-May-16 A 16-Dec-16 A
ADMIN-025 CTRMA Review/Approve Corridor Progression Plan (Signal Timing) 20 0 19-Dec-16 A 23-Dec-16 A

Capital Metro Transit ACapital Metro Transit Authority (CMTA) 170 0 10-Sep-15 A 26-Aug-16 A
Right-of-Entry AgreeRight-of-Entry Agreement 170 0 10-Sep-15 A 26-Aug-16 A
ADMIN-980 CRC Develop/Submit Right-of-Entry Agreement [Covered by PDA] 30 0 10-Sep-15 A 17-Nov-15 A
ADMIN-978 Initial Coordination with CapMetro 40 0 19-Jan-16 A 15-Apr-16 A
ADMIN-985 CapMetro Review/Approve Right-of-Entry Agreement 10 0 04-Apr-16 A 07-Jun-16 A
ADMIN-979 CRC Conduct/Facilitate Railroad Training 15 0 26-Aug-16 A 26-Aug-16 A

Federal Aviation AdmFederal Aviation Administration 60 0 13-Oct-15 A 13-Apr-16 A
FAA 7460-1 PermitFAA 7460-1 Permit 60 0 13-Oct-15 A 13-Apr-16 A
ADMIN-415 CRC Obtain FAA Permit 7460-1 60 0 13-Oct-15 A 13-Apr-16 A

FEMAFEMA 39 0 21-Feb-16 A 15-Mar-16 A
404 Permit404 Permit 39 0 21-Feb-16 A 15-Mar-16 A
ADMIN-218 CRC Obtain NOI Authorizations (Incl. 401 Permit / Water Crossings) 41 0 22-Feb-16 A 11-Mar-16 A

ADMIN-940 Coordination With Local Floodplain Administrators and FEMA as Require 60 0 21-Feb-16 A 15-Mar-16 A

Tx Commission on EnTx Commission on Env. Quality (TCEQ) 60 0 20-Jan-16 A 21-Mar-16 A
TPDES PermitTPDES Permit 60 0 20-Jan-16 A 21-Mar-16 A
ADMIN-318 CRC Obtain TCEQ TPDES Permits 60 0 20-Jan-16 A 21-Mar-16 A
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Travis CountyTravis County 41 0 22-Feb-16 A 15-Mar-16 A
Development PermitDevelopment Permit 41 0 22-Feb-16 A 15-Mar-16 A
ADMIN-210 CRC Obtain Travis County Development Permit 41 0 22-Feb-16 A 15-Mar-16 A

US Army Corp. of EngUS Army Corp. of Engineers (USACE) 60 0 21-Feb-16 A 15-Mar-16 A
NWP #14NWP #14 60 0 21-Feb-16 A 15-Mar-16 A
ADMIN-182 CRC Coordination With USACE as Required 60 0 21-Feb-16 A 15-Mar-16 A

Advisory Council on HAdvisory Council on Historic Preservation 60 0 01-Dec-15 A 02-Dec-15 A
Section 106 PermitSection 106 Permit 60 0 01-Dec-15 A 02-Dec-15 A
ADMIN-016 CRC Obtain NHPA Sect. 106 Permit & Possible NFIP Authorization [Not 60 0 01-Dec-15 A 02-Dec-15 A

Right-of-Way AcqRight-of-Way Acquisition 180 0 10-Sep-15 A 07-Mar-16 A

Acquisition by the MoAcquisition by the Mobility Authority 180 0 10-Sep-15 A 07-Mar-16 A
ROW0010 CRC Work with Mobility Authority to Acquire Schematic Right-of-Way (R 180 0 10-Sep-15 A 07-Mar-16 A

Parcel #32 SouthwestParcel #32 Southwestern Bell 180 0 10-Sep-15 A 11-Feb-16 A
ROW0032 Mobility Authority Acquire Parcel #32 - Southwestern Bell Telephone 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #62 City of AusParcel #62 City of Austin 180 0 10-Sep-15 A 11-Feb-16 A
ROW0062 Mobility Authority Acquire Parcel #62 - City of Austin 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #113 YMCAParcel #113 YMCA 180 0 10-Sep-15 A 11-Feb-16 A
ROW0113 Mobility Authority Acquire Parcel #113 - YMCA 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #114 Dr. Arami Parcel #114 Dr. Arami Masoud 180 0 10-Sep-15 A 11-Feb-16 A
ROW0114 Mobility Authority Acquire Parcel #114 - Dr. Arami Masoud 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #117 Ferneau InParcel #117 Ferneau Investments 180 0 10-Sep-15 A 11-Feb-16 A
ROW0117 Mobility Authority Acquire Parcel #117 - Ferneau Investments 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #118 City of AuParcel #118 City of Austin 180 0 10-Sep-15 A 07-Mar-16 A
ROW0118 Mobility Authority Acquire Parcel #118 - City of Austin 180 0 10-Sep-15 A 07-Mar-16 A

Parcel #120 Hewlett-PParcel #120 Hewlett-Packard 180 0 10-Sep-15 A 11-Feb-16 A
ROW0120 Mobility Authority Acquire Parcel #120 - Hewlett-Packard 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #125 CapMetroParcel #125 CapMetro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0125 Mobility Authority Acquire Parcel #125 - CapMetro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #126 YMCAParcel #126 YMCA 180 0 10-Sep-15 A 11-Feb-16 A
ROW0126 Mobility Authority Acquire Parcel #126 - YMCA 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #127 East Side Parcel #127 East Side Church of Christ 180 0 10-Sep-15 A 20-Jan-16 A
ROW0127 Mobility Authority Acquire Parcel #127 - East Side Church of Christ 180 0 10-Sep-15 A 20-Jan-16 A

Parcel #128 Travis CouParcel #128 Travis County Trustee 180 0 10-Sep-15 A 11-Feb-16 A
ROW0128 Mobility Authority Acquire Parcel #128 - Travis County Trustee 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #129 MFPD Ed Parcel #129 MFPD Ed Bluestein, LLC 180 0 10-Sep-15 A 22-Jan-16 A
ROW0129 Mobility Authority Acquire Parcel #129 - MFPD Ed Bluestein, LLC 180 0 10-Sep-15 A 22-Jan-16 A

Parcel #130 City of AuParcel #130 City of Austin 180 0 10-Sep-15 A 22-Jan-16 A
ROW0130 Mobility Authority Acquire Parcel #130 - City of Austin 180 0 10-Sep-15 A 22-Jan-16 A

Parcel #131 Daniel C. Parcel #131 Daniel C. Castro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0131 Mobility Authority Acquire Parcel #131 - Daniel C. Castro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #132 Brian EvaParcel #132 Brian Evans & Yoon Sin Kim 180 0 10-Sep-15 A 20-Jan-16 A
ROW0132 Mobility Authority Acquire Parcel #132 - Brian Evans and Yoon Sin Kim 180 0 10-Sep-15 A 20-Jan-16 A

Parcel #134 State of TParcel #134 State of Texas 180 0 10-Sep-15 A 11-Feb-16 A
ROW0134 Mobility Authority Acquire Parcel #134 - State of Texas 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #149 CapMetroParcel #149 CapMetro 180 0 10-Sep-15 A 11-Feb-16 A
ROW0149 Mobility Authority Acquire Parcel #149 - CapMetro 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #154 MWI-KOCParcel #154 MWI-KOC, LLC 180 0 10-Sep-15 A 11-Feb-16 A
ROW0154 Mobility Authority Acquire Parcel #154 - MWI-KOC, LLC 180 0 10-Sep-15 A 11-Feb-16 A

Parcel #155 Sunbelt CParcel #155 Sunbelt Cleveland Properties, LLC 180 0 10-Sep-15 A 20-Jan-16 A
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ROW0155 Mobility Authority Acquire Parcel #155 - Sunbelt Cleveland Properties, LL 180 0 10-Sep-15 A 20-Jan-16 A

Parcel #157 William SeParcel #157 William Selman 180 0 10-Sep-15 A 04-Mar-16 A
ROW0157 Mobility Authority Acquire Parcel #157 - William Selman 180 0 10-Sep-15 A 04-Mar-16 A

Parcel #158 422 BastroParcel #158 422 Bastrop Hwy LTD 180 0 10-Sep-15 A 20-Jan-16 A
ROW0158 Mobility Authority Acquire Parcel #158 - Bastrop Hwy LTD 180 0 10-Sep-15 A 20-Jan-16 A

Utility AdjustmenUtility Adjustments 842 418 10-Sep-15 A 28-Mar-19 222

Utility CoordinationUtility Coordination 842 418 10-Sep-15 A 28-Mar-19 222

Administration and PAdministration and Planning 30 0 10-Sep-15 A 19-Nov-15 A
Site Utility EngineeriSite Utility Engineering 20 0 10-Sep-15 A 19-Nov-15 A
DUTCP-0010 Conduct Subsurface Utility Engineering (SUE) 20 0 10-Sep-15 A 06-Nov-15 A
DUTCP-0020 Conduct Meetings with Utility Owners 15 0 11-Sep-15 A 19-Nov-15 A

Conceptual DesignConceptual Design 20 0 10-Sep-15 A 10-Nov-15 A
DUTCP-0030 Prepare Initial Utility Adjustment Concept Plan (UACP) (Incl. Strip Map) 10 0 10-Sep-15 A 25-Sep-15 A
DUTCP-0040 Determine Conflict Status / Easement Requirements 10 0 26-Sep-15 A 10-Nov-15 A

AlpheusAlpheus 30 0 10-Sep-15 A 17-Feb-17 A
DUAALPH-95 Negotiate Ts&Cs / Execute MUAA - Alpheus 30 0 10-Sep-15 A 17-Feb-17 A

AT&T Long Distance AT&T Long Distance (LD) 158 0 10-Sep-15 A 10-Feb-17 A
DUAFO1-95 Master Utility Agreement Approved for Construction - ATT Long Distance 1 0 28-Mar-16 A 28-Mar-16 A
DUAFO1-105 Negotiate Ts&Cs Master Utility Assembly Agreement - ATT Long Distanc 80 0 10-Sep-15 A 29-Mar-16 A
DUAFO1-008 Design & Execute Amendment Package 08 - ATT 50 0 10-Sep-15 A 10-Feb-17 A

Austin Energy [E0]Austin Energy [E0] 317 0 10-Sep-15 A 10-May-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 20-May-16 A
DUAE0-0010 Negotiate Ts&Cs / Execute MUAA - Austin Energy 80 0 10-Sep-15 A 20-May-16 A

Utility AssembliesUtility Assemblies 317 0 10-Sep-15 A 10-May-17 A
DUAE0-020 Design Utility Relocation Packet 02 - Austin Energy (3.0) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-021 CTRMA/Utility Owner Reviews Packet 02 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-21 Design Utility Relocation Packet 03 - Austin Energy (3.1) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-31 CTRMA/Utility Owner Reviews Packet 03 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-61 Design Utility Relocation Packet 01 - Austin Energy (PS51138) 130 0 10-Sep-15 A 06-Jun-16 A
DUAE0-71 CTRMA/Utility Owner Reviews Packet 01 - Austin Energy / RFC 20 0 31-May-16 A 06-Jun-16 A
DUAE0-121 Design Utility Relocation Packet 07 - Austin Energy (SRB) 130 0 10-Sep-15 A 17-Aug-16 A
DUAE0-101 Design Utility Relocation Packet 06 - Austin Energy (YMCA) 130 0 10-Sep-15 A 20-Aug-16 A
DUAE0-41 Design Utility Relocation Packet 04 - Austin Energy (4.1) 130 0 10-Sep-15 A 15-Sep-16 A
DUAE0-81 Design Utility Relocation Packet 05 - Austin Energy (3.2) 130 0 10-Sep-15 A 15-Sep-16 A
DUAE0-111 CTRMA/Utility Owner Reviews Packet 06 - Austin Energy / RFC 20 0 26-Sep-16 A 21-Oct-16 A
DUAE0-131 CTRMA/Utility Owner Reviews Packet 07 - Austin Energy / RFC 20 0 26-Sep-16 A 21-Oct-16 A
DUAE0-91 CTRMA/Utility Owner Reviews Packet 05 - Austin Energy / RFC 20 0 14-Sep-16 A 25-Oct-16 A
DUAE0-141 Design Utility Relocation Packet 08 - Austin Energy (3.4) 130 0 10-Sep-15 A 08-Nov-16 A
DUAE0-51 CTRMA/Utility Owner Reviews Packet 04 - Austin Energy / RFC 20 0 19-Sep-16 A 09-Nov-16 A
DUAE0-151 CTRMA/Utility Owner Reviews Packet 08 - Austin Energy / RFC 20 0 08-Nov-16 A 09-Nov-16 A
DUAE0-161 Design Utility Relocation Packet 09 - Austin Energy (4.2) 130 0 10-Sep-15 A 08-Dec-16 A
DUAE0-171 CTRMA/Utility Owner Reviews Packet 09 - Austin Energy / RFC 20 0 09-Dec-16 A 15-Dec-16 A
DUAE0-181 Design Utility Relocation Packet 10 - Austin Energy (4.3) 130 0 10-Sep-15 A 19-Jan-17 A
DUAE0-201 Design Utility Relocation Packet 11 - Austin Energy (combined with 4.3) 130 0 10-Sep-15 A 19-Jan-17 A
DUAE0-191 CTRMA/Utility Owner Reviews Packet 10 - Austin Energy / RFC 20 0 20-Jan-17 A 10-May-17 A
DUAE0-211 CTRMA/Utility Owner Reviews Packet 11 - Austin Energy / RFC 20 0 20-Jan-17 A 10-May-17 A

Joint TrenchJoint Trench 363 0 15-Sep-15 A 01-Mar-17 A
DUJT-121-2 Mod Subcontract/Procure Materials Utility Relo (Tel 2.1) - ATT, Cent Link 40 0 19-Aug-16 A 02-Nov-16 A
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DUJT-120-1 Design Improvements Utility Relo (Tel 2.0) - ATT, Cent Link, Grande, TW 130 0 24-May-16 A 28-Nov-16 A
DUJT-120-2 Mod Subcontract/Procure Materials Utility Relo (Tel 2.0) - ATT, Cent Link 25 0 23-Jan-17 A 01-Mar-17 A

Utility AssembliesUtility Assemblies 380 0 15-Sep-15 A 19-Aug-16 A
DUJT-0110 Design Utility Relo (Tel 1.0) - ATT, Cent Link, Grande, Level 3, TWC, FO 130 0 15-Sep-15 A 14-Apr-16 A
DUJT-0111 Design Utility Relo (Tel 1.1) - ATT, Cent Link (Joint Trench) 130 0 15-Sep-15 A 14-Apr-16 A
DUJT-0112 Design/Procure Utility Relo (Tel 1.2) - ATT, Cent Link, Grande, Level 3, T 130 0 15-Sep-15 A 19-Apr-16 A
DUJT-0113 Design Utility Relo (Tel 1.3) - ATT, Cent Link, Grande, Level 3, TWC, MC 130 0 15-Sep-15 A 03-May-16 A
DUJT-0120 Design Utility Relo (Tel 2.0) - ATT, Cent Link, Grande, TWC, MCI (Joint T 130 0 15-Sep-15 A 23-May-16 A
DUJT-0121 Design Utility Relo (Tel 2.1) - ATT, Cent Link, Grande, TWC, MCI (Joint T 130 0 15-Sep-15 A 19-Aug-16 A

AT&T Telecom [FO1]AT&T Telecom [FO1] 229 26 10-Sep-15 A 02-Aug-17 5
Master AgreementsMaster Agreements 97 0 10-Sep-15 A 29-Feb-16 A
DUAFO1-010 Negotiate Ts&Cs Master Utility Assembly Agreement - ATT 80 0 10-Sep-15 A 02-Feb-16 A
DUAFO1-030 Master Utility Agreement Approved for Construction - ATT 1 0 29-Feb-16 A 29-Feb-16 A

Utility AssembliesUtility Assemblies 229 26 10-Sep-15 A 02-Aug-17 5
DUAFO1-021 CTRMA/Utility Owner Reviews (MUA) - ATT 20 0 10-Oct-15 A 29-Feb-16 A
DUAFO1-002 Execute Amendment Package (Incl. Pkg 02 in MUA) - ATT 2 0 29-Feb-16 A 29-Feb-16 A
DUAFO1-020 Design Amendment Package (incl. Pkg 02 in MUA) - ATT 60 0 10-Sep-15 A 17-Mar-16 A
DUAFO1-070 CRC Obtain Utility Easement - ATT_003, US 183 X-ing, Sta. 278+38 (RT 120 0 10-Dec-15 A 12-Apr-16 A
DUAFO1-075 CRC Obtain Utility Easement - ATT_005, Golf course driveway, Sta. 313 120 0 10-Dec-15 A 06-May-16 A
DUAFO1-090 CRC Obtain Utility Easement - ATT_006 (2), N. and S. of Tracor Ln., Sta 120 0 10-Dec-15 A 06-May-16 A
DUAFO1-080 CRC Obtain Utility Easement - ATT_007, PUE, Sta. 375+44 120 0 10-Dec-15 A 24-May-16 A
DUAFO1-085 CRC Obtain Utility Easement - ATT_007, N. of Technicenter, Sta. 369+6 120 0 10-Dec-15 A 24-May-16 A
DUAFO1-003 Design & Execute Amendment Package 03 - ATT 50 0 10-Sep-15 A 09-Jun-16 A
DUAFO1-004 Design & Execute Amendment Package 04 - ATT 30 0 10-Sep-15 A 27-Jun-16 A
DUAFO1-005 Design & Execute Amendment Package 05 - ATT 20 0 10-Sep-15 A 16-Aug-16 A
DUAFO1-006 Design & Execute Amendment Package 06 - ATT 50 0 10-Sep-15 A 18-Aug-16 A
DUAFO1-007 Design & Execute Amendment Package 07 - ATT 50 0 10-Sep-15 A 03-Jan-17 A
DUAFO1-009 Design & Execute Amendment Package 09 - ATT 50 0 08-Jan-17 A 10-Feb-17 A
DUAFO1-095 CRC Obtain Utility Easement - ATT_052, Wells Fargo, Sta. 3583+96 (RT 120 27 10-Dec-15 A 02-Aug-17 6

Century Link (Qwest)Century Link (Qwest) [FO2] 356 0 10-Sep-15 A 29-Mar-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 12-May-16 A
DUAFO2-0010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Century 80 0 10-Sep-15 A 12-May-16 A

Utility AssembliesUtility Assemblies 356 0 10-Sep-15 A 29-Mar-17 A
DUAFO2-019 Design Utility Relocation (North) - Century Link 60 0 10-Sep-15 A 13-May-16 A
DUAFO2-0060 CRC Executes MUAA w/Assembly Package (North) - Century Link 10 0 13-May-16 A 18-May-16 A
DUAFO2-0030 Utility Agreement Approved for Construction (North) - Century Link 1 0 20-May-16 A 20-May-16 A
DUAFO2-021 CTRMA/Utility Owner Reviews (North) - Century Link 20 0 17-Feb-16 A 01-Jul-16 A
DUAFO2-0040 Prepare Assembly Package (North) - Century Link 30 0 20-May-16 A 15-Jul-16 A
DUAFO2-0050 MA Review/Approve Assembly Package (North) - Century Link 10 0 20-May-16 A 29-Jul-16 A
DUAFO2-020 Design Utility Relocation (South) - Century Link 60 0 10-Sep-15 A 22-Sep-16 A
DUAFO2-022 CTRMA/Utility Owner Reviews (South) - Century Link 16 0 20-May-16 A 07-Oct-16 A
DUAFO2-0035 Utility Agreement Approved for Construction (South) - Century Link 1 0 10-Oct-16 A 10-Oct-16 A
DUAFO2-0045 Prepare Assembly Package (South) - Century Link 11 0 24-Oct-16 A 09-Dec-16 A
DUAFO2-0055 MA Review/Approve Assembly Package (South) - Century Link 10 0 10-Dec-16 A 21-Mar-17 A
DUAFO2-0070 CRC Executes MUAA w/Assembly Package (South) - Century Link 10 0 22-Mar-17 A 29-Mar-17 A

Grande CommunicatiGrande Communication [FO8] 301 0 10-Sep-15 A 23-Dec-16 A
Utility AssembliesUtility Assemblies 301 0 10-Sep-15 A 23-Dec-16 A
DUAFO8-020 Design Utility Relocation - Grande 60 0 10-Sep-15 A 24-Oct-16 A
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DUAFO8-021 CTRMA/Utility Owner Reviews - Grande 20 0 14-Jun-16 A 24-Oct-16 A
DUAFO8-040 Prepare Assembly Package - Grande 10 0 18-Nov-16 A 18-Nov-16 A
DUAFO8-050 MA Review/Approve Assembly Package - Grande 10 0 21-Nov-16 A 22-Nov-16 A
DUAFO8-060 CRC Executes Completed MUAA w/Assembly Package - Grande 10 0 23-Nov-16 A 23-Dec-16 A

Master AgreementsMaster Agreements 273 0 10-Sep-15 A 24-Oct-16 A
DUAFO8-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Grande 80 0 10-Sep-15 A 05-May-16 A
DUAFO8-030 Utility Agreement Approved for Construction - Grande 1 0 24-Oct-16 A 24-Oct-16 A

Level 3 [FO3]Level 3 [FO3] 450 53 10-Sep-15 A 13-Sep-17 3
Master AgreementsMaster Agreements 438 16 26-Oct-15 A 18-Jul-17 24
DUAFO3-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Level 3 80 15 26-Oct-15 A 17-Jul-17 25
DUAFO3-030 Utility Agreement Approved for Construction - Level 3 1 1 18-Jul-17 18-Jul-17 4

Utility AssembliesUtility Assemblies 450 53 10-Sep-15 A 13-Sep-17 3
DUAFO3-020 Design Utility Relocation - Level 3 60 0 10-Sep-15 A 20-Aug-16 A
DUAFO3-021 CTRMA/Utility Owner Reviews - Level 3 20 15 15-Aug-16 A 17-Jul-17 4
DUAFO3-040 Prepare Assembly Package - Level 3 20 20 19-Jul-17 15-Aug-17 4
DUAFO3-050 MA Review/Approve Assembly Package - Level 3 10 10 16-Aug-17 29-Aug-17 4
DUAFO3-060 CRC Executes Completed MUAA w/Assembly Package - Level 3 10 10 30-Aug-17 13-Sep-17 4

MCI Fiber Optic [FO4]MCI Fiber Optic [FO4] 271 0 10-Sep-15 A 09-Nov-16 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 16-May-16 A
DUAFO4-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement (Civil) - M 80 0 10-Sep-15 A 16-May-16 A

Utility AssembliesUtility Assemblies 271 0 10-Sep-15 A 09-Nov-16 A
DUAFO4-020 Design Utility Relocation Packet 01 (Civil) - MCI 60 0 10-Sep-15 A 03-May-16 A
DUAFO4-60 Design Utility Relocation Packet 02 (Cable) - MCI 60 0 10-Sep-15 A 03-May-16 A
DUAFO4-040 Prepare Assembly Package 01 (Civil) - MCI (Incl. 1.3 & 2.0) 5 0 05-Jul-16 A 20-Oct-16 A
DUAFO4-90 Prepare Assembly Package 02 (Cable) - MCI 30 0 08-Aug-16 A 23-Oct-16 A
DUAFO4-050 CRC Executes Assembly Package 01 (Civil) - MCI 10 0 20-Oct-16 A 24-Oct-16 A
DUAFO4-110 CRC Executes Completed MUAA w/Assem. Pkg 02 - MCI 10 0 23-Oct-16 A 24-Oct-16 A
DUAFO4-060 MA Approve/Executes Assem. Package 01  - MCI 10 0 25-Oct-16 A 09-Nov-16 A
DUAFO4-100 MA Review/Approve Assembly Package 02 (Cable) - MCI 10 0 25-Oct-16 A 09-Nov-16 A

Telepacific [FO9]Telepacific [FO9] 463 66 10-Sep-15 A 04-Oct-17 99
Utility AssembliesUtility Assemblies 463 66 10-Sep-15 A 04-Oct-17 99
DUAFO9-020 Design Utility Relocation - Telepacific 60 0 10-Sep-15 A 20-Aug-16 A
DUAFO9-021 CTRMA/Utility Owner Reviews - Telepacific 20 20 12-Nov-16 A 24-Jul-17 101
DUAFO9-040 Prepare Assembly Package - Telepacific 30 30 26-Jul-17 06-Sep-17 102
DUAFO9-050 MA Review/Approve Assembly Package - Telepacific 10 10 07-Sep-17 20-Sep-17 99
DUAFO9-060 CRC Executes Completed MUAA w/Assembly Package - Telepacific 10 10 21-Sep-17 04-Oct-17 102

Master AgreementsMaster Agreements 443 1 26-Oct-15 A 25-Jul-17 132
DUAFO9-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Telepac 80 0 26-Oct-15 A 11-Nov-16 A
DUAFO9-030 Utility Agreement Approved for Construction - Telepacific 1 1 25-Jul-17 25-Jul-17 102

Time Warner Cable [CTime Warner Cable [CATV0] 267 0 10-Sep-15 A 11-Nov-16 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 10-Nov-15 A
DUACV0-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement (Civil) - T 80 0 10-Sep-15 A 10-Nov-15 A

Utility AssembliesUtility Assemblies 267 0 10-Sep-15 A 11-Nov-16 A
DUACV0-020 Design Utility Relocation (Civil) - Time Warner (Packet 01) 60 0 10-Sep-15 A 17-Mar-16 A
DUACV0-60 Design Utility Relocation (Cable) - Time Warner 60 0 10-Sep-15 A 19-Apr-16 A
DUACV0-021 CTRMA/Utility Owner Reviews (Civil) - Time Warner (Packet 01) 20 0 08-Mar-16 A 27-Oct-16 A
DUACV0-040 Prepare Assembly Package (Civil) - Time Warner (Packet 01) 20 0 21-Mar-16 A 28-Oct-16 A
DUACV0-050 MA Review/Approve Assembly Package (Civil) - Time Warner (Packet 0 10 0 28-Oct-16 A 11-Nov-16 A
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Enterprise Products [Enterprise Products [PL3] 265 0 10-Sep-15 A 30-Aug-16 A
Utility AssembliesUtility Assemblies 265 0 10-Sep-15 A 30-Aug-16 A
DUAPL3-020 Design Utility Relocation - Enterprise 70 0 10-Sep-15 A 18-Aug-16 A
DUAPL3-040 Prepare Assembly Package - Enterprise 30 0 20-Aug-16 A 30-Aug-16 A
DUAPL3-050 MA Review/Approve Assembly Package, Utility Agreement - Enterprise 5 0 22-Aug-16 A 30-Aug-16 A
DUAPL3-060 CRC Executes Completed MUAA w/Assembly Package - Enterprise 1 0 29-Aug-16 A 30-Aug-16 A
DUAPL3-021 CTRMA/Utility Owner Reviews - Enterprise 20 0 19-Aug-16 A 30-Aug-16 A

Master AgreementsMaster Agreements 80 0 10-Sep-15 A 01-Jul-16 A
DUAPL3-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Enterpr 80 0 10-Sep-15 A 01-Jul-16 A

Energy Transfer (HouEnergy Transfer (Houston) [PL1] 416 0 10-Sep-15 A 25-Jun-17 A
Master AgreementsMaster Agreements 386 0 10-Sep-15 A 15-May-17 A
DUAPL1-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Energy 80 0 10-Sep-15 A 08-Apr-16 A
DUAPL1-030 Utility Agreement Approved for Construction (Co River) - Energy Transfe 1 0 01-May-17 A 15-May-17 A
DUAPL1-80 Utility Agreement Approved for Construction (Mont to 71) - Energy Trans 1 0 01-May-17 A 15-May-17 A

Utility AssembliesUtility Assemblies 416 0 10-Sep-15 A 25-Jun-17 A
DUAPL1-020 Design Utility Relocation (Co River) - Energy Transfer 130 0 10-Sep-15 A 18-Jul-16 A
DUAPL1-60 Design Utility Relocation (Mont to 71) - Energy Transfer 130 0 10-Sep-15 A 20-Jan-17 A
DUAPL1-021 CTRMA/Utility Owner Reviews (Co River) - Energy Transfer 20 0 25-Jul-16 A 28-Apr-17 A
DUAPL1-040 Prepare Assembly Package (Co River) - Energy Transfer 20 0 01-May-17 A 15-May-17 A
DUAPL1-050 MA Review/Approve Assembly Pkg, Utility Agreement (Co River) - Energ 10 0 01-May-17 A 15-May-17 A
DUAPL1-060 CRC Executes Completed MUAA w/Assembly Pkg (Co River) - Energy 10 0 01-May-17 A 15-May-17 A
DUAPL1-90 Prepare Assembly Package (Mont to 71) - Energy Transfer 20 0 01-May-17 A 15-May-17 A
DUAPL1-70 CTRMA/Utility Owner Reviews (Mont to 71) - Energy Transfer 20 0 15-Aug-16 A 15-May-17 A
DUAPL1-100 MA Review/Approve Assembly Pkg, Utility Agreement (Mont to 71) - Ene 10 0 15-May-17 A 07-Jun-17 A
DUAPL1-110 CRC Executes Completed MUAA w/Assembly Pkg (Mont to 71) - Energ 10 0 08-Jun-17 A 25-Jun-17 A

Kinder Morgan Gas [PKinder Morgan Gas [PL2] 149 0 10-Sep-15 A 20-Jun-16 A
Master AgreementsMaster Agreements 81 0 10-Sep-15 A 28-Jan-16 A
DUAPL2-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Kinder M 80 0 10-Sep-15 A 28-Jan-16 A
DUAPL2-030 Utility Agreement Approved for Construction - Kinder Morgan 1 0 28-Jan-16 A 28-Jan-16 A

Utility AssembliesUtility Assemblies 149 0 10-Sep-15 A 20-Jun-16 A
DUAPL2-020 Design Utility Relocation - Kinder Morgan 70 0 10-Sep-15 A 12-Jan-16 A
DUAPL2-021 CTRMA/Utility Owner Reviews - Kinder Morgan 20 0 20-Jan-16 A 08-Feb-16 A
DUAPL2-060 CRC Executes Completed MUAA w/Assembly Package - Kinder Morgan 10 0 09-Feb-16 A 16-Feb-16 A
DUAPL2-60 Kinder-Morgan Procure Contractor 60 0 15-Feb-16 A 20-Jun-16 A

Texas Gas Service [G0Texas Gas Service [G0] 357 0 10-Sep-15 A 21-Apr-17 A
Master AgreementsMaster Agreements 80 0 10-Sep-15 A 11-Jan-16 A
DUAG0-010 Negotiate Ts&Cs / Execute Master Utility Assembly Agreement - Texas G 80 0 10-Sep-15 A 11-Jan-16 A

Utility AssembliesUtility Assemblies 357 0 10-Sep-15 A 21-Apr-17 A
DUAG0-060 CRC Executes Completed MUAA - Texas Gas 10 0 05-Jan-16 A 11-Jan-16 A
DUAG0-050 MA Review/Approve Assembly Package, Utility Agreement (#1) - Texas 10 0 17-May-16 A 31-May-16 A
DUAG0-020 Design Utility Relocation (N. Colorado River) - Texas Gas 130 0 10-Sep-15 A 22-Jun-16 A
DUAG0-021 CTRMA/Utility Owner Reviews (N. Colorado River) - Texas Gas 20 0 11-Feb-16 A 17-Aug-16 A
DUAG0-60 Design Utility Relocation (S. Colorado River) - Texas Gas 130 0 10-Sep-15 A 31-Oct-16 A
DUAG0-70 CTRMA/Utility Owner Reviews (S. Colorado River) - Texas Gas 20 0 11-Feb-16 A 31-Oct-16 A
DUAG0-90 Prepare Assembly Package (#2) - Texas Gas 30 0 27-Jun-16 A 11-Nov-16 A

DUAG0-055 MA Review/Approve Assembly Package, Utility Agreement (#2) - Texas 11 0 21-Nov-16 A 16-Dec-16 A
DUAG0-040 Prepare Assembly Package (#3) - Texas Gas 30 0 01-Aug-16 A 22-Mar-17 A
DUAG0-110 Prepare Assembly Package (#4) - Texas Gas 30 0 01-Aug-16 A 22-Mar-17 A
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DUAG0-100 MA Review/Approve Assembly Package, Utility Agreement (#3) - Texas 10 0 25-Mar-17 A 21-Apr-17 A
DUAG0-120 MA Review/Approve Assembly Package, Utility Agreement (#4) - Texas 10 0 25-Mar-17 A 21-Apr-17 A

City of Austin [FM0, RCity of Austin [FM0, RW0, W0, WW0] 842 418 10-Sep-15 A 28-Mar-19 222
Utility AssembliesUtility Assemblies 824 418 10-Sep-15 A 28-Mar-19 222
CEASW0-033 CRC Obtain Easement (E17B), Relo W048/W051/W057, Sta. 369+00 to 120 0 22-Nov-15 A 20-Jan-16 A
CEASW0-030 CRC Obtain Easement (E17C), Relo W057/W061, Sta. 369+00 to 379+0 120 0 07-Nov-15 A 20-Jan-16 A
CEASW0-016 CRC Obtain Easement (E06A), Relo W024/W029, Sta. 275+50 to 291+0 200 0 07-Nov-15 A 20-Jan-16 A
CEASW0-433 CRC Obtain Easement (E16), Relo W048, Sta. 363+00 to 367+00 120 0 14-Dec-15 A 20-Jan-16 A
CEASW0-443 CRC Obtain Easement (E17A), Relo W048, Sta. 369+00 to 379+00 120 0 14-Dec-15 A 20-Jan-16 A
CEASWW0-003 CRC Obtain Easement (E01), Relo WW001, Sta. 232+00 to 237+00 200 0 07-Nov-15 A 21-Jan-16 A
CEASW0-253 CRC Obtain PUA (E15), Relo W048, Sta. 350+00 to 356+00 120 0 07-Nov-15 A 01-Feb-16 A
CEASW0-363 CRC Obtain PUA (E03), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-027 CRC Obtain PUA (E07B), Relo W019, Sta. 280+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-503 CRC Obtain Easement (E18D), Relo W053/W054, Sta. 380+00 to 402+0 120 0 14-Dec-15 A 01-Feb-16 A
CEASW0-040 CRC Obtain Easement (E18E), Relo W053/W054/W063/W083, Sta. 380 200 0 07-Nov-15 A 01-Feb-16 A
CEASW0-533 CRC Obtain Easement (E23C), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-027-1 CRC Obtain PUA (E07B-1), Relo W019, Sta. 280+00 200 0 14-Dec-15 A 01-Feb-16 A
CEASW0-011 CRC Obtain Easement (E02B-T), Relo W011-2/W014/W015, Sta. 240+0 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-213 CRC Obtain Easement (E02A-T), Relo W011-1, Sta. 235+50 to 240+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-025 CRC Obtain Easement (E11C), Relo W040/W043, Sta. 320+00 to 331+0 200 0 27-Dec-15 A 12-Feb-16 A
CEASW0-243 CRC Obtain Easement (E14), Relo W045, Sta. 337+50 to 340+50 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-041 CRC Obtain Easement (E12C), Relo W041, Sta. 321+00 to 340+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASW0-105 CRC Obtain Easement (E38A), Relo W105/W107, Sta. 546+00 to 547+5 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-107 CRC Obtain Easement (E38B), Relo W105/W107, Sta. 547+50 to 551+5 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-017 CRC Obtain Easement (E07A), Relo W019, Sta. 280+00 200 0 07-Nov-15 A 12-Feb-16 A
CEASWW0-005 CRC Obtain Easement (E09), Relo WW005/WW087 200 0 27-Dec-15 A 12-Feb-16 A
CEASW0-413 CRC Obtain Easement (E12D), Relo W041, Sta. 321+00 to 340+00 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-493 CRC Obtain Easement (E18C), Relo W053/W054, Sta. 373+00 to 380+0 120 0 14-Dec-15 A 12-Feb-16 A
CEASW0-543 CRC Obtain Easement (E23D), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 12-Feb-16 A
CEASW0-303 CRC Obtain Easement (E39), Relo W112/W114-1, Sta. 560+00 200 0 27-Dec-15 A 19-Feb-16 A
DUAW-P01.2 Design City of Austin Utility Relocation Packet 01 to RFC 60 0 10-Sep-15 A 02-Mar-16 A
DUAW-P01.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 02-Mar-16 A
CEASWW0-74 CRC Obtain Easement (E22B), Relo WW018/WW019, Sta. 445+00 to 4 200 0 07-Nov-15 A 07-Mar-16 A
CEASW0-463 CRC Obtain Easement (E19A), Relo W057/W061, Sta. 380+00 to 386+0 120 0 14-Dec-15 A 07-Mar-16 A
CEASW0-024 CRC Obtain PUA (E10A), Relo W033 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 17-Mar-16 A
CEASW0-233 CRC Obtain PUA (E10B), Relo W037 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 17-Mar-16 A
CEASW0-383 CRC Obtain PUA (E12A), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-393 CRC Obtain PUA (E12B), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-403 CRC Obtain PUA (E12F), Relo W037/WW087 (YMCA), Sta. 321+00 to 3 120 0 14-Dec-15 A 17-Mar-16 A
CEASW0-523 CRC Obtain PUA (E23B), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 17-Mar-16 A
CEASW0-055 CRC Obtain PUA (E23A), Relo W075, Sta. 471+00 to 489+00 200 0 07-Nov-15 A 22-Mar-16 A
DUAW-P02.2 Design City of Austin Utility Relocation Packet 02 to RFC 60 0 10-Sep-15 A 15-Apr-16 A
DUAW-P05.2 Design City of Austin Utility Relocation Packet 05 to RFC 60 0 10-Sep-15 A 24-Apr-16 A
DUAW-P06.2 Design City of Austin Utility Relocation Packet 06 to RFC 60 0 10-Sep-15 A 27-Apr-16 A
DUAW-P08.2 Design City of Austin Utility Relocation Packet 08 to RFC 60 0 10-Sep-15 A 02-May-16 A
DUAW-P04.2 Design City of Austin Utility Relocation Packet 04 to RFC 60 0 10-Sep-15 A 04-May-16 A
DUAW-P11.2 Design City of Austin Utility Relocation Packet 11 to RFC 60 0 10-Sep-15 A 12-May-16 A
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DUAW-P07.2 Design City of Austin Utility Relocation Packet 07 to RFC 60 0 10-Sep-15 A 20-May-16 A
DUAW-P02.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 02-Jun-16 A
CEASW0-863 CRC Obtain PUA (E18G), Relo , Sta. 402+00 to 406+00 76 0 27-Mar-16 A 07-Jun-16 A
CEASW0-049 CRC Obtain Easement (E22A), Relo W068/085/071/WW018/019/023, S 200 0 27-Dec-15 A 09-Jun-16 A
DUAW-P03.2 Design City of Austin Utility Relocation Packet 03 to RFC 60 0 10-Sep-15 A 20-Jun-16 A
DUAW-P09.2 Design City of Austin Utility Relocation Packet 09 to RFC 60 0 10-Sep-15 A 22-Jun-16 A
DUAW-P05.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 13-Jul-16 A
CEASW0-049B Finalize Easement (E22A), Relo W068/085/071/WW018/019/023, Sta. 4 200 0 09-Jun-16 A 15-Jul-16 A
DUAW-P04.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 22-Jul-16 A
CEASW0-453 CRC Obtain PUA (E17D), Relo W057/W061, Sta. 369+00 to 379+00 120 0 14-Dec-15 A 25-Jul-16 A
CEASW0-041-2 CRC Obtain PUA (E13B), Relo W041/W041-1, Sta. 340+00 to 342+50 200 0 07-Nov-15 A 29-Jul-16 A
DUAW-P12.2 Design City of Austin Utility Relocation Packet 12 to RFC 60 0 10-Sep-15 A 01-Aug-16 A
DUAW-P14.2 Design City of Austin Utility Relocation Packet 14 to RFC 60 0 10-Sep-15 A 01-Aug-16 A
CEASWW0-015 CRC Obtain PUA (E20A), Relo WW015/WW016, Sta. 380+00 to 386+00 200 0 07-Nov-15 A 10-Aug-16 A
DUAW-P06.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 16-Aug-16 A
CEASWW0-019 CRC Obtain PUA (E21A), Relo WW018/WW019, 434+00 to 444+50 200 0 27-Dec-15 A 19-Aug-16 A
CEASWW0-019B Finalize Easement (E21A), Relo WW018/WW019, 434+00 to 444+50 200 0 27-Dec-15 A 19-Aug-16 A
DUAW-P10.2 Design City of Austin Utility Relocation Packet 10 to RFC 60 0 10-Sep-15 A 08-Sep-16 A
DUAW-P20.2 Design City of Austin Utility Relocation Packet 20 to RFC 60 0 10-Sep-15 A 15-Sep-16 A
DUAW-P08.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 21-Sep-16 A
DUAW-P20.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 2 10 0 08-Oct-15 A 17-Oct-16 A
DUAW-P07.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 17-Oct-16 A
DUAW-P14.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 17-Oct-16 A
CEASW0-473 CRC Obtain PUA (E19B), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Oct-16 A
CEASW0-473B Finalize Easement (E19B), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Oct-16 A
DUAW-P09.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 21-Oct-16 A
DUAW-P17.2 Design City of Austin Utility Relocation Packet 17 to RFC 60 0 10-Sep-15 A 08-Nov-16 A
DUAW-P11.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 08-Nov-16 A
DUAW-P03.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 0 10 0 08-Oct-15 A 08-Nov-16 A
CEASW0-583 CRC Obtain PUA (E38C), Relo W105/W107, Sta. 547+50 to 551+50 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-593 CRC Obtain PUA (E38D), Relo W105/W107, Sta. 551+50 to 553+50 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-603 CRC Obtain PUA (E38E), Relo W105/W107, Sta. 553+50 to 556+00 200 0 14-Dec-15 A 11-Nov-16 A
CEASW0-022 CRC Obtain PUA (E11A), Relo W040, Sta. 320+00 to 331+00 200 0 07-Nov-15 A 18-Nov-16 A
CEASW0-483 CRC Obtain PUA (E19C), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Nov-16 A
CEASW0-022B Finalize Easement (E11A), Relo W040 (CapMetro), Sta. 320+00 to 331+ 200 0 14-Dec-15 A 18-Nov-16 A
CEASW0-483B Finalize Easement (E19C), Relo W057/W061, Sta. 380+00 to 386+00 120 0 14-Dec-15 A 18-Nov-16 A
CEASW0-024B Finalize Easement (E10A), Relo W033 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 07-Dec-16 A
CEASW0-233B Finalize Easement (E10B), Relo W037 (YMCA), Sta. 308+00 to 318+50 120 0 07-Nov-15 A 07-Dec-16 A
CEASW0-383B Finalize Easement (E12A), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 07-Dec-16 A
CEASW0-393B Finalize Easement (E12B), Relo W037 (YMCA), Sta. 321+00 to 340+00 120 0 14-Dec-15 A 07-Dec-16 A
CEASW0-403B Finalize Easement (E12F), Relo W037/WW087 (YMCA), Sta. 321+00 to 120 0 14-Dec-15 A 07-Dec-16 A
DUAW-P10.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 10-Dec-16 A
CEASW0-363B Finalize Easement (E03), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 16-Dec-16 A
CEASWW0-006 CRC Obtain PUA (E11B), Relo W040, Sta. 320+00 to 331+00 200 0 27-Dec-15 A 29-Dec-16 A
DUAW-P18.2 Design City of Austin Utility Relocation Packet 18 to RFC 60 0 10-Sep-15 A 05-Jan-17 A
DUAW-P19.2 Design City of Austin Utility Relocation Packet 19 to RFC 60 0 10-Sep-15 A 10-Jan-17 A
CEASW0-062 CRC Obtain PUA (E25/ABCD), Relo W080/W085, Sta. 475+00 to 515+0 200 0 07-Nov-15 A 02-Feb-17 A
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CEASW0-263 CRC Obtain PUA (E22C), Relo W085/WW018/019, Sta. 463+00 to 475+ 200 0 14-Dec-15 A 02-Feb-17 A
CEASW0-523B Finalize Easement (E23B), Relo W075, Sta. 471+00 to 489+00 200 0 14-Dec-15 A 07-Feb-17 A
DUAW-P12.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 16-Feb-17 A
CEASW0-085 CRC Obtain PUA (E21B), Relo W068/W085/W146, 434+00 to 444+50 200 0 07-Nov-15 A 27-Feb-17 A
CEASW0-085B Finalize Easement (E21B), Relo W068/W085/W146, 434+00 to 444+50 200 0 07-Nov-15 A 27-Feb-17 A
CEASW0-029 CRC Obtain PUA (E18A), Relo W051/W053/W054, Sta. 373+00 to 380+ 120 0 07-Nov-15 A 28-Feb-17 A
CEASW0-035 CRC Obtain PUA (E18B), Relo W053/W054, Sta. 373+00 to 380+00 120 0 07-Nov-15 A 28-Feb-17 A
CEASW0-373 CRC Obtain PUA (E04), Relo W015, Sta. 243+00 200 0 14-Dec-15 A 15-Mar-17 A
DUAW-P16.1 Design City of Austin Utility Relocation Packet 16 to Early RFC (Casing) 60 0 10-Sep-15 A 24-Mar-17 A
DUAW-P16.2 Design City of Austin Utility Relocation Packet 16 to RFC 60 0 10-Sep-15 A 27-Mar-17 A
CEASW0-021 CRC Obtain PUA (E08T), Relo W032/W036, Sta. 305+00 to 308+50 120 0 07-Nov-15 A 30-Mar-17 A
CEASW0-019 CRC Obtain PUA (E06B), Relo W029, Sta. 287+00 to 295+00 200 0 07-Nov-15 A 30-Mar-17 A
CEASW0-323 CRC Obtain PUA (E33A), Relo W117/WW039-2, Sta. 559+00 to 574+50 200 0 07-Nov-15 A 11-Apr-17 A
CEASW0-323B Finalize Easement (E33A), Relo W117/WW039-2, Sta. 559+00 to 574+5 200 0 14-Dec-15 A 11-Apr-17 A
DUAW-P16.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 14-Apr-17 A
DUAW-P13.2 Design City of Austin Utility Relocation Packet 13 to RFC 60 0 10-Sep-15 A 14-Apr-17 A
DUAW-P13.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 0 08-Oct-15 A 03-May-17 A
CEASW0-041-1 CRC Obtain PUA (E13A), Relo W041/W041-1, Sta. 340+00 to 342+50 200 0 07-Nov-15 A 15-May-17 A
CEASW0-203 CRC Obtain PUA (E21C), Relo W068/085/146/WW018/019/023, 434+00 200 0 07-Nov-15 A 16-May-17 A
CEASW0-203B Finalize Easement (E21C), Relo W068/085/146/WW018/019/023, 434+0 200 0 07-Nov-15 A 16-May-17 A
CEASW0-019B Finalize Easement (E06B), Relo W029, Sta. 287+00 to 295+00 200 0 07-Nov-15 A 19-May-17 A
CEASW0-021B Finalize Easement (E08T), Relo W032/W036, Sta. 305+00 to 308+50 120 0 07-Nov-15 A 19-May-17 A
CEASW0-333 CRC Obtain PUA (E47B), Relo W114-2/W118/W120/W158, Sta. 578+00 200 0 27-Dec-15 A 23-Jun-17 A
CEASW0-693 CRC Obtain PUA (E46C), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-703 CRC Obtain PUA (E46D), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-713 CRC Obtain PUA (E46E), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-723 CRC Obtain PUA (E46F), Relo W112/W114-1, Sta. 574+00 to 577+00 213 0 14-Dec-15 A 23-Jun-17 A
CEASW0-733 CRC Obtain PUA (E47A), Relo W112/W114-1, Sta. 578+00 to 582+00 213 0 14-Dec-15 A 23-Jun-17 A
DUAW-P17.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 5 08-Oct-15 A 30-Jun-17 3
DUAW-P19.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 9 08-Oct-15 A 07-Jul-17 69
DUAW-P18.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 9 08-Oct-15 A 07-Jul-17 49
CEASW0-873 CRC Obtain PUA (E18E-1), Relo W053, Sta. 389+00 to 389+00 79 10 27-Mar-16 A 11-Jul-17 32
CEASW0-883 CRC Obtain PUA (E18E-2), Relo W053/W054, Sta. 401+00 to 407+00 79 10 27-Mar-16 A 11-Jul-17 29
DUAW-P15.2 Design City of Austin Utility Relocation Packet 15 to RFC 60 15 10-Sep-15 A 17-Jul-17 234
CEASW0-057 CRC Obtain PUA (E24), Relo W077, Sta. 490+00 to 499+00 200 18 07-Nov-15 A 21-Jul-17 175
CEASWW0-114 CRC Obtain PUA (E20B), Relo WW016, Sta. 380+00 to 386+00 200 18 07-Nov-15 A 21-Jul-17 17
CEASW0-553 CRC Obtain PUA (E23E), Relo W075, Sta. 471+00 to 489+00 200 18 14-Dec-15 A 21-Jul-17 175
DUAW-P15.4 CTRMA/CoA Final Concurrence (Includes Re-submittals) RFC Packet 1 10 5 08-Oct-15 A 24-Jul-17 230
CEASW0-343 CRC Obtain PUA (E47C), Relo W114-2/W118, Sta 582+00 to 589+00 200 23 22-Nov-15 A 28-Jul-17 67
CEASWW0-047 CRC Obtain PUA (E40), Relo WW040, Sta. 568+50 to 569+50 200 23 14-Dec-15 A 28-Jul-17 132
CEASWW0-046 CRC Obtain PUA (E47D), Relo W114/W118/WW048, Sta 582+00 to 589 200 23 22-Nov-15 A 28-Jul-17 67
CEASWW0-274 CRC Obtain PUA (E33D), Relo WW084, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 419
CEASW0-753 CRC Obtain PUA (E33B), Relo W117/WW039-2, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-763 CRC Obtain PUA (E33C), Relo W117/WW039, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 32
CEASWW0-284 CRC Obtain PUA (E33E-2/E33F), Relo W117/WW042, Sta. 559+00 to 5 200 23 14-Dec-15 A 28-Jul-17 32
CEASWW0-294 CRC Obtain PUA (E33G), Relo WW042, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 45
CEASWW0-304 CRC Obtain PUA (E33H), Relo WW042, Sta. 559+00 to 574+50 200 23 14-Dec-15 A 28-Jul-17 45
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CEASW0-833 CRC Obtain PUA (E36C), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-843 CRC Obtain PUA (E36D), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-853 CRC Obtain PUA (E36E), Relo W117, Sta. 577+00 to 582+00 200 23 14-Dec-15 A 28-Jul-17 32
CEASW0-673 CRC Obtain PUA (E46A-1), Relo W112/W114-1, Sta. 574+00 to 577+00 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-683 CRC Obtain PUA (E46A-2), Relo W112/W114-1, Sta. 574+00 to 577+00 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-903 CRC Obtain Easement (E46B), Relo W112/W114-1, Sta. 574+00 to 577 213 23 14-Dec-15 A 28-Jul-17 77
CEASW0-913 CRC Obtain PUA (E36F-1), Relo AT&T on Wells-Fargo Property 200 23 14-Dec-15 A 28-Jul-17 386
CEASW0-100 CRC Obtain PUA (E29), Relo W103/WW037, Sta. 540+00 to 542+00 200 29 07-Nov-15 A 07-Aug-17 6
CEASW0-067 CRC Obtain PUA (E37A), Relo W086/W088/W090, Sta. 536+00 to 544+ 200 29 22-Nov-15 A 07-Aug-17 56
CEASW0-069 CRC Obtain PUA (E37B), Relo W088/W090/W101, Sta. 544+00 to 546+ 200 29 22-Nov-15 A 07-Aug-17 51
CEASWW0-042 CRC Obtain PUA (E33E-1/E33F), Relo W117/WW042, Sta. 559+00 to 5 200 29 07-Nov-15 A 07-Aug-17 26
CEASWW0-54 CRC Obtain PUA (E36A), Relo W117/WW054, Sta. 577+00 to 582+00 200 29 22-Nov-15 A 07-Aug-17 26
CEASWW0-051 CRC Obtain PUA (E45), Relo WW044, Sta. 574+00 to 577+00 200 29 22-Nov-15 A 07-Aug-17 71
CEASW0-563 CRC Obtain PUA (E26A), Relo W080, Sta. 25+00 to 31+00 (Levander) 200 29 14-Dec-15 A 07-Aug-17 208
CEASWW0-314 CRC Obtain PUA (E36B), Relo W117/WW054, Sta. 577+00 to 582+00 200 29 22-Nov-15 A 07-Aug-17 26
CEASW0-253B Finalize Easement (E15), Relo W048, Sta. 350+00 to 356+00 120 37 07-Nov-15 A 18-Aug-17 603
CEASW0-863B Finalize Easement (E18G), Relo , Sta. 402+00 to 406+00 200 37 27-Mar-16 A 18-Aug-17 603
CEASW0-035B Finalize Easement (E18B), Relo W053/W054, Sta. 373+00 to 380+00 120 40 07-Nov-15 A 24-Aug-17 600
CEASW0-453B Finalize Easement (E17D), Relo W057/W061, Sta. 369+00 to 379+00 120 44 14-Dec-15 A 30-Aug-17 596
CEASW0-373B Finalize Easement (E04), Relo W015, Sta. 243+00 200 45 14-Dec-15 A 31-Aug-17 595
CEASW0-014 CRC Obtain PUA (E05), Relo W021, Sta. 274+50 200 46 07-Nov-15 A 01-Sep-17 501
DUAW-P06.6 Design & Approval CoA RFC (#WW005) 40 52 14-Feb-17 A 12-Sep-17 -93
CEASW0-873B Finalize Easement (E18E-1), Relo W053, Sta. 389+00 to 389+00 200 68 27-Mar-16 A 06-Oct-17 572
CEASW0-883B Finalize Easement (E18E-2), Relo W053/W054, Sta. 401+00 to 407+00 200 68 27-Mar-16 A 06-Oct-17 572
CEASWW0-015B Finalize Easement (E20A), Relo WW015/WW016, Sta. 380+00 to 386+0 200 78 07-Nov-15 A 23-Oct-17 562
CEASW0-029B Finalize Easement (E18A), Relo W051/W053/W054, Sta. 373+00 to 380 120 87 07-Nov-15 A 06-Nov-17 553
CEASW0-027B Finalize Easement (E07B), Relo W019, Sta. 280+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-055B Finalize Easement (E23A), Relo W075, Sta. 471+00 to 489+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-057B Finalize Easement (E24), Relo W077, Sta. 490+00 to 499+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-553B Finalize Easement (E23E), Relo W075, Sta. 471+00 to 489+00 200 90 14-Dec-15 A 09-Nov-17 550
CEASW0-017-1B Finalize Easement (E07A-1), Relo W019, Sta. 280+00 200 90 24-Jul-16 A 09-Nov-17 550
CEASW0-027-1B Finalize Easement (E07B-1), Relo W019, Sta. 280+00 200 90 24-Jul-16 A 09-Nov-17 550
CEASWW0-006B Finalize Easement (E11B), Relo W040 (CapMetro), Sta. 320+00 to 331+ 200 97 14-Dec-15 A 20-Nov-17 543
CEASW0-067B Finalize Easement (E37A), Relo W086/W088/W090, Sta. 536+00 to 544 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-069B Finalize Easement (E37B), Relo W088/W090/W101, Sta. 544+00 to 546 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-100B Finalize Easement (E29), Relo W103/WW037, Sta. 540+00 to 542+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-583B Finalize Easement (E38C), Relo W105/W107, Sta. 547+50 to 551+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-593B Finalize Easement (E38D), Relo W105/W107, Sta. 551+50 to 553+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-603B Finalize Easement (E38E), Relo W105/W107, Sta. 553+50 to 556+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-673B Finalize Easement (E46A-1), Relo W112/W114-1, Sta. 574+00 to 577+0 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-683B Finalize Easement (E46A-2), Relo W112/W114-1, Sta. 574+00 to 577+0 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-693B Finalize Easement (E46C), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-703B Finalize Easement (E46D), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-713B Finalize Easement (E46E), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-723B Finalize Easement (E46F), Relo W112/W114-1, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-753B Finalize Easement (E33B), Relo W117/WW039-2, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-763B Finalize Easement (E33C), Relo W117/WW039, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
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CEASW0-833B Finalize Easement (E36C), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-843B Finalize Easement (E36D), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-853B Finalize Easement (E36E), Relo W117, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-042B Finalize Easement (E33E-1), Relo W117/WW042, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-047B Finalize Easement (E40), Relo WW040, Sta. 568+50 to 569+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-051B Finalize Easement (E45), Relo WW044, Sta. 574+00 to 577+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-274B Finalize Easement (E33D), Relo WW084, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-284B Finalize Easement (E33E-2), Relo W117/WW042, Sta. 559+00 to 574+5 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-294B Finalize Easement (E33G), Relo WW042, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-304B Finalize Easement (E33H), Relo WW042, Sta. 559+00 to 574+50 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-314B Finalize Easement (E36B), Relo W117/WW054, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASWW0-54B Finalize Easement (E36A), Relo W117/WW054, Sta. 577+00 to 582+00 200 99 14-Dec-15 A 22-Nov-17 541
CEASW0-563B Finalize Easement (E26A), Relo W080, Sta. 25+00 to 31+00 (Levander) 200 104 14-Dec-15 A 01-Dec-17 536
CEASW0-062B Finalize Easement (E25), Relo W080/W085, Sta. 475+00 to 515+00 200 106 07-Nov-15 A 05-Dec-17 534
CEASW0-041-1B Finalize Easement (E13A), Relo W041/W041-1, Sta. 340+00 to 342+50 200 114 14-Dec-15 A 15-Dec-17 526
CEASW0-333B Finalize Easement (E47B), Relo W114-2/W118/W120/W158, Sta. 578+0 123 123 26-Jun-17 02-Jan-18 517
CEASW0-343B Finalize Easement (E47C), Relo W114-2/W118, Sta 582+00 to 589+00 123 123 26-Jun-17 02-Jan-18 517
CEASW0-733B Finalize Easement (E47A), Relo W112/W114-1, Sta. 578+00 to 582+00 123 123 26-Jun-17 02-Jan-18 517
CEASW0-893 CRC Obtain Easement (E12A-1), AWU requirement due to Ped Bridge a 200 123 16-Sep-16 A 02-Jan-18 146
CEASW0-263B Finalize Easement (E22C), Relo W085/WW018/019, Sta. 463+00 to 475 200 128 14-Dec-15 A 09-Jan-18 512
CEASWW0-114B Finalize Easement (E20B), Relo WW016, Sta. 380+00 to 386+00 200 128 07-Nov-15 A 09-Jan-18 512
CEASW0-041-2B Finalize Easement (E13B), Relo W041/W041-1, Sta. 340+00 to 342+50 200 134 14-Dec-15 A 17-Jan-18 506
CEASW0-014B Finalize Easement (E05), Relo W021, Sta. 274+50 200 139 07-Nov-15 A 24-Jan-18 501
CEASW0-923 CRC Obtain PUA (E23C-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-933 CRC Obtain Easement (E23C-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-943 CRC Obtain PUA (E23D-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-953 CRC Obtain Easement (E23D-1), Relo W075, Sta. 471+00 to 489+00 200 180 23-Mar-17 A 27-Mar-18 460
CEASW0-963 CRC Obtain PUA (E38A-1), Relo W105/W107, Sta. 546+00 to 547+50 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-973 CRC Obtain Easement (E38A-1), Relo W105/W107, Sta. 546+00 to 547 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-983 CRC Obtain PUA (E38B-1), Relo W105/W107, Sta. 547+50 to 551+50 200 200 22-Apr-17 A 26-Apr-18 440
CEASW0-993 CRC Obtain Easement (E38B-1), Relo W105/W107, Sta. 547+50 to 551 200 200 22-Apr-17 A 26-Apr-18 440
CEASC.O.-1a Change Order 1a - Eminent Domain 100 100 20-Apr-18 21-Sep-18 39
CEASWW0-046B Finalize Easement (E47D), Relo W114/W118/WW048, Sta 582+00 to 58 123 123 24-Sep-18 28-Mar-19 222

Master AgreementsMaster Agreements 11 0 10-Sep-15 A 20-Aug-16 A
DUAW-010 MA Develop Interlocal Agreement with City of Austin 11 0 10-Sep-15 A 20-Aug-16 A

Sonoco [PL5]Sonoco [PL5] 10 0 15-Jun-16 A 29-Jul-16 A
Master AgreementsMaster Agreements 10 0 15-Jun-16 A 29-Jul-16 A
CUIPL5-001 Construct Infrastr. US183-PL5-001 - Sta. 374+50 to 377+50, (UG) 10 0 15-Jun-16 A 29-Jul-16 A

Utility RelocationsUtility Relocations 473 215 09-May-16 A 18-May-18 343

Austin Energy [E0]Austin Energy [E0] 300 160 15-Aug-16 A 23-Feb-18 188
US183-OHE0-001US183-OHE0-001 168 43 28-Nov-16 A 29-Aug-17 305
CUCOHE0-014 Cut-Over US183-OHE0-014/015 - Sta. 219+00 to 235+19, RT (OH) 5 0 22-Dec-16 A 23-Dec-16 A
CUIOHE0-034U Construct Infrastr. US183-OHE0-034 - MLK (UG) (3.1) AE_002 30 18 28-Nov-16 A 21-Jul-17 11
CUIOHE0-190 Construct Infrastr. US183-OHE0-190 - Technicenter (OH) (4.1) AE_003 20 19 05-Jun-17 A 24-Jul-17 58
CUCOHE0-034U Cut-Over US183-OHE0-034 - MLK (UG) (3.1) AE_002 5 5 24-Jul-17 28-Jul-17 11
CUIOHE0-034 Construct Infrastr. US183-OHE0-034 - MLK (OH) (4.1) AE_002 25 23 22-May-17 A 28-Jul-17 306
CUCOHE0-034 Cut-Over US183-OHE0-034 - MLK (OH) (4.1) AE_002 5 5 31-Jul-17 04-Aug-17 306
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CUIOHE0-190U Construct Infrastr. US183-OHE0-190 - Technicenter (UG) (3.1) AE_003 20 20 31-Jul-17 29-Aug-17 34

US183-OHE0-012US183-OHE0-012 30 0 15-Aug-16 A 21-Dec-16 A
CUIOHE0-014 Construct Infrastr. US183-OHE0-014/015- Sta. 219+00 to 235+20, RT ( 30 0 15-Aug-16 A 21-Dec-16 A

US183-OHE0-013US183-OHE0-013 29 29 01-Aug-17 13-Sep-17 43
CUIOHE0-065 Construct Infrastr. US183-OHE0-065/66/67/68/69 - Smith Road X-ing (O 20 20 01-Aug-17 30-Aug-17 47
CUIOHE0-065U Construct Infrastr. US183-OHE0-065/66/67/68/69 - Smith Road X-ing (U 20 20 07-Aug-17 06-Sep-17 43
CUCOHE0-065 Cut-Over US183-OHE0-065/66/67/68/69 - Smith Road X-ing (OH) (4.2) 5 5 31-Aug-17 07-Sep-17 47
CUCOHE0-065U Cut-Over US183-OHE0-065/66/67/68/69 - Smith Road X-ing (UG) (3.2) 5 5 07-Sep-17 13-Sep-17 43

US183-OHE0-016US183-OHE0-016 84 0 16-Aug-16 A 14-Apr-17 A
CUIOHE0-016 Construct Infrastr. US183-OHE0-016 - Sta. 244+70 to 245+63 X-ing, RT 30 0 16-Aug-16 A 27-Mar-17 A
CUCOHE0-016 Cut-Over US183-OHE0-016 - Sta. 244+70 to 245+63 X-ing, RT&LT (OH 5 0 28-Mar-17 A 14-Apr-17 A

US183-OHE0-026US183-OHE0-026 114 14 12-Dec-16 A 17-Jul-17 25
CUIOHE0-026 Construct Infrastr. US183-OHE0-026 - Sta. 315+00 to 334+00, LT (OH) 30 9 12-Dec-16 A 10-Jul-17 25
CUCOHE0-026 Cut-Over US183-OHE0-026 - Sta. 315+00 to 334+00, LT (OH) (3.3) AE_ 5 5 11-Jul-17 17-Jul-17 25

US183-OHE0-060US183-OHE0-060 166 48 17-Nov-16 A 06-Sep-17 34
CUIOHE0-060 Construct Infrastr. US183-OHE0-060 - Sta. 438+00 to 469+00, LT (OH) 30 0 16-Jan-17 A 13-Feb-17 A
CUCOHE0-060 Cut-Over US183-OHE0-060 - Sta. 438+00 to 469+00, LT (OH) Smith to 5 0 16-Feb-17 A 19-Feb-17 A
CUIOHE0-058 Construct Infrastr. US183-OHE0-058 - Sta. 414+00 X-ing (OH) (4.1) AE 20 19 22-May-17 A 24-Jul-17 12
CUIOHE0-058U Construct Infrastr. US183-OHE0-058 - Sta. 414+00 X-ing (UG) (3.1) AE 30 23 17-Nov-16 A 28-Jul-17 8
CUCOHE0-058 Cut-Over US183-OHE0-058 - Sta. 414+00 X-ing (OH) (4.1) AE_004 5 5 25-Jul-17 31-Jul-17 12
CUCOHE0-190 Cut-Over US183-OHE0-190 - Technicenter (OH) (4.1) AE_003 5 5 25-Jul-17 31-Jul-17 58
CUCOHE0-058U Cut-Over US183-OHE0-058 - Sta. 414+00 X-ing (UG) (3.1) AE_004 5 5 31-Jul-17 04-Aug-17 8
CUCOHE0-190U Cut-Over US183-OHE0-190 - Technicenter (UG) (3.1) AE_003 5 5 30-Aug-17 06-Sep-17 34

US183-OHE0-074US183-OHE0-074 35 35 11-Dec-17 31-Jan-18 124
CUIOHE0-074 Construct Infrastr. US183-OHE0-074 - Sta. 438+20 to 436+14, RT&LT ( 30 30 11-Dec-17 24-Jan-18 124
CUCOHE0-074 Cut-Over US183-OHE0-074 - Sta. 438+20 to 436+14, RT&LT (OH) X-in 5 5 25-Jan-18 31-Jan-18 124

US183-OHE0-077US183-OHE0-077 35 0 13-Mar-17 A 22-Apr-17 A
CUIOHE0-077 Construct Infrastr. US183-OHE0-077 - Sta. 430+47 to 477+52, RT (OH) 30 0 13-Mar-17 A 17-Apr-17 A
CUCOHE0-077 Cut-Over US183-OHE0-077 - Sta. 430+47 to 477+52, RT (OH) 5 0 18-Apr-17 A 22-Apr-17 A

US183-OHE0-112US183-OHE0-112 29 29 09-Nov-17 22-Dec-17 214
CUIOHE0-112 Construct Infrastr. US183-OHE0-112 - Sta. 490+74 to 502+55, LT X-ing 15 15 09-Nov-17 01-Dec-17 124
CUCOHE0-112 Cut-Over US183-OHE0-112 - Sta. 490+74 to 502+55, LT (OH) (4.2) AE_ 5 5 04-Dec-17 08-Dec-17 124
CUIOHE0-112U Construct Infrastr. US183-OHE0-112 - Sta. 490+74 to 502+55, LT X-ing 20 20 15-Nov-17 14-Dec-17 214
CUCOHE0-112U Cut-Over US183-OHE0-112 - Sta. 490+74 to 502+55, LT (UG) (3.2) AE_ 5 5 15-Dec-17 22-Dec-17 214

US183-OHE0-119US183-OHE0-119 44 44 08-Sep-17 14-Nov-17 49
CUIOHE0-119 Construct Infrastr. US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT ( 35 35 08-Sep-17 01-Nov-17 53
CUIOHE0-119U Construct Infrastr. US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT ( 35 35 14-Sep-17 07-Nov-17 49
CUCOHE0-119 Cut-Over US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT (OH) (4.2 5 5 02-Nov-17 08-Nov-17 53
CUCOHE0-119U Cut-Over US183-OHE0-119 - Sta. 513+30 to 510+70, RT&LT (UG) (3.2 5 5 08-Nov-17 14-Nov-17 49

US183-OHE0-137US183-OHE0-137 35 35 26-Sep-17 16-Nov-17 17
CUIOHE0-137 Construct Infrastr. US183-OHE0-137 - Colorado to Thompson West 30 30 26-Sep-17 09-Nov-17 17
CUCOHE0-137 Cut-Over US183-OHE0-137 (Incl. 138-139, 142-148) - Colorado to Tho 5 5 10-Nov-17 16-Nov-17 17

US183-OHE0-149US183-OHE0-149 36 60 22-May-17 A 25-Sep-17 52
CUIOHE0-149U Construct Infrastr. US183-OHE0-149 - Sta. 543+97 to 543+90, RT (UG) 25 24 22-May-17 A 31-Jul-17 83
CUCOHE0-149U Cut-Over US183-OHE0-149 - Sta. 543+97 to 543+90, RT (UG) (3.4) X- 5 5 01-Aug-17 07-Aug-17 83
CUIOHE0-149 Construct Infrastr. US183-OHE0-149 - Sta. 543+97 to 543+90, RT (OH) 25 25 10-Aug-17 15-Sep-17 17
CUCOHE0-149 Cut-Over US183-OHE0-149 - Sta. 543+97 to 543+90, RT (OH) (4.3) X- 5 5 18-Sep-17 25-Sep-17 17

US183-OHE0-156US183-OHE0-156 30 30 26-Jun-17 09-Aug-17 82
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CUIOHE0-156U Construct Infrastr. US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT ( 25 25 26-Jun-17 01-Aug-17 82
CUIOHE0-156 Construct Infrastr. US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT ( 25 25 26-Jun-17 01-Aug-17 17
CUCOHE0-156 Cut-Over US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT (OH) (4.3 5 5 02-Aug-17 09-Aug-17 17
CUCOHE0-156U Cut-Over US183-OHE0-156 - Sta. 554+84 to 555+85, RT&LT (UG) (3.4 5 5 02-Aug-17 09-Aug-17 82

US183-OHE0-161US183-OHE0-161 20 20 22-May-17 A 25-Jul-17 175
CUIOHE0-161U Construct Infrastr. US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT M 15 14 22-May-17 A 17-Jul-17 176
CUIOHE0-161 Construct Infrastr. US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT M 15 15 26-Jun-17 18-Jul-17 175
CUCOHE0-161U Cut-Over US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT Montopoli 5 5 18-Jul-17 24-Jul-17 176
CUCOHE0-161 Cut-Over US183-OHE0-161 - Sta. 565+00 to 575+00, RT&LT Montopoli 5 5 19-Jul-17 25-Jul-17 175

US183-OHE0-180US183-OHE0-180 65 65 17-Nov-17 23-Feb-18 35
CUIOHE0-180 Construct Infrastr. US183-OHE0-180 - Colorado to Thompson East 60 60 17-Nov-17 15-Feb-18 35
CUCOHE0-180 Cut-Over US183-OHE0-180 - Colorado to Thompson East 5 5 16-Feb-18 23-Feb-18 35

AT&T Long DistanceAT&T Long Distance 55 55 11-Aug-17 03-Nov-17 122
ATT Conflict 057ATT Conflict 057 55 55 11-Aug-17 03-Nov-17 122
CUCATT-057 Cut-Over ATT Conflict FO1-056/057 (Long Distance) East Side 55 55 11-Aug-17 03-Nov-17 122

Joint TrenchJoint Trench 286 31 09-May-16 A 10-Aug-17 5
CUIJT-110 Construct Infrastr. (Tel 1.0) - ATT, Cent Link, Grande, Level 3, TWC, FO 46 0 09-May-16 A 27-Jul-16 A
CUIJT-111 Construct Infrastr. (Tel 1.1) - ATT, Cent Link (Joint Trench) 46 0 11-Jun-16 A 27-Jul-16 A
CUIJT-131 Century Link Conduit Lead Time and Resource Allocation 18 0 10-Jun-16 A 01-Aug-16 A
CUIJT-112.2 Construct Infrastr. (Tel 1.2) - Cent Link (Joint Trench) NB 74 0 01-Aug-16 A 29-Mar-17 A
CUIJT-112 Construct Infrastr. (Tel 1.2) - ATT, Cent Link (SB), Grande, Level 3, TWC 74 0 01-Aug-16 A 21-Apr-17 A
CUIJT-121.2 Construct Infrastr. (Tel 2.1B) - ATT, Cent Link, Grande, TWC, MCI (Join 70 10 16-Jan-17 A 11-Jul-17 18
CUIJT-113 Construct Infrastr. (Tel 1.3) - ATT, Cent Link, Grande, Level 3, TWC, MC 85 22 22-Aug-16 A 27-Jul-17 -1
CUIJT-120 Construct Infrastr. (Tel 2.0) - ATT, Cent Link, Grande, TWC, MCI (Joint 76 37 10-May-17 A 01-Aug-17 16
CUIJT-121.1 Construct Infrastr. (Tel 2.1A) - ATT, Cent Link, Grande, TWC, MCI (Join 70 31 16-Jan-17 A 10-Aug-17 0

AT&T Telecom [FO1]AT&T Telecom [FO1] 388 211 03-Oct-16 A 14-May-18 123
CUCATT-110 Cut-Over ATT 226+62 to 247+25 (Joint Trench) (Tel 1.0) 74 0 03-Oct-16 A 17-Feb-17 A
CUCATT-111 Cut-Over ATT 247+25 to 298+85 (Joint Trench) (Tel 1.1) 104 8 07-Nov-16 A 07-Jul-17 121
CUCATT-112 Cut-Over ATT 298+85 to 370+00 (Joint Trench) (Tel 1.2) 90 90 26-Jun-17 09-Nov-17 10
CUCATT-113 Cut-Over ATT 370+00 to 425+08 (Joint Trench) (Tel 1.3) 134 134 28-Jul-17 16-Feb-18 178
CUCATT-121.2 Place & Cut-Over ATT 554+00 to 620+00 (Joint Trench) (Tel 2.1B) 180 180 12-Jul-17 11-Apr-18 18
CUCATT-120 Place & Cut-Over ATT 425+00 to 515+00 (Joint Trench) (Tel 2.0) 180 180 01-Aug-17 03-May-18 37
CUCATT-121.1 Place & Cut-Over ATT 515+00 to 553+00 (Joint Trench) (Tel 2.1A) 180 180 11-Aug-17 14-May-18 0

ATT Conflict 052ATT Conflict 052 66 66 01-Aug-17 10-Nov-17 234
CUCATT-A51 Cut-Over Alpheus Conflict FO1-051 (UG) West Side, Sta. 469+36 to 50 60 60 01-Aug-17 02-Nov-17 240
CUCATT-A52 Cut-Over Alpheus Conflict FO1-052 W. Side from Montopolis to S. End o 60 60 11-Aug-17 10-Nov-17 32

Century Link (Qwest)Century Link (Qwest) [FO2] 175 61 01-Aug-16 A 26-Sep-17 176
CUCFO2-105 Procure Cable Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.0, 30 0 01-Aug-16 A 09-Sep-16 A
CUCFO2-110.1 Cut-Over Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.0, 1.1, 60 12 22-Feb-17 A 07-Jul-17 47
CUCFO2-110.2 Cut-Over Cent Link Sta. 226+62 to 425+08 (Joint Trench) (Tel 1.2, 1.3) 60 28 08-May-17 A 03-Aug-17 -1
CUCFO2-120 Place & Cut-Over Cent Link Sta. 425+00 to 515+00 (Joint Trench) (Tel 2 30 30 01-Aug-17 15-Sep-17 53
CUCFO2-121 Place & Cut-Over Cent Link Sta. 515+00 to 620+00 (Joint Trench) (Tel 2 30 30 11-Aug-17 26-Sep-17 176

Grande CommunicatiGrande Communication [FO8] 250 51 10-Oct-16 A 13-Oct-17 261
CUCOHFO8-110 Cut-Over Grande - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 10-Oct-16 A 27-Mar-17 A
CUCOHFO8-112 Cut-Over Grande - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 0 22-Apr-17 A 24-Jun-17 A
CUCOHFO8-120 Place & Cut-Over Grande - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2 30 30 01-Aug-17 15-Sep-17 279
CUCOHFO8-121 Place & Cut-Over Grande - Sta. 515+00 to 620+00 (Joint Trench) (Tel 2 30 30 11-Aug-17 26-Sep-17 51
CUCOHFO8-113 Cut-Over Grande - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 28-Jul-17 13-Oct-17 261
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Level 3 [FO3]Level 3 [FO3] 286 109 17-Oct-16 A 08-Dec-17 200
CUCFO3-110 Cut-Over Level 3 Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 17-Oct-16 A 27-Mar-17 A
CUCFO3-112 Cut-Over Level 3 Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 29 12-May-17 A 07-Aug-17 15
CUCFO3-113 Cut-Over Level 3 Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 28-Jul-17 13-Oct-17 4
CUCFO3-123 Place & Cut-Over Level 3 Sta. 515+00 to 620+00 (Joint Trench) (Tel 2.1) 56 56 14-Sep-17 08-Dec-17 3

MCI Fiber Optic [FO4]MCI Fiber Optic [FO4] 100 55 03-Apr-17 A 15-Sep-17 53
CUCOHFO4-112 Place & Cut MCI - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 51 03-Apr-17 A 11-Sep-17 57
CUCOHFO4-113 Place & Cut MCI - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 03-Apr-17 A 11-Sep-17 57
CUCOHFO4-120 Place & Cut MCI - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2.0) 30 30 01-Aug-17 15-Sep-17 11

TelePacific Fiber OptiTelePacific Fiber Optic (ChoiceCom) [FO9] 30 30 05-Oct-17 17-Nov-17 99
CUCFO9-121 Place & Cut-Over Telepacific - Sta. 515+00 to 620+00 (Joint Trench) (Te 30 30 05-Oct-17 17-Nov-17 99

Time Warner Cable [CTime Warner Cable [CATV0] 232 73 17-Oct-16 A 13-Oct-17 195
CUCCATV0-110 Cut-Over TWC - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 17-Oct-16 A 27-Mar-17 A
CUCCATV0-120 Place & Cut-Over TWC - Sta. 425+00 to 515+00 (Joint Trench) (Tel 2.0) 30 30 01-Aug-17 15-Sep-17 213
CUCCATV0-112 Cut-Over TWC - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 58 58 12-May-17 A 21-Sep-17 77
CUCCATV0-121 Place & Cut-Over TWC - Sta. 515+00 to 620+00 (Joint Trench) (Tel 2.1) 30 30 11-Aug-17 26-Sep-17 51
CUCCATV0-113 Cut-Over TWC - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 28-Jul-17 13-Oct-17 29

TW Telecom Fiber OpTW Telecom Fiber Optic [FO0] 1 1 11-Aug-17 11-Aug-17 293
US183-FO0-004US183-FO0-004 1 1 11-Aug-17 11-Aug-17 293
CUCFO0-004 Cut-Over US183-FO0-004 - Sta. 477+52 to 490+73, RT (UG) 1 1 11-Aug-17 11-Aug-17 293

US183-OHFO0-011US183-OHFO0-011 1 1 11-Aug-17 11-Aug-17 24
CUCOHFO0-011 Cut-Over US183-OHFO0-011 - Sta. 447+10 to 475+49, RT (OH) 1 1 11-Aug-17 11-Aug-17 24

Enterprise Products [Enterprise Products [PL3] 20 0 19-Sep-16 A 20-Sep-16 A
US183-PL3-010US183-PL3-010 20 0 19-Sep-16 A 20-Sep-16 A
CUIPL3-010 Construct Infrastr. US183-PL3-010 - Sta. 422+19 to 438+20, LT (UG) R 20 0 19-Sep-16 A 20-Sep-16 A

Energy Transfer (HouEnergy Transfer (Houston) [PL1] 304 115 01-Aug-16 A 18-Dec-17 342
US183-PL1-(All)US183-PL1-(All) 304 5 01-Aug-16 A 18-Dec-17 342
CUCPL5-001 Cut-Over US183-PL5-001 - Sta. 374+50 to 377+50, (UG) 5 0 01-Aug-16 A 05-Aug-16 A
CUCPL1-003 Cut-Over US183-PL1-(All) - Sta. 504+84 to 525+83, RT (UG) 5 5 12-Dec-17 18-Dec-17 27

US183-PL1-003US183-PL1-003 20 20 26-Jun-17 25-Jul-17 27
CUIPL1-003 Construct Infrastr. US183-PL1-003 - Sta. 504+84 to 525+83, RT (UG) 20 20 26-Jun-17 25-Jul-17 27

US183-PL1-004US183-PL1-004 30 30 26-Jul-17 08-Sep-17 27
CUIPL1-004 Construct Infrastr. US183-PL1-004 - Sta. 525+83 to 527+25, RT&LT (UG 30 30 26-Jul-17 08-Sep-17 27

US183-PL1-005US183-PL1-005 20 20 11-Sep-17 10-Oct-17 27
CUIPL1-005 Construct Infrastr. US183-PL1-005 - Sta. 527+25 to 578+36, LT (UG) 20 20 11-Sep-17 10-Oct-17 27

US183-PL1-006US183-PL1-006 20 20 11-Oct-17 09-Nov-17 27
CUIPL1-006 Construct Infrastr. US183-PL1-006 - Sta. 578+36 to 579+59, RT&LT (UG 20 20 11-Oct-17 09-Nov-17 27

US183-PL1-007US183-PL1-007 20 20 10-Nov-17 11-Dec-17 27
CUIPL1-007 Construct Infrastr. US183-PL1-007 - Sta. 579+59 to 606+45, RT (UG) 20 20 10-Nov-17 11-Dec-17 27

Kinder Morgan Gas [PKinder Morgan Gas [PL2] 30 0 06-Jun-16 A 15-Jun-16 A
US183-PL2-002US183-PL2-002 30 0 06-Jun-16 A 15-Jun-16 A
CUIPL2-002 Construct Infrastr. US183-PL2-002 - Sta. 445+55 to 503+99, RT (UG) 30 0 06-Jun-16 A 15-Jun-16 A

Texas Gas Service [G0Texas Gas Service [G0] 380 187 07-Jun-16 A 06-Apr-18 86
US183-G0-002US183-G0-002 91 0 24-Oct-16 A 06-Nov-16 A
CUIG0-002 Construct Infrastr. US183-G0-002 - Sta. 209+89 to 235+68, RT 30 0 24-Oct-16 A 06-Nov-16 A
CUCG0-002 Cut-Over US183-G0-002 - Sta. 209+89 to 235+68, RT 5 0 24-Oct-16 A 06-Nov-16 A

US183-G0-017US183-G0-017 57 0 07-Jun-16 A 25-Nov-16 A
CUIG0-017 Construct Infrastr. US183-G0-017 - Sta. 278+76 to 278+91, RT&LT 30 0 07-Jun-16 A 18-Nov-16 A
CUCG0-017 Cut-Over US183-G0-017 (Incl. 016-019) - Sta. 278+76 to 278+91, RT&L 5 0 18-Nov-16 A 25-Nov-16 A
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US183-G0-021US183-G0-021 30 0 20-Mar-17 A 16-Jun-17 A
CUIG0-021 Construct Infrastr. US183-G0-021 - Sta. 370+00 to 405+00, LT Package 30 0 20-Mar-17 A 16-Jun-17 A

US183-G0-024US183-G0-024 31 0 07-Feb-17 A 16-Mar-17 A
CUCG0-024 Cut-Over US183-G0-024 - Sta. 345+00 to 354+00, RT Package (#2) ML 5 0 15-Mar-17 A 16-Mar-17 A
CUIG0-024 Construct Infrastr. US183-G0-024 - Sta. 345+00 to 354+00, RT Packag 30 0 07-Feb-17 A 16-Mar-17 A

US183-G0-028US183-G0-028 30 0 19-Jun-17 A 21-Jun-17 A
CUIG0-028 Construct Infrastr. US183-G0-028 - Sta. 379+50 Xing Package (#2) Tec 30 0 19-Jun-17 A 21-Jun-17 A

US183-G0-030US183-G0-030 63 7 13-Jun-17 A 06-Jul-17 50
CUIG0-030 Construct Infrastr. US183-G0-030 - Sta. 380+00 to 388+00, RT Packag 30 2 13-Jun-17 A 28-Jun-17 8
CUCG0-030 Cut-Over US183-G0-021,028,030 - Sta. 345+00 to 405+00, RT&LT Pac 5 5 29-Jun-17 06-Jul-17 53

US183-G0-045US183-G0-045 35 0 06-Jan-17 A 07-Jan-17 A
CUIG0-045 Construct Infrastr. US183-G0-045 - Sta. 437+37 to 445+03, RT (No Con 30 0 06-Jan-17 A 06-Jan-17 A
CUCG0-045 Cut-Over US183-G0-045 - Sta. 437+37 to 445+03, RT (No Conflict) 5 0 07-Jan-17 A 07-Jan-17 A

US183-G0-059US183-G0-059 35 35 14-Nov-17 08-Jan-18 8
CUIG0-059 Construct Infrastr. US183-G0-059 - Sta. 530+23 to 532+31, RT 30 30 14-Nov-17 29-Dec-17 8
CUCG0-059 Cut-Over US183-G0-059 (Incl. 060) - Sta. 530+23 to 532+31, RT 5 5 02-Jan-18 08-Jan-18 8

US183-G0-063US183-G0-063 35 35 28-Sep-17 20-Nov-17 26
CUIG0-063 Construct Infrastr. US183-G0-063 - Sta. 530+86 to 536+86, RT 30 30 28-Sep-17 13-Nov-17 26
CUCG0-063 Cut-Over US183-G0-063 - Sta. 530+86 to 536+86, RT 5 5 14-Nov-17 20-Nov-17 26

US183-G0-065US183-G0-065 34 34 14-Aug-17 04-Oct-17 17
CUIG0-065 Construct Infrastr. US183-G0-065 - Sta. 536+81 to 556+83, RT&LT 30 30 14-Aug-17 27-Sep-17 17
CUCG0-065 Cut-Over US183-G0-065 - Sta. 536+81 to 556+83, RT&LT 5 5 28-Sep-17 04-Oct-17 19

US183-G0-066US183-G0-066 35 35 29-Jun-17 18-Aug-17 42
CUIG0-066 Construct Infrastr. US183-G0-066 - Sta. 537+89 to 537+80, RT&LT 30 30 29-Jun-17 11-Aug-17 8
CUCG0-066 Cut-Over US183-G0-066 (Incl. 064, 068, 071) - Sta. 537+89 to 537+80, 5 5 14-Aug-17 18-Aug-17 46

US183-G0-074US183-G0-074 33 4 08-May-17 A 25-Aug-17 42
CUIG0-074 Construct Infrastr. US183-G0-074 - Sta. 552+05 to 552+16, RT&LT 30 0 08-May-17 A 09-Jun-17 A
CUCG0-074 Cut-Over US183-G0-074 - Sta. 552+05 to 552+16, RT&LT 5 5 21-Aug-17 25-Aug-17 46

US183-G0-075US183-G0-075 34 34 14-Aug-17 04-Oct-17 17
CUIG0-075 Construct Infrastr. US183-G0-075 - Sta. 556+83 to 556+52, RT&LT 30 30 14-Aug-17 27-Sep-17 8
CUCG0-075 Cut-Over US183-G0-075 - Sta. 556+83 to 556+52, RT&LT 5 5 28-Sep-17 04-Oct-17 19

US183-G0-076US183-G0-076 65 65 02-Jan-18 06-Apr-18 86
CUIG0-076 Construct Infrastr. US183-G0-076 - Sta. 556+83 to 577+21, RT 30 30 02-Jan-18 12-Feb-18 86
CUCG0-076 Cut-Over US183-G0-076 (Incl. 067) - Sta. 556+83 to 577+21, RT 5 5 02-Apr-18 06-Apr-18 93

US183-G0-078US183-G0-078 35 35 28-Sep-17 20-Nov-17 33
CUIG0-078 Construct Infrastr. US183-G0-078 - Sta. 578+00 to 590+00, RT&LT 30 30 28-Sep-17 13-Nov-17 8
CUCG0-078 Cut-Over US183-G0-078 - Sta. 578+00 to 590+00, RT&LT 5 5 14-Nov-17 20-Nov-17 33

US183-G0-085US183-G0-085 35 35 13-Feb-18 06-Apr-18 86
CUIG0-085 Construct Infrastr. US183-G0-085 - Sta. 576+70 RT&LT 30 30 13-Feb-18 29-Mar-18 86
CUCG0-085 Cut-Over US183-G0-085 - Sta. 576+70, RT&LT X-ing 5 5 02-Apr-18 06-Apr-18 93

US183-G0-086US183-G0-086 149 0 01-Nov-16 A 09-Dec-16 A
CUIG0-086 Construct Infrastr. US183-G0-086 - Sta. 576+90, RT&LT X-ing 30 0 01-Nov-16 A 01-Dec-16 A
CUCG0-086 Cut-Over US183-G0-086 - Sta. 576+90, RT&LT X-ing 5 0 02-Dec-16 A 09-Dec-16 A

City of Austin [FM0, RCity of Austin [FM0, RW0, W0, WW0] 471 215 17-May-16 A 18-May-18 343
CUIW0-413 Construct Infrastr. CoA #030 (16") Sta. 296+50 to 307+00, Bore LT 25 0 12-Oct-16 A 14-Nov-16 A
CUIW0-202 Construct Infrastr. CoA #046 (24"), MLK Blvd. Bore 15 0 20-Jan-17 A 02-Feb-17 A
CUIW0-201 Construct Infrastr. CoA #030 (16") Sta. 296+50 to 301+50, 305+00 to 30 10 0 14-Nov-16 A 27-Feb-17 A
CUIW0-653 Construct Infrastr. CoA #046 (24"), MLK Blvd. 15 0 02-Feb-17 A 09-Mar-17 A
CUIW0-035a.3 Construct Infrastr. CoA #054 (24"), Sta. 378+50 to 379+50, LT 36" Bore 5 0 13-Mar-17 A 19-Mar-17 A
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CUIW0-035a.2 Construct Infrastr. CoA #054 (24"), Sta. 375+35 to 375+80, LT 36" Bore 5 0 28-Mar-17 A 01-Apr-17 A
CUIW0-035a.4 Construct Infrastr. CoA #054S/#063 (24"), Sta. 379+50 to 425+00, LT 40 12 12-Apr-17 A 13-Jul-17 29
CUIW0-035a.1 Construct Infrastr. CoA #054N (24"), Sta. 374+00 to 379+50, LT 5 5 14-Jul-17 20-Jul-17 35
CUIWW0-94.2 Construct Infrastr. CoA #WW039 (8"), Sta. 546+00 to 548+00, RT 16" B 8 8 04-Aug-17 16-Aug-17 56
CUIWW0-184.4 Construct Infrastr. CoA #WW052 (16"), 588+20, RT 30" Bore C 6 6 18-Sep-17 26-Sep-17 65
CUIWW0-184.3 Construct Infrastr. CoA #WW052 (16"), 588+20, RT 30" Bore B 6 6 27-Sep-17 05-Oct-17 65
CUIWW0-184.2 Construct Infrastr. CoA #WW052 (16"), 589+00, RT 30" Bore A 6 6 06-Oct-17 13-Oct-17 65
CUIWW0-84 Construct Infrastr. CoA #WW035 (8") - Sta. 535+00 to 544+00, RT 25 25 12-Sep-17 19-Oct-17 4
CUIW0-085 Construct Infrastr. CoA #085/#146 (24"), Sta. 431+00 to 489+00, LT 35 35 01-Sep-17 25-Oct-17 8
CUIWW0-94.1 Construct Infrastr. CoA #WW039 (8"), Sta. 544+00 to 557+00, RT 30 30 15-Sep-17 01-Nov-17 39
CUIWW0-184.1 Construct Infrastr. CoA #WW052 (16"), 588+15 to Sta. 590+25, RT 12 12 16-Oct-17 02-Nov-17 65
CUIWW0-54 Construct Infrastr. CoA #WW054 (8"), 579+00 to Sta. 590+00, RT 25 25 03-Nov-17 11-Dec-17 65

US183-W0-003US183-W0-003 21 0 20-Jul-16 A 27-Sep-16 A
CUIW0-003 Construct Infrastr. CoA #009 (12"), Sta. 233+00 to 234+00, RT 11 0 20-Jul-16 A 11-Aug-16 A
CUCW0-003 Cut-Over CoA #009 (12"), Sta. 226+26 to 233+41, RT 15 0 18-Aug-16 A 27-Sep-16 A

US183-W0-011US183-W0-011 385 0 17-May-16 A 10-Jun-17 A
CUIW0-010 Construct Infrastr. CoA #010 (16"), Sta. 239+00 Bore 20 0 17-May-16 A 16-Jun-16 A
CUIW0-213 Construct Infrastr. CoA #011/#014/#15-1 (16"), Sta. 236+00 to 246+00, L 15 0 21-Jul-16 A 25-Oct-16 A
CUCW0-011 Cut-Over CoA #011/#014/#015 (16"), Sta. 236+00 to 250+00, LT 15 0 25-Oct-16 A 13-Dec-16 A
CUIW0-011 Construct Infrastr. CoA #015-2 (16"), Sta. 246+00 to 250+00, LT 10 0 30-May-17 A 10-Jun-17 A

US183-W0-014US183-W0-014 51 0 11-May-17 A 13-Jun-17 A
CUIW0-014 Construct Infrastr. CoA #021 (16"), Sta. 274+00, RT 10 0 11-May-17 A 13-Jun-17 A
CUCW0-014 Cut-Over CoA #021 (16"), Sta. 274+00, RT 15 0 13-Jun-17 A 13-Jun-17 A
CUCW0-223 Cut-Over CoA #024/#029/#128 (16"), Sta. 280+00 to 296+50, LT/RT 15 0 13-Jun-17 A 13-Jun-17 A

US183-W0-016US183-W0-016 20 0 17-Mar-17 A 21-Mar-17 A
CUIW0-016 Construct Infrastr. CoA #024/#024-1 (8", 12"), Loyola (SB side) 20 0 17-Mar-17 A 21-Mar-17 A

US183-W0-017US183-W0-017 10 0 24-Aug-16 A 24-Oct-16 A
CUIW0-017 Construct Infrastr. CoA #026 (16"), Sta. 280+00 to 296+50, LT 10 0 24-Aug-16 A 24-Oct-16 A

US183-W0-018US183-W0-018 292 101 17-Jun-16 A 03-Jan-18 210
CUIW0-603 Construct Infrastr. Bore Future Crossing FC1, Sta. 239+75 12 0 17-Jun-16 A 07-Jul-16 A
CUIW0-018 Construct Infrastr. CoA #019 (12"), Sta. 280+00 to 280+50, LT 5 0 17-Oct-16 A 19-Oct-16 A
CUIW0-643 Construct Infrastr. Bore Future Crossing FC2, Sta. 286+00 12 0 08-Dec-16 A 23-Dec-16 A
CUIW0-613 Construct Infrastr. Bore Future Crossing FC3, Sta. 384+30 12 0 02-Mar-17 A 20-Mar-17 A
CUIW0-623 Construct Infrastr. Bore Future Crossing FC4, Sta. 401+30 12 12 31-Jul-17 16-Aug-17 65
CUIW0-483 Construct Infrastr. CoA #017 (16"), Sta. 279+00 to 280+00 Bore LT 10 10 30-Nov-17 13-Dec-17 210
CUIW0-633 Construct Infrastr. Bore Future Crossing FC5, Sta. 3548+00 12 12 14-Dec-17 03-Jan-18 210

US183-W0-019US183-W0-019 15 0 23-Mar-17 A 08-Apr-17 A
CUIW0-019 Construct Infrastr. CoA #029 (16"), Sta. 280+00 to 296+50, RT 15 0 23-Mar-17 A 08-Apr-17 A

US183-W0-020US183-W0-020 45 0 15-Sep-16 A 02-Nov-16 A
CUIW0-020 Construct Infrastr. CoA #128 (16"), Sta. 296+50 5 0 25-Oct-16 A 02-Nov-16 A
CUIW0-493 Construct Infrastr. CoA #128 (16"), Sta. 296+50 Bore 15 0 15-Sep-16 A 02-Nov-16 A

US183-W0-021US183-W0-021 49 0 11-Oct-16 A 22-Apr-17 A
CUIW0-423 Construct Infrastr. CoA #032 (24"), Sta. 306+00 Bore 15 0 11-Oct-16 A 20-Oct-16 A
CUIW0-021 Construct Infrastr. CoA #032 (24"), Sta. 306+00 10 0 12-Nov-16 A 22-Apr-17 A

US183-W0-022US183-W0-022 192 15 30-Sep-16 A 18-Jul-17 6
CUIW0-223 Construct Infrastr. CoA #036/#36-1 (24"), Sta. 305+00 to 318+00, RT 15 0 30-Sep-16 A 26-Jan-17 A
CUIW0-243 Construct Infrastr. CoA #045 (24"), Sta. 338+00 to 342+00, RT 10 0 26-Jan-17 A 08-Mar-17 A
CUIW0-022 Construct Infrastr. CoA #040 (24"), Sta. 318+00 to 330+50, RT 15 0 01-Feb-17 A 16-Mar-17 A
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CUCW0-022 Cut-Over CoA #32/#036/#036-1 (24"), Sta. 305+00 to 330+50, RT 15 15 26-Jun-17 18-Jul-17 6

US183-W0-024US183-W0-024 131 0 19-Dec-16 A 19-May-17 A
CUIW0-233 Construct Infrastr. CoA #037 (16"), Sta. 314+00 to 330+50, LT 10 0 27-Dec-16 A 30-Jan-17 A
CUIW0-024 Construct Infrastr. CoA #033 (16"), Sta. 307+00 to 314+00, LT 10 0 19-Dec-16 A 02-Mar-17 A
CUCW0-024.1 Cut-Over CoA #033/#037/#40/#41/#043/#45/#46 (16"), Sta. 296+50 to 3 20 0 12-Apr-17 A 15-Apr-17 A
CUCW0-024.2 Cut-Over CoA #19/#26/#030 (16"), Sta. 296+50 to 330+50, LT 20 0 19-May-17 A 19-May-17 A

US183-W0-025US183-W0-025 132 0 26-Oct-16 A 28-Jan-17 A
CUIW0-503 Construct Infrastr. CoA #043 (16"), Sta. 330+50 Bore 25 0 26-Oct-16 A 30-Nov-16 A
CUIW0-025 Construct Infrastr. CoA #043 (16"), Sta. 330+50 5 0 03-Jan-17 A 28-Jan-17 A

US183-W0-029US183-W0-029 115 53 01-Mar-17 A 13-Sep-17 281
CUIW0-029.3 Construct Infrastr. CoA #053 (12"), Sta. 378+40 to 379+30, LT 24" Bore 5 0 20-Mar-17 A 25-Mar-17 A
DUAW-P11.6 Design & Approval CoA (Pressure Point/NXP Connection) 40 14 01-Mar-17 A 14-Jul-17 300
CUIW0-029.1 Construct Infrastr. CoA #053 (12"), Sta. 372+00 to 416+00, LT 40 18 05-May-17 A 21-Jul-17 24
CUCW0-029 Cut-Over CoA #053 (12"), Sta. 372+00 to 416+00, LT 15 15 24-Jul-17 14-Aug-17 24
CUIW0-029.P Construct Infrastr. CoA (Pressure Point/NXP Connection) 40 40 17-Jul-17 13-Sep-17 281

US183-W0-048US183-W0-048 165 15 21-Apr-17 A 04-Jan-18 198
CUIW0-253 Construct Infrastr. CoA #048 (24"), Sta. 351+00 to 375+00, RT 25 0 21-Apr-17 A 09-Jun-17 A
CUIWW0-046 Construct Infrastr. CoA #WW048 (18"), Sta. 586+00 to 590+00, LT 15 15 12-Dec-17 04-Jan-18 198

US183-W0-033US183-W0-033 87 5 13-Feb-17 A 20-Jul-17 29
CUIW0-433 Construct Infrastr. CoA #051 (24"), Sta. 375+00 Bore 20 0 13-Feb-17 A 17-Mar-17 A
CUIW0-033 Construct Infrastr. CoA #051 (24"), Sta. 375+00 5 5 14-Jul-17 20-Jul-17 29

US183-W0-041US183-W0-041 213 6 30-Jan-17 A 19-Jan-18 198
CUIW0-041-1 Construct Infrastr. CoA #041-1 (8"), MLK Blvd. Bore 15 0 06-Feb-17 A 09-Feb-17 A
CUIW0-041.1 Construct Infrastr. CoA #041 (16"), Sta. 330+50 to 343+00, LT 15 0 30-Jan-17 A 28-Feb-17 A
CUIW0-041.2 Construct Infrastr. CoA #041 - (E13A) (16"), Sta. 341+00, LT 6 6 12-Jan-18 19-Jan-18 198

US183-W0-042US183-W0-042 80 15 15-Feb-17 A 09-Aug-17 6
CUIW0-443 Construct Infrastr. CoA #066 (16"), Sta. 414+00 Bore 15 0 15-Feb-17 A 24-Feb-17 A
CUIW0-042 Construct Infrastr. CoA #066 (16"), Sta. 414+00 5 0 30-May-17 A 12-Jun-17 A
CUCW0-042 Cut-Over CoA #066 (16"), Sta. 414+00 15 15 19-Jul-17 09-Aug-17 6

US183-W0-057US183-W0-057 18 23 06-Jun-17 A 28-Jul-17 4
CUIW0-030 Construct Infrastr. CoA #057/#061 (12", 16"), Sta. 375+00 to 387+00, RT 15 8 06-Jun-17 A 07-Jul-17 4
CUCW0-030 Cut-Over CoA #057/#061 (12", 16", 24"), Sta. 351+00 to 387+00, RT 15 15 10-Jul-17 28-Jul-17 4

US183-W0-061US183-W0-061 119 119 20-Nov-17 18-May-18 332
CUIW0-533 Construct Infrastr. CoA #124 (24") at Airport Bore 20 20 20-Nov-17 20-Dec-17 371
CUIW0-061 Construct Infrastr. CoA #124 (24") at Airport-7th Street 10 10 12-Apr-18 26-Apr-18 292
CUCW0-061 Cut-Over CoA #124 (24") at 7th Street 15 15 27-Apr-18 18-May-18 332

US183-W0-066US183-W0-066 207 185 08-May-17 A 04-Apr-18 347
CUIW0-066.3 Construct Infrastr. CoA #092 (24") Sta. 528+70 to 529+10, RT 36" Bore 5 0 08-May-17 A 10-May-17 A
CUIW0-066.2 Construct Infrastr. CoA #092 (24") Sta. 530+00 to 531+00, RT 36" Bore 8 0 10-May-17 A 16-May-17 A
CUIW0-066.1 Construct Infrastr. CoA #092 (24") Sta. 524+00 to 536+50, RT 25 25 26-Jun-17 01-Aug-17 10
CUCW0-066 Cut-Over CoA #92 (24") at Montopolis Drive 15 15 02-Aug-17 24-Aug-17 492
CUCW0-062 Cut-Over CoA #80 (24"), Sta. 489+00 LT to Airport Blvd. 20 20 05-Mar-18 04-Apr-18 122

US183-W0-067US183-W0-067 100 100 06-Nov-17 05-Apr-18 344
CUIW0-067 Construct Infrastr. CoA #088 (24"), Sta. 536+00 to 543+00, LT 15 15 06-Nov-17 28-Nov-17 4
CUCW0-067 Cut-Over CoA #088 (24"), Sta. 536+00 to 543+00, LT 15 15 29-Nov-17 20-Dec-17 44
CUCW0-069 Cut-Over CoA #090 (12"), Sta. 536+00 to 543+00, LT 15 15 14-Mar-18 05-Apr-18 344

US183-W0-069US183-W0-069 15 15 20-Feb-18 13-Mar-18 344
CUIW0-069 Construct Infrastr. CoA #090 (12"), Sta. 536+00 to 543+00, LT 15 15 20-Feb-18 13-Mar-18 344
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US183-W0-086US183-W0-086 101 20 05-May-17 A 28-Nov-17 59
CUIW0-543 Construct Infrastr. CoA #086 (24"), Sta. 536+50 Bore 20 0 05-May-17 A 19-Jun-17 A
CUIW0-075 Construct Infrastr. CoA #086 (24"), Sta. 536+50 5 5 27-Oct-17 03-Nov-17 4
CUCW0-075 Cut-Over CoA #086 (24"), Sta. 536+50 Bore 15 15 06-Nov-17 28-Nov-17 59

US183-W0-076US183-W0-076 116 116 03-Jul-17 27-Dec-17 412
CUIW0-313.2 Construct Infrastr. CoA #110 (16"), Sta. 547+00, RT 30" Bore A 7 7 03-Jul-17 12-Jul-17 3
CUIW0-313.3 Construct Infrastr. CoA #110 (16"), Sta. 549+00, RT 30" Bore B 5 5 13-Jul-17 19-Jul-17 3
CUIW0-313.4 Construct Infrastr. CoA #110 (16"), Sta. 550+00, RT 30" Bore C 5 5 20-Jul-17 26-Jul-17 3
CUIW0-313.5 Construct Infrastr. CoA #110 (16"), Sta. 552+00, RT 30" Bore D 4 4 27-Jul-17 01-Aug-17 3
CUIW0-313.6 Construct Infrastr. CoA #110 (16"), Sta. 555+00, RT 30" Bore E 2 2 02-Aug-17 03-Aug-17 3
CUIW0-313.1 Construct Infrastr. CoA #110 (16"), Sta. 544+00 to 557+00, RT 9 9 31-Jul-17 11-Aug-17 3
CUIW0-076.2 Construct Infrastr. CoA #123 (16"), Sta. 582+00 to 584+00, RT 30" Bore 17 17 17-Aug-17 12-Sep-17 56
CUIW0-323 Construct Infrastr. CoA #117 (16"), Sta. 557+00 to 582+00, RT 45 45 13-Sep-17 20-Nov-17 3
CUIW0-353.2 Construct Infrastr. CoA #139 (8"), SH 71 WB Sta. 136+50, 16" Bore 5 5 21-Nov-17 29-Nov-17 210
CUIW0-076.1 Construct Infrastr. CoA #123 (16"), Sta. 582+00 to 589+00, RT 8 8 21-Nov-17 04-Dec-17 3
CUIW0-353.1 Construct Infrastr. CoA #139 (8"), SH 71 WB Sta. 136+50 15 15 04-Dec-17 26-Dec-17 413
CUCW0-076 Cut-Over CoA #110/117 (16"), Sta. 544+00-582+00, RT 15 15 05-Dec-17 27-Dec-17 3

US183-W0-078US183-W0-078 61 75 22-Jun-17 A 17-Nov-17 27
CUIW0-553 Construct Infrastr. CoA #101 (16"), Sta. 543+62 Bore 15 8 22-Jun-17 A 07-Aug-17 51
CUIW0-078 Construct Infrastr. CoA #101 (16"), Sta. 543+62 5 5 20-Oct-17 26-Oct-17 4
CUCW0-078 Cut-Over CoA #101 (16"), Sta. 543+62 Bore 15 15 27-Oct-17 17-Nov-17 27

US183-W0-100US183-W0-100 80 80 20-Jul-17 17-Nov-17 27
CUIW0-513 Construct Infrastr. CoA #100 (24") Montopolis Bore 15 15 20-Jul-17 10-Aug-17 4
CUIW0-100 Construct Infrastr. CoA #100/#103 (12", 16", 24"), Sta. 530+00 to 544+0 20 20 11-Aug-17 11-Sep-17 4
CUCW0-100 Cut-Over CoA #100/#103 (12", 16", 24"), Sta. 530+00 to 544+00, RT 15 15 27-Oct-17 17-Nov-17 27

US183-W0-105US183-W0-105 94 94 23-Oct-17 13-Mar-18 37
CUIW0-573 Construct Infrastr. CoA #105 (12"), Sta. 551+00 to 553+00, LT Bore 20 20 23-Oct-17 20-Nov-17 68
CUIW0-293.1 Construct Infrastr. CoA #112N (12"), Sta. 557+00 to 566+00, LT 15 15 06-Nov-17 28-Nov-17 14
CUIW0-293.2 Construct Infrastr. CoA #112S (12"), Sta. 566+00 to 582+00, LT 35 35 29-Nov-17 19-Jan-18 14
CUIW0-105 Construct Infrastr. CoA #105 (12"), Sta. 543+00 to 557+00, LT 20 20 22-Jan-18 16-Feb-18 14
CUCW0-105 Cut-Over CoA #105/#112 (12"), Sta. 543+00 to 582+00, LT 15 15 20-Feb-18 13-Mar-18 37

US183-W0-107US183-W0-107 119 119 13-Sep-17 13-Mar-18 4
CUIW0-563 Construct Infrastr. CoA #107 (24"), Sta. 551+00 to 553+00, LT Bore 25 25 13-Sep-17 20-Oct-17 68
CUIW0-343 Construct Infrastr. CoA #118 (12"), Sta. 582+00 to 589+00 10 10 20-Oct-17 03-Nov-17 14
CUIW0-303.2 Construct Infrastr. CoA #114S (24"), Sta. 566+00 to 589+00, LT 15 15 29-Nov-17 20-Dec-17 4
CUIW0-303.1 Construct Infrastr. CoA #114N (24"), Sta. 557+00 to 566+00, LT 10 10 21-Dec-17 05-Jan-18 4
CUIW0-107 Construct Infrastr. CoA #107 (24"), Sta. 543+00 to 557+00, LT 25 25 08-Jan-18 09-Feb-18 4
CUCW0-107 Cut-Over CoA #107/#114 (24"), Sta. 543+00 to 588+50, LT 20 20 12-Feb-18 13-Mar-18 4

US183-W0-157US183-W0-157 126 126 10-Jul-17 17-Jan-18 413
CUIW0-463 Construct Infrastr. CoA #120 (16"), Sta. 582+00 Bore 15 15 10-Jul-17 28-Jul-17 65
CUCW0-373 Cut-Over CoA #118 (12"), Sta. 582+00 to 589+00, RT 15 15 06-Nov-17 28-Nov-17 94
CUIW0-273 Construct Infrastr. CoA #120 (16"), Sta. 582+00 5 5 27-Nov-17 01-Dec-17 76
CUIW0-157 Construct Infrastr. CoA #157/#158 (12"), Sta. 579+00 to 581+00, LT 10 10 05-Dec-17 18-Dec-17 78
CUCW0-273 Cut-Over CoA #120 (16"), Sta. 582+00 15 15 04-Dec-17 26-Dec-17 76
CUCW0-383 Cut-Over CoA #123 (16"), Sta. 582+00 to 589+00, RT 15 15 05-Dec-17 27-Dec-17 75
CUCW0-157 Cut-Over CoA #157/#158 (12"), Sta. 579+00 to 581+00, LT 15 15 20-Dec-17 11-Jan-18 78
CUCW0-353 Cut-Over CoA #139, WB Sta. 136+50 15 15 27-Dec-17 17-Jan-18 413

US183-FM0-022US183-FM0-022 15 15 01-Sep-17 25-Sep-17 62
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CUCFM0-022 Cut-Over CoA #19, Sta. 432+12 to 474+53, LT 15 15 01-Sep-17 25-Sep-17 62

US183-WW0-003US183-WW0-003 20 0 01-Aug-16 A 28-Sep-16 A
CUIWW0-003 Construct Infrastr. CoA #WW001 (8"), Springdale/Manor 10 0 01-Aug-16 A 13-Aug-16 A
CUCWW0-003 Cut-Over CoA #WW001, Springdale/Manor 15 0 06-Sep-16 A 28-Sep-16 A

US183-WW0-005US183-WW0-005 100 100 13-Sep-17 12-Feb-18 -93
CUIWW0-204 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing (Procuremen 40 40 13-Sep-17 13-Nov-17 -93
CUIWW0-194 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing Bore 50 50 14-Nov-17 29-Jan-18 -93
CUIWW0-005 Construct Infrastr. CoA #WW005 (72"), Sta. 306+00, X-ing 10 10 30-Jan-18 12-Feb-18 -93

US183-WW0-006US183-WW0-006 25 25 30-Jan-18 07-Mar-18 167
CUIWW0-184 Construct Infrastr. CoA #WW088 (8") Sta. 329+00, LT Bore 15 15 30-Jan-18 20-Feb-18 167
CUIWW0-006 Construct Infrastr. CoA #WW088 (8") Sta. 329+00, LT 10 10 21-Feb-18 07-Mar-18 167

US183-WW0-009US183-WW0-009 45 0 21-Dec-16 A 21-Apr-17 A
CUIWW0-174 Construct Infrastr. CoA #WW011 (8"), Sta. 358+00 Bore 30 0 21-Dec-16 A 02-Feb-17 A
CUIWW0-009 Construct Infrastr. CoA #WW011 (8"), Sta. 358+00 5 0 08-Feb-17 A 21-Apr-17 A

US183-WW0-015US183-WW0-015 20 20 14-Aug-17 12-Sep-17 3
CUIWW0-015 Construct Infrastr. CoA #WW015/#WW016 (8"), Sta. 379+00 to 386+00 20 20 14-Aug-17 12-Sep-17 3

US183-WW0-025US183-WW0-025 134 134 12-Oct-17 03-May-18 342
CUIWW0-164.1 Construct Infrastr. CoA #WW084 (21"), Sta. 500+00, 42" Bore B 7 7 12-Oct-17 23-Oct-17 371
CUIWW0-164.2 Construct Infrastr. CoA #WW084 (21"), Sta. 499+60, 42" Bore A 18 18 24-Oct-17 17-Nov-17 371
CUIWW0-025 Construct Infrastr. CoA #WW084 (21"), Sta. 499+50 to 500+70 10 10 28-Mar-18 11-Apr-18 292
CUCWW0-025 Cut-Over CoA #WW084, Sta. 499+60 15 15 12-Apr-18 03-May-18 342

US183-WW0-042US183-WW0-042 25 25 09-Aug-17 14-Sep-17 39
CUIWW0-042 Construct Infrastr. CoA #WW042/#WW044/WW/#086 (8") - Sta. 557+0 25 25 09-Aug-17 14-Sep-17 39

US183-WW0-047US183-WW0-047 15 15 02-Nov-17 22-Nov-17 71
CUIWW0-047 Construct Infrastr. CoA #WW040 (8"), Sta. 562+00 to 570+00, LT 15 15 02-Nov-17 22-Nov-17 71

US183-WW0-051US183-WW0-051 20 20 17-Aug-17 15-Sep-17 65
CUIWW0-144 Construct Infrastr. CoA #WW044 (24"), Sta. 574+30 Bore 20 20 17-Aug-17 15-Sep-17 65

US183-WW0-023US183-WW0-023 42 5 21-Apr-17 A 27-Jul-17 29
CUIWW0-134 Construct Infrastr. CoA #WW023 (21"), Sta. 444+90 Bore 20 0 21-Apr-17 A 19-May-17 A
CUIWW0-018 Construct Infrastr. CoA #WW023 (21"), Sta. 444+90 5 5 21-Jul-17 27-Jul-17 29

US183-W0-004US183-W0-004 29 0 18-Oct-16 A 19-Nov-16 A
CUIW0-004 Construct Infrastr. CoA #004 (12"), Springdale/Manor 10 0 18-Oct-16 A 03-Nov-16 A
CUCW0-004 Cut-Over CoA #004 (12"), Springdale/Manor 15 0 03-Nov-16 A 19-Nov-16 A

US183-W0-049US183-W0-049 67 5 04-Apr-17 A 03-Aug-17 29
CUIW0-453 Construct Infrastr. CoA #071 (12"), Sta. 444+80 Bore 20 0 04-Apr-17 A 17-Apr-17 A
CUIW0-049 Construct Infrastr. CoA #071 (12"), Sta. 444+80 5 5 28-Jul-17 03-Aug-17 29

US183-W0-068US183-W0-068 30 30 13-Oct-17 29-Nov-17 166
CUIW0-203 Construct Infrastr. CoA #068 (12"), Sta. 437+00 to 468+00, LT 15 15 13-Oct-17 06-Nov-17 166
CUCW0-203 Cut-Over CoA #68/#71 (12"), Sta. 437+00 to 468+00, LT 15 15 07-Nov-17 29-Nov-17 166

US183-WW0-019US183-WW0-019 25 25 26-Jul-17 31-Aug-17 8
CUIWW0-64 Construct Infrastr. CoA #WW019 (36" FM) Sta. 433+00 to 470+00, LT 25 25 26-Jul-17 31-Aug-17 8

US183-WW0-026US183-WW0-026 107 107 16-Oct-17 27-Mar-18 367
CUIWW0-154.1 Construct Infrastr. CoA #WW085 (24"), Sta. 508+30, 36" Bore C 10 10 16-Oct-17 30-Oct-17 231
CUIWW0-154.2 Construct Infrastr. CoA #WW085 (24"), Sta. 508+35, 36" Bore B 15 15 01-Nov-17 21-Nov-17 231
CUIWW0-154.3 Construct Infrastr. CoA #WW085 (24"), Sta. 510+40, 36" Bore A 10 10 22-Nov-17 07-Dec-17 231
CUCWW0-026 Cut-Over CoA #WW085, Sta. 500+00 Betterment 15 15 08-Dec-17 02-Jan-18 424
CUIWW0-026 Construct Infrastr. CoA #WW085 (24"), Sta. 510+00 15 15 05-Mar-18 27-Mar-18 292

US183-W0-077US183-W0-077 40 40 04-Aug-17 05-Oct-17 480
CUIW0-057 Construct Infrastr. CoA #077 (16"), Sta. 489+00 to 499+00, RT 25 25 04-Aug-17 12-Sep-17 166
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CUCW0-057 Cut-Over CoA #077 (16"), Sta. 489+00 to 499+00, RT 15 15 13-Sep-17 05-Oct-17 480

US183-W0-143US183-W0-143 25 25 05-Jan-18 08-Feb-18 408
CUIW0-263 Construct Infrastr. CoA #143 (12"), Sta. 434+00 at Thurgood Ave. 5 5 05-Jan-18 11-Jan-18 198
CUCW0-213 Cut-Over CoA #143 (12"), Sta. 434+00 at Thurgood Ave. 20 20 12-Jan-18 08-Feb-18 408

UFO [FO7]UFO [FO7] 228 51 07-Nov-16 A 11-Sep-17 283
US183-FO7-001US183-FO7-001 228 51 07-Nov-16 A 11-Sep-17 283
CUCOHFO7-110 Cut-Over UFO - Sta. 226+62 to 247+25 (Joint Trench) (Tel 1.0) 51 0 07-Nov-16 A 27-Mar-17 A
CUCOHFO7-113 Cut-Over UFO - Sta. 370+00 to 425+08 (Joint Trench) (Tel 1.3) 51 51 12-May-17 A 11-Sep-17 283
CUCOHFO7-112 Cut-Over UFO - Sta. 298+85 to 370+00 (Joint Trench) (Tel 1.2) 51 51 24-Apr-17 A 11-Sep-17 283

Utility BettermentsUtility Betterments 363 255 09-Nov-16 A 23-Jul-18 292

City of Austin BettermCity of Austin Betterments 363 255 09-Nov-16 A 23-Jul-18 292
CUIW0-383 Construct Infrastr. CoA Water Line North - New (Betterment) 30 30 09-Nov-16 A 09-Aug-17 494
CUIW0-393 Construct Infrastr. CoA Water Line North - Upgrade (Betterment) 30 30 09-Nov-16 A 09-Aug-17 494
CEASW0-0403 Easements - New Lines & Betterments (W#63/75/80/85/WW#18/19) (B 30 30 09-Nov-16 A 09-Aug-17 494
CUIW0-593.2 Construct Infrastr. CoA #080 (24") Sta. 512+50 to 513+80 Bore D 10 10 09-Aug-17 23-Aug-17 211
CUIW0-593.3 Construct Infrastr. CoA #080 (24") Sta. 511+25 to 511+75 Bore C 10 10 24-Aug-17 07-Sep-17 211
CUIW0-593.4 Construct Infrastr. CoA #080 (24") Sta. 510+50 to 511+05 Bore B 10 10 08-Sep-17 22-Sep-17 211
CUIW0-593.5 Construct Infrastr. CoA #080 (24") Sta. 509+05 to 510+50 Bore A 12 12 25-Sep-17 11-Oct-17 211
CUIW0-363 Construct Infrastr. CoA Water Line South - New (Betterment) 30 30 05-Dec-17 18-Jan-18 389
CUIW0-373 Construct Infrastr. CoA Water Line South - Upgrade (Betterment) 30 30 05-Dec-17 18-Jan-18 389
CUIW0-593.1 Construct Infrastr. CoA #080 (24") Sta. 489+00 to 515+50 & Xing 50 50 20-Dec-17 02-Mar-18 122
CUIWW0-124 Construct Infrastr. CoA Waste Water Line South - Upgrade (Betterment) 55 55 12-Apr-18 09-Jul-18 302
CUIWW0-114 Construct Infrastr. CoA Waste Water Line South - New (Betterment) 55 55 27-Apr-18 23-Jul-18 292

US183-W0-046 BetterUS183-W0-046 Betterment 30 0 12-Apr-17 A 13-Apr-17 A
CUCW0-202 Cut-Over CoA #046 Bore at MLK Blvd. Betterment 15 0 12-Apr-17 A 13-Apr-17 A
CUCW0-393 Cut-Over CoA #045/#046 (24") Sta. 338+00 to 344+00, RT 15 0 12-Apr-17 A 13-Apr-17 A

US183-W0-063/083 BUS183-W0-063/083 Betterment 15 15 14-Jul-17 03-Aug-17 37
CUCW0-035a.2 Cut-Over CoA #048/051/#054N (24"), Sta. 357+00 to 379+50, LT/RT 5 5 21-Jul-17 27-Jul-17 35
CUCW0-035a.1 Cut-Over CoA #054S/#063 (24"), Sta. 379+50 to 425+00, LT 15 15 14-Jul-17 03-Aug-17 37

US183-W0-075 BetterUS183-W0-075 Betterment 35 35 13-Sep-17 06-Nov-17 391
CUIW0-055 Construct Infrastr. CoA #075 (12"), Sta. 472+00 to 489+00, RT 20 20 13-Sep-17 12-Oct-17 166
CUCW0-055 Cut-Over CoA #075 (12"), Sta. 472+00 to 489+00, RT Betterment 15 15 13-Oct-17 06-Nov-17 391

US183-W0-085 BetterUS183-W0-085 Betterment 20 20 26-Oct-17 27-Nov-17 8
CUCW0-085 Cut-Over CoA #085/#146 (24"), Sta. 431+00 to 489+00, LT Betterment ( 20 20 26-Oct-17 27-Nov-17 8

US183-WW0-018 BettUS183-WW0-018 Betterment 45 20 26-May-17 A 25-Jul-17 8
CUIWW0-019 Construct Infrastr. CoA #WW018 (36") Sta. 445+00 to 483+00, LT 45 20 26-May-17 A 25-Jul-17 8

DesignDesign 503 47 10-Sep-15 A 05-Sep-17 287

General Activities anGeneral Activities and Field Work 249 0 10-Sep-15 A 26-Mar-17 A

Design MobilizationDesign Mobilization 40 0 10-Sep-15 A 20-Nov-15 A
ADMIN-191 CRC Design Mobilization 40 0 10-Sep-15 A 20-Nov-15 A

Survey WorkSurvey Work 60 0 10-Sep-15 A 15-Dec-15 A
ADMIN-180 Conduct/Complete Site Surveys and Investigations for Approval [DBC 7. 60 0 10-Sep-15 A 15-Dec-15 A

Geotechnical InvestigGeotechnical Investigations 266 0 10-Sep-15 A 26-Mar-17 A
DGEB-200 Develop Detailed Boring Program (TP 14.0) 20 0 10-Sep-15 A 20-Sep-15 A
DGEB-0200 Geotechnical Borings (Pavement) [Pavement was Prescribed] 20 0 01-Dec-15 A 01-Dec-15 A
DGEL-0200 Geotechnical Lab Testing (Pavement) [Pavement was Prescribed] 20 0 01-Dec-15 A 01-Dec-15 A
DGER-0200 Geotechnical Reports (Pavement) [Pavement was Prescribed] 50 0 01-Dec-15 A 01-Dec-15 A
DGEB-0000 Geotechnical Borings (Bridge) 60 0 10-Sep-15 A 15-Apr-16 A
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DGEB-0100 Geotechnical Borings (Wall) 30 0 10-Sep-15 A 15-Apr-16 A
DGEL-0000 Geotechnical Lab Testing (Bridge) 65 0 10-Sep-15 A 22-Apr-16 A
DGEL-0100 Geotechnical Lab Testing (Wall) 30 0 10-Sep-15 A 22-Apr-16 A
DGER-0000 Geotechnical Reports (Bridge) 226 0 01-Oct-15 A 26-Mar-17 A
DGER-0100 Geotechnical Reports (Wall) 59 0 28-Dec-15 A 26-Mar-17 A

Develop SpecificatioDevelop Specifications 119 0 10-Sep-15 A 12-Apr-16 A
Drainage / HydraulicsDrainage / Hydraulics 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0100 Develop/Submit Specifications - Drainage/Hydraulics 80 0 10-Sep-15 A 02-Mar-16 A
DSP-170 CTRMA Review/Approval - Drainage/Hydraulics Specifications 5 0 03-Mar-16 A 12-Apr-16 A

RoadwayRoadway 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0110 Develop/Submit Specifications - Roadway 80 0 10-Sep-15 A 02-Mar-16 A
DSP-180 CTRMA Review/Approval - Roadway Specifications 5 0 03-Mar-16 A 12-Apr-16 A

StructuresStructures 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0160 Develop/Submit Specifications - Structures 80 0 10-Sep-15 A 02-Mar-16 A
DSP-230 CTRMA Review/Approval - Structures Specifications 5 0 03-Mar-16 A 12-Apr-16 A

ITS/ElectricalITS/Electrical 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0170 Develop/Submit Specifications - ITS/Electrical 80 0 10-Sep-15 A 02-Mar-16 A
DSP-240 CTRMA Review/Approval - ITS/Electrical Specifications 5 0 03-Mar-16 A 12-Apr-16 A

GeotechnicalGeotechnical 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0130 Develop/Submit Specifications - Geotechnical 80 0 10-Sep-15 A 02-Mar-16 A
DSP-200 CTRMA Review/Approval - Geotechnical Specifications 5 0 03-Mar-16 A 12-Apr-16 A

UtilitiesUtilities 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0120 Develop/Submit Specifications - Utilities 80 0 10-Sep-15 A 02-Mar-16 A
DSP-190 CTRMA Review/Approval - Utilities Specifications 5 0 03-Mar-16 A 12-Apr-16 A

WallsWalls 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0150 Develop/Submit Specifications - Walls 80 0 10-Sep-15 A 02-Mar-16 A
DSP-220 CTRMA Review/Approval - Walls Specifications 5 0 03-Mar-16 A 12-Apr-16 A

MOTMOT 119 0 10-Sep-15 A 12-Apr-16 A
DSP-0140 Develop/Submit Specifications - Maintenance of Traffic (MOT) 80 0 10-Sep-15 A 02-Mar-16 A
DSP-210 CTRMA Review/Approval - Maintenance of Traffic (MOT) Specifications 5 0 03-Mar-16 A 12-Apr-16 A

Environmental DesigEnvironmental Design 152 50 10-Sep-15 A 05-Sep-17 71

Erosion Control/SWPPErosion Control/SWPPP/EPIC 152 50 10-Sep-15 A 05-Sep-17 71
ADMIN-200 CRC Address Environmental Permits Issues and Commitments (EPIC) 60 0 10-Sep-15 A 20-Jan-16 A
DSWP-0000 Develop Storm Water Pollution-Prevention Plan (SWPPP) (Incl. NOI / SP 60 0 10-Sep-15 A 19-Feb-16 A
DSWP-0010 Review/Approval of Storm Water Pollution-Prevention Plan (SWPPP) 20 0 20-Feb-16 A 14-Mar-16 A
ADMIN-1006 Environmental Re-evaluation A (including Review/Approval) 60 0 30-Nov-15 A 22-May-17 A
ADMIN-1016 Environmental Re-evaluation B (including Review/Approval) 70 50 30-Nov-15 A 05-Sep-17 71

Design PackagesDesign Packages 503 0 10-Sep-15 A 22-May-17 A

Aesthetics PackagesAesthetics Packages 30 0 10-Sep-15 A 21-Mar-17 A
Aesthetic Package 1Aesthetic Package 1 30 0 10-Sep-15 A 21-Mar-17 A
DAE01-010 Design Aesthetics Pkg. 01 - Master Aesthetics Plan 30 0 10-Sep-15 A 21-Mar-17 A

Maintenance of TrafficMaintenance of Traffic (MOT) 256 0 10-Sep-15 A 26-Mar-17 A
MOT Package 0 (EarlMOT Package 0 (Early) 163 0 10-Sep-15 A 15-Apr-16 A
DEMO01-10 Design Early MOT Pkg. 01 - Preliminary (30%) 50 0 10-Sep-15 A 16-Nov-15 A
DEMO01-50 Design Early MOT Pkg. 01 - Final (100%) 25 0 25-Jan-16 A 19-Feb-16 A
DEMO01-70 Design Early MOT Pkg. 01 - Release for Construction (RFC) 5 0 26-Mar-16 A 15-Apr-16 A
DEMO01-90 Early MOT Pkg. 01 - Final Concurrence (RFC) 2 0 01-Apr-16 A 15-Apr-16 A

MOT Package 1MOT Package 1 187 0 10-Sep-15 A 09-Dec-16 A
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DMO01-010 Design MOT Pkg. 01 - Preliminary (30%) 45 0 10-Sep-15 A 16-Nov-15 A
DMO01-030 Design MOT Pkg. 01 - Intermediate (65%) 40 0 25-Jan-16 A 02-Mar-16 A
DMO01-050 Design MOT Pkg. 01 - Final (100%) 15 0 28-Mar-16 A 06-May-16 A
DMO01-070 Design MOT Pkg. 01 - Release for Construction (RFC) 10 0 07-Jun-16 A 09-Dec-16 A
DMO01-090 MOT Pkg. 01 - Final Concurrence (RFC) 2 0 07-Jun-16 A 09-Dec-16 A

MOT Package 2MOT Package 2 177 0 19-Nov-15 A 09-Dec-16 A
DMO02-010 Design MOT Pkg. 02 - Preliminary (30%) 45 0 19-Nov-15 A 04-Feb-16 A
DMO02-030 Design MOT Pkg. 02 - Intermediate (65%) 40 0 11-Feb-16 A 25-May-16 A
DMO02-050 Design MOT Pkg. 02 - Final (100%) 20 0 01-Jul-16 A 05-Aug-16 A
DMO02-070 Design MOT Pkg. 02 - Release for Construction (RFC) 10 0 09-Sep-16 A 09-Dec-16 A
DMO02-090 MOT Pkg. 02 - Final Concurrence (RFC) 2 0 09-Sep-16 A 09-Dec-16 A

MOT Package 3MOT Package 3 65 0 22-Jul-16 A 26-Mar-17 A
DMO03-050 Design MOT Pkg. 03 - Final (100%) 20 0 22-Jul-16 A 31-Aug-16 A
DMO03-070 Design MOT Pkg. 03 - Release for Construction (RFC) 10 0 26-Sep-16 A 26-Mar-17 A
DMO03-090 MOT Pkg. 03 - Final Concurrence (RFC) 2 0 26-Sep-16 A 26-Mar-17 A

Roadway / DrainageRoadway / Drainage 197 0 10-Sep-15 A 09-Dec-16 A
Roadway Package 0 Roadway Package 0 (Early) 130 0 10-Sep-15 A 15-Apr-16 A
DERD01-10 Design Early Roadway Pkg. - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DERD01-50 Design Early Roadway Pkg. - Final (100%) 33 0 28-Dec-15 A 03-Feb-16 A
DERD01-70 Design Early Roadway Pkg. - Release for Construction (RFC) (FRM) 5 0 03-Mar-16 A 15-Apr-16 A
DERD01-90 Early Roadway Pkg. - Final Concurrence (RFC) 5 0 15-Apr-16 A 15-Apr-16 A

Roadway/Drainage PRoadway/Drainage Package 1 168 0 10-Sep-15 A 15-Jul-16 A
DRD01-010 Design Roadway Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DDR04-010 Design Drainage Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 16-Nov-15 A
DRD01-030 Design Roadway Pkg. 01 - Intermediate (65%) 42 0 28-Dec-15 A 03-Feb-16 A
DDR04-030 Design Drainage Pkg. 01 - Intermediate (65%) 33 0 14-Dec-15 A 19-Feb-16 A
DRD01-050 Design Roadway Pkg. 01 - Final (100%) 20 0 10-Mar-16 A 20-Apr-16 A
DRD01-070 Design Roadway Pkg. 01 - Release for Construction (RFC) 10 0 20-May-16 A 15-Jul-16 A
DRD01-090 Roadway Pkg. 01 - Final Concurrence (RFC) 2 0 01-Jun-16 A 15-Jul-16 A

Roadway/Drainage PRoadway/Drainage Package 2 197 0 10-Sep-15 A 09-Dec-16 A
DRD02-010 Design Roadway Pkg. 02 - Preliminary (30%) 40 0 10-Sep-15 A 30-Oct-15 A
DDR05-010 Design Drainage Pkg. 02 - Preliminary (30%) 40 0 10-Sep-15 A 16-Nov-15 A
DRD02-030 Design Roadway Pkg. 02 - Intermediate (65%) 42 0 25-Nov-15 A 03-Feb-16 A
DDR05-030 Design Drainage Pkg. 02 - Intermediate (65%) 33 0 14-Dec-15 A 19-Feb-16 A
DDR03-050 Design Early Drainage Pkg. - Final (100%) 46 0 25-Nov-15 A 22-Feb-16 A
DRD02-050 Design Roadway Pkg. 02 - Final (100%) 20 0 16-Feb-16 A 20-Apr-16 A
DDR03-070 Design Early Drainage Pkg. - Release for Construction (RFC) (FRM) 5 0 22-Mar-16 A 29-Apr-16 A
DDR03-090 Early Drainage Pkg. - Final Concurrence (RFC) 2 0 23-Apr-16 A 29-Apr-16 A
DDR05-050 Design Drainage Pkg. 02 - Final (100%) 20 0 28-Mar-16 A 06-May-16 A
DDR04-050 Design Drainage Pkg. 01 - Final (100%) 20 0 28-Mar-16 A 27-May-16 A
DRD02-070 Design Roadway Pkg. 02 - Release for Construction (RFC) 10 0 23-May-16 A 02-Aug-16 A
DRD02-090 Roadway Pkg. 02 - Final Concurrence (RFC) 2 0 02-Jun-16 A 02-Aug-16 A
DDR04-070 Design Drainage Pkg. 01 - Release for Construction (RFC) 20 0 29-Jun-16 A 23-Sep-16 A
DDR04-090 Drainage Pkg. 01 - Final Concurrence (RFC) 2 0 30-Jun-16 A 23-Sep-16 A
DDR05-070 Design Drainage Pkg. 02 - Release for Construction (RFC) 20 0 14-Jun-16 A 09-Dec-16 A
DDR05-090 Drainage Pkg. 02 - Final Concurrence (RFC) 2 0 14-Jun-16 A 09-Dec-16 A

Traffic/ITSTraffic/ITS 215 0 10-Sep-15 A 20-Jan-17 A
Traffic/ITS Package 1Traffic/ITS Package 1 215 0 10-Sep-15 A 20-Jan-17 A
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DTI01-010 Design Traffic/ITS Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 03-Dec-15 A
DTI01-030 Design Traffic/ITS Pkg. 01 - Intermediate (65%) 40 0 21-Jan-16 A 25-Mar-16 A
DTI01-050 Design Traffic/ITS Pkg. 01 - Final (100%) 25 0 17-May-16 A 11-Aug-16 A
DTI01-070 Design Traffic/ITS Pkg. 01 - Release for Construction (RFC) 10 0 14-Sep-16 A 20-Jan-17 A
DTI01-090 Traffic/ITS Pkg. 01 - Final Concurrence (RFC) 2 0 14-Sep-16 A 20-Jan-17 A

Traffic/IlluminationTraffic/Illumination 213 0 21-Jan-16 A 17-Jan-17 A
Traffic/IlluminationTraffic/Illumination 213 0 21-Jan-16 A 17-Jan-17 A
DTI01-90 Design Traffic/Illumination Pkg. 01 - Intermediate (65%) 40 0 21-Jan-16 A 08-Apr-16 A
DTI01-110 Design Traffic/Illumination Pkg. 01 - Final (100%) 25 0 15-Apr-16 A 12-Oct-16 A
DTI01-130 Design Traffic/Illumination Pkg. 01 - Release for Construction (RFC) 10 0 10-Nov-16 A 17-Jan-17 A
DTI01-150 Traffic/Illumination Pkg. 01 - Final Concurrence (RFC) 2 0 10-Nov-16 A 17-Jan-17 A

Wall PackagesWall Packages 324 0 10-Sep-15 A 24-Mar-17 A
Wall Package 0 (EarlyWall Package 0 (Early) 146 0 10-Sep-15 A 11-May-16 A
DEWL01-10 Design Early Wall Pkg. 01 - Preliminary (30%) 30 0 10-Sep-15 A 20-Nov-15 A
DEWL01-50 Design Early Wall Pkg. 01 - Final (100%) 25 0 25-Jan-16 A 19-Feb-16 A
DEWL01-70 Design Early Wall Pkg. 01 - Release for Construction (RFC) 10 0 23-Mar-16 A 11-May-16 A
DEWL01-90 Early Wall Pkg. 01 - Final Concurrence (RFC) 2 0 23-Mar-16 A 11-May-16 A

Wall Package 1Wall Package 1 166 0 10-Sep-15 A 25-Jun-16 A
DWL01-010 Design Wall Pkg. 01 - Preliminary (30%) 25 0 10-Sep-15 A 20-Nov-15 A
DWL01-030 Design Wall Pkg. 01 - Intermediate (65%) 25 0 25-Jan-16 A 09-Feb-16 A
DWL01-050 Design Wall Pkg. 01 - Final (100%) 15 0 19-Feb-16 A 04-Apr-16 A
DWL01-070 Design Wall Pkg. 01 - Release for Construction (RFC) 10 0 06-May-16 A 13-May-16 A
DWL01-090 Wall Pkg. 01 - Final Concurrence (RFC) 2 0 03-Jun-16 A 25-Jun-16 A

Wall Package 2Wall Package 2 128 0 23-Nov-15 A 05-Aug-16 A
DWL02-010 Design Wall Pkg. 02 - Preliminary (30%) 25 0 23-Nov-15 A 15-Jan-16 A
DWL02-030 Design Wall Pkg. 02 - Intermediate (65%) 25 0 19-Feb-16 A 21-Mar-16 A
DWL02-050 Design Wall Pkg. 02 - Final (100%) 15 0 02-May-16 A 25-May-16 A
DWL02-070 Design Wall Pkg. 02 - Release for Construction (RFC) 10 0 27-Jun-16 A 05-Aug-16 A
DWL02-090 Wall Pkg. 02 - Final Concurrence (RFC) 2 0 27-Jun-16 A 05-Aug-16 A

Wall Package 3Wall Package 3 199 0 22-Dec-15 A 21-Oct-16 A
DWL03-010 Design Wall Pkg. 03 - Preliminary (30%) 25 0 22-Dec-15 A 22-Feb-16 A
DWL03-030 Design Wall Pkg. 03 - Intermediate (65%) 25 0 01-Apr-16 A 29-Apr-16 A
DWL03-050 Design Wall Pkg. 03 - Final (100%) 15 0 07-Jun-16 A 15-Aug-16 A
DWL03-070 Design Wall Pkg. 03 - Release for Construction (RFC) 10 0 12-Sep-16 A 21-Oct-16 A
DWL03-090 Wall Pkg. 03 - Final Concurrence (RFC) 2 0 12-Sep-16 A 21-Oct-16 A

Wall Package 4Wall Package 4 282 0 22-Dec-15 A 24-Mar-17 A
DWL04-030 Design Wall Pkg. 04 - Intermediate (65%) 25 0 22-Dec-15 A 13-Jun-16 A
DWL04-050 Design Wall Pkg. 04 - Final (100%) 15 0 15-Jul-16 A 11-Aug-16 A
DWL04-070 Design Wall Pkg. 04 - Release for Construction (RFC) 10 0 02-Sep-16 A 06-Oct-16 A
DWL04-090 Wall Pkg. 04 - Final Concurrence (RFC) 2 0 02-Sep-16 A 06-Oct-16 A
DWL05-050 Design Wall Pkg. 05 - Final (100%) 15 0 05-Dec-16 A 20-Dec-16 A
DWL05-070 Design Wall Pkg. 05 - Release for Construction (RFC) 5 0 19-Jan-17 A 24-Mar-17 A
DWL05-090 Wall Pkg. 05 - Final Concurrence (RFC) 1 0 19-Jan-17 A 24-Mar-17 A

Bridge PackagesBridge Packages 478 0 10-Sep-15 A 16-Mar-17 A
Bridge Package 0 (EaBridge Package 0 (Early 1) 176 0 10-Sep-15 A 15-Apr-16 A
DEBR01-10 Design Early Bridge Pkg. 01 - Preliminary (30%) 50 0 10-Sep-15 A 23-Oct-15 A
DEBR01-50 Design Early Bridge Pkg. 01 - Final (100%) 30 0 20-Nov-15 A 19-Feb-16 A
DEBR01-70 Design Early Bridge Pkg. 01 - Release for Construction (ERFC) 15 0 24-Mar-16 A 15-Apr-16 A
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DEBR01-90 Early Bridge Pkg. 01 - Final Concurrence (ERFC) 5 0 28-Mar-16 A 15-Apr-16 A
DSDE01-50 Early Bridge Pkg. 01 - Shop Drawings, Fabrication and Delivery 60 0 28-Mar-16 A 15-Apr-16 A

Bridge Package 0 (EaBridge Package 0 (Early 2) 199 0 10-Sep-15 A 30-Jun-16 A
DEBR01-100 Design Early Bridge Pkg. 02 - Preliminary (30%) 50 0 10-Sep-15 A 23-Oct-15 A
DEBR01-120 Design Early Bridge Pkg. 02 - Final (100%) 30 0 20-Nov-15 A 19-Feb-16 A
DEBR01-140 Design Early Bridge Pkg. 02 - Release for Construction (ERFC) 15 0 16-May-16 A 30-Jun-16 A
DEBR01-160 Early Bridge Pkg. 02 - Final Concurrence (ERFC) 15 0 16-May-16 A 30-Jun-16 A
DSDE01-60 Early Bridge Pkg. 02 - Shop Drawings, Fabrication and Delivery 40 0 27-Jun-16 A 30-Jun-16 A

Bridge Package 1aBridge Package 1a 223 0 10-Sep-15 A 15-Jan-17 A
DBR01-010 Design Bridge Pkg. 01a - Preliminary (30%) 30 0 10-Sep-15 A 23-Oct-15 A
DBR01-030 Design Bridge Pkg. 01a - Intermediate (65%) 35 0 17-Nov-15 A 21-Jan-16 A
DBR01-050 Design Bridge Pkg. 01a - Final (100%) 25 0 29-Feb-16 A 01-Apr-16 A
DBR01-070 Design Bridge Pkg. 01a - Release for Construction (RFC) 10 0 25-Apr-16 A 17-Jun-16 A
DBR01-090 Bridge Pkg. 01a - Final Concurrence (RFC) 14 0 20-May-16 A 17-Jun-16 A
DSD01-100 Bridge Pkg. 01a - Shop Drawings, Fabrication and Delivery 85 0 22-Apr-16 A 15-Jan-17 A

Bridge Package 1bBridge Package 1b 224 0 19-Oct-15 A 15-Jan-17 A
DBR02-010 Design Bridge Pkg. 01b - Preliminary (30%) 30 0 19-Oct-15 A 02-Nov-15 A
DBR02-030 Design Bridge Pkg. 01b - Intermediate (65%) 35 0 20-Nov-15 A 29-Jan-16 A
DBR02-050 Design Bridge Pkg. 01b - Final (100%) 22 0 19-Feb-16 A 12-Apr-16 A
DBR02-070 Design Bridge Pkg. 01b - Release for Construction (RFC) 10 0 11-May-16 A 21-Jul-16 A
DBR02-090 Bridge Pkg. 01b - Final Concurrence (RFC) 2 0 19-May-16 A 21-Jul-16 A
DSD02-100 Bridge Pkg. 01b - Shop Drawings, Fabrication and Delivery 85 0 22-Jul-16 A 15-Jan-17 A

Bridge Package 1cBridge Package 1c 379 0 19-Oct-15 A 15-Jan-17 A
DBR1c-010 Design Bridge Pkg. 01c - Preliminary (30%) 30 0 19-Oct-15 A 14-Dec-15 A
DBR1c-030 Design Bridge Pkg. 01c - Intermediate (65%) 35 0 16-Dec-15 A 22-Mar-16 A
DBR1c-050 Design Bridge Pkg. 01c - Final (100%) 30 0 04-Apr-16 A 01-Jun-16 A
DBR1c-090 Bridge Pkg. 01c - Final Concurrence (RFC) 2 0 21-Jun-16 A 25-Jul-16 A
DBR1c-070 Design Bridge Pkg. 01c - Release for Construction (RFC) 20 0 21-Jun-16 A 25-Jul-16 A
DSD1c-100 Bridge Pkg. 01c - Shop Drawings, Fabrication and Delivery 66 0 22-Jul-16 A 15-Jan-17 A

Bridge Package 2aBridge Package 2a 380 0 16-Mar-16 A 16-Mar-17 A
DBR03-010 Design Bridge Pkg. 02a - Preliminary (30%) 30 0 16-Mar-16 A 29-Apr-16 A
DBR03-030 Design Bridge Pkg. 02a - Intermediate (65%) 35 0 20-May-16 A 02-Aug-16 A
DBR03-050 Design Bridge Pkg. 02a - Final (100%) 30 0 03-Aug-16 A 19-Jan-17 A
DBR03-070 Design Bridge Pkg. 02a - Release for Construction (RFC) 20 0 08-Feb-17 A 16-Mar-17 A
DBR03-090 Bridge Pkg. 02a - Final Concurrence (RFC) 2 0 08-Feb-17 A 16-Mar-17 A
DSD03-100 Bridge Pkg. 02a - Shop Drawings, Fabrication and Delivery 85 0 03-Aug-16 A 16-Mar-17 A

Bridge Package 2bBridge Package 2b 380 0 16-Mar-16 A 20-Dec-16 A
DBR04-010 Design Bridge Pkg. 02b - Preliminary (30%) 30 0 16-Mar-16 A 06-May-16 A
DBR04-030 Design Bridge Pkg. 02b - Intermediate (65%) 35 0 16-Jun-16 A 22-Jul-16 A
DBR04-050 Design Bridge Pkg. 02b - Final (100%) 30 0 20-Aug-16 A 30-Sep-16 A
DBR04-070 Design Bridge Pkg. 02b - Release for Construction (RFC) 20 0 29-Oct-16 A 20-Dec-16 A
DBR04-090 Bridge Pkg. 02b - Final Concurrence (RFC) 2 0 29-Oct-16 A 20-Dec-16 A
DSD04-100 Bridge Pkg. 02b - Shop Drawings, Fabrication and Delivery 85 0 20-Aug-16 A 20-Dec-16 A

Bridge Package 2cBridge Package 2c 264 0 21-Aug-16 A 06-Feb-17 A
DBR05-050 Design Bridge Pkg. 02c - Final (100%) 30 0 21-Aug-16 A 20-Sep-16 A
DBR05-070 Design Bridge Pkg. 02c - Release for Construction (RFC) 20 0 24-Oct-16 A 06-Feb-17 A
DBR05-090 Bridge Pkg. 02c - Final Concurrence (RFC) 2 0 24-Oct-16 A 06-Feb-17 A
DSD05-100 Bridge Pkg. 02c - Shop Drawings, Fabrication and Delivery 85 0 21-Aug-16 A 06-Feb-17 A
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Traffic Signal PackageTraffic Signal Packages 185 0 10-Sep-15 A 29-Aug-16 A
Traffic Signal PackagTraffic Signal Package 1 185 0 10-Sep-15 A 29-Aug-16 A
DTS01-010 Design Traffic Signals Pkg. 01 - Preliminary (30%) 40 0 10-Sep-15 A 03-Dec-15 A
DTS01-030 Design Traffic Signals Pkg. 01 - Intermediate (65%) 35 0 04-Jan-16 A 07-Mar-16 A
DTS01-050 Design Traffic Signals Pkg. 01 - Final (100%) 25 0 12-Apr-16 A 20-May-16 A
DTS01-070 Design Traffic Signals Pkg. 01 - Release for Construction (RFC) 10 0 21-Jun-16 A 29-Aug-16 A
DTS01-090 Traffic Signals Pkg. 01 - Final Concurrence (RFC) 2 0 21-Jun-16 A 29-Aug-16 A

Pavement Marking/SigPavement Marking/Sign Packages 159 0 10-Sep-15 A 16-Jan-17 A
Pavement Marking/SPavement Marking/Sign Package 1 159 0 10-Sep-15 A 16-Jan-17 A
DTP01-010 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Preliminary (30%) 45 0 10-Sep-15 A 03-Dec-15 A
DTP01-030 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Intermediate (65%) 40 0 04-Dec-15 A 03-Mar-16 A
DTP01-050 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Final (100%) 25 0 13-Apr-16 A 20-May-16 A
DTP01-090 Traffic Pvmt Mrk/Signs Pkg. 01 - Final Concurrence (RFC) 2 0 20-Jun-16 A 16-Jan-17 A
DTP01-070 Design Traffic Pvmt Mrk/Signs Pkg. 01 - Release for Construction (RFC) 10 0 20-Jun-16 A 16-Jan-17 A

Landscaping PackageLandscaping Packages 204 0 06-Feb-16 A 21-Mar-17 A
Landscaping PackagLandscaping Package 1 204 0 06-Feb-16 A 21-Mar-17 A
DLA01-030 Design Landscaping Pkg. 01 - Intermediate (65%) (Included w/Roadway 45 0 06-Feb-16 A 05-May-16 A
DLA01-050 Design Landscaping Pkg. 01 - Final (100%) (Included w/Roadway Pkg.) 30 0 10-Jun-16 A 08-Sep-16 A
DLA01-070 Design Landscaping Pkg. 01 - Release for Construction (RFC) (Include 20 0 24-Oct-16 A 21-Mar-17 A
DLA01-090 Design Landscaping Pkg. 01 - Final Concurrence (RFC) (Included w/Ro 2 0 24-Oct-16 A 21-Mar-17 A

CTRMA/IE ReviewsCTRMA/IE Reviews 385 0 24-Oct-15 A 22-May-17 A
AestheticsAesthetics 20 0 04-Apr-17 A 22-May-17 A
DAE01-020 Review Aesthetics Pkg. 01 - MA, TxDOT and FHWA Master Aesthetics 20 0 04-Apr-17 A 22-May-17 A

Maintenance of TraffMaintenance of Traffic (MOT) 230 0 17-Nov-15 A 26-Mar-17 A
DEMO01-20 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DMO01-020 Review MOT Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DMO02-020 Review MOT Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 05-Feb-16 A 10-Feb-16 A
DMO01-040 Review MOT Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 03-Mar-16 A 26-Mar-16 A
DEMO01-60 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-Feb-16 A 26-Mar-16 A
DEMO01-80 Review Early MOT Pkg. 01 - MA, TxDOT and FHWA (RFC) 10 0 01-Apr-16 A 15-Apr-16 A
DMO01-060 Review MOT Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 09-May-16 A 16-Jun-16 A
DMO02-040 Review MOT Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 11-Apr-16 A 30-Jun-16 A
DMO02-060 Review MOT Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 05-Aug-16 A 08-Sep-16 A
DMO03-060 Review MOT Pkg. 03 - MA, TxDOT and FHWA Final (100%) 20 0 01-Sep-16 A 04-Oct-16 A
DMO01-080 Review MOT Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 07-Jun-16 A 09-Dec-16 A
DMO02-080 Review MOT Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 15 0 09-Sep-16 A 09-Dec-16 A
DMO03-080 Review MOT Pkg. 03 - MA, TxDOT and FHWA Review (RFC) 15 0 26-Sep-16 A 26-Mar-17 A

Roadway / DrainageRoadway / Drainage 196 0 02-Nov-15 A 09-Dec-16 A
DERD01-15 Review Early Roadway Pkg. - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DRD01-020 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DRD02-020 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 02-Nov-15 A 24-Nov-15 A
DDR04-020 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DDR05-020 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 17-Nov-15 A 11-Dec-15 A
DERD01-60 Review Early Roadway Pkg. - MA, TxDOT and FHWA Final (100%) 20 0 04-Feb-16 A 09-Mar-16 A
DRD01-040 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 04-Feb-16 A 09-Mar-16 A
DRD02-040 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 04-Feb-16 A 09-Mar-16 A
DDR03-060 Review Early Drainage Pkg. - MA, TxDOT and FHWA Final (100%) 20 0 23-Feb-16 A 21-Mar-16 A
DDR04-040 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 20-Feb-16 A 25-Mar-16 A
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DDR05-040 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 20-Feb-16 A 25-Mar-16 A
DERD01-80 Review Early Roadway Pkg. - MA, TxDOT and FHWA (RFC) 20 0 16-Mar-16 A 15-Apr-16 A
DDR03-080 Review Early Drainage Pkg. - MA, TxDOT and FHWA Review (RFC) (O 10 0 11-Apr-16 A 29-Apr-16 A
DRD01-060 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 21-Apr-16 A 20-May-16 A
DRD02-060 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 21-Apr-16 A 20-May-16 A
DDR05-060 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 09-May-16 A 14-Jun-16 A
DDR04-060 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 30-May-16 A 28-Jun-16 A
DRD01-080 Review Roadway Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 20 0 26-May-16 A 15-Jul-16 A
DRD02-080 Review Roadway Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 20 0 31-May-16 A 02-Aug-16 A
DDR04-080 Review Drainage Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 29-Jun-16 A 23-Sep-16 A
DDR05-080 Review Drainage Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 20 0 14-Jun-16 A 09-Dec-16 A

Traffic/ITSTraffic/ITS 186 0 04-Dec-15 A 20-Jan-17 A
DTI01-020 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 04-Dec-15 A 20-Jan-16 A
DTI01-040 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 28-Mar-16 A 17-May-16 A
DTI01-060 Review Traffic/ITS/ Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 11-Aug-16 A 13-Sep-16 A
DTI01-080 Review Traffic/ITS Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 14-Sep-16 A 20-Jan-17 A

Traffic/IIlluminationTraffic/IIllumination 164 0 28-Mar-16 A 17-Jan-17 A
DTI01-100 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Intermediat 25 0 28-Mar-16 A 15-Apr-16 A
DTI01-120 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Final (100% 20 0 03-Oct-16 A 09-Nov-16 A
DTI01-140 Review Traffic/Illumination Pkg. 01 - MA, TxDOT and FHWA Review (RF 15 0 10-Nov-16 A 17-Jan-17 A

WallsWalls 315 0 21-Nov-15 A 24-Mar-17 A
DWL01-020 Review Wall Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 21-Nov-15 A 16-Dec-15 A
DEWL01-20 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 21-Nov-15 A 16-Dec-15 A
DWL01-040 Review Wall Pkg. 01 - MA, TxDOT and FHWA Intermediate (65%) 25 0 10-Feb-16 A 18-Feb-16 A
DWL02-020 Review Wall Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 20-Jan-16 A 18-Feb-16 A
DEWL01-60 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-Feb-16 A 23-Mar-16 A
DWL03-020 Review Wall Pkg. 03 - MA, TxDOT and FHWA Preliminary (30%) 20 0 23-Feb-16 A 01-Apr-16 A
DWL02-040 Review Wall Pkg. 02 - MA, TxDOT and FHWA Intermediate (65%) 25 0 21-Mar-16 A 29-Apr-16 A
DWL01-060 Review Wall Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 04-Apr-16 A 06-May-16 A
DEWL01-80 Review Early Wall Pkg. 01 - MA, TxDOT and FHWA (RFC) 20 0 23-Mar-16 A 11-May-16 A
DWL03-040 Review Wall Pkg. 03 - MA, TxDOT and FHWA Intermediate (65%) 25 0 29-Apr-16 A 07-Jun-16 A
DWL02-060 Review Wall Pkg. 02 - MA, TxDOT and FHWA Final (100%) 20 0 25-May-16 A 24-Jun-16 A
DWL01-080 Review Wall Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 13-May-16 A 25-Jun-16 A
DWL04-040 Review Wall Pkg. 04 - MA, TxDOT and FHWA Intermediate (65%) 20 0 14-Jun-16 A 14-Jul-16 A
DWL02-080 Review Wall Pkg. 02 - MA, TxDOT and FHWA Review (RFC) 15 0 27-Jun-16 A 05-Aug-16 A
DWL04-060 Review Wall Pkg. 04 - MA, TxDOT and FHWA Final (100%) 20 0 11-Aug-16 A 01-Sep-16 A
DWL03-060 Review Wall Pkg. 03 - MA, TxDOT and FHWA Final (100%) 20 0 15-Aug-16 A 10-Sep-16 A
DWL04-080 Review Wall Pkg. 04 - MA, TxDOT and FHWA Review (RFC) 15 0 02-Sep-16 A 06-Oct-16 A
DWL03-080 Review Wall Pkg. 03 - MA, TxDOT and FHWA Review (RFC) 20 0 12-Sep-16 A 21-Oct-16 A
DWL05-060 Review Wall Pkg. 05 - MA, TxDOT and FHWA Final (100%) 20 0 21-Dec-16 A 19-Jan-17 A
DWL05-080 Review Wall Pkg. 05 - MA, TxDOT and FHWA Review (RFC) 10 0 19-Jan-17 A 24-Mar-17 A

BridgesBridges 379 0 24-Oct-15 A 16-Mar-17 A
DBR01-020 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 16-Nov-15 A
DEBR01-15 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 20-Nov-15 A
DBR02-020 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Preliminary (30%) 20 0 03-Nov-15 A 20-Nov-15 A
DEBR01-110 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA Preliminary (30%) 20 0 24-Oct-15 A 20-Nov-15 A
DBR1c-020 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Preliminary (30%) 20 0 15-Dec-15 A 14-Jan-16 A
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DBR02-040 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Intermediate (65%) 25 0 30-Jan-16 A 18-Feb-16 A
DBR01-040 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Intermediate (65%) 25 0 22-Jan-16 A 26-Feb-16 A
DEBR01-60 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA Final (100%) 25 0 20-Feb-16 A 23-Mar-16 A
DBR1c-040 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Intermediate (65%) 25 0 23-Mar-16 A 01-Apr-16 A
DEBR01-80 Review Early Bridge Pkg. 01 - MA, TxDOT and FHWA (ERFC) (FRM) 5 0 28-Mar-16 A 15-Apr-16 A
DBR01-060 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Final (100%) 20 0 01-Apr-16 A 22-Apr-16 A
DBR02-060 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Final (100%) 20 0 12-Apr-16 A 11-May-16 A
DEBR01-130 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA Final (100%) 15 0 25-Apr-16 A 13-May-16 A
DEBR01-150 Review Early Bridge Pkg. 02 - MA, TxDOT and FHWA (ERFC) (FRM) 15 0 25-Apr-16 A 13-May-16 A
DBR03-020 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Preliminary (30%) 20 0 29-Apr-16 A 20-May-16 A
DBR04-020 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Preliminary (30%) 20 0 06-May-16 A 16-Jun-16 A
DBR01-080 Review Bridge Pkg. 01a - MA, TxDOT and FHWA Review (RFC) 20 0 02-May-16 A 17-Jun-16 A
DBR1c-060 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Final (100%) 20 0 02-Jun-16 A 20-Jun-16 A
DBR02-080 Review Bridge Pkg. 01b - MA, TxDOT and FHWA Review (RFC) 20 0 18-May-16 A 21-Jul-16 A
DBR1c-080 Review Bridge Pkg. 01c - MA, TxDOT and FHWA Review (RFC) 15 0 21-Jun-16 A 25-Jul-16 A
DBR03-040 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Intermediate (65%) 25 0 02-Aug-16 A 02-Aug-16 A
DBR04-040 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Intermediate (65%) 25 0 01-Aug-16 A 19-Aug-16 A
DBR05-060 Review Bridge Pkg. 02c - MA, TxDOT and FHWA Final (100%) 20 0 21-Sep-16 A 11-Oct-16 A
DBR04-060 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Final (100%) 20 0 03-Oct-16 A 28-Oct-16 A
DBR04-080 Review Bridge Pkg. 02b - MA, TxDOT and FHWA Review (RFC) 20 0 29-Oct-16 A 20-Dec-16 A
DBR05-080 Review Bridge Pkg. 02c - MA, TxDOT and FHWA Review (RFC) 20 0 24-Oct-16 A 06-Feb-17 A
DBR03-060 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Final (100%) 9 0 19-Jan-17 A 07-Feb-17 A
DBR03-080 Review Bridge Pkg. 02a - MA, TxDOT and FHWA Review (RFC) 15 0 08-Feb-17 A 16-Mar-17 A

Traffic SignalsTraffic Signals 160 0 04-Dec-15 A 29-Aug-16 A
DTS01-020 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Preliminary (30 20 0 04-Dec-15 A 28-Dec-15 A
DTS01-040 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Intermediate (6 25 0 07-Mar-16 A 12-Apr-16 A
DTS01-060 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 20-May-16 A 20-Jun-16 A
DTS01-080 Review Traffic Signals Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 15 0 21-Jun-16 A 29-Aug-16 A

Pavement Markings /Pavement Markings / Signs 158 0 04-Dec-15 A 16-Jan-17 A
DTP01-020 Review [Not Required at 30% Per Technical Provisions] 20 0 04-Dec-15 A 04-Dec-15 A
DTP01-040 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Interm 25 0 03-Mar-16 A 13-Apr-16 A
DTP01-060 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Final ( 20 0 20-May-16 A 20-Jun-16 A
DTP01-080 Review Traffic Pvmt Mrk/Signs Pkg. 01 - MA, TxDOT and FHWA Revie 15 0 20-Jun-16 A 16-Jan-17 A

LandscapingLandscaping 141 0 06-May-16 A 21-Mar-17 A
DLA01-040 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Intermediate (65 25 0 06-May-16 A 10-Jun-16 A
DLA01-060 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Final (100%) 20 0 09-Sep-16 A 11-Oct-16 A
DLA01-080 Review Landscaping Pkg. 01 - MA, TxDOT and FHWA Review (RFC) 20 0 24-Oct-16 A 21-Mar-17 A

ConstructionConstruction 901 558 01-Oct-15 A 03-Nov-19 0

GeneralGeneral 901 131 01-Oct-15 A 03-Nov-19 0
CSWP-010 Install Erosion Control Per SWPPP 10 0 05-Apr-16 A 26-Aug-16 A
CMISC-089 Striping / Guardrail / Misc. Roadway Activities and Cleanup (Interim) 10 10 12-Apr-19 26-Apr-19 -93
CTS9998 Open Main Lanes from Sta 205+00 to 395+00 (to GPs up to 420+00); In 4 4 29-Apr-19 02-May-19 -93
CMISC-099 Striping / Guardrail / Misc. Roadway Activities and Cleanup (Final) 18 18 17-Oct-19 03-Nov-19 0

MobilizationMobilization 60 0 01-Oct-15 A 30-Aug-16 A
ADMIN-920 CRC Mobilize Construction Staff and Equipment and Set Up Yard(s), Pla 60 0 01-Oct-15 A 30-Aug-16 A

Frontage Roads / GenFrontage Roads / General Purpose 817 541 05-Apr-16 A 07-Oct-19 17

RemovalsRemovals 770 0 05-Apr-16 A 08-Sep-16 A
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ROW PreparationROW Preparation 770 0 05-Apr-16 A 08-Sep-16 A
CCG0620 Clear/Grub/Removals - NBGP - Sta. 250+00 to 320+00 6 0 05-Apr-16 A 14-Apr-16 A
CCG0140 Clear/Grub/Removals - NBML to NBGP Exit Ramp - Sta. 267+00 to 275 2 0 05-Apr-16 A 14-Apr-16 A
CCG8670 Clear/Grub/Removals - NBGP Outside - Sta. 230+00 to 250+00 2 0 25-Apr-16 A 28-Apr-16 A
CCG0770 Clear/Grub/Removals - SBGP - Sta. 246+00 to 300+00 3 0 02-May-16 A 03-May-16 A
CCG0160 Clear/Grub/Removals - NBGP Inside - Sta. 185+00 to 227+00 5 0 02-May-16 A 13-May-16 A
CCG0060 Clear/Grub/Removals - SBGP Outside - Sta. 210+00 to 230+00 3 0 02-May-16 A 13-May-16 A
CCG0780 Clear/Grub/Removals - NBGP Outside - Sta. 320+00 to 370+00 3 0 02-May-16 A 10-Jun-16 A
CCG0800 Clear/Grub/Removals - SBGP Outside - Sta. 320+00 to 370+00 3 0 02-May-16 A 24-Jun-16 A
CCG0180 Clear/Grub/Removals - SBGP Inside - Sta. 210+00 to 230+00 3 0 12-Jul-16 A 13-Jul-16 A
CCG0890 Clear/Grub/Removals - NBGP Inside - Sta. 320+00 to 370+00 2 0 12-Jul-16 A 14-Jul-16 A
CCG0860 Clear/Grub/Removals - NBCD Lanes - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 14-Jul-16 A
CCG0870 Clear/Grub/Removals - SBCD Lanes - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 14-Jul-16 A
CCG0910 Clear/Grub/Removals - SBGP Inside - Sta. 320+00 to 370+00 3 0 12-Jul-16 A 15-Jul-16 A
CCG8680 Clear/Grub/Removals - NBGP Inside - Sta. 230+00 to 250+00 3 0 12-Jul-16 A 15-Jul-16 A
CCG0040 Clear/Grub/Removals - NBGP Outside - Sta. 185+00 to 227+00 3 0 14-Jul-16 A 19-Jul-16 A
CCG1010 Clear/Grub/Removals - NBGP - Sta. 370+00 to 425+00 4 0 18-Jul-16 A 22-Jul-16 A
CCG1060 Clear/Grub/Removals - SBGP - Sta. 370+00 to 425+00 5 0 18-Jul-16 A 25-Jul-16 A
CCG1140 Clear/Grub/Removals - NBGP Inside - Sta. 437+00 to 445+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1130 Clear/Grub/Removals - NBGP Outside - Sta. 437+00 to 445+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1050 Clear/Grub/Removals - NBGP - Sta. 425+00 to 437+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1100 Clear/Grub/Removals - NBGP - Sta. 445+00 to 464+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG2410 Clear/Grub/Removals - NBGP - Sta. 464+00 to 482+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG2420 Clear/Grub/Removals - SBGP - Sta. 462+00 to 476+00 2 0 01-Aug-16 A 03-Aug-16 A
CCG1640 Clear/Grub/Removals - NBGP - Sta. 488+00 to 502+00 Inside 1 0 03-Aug-16 A 04-Aug-16 A
CCG2030 Clear/Grub/Removals - NBGP - Sta. 524+00 to 535+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG2400 Clear/Grub/Removals - NBGP Inside - Sta. 535+00 to 555+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG2200 Clear/Grub/Removals - NBGP Outside - Sta. 535+00 to 555+00 1 0 03-Aug-16 A 04-Aug-16 A
CCG1090 Clear/Grub/Removals - SBGP - Sta. 425+00 to 462+00 3 0 01-Aug-16 A 04-Aug-16 A
CCG1700 Clear/Grub/Removals - NBGP - Sta. 490+00 to 510+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1660 Clear/Grub/Removals - SBGP - Sta. 494+00 to 504+00 1 0 03-Aug-16 A 05-Aug-16 A
CCG1760 Clear/Grub/Removals - SBGP - Sta. 526+00 to 530+50 1 0 03-Aug-16 A 05-Aug-16 A
CCG2270 Clear/Grub/Removals - SBGP - Sta. 571+00 to 580+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1115 Clear/Grub/Removals - SBGP - Sta. 560+00 to 571+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG8630 Clear/Grub/Removals - NBML - Sta. 535+00 to 543+50 2 0 03-Aug-16 A 05-Aug-16 A
CCG1210 Clear/Grub/Removals - NBGP - Sta. 555+00 to 588+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1450 Clear/Grub/Removals - SBGP - Sta. 530+00 to 560+00 3 0 03-Aug-16 A 09-Aug-16 A
CCG2150 Clear/Grub/Removals - SB to WBFR - Sta. 585+00 to 597+00 2 0 08-Aug-16 A 11-Aug-16 A
CCG0630 Clear/Grub/Removals - SBGP - Sta. 300+00 to 320+00 6 0 18-Jul-16 A 26-Aug-16 A
CCG1190 Clear/Grub/Removals - SUP to Ped Overlook at Boggy Creek - Sta. 429 1 0 07-Sep-16 A 08-Sep-16 A

EarthworkEarthwork 771 513 22-Jun-16 A 23-Aug-19 18
ExcavationExcavation 771 513 22-Jun-16 A 23-Aug-19 18
CEW0180 Earthwork - SBGP Inside - Sta. 210+00 to 230+00 8 0 14-Jul-16 A 26-Sep-16 A
CEW0160 Earthwork - NBGP Inside - Sta. 185+00 to 227+00 7 0 22-Jun-16 A 27-Sep-16 A
CEW8680.1 Earthwork - NBGP Inside - Sta. 230+00 to 250+00 (1/3) 14 0 14-Nov-16 A 16-Nov-16 A
CEW1450.1 Earthwork - SBGP - Sta. 530+00 to 560+00 (1/2) 2 0 06-Dec-16 A 07-Dec-16 A
CEW8690 Earthwork - SBGP Sta. 230+00 to 246+00 7 0 17-Oct-16 A 20-Jan-17 A
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CEW8670 Earthwork - NBGP Outside - Sta. 230+00 to 250+00 7 0 01-Aug-16 A 02-Feb-17 A
CEW0040 Earthwork - NBGP Outside - Sta. 185+00 to 227+00 9 0 02-Feb-17 A 16-Mar-17 A
CEW0800.1 Earthwork - SBGP Outside - Sta. 335+00 to 339+00 (Fastrack) 27 0 08-Aug-16 A 16-Mar-17 A
CEW0060 Earthwork - SBGP Outside - Sta. 210+00 to 230+00 9 0 08-Mar-17 A 20-Mar-17 A
CEW8680.2 Earthwork - NBGP Inside - Sta. 230+00 to 238+00 (2/3) 12 0 31-Mar-17 A 10-Apr-17 A
CEW0770 Earthwork - SBGP Sta. 246+00 to 300+00 25 5 17-Oct-16 A 03-Jul-17 103
CEW0140 Earthwork - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 4 4 07-Jul-17 13-Jul-17 147
CEW8680.3 Earthwork - NBGP Inside - Sta. 238+00 to 250+00 (3/3) 12 12 14-Jul-17 31-Jul-17 59
CEW0780 Earthwork - NBGP Outside - Sta. 320+00 to 370+00 36 26 08-Aug-16 A 02-Aug-17 32
CEW0630 Earthwork - SBGP - Sta. 300+00 to 320+00 20 13 14-Jul-16 A 10-Aug-17 73
CEW0800.2 Earthwork - SBGP Outside - Sta. 320+00 to 370+00 27 27 08-Aug-16 A 11-Aug-17 7
CEW0620.2 Earthwork - NBGP - Sta. 301+00 to 320+00 18 18 14-Jul-16 A 17-Aug-17 4
CEW0620 Earthwork - NBGP - Sta. 250+00 to 301+00 45 28 14-Jul-16 A 23-Aug-17 59
CEW0910 Earthwork - SBGP Inside - Sta. 320+00 to 370+00 27 27 08-Aug-16 A 31-Aug-17 43
CEW1100 Earthwork - NBGP - Sta. 445+00 to 464+00 4 4 15-Sep-17 22-Sep-17 63
CEW1060 Earthwork - SBGP - Sta. 370+00 to 425+00 47 47 29-Oct-16 A 25-Sep-17 7
CEW1190 Earthwork - SUP to Ped Overlook at Boggy Creek - Sta. 429+00 to 432+ 7 44 15-May-17 A 27-Sep-17 316
CEW1660 Earthwork - SBGP - Sta. 494+00 to 504+00 14 14 06-Jun-17 A 28-Sep-17 127
CEW1130 Earthwork - NBGP Outside - Sta. 437+00 to 445+00 7 7 25-Sep-17 04-Oct-17 42
CEW0870 Earthwork - SBCD Lanes - Sta. 320+00 to 370+00 35 35 01-Nov-16 A 19-Oct-17 16
CEW1050 Earthwork - NBGP - Sta. 425+00 to 437+00 30 30 15-Sep-17 02-Nov-17 45
CEW1010 Earthwork - NBGP - Sta. 370+00 to 425+00 49 40 29-Oct-16 A 07-Nov-17 4
CEW1090 Earthwork - SBGP - Sta. 425+00 to 462+00 30 30 25-Sep-17 08-Nov-17 7
CEW0860 Earthwork - NBCD Lanes - Sta. 320+00 to 370+00 33 33 01-Nov-16 A 20-Nov-17 29
CEW0890 Earthwork - NBGP Inside - Sta. 320+00 to 370+00 21 21 21-Oct-16 A 27-Nov-17 10
CEW1450.2 Earthwork - SBGP - Sta. 530+00 to 560+00 (2/2) 11 11 11-Dec-17 27-Dec-17 3
CEW1140 Earthwork - NBGP Inside - Sta. 437+00 to 445+00 8 8 18-Dec-17 29-Dec-17 8
CEW1210 Earthwork - NBGP - Sta. 555+00 to 588+00 29 29 01-Mar-17 A 23-Feb-18 35
CEW1640 Earthwork - NBGP - Sta. 488+00 to 502+00 Inside 5 5 05-Apr-18 11-Apr-18 122
CEW1760 Earthwork - SBGP - Sta. 526+00 to 530+50 16 16 11-Jun-18 05-Jul-18 84
CEW2030 Earthwork - NBGP - Sta. 524+00 to 535+00 4 4 05-Jul-18 10-Jul-18 89
CEW1700 Earthwork - NBGP - Sta. 490+00 to 510+00 7 7 12-Jul-18 20-Jul-18 95
CEW2200 Earthwork - NBGP Outside - Sta. 535+00 to 555+00 2 2 05-Feb-19 06-Feb-19 56
CEW2150 Earthwork - SB to WBFR - Sta. 585+00 to 597+00 13 13 28-Jan-19 13-Feb-19 32
CEW1115 Earthwork - SBGP - Sta. 560+00 to 571+00 9 9 12-Feb-19 25-Feb-19 98
CEW2400 Earthwork - NBGP Inside - Sta. 535+00 to 555+00 1 1 04-Mar-19 04-Mar-19 129
CEW2270 Earthwork - SBGP - Sta. 571+00 to 580+00 5 5 28-Mar-19 03-Apr-19 98
CEW2420 Earthwork - SBGP - Sta. 462+00 to 476+00 3 3 03-Jun-19 06-Jun-19 62
CEW2410 Earthwork - NBGP - Sta. 464+00 to 482+00 25 25 18-Jul-19 23-Aug-19 15

LandscapingLandscaping 326 326 21-May-18 07-Oct-19 17
Special Aesthetic LaSpecial Aesthetic Landscape 326 326 21-May-18 07-Oct-19 17
CLS-0125 Install 51st Parking Area and Trailhead (Change Order #6) 45 45 21-May-18 30-Jul-18 298
CLS-0120 Install Landscaping (Little Walnut Creek Trailhead) 50 50 18-Apr-19 08-Jul-19 17
CLS-0140 Install Landscaping (Boggy Creek Trailhead) 50 50 18-Apr-19 08-Jul-19 77
CLS-0160 Install Landscaping (Colorado River Trailhead) 60 60 09-Jul-19 07-Oct-19 17

Subgrade Treatment aSubgrade Treatment and Base 712 519 14-Jul-16 A 03-Sep-19 28
Lime Treatment and Lime Treatment and Other 689 505 18-Oct-16 A 03-Sep-19 17
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CCB0180 Construct CTB - SBGP Inside - Sta 210+00 to 230+00 3 0 18-Oct-16 A 19-Oct-16 A
CCB0160 Construct CTB - NBGP Inside - Sta. 185+00 to 227+00 3 0 19-Oct-16 A 27-Oct-16 A
CCB8690 Construct CTB - SBGP Sta 230+00 to 246+00 5 0 08-Feb-17 A 10-Feb-17 A
CCB8670 Construct CTB - NBGP Outside - Sta. 230+00 to 250+00 5 0 09-Feb-17 A 11-Feb-17 A
CCB0800.1 Construct CTB - SBGP Outside - Sta 368+00 to 370+00 (Fastrack) 8 0 19-Mar-17 A 19-Mar-17 A
CCB0060 Construct CTB - SBGP Outside - Sta 210+00 to 230+00 5 0 17-Feb-17 A 03-May-17 A
CCB0040 Construct CTB - NBGP Outside - Sta. 185+00 to 227+00 5 0 01-Mar-17 A 16-Jun-17 A
CCB0140 Construct CTB - NBML to NBGP Exit Ramp - Sta 267+00 to 275+00 3 3 17-Jul-17 20-Jul-17 313
CCB8680 Construct CTB - NBGP Inside - Sta. 230+00 to 250+00 4 4 05-May-17 A 09-Aug-17 285
CCB0770 Construct CTB - SBGP Sta 246+00 to 300+00 13 13 10-Feb-17 A 14-Aug-17 82
CCB0620 Construct CTB - NBGP - Sta 250+00 to 301+00 11 11 09-Feb-17 A 07-Sep-17 73
CCB0800.2 Construct CTB - SBGP Outside - Sta 320+00 to 367+00 8 8 15-Sep-17 27-Sep-17 4
CCB0780 Construct CTB - NBGP Outside - Sta 320+00 to 370+00 8 8 16-Oct-17 26-Oct-17 -1
CCB1660 Construct CTB - SBGP - Sta 494+00 to 504+00 7 7 18-Oct-17 26-Oct-17 125
CCB1050 Construct CTB - NBGP - Sta 425+00 to 437+00 3 3 06-Nov-17 09-Nov-17 45
CCB1060 Construct CTB - SBGP - Sta 370+00 to 425+00 12 12 27-Oct-17 14-Nov-17 7
CCB0870 Construct CTB - SBCD Lanes - Sta 320+00 to 370+00 3 3 13-Nov-17 15-Nov-17 11
CCB1100 Construct CTB - NBGP - Sta 445+00 to 464+00 6 6 09-Nov-17 16-Nov-17 35
CCB1090 Construct CTB - SBGP - Sta 425+00 to 462+00 9 9 14-Nov-17 28-Nov-17 7
CCB0910 Construct CTB - SBGP Inside - Sta 320+00 to 370+00 8 8 20-Nov-17 01-Dec-17 4
CCB1130 Construct CTB - NBGP Outside - Sta 437+00 to 445+00 3 3 30-Nov-17 04-Dec-17 8
CCB0860 Construct CTB - NBCD Lanes - Sta 320+00 to 370+00 3 3 05-Dec-17 07-Dec-17 26
CCB1010 Construct CTB - NBGP - Sta 370+00 to 425+00 14 14 16-Nov-17 07-Dec-17 4
CCB0890 Construct CTB - NBGP Inside - Sta 320+00 to 370+00 8 8 21-Dec-17 03-Jan-18 -1
CCB1140 Construct CTB - NBGP Inside - Sta 437+00 to 445+00 3 3 04-Jan-18 08-Jan-18 8
CCB1450 Construct CTB - SBGP - Sta 530+00 to 560+00 8 8 02-Jan-18 11-Jan-18 3
CCB0630 Construct CTB - SBGP - Sta 300+00 to 320+00 6 6 24-Apr-18 01-May-18 -88
CCB1210 Construct CTB - NBGP - Sta 555+00 to 588+00 7 7 23-Apr-18 01-May-18 14
CCB0620.2 Construct CTB - NBGP - Sta 301+00 to 320+00 4 4 21-May-18 25-May-18 -93
CCB1640 Construct CTB - NBGP - Sta 488+00 to 502+00 Inside 3 3 15-Aug-18 17-Aug-18 44
CCB1760 Construct CTB - SBGP - Sta 526+00 to 530+50 3 3 08-Oct-18 10-Oct-18 30
CCB2030 Construct CTB - NBGP - Sta 524+00 to 535+00 3 3 11-Oct-18 15-Oct-18 30
CCB1700 Construct CTB - NBGP - Sta 482+00 to 510+00 7 7 02-Nov-18 12-Nov-18 30
CCB2200 Construct CTB - NBGP Outside - Sta 535+00 to 555+00 3 3 11-Feb-19 13-Feb-19 56
CCB2150 Construct CTB - SB to WBFR - Sta 585+00 to 597+00 3 3 19-Feb-19 21-Feb-19 56
CCB1115 Construct CTB - SBGP - Sta 560+00 to 571+00 5 5 28-Feb-19 07-Mar-19 98
CCB2400 Construct CTB - NBGP Inside - Sta 535+00 to 555+00 3 3 08-Mar-19 12-Mar-19 129
CCB8630 Construct CTB - NBML - Sta 535+00 to 543+50 7 7 15-Mar-19 26-Mar-19 114
CCB2270 Construct CTB - SBGP - Sta 571+00 to 580+00 4 4 08-Apr-19 12-Apr-19 98
CCB2420 Construct CTB - SBGP - Sta 462+00 to 476+00 4 4 11-Jun-19 14-Jun-19 62
CCB2410 Construct CTB - NBGP - Sta 464+00 to 482+00 4 4 28-Aug-19 03-Sep-19 15

Flexible BaseFlexible Base 708 515 14-Jul-16 A 27-Aug-19 32
CSE0160 Construct Select - NBGP Inside - Sta. 185+00 to 227+00 10 0 14-Jul-16 A 07-Oct-16 A
CSE0180 Construct Select - SBGP Inside - Sta. 210+00 to 230+00 10 0 06-Sep-16 A 07-Oct-16 A
CSE8690 Construct Select - SBGP Sta. 230+00 to 246+00 10 0 01-Dec-16 A 08-Feb-17 A
CSE8670 Construct Select - NBGP Outside - Sta. 230+00 to 250+00 6 0 21-Dec-16 A 09-Feb-17 A
CSE0800.1 Construct Select - SBGP Outside - Sta. 335+00 to 339+00 (Fastrack) 14 0 18-Mar-17 A 18-Mar-17 A
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CSE0060 Construct Select - SBGP Outside - Sta. 210+00 to 230+00 10 0 20-Mar-17 A 07-May-17 A
CSE8680.2 Construct Select - NBGP Inside - Sta. 230+00 to 238+00 6 0 11-Apr-17 A 08-May-17 A
CSE0040 Construct Select - NBGP Outside  - Sta. 185+00 to 227+00 12 0 17-Mar-17 A 16-Jun-17 A
CSE0770 Construct Select - SBGP Sta. 246+00 to 300+00 26 12 08-Feb-17 A 13-Jul-17 103
CSE0140 Construct Select - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 2 2 13-Jul-17 17-Jul-17 313
CSE8680.3 Construct Select - NBGP Inside - Sta. 238+00 to 250+00 6 6 01-Aug-17 09-Aug-17 285
CSE0620 Construct Select - NBGP - Sta. 250+00 to 301+00 19 19 28-Oct-16 A 30-Aug-17 59
CSE0800.2 Construct Select - SBGP Outside - Sta. 320+00 to 370+00 14 14 25-Aug-17 14-Sep-17 4
CSE0780 Construct Select - NBGP Outside - Sta. 320+00 to 370+00 14 14 15-Sep-17 06-Oct-17 4
CSE1190 Construct Select - SUP to Ped Overlook at Boggy Creek - Sta. 429+00 t 2 2 10-Oct-17 12-Oct-17 308
CSE1660 Construct Select - SBGP - Sta. 494+00 to 504+00 9 9 04-Oct-17 16-Oct-17 125
CSU-0020 Construct SUP FG/ Place Class I - NB -  Sta. 230+00 (Springdale/Mano 25 25 11-Sep-17 18-Oct-17 162
CSE1060 Construct Select - SBGP - Sta. 370+00 to 425+00 21 21 26-Sep-17 26-Oct-17 7
CSE1050 Construct Select - NBGP - Sta. 425+00 to 437+00 2 2 02-Nov-17 06-Nov-17 45
CSE1100 Construct Select - NBGP - Sta. 445+00 to 464+00 2 2 07-Nov-17 08-Nov-17 35
CSE0870 Construct Select - SBCD Lanes - Sta. 320+00 to 370+00 3 3 08-Nov-17 10-Nov-17 11
CSE1090 Construct Select - SBGP - Sta. 425+00 to 462+00 3 3 09-Nov-17 13-Nov-17 7
CSU-0070 Construct SUP FG/ Place Class I - NB - Sta. 435+00 (BC Turnaround) t 40 40 15-Sep-17 16-Nov-17 452
CSE0910 Construct Select - SBGP Inside - Sta. 320+00 to 370+00 12 12 02-Nov-17 17-Nov-17 4
CSE1010 Construct Select - NBGP - Sta. 370+00 to 425+00 24 24 18-Oct-17 21-Nov-17 4
CSE1130 Construct Select - NBGP Outside - Sta. 437+00 to 445+00 2 2 28-Nov-17 29-Nov-17 8
CSE0860 Construct Select - NBCD Lanes - Sta. 320+00 to 370+00 3 3 30-Nov-17 04-Dec-17 26
CSU-0030 Construct SUP FG/ Place Class I - NB - Sta. 280+00 (Loyola) to 343+00 30 30 19-Oct-17 04-Dec-17 162
CSE0890 Construct Select - NBGP Inside - Sta. 320+00 to 370+00 14 14 30-Nov-17 20-Dec-17 -1
CSE1450 Construct Select - SBGP - Sta. 530+00 to 560+00 2 2 28-Dec-17 29-Dec-17 3
CSE1140 Construct Select - NBGP Inside - Sta. 437+00 to 445+00 2 2 02-Jan-18 03-Jan-18 8
CSU-0040 Construct SUP FG/ Place Class I - NB - Sta. 343+00 (MLK) to 415+00 ( 35 35 05-Dec-17 25-Jan-18 162
CSU-0060 Construct SUP FG/ Place Class I - Sta. 430+00 (NB to SB BC Turnarou 5 5 26-Jan-18 01-Feb-18 179
CSU-0055 Construct SUP FG/ Place Class I - Sta. 425+00 (SB to NB BC Turnarou 10 10 02-Feb-18 15-Feb-18 179
CSU-0080 Construct SUP FG/ Place Class I - SB - Sta. 525+00 (Truss Bridge) to 5 30 30 16-Feb-18 04-Apr-18 347
CSE1210 Construct Select - NBGP - Sta. 555+00 to 588+00 2 2 19-Apr-18 20-Apr-18 14
CSE0630 Construct Select - SBGP - Sta. 300+00 to 320+00 10 10 09-Apr-18 23-Apr-18 -88
CSE1640 Construct Select - NBGP - Sta. 488+00 to 502+00 Inside 2 2 23-Apr-18 24-Apr-18 116
CSE0620.2 Construct Select - NBGP - Sta. 301+00 to 320+00 8 8 09-May-18 18-May-18 -93
CSE1760 Construct Select - SBGP - Sta. 526+00 to 530+50 2 2 06-Jul-18 09-Jul-18 84
CSE2030 Construct Select - NBGP - Sta. 524+00 to 535+00 2 2 18-Jul-18 19-Jul-18 84
CSE1700 Construct Select - NBGP - Sta. 490+00 to 510+00 2 2 23-Jul-18 24-Jul-18 95
CSE2200 Construct Select - NBGP Outside - Sta. 535+00 to 555+00 2 2 07-Feb-19 08-Feb-19 56
CSE2150 Construct Select - SB to WBFR - Sta. 585+00 to 597+00 2 2 14-Feb-19 15-Feb-19 56
CSE1115 Construct Select - SBGP - Sta. 560+00 to 571+00 2 2 26-Feb-19 27-Feb-19 98
CSE2400 Construct Select - NBGP Inside - Sta. 535+00 to 555+00 2 2 06-Mar-19 07-Mar-19 129
CSE8630 Construct Select - NBML - Sta. 535+00 to 543+50 2 2 13-Mar-19 14-Mar-19 114
CSE2270 Construct Select - SBGP - Sta. 571+00 to 580+00 2 2 04-Apr-19 05-Apr-19 98
CSE2420 Construct Select - SBGP - Sta. 462+00 to 476+00 2 2 07-Jun-19 10-Jun-19 62
CSE2410 Construct Select - NBGP - Sta. 464+00 to 482+00 2 2 26-Aug-19 27-Aug-19 15

PavementPavement 686 527 27-Oct-16 A 13-Sep-19 20
Asphalt PavementAsphalt Pavement 679 503 27-Oct-16 A 04-Sep-19 17
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CBB0160 Construct Bond Breaker - NBGP Inside - Sta. 185+00 to 227+00 2 0 27-Oct-16 A 28-Oct-16 A
CBB0180 Construct Bond Breaker - SBGP Inside - Sta. 210+00 to 230+00 1 0 27-Oct-16 A 29-Nov-16 A
CBB8670 Construct Bond Breaker - NBGP Outside - Sta. 230+00 to 250+00 2 0 11-Feb-17 A 13-Feb-17 A
CBB8690 Construct Bond Breaker - SBGP Sta. 230+00 to 246+00 1 0 15-Feb-17 A 17-Feb-17 A
CBB0060 Construct Bond Breaker - SBGP Outside - Sta. 210+00 to 230+00 1 0 17-Feb-17 A 08-May-17 A
CBB0040 Construct Bond Breaker - NBGP Outside - Sta. 185+00 to 227+00 2 0 17-Mar-17 A 21-Jun-17 A
CBB0140 Construct Bond Breaker - NBML to NBGP Exit Ramp - Sta. 267+00 to 2 1 1 20-Jul-17 21-Jul-17 313
CBB0770 Construct Bond Breaker - SBGP Sta. 246+00 to 300+00 3 3 17-Feb-17 A 28-Jul-17 82
CBB8680 Construct Bond Breaker - NBGP Inside - Sta. 230+00 to 250+00 1 1 11-May-17 A 09-Aug-17 285
CBB0620 Construct Bond Breaker - NBGP - Sta. 250+00 to 301+00 2 2 15-Feb-17 A 12-Sep-17 73
CBB0800 Construct Bond Breaker - SBGP Outside - Sta. 320+00 to 367+00 2 2 28-Sep-17 29-Sep-17 4
CBB0780 Construct Bond Breaker - NBGP Outside - Sta. 320+00 to 370+00 2 2 27-Oct-17 30-Oct-17 -1
CBB1660 Construct Bond Breaker - SBGP - Sta. 494+00 to 504+00 2 2 27-Oct-17 30-Oct-17 125
CBB1050 Construct Bond Breaker - NBGP - Sta. 425+00 to 437+00 1 1 09-Nov-17 10-Nov-17 45
CBB0870 Construct Bond Breaker - SBCD Lanes - Sta. 320+00 to 370+00 1 1 16-Nov-17 16-Nov-17 11
CBB1060 Construct Bond Breaker - SBGP - Sta. 370+00 to 425+00 3 3 15-Nov-17 17-Nov-17 7
CBB1100 Construct Bond Breaker - NBGP - Sta. 445+00 to 464+00 1 1 17-Nov-17 17-Nov-17 35
CBB1090 Construct Bond Breaker - SBGP - Sta. 425+00 to 462+00 2 2 29-Nov-17 30-Nov-17 7
CBB0910 Construct Bond Breaker - SBGP Inside - Sta. 320+00 to 370+00 2 2 04-Dec-17 05-Dec-17 4
CBB1130 Construct Bond Breaker - NBGP Outside - Sta. 437+00 to 445+00 1 1 05-Dec-17 05-Dec-17 8
CBB0860 Construct Bond Breaker - NBCD Lanes - Sta. 320+00 to 370+00 1 1 08-Dec-17 08-Dec-17 26
CBB1010 Construct Bond Breaker - NBGP - Sta. 370+00 to 425+00 3 3 08-Dec-17 12-Dec-17 4
CBB0890 Construct Bond Breaker - NBGP Inside - Sta. 320+00 to 370+00 2 2 04-Jan-18 05-Jan-18 -1
CBB1140 Construct Bond Breaker - NBGP Inside - Sta. 437+00 to 445+00 1 1 09-Jan-18 09-Jan-18 8
CBB1450 Construct Bond Breaker - SBGP - Sta. 530+00 to 560+00 2 2 12-Jan-18 15-Jan-18 3
CBB0630 Construct Bond Breaker - SBGP - Sta. 300+00 to 320+00 1 1 02-May-18 02-May-18 -88
CBB1210 Construct Bond Breaker - NBGP - Sta. 555+00 to 588+00 2 2 02-May-18 03-May-18 14
CBB0620.2 Construct Bond Breaker - NBGP - Sta. 301+00 to 320+00 1 1 29-May-18 29-May-18 -93
CBB1640 Construct Bond Breaker - NBGP - Sta. 488+00 to 502+00 Inside 1 1 20-Aug-18 20-Aug-18 116
CBB1760 Construct Bond Breaker - SBGP - Sta. 526+00 to 530+50 1 1 11-Oct-18 11-Oct-18 64
CBB2030 Construct Bond Breaker - NBGP - Sta. 524+00 to 535+00 1 1 17-Oct-18 17-Oct-18 59
CBB1700 Construct Bond Breaker - NBGP - Sta. 490+00 to 510+00 1 1 13-Nov-18 13-Nov-18 94
CBB2200 Construct Bond Breaker - NBGP Outside - Sta. 535+00 to 555+00 1 1 14-Feb-19 14-Feb-19 56
CBB2150 Construct Bond Breaker - SB to WBFR - Sta. 585+00 to 597+00 1 1 22-Feb-19 22-Feb-19 56
CBB1115 Construct Bond Breaker - SBGP - Sta. 560+00 to 571+00 1 1 08-Mar-19 08-Mar-19 98
CBB2400 Construct Bond Breaker - NBGP Inside - Sta. 535+00 to 555+00 1 1 13-Mar-19 13-Mar-19 129
CBB8630 Construct Bond Breaker - NBML - Sta 535+00 to 543+50 1 1 27-Mar-19 27-Mar-19 114
CBB2270 Construct Bond Breaker - SBGP - Sta. 571+00 to 580+00 1 1 15-Apr-19 15-Apr-19 108
CBB2420 Construct Bond Breaker - SBGP - Sta. 462+00 to 476+00 1 1 17-Jun-19 17-Jun-19 62
CBB2410 Construct Bond Breaker - NBGP - Sta. 464+00 to 482+00 1 1 04-Sep-19 04-Sep-19 15

Concrete PavementConcrete Pavement 682 527 11-Nov-16 A 13-Sep-19 15
CCP0180 Construct CRCP - SBGP Inside - Sta. 210+00 to 230+00 11 0 11-Nov-16 A 05-Dec-16 A
CCP0160 Construct CRCP - NBGP Inside - Sta. 185+00 to 227+00 10 0 17-Nov-16 A 20-Jan-17 A
CCP0060 Construct CRCP - SBGP Outside - Sta. 210+00 to 230+00 11 0 13-Mar-17 A 13-Jun-17 A
CCP8670 Construct CRCP - NBGP Outside - Sta. 230+00 to 250+00 15 0 13-Feb-17 A 14-Jun-17 A
CCP8690 Construct CRCP - SBGP Sta. 230+00 to 246+00 16 0 14-Mar-17 A 21-Jun-17 A
CCP0040 Construct CRCP - NBGP Outside - Sta. 185+00 to 227+00 12 12 19-Mar-17 A 13-Jul-17 7
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CCP0140 Construct CRCP - NBML to NBGP Exit Ramp - Sta. 267+00 to 275+00 3 3 21-Jul-17 26-Jul-17 313
CCP8680 Construct CRCP - NBGP Inside - Sta. 230+00 to 250+00 14 14 10-Aug-17 30-Aug-17 285
CCP0620 Construct CRCP - NBGP - Sta. 250+00 to 301+00 19 19 27-Feb-17 A 27-Sep-17 73
CCP0770 Construct CRCP - SBGP Sta. 246+00 to 300+00 22 22 08-Mar-17 A 09-Oct-17 55
CCP0800 Construct CRCP - SBGP Outside - Sta. 320+00 to 367+00 15 15 02-Oct-17 24-Oct-17 4
CCP1050 Construct CRCP - NBGP - Sta. 425+00 to 437+00 3 3 10-Nov-17 15-Nov-17 45
CCP0780 Construct CRCP - NBGP Outside - Sta. 320+00 to 370+00 14 14 01-Nov-17 20-Nov-17 -1
CCP1660 Construct CRCP - SBGP - Sta. 494+00 to 504+00 14 14 01-Nov-17 20-Nov-17 125
CCP0870 Construct CRCP - SBCD Lanes - Sta. 320+00 to 370+00 4 4 17-Nov-17 22-Nov-17 11
CCP1100 Construct CRCP - NBGP - Sta. 445+00 to 464+00 8 8 20-Nov-17 01-Dec-17 35
CCP1130 Construct CRCP - NBGP Outside - Sta. 437+00 to 445+00 3 3 06-Dec-17 08-Dec-17 8
CCP1060 Construct CRCP - SBGP - Sta. 370+00 to 425+00 21 21 20-Nov-17 21-Dec-17 7
CCP1090 Construct CRCP - SBGP - Sta. 425+00 to 462+00 14 14 01-Dec-17 21-Dec-17 7
CCP0910 Construct CRCP - SBGP Inside - Sta. 320+00 to 370+00 14 14 06-Dec-17 27-Dec-17 4
CCP1140 Construct CRCP - NBGP Inside - Sta. 437+00 to 445+00 3 3 10-Jan-18 12-Jan-18 8
CCP1010 Construct CRCP - NBGP - Sta. 370+00 to 425+00 24 24 13-Dec-17 18-Jan-18 4
CCP0890 Construct CRCP - NBGP Inside - Sta. 320+00 to 370+00 14 14 08-Jan-18 25-Jan-18 -1
CCP1450 Construct CRCP - SBGP - Sta. 530+00 to 560+00 9 9 16-Jan-18 26-Jan-18 3
CCP0630 Construct CRCP - SBGP - Sta. 300+00 to 320+00 8 8 03-May-18 15-May-18 -88
CCP1210 Construct CRCP - NBGP - Sta. 555+00 to 588+00 13 13 04-May-18 24-May-18 14
CCP0620.2 Construct CRCP - NBGP - Sta. 301+00 to 320+00 8 8 30-May-18 11-Jun-18 -93
CCP0860 Construct CRCP - NBCD Lanes - Sta. 320+00 to 370+00 4 4 12-Jun-18 15-Jun-18 -93
CSU-1190 Construct SUP to Ped Overlook at Boggy Creek - Sta. 429+00 to 432+0 3 3 21-Sep-18 25-Sep-18 86
CCP1760 Construct CRCP - SBGP - Sta. 526+00 to 530+50 3 3 17-Oct-18 19-Oct-18 62
CCP2030 Construct CRCP - NBGP - Sta. 524+00 to 535+00 5 5 03-Dec-18 07-Dec-18 30
CCP1640 Construct CRCP - NBGP - Sta. 488+00 to 502+00 Inside 4 4 10-Dec-18 13-Dec-18 45
CCP1700 Construct CRCP - NBGP - Sta. 490+00 to 510+00 11 11 11-Dec-18 27-Dec-18 77
CCP2200 Construct CRCP - NBGP Outside - Sta. 535+00 to 555+00 5 5 15-Feb-19 22-Feb-19 56
CCP2150 Construct CRCP - SB to WBFR - Sta. 585+00 to 597+00 5 5 25-Feb-19 01-Mar-19 56
CCP1115 Construct CRCP - SBGP - Sta. 560+00 to 571+00 7 7 11-Mar-19 20-Mar-19 98
CCP2400 Construct CRCP - NBGP Inside - Sta. 535+00 to 555+00 5 5 14-Mar-19 21-Mar-19 129
CCP8630 Construct CRCP - NBML - Sta 535+00 to 543+50 11 11 28-Mar-19 12-Apr-19 114
CCP2420 Construct CRCP - SBGP - Sta. 462+00 to 476+00 (At Bolm Road) 6 6 26-Jun-19 03-Jul-19 58
CCP2270 Construct CRCP - SBGP - Sta. 571+00 to 580+00 5 5 05-Jul-19 11-Jul-19 58
CCP2410 Construct CRCP - NBGP - Sta. 464+00 to 482+00 7 7 05-Sep-19 13-Sep-19 15

Sidewalks and MediaSidewalks and Median Paving 288 288 07-Sep-17 26-Nov-18 211
CSW-0020 Construct Sidewalk - SB - Sta 230+00 (Springdale/Manor) to 280+00 (Lo 25 25 07-Sep-17 13-Oct-17 193
CSW-0055 Construct Sidewalk - SB - Sta 435+00 (BC Turnaround) to 499+00 (Gar 32 32 15-Sep-17 06-Nov-17 460
CSU-1070 Construct SUP Conc Pave - NB - Sta. 435+00 (BC Turnaround) to 515+ 20 20 16-Oct-17 15-Nov-17 453
CSU-1030 Construct SUP Conc Pave - NB - Sta. 280+00 (Loyola) to 343+00 (MLK) 15 15 26-Oct-17 16-Nov-17 239
CSW-0030 Construct Sidewalk - SB - Sta 280+00 (Loyola) to 343+00 (MLK) 32 32 16-Oct-17 04-Dec-17 193
CSU-1020 Construct SUP Conc Pave - NB -  Sta. 230+00 (Springdale/Manor) to 28 10 10 20-Dec-17 04-Jan-18 209
CSU-1040 Construct SUP Conc Pave - NB - Sta. 343+00 (MLK) to 415+00 (BC Tur 15 15 12-Dec-17 04-Jan-18 162
CSW-0040 Construct Sidewalk - SB - Sta 343+00 (MLK) to 415+00 (BC Turnaround 36 36 05-Dec-17 26-Jan-18 193
CSU-1050 Construct SUP Conc Pave - Sta. 425+00 (SB to NB BC Turnaround) 5 5 09-Feb-18 15-Feb-18 179
CSU-1080 Construct SUP Conc Pave - SB - Sta. 525+00 (Truss Bridge) to 580+00 15 15 05-Apr-18 26-Apr-18 347
CSU-1060 Construct SUP Conc Pave - Sta. 430+00 (NB to SB BC Turnaround) 5 5 13-Nov-18 19-Nov-18 214
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CSW-0060 Construct Sidewalk - NB - Sta 530+00 (Montopolis) to 580+00 (Patton) 25 25 18-Oct-18 26-Nov-18 211

Retaining WallsRetaining Walls 672 495 26-Sep-16 A 26-Jul-19 52
Wall 104AWall 104A 31 31 14-Jul-17 29-Aug-17 7
CWL104A-050 Construct Wall 104A (S/W), Sta. 202+57 to 209+83 (Cut) 31 31 14-Jul-17 29-Aug-17 7

Wall 106AWall 106A 22 22 25-Aug-17 27-Sep-17 20
CWL106A-060 Construct Wall 106A (MSE), Sta. 2320+67 to 2321+72, LT 20 20 25-Aug-17 25-Sep-17 9
CWL106A-090 Construct Wall Coping 106A (MSE), Sta. 2320+67 to 2321+72, LT 2 2 26-Sep-17 27-Sep-17 20

Wall 105AWall 105A 20 20 11-Oct-17 09-Nov-17 45
CWL105A-060 Construct Wall 105A (MSE), Sta. 1316+82 to 1317+39, RT 17 17 11-Oct-17 06-Nov-17 45
CWL105A-090 Construct Wall Coping 105A (MSE), Sta. 1316+82 to 1317+39, RT 3 3 07-Nov-17 09-Nov-17 45

Wall 107AWall 107A 12 12 10-Aug-17 28-Aug-17 40
CWL107A-050 Construct Wall 107A (MSE), Sta. 2320+67 to 2322+27, LT 10 10 10-Aug-17 24-Aug-17 9
CWL107A-090 Construct Wall Coping 107A (MSE), Sta. 2320+67 to 2322+27, LT 2 2 25-Aug-17 28-Aug-17 40

Wall 110AWall 110A 10 10 01-Nov-18 14-Nov-18 4
CWL110A-050 Construct Wall 110A (DS), Sta. 427+50 to 428+00 10 10 01-Nov-18 14-Nov-18 4

Wall 111Wall 111 195 4 27-Sep-16 A 30-Jun-17 320
CWL111-050 Construct Wall 111 (MSE), Sta. 2231+01 to 2238+08, LT 21 0 27-Sep-16 A 13-Jan-17 A
CWL111-090 Construct Wall Coping 111 (MSE), Sta. 2231+01 to 2238+08, LT 4 4 22-May-17 A 30-Jun-17 320

Wall 111AWall 111A 12 12 13-Oct-17 01-Nov-17 250
CWL111A-050 Construct Wall 111A (MSE), Sta. 239+30 to 241+30, LT 10 10 13-Oct-17 27-Oct-17 179
CWL111A-090 Construct Wall Coping 111A (MSE), Sta. 239+30 to 241+30, LT 2 2 30-Oct-17 01-Nov-17 250

Wall 121 MSEWall 121 MSE 10 10 28-Jun-18 12-Jul-18 -80
CWL121-060 Construct Wall 121 (MSE), Sta. 260+91 to 275+35, LT 10 10 28-Jun-18 12-Jul-18 -80

Wall 121 S/NWall 121 S/N 46 46 28-Jun-18 05-Sep-18 -70
CWL121-050 Construct Wall 121 (S/N), Sta. 260+91 to 275+35, LT 28 28 28-Jun-18 08-Aug-18 -75
CWL121-90 Construct Wall 121 (Fascia), Sta. 260+91 to 275+35, LT 12 12 09-Aug-18 27-Aug-18 -70
CWL121-090 Construct Wall Coping 121, Sta. 260+91 to 275+35, LT 6 6 28-Aug-18 05-Sep-18 -70

Wall 123AWall 123A 6 6 30-Aug-17 07-Sep-17 7
CWL123A-050 Construct Wall 123A (S/W), Sta. 234+76 to 235+58 6 6 30-Aug-17 07-Sep-17 7

Wall 124Wall 124 120 40 27-Dec-16 A 24-Aug-17 95
CWLTMP01 Construct Temp S/N Wall and Removals, Sta. 270+00 - 278+00. LT 20 0 27-Dec-16 A 12-Jan-17 A
CWL124-050 Construct Wall 124 (MSE), Sta. 2260+88 to 2280+24, LT 49 30 29-Mar-17 A 09-Aug-17 68
CWL124-090 Construct Wall Coping 124 (MSE), Sta. 2260+88 to 2280+24, LT 10 10 10-Aug-17 24-Aug-17 95

Wall 131Wall 131 33 51 09-Jan-17 A 09-Oct-17 55
CWL131-050 Construct Wall 131 (MSE), Sta. 1295+60 to 1298+66, RT 10 0 09-Jan-17 A 16-May-17 A
CWL131-090 Construct Wall Coping 131 (MSE), Sta. 1295+60 to 1298+66, RT 3 51 16-Feb-17 A 09-Oct-17 55

Wall 132Wall 132 26 10 15-May-17 A 11-Jul-17 125
CWL132-050 Construct Wall 132 (MSE), Sta. 2303+13 to 2304+79, LT 15 7 15-May-17 A 06-Jul-17 11
CWL132-090 Construct Wall Coping 132 (MSE), Sta. 2303+13 to 2304+79, LT 3 3 07-Jul-17 11-Jul-17 125

Wall 133Wall 133 36 36 13-Feb-18 09-Apr-18 -72
CWL133-050 Construct Wall 133 (MSE), Sta. 1300+31 to 1310+62, RT 30 30 13-Feb-18 29-Mar-18 -93
CWL133-090 Construct Wall Coping 133 (MSE), Sta. 1300+31 to 1310+62, RT 6 6 30-Mar-18 09-Apr-18 -72

Wall 134Wall 134 33 33 30-Mar-18 18-May-18 -80
CWL134-050 Construct Wall 134 (MSE), Sta. 2306+32 to 2315+47, LT 28 28 30-Mar-18 11-May-18 -93
CWL134-090 Construct Wall Coping 134 (MSE), Sta. 2306+32 to 2315+47, LT 5 5 14-May-18 18-May-18 -80

Wall 138Wall 138 31 31 07-Jul-17 21-Aug-17 44
CWL138-050 Construct Wall 138 (MSE), Sta. 2322+66 to 2335+91, LT 26 26 07-Jul-17 14-Aug-17 11
CWL138-090 Construct Wall Coping 138 (MSE), Sta. 2322+66 to 2335+91, LT 5 5 15-Aug-17 21-Aug-17 44

Wall 140Wall 140 27 27 11-Aug-17 21-Sep-17 10
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CWL140-050 Construct Wall 140 (MSE), Sta. 1323+57 to 1330+07, RT 23 23 11-Aug-17 14-Sep-17 10
CWL140-090 Construct Wall Coping 140 (MSE), Sta. 1323+57 to 1330+07, RT 4 4 15-Sep-17 21-Sep-17 10

Wall 149 MSEWall 149 MSE 37 37 31-Jul-17 25-Sep-17 8
CWL149-050 Construct Wall 149 (MSE), Sta. 365 to 370, RT 12 12 31-Jul-17 16-Aug-17 8
CWL149-090 Construct Wall Coping 149, Sta. 365 to 370, RT 8 8 13-Sep-17 25-Sep-17 8

Wall 149 S/NWall 149 S/N 29 29 31-Jul-17 12-Sep-17 8
CWL149-070 Construct Wall 149 (S/N), Sta. 1370+00 to 1373+50, RT 2/2 16 16 31-Jul-17 23-Aug-17 4
CWL149-060 Construct Wall 149 (S/N), Sta. 1358+18 to 1362+24, RT 1/2 14 14 07-Aug-17 28-Aug-17 8
CWL149-90 Construct Wall 149 (Fascia), Sta. 1370+00 to 1373+50, RT 2/2 10 10 24-Aug-17 07-Sep-17 4
CWL149-100 Construct Wall 149 (Fascia), Sta. 1358+18 to 1362+24, RT 1/2 10 10 29-Aug-17 12-Sep-17 8

Wall 151Wall 151 53 53 15-Aug-17 03-Nov-17 186
CWL151-050 Construct Wall 151 (MSE), Sta. 2374+02 to 2374+02, LT 1/3 10 10 15-Aug-17 29-Aug-17 24
CWL151-070 Construct Wall 151 (MSE), Sta. 374+50 to 371+80 3/3 10 10 30-Aug-17 13-Sep-17 24
CWL151-060 Construct Wall 151 (S/W), Sta. 2376+50 to Technicenter Dr., LT 2/3 10 10 16-Oct-17 30-Oct-17 4
CWL151-090 Construct Wall Coping 151, Sta. 2374+02 to 2374+02, LT 1/3 3 3 01-Nov-17 03-Nov-17 186

Wall 156 MSEWall 156 MSE 20 20 13-Oct-17 13-Nov-17 5
CWL156-050 Construct Wall 156-1 (S/W), Sta. 396+20 to 400+00, LT 20 20 13-Oct-17 13-Nov-17 5

Wall 156 S/NWall 156 S/N 16 16 13-Oct-17 07-Nov-17 4
CWL156-060 Construct Wall 156-2 (MSE), Sta. 388+60 to 392+20, LT 12 12 13-Oct-17 01-Nov-17 4
CWL156-090 Construct Wall Coping 156-2 (MSE), Sta. 388+60 to 392+20, LT 4 4 02-Nov-17 07-Nov-17 4

Wall 158Wall 158 33 33 04-Aug-17 25-Sep-17 43
CWL158-050 Construct Wall 158 (MSE), Sta. 1386+96 to 1396+55, RT 28 28 04-Aug-17 15-Sep-17 -1
CWL158-090 Construct Wall Coping 158 (MSE), Sta. 1386+96 to 1396+55, RT 5 5 18-Sep-17 25-Sep-17 43

Wall 160Wall 160 33 33 07-Sep-17 26-Oct-17 34
CWL160-050 Construct Wall 160 (MSE) NBGP at Boggy Creek Turn Around 25 25 07-Sep-17 13-Oct-17 5
CWL160-090 Construct Wall Coping 160 (MSE) NBGP at Boggy Creek Turn Around 8 8 16-Oct-17 26-Oct-17 34

Wall 161Wall 161 34 34 10-Aug-17 29-Sep-17 39
CWL161-050 Construct Wall 161 (MSE) SBGP at Boggy Creek Turn Around 28 28 10-Aug-17 21-Sep-17 6
CWL161-090 Construct Wall Coping 161 (MSE) SBGP at Boggy Creek Turn Around 6 6 22-Sep-17 29-Sep-17 39

Wall 162Wall 162 28 28 22-Sep-17 03-Nov-17 186
CWL162-050 Construct Wall 162 (MSE), Sta. 2410+93 to 2416+25, LT 23 23 22-Sep-17 26-Oct-17 6
CWL162-090 Construct Wall Coping 162 (MSE), Sta. 2410+93 to 2416+25, LT 5 5 27-Oct-17 03-Nov-17 186

Wall 168Wall 168 25 25 07-Jul-17 14-Aug-17 239
CWL168-050 Construct Wall 168 (S/N), Sta. 2416+33 to 2425+96, LT 12 12 07-Jul-17 25-Jul-17 67
CWL168-90 Construct Wall 168 (Fascia), Sta. 2416+33 to 2425+96, LT 10 10 25-Jul-17 09-Aug-17 239
CWL168-090 Construct Wall Coping 168 (S/N), Sta. 2416+33 to 2425+96, LT 3 3 09-Aug-17 14-Aug-17 239

Wall 175Wall 175 35 35 07-Sep-18 31-Oct-18 222
CWL175-050 Construct Wall 175 (MSE), Sta. 429+00 to 435+25 31 31 07-Sep-18 24-Oct-18 214
CWL175-090 Construct Wall Coping 175 (MSE), Sta. 429+00 to 435+25 4 4 25-Oct-18 31-Oct-18 222

Wall 176Wall 176 39 39 09-Nov-17 09-Jan-18 414
CWL176-050 Construct Wall 176 (MSE), Sta. 429+60 to 440+33 33 33 09-Nov-17 29-Dec-17 129
CWL176-090 Construct Wall Coping 176 (MSE), Sta. 429+60 to 440+33 6 6 02-Jan-18 09-Jan-18 414

Wall 177Wall 177 12 12 25-Oct-18 12-Nov-18 214
CWL177-050 Construct Wall 177 (MSE), Sta. 433+00 to 434+50 10 10 25-Oct-18 08-Nov-18 214
CWL177-090 Construct Wall Coping 177 (MSE), Sta. 433+00 to 434+50 2 2 09-Nov-18 12-Nov-18 214

Wall 179Wall 179 35 35 14-Sep-17 07-Nov-17 317
CWL179-050 Construct Wall 179 (MSE), Sta. 431+70 to 441+48 30 30 14-Sep-17 30-Oct-17 47
CWL179-090 Construct Wall Coping 179 (MSE), Sta. 431+70 to 441+48 5 5 01-Nov-17 07-Nov-17 317

Wall 180Wall 180 15 15 28-Aug-17 18-Sep-17 54
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CWL180-050 Construct Wall 180 (MSE), Sta. 1433+80 to 1437+57, RT 10 10 28-Aug-17 11-Sep-17 15
CWL180-090 Construct Wall Coping 180 (MSE), Sta. 1433+80 to 1437+57, RT 5 5 12-Sep-17 18-Sep-17 54

Wall 188Wall 188 195 3 26-Sep-16 A 29-Jun-17 321
CWL188-050 Construct Wall 188 (MSE), Sta. 2248+02 to 2259+15, LT (Fill) 10 0 26-Sep-16 A 21-Nov-16 A
CWL188-090 Construct Wall Coping 188 (MSE), Sta. 2248+02 to 2259+15, LT (Fill) 3 3 05-Jun-17 A 29-Jun-17 321

Wall 193Wall 193 12 12 31-Aug-17 18-Sep-17 216
CWL193-050 Construct Wall 193 (MSE), Sta. 2356+08 to 2359+85, LT 10 10 31-Aug-17 14-Sep-17 4
CWL193-090 Construct Wall Coping 193 (MSE), Sta. 2356+08 to 2359+85, LT 2 2 15-Sep-17 18-Sep-17 216

Wall 194Wall 194 17 17 15-Aug-17 08-Sep-17 222
CWL194-050 Construct Wall 194 (MSE), Sta. 2365+71 to 2370+65, LT 14 14 15-Aug-17 05-Sep-17 11
CWL194-090 Construct Wall Coping 194 (MSE), Sta. 2365+71 to 2370+65, LT 3 3 06-Sep-17 08-Sep-17 222

Wall T200Wall T200 10 10 05-Sep-17 18-Sep-17 42
CWLT200-050 Construct Wall T200 (Temp) at Shelton Rd - Sta. 437+00 to 440+00 10 10 05-Sep-17 18-Sep-17 42

Wall 205Wall 205 231 231 15-Sep-17 07-Sep-18 241
CWL205-050 Construct Wall 205 (MSE), Sta. 2475+00 to 2479+00, LT (Fill) (Incl. Rail) 17 17 15-Sep-17 12-Oct-17 234
CWL205-090 Construct Wall Coping 205 (MSE), Sta. 2475+00 to 2479+00, LT 2 2 12-Oct-17 16-Oct-17 453
CWL208-050 Construct Wall 208 (MSE), Sta. 509+00 to 510+50 30 30 23-Jul-18 05-Sep-18 52
CWL208-090 Construct Wall Coping 208 (MSE), Sta. 509+00 to 510+50 2 2 06-Sep-18 07-Sep-18 52

Wall 211Wall 211 10 10 15-May-18 30-May-18 121
CWL211-050 Construct Wall 211 (S/W), Sta. 2505+55 to 2509+18, LT 10 10 15-May-18 30-May-18 121

Wall 212Wall 212 10 10 08-Dec-17 22-Dec-17 231
CWL212-050 Construct Wall 212 (S/W) Sta. 506+50 to 509+50 10 10 08-Dec-17 22-Dec-17 231

Wall 217Wall 217 12 12 27-Oct-17 14-Nov-17 126
CWL221-050 Construct Wall 221 (MSE), Sta. 2568+39 to 2571+19, (Fill) 10 10 27-Oct-17 10-Nov-17 87
CWL221-090 Construct Wall Coping 221 (MSE), Sta. 2568+39 to 2571+19 2 2 13-Nov-17 14-Nov-17 126

Wall 240Wall 240 14 14 14-Nov-17 05-Dec-17 408
CWL240-050 Construct Wall 240 (MSE), Sta. 1468+91 to 1469+61, RT (Fill) 11 11 14-Nov-17 30-Nov-17 408
CWL240-090 Construct Wall Coping 240 (MSE), Sta. 1468+91 to 1469+61, RT (Fill) 3 3 01-Dec-17 05-Dec-17 408

Wall 241Wall 241 14 14 03-Jun-19 24-Jun-19 41
CWL241-050 Construct Wall 241 (MSE), Sta. 1469+65 to 1470+44, RT (Fill) 12 12 03-Jun-19 20-Jun-19 19
CWL241-090 Construct Wall Coping 241 (MSE), Sta. 1469+65 to 1470+44, RT (Fill) 2 2 21-Jun-19 24-Jun-19 41

Wall 242Wall 242 14 14 21-Jun-19 12-Jul-19 29
CWL242-050 Construct Wall 242 (MSE), Sta. 2477+30 to 2477+18, LT (Fill) 11 11 21-Jun-19 09-Jul-19 19
CWL242-090 Construct Wall Coping 242 (MSE), Sta. 2477+30 to 2477+18, LT (Fill) 3 3 10-Jul-19 12-Jul-19 29

Wall 243Wall 243 13 13 10-Jul-19 26-Jul-19 19
CWL243-050 Construct Wall 243 (MSE), Sta. 2475+63 to 2477+35, LT (Fill) 11 11 10-Jul-19 24-Jul-19 19
CWL243-090 Construct Wall Coping 243 (MSE), Sta. 2475+63 to 2477+35, LT (Fill) 2 2 25-Jul-19 26-Jul-19 19

Wall 252Wall 252 247 247 25-Sep-17 09-Oct-18 183
CWL252-050 Construct Wall 252 (MSE), Sta. 594+50 to 597+00, RT 11 11 25-Sep-17 10-Oct-17 39
CWL252-090 Construct Wall Coping 252 (MSE), Sta. 594+50 to 597+00, RT 3 3 11-Oct-17 13-Oct-17 327
CWL231-050 Construct Wall 231 (MSE), Sta. 587+37 to 587+96 10 10 21-Sep-18 05-Oct-18 163
CWL231-090 Construct Wall Coping 231 (MSE), Sta. 587+37 to 587+96 2 2 08-Oct-18 09-Oct-18 183

Wall 253Wall 253 18 18 08-Oct-18 02-Nov-18 191
CWL253-050 Construct Wall 253 (MSE), Sta. 26+00 to 31+00, LT 14 14 08-Oct-18 26-Oct-18 163
CWL253-090 Construct Wall Coping 253 (MSE), Sta. 26+00 to 31+00, LT 4 4 29-Oct-18 02-Nov-18 191

Wall 254Wall 254 17 17 29-Oct-18 21-Nov-18 181
CWL254-050 Construct Wall 254 (MSE), Sta. 26+00 to 31+00, RT 14 14 29-Oct-18 16-Nov-18 163
CWL254-090 Construct Wall Coping 254 (MSE), Sta. 26+00 to 31+00, RT 3 3 19-Nov-18 21-Nov-18 181

Wall 255 (Gabion)Wall 255 (Gabion) 13 13 13-Nov-17 01-Dec-17 294
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CWL255-050 Construct Wall 255 (MSE), Sta. 115+50 to 117+50, LT 11 11 13-Nov-17 29-Nov-17 87
CWL255-090 Construct Wall Coping 255 (MSE), Sta. 115+50 to 117+50, LT 2 2 30-Nov-17 01-Dec-17 294

Wall 256Wall 256 310 310 30-May-17 A 15-Oct-18 237
CWL256-050 Construct Wall 256 (MSE), Sta. 14+20 to 18+51 26 13 30-May-17 A 14-Jul-17 7
CWL256-090 Construct Wall Coping 256 (MSE), Sta. 14+20 to 18+51 3 3 17-Jul-17 19-Jul-17 123
CWL260-050 Construct Wall 260 (S/W), Sta. 434+50 to 436+50 10 10 08-Sep-17 22-Sep-17 7
CWL261-050 Construct Wall 261 (MSE), Sta. 436+50 to 439+00 10 10 08-Sep-17 22-Sep-17 7
CWL261-090 Construct Wall Coping 261 (MSE), Sta. 436+50 to 439+00 7 7 25-Sep-17 04-Oct-17 44
CWL257-050 Construct Wall 257 (MSE), Sta. 14+50 to 19+50 14 14 12-Jan-18 31-Jan-18 27
CWL257-090 Construct Wall Coping 257 (MSE), Sta. 14+50 to 19+50 3 3 01-Feb-18 05-Feb-18 27
CWL259-050 Construct Wall 259 (MSE), Sta. 38+50 to 43+00 13 13 29-May-18 15-Jun-18 44
CWL259-090 Construct Wall Coping 259 (MSE), Sta. 38+50 to 43+00 3 3 18-Jun-18 21-Jun-18 244
CWL262-050 Construct Wall 262 (MSE), Herrera Street Wall LT (Change Order #3) 10 10 06-Sep-18 20-Sep-18 163
CWL262-90 Construct Wall Coping 262 (MSE), Herrera Street Wall LT (Change Ord 2 2 21-Sep-18 24-Sep-18 251
CWL258-050 Construct Wall 258 (MSE), Sta. 524+50 to 525+50 10 10 27-Sep-18 11-Oct-18 39
CWL258-090 Construct Wall Coping 258 (MSE), Sta. 524+50 to 525+50 2 2 12-Oct-18 15-Oct-18 62

BridgesBridges 678 442 23-Jun-16 A 03-May-19 105
7 NBGP Over Little W7 NBGP Over Little Walnut Creek 262 29 23-Jun-16 A 07-Aug-17 110
CBR07-0500 Construct Columns - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 6 0 29-Jul-16 A 25-Aug-16 A
CBR07-0400 Drill Shafts - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302+00 11 0 23-Jun-16 A 07-Sep-16 A
CBR07-0600 Construct Caps - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302 16 0 22-Aug-16 A 16-Sep-16 A
CBR07-0550 Construct Abutments - Bridge 07 (NBGP Over Little Walnut Creek) - Sta 15 0 02-Aug-16 A 04-Nov-16 A
CBR07-0700 Erect Beams - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302+00 2 0 01-Feb-17 A 10-May-17 A
CBR07-0800 Construct Deck - Bridge 07 (NBGP Over Little Walnut Creek) - Sta. 302 14 14 22-May-17 A 17-Jul-17 65
CBR07-0900 Construct Rail/Surf. Trt - Bridge 07 (NBGP Over Little Walnut Creek) - S 15 15 18-Jul-17 07-Aug-17 110

10 SBGP Over Little 10 SBGP Over Little Walnut Creek 268 32 19-Jul-16 A 11-Aug-17 92
CBR10-0500 Construct Columns - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 8 0 08-Aug-16 A 29-Aug-16 A
CBR10-0400 Drill Shafts - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302+00 12 0 19-Jul-16 A 08-Sep-16 A
CBR10-0600 Construct Caps - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302 16 0 22-Aug-16 A 19-Sep-16 A
CBR10-0550 Construct Abutments - Bridge 10 (SBGP Over Little Walnut Creek) - Sta 15 0 09-Aug-16 A 28-Nov-16 A
CBR10-0700 Erect Beams - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302+00 2 0 02-Feb-17 A 11-May-17 A
CBR10-0800 Construct Deck - Bridge 10 (SBGP Over Little Walnut Creek) - Sta. 302 17 17 01-Jun-17 A 20-Jul-17 92
CBR10-0900 Construct Rail/Surf. Trt - Bridge 10 (SBGP Over Little Walnut Creek) - S 15 15 21-Jul-17 11-Aug-17 92

18a NBGP Over Bogg18a NBGP Over Boggy Creek 174 60 25-Jan-17 A 16-Oct-17 65
CBR18a-0400 Drill Shafts - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 21 0 25-Jan-17 A 03-Apr-17 A
CBR18a-0500 Construct Columns - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+ 22 0 06-Mar-17 A 14-Apr-17 A
CBR18a-0600 Construct Caps - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 40 0 15-Mar-17 A 01-May-17 A
CBR18a-0550 Construct Abutments - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427 15 0 10-Feb-17 A 01-May-17 A
CBR18a-0700 Erect Beams - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 10 0 21-Apr-17 A 02-Jun-17 A
CBR18a-0800 Construct Deck - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+00 35 35 18-Jul-17 07-Sep-17 65
CBR18a-0900 Construct Rail/Surf. Trt - Bridge 18a (NBGP Over Boggy Creek) - Sta. 4 15 15 08-Sep-17 29-Sep-17 65
CSW-1800 Construct Sidewalk - Bridge 18a (NBGP Over Boggy Creek) - Sta. 427+ 10 10 02-Oct-17 16-Oct-17 65

19a SBGP Over Bogg19a SBGP Over Boggy Creek 127 45 27-Jan-17 A 31-Aug-17 69
CBR19a-0400 Drill Shafts - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 21 0 27-Jan-17 A 23-Mar-17 A
CBR19a-0500 Construct Columns - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+ 22 0 09-Mar-17 A 07-Apr-17 A
CBR19a-0600 Construct Caps - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 35 0 23-Mar-17 A 08-Apr-17 A
CBR19a-0550 Construct Abutments - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427 15 0 16-Feb-17 A 01-May-17 A
CBR19a-0700 Erect Beams - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 9 0 18-Apr-17 A 08-Jun-17 A
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CBR19a-0800 Construct Deck - Bridge 19a (SBGP Over Boggy Creek) - Sta. 427+00 30 30 26-Jun-17 09-Aug-17 69
CBR19a-0900 Construct Rail/Surf. Trt - Bridge 19a (SBGP Over Boggy Creek) - Sta. 4 15 15 10-Aug-17 31-Aug-17 69

23 NB to SB U-Turn a23 NB to SB U-Turn at Boggy Creek 236 267 02-Jun-17 A 09-Aug-18 206
CBR57-0402 Drill Shafts (Abuts) - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 10 10 02-Jun-17 A 11-Jul-17 26
CBR57-0550 Construct Abutments - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+0 15 15 16-Oct-17 07-Nov-17 350
CBR57-0400 Drill Shafts (Bent) - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 6 6 23-Apr-18 30-Apr-18 35
CBR57-0500 Construct Columns - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 20 20 01-May-18 31-May-18 206
CBR57-0600 Construct Caps - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 10 10 01-Jun-18 15-Jun-18 206
CBR57-0700 Erect Beams - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 5 5 18-Jun-18 25-Jun-18 206
CBR57-0800 Construct Deck - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416+00 15 15 27-Jun-18 18-Jul-18 206
CBR57-0900 Construct Rail/Surf. Trt - Bridge 57 (U-Turns at Boggy Creek) - Sta. 416 15 15 19-Jul-18 09-Aug-18 206

26b SBGP Rt. Widen26b SBGP Rt. Widening at Colorado R. 296 147 27-Oct-16 A 05-Feb-18 310
CBR26-3S-0400.1 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S) - Sta. 512+ 12 0 27-Oct-16 A 01-Nov-16 A
CBR26-3S-0500.1 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S) - 12 0 14-Dec-16 A 23-Dec-16 A
CBR26-1S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4S) - S 4 0 08-Nov-16 A 27-Dec-16 A
CBR26-1S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Be 4 0 13-Dec-16 A 13-Jan-17 A
CBR26-3S-0400.2 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 9S-10S) - Sta. 12 0 20-Mar-17 A 06-Apr-17 A
CBR26-3S-0500.2 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 9S-10 12 0 10-Apr-17 A 25-Apr-17 A
CBR26-4S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) - Sta 11 0 03-Feb-17 A 17-May-17 A
CBR26-1S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4 13 0 17-May-17 A 25-May-17 A
CBR26-5S-0400.1 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) - Sta 6 0 13-Feb-17 A 01-Jun-17 A
CBR26-3S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S-10S) - 13 0 12-May-17 A 21-Jun-17 A
CBR26-4S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-1 8 8 19-May-17 A 07-Jul-17 8
CBR26-3S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S-10S) - St 3 3 14-Jul-17 18-Jul-17 27
CBR26-4S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) 13 13 25-May-17 A 21-Jul-17 35
CBR26-4S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) - S 3 3 24-Jul-17 26-Jul-17 35
CBR26-3S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 3S, Bent 8S-10S) - 14 14 19-Jul-17 07-Aug-17 27
CBR26-2S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 2S, Bent 5S-7S) - Sta 1 1 09-Aug-17 09-Aug-17 171
CBR26-5S-0400.2 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta. 518 4 4 15-Aug-17 18-Aug-17 368
CBR26-5S-0500.1 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-1 4 4 16-Aug-17 21-Aug-17 350
CBR26-6S-0400 Drill Shafts - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut18S) 4 4 21-Aug-17 25-Aug-17 368
CBR26-5S-0500.2 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - 4 4 23-Aug-17 28-Aug-17 369
CBR26-4S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 4S, Bent 11S-13S) 14 14 09-Aug-17 29-Aug-17 27
CBR26-6S-0500 Construct Columns - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-A 4 4 29-Aug-17 01-Sep-17 368
CBR26-6S-0550 Construct Abutments - Bridge 26b (SBGP) Rt.Widen (Abut 18S) - Sta. 5 15 15 28-Aug-17 18-Sep-17 376
CBR26-5S-0600.1 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) 13 13 06-Sep-17 25-Sep-17 347
CBR26-5S-0700.1 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-15S) - S 2 2 26-Sep-17 27-Sep-17 362
CBR26-5S-0600.2 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta 13 13 26-Sep-17 13-Oct-17 347
CBR26-5S-0700.2 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 16S) - Sta. 5 2 2 16-Oct-17 18-Oct-17 349
CBR26-5S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 5S, Bent 14S-16S) 10 10 19-Oct-17 02-Nov-17 349
CBR26-6S-0600 Construct Caps - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut 12 12 16-Oct-17 02-Nov-17 347
CBR26-6S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut18S 2 2 03-Nov-17 06-Nov-17 347
CBR26-6S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 6S, Bent 17S-Abut 8 8 07-Nov-17 16-Nov-17 347
CBR26b-0900.2 Construct Rail/Surf. Trt - Bridge 26b (SBGP) - Sta. 514+51 to 524+00 (B 15 15 17-Nov-17 11-Dec-17 347
CBR26-1S-0550 Construct Abutments - Bridge 26b (SBGP) Rt.Widen (Abut 1S) - Sta. 50 15 15 04-Dec-17 26-Dec-17 75
CBR26-1S-0700 Erect Beams - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4S) 1 1 27-Dec-17 27-Dec-17 75
CBR26-1S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 1S, Abut 1S-Bent4 6 6 28-Dec-17 05-Jan-18 75
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CBR26-2S-0800 Construct Deck - Bridge 26b (SBGP) Rt.Widen (Unit 2S, Bent 5S-7S) - 6 6 08-Jan-18 15-Jan-18 75
CBR26b-0900.1 Construct Rail/Surf. Trt - Bridge 26b (SBGP) - Sta. 505+00 to 512+00 (A 15 15 16-Jan-18 05-Feb-18 75

28 NBGP Over Color28 NBGP Over Colorado River 136 136 05-Jul-18 28-Jan-19 0
CBR28-01-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Bent 4) 12 12 05-Jul-18 20-Jul-18 0
CBR28-02-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 7 7 23-Jul-18 31-Jul-18 21
CBR28-01-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1- 8 8 23-Jul-18 01-Aug-18 0
CBR28-01-0550 Construct Abutments - Bridge 28 (NBGP Over Col. River) (Abut 1) 15 15 23-Jul-18 13-Aug-18 69
CBR28-03-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 10 10 01-Aug-18 15-Aug-18 32
CBR28-02-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5- 12 12 01-Aug-18 17-Aug-18 21
CBR28-03-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8- 8 8 20-Aug-18 30-Aug-18 30
CBR28-04-0400 Drill Shafts - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Abut 11 10 10 16-Aug-18 30-Aug-18 45
CBR28-01-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Ben 28 28 30-Jul-18 10-Sep-18 0
CBR28-04-0500 Construct Columns - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10 6 6 31-Aug-18 10-Sep-18 45
CBR28-01-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Bent 4) 5 5 11-Sep-18 17-Sep-18 51
CBR28-04-0550 Construct Abutments - Bridge 28 (NBGP Over Col. River) (Abut 11) 15 15 31-Aug-18 24-Sep-18 49
CBR28-02-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 21 21 11-Sep-18 11-Oct-18 0
CBR28-01-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 1, Abut 1-Ben 20 20 19-Sep-18 18-Oct-18 51
CBR28-02-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 5 5 12-Oct-18 19-Oct-18 30
CBR28-03-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 21 21 12-Oct-18 13-Nov-18 0
CBR28-02-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 2, Bent 5-7) 20 20 22-Oct-18 19-Nov-18 30
CBR28-03-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 4 4 14-Nov-18 19-Nov-18 0
CBR28-04-0600 Construct Caps - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Ab 14 14 14-Nov-18 05-Dec-18 2
CBR28-04-0700 Erect Beams - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Abut 3 3 06-Dec-18 10-Dec-18 2
CBR28-03-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 3, Bent 8-9) 15 15 20-Nov-18 12-Dec-18 0
CBR28-04-0800 Construct Deck - Bridge 28 (NBGP Over Col. River) (Unit 4, Bent 10-Ab 15 15 13-Dec-18 07-Jan-19 0
CBR28-04-0900 Construct Rail/Surf. Trt - Bridge 28 (NBGP Over Col. River) - Sta. 516+0 15 15 08-Jan-19 28-Jan-19 0

29 NBGP to Airport B29 NBGP to Airport Blvd. 62 62 05-Jul-18 05-Oct-18 74
CBR29-0400 Drill Shafts - Bridge 29 (NBGP to Airport Blvd) 10 10 05-Jul-18 18-Jul-18 2
CBR29-0500 Construct Columns - Bridge 29 (NBGP to Airport Blvd) 4 4 19-Jul-18 24-Jul-18 6
CBR29-0550 Construct Abutments - Bridge 29 (NBGP to Airport Blvd) 15 15 19-Jul-18 09-Aug-18 57
CBR29-0600 Construct Caps - Bridge 29 (NBGP to Airport Blvd) 13 13 25-Jul-18 13-Aug-18 18
CBR29-0700 Erect Beams - Bridge 29 (NBGP to Airport Blvd) 2 2 14-Aug-18 15-Aug-18 55
CBR29-0800 Construct Deck - Bridge 29 (NBGP to Airport Blvd) 15 15 22-Aug-18 12-Sep-18 54
CBR29-0900 Construct Rail/Surf. Trt - Bridge 29 (NBGP to Airport Blvd) 15 15 13-Sep-18 05-Oct-18 74

32 SBGP Over Airpor32 SBGP Over Airport Blvd. 164 112 06-Oct-16 A 13-Dec-17 345
CBR32-01-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Be 8 0 08-Dec-16 A 03-Feb-17 A
CBR32-01-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3 14 0 11-Jan-17 A 18-Feb-17 A
CBR32-02-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 6 0 06-Oct-16 A 01-Mar-17 A
CBR32-03-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 4 0 02-Mar-17 A 23-Mar-17 A
CBR32-02-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 12 0 29-Nov-16 A 17-Apr-17 A
CBR32-02-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 21 0 12-Jan-17 A 21-Apr-17 A
CBR32-03-0500 Construct Columns - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 8 0 03-Apr-17 A 25-Apr-17 A
CBR32-03-0600 Construct Caps - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 14 0 10-Apr-17 A 14-May-17 A
CBR32-03-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 2 2 28-Jun-17 29-Jun-17 424
CBR32-02-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 3 3 28-Jun-17 30-Jun-17 408
CBR32-01-0400 Drill Shafts - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 11 11 18-Oct-16 A 12-Jul-17 366
CBR32-01-0550 Construct Abutments - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - B 15 15 13-Jul-17 02-Aug-17 366
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CBR32-01-0700 Erect Beams - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 5 5 03-Aug-17 10-Aug-17 366
CBR32-01-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 1, Abut 1 - Bent 3) 15 15 13-Sep-17 05-Oct-17 345
CBR32-02-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 2, Bents 4-6) 15 15 06-Oct-17 27-Oct-17 345
CBR32-03-0800 Construct Deck - Bridge 32 (SBGP Over Airport) (Unit 3, Bents 7-8) 15 15 30-Oct-17 20-Nov-17 345
CBR32-03-0900 Construct Rail/Surf. Trt - Bridge 32 (SBGP Over Airport) 15 15 21-Nov-17 13-Dec-17 345

35 E. Cesar Chavez S35 E. Cesar Chavez Street to Bridge 34 144 56 07-Feb-17 A 18-Sep-17 86
CBR34-0400 Drill Shafts - Bridge 34 (E. Cesar Chavez St to Bridge 35) 5 0 07-Feb-17 A 23-Feb-17 A
CBR34-0550 Construct Abutments - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta 15 0 19-Apr-17 A 05-May-17 A
CBR34-0700 Erect Beams - Bridge 34 (E. Cesar Chavez St to Bridge 35) 2 2 26-Jun-17 28-Jun-17 122
CBR34-0800 Construct Deck - Bridge 34 (E. Cesar Chavez St to Bridge 35) 14 14 23-Aug-17 12-Sep-17 86
CBR34-0900 Construct Rail/Surf. Trt - Bridge 34 (E. Cesar Chavez St to Bridge 35) 4 4 13-Sep-17 18-Sep-17 86

38 NBGP Over Monto38 NBGP Over Montopolis Tributary 51 57 12-Jun-17 A 20-Sep-17 175
CBR38-0400 Drill Shafts - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 566+00 7 7 12-Jun-17 A 06-Jul-17 61
CBR38-0500 Construct Columns - Bridge 38 (NBGP Over Montopolis Tributary) - Sta 6 6 06-Jul-17 13-Jul-17 175
CBR38-0550 Construct Abutments - Bridge 38 (NBGP Over Montopolis Tributary) - S 15 15 07-Jul-17 27-Jul-17 185
CBR38-0600 Construct Caps - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 56 16 16 20-Jul-17 11-Aug-17 175
CBR38-0700 Erect Beams - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 566+ 3 3 14-Aug-17 16-Aug-17 175
CBR38-0800 Construct Deck - Bridge 38 (NBGP Over Montopolis Tributary) - Sta. 56 7 7 17-Aug-17 28-Aug-17 175
CBR38-0900 Construct Rail/Surf. Trt - Bridge 38 (NBGP Over Montopolis Tributary) - 15 15 29-Aug-17 20-Sep-17 175

41 SBGP Over Monto41 SBGP Over Montopolis Tributary 52 52 14-Feb-19 03-May-19 100
CBR41-0400 Drill Shafts - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 566+00 8 8 14-Feb-19 26-Feb-19 100
CBR41-0500 Construct Columns - Bridge 41 (SBGP Over Montopolis Tributary) - Sta 6 6 26-Feb-19 06-Mar-19 100
CBR41-0550 Construct Abutments - Bridge 41 (SBGP Over Montopolis Tributary) - S 15 15 27-Feb-19 21-Mar-19 102
CBR41-0600 Construct Caps - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 56 8 8 13-Mar-19 25-Mar-19 100
CBR41-0700 Erect Beams - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 566+0 2 2 26-Mar-19 27-Mar-19 100
CBR41-0800 Construct Deck - Bridge 41 (SBGP Over Montopolis Tributary) - Sta. 56 5 5 28-Mar-19 03-Apr-19 100
CBR41-0900 Construct Rail/Surf. Trt/Raised Section- Bridge 41 (SBGP Over Mont. T 20 20 04-Apr-19 03-May-19 100

52 NBGP Over Carso52 NBGP Over Carson Creek 57 57 14-Mar-18 11-Jun-18 4
CBR52-0400 Drill Shafts - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 14-Mar-18 26-Mar-18 4
CBR52-0500 Construct Columns - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+ 4 4 28-Mar-18 02-Apr-18 4
CBR52-0550 Construct Abutments - Bridge 52 (NBGP Over Carson Creek) - Sta. 586 15 15 27-Mar-18 18-Apr-18 8
CBR52-0600 Construct Caps - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 12-Apr-18 24-Apr-18 4
CBR52-0700 Erect Beams - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 2 2 25-Apr-18 26-Apr-18 4
CBR52-0800 Construct Deck - Bridge 52 (NBGP Over Carson Creek) - Sta. 586+00 8 8 27-Apr-18 09-May-18 4
CBR52-0900 Construct Rail/Surf. Trt/Raised Section - Bridge 52 (NBGP Over Carson 20 20 10-May-18 11-Jun-18 4

55 SBGP On-Ramp a55 SBGP On-Ramp at Mont. Tributary 50 50 28-Jan-19 11-Apr-19 115
CBR55-0400 Drill Shafts - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - Sta. 56 7 7 28-Jan-19 05-Feb-19 41
CBR55-0500 Construct Columns - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) 5 5 06-Feb-19 12-Feb-19 115
CBR55-0550 Construct Abutments - Bridge 55 (SBGP On-Ramp, Montopolis Tributar 15 15 06-Feb-19 27-Feb-19 118
CBR55-0600 Construct Caps - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - S 8 8 21-Feb-19 04-Mar-19 115
CBR55-0700 Erect Beams - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - Sta. 3 3 06-Mar-19 08-Mar-19 115
CBR55-0800 Construct Deck - Bridge 55 (SBGP On-Ramp, Montopolis Tributary) - S 7 7 11-Mar-19 20-Mar-19 115
CBR55-0900 Construct Rail/Surf. Trt - Bridge 55 (SBGP On-Ramp, Montopolis Tributa 15 15 21-Mar-19 11-Apr-19 115

Truss BridgeTruss Bridge 60 60 16-Feb-18 18-May-18 332
CBR30-0090 Construct Deck - Truss Rehab (Br. 30) and Lead Abatement 60 60 16-Feb-18 18-May-18 332

DrainageDrainage 579 326 09-May-16 A 08-Nov-18 32
Storm SewerStorm Sewer 579 326 09-May-16 A 08-Nov-18 32
CDR-2190 Construct Drainage - NB - Sta 215+00 to 228+00 (W1-A) [W1-A Include 24 0 15-Jul-16 A 16-Sep-16 A

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2017 2018 2019 2020

183 South Project (PBS-2) SU21 Time Impact Analysis 183S - Master Schedule 15-Aug-17 09:52

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 41 of 75 TASK filter: All Activities
© Oracle Corporation



Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CDR-2330 Construct Drainage - SB - 329+00 to 333+00 (W4-B) Culvert Extension 4 0 15-Sep-16 A 17-Sep-16 A
CDR-1000 Construct Drainage - SB - Sta 205+00 to 230+00 (W1-B) 6 0 22-Jun-16 A 15-Oct-16 A
CDR-1010 Construct Drainage - NB - Sta 230+00 to 280+00 (W2-A) (1 of 2, Pre-Tr 28 0 23-Jul-16 A 28-Oct-16 A
CDR-2320 Construct Drainage - SB - Springdale/Manor (W1-D) 6 0 20-Jul-16 A 23-Dec-16 A
CDR-1020 Construct Drainage - SB - Sta 230+00 to 262+00 (W2-C) 30 0 09-May-16 A 21-Feb-17 A
CDR-1150 Construct Drainage - NB - Sta 280+00 to 305+00 (LW1-A) 28 0 17-Oct-16 A 22-Feb-17 A
CDR-2280 Construct Drainage - NB - Sta 228+00 to 237+00 (W1-A, W1-C)  [W1-A 19 0 16-Jun-16 A 22-Feb-17 A
CDR-2290 Construct Drainage - SB - Sta 205+00 to 230+00 (W1-B2) 25 0 27-Dec-16 A 23-Feb-17 A
CDR-1060 Construct Drainage - NB - Sta 329+00 to 342+00 (W4-A) Outfall 328+50 17 2 28-Jan-17 A 28-Jun-17 16
CDR-1270 Construct Drainage - SB - Sta 406+00 to 412+00 (B1-C, B1-D) 12 2 20-Apr-17 A 28-Jun-17 24
CDR-1030 Construct Drainage - SB - Sta 281+00 to 302+00 (LW1-C) 34 4 17-Oct-16 A 30-Jun-17 104
CDR-1130 Construct Drainage - NB - Sta 185+00 to 230+00 (W0-A, W0-B, W0-C) 11 4 04-May-17 A 30-Jun-17 15
CDR-1080 Construct Drainage - SB - Sta 367+00 to 374+00 (W6-B) 13 5 10-Dec-16 A 03-Jul-17 15
CDR-2250 Construct Drainage - NB - Sta 366+00 to 376+00 (W6-A) (Incl. Outfall) 12 10 14-Jun-17 A 11-Jul-17 34
CDR-2530 Construct Drainage - NB - Sta 392+00 (W7) Outfall 15 10 12-Jun-17 A 11-Jul-17 47
CDR-2230 Construct Drainage - SB - Sta 343+00 to 351+00 (W5-C) 13 4 17-Mar-17 A 13-Jul-17 45
CDR-1110 Construct Drainage - NB - Sta 406+00 to 412+00 (B1-A) 7 7 12-Jul-17 20-Jul-17 47
CDR-2520.4 Construct Drainage - SB - Sta 343+00 to 357+00 (W5-S) Infall (culvert e 8 1 16-Feb-17 A 24-Jul-17 33
CDR-0080 Construct Drainage - W5US Pond - Sta 356+00 to 363+00, SBGP 20 20 26-Jun-17 25-Jul-17 11
CDR-1100 Construct Drainage - SB - Sta 380+00 to 392+00 (W7-B, W7-C) 20 20 26-Jun-17 25-Jul-17 4
CDR-2270 Construct Drainage - NB - Sta 416+00 to 424+00 (B2-A) 8 8 14-Jul-17 25-Jul-17 24
CDR-2300 Construct Drainage - SB - Springdale/Manor (W2-C) 4 2 01-May-17 A 25-Jul-17 314
CDR-2520.1 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-N) Outfall 8 2 28-Feb-17 A 25-Jul-17 109
CDR-2240 Construct Drainage - SB - Sta 353+00 to 365+00 (W5-F) Trunk Line 16 4 10-Mar-17 A 27-Jul-17 35
CDR-1050 Construct Drainage - SB - Sta 302+00 to 328+00 (LW1-G) 36 24 03-Oct-16 A 31-Jul-17 35
CDR-1070 Construct Drainage - SB - Sta 329+00 to 342+00 (W4-B) Entrance 328+ 17 24 19-Sep-16 A 31-Jul-17 17
CDR-2200 Construct Drainage - NB - Sta 262+00 to 280+00 (W3-A, W3-C) [W3-A 23 24 01-Mar-17 A 31-Jul-17 74
CDR-2210 Construct Drainage - SB - Sta 262+00 to 276+00 (W3-B) 16 6 19-Oct-16 A 31-Jul-17 84
CDR-2520.2 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-S) Outfall 8 8 28-Feb-17 A 02-Aug-17 33
CDR-2520.3 Construct Drainage - SB - Sta 343+00 to 357+00 (W5-N) Infall (culvert e 8 8 03-Mar-17 A 02-Aug-17 44
CDR-2310 Construct Drainage - NB - MLK (W5-A) 11 10 14-Feb-17 A 04-Aug-17 172
CDR-1040 Construct Drainage - NB - Sta 303+00 to 327+00 (LW1-E, LW1-F) 26 12 21-Jan-17 A 09-Aug-17 4
CDR-1200 Construct Drainage - SB - Sta 320+00 to 357+00 (W5-D) 26 12 09-Mar-17 A 14-Aug-17 41
CDR-1260 Construct Drainage - NB - Sta 415+00 to 424+00 (B2-B) 14 14 26-Jul-17 15-Aug-17 24
CDR-2010 Construct Drainage - SBGP - Sta 430+00 to 469+00 (BC-A) 36 36 05-Jul-17 25-Aug-17 15
CDR-0070 Construct Drainage - W5UN Pond - Sta 350+00 to 355+00, SBGP 20 24 26-Sep-16 A 28-Aug-17 15
CDR-2220 Construct Drainage - NB - Sta 343+00 to 357+00 (W5-A) 14 14 10-Aug-17 30-Aug-17 4
CDR-1190 Construct Drainage - NB - Sta 320+00 to 357+00 (W5-B) 29 21 19-Jun-17 A 01-Sep-17 61
CDR-1090 Construct Drainage - NB - Sta 380+00 to 405+00 (W7-A, W7-D, W7-F) 27 27 26-Jul-17 05-Sep-17 4
CDR-2340 Construct Drainage - NB - Sta 424+00 to 426+00 (B2-B) - Railroad Cros 20 20 16-Aug-17 14-Sep-17 24
CDR-0090 Construct Drainage - NB - Sta. 393+00 (W7 Pond) 25 25 06-Sep-17 12-Oct-17 4
CDR-2260 Construct Drainage - SB - Sta 380+00 to 405+00 (W7-E) (1 of 2) 16 5 16-Mar-17 A 12-Oct-17 15
CDR-0321 Construct Drainage - SBGP - Sta 484+00 to 499+00 (CR2-C) 19 19 15-Sep-17 13-Oct-17 24
CDR-1250 Construct Drainage - SB - Sta 380+00 to 405+00 (W7-E) (2 of 2) 4 4 13-Oct-17 19-Oct-17 220
CDR-1140 Construct Drainage - NB - Sta 232+00 to 235+00 (W2-A) (2 of 2) 4 4 20-Oct-17 25-Oct-17 124
CDR-2000 Construct Drainage - NBGP - Sta. 430+00 to 463+00 (BC-B) 48 48 28-Aug-17 08-Nov-17 17
CDR-2020 Construct Drainage - NB - Sta. 491+00 to 500+00 (CR2-D) 12 12 03-Nov-17 20-Nov-17 24
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CDR-2120 Construct Drainage - Montopolis (CR1-C) 7 7 01-Dec-17 11-Dec-17 24
CDR-2160 Construct Drainage - NB - Sta. 473+00 to 493+00 (CR2-A) 20 20 14-Nov-17 13-Dec-17 174
CDR-2050 Construct Drainage - NBGP - Sta. 577+00 to 580+00 (CA2-B) 4 4 08-Dec-17 13-Dec-17 73
CDR-0371 Construct Drainage - NBGP&ML - Sta. 459+00 to 474+00 (BC-B) 18 18 26-Dec-17 19-Jan-18 174
CDR-0351 Construct Drainage - NBGP - Sta. 524+00 to 535+00 (CR1-A) 12 12 12-Feb-18 28-Feb-18 174
CDR-1210.1 Construct Drainage - SBML - Sta 250+00 to 262+00 (LW1-D) [Includes 15 15 24-May-18 15-Jun-18 -88
CDR-1210.2 Construct Drainage - NBML - Sta 262+00 to 276+00 (LW1-D) [Includes 18 18 27-Jun-18 23-Jul-18 -93
CDR-1220 Construct Drainage - SBML - Sta 277+00 to 294+00 (LW1-D) 29 29 24-Jul-18 05-Sep-18 -86
CDR-2180 Construct Drainage - NBGP - Sta. 540+00 to 550+00 (CR1-B) 9 9 14-Sep-18 27-Sep-18 32
CDR-2090 Construct Drainage - SBML - Sta 559+00 to 560+00 (CA1-C) 6 6 28-Sep-18 08-Oct-18 32
CDR-2100 Construct Drainage - SBGP - Sta 567+00 to 571+00 (CA1-G) 10 10 25-Oct-18 08-Nov-18 32

Traffic Control and TeTraffic Control and Temporary Work 790 532 25-Apr-16 A 23-Sep-19 15
Barricades, Signs anBarricades, Signs and Traffic Handling 790 532 10-May-16 A 23-Sep-19 15
CTS4020 Set Initial Barricades on Outside Existing Lanes 10 0 10-May-16 A 13-May-16 A
CTS0150 Move Barrier / Switch Traffic - NBGP to Outside - Sta 185+00 to 227+00 5 0 17-May-16 A 18-May-16 A
CTS0170 Move Barrier / Switch Traffic - SBGP to Outside - Sta 210+00 to 230+00 5 0 24-May-16 A 24-May-16 A
CTS0155 Move Barrier / Switch Traffic - NBGP to Inside - Sta 230+00 to 250+00 5 0 18-Jul-16 A 20-Jul-16 A
CTS10028 Move Barrier / Switch Traffic - SBGP to TP104 - Sta 230+00 to 246+00 5 0 04-Sep-16 A 06-Sep-16 A
CTS0050 Move Barrier / Switch Traffic - SBGP to Inside - Sta 210+00 to 230+00 5 0 13-Dec-16 A 13-Dec-16 A
CTS0030 Move Barrier / Switch Traffic / Demo - NBGP to Inside - Sta 185+00 to 2 13 0 20-Jan-17 A 21-Jan-17 A
CTS0790.1 Move Barrier / Switch Traffic - SBGP to Inside - Sta 368+00 to 370+00 (F 5 0 17-Mar-17 A 17-Mar-17 A
CTS10008.2 Move Barrier / Switch Traffic - NBGP to Outside - Sta 230+00 to 238+00 7 0 26-Mar-17 A 26-Mar-17 A
CTS3230 Move Barrier / Switch Traffic - Detour SBGP to Levander Loop / Airport S 2 0 25-May-17 A 25-May-17 A
CTS0190 Move Barrier / Switch Traffic - NBML to NBGP Off-Ramp - Sta 251+00 to 5 5 26-Jun-17 03-Jul-17 59
CTS10008.3 Move Barrier / Switch Traffic - NBGP to Outside - Sta 238+00 to 250+00 7 7 05-Jul-17 13-Jul-17 59
CTS0770 Move Barrier / Switch Traffic - NBGP to Inside - Sta 320+00 to 370+00 5 5 07-Aug-17 14-Aug-17 25
CTS0790.2 Move Barrier / Switch Traffic - SBGP to Inside - Sta 320+00 to 367+00 5 5 07-Aug-17 14-Aug-17 11
CTS1970 Move Barrier / Switch Traffic - Open SBGP Bridge 32 - Sta 494+00 to 51 5 5 14-Dec-17 21-Dec-17 425
CTS1350 Move Barrier / Switch Traffic - Close Truss Bridge - Sta 494+00 to 514+ 5 5 09-Feb-18 15-Feb-18 27
CTS1160 Move Barrier / Switch Traffic - SBML to SBGP - Sta 250+00 to 460+00 5 5 16-May-18 23-May-18 -88
CTS1880 Move Barrier / Switch Traffic - NBML to NBGP - Sta 552+00 to 587+00 5 5 12-Jun-18 18-Jun-18 4
CTS2050 Move Barrier / Switch Traffic - NBML to NBGP - Sta 250+00 to 460+00 5 5 18-Jun-18 25-Jun-18 -93
CTS2190 Move Barrier / Switch Traffic - Open NBGP Across Bridge 28 - Sta 510+ 5 5 29-Jan-19 04-Feb-19 56
CTS2180 Move Barrier / Switch Traffic - SBML to SBGP - Move Crossover - Sta 4 5 5 05-Feb-19 11-Feb-19 0
CTS2170 Move Barrier / Switch Traffic - NBML to NBGP - Move Crossover - Sta 4 5 5 08-Feb-19 14-Feb-19 15
CTS2390 Move Barrier / Switch Traffic - NBGP From Inside to Outside - Sta 535+ 5 5 25-Feb-19 01-Mar-19 129
CTS3240 Move Barrier / Switch Traffic - Open SBGP Outside - Sta 560+00 to 580 5 5 21-Mar-19 27-Mar-19 98
CTS3050 Move Barrier / Switch Traffic - Open SBGP - Sta 460+00 to 580+00 (Fin 5 5 12-Jul-19 18-Jul-19 58
CTS3040 Move Barrier / Switch Traffic - Open NBGP - Sta 460+00 to 580+00 (Fin 5 5 16-Sep-19 23-Sep-19 15

Detour ConstructionDetour Construction / Removal 442 156 25-Apr-16 A 02-Apr-18 220
CCG0080 Clear/Grub/Removals - Temp Pave On/Off Rmps - Sta. 205+00 to 270+ 3 0 25-Apr-16 A 13-May-16 A
CCG2970 Clear/Grub/Removals - Temp Pave Shelton Road Access - Sta. 437+00 1 0 01-Aug-16 A 02-Aug-16 A
CCG1150 Clear/Grub/Removals - Temp Pave NBML to NBGP X-over (TP-1) - Sta 2 0 01-Aug-16 A 03-Aug-16 A
CCG1110 Clear/Grub/Removals - Temp Pave SBML to SBGP Crossover - Sta. 44 2 0 01-Aug-16 A 03-Aug-16 A
CCG1610 Clear/Grub/Removals - Temp Widen for SBGP (2) - Sta. 550+00 to 561+ 1 0 03-Aug-16 A 04-Aug-16 A
CCG1260 Clear/Grub/Removals - Temp Widening NBGP to Inside - Sta. 549+00 to 1 0 03-Aug-16 A 04-Aug-16 A
CCG1580 Clear/Grub/Removals - Temp Widen for NBML to NBGP X-over - Sta. 4 2 0 03-Aug-16 A 05-Aug-16 A
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CCG1015 Clear/Grub/Removals - Temp X-over SBML to SBGP to Patton - Sta. 57 2 0 03-Aug-16 A 05-Aug-16 A
CCG1250 Clear/Grub/Removals - Temp Widen SBGP to Outside (2) - Sta. 573+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1240 Clear/Grub/Removals - Temp Pave NBML to NBGP Crossover - Sta. 58 2 0 08-Aug-16 A 10-Aug-16 A
CEW0080 Earthwork - Temp Pave On/Off Rmps - Sta. 205+00 to 270+00 & NB/SB 4 0 06-May-16 A 16-Feb-17 A
CSE0080 Construct Select - Temp Pave On/Off Rmps - Sta. 205+00 to 270+00 & 2 0 24-May-16 A 20-Feb-17 A
CTP0080 Construct Temp Pave On/Off Rmps - Sta 205+00 to 270+00 & NB/SB W 9 0 19-Jun-16 A 27-Feb-17 A
CEW1110 Earthwork - Temp Pave SBML to SBGP Crossover - Sta. 446+60 to 449 3 3 07-Aug-17 10-Aug-17 90
CSE1110 Construct Select - Temp Pave SBML to SBGP Crossover - Sta. 446+60 2 2 11-Aug-17 14-Aug-17 90
CTP1110 Construct Temp Pave SBML to SBGP Crossover - Sta 446+60 to 449+1 1 1 15-Aug-17 15-Aug-17 90
CEW2970 Earthwork - Temp Pave Shelton Road Access - Sta. 437+00 to 440+00 1 1 01-Sep-17 01-Sep-17 42
CEW1610 Earthwork - Temp Widen for SBGP (2) - Sta. 550+00 to 561+00 3 3 01-Sep-17 06-Sep-17 119
CSE1610 Construct Select - Temp Widen for SBGP (2) - Sta. 550+00 to 561+00 1 1 07-Sep-17 07-Sep-17 172
CTP1610 Construct Temp Widening for SBGP (2) - Sta 550+00 to 561+00 1 1 08-Sep-17 08-Sep-17 172
CSE2970 Construct Select - Temp Pave Shelton Road Access - Sta. 437+00 to 44 1 1 20-Sep-17 20-Sep-17 42
CTP2970 Construct Temp Pave Shelton Road Access - Sta 437+00 to 440+00 2 2 21-Sep-17 22-Sep-17 42
CEW1260 Earthwork - Temp Widening NBGP to Inside - Sta. 549+00 to 554+00 3 3 13-Oct-17 18-Oct-17 154
CSE1260 Construct Select - Temp Widening NBGP to Inside - Sta. 549+00 to 554+ 2 2 19-Oct-17 20-Oct-17 154
CTP1260 Construct Temp Widening NBGP to Inside - Sta 549+00 to 554+00 1 1 23-Oct-17 23-Oct-17 154
CEW1150 Earthwork - Temp Pave NBML to NBGP X-over (TP-1) - Sta. 453+50 to 3 3 18-Dec-17 21-Dec-17 18
CSE1150 Construct Select - Temp Pave NBML to NBGP X-over (TP-1) - Sta. 453 2 2 22-Dec-17 26-Dec-17 18
CTP1150 Construct Temp Pave NBML to NBGP X-over (TP-1) - Sta 453+50 to 46 2 2 27-Dec-17 28-Dec-17 18
CEW1250 Earthwork - Temp Widen SBGP to Outside (2) - Sta. 573+00 to 605+00 3 3 28-Dec-17 02-Jan-18 177
CEW1240 Earthwork - Temp Pave NBML to NBGP Crossover - Sta. 588+00 to 596 8 8 21-Dec-17 03-Jan-18 103
CSE1250 Construct Select - Temp Widen SBGP to Outside (2) - Sta. 573+00 to 60 3 3 03-Jan-18 05-Jan-18 177
CSE1240 Construct Select - Temp Pave NBML to NBGP Crossover - Sta. 588+00 3 3 04-Jan-18 08-Jan-18 103
CTP1250 Construct Temp Widening SBGP to Outside (2) - Sta 573+00 to 605+00 2 2 08-Jan-18 09-Jan-18 177
CTP1240 Construct Temp Pave NBML to NBGP Crossover - Sta 588+00 to 596+0 2 2 09-Jan-18 10-Jan-18 103
CEW1015 Earthwork - Temp X-over SBML to SBGP to Patton - Sta. 570+00 to 572 2 2 23-Mar-18 26-Mar-18 222
CEW1580 Earthwork - Temp Widen for NBML to NBGP X-over - Sta. 481+00 to 48 3 3 23-Mar-18 27-Mar-18 38
CSE1015 Construct Select - Temp X-over SBML to SBGP to Patton - Sta. 570+00 2 2 27-Mar-18 28-Mar-18 222
CSE1580 Construct Select - Temp Widen for NBML to NBGP X-over - Sta. 481+00 2 2 28-Mar-18 29-Mar-18 38
CTP1015 Construction Temp X-over SBML to SBGP to Patton - Sta 570+00 to 572 1 1 29-Mar-18 29-Mar-18 222
CTP1580 Construct Temp Widening for NBML to NBGP X-over - Sta 481+00 to 48 2 2 30-Mar-18 02-Apr-18 38

Signals and IlluminatiSignals and Illumination 292 125 29-Aug-16 A 25-Jan-18 21
Roadway IlluminationRoadway Illumination 267 100 29-Aug-16 A 18-Dec-17 46
CTI-4000 Construct Temp Illum. - US 290 to Springdale/Manor Road 20 0 29-Aug-16 A 21-Sep-16 A
CTI-4010 Construct Temp Illum. - Springdale/Manor Road to Loyola Lane 20 20 19-Jul-17 16-Aug-17 29
CTI-4020 Construct Temp Illum. - Loyola Lane to MLK/FM969 20 20 17-Aug-17 15-Sep-17 29
CTI-4030 Construct Temp Illum. - MLK/FM969 to Boggy Creek 20 20 18-Sep-17 18-Oct-17 29
CTI-4040 Construct Temp Illum. - Boggy Creek to Colorado River 20 20 19-Oct-17 16-Nov-17 29
CTI-4050 Construct Temp Illum. - Colorado River to Patton 20 20 17-Nov-17 18-Dec-17 46

Traffic SignalsTraffic Signals 20 20 28-Dec-17 25-Jan-18 4
CTI-4070 Construct Temp Signals - Vargas Road, Sta. 543+50 20 20 28-Dec-17 25-Jan-18 4

Environmental MitigaEnvironmental Mitigation 140 140 11-Oct-17 11-May-18 124
Noise WallsNoise Walls 140 140 11-Oct-17 11-May-18 124
CWL182-050 Construct Wall 182 (Property), Sta. 199+36 to 209+87, RT 35 35 11-Oct-17 04-Dec-17 124
CWL185-050 Construct Wall 185 (Property), Sta. 222+36 to 231+91, RT 35 35 05-Dec-17 25-Jan-18 124
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CWL184-050 Construct Wall 184 (Property), Sta. 216+40 to 221+73, RT 35 35 26-Jan-18 19-Mar-18 124
CWL183-050 Construct Wall 183 (Property), Sta. 210+37 to 216+04, RT 35 35 21-Mar-18 11-May-18 124

MainlanesMainlanes 800 547 26-Apr-16 A 16-Oct-19 11

RemovalsRemovals 660 240 02-May-16 A 01-Mar-19 146
ROW PreparationROW Preparation 660 0 02-May-16 A 02-Dec-16 A
CCG0230 Clear/Grub/Removals - NBML Outside - Sta. 210+00 to 228+00 5 0 02-May-16 A 13-May-16 A
CCG2940 Clear/Grub/Removals - SBML Tie-In/Center - Sta. 205+00 to 230+00 2 0 11-Jul-16 A 12-Jul-16 A
CCG0490 Clear/Grub/Removals - SBML Inside - Sta. 205+00 to 251+00 4 0 11-Jul-16 A 15-Jul-16 A
CCG8580 Clear/Grub/Removals - SBML Outside - Sta. 210+00 to 251+00 4 0 12-Jul-16 A 18-Jul-16 A
CCG0410 Clear/Grub/Removals - NBML Inside - Sta. 205+00 to 251+00 5 0 12-Jul-16 A 19-Jul-16 A
CCG0500 Clear/Grub/Removals - SBML Off-Ramp - Sta. 248+00 to 251+00 2 0 18-Jul-16 A 20-Jul-16 A
CCG0970 Clear/Grub/Removals - NBML - Sta. 320+00 to 370+00 7 0 12-Jul-16 A 21-Jul-16 A
CCG1180 Clear/Grub/Removals - SBML - Sta. 370+00 to 395+00 3 0 18-Jul-16 A 21-Jul-16 A
CCG0670 Clear/Grub/Removals - NBML - Sta. 246+00 to 320+00 10 0 12-Jul-16 A 22-Jul-16 A
CCG1850 Clear/Grub/Removals - NBML - Sta. 395+00 to 425+00 5 0 18-Jul-16 A 23-Jul-16 A
CCG2080 Clear/Grub/Removals - SBML - Sta. 395+00 to 425+00 5 0 18-Jul-16 A 23-Jul-16 A
CCG1170 Clear/Grub/Removals - NBML - Sta. 370+00 to 395+00 5 0 18-Jul-16 A 25-Jul-16 A
CCG0980 Clear/Grub/Removals - SBML - Sta. 320+00 to 370+00 9 0 12-Jul-16 A 25-Jul-16 A
CCG0680 Clear/Grub/Removals - SBML - Sta. 251+00 to 320+00 13 0 12-Jul-16 A 29-Jul-16 A
CCG2230 Clear/Grub/Removals - NBML - Sta. 460+00 to 488+00 4 0 01-Aug-16 A 05-Aug-16 A
CCG1310 Clear/Grub/Removals - NBML - Sta. 524+00 to 530+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1340 Clear/Grub/Removals - SBML - Sta. 530+00 to 535+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG1550 Clear/Grub/Removals - SBML - Sta. 525+00 to 530+00 2 0 03-Aug-16 A 05-Aug-16 A
CCG2950 Clear/Grub/Removals - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave 2 0 03-Aug-16 A 08-Aug-16 A
CCG1860 Clear/Grub/Removals - NBML - Sta. 430+00 to 460+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG1960 Clear/Grub/Removals - NBML - Sta. 543+50 to 558+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG1810 Clear/Grub/Removals - NBML - Sta. 558+00 to 573+00 3 0 03-Aug-16 A 08-Aug-16 A
CCG2090 Clear/Grub/Removals - SBML - Sta. 430+00 to 460+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG2240 Clear/Grub/Removals - SBML - Sta. 460+00 to 486+00 5 0 01-Aug-16 A 08-Aug-16 A
CCG2965 Clear/Grub/Removals - SBML - Sta. 555+00 to 558+00 Plug 2 0 03-Aug-16 A 08-Aug-16 A
CCG1290 Clear/Grub/Removals - NBML - Sta. 485+00 to 505+00 4 0 03-Aug-16 A 09-Aug-16 A
CCG1920 Clear/Grub/Removals - NBML - Sta. 573+00 to 590+00 3 0 03-Aug-16 A 09-Aug-16 A
CCG1540 Clear/Grub/Removals - SBML - Sta. 485+00 to 505+00 4 0 03-Aug-16 A 09-Aug-16 A
CCG1890 Clear/Grub/Removals - SBML - Sta. 558+00 to 585+00 (Full Width) 4 0 03-Aug-16 A 09-Aug-16 A
CCG1280 Clear/Grub/Removals - SBML - Sta. 535+00 to 555+00 4 0 03-Aug-16 A 10-Aug-16 A
CCG1870 Clear/Grub/Removals - SBML Inside - Sta. 585+00 to 597+00 SB to EB 2 0 08-Aug-16 A 12-Aug-16 A
CCG8700 Clear/Grub/Removals - NBML Outside - Sta. 231+00 to 250+00 5 0 06-Sep-16 A 12-Sep-16 A
CCG0360 Clear/Grub/Removals - NBML Tie-In 205+00 to 214+00 2 0 01-Dec-16 A 02-Dec-16 A

Bridge RemovalsBridge Removals 240 240 27-Feb-18 01-Mar-19 146
CDM2890 Demo - Ped Bridge at Purple Sage - Sta 210+00 to 250+00 10 10 27-Feb-18 13-Mar-18 376
CDM0730 Demo - SBML US 183 Over Little Walnut Creek Bridge - Sta 301+00 to 3 10 10 24-May-18 08-Jun-18 37
CDM2060 Demo - SBML US 183 Over Boggy Creek Bridge - Sta 425+00 to 430+0 15 15 24-May-18 15-Jun-18 49
CDM1840 Demo - Existing NB Bridge Over Colorado River - Sta 516+00 to 524+00 15 15 11-Jun-18 03-Jul-18 0
CDM0720 Demo - NBML US 183 Over Little Walnut Creek Bridge - Sta 301+00 to 3 10 10 27-Jun-18 11-Jul-18 27
CDM2070 Demo - NBML US 183 Over Boggy Creek Bridge - Sta 425+00 to 430+0 15 15 27-Jun-18 18-Jul-18 44
CDM2220 Demo - SBML US 183 Over Bolm Rd - Sta 470+00 10 10 12-Feb-19 26-Feb-19 34
CDM2210 Demo - NBML US 183 Over Bolm Rd - Sta 470+00 10 10 15-Feb-19 01-Mar-19 63
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EarthworkEarthwork 665 451 13-Jul-16 A 17-May-19 70
ExcavationExcavation 665 451 13-Jul-16 A 17-May-19 70
CEW0230 Earthwork - NBML Outside - Sta. 210+00 to 228+00 26 0 08-Aug-16 A 11-Oct-16 A
CEW0490 Earthwork - SBML Inside - Sta. 205+00 to 251+00 20 0 13-Jul-16 A 19-Nov-16 A
CEW8700 Earthwork - NBML Outside - Sta. 231+00 to 250+00 11 0 25-Nov-16 A 10-Jun-17 A
CEW0360 Earthwork - NBML Tie-In 205+00 to 214+00 7 7 07-Feb-17 A 01-Aug-17 160
CEW2080 Earthwork - SBML - Sta. 395+00 to 425+00 18 18 02-Aug-17 29-Aug-17 188
CEW0670 Earthwork - NBML - Sta. 246+00 to 320+00 110 73 14-Jul-16 A 13-Oct-17 114
CEW1290 Earthwork - NBML - Sta. 485+00 to 505+00 5 64 17-Dec-16 A 20-Oct-17 69
CEW2940 Earthwork - SBML Tie-In/Center - Sta. 205+00 to 230+00 5 5 16-Oct-17 23-Oct-17 34
CEW2950 Earthwork - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2) 17 17 24-Oct-17 16-Nov-17 59
CEW0410 Earthwork - NBML Inside - Sta. 205+00 to 251+00 25 25 20-Oct-17 28-Nov-17 184
CEW8580 Earthwork - SBML Outside - Sta. 210+00 to 251+00 15 15 08-Nov-17 30-Nov-17 34
CEW0980 Earthwork - SBML - Sta. 320+00 to 370+00 36 36 20-Oct-17 13-Dec-17 73
CEW0970 Earthwork - NBML - Sta. 320+00 to 370+00 33 33 21-Nov-17 11-Jan-18 51
CEW1310 Earthwork - NBML - Sta. 524+00 to 530+00 7 7 14-Feb-18 23-Feb-18 3
CEW1540 Earthwork - SBML - Sta. 485+00 to 505+00 12 12 23-Mar-18 10-Apr-18 3
CEW1550 Earthwork - SBML - Sta. 525+00 to 530+00 13 13 23-Mar-18 11-Apr-18 20
CEW1850 Earthwork - NBML - Sta. 395+00 to 425+00 36 36 26-Feb-18 20-Apr-18 35
CEW1340 Earthwork - SBML - Sta. 530+00 to 535+00 26 26 23-Mar-18 01-May-18 5
CEW1180 Earthwork - SBML - Sta. 370+00 to 395+00 10 10 24-May-18 08-Jun-18 56
CEW1960 Earthwork - NBML - Sta. 543+50 to 558+00 5 5 11-Jun-18 15-Jun-18 84
CEW1280 Earthwork - SBML - Sta. 535+00 to 555+00 26 26 15-May-18 25-Jun-18 89
CEW1170 Earthwork - NBML - Sta. 370+00 to 395+00 14 14 27-Jun-18 17-Jul-18 25
CEW0680 Earthwork - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 112 112 13-Mar-18 31-Aug-18 -88
CEW2090 Earthwork - SBML - Sta. 430+00 to 460+00 44 44 28-Jun-18 31-Aug-18 30
CEW1860 Earthwork - NBML - Sta. 430+00 to 460+00 48 48 27-Jun-18 06-Sep-18 69
CEW1920 Earthwork - NBML - Sta. 573+00 to 590+00 60 60 20-Jun-18 19-Sep-18 166
CEW1870 Earthwork - SBML Inside - Sta. 585+00 to 597+00 SB to EB 20 20 29-Aug-18 27-Sep-18 48
CEW2965 Earthwork - SBML - Sta. 555+00 to 558+00 Plug 1 1 28-Sep-18 28-Sep-18 55
CEW1810 Earthwork - NBML - Sta. 558+00 to 573+00 27 27 20-Sep-18 31-Oct-18 166
CEW1890 Earthwork - SBML - Sta. 558+00 to 585+00 (Full Width) 90 90 20-Jun-18 05-Nov-18 40
CEW8630 Earthwork - NBML - Sta. 535+00 to 543+50 24 24 05-Feb-19 12-Mar-19 114
CEW2240 Earthwork - SBML - Sta. 460+00 to 486+00 35 35 12-Feb-19 04-Apr-19 0
CEW2230 Earthwork - NBML - Sta. 460+00 to 488+00 60 60 15-Feb-19 17-May-19 15

LandscapingLandscaping 250 250 01-Feb-18 24-May-19 53
Special Aesthetic LaSpecial Aesthetic Landscape 250 250 01-Feb-18 24-May-19 53
CLS-0205 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - NB - Sta 205+00 50 50 01-Feb-18 18-Apr-18 53
CLS-0220 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - Median - Sta 20 50 50 01-Feb-18 18-Apr-18 143
CLS-0210 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - SB - Sta 205+00 50 50 19-Apr-18 06-Jul-18 53
CLS-0240 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - SB - Sta 425+00 50 50 09-Jul-18 20-Sep-18 53
CLS-0230 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - NB - Sta 425+00 50 50 21-Sep-18 08-Mar-19 53
CLS-0250 Install Landscaping (Topsoil, Mulch, Seeding/Sodding) - Median - Sta 42 50 50 11-Mar-19 24-May-19 53

Subgrade Treatment aSubgrade Treatment and Base 623 464 13-Oct-16 A 10-Jun-19 72
Lime Treatment and Lime Treatment and Other 441 441 31-Jul-17 10-Jun-19 72
CCB0360 Construct CTB - NBML Tie-In 205+00 to 214+00 3 3 07-Aug-17 10-Aug-17 160
CCB8700 Construct CTB - NBML Outside - Sta 231+00 to 250+00 9 9 31-Jul-17 11-Aug-17 267
CCB0490 Construct CTB - SBML Inside - Sta 205+00 to 251+00 6 6 31-Aug-17 08-Sep-17 19
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CCB0230 Construct CTB - NBML Outside - Sta 210+00 to 228+00 9 9 31-Aug-17 13-Sep-17 124
CCB2940 Construct CTB - SBML Tie-In/Center - Sta 205+00 to 230+00 3 3 27-Oct-17 01-Nov-17 34
CCB1290 Construct CTB - NBML - Sta 485+00 to 505+00 9 9 04-Dec-17 14-Dec-17 46
CCB8580 Construct CTB - SBML Outside - Sta 210+00 to 251+00 6 6 20-Dec-17 28-Dec-17 34
CCB2950 Construct CTB - NBML - Sta 530+00 to 535+00 (Excl. Tmp Pave TP-2) 3 3 27-Dec-17 29-Dec-17 44
CCB0410 Construct CTB - NBML Inside - Sta 205+00 to 251+00 8 8 28-Dec-17 09-Jan-18 184
CCB1310 Construct CTB - NBML - Sta 524+00 to 530+00 3 3 01-Mar-18 05-Mar-18 3
CCB1550 Construct CTB - SBML - Sta 525+00 to 530+00 3 3 19-Apr-18 23-Apr-18 20
CCB1540 Construct CTB - SBML - Sta 485+00 to 505+00 8 8 24-Apr-18 03-May-18 3
CCB1340 Construct CTB - SBML - Sta 530+00 to 535+00 3 3 18-May-18 23-May-18 0
CCB1280 Construct CTB - SBML - Sta 535+00 to 555+00 8 8 09-Jul-18 18-Jul-18 204
CCB0980 Construct CTB - SBML - Sta 320+00 to 370+00 16 16 23-Jul-18 14-Aug-18 -58
CCB1180 Construct CTB - SBML - Sta 370+00 to 395+00 7 7 24-Aug-18 04-Sep-18 34
CCB0670 Construct CTB - NBML - Sta 246+00 to 320+00 16 16 22-Aug-18 13-Sep-18 -80
CCB0970 Construct CTB - NBML - Sta 320+00 to 370+00 16 16 22-Aug-18 13-Sep-18 -79
CCB1170 Construct CTB - NBML - Sta 370+00 to 395+00 9 9 05-Sep-18 17-Sep-18 25
CCB2090 Construct CTB - SBML - Sta 430+00 to 460+00 10 10 11-Sep-18 25-Sep-18 30
CCB0680 Construct CTB - SBML - Sta 251+00 to 320+00 (Incl. Ramp) 18 18 30-Aug-18 26-Sep-18 -93
CCB1870 Construct CTB - SBML Inside - Sta 585+00 to 597+00 SB to EB 3 3 03-Oct-18 05-Oct-18 95
CCB1920 Construct CTB - NBML - Sta 573+00 to 590+00 10 10 05-Oct-18 19-Oct-18 205
CCB1960 Construct CTB - NBML - Sta 543+50 to 558+00 11 11 17-Oct-18 01-Nov-18 30
CCB2080 Construct CTB - SBML - Sta 395+00 to 425+00 11 11 18-Oct-18 02-Nov-18 104
CCB1860 Construct CTB - NBML - Sta 430+00 to 460+00 11 11 24-Oct-18 08-Nov-18 77
CCB1810 Construct CTB - NBML - Sta 558+00 to 573+00 3 3 07-Nov-18 09-Nov-18 209
CCB1850 Construct CTB - NBML - Sta 395+00 to 425+00 17 17 17-Oct-18 09-Nov-18 133
CCB2965 Construct CTB - SBML - Sta 555+00 to 558+00 Plug 3 3 13-Nov-18 15-Nov-18 30
CCB1890 Construct CTB - SBML - Sta 558+00 to 585+00 (Full Width) 10 10 30-Nov-18 13-Dec-18 32
CCB2240 Construct CTB - SBML - Sta 460+00 to 486+00 9 9 22-Apr-19 03-May-19 3
CCB2230 Construct CTB - NBML - Sta 460+00 to 488+00 10 10 24-May-19 10-Jun-19 15

Flexible BaseFlexible Base 613 454 13-Oct-16 A 23-May-19 79
CSE8700 Construct Select - NBML Outside - Sta. 231+00 to 250+00 23 23 10-Jun-17 A 28-Jul-17 267
CSE0360 Construct Select - NBML Tie-In 205+00 to 214+00 3 3 02-Aug-17 04-Aug-17 160
CSE0230 Construct Select - NBML Outside - Sta. 210+00 to 228+00 19 44 13-Oct-16 A 30-Aug-17 124
CSE0490 Construct Select - SBML Inside - Sta. 205+00 to 251+00 11 44 01-Dec-16 A 30-Aug-17 19
CSE2940 Construct Select - SBML Tie-In/Center - Sta. 205+00 to 230+00 3 3 24-Oct-17 26-Oct-17 34
CSE1290 Construct Select - NBML - Sta. 485+00 to 505+00 4 4 28-Nov-17 01-Dec-17 46
CSE8580 Construct Select - SBML Outside - Sta. 210+00 to 251+00 12 12 01-Dec-17 18-Dec-17 34
CSE2950 Construct Select - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2 2 2 21-Dec-17 22-Dec-17 44
CGE2950 Install Geogrid - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP-2) 1 1 26-Dec-17 26-Dec-17 44
CSE0410 Construct Select - NBML Inside - Sta. 205+00 to 251+00 19 19 29-Nov-17 27-Dec-17 184
CSE1310 Construct Select - NBML - Sta. 524+00 to 530+00 2 2 26-Feb-18 27-Feb-18 3
CGE1310 Install Geogrid - NBML - Sta. 524+00 to 530+00 1 1 28-Feb-18 28-Feb-18 3
CSE1550 Construct Select - SBML - Sta. 525+00 to 530+00 2 2 12-Apr-18 13-Apr-18 20
CGE1550 Install Geogrid - SBML - Sta. 525+00 to 530+00 2 2 16-Apr-18 18-Apr-18 20
CSE1540 Construct Select - SBML - Sta. 485+00 to 505+00 4 4 18-Apr-18 23-Apr-18 3
CSE1340 Construct Select - SBML - Sta. 530+00 to 535+00 2 2 15-May-18 16-May-18 0
CGE1340 Install Geogrid - SBML - Sta. 530+00 to 535+00 1 1 17-May-18 17-May-18 0
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CSE1280 Construct Select - SBML - Sta. 535+00 to 555+00 5 5 27-Jun-18 03-Jul-18 89
CGE1280 Install Geogrid - SBML - Sta. 535+00 to 555+00 2 2 05-Jul-18 06-Jul-18 204
CSE1960 Construct Select - NBML - Sta. 543+50 to 558+00 5 5 11-Jul-18 17-Jul-18 84
CGE1960 Install Geogrid - NBML - Sta. 543+50 to 558+00 2 2 18-Jul-18 19-Jul-18 87
CSE0980 Construct Select - SBML - Sta. 320+00 to 370+00 37 37 24-May-18 20-Jul-18 -58
CGE0980 Install Geogrid - SBML - Sta. 320+00 to 370+00 21 21 20-Jun-18 20-Jul-18 -58
CSE1180 Construct Select - SBML - Sta. 370+00 to 395+00 14 14 16-Jul-18 02-Aug-18 34
CSE1170 Construct Select - NBML - Sta. 370+00 to 395+00 19 19 18-Jul-18 14-Aug-18 25
CSE0970 Construct Select - NBML - Sta. 320+00 to 370+00 37 37 27-Jun-18 20-Aug-18 -79
CGE0970 Install Geogrid - NBML - Sta. 320+00 to 370+00 21 21 20-Jul-18 20-Aug-18 -79
CGE1180 Install Geogrid - SBML - Sta. 370+00 to 380+00 13 13 03-Aug-18 23-Aug-18 34
CGE1170 Install Geogrid - NBML - Sta. 370+00 to 380+00 13 13 15-Aug-18 04-Sep-18 25
CSE0670 Construct Select - NBML - Sta. 246+00 to 320+00 37 37 13-Jul-18 06-Sep-18 -80
CSE2090 Construct Select - SBML - Sta. 430+00 to 460+00 5 5 04-Sep-18 10-Sep-18 30
CSE0680 Construct Select - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 45 45 12-Jul-18 17-Sep-18 -93
CSE1920 Construct Select - NBML - Sta. 573+00 to 590+00 5 5 20-Sep-18 26-Sep-18 205
CSE1870 Construct Select - SBML Inside - Sta. 585+00 to 597+00 SB to EB 2 2 28-Sep-18 01-Oct-18 62
CSE2965 Construct Select - SBML - Sta. 555+00 to 558+00 Plug 2 2 01-Oct-18 03-Oct-18 55
CGE1920 Install Geogrid - NBML - Sta. 573+00 to 590+00 5 5 27-Sep-18 04-Oct-18 205
CGE2965 Install Geogrid - SBML - Sta. 555+00 to 558+00 Plug 1 1 04-Oct-18 04-Oct-18 55
CSE1850 Construct Select - NBML - Sta. 395+00 to 425+00 40 40 15-Aug-18 15-Oct-18 77
CSE2080 Construct Select - SBML - Sta. 395+00 to 425+00 24 24 11-Sep-18 17-Oct-18 104
CSE1860 Construct Select - NBML - Sta. 430+00 to 460+00 5 5 17-Oct-18 23-Oct-18 77
CSE1810 Construct Select - NBML - Sta. 558+00 to 573+00 2 2 01-Nov-18 02-Nov-18 209
CGE1810 Install Geogrid - NBML - Sta. 558+00 to 573+00 2 2 05-Nov-18 06-Nov-18 209
CSE1890 Construct Select - SBML - Sta. 558+00 to 585+00 (Full Width) 5 5 16-Nov-18 26-Nov-18 32
CGE1890 Install Geogrid - SBML - Sta. 558+00 to 585+00 (Full Width) 3 3 27-Nov-18 29-Nov-18 32
CSE2240 Construct Select - SBML - Sta. 460+00 to 486+00 4 4 16-Apr-19 19-Apr-19 3
CSE2230 Construct Select - NBML - Sta. 460+00 to 488+00 5 5 16-May-19 23-May-19 15

PavementPavement 452 452 11-Aug-17 10-Jul-19 59
Asphalt PavementAsphalt Pavement 435 435 11-Aug-17 12-Jun-19 71
CBB0360 Construct Bond Breaker - NBML Tie-In 205+00 to 214+00 1 1 11-Aug-17 11-Aug-17 160
CBB8700 Construct Bond Breaker - NBML Outside - Sta. 231+00 to 250+00 3 3 14-Aug-17 16-Aug-17 267
CBB0490 Construct Bond Breaker - SBML Inside - Sta. 205+00 to 251+00 3 3 11-Sep-17 13-Sep-17 19
CBB0230 Construct Bond Breaker - NBML Outside - Sta. 210+00 to 228+00 3 3 14-Sep-17 18-Sep-17 124
CBB2940 Construct Bond Breaker - SBML Tie-In/Center - Sta. 205+00 to 230+00 1 1 02-Nov-17 02-Nov-17 34
CBB1290 Construct Bond Breaker - NBML - Sta. 485+00 to 505+00 2 2 15-Dec-17 18-Dec-17 46
CBB8580 Construct Bond Breaker - SBML Outside - Sta. 210+00 to 251+00 1 1 29-Dec-17 29-Dec-17 34
CBB2950 Construct Bond Breaker - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pa 1 1 02-Jan-18 02-Jan-18 44
CBB0410 Construct Bond Breaker - NBML Inside - Sta. 205+00 to 251+00 2 2 10-Jan-18 11-Jan-18 184
CBB1310 Construct Bond Breaker - NBML - Sta. 524+00 to 530+00 1 1 07-Mar-18 07-Mar-18 3
CBB1550 Construct Bond Breaker - SBML - Sta. 525+00 to 530+00 1 1 24-Apr-18 24-Apr-18 20
CBB1540 Construct Bond Breaker - SBML - Sta. 485+00 to 505+00 2 2 04-May-18 07-May-18 3
CBB1340 Construct Bond Breaker - SBML - Sta. 530+00 to 535+00 1 1 24-May-18 24-May-18 0
CBB1280 Construct Bond Breaker - SBML - Sta. 535+00 to 555+00 2 2 19-Jul-18 20-Jul-18 204
CBB0980 Construct Bond Breaker - SBML - Sta. 320+00 to 370+00 4 4 15-Aug-18 20-Aug-18 -58
CBB1180 Construct Bond Breaker - SBML - Sta. 370+00 to 395+00 1 1 05-Sep-18 05-Sep-18 40
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CBB0670 Construct Bond Breaker - NBML - Sta. 246+00 to 320+00 4 4 14-Sep-18 20-Sep-18 -80
CBB0970 Construct Bond Breaker - NBML - Sta. 320+00 to 370+00 4 4 14-Sep-18 20-Sep-18 -79
CBB1170 Construct Bond Breaker - NBML - Sta. 370+00 to 395+00 2 2 19-Sep-18 20-Sep-18 25
CBB2090 Construct Bond Breaker - SBML - Sta. 430+00 to 460+00 2 2 26-Sep-18 27-Sep-18 157
CBB0680 Construct Bond Breaker - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 4 4 27-Sep-18 03-Oct-18 -93
CBB1870 Construct Bond Breaker - SBML Inside - Sta. 585+00 to 597+00 SB to E 1 1 08-Oct-18 08-Oct-18 95
CBB1920 Construct Bond Breaker - NBML - Sta. 573+00 to 590+00 2 2 22-Oct-18 23-Oct-18 205
CBB1960 Construct Bond Breaker - NBML - Sta. 543+50 to 558+00 2 2 02-Nov-18 05-Nov-18 116
CBB2080 Construct Bond Breaker - SBML - Sta. 395+00 to 425+00 2 2 05-Nov-18 06-Nov-18 104
CBB1810 Construct Bond Breaker - NBML - Sta. 558+00 to 573+00 1 1 12-Nov-18 12-Nov-18 209
CBB1860 Construct Bond Breaker - NBML - Sta. 430+00 to 460+00 2 2 09-Nov-18 12-Nov-18 77
CBB1850 Construct Bond Breaker - NBML - Sta. 395+00 to 425+00 4 4 12-Nov-18 15-Nov-18 133
CBB2965 Construct Bond Breaker - SBML - Sta. 555+00 to 558+00 Plug 1 1 16-Nov-18 16-Nov-18 48
CBB1890 Construct Bond Breaker - SBML - Sta. 558+00 to 585+00 (Full Width) 2 2 14-Dec-18 17-Dec-18 32
CBB2240 Construct Bond Breaker - SBML - Sta. 460+00 to 486+00 2 2 06-May-19 08-May-19 3
CBB2230 Construct Bond Breaker - NBML - Sta. 460+00 to 488+00 2 2 11-Jun-19 12-Jun-19 15

Concrete PavementConcrete Pavement 451 451 14-Aug-17 10-Jul-19 59
CCP0360 Construct CRCP - NBML Tie-In 205+00 to 214+00 3 3 14-Aug-17 16-Aug-17 160
CCP8700 Construct CRCP - NBML Outside - Sta. 231+00 to 250+00 12 12 17-Aug-17 05-Sep-17 267
CCP0490 Construct CRCP - SBML Inside - Sta. 205+00 to 251+00 10 10 14-Sep-17 28-Sep-17 19
CCP0230 Construct CRCP - NBML Outside - Sta. 210+00 to 228+00 10 10 20-Sep-17 04-Oct-17 124
CCP2940 Construct CRCP - SBML Tie-In/Center - Sta. 205+00 to 230+00 3 3 03-Nov-17 07-Nov-17 34
CCP2950 Construct CRCP - NBML - Sta. 530+00 to 535+00 (Excl. Tmp Pave TP- 3 3 03-Jan-18 05-Jan-18 44
CCP1290 Construct CRCP - NBML - Sta. 488+00 to 505+00 14 14 20-Dec-17 10-Jan-18 46
CCP8580 Construct CRCP - SBML Outside - Sta. 210+00 to 251+00 10 10 02-Jan-18 15-Jan-18 34
CCP0410 Construct CRCP - NBML Inside - Sta. 205+00 to 251+00 15 15 12-Jan-18 01-Feb-18 184
CCP1310 Construct CRCP - NBML - Sta. 524+00 to 530+00 5 5 08-Mar-18 14-Mar-18 3
CCP1550 Construct CRCP - SBML - Sta. 525+00 to 530+00 4 4 25-Apr-18 30-Apr-18 20
CCP1540 Construct CRCP - SBML - Sta. 486+00 to 505+00 12 12 09-May-18 25-May-18 3
CCP1340 Construct CRCP - SBML - Sta. 530+00 to 535+00 4 4 25-May-18 31-May-18 0
CCP1280 Construct CRCP - SBML - Sta. 535+00 to 555+00 15 15 23-Jul-18 13-Aug-18 204
CCP1180 Construct CRCP - SBML - Sta. 370+00 to 395+00 10 10 06-Sep-18 20-Sep-18 40
CCP0980 Construct CRCP - SBML - Sta. 320+00 to 370+00 28 28 22-Aug-18 03-Oct-18 -58
CCP1170 Construct CRCP - NBML - Sta. 370+00 to 395+00 15 15 21-Sep-18 12-Oct-18 25
CCP0970 Construct CRCP - NBML - Sta. 320+00 to 370+00 29 29 21-Sep-18 05-Nov-18 -79
CCP0670 Construct CRCP - NBML - Sta. 246+00 to 320+00 30 30 21-Sep-18 06-Nov-18 -80
CCP2965 Construct CRCP - SBML - Sta. 555+00 to 558+00 Plug 3 3 19-Nov-18 21-Nov-18 48
CCP0680 Construct CRCP - SBML - Sta. 251+00 to 320+00 (Incl. Ramp) 35 35 04-Oct-18 27-Nov-18 -93
CCP1960 Construct CRCP - NBML - Sta. 543+50 to 558+00 18 18 06-Nov-18 03-Dec-18 116
CCP2080 Construct CRCP - SBML - Sta. 395+00 to 425+00 19 19 07-Nov-18 05-Dec-18 104
CCP1860 Construct CRCP - NBML - Sta. 430+00 to 460+00 18 18 13-Nov-18 10-Dec-18 77
CCP1920 Construct CRCP - NBML - Sta. 573+00 to 590+00 17 17 30-Nov-18 26-Dec-18 181
CCP1810 Construct CRCP - NBML - Sta. 558+00 to 573+00 5 5 27-Dec-18 03-Jan-19 181
CCP1850 Construct CRCP - NBML - Sta. 395+00 to 425+00 34 34 16-Nov-18 09-Jan-19 133
CCP1890 Construct CRCP - SBML - Sta. 558+00 to 585+00 (Full Width) 17 17 18-Dec-18 14-Jan-19 32
CCP1870 Construct CRCP - SBML Inside - Sta. 585+00 to 597+00 SB to EB 4 4 15-Jan-19 18-Jan-19 32
CCP2090 Construct CRCP - SBML - Sta. 430+00 to 460+00 17 17 21-Jan-19 12-Feb-19 84
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CCP2240 Construct CRCP - SBML - Sta. 460+00 to 486+00 10 10 09-May-19 23-May-19 3
CCP2230 Construct CRCP - NBML - Sta. 460+00 to 488+00 17 17 13-Jun-19 10-Jul-19 15

Retaining WallsRetaining Walls 557 339 12-Aug-16 A 29-Nov-18 203
CWL120A-050 Construct Wall 120A (MSE) Sta. 1316+00 to 1318+00 10 10 26-Jun-17 11-Jul-17 9
CWL120A-090 Construct Wall Coping 120A (MSE) Sta. 1316+00 to 1318+00 2 2 12-Jul-17 13-Jul-17 104
CWL119A-050 Construct Wall 119A (MSE) Sta. 1316+00 to 1318+00 10 10 12-Jul-17 25-Jul-17 9
CWL119A-090 Construct Wall Coping 119A (MSE) Sta. 1316+00 to 1318+00 3 3 26-Jul-17 28-Jul-17 93
CWL121A-050 Construct Wall 121A (MSE) Sta. 1316+00 to 1318+00 10 10 26-Jul-17 09-Aug-17 9
CWL121A-090 Construct Wall Coping 121A (MSE) Sta. 1316+00 to 1318+00 2 2 10-Aug-17 11-Aug-17 84
CWL122A-050 Construct Wall 122A (MSE) Sta. 1316+00 to 1318+00 10 10 10-Aug-17 24-Aug-17 93
CWL122A-090 Construct Wall Coping 122A (MSE) Sta. 1316+00 to 1318+00 2 2 25-Aug-17 28-Aug-17 93
CWL118A-050 Construct Wall 118A (MSE) Sta. 240+57 to 240+85 10 10 30-Oct-17 13-Nov-17 179
CWL118A-090 Construct Wall Coping 118A (MSE) Sta. 240+57 to 240+85 3 3 14-Nov-17 16-Nov-17 229

Wall 108 MSEWall 108 MSE 256 3 12-Aug-16 A 21-Aug-17 142
CWL108-60 Construct Wall 108 (S/N), Sta. 224+28 to 227+52, LT 10 0 12-Aug-16 A 01-Nov-16 A
CWL108-90 Construct Wall 108 (Fascia), Sta. 224+28 to 227+52, LT 10 0 18-Nov-16 A 02-Feb-17 A
CWL108-060 Construct Wall 108 (MSE), Sta. 224+28 to 227+52, NBML 15 0 27-Dec-16 A 21-Jun-17 A
CWL108-090 Construct Wall Coping 108, Sta. 224+28 to 227+52, LT 3 3 17-Aug-17 21-Aug-17 142

Wall 108AWall 108A 17 17 25-Aug-17 20-Sep-17 11
CWL108A-050 Construct Wall 108A (MSE), Sta. 356+00 to 360+00, RT 14 14 25-Aug-17 14-Sep-17 11
CWL108A-090 Construct Wall Coping 108A (MSE), Sta. 356+00 to 360+00, RT 3 3 15-Sep-17 20-Sep-17 11

Wall 112 MSEWall 112 MSE 188 33 02-Nov-16 A 16-Aug-17 142
CWL112-50 Construct Wall 112 (S/N), Sta. 230+73 to 244+34, LT 20 0 02-Nov-16 A 13-Jan-17 A
CWL112-90 Construct Wall 112 (Fascia), Sta. 230+73 to 244+34, LT 20 0 30-Jan-17 A 07-Apr-17 A
CWL112-050 Construct Wall 112 (MSE), Sta. 230+73 to 244+34, NBML 24 24 02-Mar-17 A 02-Aug-17 75
CWL112-090 Construct Wall Coping 112 (MSE), Sta. 230+73 to 244+34, LT 9 9 03-Aug-17 16-Aug-17 142

Wall 112AWall 112A 13 13 14-Nov-17 04-Dec-17 219
CWL112A-050 Construct Wall 112A (MSE), Sta. 230+30 to 242+00, LT 10 10 14-Nov-17 29-Nov-17 179
CWL112A-090 Construct Wall Coping 112A (MSE), Sta. 230+30 to 242+00, LT 3 3 30-Nov-17 04-Dec-17 219

Wall 114AWall 114A 13 13 14-Dec-17 04-Jan-18 209
CWL114A-050 Construct Wall 114A (MSE), Sta. 241+00 to 242+00, RT 10 10 14-Dec-17 29-Dec-17 179
CWL114A-090 Construct Wall Coping 114A (MSE), Sta. 241+00 to 242+00, RT 3 3 02-Jan-18 04-Jan-18 209

Wall 115AWall 115A 13 13 02-Jan-18 18-Jan-18 199
CWL115A-050 Construct Wall 115A (MSE), Sta. 241+00 to 242+00, RT 10 10 02-Jan-18 15-Jan-18 179
CWL115A-090 Construct Wall Coping 115A (MSE), Sta. 241+00 to 242+00, RT 3 3 16-Jan-18 18-Jan-18 199

Wall 116AWall 116A 13 13 16-Jan-18 01-Feb-18 189
CWL116A-050 Construct Wall 116A (MSE), Sta. 241+00 to 242+00, RT 10 10 16-Jan-18 29-Jan-18 179
CWL116A-090 Construct Wall Coping 116A (MSE), Sta. 241+00 to 242+00, RT 3 3 30-Jan-18 01-Feb-18 189

Wall 117AWall 117A 13 13 30-Jan-18 15-Feb-18 179
CWL117A-050 Construct Wall 117A (MSE), Sta. 241+00 to 242+00, RT 10 10 30-Jan-18 12-Feb-18 179
CWL117A-090 Construct Wall Coping 117A (MSE), Sta. 241+00 to 242+00, RT 3 3 13-Feb-18 15-Feb-18 179

Wall 125Wall 125 79 79 24-May-18 24-Sep-18 -87
CWL125-050.1 Construct Wall 125 (S/N), Sta. 265+64 to 278+00, RT (Cut) (Incl. Rail) ( 40 40 24-May-18 25-Jul-18 -88
CWL125-050.2 Construct Wall 125 (S/N), Sta. 278+64 to 293+00, RT (Cut) (Incl. Rail) (2 40 40 24-May-18 25-Jul-18 -88
CWL125-90 Construct Wall 125 (Fascia), Sta. 265+64 to 293+00, RT (Cut) (Incl. Rai 60 60 01-Jun-18 31-Aug-18 -88
CWL125-090 Construct Wall Coping 125 (S/N), Sta. 265+64 to 293+00, RT 14 14 04-Sep-18 24-Sep-18 -87

Wall 137Wall 137 29 29 15-Sep-17 30-Oct-17 126
CWL137-050 Construct Wall 137 (MSE), Sta. 307+16 to 321+32, RT 24 24 15-Sep-17 23-Oct-17 21
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CWL137-090 Construct Wall Coping 137 (MSE), Sta. 307+16 to 321+32, RT 5 5 24-Oct-17 30-Oct-17 126

Wall 189Wall 189 12 16 05-Jun-17 A 16-Oct-17 140
CWL189-050 Construct Wall 189 (MSE), Sta. 287+00 to 293+80, LT 12 12 05-Jun-17 A 10-Oct-17 56
CWL189-090 Construct Wall Coping 189 (MSE), Sta. 287+00 to 293+80, LT 4 4 11-Oct-17 16-Oct-17 140

Wall 195Wall 195 30 25 12-Jun-17 A 01-Aug-17 100
CWL195-050 Construct Wall 195 (MSE), Sta. 2323+88 to 2331+89, RT 20 20 12-Jun-17 A 25-Jul-17 31
CWL195-090 Construct Wall Coping 195 (MSE), Sta. 2323+88 to 2331+89, RT 5 5 26-Jul-17 01-Aug-17 100

Wall 196Wall 196 27 27 30-Nov-17 10-Jan-18 87
CWL196-050 Construct Wall 196 (S/N), Sta. 360+00 to 364+20, RT (Cut) 14 14 30-Nov-17 20-Dec-17 87
CWL196-90 Construct Wall 196 (Fascia), Sta. 360+00 to 364+20, RT (Cut) 10 10 21-Dec-17 05-Jan-18 87
CWL196-090 Construct Wall Coping 196 (S/N), Sta. 360+00 to 364+20, RT (Cut) 3 3 08-Jan-18 10-Jan-18 87

Wall 209Wall 209 31 31 31-Jul-17 14-Sep-17 392
CWL209-050 Construct Wall 209 (MSE), Sta. 17+26 to 23+30, RT (Fill) (Incl. Rail) 26 26 31-Jul-17 07-Sep-17 7
CWL209-090 Construct Wall Coping 209 (MSE), Sta. 17+26 to 23+30, RT 5 5 08-Sep-17 14-Sep-17 392

Wall 210Wall 210 17 17 10-Nov-17 06-Dec-17 316
CWL210-050 Construct Wall 210 (MSE), Sta. 2505+72 to 2508+95, RT (Fill) 14 14 10-Nov-17 01-Dec-17 75
CWL210-090 Construct Wall Coping 210 (MSE), Sta. 2505+72 to 2508+95, RT (Fill) 3 3 04-Dec-17 06-Dec-17 316

Wall 213Wall 213 86 86 14-Dec-17 24-Apr-18 172
CWL213-050 Construct Wall 213 (S/N), Sta. 3525+50 to 3540+90, LT (Cut) 56 56 14-Dec-17 08-Mar-18 85
CWL213-90 Construct Wall 213 (Fascia), Sta. 3525+50 to 3540+90, LT (Cut) 24 24 09-Mar-18 13-Apr-18 85
CWL213-090 Construct Wall Coping 213 (S/N), Sta. 3525+50 to 3540+90, LT 6 6 16-Apr-18 24-Apr-18 172

Wall 214 S/NWall 214 S/N 38 38 09-Aug-18 05-Oct-18 238
CWL214-060 Construct Wall 214 (S/N), Sta. 3533+40 to 3537+00, LT (Cut/Fill) 1/2 22 22 09-Aug-18 11-Sep-18 39
CWL214-90 Construct Wall 214 (Fascia), Sta. 3533+40 to 3537+00, LT (Cut/Fill) 1/2 10 10 12-Sep-18 26-Sep-18 39
CWL214-090 Construct Wall Coping 214 (S/N), Sta. 3527+00 to 3535+34, LT (Cut/Fill) 6 6 27-Sep-18 05-Oct-18 238

Wall 214 MSEWall 214 MSE 23 23 29-May-18 03-Jul-18 89
CWL214-070 Construct Wall 214 (MSE-1), Sta. 3527+80 to 3533+40, LT (Cut/Fill) 2/2 23 23 29-May-18 03-Jul-18 89

Wall 223Wall 223 46 46 12-Apr-18 22-Jun-18 284
CWL223-050 Construct Wall 223 (MSE), Sta. 2570+88 to 2574+50, RT (Fill) (Incl. Rail 39 39 12-Apr-18 12-Jun-18 134
CWL223-090 Construct Wall Coping 223 (MSE), Sta. 2570+88 to 2574+50, RT 7 7 13-Jun-18 22-Jun-18 284

Wall 225Wall 225 29 29 29-Aug-18 11-Oct-18 75
CWL225-050 Construct Wall 225 (MSE), Sta. 1577+10 to 1584+34, LT (Fill) (Incl. Rail) 24 24 29-Aug-18 04-Oct-18 60
CWL225-090 Construct Wall Coping 225 (MSE), Sta. 1577+10 to 1584+34, LT 5 5 05-Oct-18 11-Oct-18 75

Wall 226Wall 226 339 339 26-Jun-17 29-Nov-18 181
CWL226-050 Construct Wall 226 (MSE), Sta. 4580+00 to 4580+00, RT/LT (Fill) 21 21 26-Jun-17 26-Jul-17 330
CWL226-090 Construct Wall Coping 226 (MSE), Sta. 4580+00 to 4580+00, RT/LT 4 4 26-Nov-18 29-Nov-18 181

Wall 228Wall 228 14 14 09-May-18 30-May-18 179
CWL228-050 Construct Wall 228 (MSE), Sta. 3580+77 to 3583+37, RT (Fill) (Incl. Rail 12 12 09-May-18 25-May-18 44
CWL228-090 Construct Wall Coping 228 (MSE), Sta. 3580+77 to 3583+37, RT 2 2 29-May-18 30-May-18 179

Wall T202Wall T202 10 10 29-Aug-18 12-Sep-18 72
CWLT202-050 Construct Wall T202 (Temp), Sta. 3584+00 to 3590+00, SBML, RT (Fill) 10 10 29-Aug-18 12-Sep-18 72

BridgesBridges 787 539 08-Jun-16 A 03-Oct-19 19
8 NBML Over Little W8 NBML Over Little Walnut Creek 212 71 11-Jul-16 A 10-Oct-18 27
CBR08-0400 Drill Shafts - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302+00 11 11 11-Jul-16 A 11-Jul-18 28
CBR08-0500 Construct Columns - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 6 6 12-Jul-18 19-Jul-18 27
CBR08-0550 Construct Abutments - Bridge 08 (NBML Over Little Walnut Creek) - Sta 15 15 12-Jul-18 01-Aug-18 38
CBR08-0600 Construct Caps - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302 16 16 26-Jul-18 17-Aug-18 27
CBR08-0700 Erect Beams - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302+00 5 5 20-Aug-18 27-Aug-18 27
CBR08-0800 Construct Deck - Bridge 08 (NBML Over Little Walnut Creek) - Sta. 302 14 14 28-Aug-18 17-Sep-18 27
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CBR08-0900 Construct Rail/Surf. Trt - Bridge 08 (NBML Over Little Walnut Creek) - S 15 15 19-Sep-18 10-Oct-18 27

11 Ped Crossing at 511 Ped Crossing at 51st Street 134 115 08-May-17 A 28-Feb-18 146
CBR11-0400 Drill Shafts - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 10 10 08-May-17 A 21-Sep-17 173
CBR11-0500 Construct Columns - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 30 30 07-Sep-17 23-Oct-17 173
CBR11-0600 Construct Caps - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 18 18 11-Oct-17 07-Nov-17 201
CBR11-0550 Construct Abutments - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 20 20 03-Jan-18 30-Jan-18 146
CBR11-0700 Erect Beams - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 5 5 31-Jan-18 06-Feb-18 146
CBR11-0800 Construct Deck - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 15 15 07-Feb-18 28-Feb-18 146

9 SBML Over Little W9 SBML Over Little Walnut Creek 70 70 10-Aug-18 27-Nov-18 -3
CBR09-0400 Drill Shafts - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301+00 11 11 10-Aug-18 27-Aug-18 -3
CBR09-0500 Construct Columns - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 3 6 6 27-Aug-18 04-Sep-18 -3
CBR09-0550 Construct Abutments - Bridge 09 (SBML Over Little Walnut Creek) - Sta 15 15 28-Aug-18 19-Sep-18 7
CBR09-0600 Construct Caps - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301 16 16 11-Sep-18 04-Oct-18 -3
CBR09-0700 Erect Beams - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301+00 5 5 05-Oct-18 11-Oct-18 -3
CBR09-0800 Construct Deck - Bridge 09 (SBML Over Little Walnut Creek) - Sta. 301 14 14 12-Oct-18 02-Nov-18 -3
CBR09-0900 Construct Rail/Surf. Trt - Bridge 09 (SBML Over Little Walnut Creek) - S 15 15 05-Nov-18 27-Nov-18 -3

18b NBML Over Bog18b NBML Over Boggy Creek 386 386 01-Sep-17 17-Apr-19 67
CSW-1900 Construct Sidewalk - Bridge 19a (NBML Over Boggy Creek) - Sta. 427+ 10 10 01-Sep-17 15-Sep-17 69
CBR18b-0400 Drill Shafts - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 23 23 19-Jul-18 22-Aug-18 44
CBR18b-0550 Construct Abutments - Bridge 18b (NBML Over Boggy Creek) - Sta. 427 15 15 23-Aug-18 13-Sep-18 145
CBR18b-0500 Construct Columns - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+ 14 14 10-Oct-18 31-Oct-18 4
CBR18b-0600 Construct Caps - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 32 32 21-Nov-18 10-Jan-19 69
CBR18b-0700 Erect Beams - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 11 11 11-Jan-19 25-Jan-19 69
CBR18b-0800 Construct Deck - Bridge 18b (NBML Over Boggy Creek) - Sta. 427+00 37 37 30-Jan-19 26-Mar-19 67
CBR18b-0900 Construct Rail/Surf. Trt - Bridge 18b (NBML Over Boggy Creek) - Sta. 4 15 15 27-Mar-19 17-Apr-19 67

19b SBML Over Bogg19b SBML Over Boggy Creek 162 162 18-Jun-18 20-Feb-19 79
CBR19b-0400 Drill Shafts - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 23 23 18-Jun-18 23-Jul-18 50
CBR19b-0550 Construct Abutments - Bridge 19b (SBML Over Boggy Creek) - Sta. 427 15 15 24-Jul-18 14-Aug-18 131
CBR19b-0500 Construct Columns - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+ 14 14 19-Sep-18 09-Oct-18 4
CBR19b-0600 Construct Caps - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 32 32 04-Oct-18 20-Nov-18 67
CBR19b-0700 Erect Beams - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 9 9 21-Nov-18 05-Dec-18 67
CBR19b-0800 Construct Deck - Bridge 19b (SBML Over Boggy Creek) - Sta. 427+00 36 36 06-Dec-18 29-Jan-19 67
CBR19b-0900 Construct Rail/Surf. Trt - Bridge 19b (SBML Over Boggy Creek) - Sta. 4 15 15 30-Jan-19 20-Feb-19 79

24 Ped Crossing at B24 Ped Crossing at Bolm Road 113 113 04-Mar-19 26-Aug-19 19
CBR24-0400 Drill Shafts - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 7 7 04-Mar-19 13-Mar-19 68
CBR24-0500 Construct Columns - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 30 30 12-Mar-19 25-Apr-19 68
CBR24-0600 Construct Caps - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 18 18 15-Apr-19 10-May-19 68
CBR24-0700 Erect Beams - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 5 5 29-Jul-19 02-Aug-19 19
CBR24-0800 Construct Deck - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 14 14 05-Aug-19 26-Aug-19 19

22 Pedestrian Overlo22 Pedestrian Overlook at Boggy Creek 329 337 22-Mar-17 A 21-Dec-18 203
CBR22-0400 Drill Shafts - Bridge 22 (Ped Overlook) - Sta. 428+00 8 8 22-Mar-17 A 02-Aug-17 279
CBR22-0550 Construct Abutments - Bridge 22 (Ped Overlook) - Sta. 428+00 15 15 03-Aug-17 25-Aug-17 487
CBR22-0500 Construct Columns - Bridge 22 (Ped Overlook) - Sta. 428+00 5 5 01-Nov-18 07-Nov-18 203
CBR22-0700 Set Prefabricated Truss - Bridge 22 (Ped Overlook) - Sta. 428+00 10 10 08-Nov-18 21-Nov-18 203
CBR22-0800 Construct Deck - Bridge 22 (Ped Overlook) - Sta. 428+00 5 5 26-Nov-18 30-Nov-18 203
CBR22-0900 Construct Rail/Surf. Trt - Bridge 22 (Ped Overlook) - Sta. 428+00 15 15 03-Dec-18 21-Dec-18 203

26a NBML Over Colo26a NBML Over Colorado River 537 289 08-Jun-16 A 12-Sep-18 258
CBR26-3N-0410.1 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spans 8 2 0 12-Oct-16 A 17-Oct-16 A
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CBR26-3N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) - Sta 8 0 04-Oct-16 A 28-Oct-16 A
CBR26-4N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N) - St 18 0 02-Sep-16 A 08-Nov-16 A
CBR26-3N-0510.1 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - 5 0 11-Nov-16 A 17-Nov-16 A
CBR26-3N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10 13 0 31-Oct-16 A 09-Dec-16 A
CBR26-3N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) 17 0 28-Nov-16 A 20-Jan-17 A
CBR26-4N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-1 14 0 27-Oct-16 A 20-Jan-17 A
CBR26-2N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - Sta. 12 0 14-Nov-16 A 30-Jan-17 A
CBR26-1N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent 4N) - 10 0 20-Oct-16 A 31-Jan-17 A
CBR26-4N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N 13 0 21-Jan-17 A 08-Feb-17 A
CBR26-1N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Be 10 0 14-Dec-16 A 17-Feb-17 A
CBR26-0800C Demo Deck/Rail - Bridge 26a (NBML Over Col. River) Lt. Widen 120- S 60 0 08-Jun-16 A 24-Feb-17 A
CBR26-1N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent2 17 0 14-Feb-17 A 16-Mar-17 A
CBR26-6N-0400 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abut18N) 4 0 27-Feb-17 A 21-Mar-17 A
CBR26-2N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N 10 0 08-Feb-17 A 22-Mar-17 A
CBR26-2N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 6N) - Sta 21 0 10-Mar-17 A 23-Mar-17 A
CBR26-6N-0500 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-A 4 0 14-May-17 A 17-May-17 A
CBR26-1N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 1N, Bent3N) - Sta. 17 0 01-Mar-17 A 18-May-17 A
CBR26-6N-0550 Construct Abutments - Bridge 26a (NBML) Lt. Widen (Abut 18N) - Sta. 5 15 0 10-May-17 A 19-May-17 A
CBR26-5N-0400.1 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N) - St 4 0 17-Feb-17 A 30-May-17 A
CBR26-1N-0550 Construct Abutments - Bridge 26a (NBML) Lt. Widen (Abut 1N) - Sta. 50 15 0 20-May-17 A 09-Jun-17 A
CBR26-3N-0610.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spa 13 0 23-Feb-17 A 12-Jun-17 A
CBR26-6N-0600 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abu 12 0 12-Jun-17 A 16-Jun-17 A
CBR26-5N-0500.1 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N- 3 3 10-Jul-17 12-Jul-17 91
CBR26-2N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N & 7N) 21 21 24-May-17 A 26-Jul-17 60
CBR26-6N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abut18 4 4 24-Jul-17 27-Jul-17 123
CBR26-5N-0600.1 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N 13 13 13-Jul-17 31-Jul-17 91
CBR26-3N-0710.1 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spans 2 2 09-Aug-17 10-Aug-17 124
CBR26-2N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - St 4 4 09-Aug-17 14-Aug-17 52
CBR26-5N-0400.2 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - Sta. 51 2 2 11-Aug-17 14-Aug-17 81
CBR26-1N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent4N) 4 4 10-Aug-17 15-Aug-17 36
CBR26-3N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) - S 4 4 10-Aug-17 15-Aug-17 66
CBR26-5N-0500.2 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) 3 3 11-Aug-17 15-Aug-17 81
CBR26-4N-0700 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N) - 4 4 29-Aug-17 01-Sep-17 69
CBR26-5N-0600.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - St 13 13 16-Aug-17 05-Sep-17 81
CBR26-5N-0700.1 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-15N) - 2 2 06-Sep-17 07-Sep-17 81
CBR26-5N-0700.2 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 16N) - Sta. 2 2 07-Sep-17 08-Sep-17 80
CBR26-3N-0810.1 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N) - Spa 20 20 11-Aug-17 11-Sep-17 124
CBR26-1N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 1N, Abut 1N-Bent 15 15 30-Aug-17 21-Sep-17 27
CBR26-2N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 2N, Bent 5N-7N) - 15 15 22-Sep-17 13-Oct-17 27
CBR26-3N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 9N-10N) 15 15 16-Oct-17 07-Nov-17 27
CBR26-4N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 4N, Bent 11N-13N 15 15 08-Nov-17 30-Nov-17 27
CBR26-5N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 5N, Bent 14N-16N 15 15 01-Dec-17 22-Dec-17 27
CBR26-6N-0800 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 6N, Bent 17N-Abu 15 15 26-Dec-17 16-Jan-18 27
CBR26a-0900 Construct Rail/Surf. Trt - Bridge 26a (NBML Over Col. River) Lt. Widen 15 15 17-Jan-18 06-Feb-18 27
CBR26-3N-0410.2 Drill Shafts - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - Spans 2 2 19-Jul-18 20-Jul-18 54
CBR26-3N-0510.2 Construct Columns - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A 5 5 23-Jul-18 27-Jul-18 54
CBR26-3N-0610.2 Construct Caps - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - S 13 13 30-Jul-18 16-Aug-18 54
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CBR26-3N-0710.2 Erect Beams - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - Spa 2 2 17-Aug-18 20-Aug-18 54
CBR26-3N-0810.2 Construct Deck - Bridge 26a (NBML) Lt. Widen (Unit 3N, Bent 8N-A) - S 15 15 22-Aug-18 12-Sep-18 258

39 NBML Over Monto39 NBML Over Montopolis Tributary 250 265 08-Jun-17 A 06-Aug-18 277
CBR39-0400 Drill Shafts - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 566+00 15 15 08-Jun-17 A 18-Jul-17 323
CBR39-0550 Construct Abutments - Bridge 39 (NBML Over Montopolis Tributary) - St 15 15 19-Jul-17 09-Aug-17 475
CBR39-0500 Construct Columns - Bridge 39 (NBML Over Montopolis Tributary) - Sta 12 12 01-May-18 17-May-18 129
CBR39-0600 Construct Caps - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 56 16 16 16-May-18 11-Jun-18 129
CBR39-0700 Erect Beams - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 566+0 6 6 12-Jun-18 20-Jun-18 277
CBR39-0800 Construct Deck - Bridge 39 (NBML Over Montopolis Tributary) - Sta. 56 16 16 21-Jun-18 16-Jul-18 277
CBR39-0900 Construct Rail/Surf. Trt - Bridge 39 (NBML Over Montopolis Tributary) - 15 15 17-Jul-18 06-Aug-18 277

51 Ped Crossing at P51 Ped Crossing at Purple Sage 481 481 22-Sep-17 03-Oct-19 19
CBR51-0400 Drill Shafts - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 14 14 22-Sep-17 12-Oct-17 179
CBR51-0550 Construct Abutments - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 2 15 15 30-Oct-17 20-Nov-17 194
CBR51-0500 Construct Columns - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 24 30 30 24-Oct-17 07-Dec-17 173
CBR51-0600 Construct Caps - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 30 30 08-Nov-17 22-Dec-17 173
CBR51-0700 Erect Beams - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 5 5 26-Dec-17 02-Jan-18 173
CBR51-0800 Construct Deck - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 13 13 03-Jan-18 19-Jan-18 173
CBR51-0950 Set Canopy - Bridge 51 (Ped Crossing at Purple Sage) - Sta. 241+00 25 25 22-Jan-18 26-Feb-18 173
CBR11-0950 Set Canopy - Bridge 11 (Ped Crossing at 51 St) - Sta. 319+00 25 25 01-Mar-18 09-Apr-18 146
CBR24-0950 Set Canopy - Bridge 24 (Ped Crossing at Bolm Rd) - Sta. 472+00 25 25 27-Aug-19 03-Oct-19 19

40 SBML Over Monto40 SBML Over Montopolis Tributary 72 72 14-Aug-18 03-Dec-18 63
CBR40-0400 Drill Shafts - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566+00 18 18 14-Aug-18 10-Sep-18 4
CBR40-0500 Construct Columns - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 10 10 04-Sep-18 17-Sep-18 4
CBR40-0550 Construct Abutments - Bridge 40 (SBML Over Montopolis Tributary)- Sta 15 15 11-Sep-18 03-Oct-18 69
CBR40-0600 Construct Caps - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566 16 16 19-Sep-18 11-Oct-18 63
CBR40-0700 Erect Beams - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566+0 5 5 12-Oct-18 19-Oct-18 63
CBR40-0800 Construct Deck - Bridge 40 (SBML Over Montopolis Tributary)- Sta. 566 13 13 22-Oct-18 08-Nov-18 63
CBR40-0900 Construct Rail/Surf. Trt - Bridge 40 (SBML Over Montopolis Tributary)- S 15 15 09-Nov-18 03-Dec-18 63

53 NBML Over Carso53 NBML Over Carson Creek 126 126 20-Jun-18 31-Dec-18 183
CBR53-0400 Drill Shafts - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 24 24 20-Jun-18 25-Jul-18 4
CBR53-0500 Construct Columns - Bridge 53 (NBML Over Carson Creek) - Sta. 586+ 7 7 24-Jul-18 01-Aug-18 12
CBR53-0600 Construct Caps - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 8 8 08-Aug-18 17-Aug-18 231
CBR53-0550 Construct Abutments - Bridge 53 (NBML Over Carson Creek) - Sta. 586 15 15 10-Oct-18 01-Nov-18 183
CBR53-0700 Erect Beams - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 5 5 02-Nov-18 08-Nov-18 183
CBR53-0800 Construct Deck - Bridge 53 (NBML Over Carson Creek) - Sta. 586+00 18 18 09-Nov-18 06-Dec-18 183
CBR53-0900 Construct Rail/Surf. Trt - Bridge 53 (NBML Over Carson Creek) - Sta. 5 15 15 07-Dec-18 31-Dec-18 183

54 SBML Over Carso54 SBML Over Carson Creek 253 253 27-Mar-18 18-Apr-19 41
CBR54a-0400 Drill Shafts - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 (E. S 16 16 27-Mar-18 19-Apr-18 129
CBR54a-0500 Construct Columns - Bridge 54a (SBML Over Carson Creek) - Sta. 588 7 7 20-Apr-18 30-Apr-18 129
CBR54a-0550 Construct Abutments - Bridge 54a (SBML Over Carson Creek) - Sta. 58 15 15 20-Apr-18 11-May-18 157
CBR54a-0600 Construct Caps - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 10 10 12-Jun-18 27-Jun-18 129
CBR54a-0700 Erect Beams - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 (E 8 8 28-Jun-18 10-Jul-18 129
CBR54a-0800 Construct Deck - Bridge 54a (SBML Over Carson Creek) - Sta. 588+00 14 14 11-Jul-18 30-Jul-18 129
CBR54a-0900 Construct Rail/Surf. Trt - Bridge 54a (SBML Over Carson Creek) - Sta. 15 15 31-Jul-18 22-Aug-18 129
CBR54b-0400 Drill Shafts - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 (W. 6 6 06-Feb-19 13-Feb-19 41
CBR54b-0500 Construct Columns - Bridge 54b (SBML Over Carson Creek) - Sta. 588 3 3 14-Feb-19 19-Feb-19 45
CBR54b-0600 Construct Caps - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 8 8 20-Feb-19 01-Mar-19 45
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CBR54b-0550 Construct Abutments - Bridge 54b (SBML Over Carson Creek) - Sta. 58 15 15 14-Feb-19 08-Mar-19 41
CBR54b-0700 Erect Beams - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 (W 2 2 11-Mar-19 12-Mar-19 41
CBR54b-0800 Construct Deck - Bridge 54b (SBML Over Carson Creek) - Sta. 588+00 10 10 13-Mar-19 27-Mar-19 41
CBR54b-0900 Construct Rail/Surf. Trt - Bridge 54b (SBML Over Carson Creek) - Sta. 15 15 28-Mar-19 18-Apr-19 41

DrainageDrainage 382 335 14-Dec-16 A 21-Nov-18 32
Storm SewerStorm Sewer 382 335 14-Dec-16 A 21-Nov-18 32
CDR-0101 Construct Drainage - SB - Sta 356+00 to 363+00 (W5-F) 4 2 14-Jun-17 A 28-Jun-17 193
CDR-2420 Construct Drainage - NBML - Sta. 582+00 to 586+00 (CA3-B) 6 6 26-Jun-17 05-Jul-17 345
CDR-0130 Construct Drainage - SB - Sta. 415+00 to 425+00 (B2-D) 10 10 29-Jun-17 13-Jul-17 24
CDR-0110.1 Construct Drainage - Sta 392+00 (W7) N/S (1/2) 6 1 14-Dec-16 A 24-Jul-17 257
CDR-0250 Construct Drainage - ML - Sta. 493+00 to 498+00 (CR2-A) 10 1 12-May-17 A 24-Jul-17 130
CDR-0380 Construct Drainage - SB - Sta 590+00 to 599+00 (CA3-E) 18 18 12-Jul-17 04-Aug-17 64
CDR-2370 Construct Drainage - ML - Sta. 539+00 to 550+00 (CR1-B) 32 28 07-Jun-17 A 04-Aug-17 289
CDR-2460 Construct Drainage - SBGP - Sta. 459+00 to 474+00 (BC-A) 12 12 21-Jul-17 07-Aug-17 120
CDR-2130 Construct Drainage - NBML - Sta. 542+00 to 547+00 (CR1-B) 7 7 07-Aug-17 16-Aug-17 289
CDR-0100 Construct Drainage - NB - Sta 357+00 to 365+00 (W5-E) 12 12 03-Aug-17 21-Aug-17 33
CDR-2150 Construct Drainage - NBML - Sta. 548+00 to 556+00 (CA1-B) 10 10 17-Aug-17 31-Aug-17 289
CDR-0060 Construct Drainage - Sta 261+00 (W2-C) 48" Crossing (Bore or phase) 20 18 24-Feb-17 A 27-Oct-17 72
CDR-0360 Construct Drainage - NB - Sta. 479+00 to 491+00 & 500+00 to 504+00 ( 12 12 16-Oct-17 02-Nov-17 24
CDR-2360 Construct Drainage - SBGP - Sta. 477+00 to 484+00 (CR2-B) 7 7 03-Nov-17 13-Nov-17 174
CDR-2400 Construct Drainage - NBML - Sta. 588+00 to 593+00 (CA3-D) 6 6 10-Nov-17 17-Nov-17 236
CDR-2350 Construct Drainage - NBML - Sta. 496+00 to 502+00 (CR2-E) 6 6 21-Nov-17 30-Nov-17 24
CDR-0260 Construct Drainage - SBGP - Sta 551+00 to 559+00 & 565+00 (CA1-C) 19 19 09-Nov-17 07-Dec-17 17
CDR-2170 Construct Drainage - SBGP - Sta. 472+00 to 477+00 (CR2-B) 6 6 14-Dec-17 22-Dec-17 174
CDR-2390 Construct Drainage - NBGP - Sta. 580+00 to 586+00 (CA3-A) 10 10 14-Dec-17 29-Dec-17 73
CDR-0300 Construct Drainage - Demo Carson Creek Culvert NBML & SBML - Sta. 30 30 17-Nov-17 05-Jan-18 236
CDR-0291 Construct Drainage - SBML - Sta 524+00 to 533+00 (CR1-B) 16 16 12-Dec-17 05-Jan-18 24
CDR-2430 Construct Drainage - NBGP - Sta. 576+00 (CA2-B) [CA2 Includes Box] 20 20 08-Jan-18 02-Feb-18 24
CDR-2480 Construct Drainage - SBGP - Sta. 524+00 to 530+00 (CR1-C) 15 15 22-Jan-18 09-Feb-18 174
CDR-2490 Construct Drainage - NBML & WNDC - Sta. 23+16 to 23+23 (CA3-F) 4 4 13-Apr-18 19-Apr-18 39
CDR-0270 Construct Drainage - Inline Detention - Sta. 563+00 to 569+00 (CA1 10X 40 40 20-Feb-18 20-Apr-18 14
CDR-2450 Construct Drainage - SBGP - Sta. 575+00 to 576+00 (CA2-C) 3 3 23-Apr-18 25-Apr-18 44
CDR-2470 Construct Drainage - SBGP - Sta. 576+00 to 578+00 (CA2-C) 5 5 26-Apr-18 02-May-18 44
CDR-2410 Construct Drainage - SB - Sta. 586+74 to 586+75 (CA3-C) 3 3 03-May-18 07-May-18 44
CDR-0110.2 Construct Drainage - Sta 392+00 (W7) N/S (2/2) 12 12 27-Jun-18 13-Jul-18 27
CDR-2380 Construct Drainage - NBGP - Sta. 539+00 to 550+00 (CA1-E, CA1-F, CA 6 6 06-Sep-18 13-Sep-18 32
CDR-2040 Construct Drainage - NBML - Sta 556+00 to 562+00 (CA1-B) 11 11 09-Oct-18 24-Oct-18 32
CDR-2070 Construct Drainage - ML&SBML- Sta. 567+00 to 572+00 (CA1-G) 9 9 09-Nov-18 21-Nov-18 32

Traffic Control and TeTraffic Control and Temporary Work 711 476 26-Apr-16 A 17-Jul-19 59
Barricades, Signs anBarricades, Signs and Traffic Handling 706 422 26-Apr-16 A 17-Jul-19 59
CTS0220 Move Barrier / Switch Traffic - NBML to Inside - Sta 210+00 to 246+00 5 0 26-Apr-16 A 28-Apr-16 A
CTS3270 Move Barrier / Switch Traffic - SBML to Outside - Sta 205+00 to 251+00 5 0 28-Apr-16 A 01-May-16 A
CTS0210 Move Barrier / Switch Traffic - SBGP to SBML On-Ramp - Sta 245+00 to 5 0 31-Mar-17 A 31-Mar-17 A
CTS2690 Move Barrier / Switch Traffic - Open NBML Outside to US 183 NB to US 5 5 05-Oct-17 11-Oct-17 124
CTS3260 Move Barrier / Switch Traffic - SBML to Inside - Sta 210+00 to 250+00 5 5 09-Oct-17 13-Oct-17 34
CTS0400 Move Barrier / Switch Traffic - NBML to Outside - Sta 210+00 to 251+00 5 5 12-Oct-17 19-Oct-17 124
CTS2980 Move Barrier / Switch Traffic - Close On-Ramp at Bolm to NBML / Detou 5 5 11-Dec-17 15-Dec-17 8
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CTS1560 Move Barrier / Switch Traffic - SBML to Bridge 26 LT (New Bridge) - Sta 5 5 15-Mar-18 22-Mar-18 3
CTS1670 Move Barrier / Switch Traffic - SBML (From Br. 26 LT) to Bridge 26 Exist 5 5 01-Jun-18 08-Jun-18 0
CTS1680 Move Barrier / Switch Traffic - NBGP to NBML (Bridge 26 LT) - Sta 481+ 5 5 01-Jun-18 08-Jun-18 0
CTS2310 Move Barrier / Switch Traffic - Open SBML - Sta 555+00 to 595+00 5 5 21-Jan-19 25-Jan-19 32
CTS2300 Move Barrier / Switch Traffic - Open NBML - Sta 538+00 to 587+00 5 5 15-Apr-19 19-Apr-19 114
CTS2370 Move Barrier / Switch Traffic - Open SBML - Sta 250+00 to 595+00 (Fina 5 5 24-May-19 31-May-19 19
CTS2360 Move Barrier / Switch Traffic - Open NBML - Sta 250+00 to 595+00 (Fin 5 5 11-Jul-19 17-Jul-19 15

Detour ConstructionDetour Construction / Removal 547 312 08-Jul-16 A 06-Nov-18 59
CCG8600 Clear/Grub/Removals - Temp Widening (TP140 & TP141) SBML - Sta. 2 2 0 08-Jul-16 A 11-Jul-16 A
CCG0300 Clear/Grub/Removals - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 2 0 18-Jul-16 A 20-Jul-16 A
CCG8590 Clear/Grub/Removals - Temp Pave SBML to SBML Crossover - Sta. 25 2 0 18-Jul-16 A 20-Jul-16 A
CCG8620 Clear/Grub/Removals - Temp Crossover SBML to NBML 527+50 to 529 1 0 03-Aug-16 A 04-Aug-16 A
CCG1590 Clear/Grub/Removals - Temp Widen for SBML - Sta. 485+80 to 487+40 2 0 03-Aug-16 A 05-Aug-16 A
CCG1270 Clear/Grub/Removals - Temp Pave NBGP to NBML X-over (TP-2) - Sta 2 0 03-Aug-16 A 10-Aug-16 A
CCG2040 Clear/Grub/Removals - Temp Pave SBGP to SBML Crossover  - Sta. 48 2 0 03-Aug-16 A 10-Aug-16 A
CCG1370 Clear/Grub/Removals - Temp Widen for SBML to NBML at SBGP X-ove 2 0 03-Aug-16 A 10-Aug-16 A
CCG1380 Clear/Grub/Removals - Temp Widen for SBML to NBML at SBML X-over 2 0 03-Aug-16 A 10-Aug-16 A
CCG2975 Clear/Grub/Removals - Temp Widen for X-over NBML - Sta. 489+00 2 0 03-Aug-16 A 10-Aug-16 A
CSE8600 Construct Select - Temp Widening (TP140 & TP141) SBML - Sta. 200+0 2 0 06-Sep-16 A 26-Sep-16 A
CEW8600 Earthwork - Temp Widening (TP140 & TP141) SBML - Sta. 200+00 to 22 2 0 11-Jul-16 A 28-Sep-16 A
CEW8590 Earthwork - Temp Pave SBML to SBML Crossover - Sta. 251+00 to 260 2 0 09-Jan-17 A 10-Jan-17 A
CTP8590 Construct Temp Pave SBML to SBML Crossover - Sta 251+00 to 260+0 2 0 30-Jan-17 A 30-Jan-17 A
CEW0300 Earthwork - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 2 0 17-Oct-16 A 21-Feb-17 A
CSE8590 Construct Select - Temp Pave SBML to SBML Crossover - Sta. 251+00 2 0 11-Jan-17 A 24-Feb-17 A
CSE0300 Construct Select - Temp Pave Ramp 2 - Sta. 251+00 to 260+00 4 0 01-Jun-17 A 19-Jun-17 A
CTP0300 Construct Temp Pave Ramp 2 - Sta 251+00 to 260+00 2 0 21-Jun-17 A 21-Jun-17 A
CEW1380 Earthwork - Temp Widen for SBML to NBML at SBML X-over - Sta. 481+ 4 4 13-Jul-17 19-Jul-17 147
CSE1380 Construct Select - Temp Widen for SBML to NBML at SBML X-over - Sta 2 2 19-Jul-17 21-Jul-17 147
CTP1380 Construct Temp Widening for SBML to NBML at SBML X-over - Sta 481+ 1 1 21-Jul-17 24-Jul-17 147
CEW1590 Earthwork - Temp Widen for SBML - Sta. 485+80 to 487+40 2 2 24-Jul-17 26-Jul-17 147
CSE1590 Construct Select - Temp Widen for SBML - Sta. 485+80 to 487+40 1 1 26-Jul-17 27-Jul-17 152
CTP1590 Construct Temp Widening for SBML - Sta 485+80 to 487+40 1 1 27-Jul-17 28-Jul-17 152
CEW1370 Earthwork - Temp Widen for SBML to NBML at SBGP X-over - Sta. 473+ 4 4 26-Jul-17 01-Aug-17 147
CSE1370 Construct Select - Temp Widen for SBML to NBML at SBGP X-over - St 2 2 01-Aug-17 03-Aug-17 147
CTP1370 Construct Temp Widening for SBML to NBML at SBGP X-over - Sta 473 1 1 03-Aug-17 04-Aug-17 147
CTP8600 Construct Temp Widening (TP140 & TP141) SBML - Sta 200+00 to 227+ 2 2 15-Sep-16 A 06-Oct-17 34
CEW1270 Earthwork - Temp Pave NBGP to NBML X-over (TP-2) - Sta. 535+00 to 6 6 05-Oct-17 12-Oct-17 98
CSE1270 Construct Select - Temp Pave NBGP to NBML X-over (TP-2) - Sta. 535 3 3 13-Oct-17 18-Oct-17 98
CTP1270 Construct Temp Pave NBGP to NBML X-over (TP-2) - Sta 535+00 to 54 2 2 19-Oct-17 20-Oct-17 98
CEW2975 Earthwork - Temp Widen for X-over NBML - Sta. 489+00 3 3 04-Apr-18 06-Apr-18 142
CEW8620 Earthwork - Temp Crossover SBML to NBML 527+50 to 529+00 3 3 12-Apr-18 16-Apr-18 97
CSE8620 Construct Select - Temp Crossover SBML to NBML 527+50 to 529+00 9 9 24-Apr-18 04-May-18 93
CTP8620 Construct Temp Crossover SBML to NBML 527+50 to 529+00 3 3 07-May-18 10-May-18 93
CEW2040 Earthwork - Temp Pave SBGP to SBML Crossover  - Sta. 485+00 to 49 3 3 29-May-18 31-May-18 159
CSE2975 Construct Select - Temp Widen for X-over NBML - Sta. 489+00 1 1 10-Jul-18 10-Jul-18 84
CTP2975 Construction Temp Widen for X-over NBML - Sta 489+00 1 1 11-Jul-18 11-Jul-18 95
CSE2040 Construct Select - Temp Pave SBGP to SBML Crossover  - Sta. 485+00 1 1 05-Nov-18 05-Nov-18 59
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CTP2040 Construct Temp Pave SBGP to SBML Crossover  - Sta 485+00 to 491+0 1 1 06-Nov-18 06-Nov-18 59

Signals and IlluminatiSignals and Illumination 559 438 17-Nov-16 A 29-Apr-19 109
Roadway IlluminationRoadway Illumination 559 438 17-Nov-16 A 29-Apr-19 109
CPI-4070 Construct Perm. Illumination - US 290 to Springdale/Manor Road 20 15 17-Nov-16 A 18-Jul-17 29
CPI-4080 Construct Perm. Illumination - Springdale/Manor Road to Loyola Lane 20 18 17-Feb-17 A 21-Jul-17 14
CPI-4090 Construct Perm. Illumination - Loyola Lane to MLK/FM969 20 20 24-Jul-17 21-Aug-17 14
CPI-4100 Construct Perm. Illumination - MLK/FM969 to Boggy Creek 20 20 23-Aug-17 21-Sep-17 276
CPI-4110 Construct Perm. Illumination - Boggy Creek to Colorado River 200 200 23-Aug-17 27-Jun-18 109
CPI-4120 Construct Perm. Illumination - Colorado River to Patton 200 200 28-Jun-18 29-Apr-19 109

ITS/TCSITS/TCS 697 547 16-Nov-16 A 16-Oct-19 0
Duct Bank SystemDuct Bank System 362 169 16-Nov-16 A 09-Mar-18 188
CPI-4000 Construct Perm. ITS - US 290 to Springdale/Manor Road (including duc 60 28 16-Nov-16 A 04-Aug-17 176
CPI-4010 Construct Perm. ITS - Springdale/Manor Road to Loyola Lane (including 60 49 31-Jan-17 A 07-Sep-17 35
CPI-4040 Construct Perm. ITS - Boggy Creek to Colorado River (including ductba 60 59 08-May-17 A 27-Nov-17 197
CPI-4020 Construct Perm. ITS - Loyola Lane to MLK/FM969 (including ductbank) 60 60 08-Sep-17 08-Dec-17 35
CPI-4050 Construct Perm. ITS - Colorado River to Patton (including ductbank) 60 60 28-Nov-17 23-Feb-18 197
CPI-4030 Construct Perm. ITS - MLK/FM969 to Boggy Creek (including ductbank) 60 60 11-Dec-17 09-Mar-18 35

Support Structures aSupport Structures and Equipment 474 474 16-Oct-17 16-Oct-19 0
CTGSB-160 NBENMLK - Install Communications Laterals 5 5 16-Oct-17 23-Oct-17 166
CTGSB-240 NBML307 - Install Electrical Conduit Runs 26G thru 26E 5 5 16-Oct-17 23-Oct-17 166
CTGSB-220 NBML307 - Install Communications Laterals 5 5 16-Oct-17 23-Oct-17 166
CTGSB-190 NBENMLK - Construct ILS Pad and Parking 10 10 16-Oct-17 30-Oct-17 161
CTGSB-250 NBML307 - Construct ILS Pad and Parking 10 10 16-Oct-17 30-Oct-17 161
CTGSB-610 71DC - Install Electrical Conduit Runs 75I, 75E and 75F 5 5 10-Nov-17 16-Nov-17 362
CTGSB-620 71DC - Install Communications Laterals 5 5 10-Nov-17 16-Nov-17 362
CTGSB-630 71DC - Construct ILS Pad and Parking 10 10 10-Nov-17 27-Nov-17 357
CTGSB-280 SBML338 - Install Communications Laterals 5 5 14-Dec-17 21-Dec-17 127
CTGSB-300 SBML338 - Construct ILS Pad and Parking 10 10 14-Dec-17 29-Dec-17 122
CTGNB-0010 NBML307 - Construct Toll Gantry NB Mainlane (4 tolled) - North of MLK 25 25 11-Dec-17 17-Jan-18 95
CTGNB-0040 NBENMLK - Construct Toll Gantry NB Ramp (1 tolled) from FR to Mainla 25 25 11-Dec-17 17-Jan-18 95
CTGSB-350 NBEXMLK - Install Electrical Conduit Runs 39A, 39B and 39D 5 5 12-Jan-18 18-Jan-18 109
CTGSB-330 NBEXMLK - Install Communications Laterals 5 5 12-Jan-18 18-Jan-18 109
CTGSB-360 NBEXMLK - Construct ILS Pad and Parking 10 10 12-Jan-18 25-Jan-18 104
CTGSB-170 NBENMLK - Install Electrical Service No. 5 15 15 18-Jan-18 07-Feb-18 95
CTGSB-230 NBML307 - Install Electrical Service No. 6 15 15 18-Jan-18 07-Feb-18 95
CTGSB-0020 SBML338 - Construct Toll Gantry SB Mainlane (4 tolled) - North of MLK 25 25 12-Mar-18 18-Apr-18 35
CTGNB-0070 NBEXMLK - Construct Toll Gantry NB Ramp (2 tolled) from Mainlanes to 25 25 12-Mar-18 18-Apr-18 35
CTGSB-290 SBML338 - Install Electrical Service No. 7 15 15 19-Apr-18 10-May-18 35
CTGSB-340 NBEXMLK - Install Electrical Service No. 8a 15 15 19-Apr-18 10-May-18 35
CTGSB-520 NBML3545 - Install Electrical Conduit Runs 75I, 75E and 75F 5 5 18-Jun-18 25-Jun-18 220
CTGSB-500 NBML3545 - Install Communications Laterals 5 5 18-Jun-18 25-Jun-18 220
CTGSB-530 NBML3545 - Construct ILS Pad and Parking 10 10 18-Jun-18 03-Jul-18 215
CTGNB-100 71DC - Construct Toll Gantry NB Mainlanes (5 tolled) - South of Montop 25 25 30-May-18 09-Jul-18 197
CTGNB-0100 NBML3545 - Construct Toll Gantry NB Mainlanes (5 tolled) - South of Mo 25 25 18-Jun-18 25-Jul-18 185
CTGSB-640 71DC - Install Electrical Service No. 14 15 15 10-Jul-18 30-Jul-18 197
CTGSB-510 NBML3545 - Install Electrical Service No. 14 15 15 26-Jul-18 16-Aug-18 185
CTGSB-110 SBEX51 - Install Electrical Conduit Runs 23A thru 23I 5 5 04-Sep-18 10-Sep-18 -43
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CTGSB-120 SBEX51 - Install Communications Laterals 5 5 04-Sep-18 10-Sep-18 -43
CTGSB-410 NBEXTEC - Install Electrical Conduit Runs 56A and 56C 5 5 07-Sep-18 13-Sep-18 167
CTGSB-390 NBEXTEC - Install Communications Laterals 5 5 07-Sep-18 13-Sep-18 167
CTGSB-650 71DC - System Integrator Installation 30 30 31-Jul-18 13-Sep-18 197
CTGSB-130 SBEX51 - Construct ILS Pad and Parking 10 10 04-Sep-18 17-Sep-18 -48
CTGSB-420 NBEXTEC - Construct ILS Pad and Parking 10 10 07-Sep-18 21-Sep-18 162
CTGSB-0050 SBEX51 - Construct Toll Gantry SB Ramp (1 tolled) from ML to FR - S. o 25 25 04-Sep-18 10-Oct-18 -78
CTGNB-0090 NBEXTEC - Construct Toll Gantry NB Ramp (1 tolled) from Mainlanes to 25 25 07-Sep-18 15-Oct-18 132
CTGSB-660 71DC - System Integrator Operational Testing 30 30 14-Sep-18 31-Oct-18 197
CTGSB-100 SBEX51 - Install Electrical Service No. 5 15 15 11-Oct-18 02-Nov-18 -78
CTGSB-400 NBEXTEC - Install Electrical Service No. 11 15 15 17-Oct-18 07-Nov-18 132
CTGSB-310 SBML338 - System Integrator Installation 30 30 04-Oct-18 16-Nov-18 -58
CTGSB-370 NBEXMLK - System Integrator Installation 30 30 06-Nov-18 19-Dec-18 -79
CTGSB-200 NBENMLK - System Integrator Installation 30 30 07-Nov-18 20-Dec-18 -80
CTGSB-260 NBML307 - System Integrator Installation 30 30 07-Nov-18 20-Dec-18 -80
CTGSB-320 SBML338 - System Integrator Operational Testing 30 30 19-Nov-18 04-Jan-19 -58
CTGSB-140 SBEX51 - System Integrator Installation 30 30 28-Nov-18 11-Jan-19 -93
CTGSB-540 NBML3545 - System Integrator Installation 30 30 04-Dec-18 17-Jan-19 116
CTGSB-430 NBEXTEC - System Integrator Installation 30 30 11-Dec-18 24-Jan-19 111
CTGSB-380 NBEXMLK - System Integrator Operational Testing 30 30 20-Dec-18 04-Feb-19 -79
CTGSB-210 NBENMLK - System Integrator Operational Testing 30 30 21-Dec-18 05-Feb-19 -80
CTGSB-270 NBML307 - System Integrator Operational Testing 30 30 21-Dec-18 05-Feb-19 -80
CTGSB-560 SBML3559 - Install Communications Laterals 5 5 14-Feb-19 21-Feb-19 62
CTGSB-150 SBEX51 - System Integrator Operational Testing 30 30 14-Jan-19 25-Feb-19 -93
CTGSB-580 SBML3559 - Construct ILS Pad and Parking 10 10 14-Feb-19 28-Feb-19 57
CTGSB-550 NBML3545 - System Integrator Operational Testing 30 30 18-Jan-19 01-Mar-19 116
CTGSB-440 NBEXTEC - System Integrator Operational Testing 30 30 25-Jan-19 11-Mar-19 111
CTGSB-0100 SBML3559 - Construct Toll Gantry SB Mainlanes (5 tolled) - South of Mo 25 25 07-Feb-19 15-Mar-19 32
CTGSB-570 SBML3559 - Install Electrical Service No. 15 15 15 18-Mar-19 08-Apr-19 32
CTGOT-0050 Toll Operational Testing Deadline (Int. Completion less 30d per TP 5) 30 30 26-Feb-19 11-Apr-19 -93
CTGSB-450 SBENTEC - Install Communications Laterals 5 5 05-Apr-19 12-Apr-19 29
CTGSB-470 SBENTEC - Construct ILS Pad and Parking 10 10 05-Apr-19 19-Apr-19 24
CTGSB-0090 SBENTEC - Construct Toll Gantry SB Ramp (2 tolled) from FR to Mainla 25 25 28-Mar-19 03-May-19 0
CTGSB-590 SBML3559 - System Integrator Installation 30 30 10-Apr-19 24-May-19 32
CTGSB-460 SBENTEC - Install Electrical Service No. 11 15 15 06-May-19 29-May-19 0
CTGSB-600 SBML3559 - System Integrator Operational Testing 30 30 28-May-19 12-Jul-19 32
CTGSB-480 SBENTEC - System Integrator Installation 30 30 30-May-19 16-Jul-19 0
CTGSB-490 SBENTEC - System Integrator Operational Testing 30 30 17-Jul-19 29-Aug-19 0
CTGOT-0090 Toll Operational Testing Deadline (Sub. Completion less 30d per TP 5) 30 30 30-Aug-19 16-Oct-19 0

Permanent Signing anPermanent Signing and Marking 470 470 24-Jul-17 17-Jul-19 14
Small and Large SignSmall and Large Signs 470 470 24-Jul-17 17-Jul-19 14
CSI-0150 Construct / Install Signage - US 290 to Springdale/Manor Road 90 90 24-Jul-17 07-Dec-17 226
CSI-0250 Construct / Install Signage - Springdale/Manor Road to Loyola Lane 90 90 23-Aug-17 09-Jan-18 14
CSI-0350 Construct / Install Signage - Loyola Lane to MLK/FM969 90 90 10-Jan-18 24-May-18 14
CSI-0400 Construct / Install Signage - MLK/FM969 to Boggy Creek 90 90 25-May-18 11-Oct-18 14
CSI-0500 Construct / Install Signage - Boggy Creek to Colorado River 90 90 12-Oct-18 26-Feb-19 14
CSI-0600 Construct / Install Signage - Colorado River to Patton 90 90 27-Feb-19 17-Jul-19 14
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SH-71SH-71 757 539 08-Aug-16 A 03-Oct-19 8

RemovalsRemovals 687 10 08-Aug-16 A 15-Jan-18 397
ROW PreparationROW Preparation 687 0 08-Aug-16 A 12-Aug-16 A
CCG2910 Clear/Grub/Removals - SH 71 EB - Sta. 93+00 to 109+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG2490 Clear/Grub/Removals - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 1 0 08-Aug-16 A 09-Aug-16 A
CCG2480 Clear/Grub/Removals - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 1 0 08-Aug-16 A 09-Aug-16 A
CCG2680 Clear/Grub/Removals - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+ 1 0 08-Aug-16 A 09-Aug-16 A
CCG2500 Clear/Grub/Removals - SH 71 WB to SH 71 EB Turnaround - Sta. 133+0 1 0 08-Aug-16 A 09-Aug-16 A
CCG2730 Clear/Grub/Removals - SH 71 EB to US 183 NB Loop Ramp Tie-In 1 0 08-Aug-16 A 09-Aug-16 A
CCG2520 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector - Sta. 18+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG2580 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector Tie-In - Sta. 1 0 08-Aug-16 A 09-Aug-16 A
CCG2590 Clear/Grub/Removals - US 183 SB to SH 71 EB Connector Tie-In - Sta. 1 0 08-Aug-16 A 09-Aug-16 A
CCG2700 Clear/Grub/Removals - EB-NB and SB-WB DC Approach - Sta. 55+00 t 1 0 08-Aug-16 A 09-Aug-16 A
CCG8540 Clear/Grub/Removals - SH 71 WB - Sta. 114+00 to 117+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG8550 Clear/Grub/Removals - SH 71 WB - Sta. 121+00 to 124+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG0485 Clear/Grub/Removals - SH 71 WB Plug - Sta. 127+00 to 128+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG8640 Clear/Grub/Removals - SH 71 WB Inside - Sta. 132+60 to 145+50 1 0 08-Aug-16 A 09-Aug-16 A
CCG8660 Clear/Grub/Removals - SH 71 EB - Sta. 131+00 to 149+00 Inside 1 0 08-Aug-16 A 09-Aug-16 A
CCG2560 Clear/Grub/Removals - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 2 0 08-Aug-16 A 10-Aug-16 A
CCG2620 Clear/Grub/Removals - US 183 NB - Sta. 593+00 to 599+00 Inside 1 0 08-Aug-16 A 10-Aug-16 A
CCG2510 Clear/Grub/Removals - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+ 1 0 08-Aug-16 A 10-Aug-16 A
CCG2780 Clear/Grub/Removals - US 183 SB - Sta. 590+00 to 628+00 Inside 2 0 08-Aug-16 A 10-Aug-16 A
CCG3600 Clear/Grub/Removals - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 1 0 08-Aug-16 A 10-Aug-16 A
CCG4200 Clear/Grub/Removals - SH 71 EBFR Sta. 20+00 to 28+00 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG3900 Clear/Grub/Removals - SH 71 WB - Sta. 98+50 to 102+50 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG4000 Clear/Grub/Removals - US 183 NB - Sta. 593+00 to 599+00 Outside 2 0 08-Aug-16 A 10-Aug-16 A
CCG2740 Clear/Grub/Removals - US 183 SB - Sta. 590+00 to 620+00 Outside 4 0 08-Aug-16 A 11-Aug-16 A
CCG2930 Clear/Grub/Removals - US 183 NB to SH 71 EB Ramp - Replace 2 0 08-Aug-16 A 11-Aug-16 A
CCG4100 Clear/Grub/Removals - EB-NB and SB-WB DC Approach - Sta. 20+00 t 2 0 08-Aug-16 A 11-Aug-16 A
CCG2920 Clear/Grub/Removals - SH 71 EB - Sta. 127+00 to 130+50 (Plug) 4 0 08-Aug-16 A 12-Aug-16 A
CCG2790 Clear/Grub/Removals - SH 71 EB - Sta. 105+00 to 116+00 2 0 08-Aug-16 A 12-Aug-16 A
CCG2630 Clear/Grub/Removals - SH 71 EB - Sta. 120+00 to 128+50 2 0 08-Aug-16 A 12-Aug-16 A
CCG2890 Clear/Grub/Removals - SH 71 WB to US 183 NB Connector Tie-In - Sta 3 0 08-Aug-16 A 12-Aug-16 A
CCG2660 Clear/Grub/Removals - SH 71 WB - Sta. 96+00 to 105+00 2 0 08-Aug-16 A 12-Aug-16 A
CCG2900 Clear/Grub/Removals - SH 71 WB - Sta. 132+00 to 145+00 Middle 4 0 08-Aug-16 A 12-Aug-16 A
CCG8570 Clear/Grub/Removals - SH 71 WB - Sta. 132+00 to 145+50 Outside (Inc 4 0 08-Aug-16 A 12-Aug-16 A
CCG4400 Clear/Grub/Removals - SH 71 EB - Sta. 128+00 to 148+00 Outside 4 0 08-Aug-16 A 12-Aug-16 A
CCG4500 Clear/Grub/Removals - SH 71 EBFR - Sta. 20+00 to 32+00 4 0 08-Aug-16 A 12-Aug-16 A

Bridge RemovalsBridge Removals 10 10 02-Jan-18 15-Jan-18 39
CDM0555 Demo - Existing Structure SB US 183 to EB SH 71 10 10 02-Jan-18 15-Jan-18 39

EarthworkEarthwork 514 514 04-Apr-17 A 04-Sep-19 14
ExcavationExcavation 514 514 04-Apr-17 A 04-Sep-19 14
CEW2490 Earthwork - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+00 5 5 06-Jul-17 12-Jul-17 160
CEW2630 Earthwork - SH 71 EB - Sta. 120+00 to 128+50 35 30 04-Apr-17 A 06-Sep-17 80
CEW2480 Earthwork - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+50 5 5 15-Jun-17 A 15-Sep-17 92
CEW2510 Earthwork - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 17+50 3 3 18-Sep-17 21-Sep-17 92
CEW2730 Earthwork - SH 71 EB to US 183 NB Loop Ramp Tie-In 5 5 22-Sep-17 28-Sep-17 92
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CEW8640 Earthwork - SH 71 WB Inside - Sta. 132+60 to 145+50 4 4 19-Oct-17 24-Oct-17 92
CEW2700 Earthwork - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+00 20 20 02-Jun-17 A 09-Nov-17 39
CEW2590 Earthwork - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+00 to 31 3 3 10-Nov-17 14-Nov-17 54
CEW2520 Earthwork - Temp Pave US 183 SB to SH 71 EB Connector - Sta. 18+00 4 4 10-Nov-17 15-Nov-17 58
CEW8660 Earthwork - SH 71 EB - Sta. 131+00 to 149+00 Inside 5 5 30-Nov-17 06-Dec-17 39
CEW2660 Earthwork - SH 71 WB - Sta. 96+00 to 105+00 6 6 07-Dec-17 14-Dec-17 59
CEW2910 Earthwork - SH 71 EB - Sta. 93+00 to 109+00 7 7 28-Dec-17 08-Jan-18 149
CEW0485 Earthwork - SH 71 WB Plug - Sta. 127+00 to 128+00 2 2 16-Jan-18 17-Jan-18 357
CEW2560 Earthwork - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135+00 8 8 18-Jan-18 29-Jan-18 357
CEW2620 Earthwork - US 183 NB - Sta. 593+00 to 599+00 Inside 12 12 25-Jan-18 09-Feb-18 283
CEW2890 Earthwork - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+00 to 2 3 3 12-Feb-18 14-Feb-18 379
CEW8550 Earthwork - SH 71 WB - Sta. 121+00 to 124+00 10 10 06-Feb-18 20-Feb-18 321
CEW4000 Earthwork - US 183 NB - Sta. 593+00 to 599+00 Outside 4 4 19-Mar-18 23-Mar-18 310
CEW8540 Earthwork - SH 71 WB - Sta. 114+00 to 117+00 17 17 09-Apr-18 02-May-18 233
CEW8730 Earthwork - SH 71 WB - Sta. 102+00 to 106+00 23 23 03-May-18 08-Jun-18 233
CEW2680 Earthwork - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 112+0 4 4 18-Jun-18 22-Jun-18 228
CEW2900 Earthwork - SH 71 WB - Sta. 132+00 to 145+00 Middle 5 5 25-Jun-18 02-Jul-18 228
CEW2780 Earthwork - US 183 SB - Sta. 590+00 to 628+00 Inside 11 11 10-Aug-18 27-Aug-18 177
CEW2740 Earthwork - US 183 SB - Sta. 590+00 to 620+00 Outside 15 15 10-Oct-18 01-Nov-18 177
CEW8570 Earthwork - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plug Sta. 3 3 05-Nov-18 07-Nov-18 206
CEW2790 Earthwork - SH 71 EB - Sta. 105+00 to 116+00 12 12 05-Nov-18 20-Nov-18 170
CEW8720 Earthwork - US 183 SB - Sta. 620+00 to 628+00 Outside 5 5 19-Dec-18 27-Dec-18 177
CEW4100 Earthwork - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+00 30 30 19-Nov-18 04-Jan-19 163
CEW3600 Earthwork - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 5 5 24-Jul-19 30-Jul-19 8
CEW2580 Earthwork - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+00 to 24 4 4 31-Jul-19 05-Aug-19 32
CEW4400 Earthwork - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 23-Aug-19 27-Aug-19 17
CEW2930 Earthwork - US 183 NB to SH 71 EB Ramp - Replace 3 3 30-Aug-19 04-Sep-19 8

LandscapingLandscaping 50 50 15-Apr-19 02-Jul-19 30
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 15-Apr-19 02-Jul-19 30
CLS-0180 Install Landscaping (SH 71) 50 50 15-Apr-19 02-Jul-19 30

Subgrade Treatment aSubgrade Treatment and Base 474 474 18-Sep-17 18-Sep-19 10
Lime Treatment and Lime Treatment and Other 463 463 05-Oct-17 18-Sep-19 10
CCB2510 Construct CTB - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 1 3 3 05-Oct-17 09-Oct-17 108
CCB2730 Construct CTB - SH 71 EB to US 183 NB Loop Ramp Tie-In 3 3 05-Oct-17 09-Oct-17 404
CCB2490 Construct CTB - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+0 3 3 06-Oct-17 10-Oct-17 107
CCB2630 Construct CTB - SH 71 EB - Sta 120+00 to 128+50 3 3 06-Oct-17 10-Oct-17 64
CCB2480 Construct CTB - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+5 3 3 11-Oct-17 13-Oct-17 104
CCB8640 Construct CTB - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 30-Oct-17 02-Nov-17 92
CCB2590 Construct CTB - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+00 3 3 17-Nov-17 21-Nov-17 54
CCB8660 Construct CTB - SH 71 EB - Sta 131+00 to 149+00 Inside 3 3 12-Dec-17 14-Dec-17 39
CCB2660 Construct CTB - SH 71 WB - Sta. 96+00 to 105+00 3 3 20-Dec-17 22-Dec-17 59
CCB0485 Construct CTB - SH 71 WB Plug - Sta. 127+00 to 128+00 3 3 22-Jan-18 24-Jan-18 398
CCB2910 Construct CTB - SH 71 EB - Sta 93+00 to 109+00 3 3 01-Feb-18 05-Feb-18 159
CCB2560 Construct CTB - SH 71 EB - Widen Outside to S. - Sta 128+50 to 135+0 5 5 02-Feb-18 08-Feb-18 357
CCB8550 Construct CTB - SH 71 WB - Sta 121+00 to 124+00 3 3 23-Feb-18 27-Feb-18 321
CCB2700 Construct CTB - EB-NB and SB-WB DC Approach - Sta 55+00 to 64+00 3 3 27-Feb-18 01-Mar-18 283
CCB2620 Construct CTB - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 28-Feb-18 02-Mar-18 310
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CCB4000 Construct CTB - US 183 NB - Sta. 593+00 to 599+00 Outside 3 3 28-Mar-18 30-Mar-18 310
CCB2890 Construct CTB - SH 71 WB to US 183 NB Connector Tie-In - Sta 23+00 3 3 24-Apr-18 26-Apr-18 338
CCB8540 Construct CTB - SH 71 WB - Sta 114+00 to 117+00 3 3 07-May-18 10-May-18 274
CCB8730 Construct CTB - SH 71 WB - Sta 102+00 to 106+00 3 3 13-Jun-18 15-Jun-18 251
CCB2680 Construct CTB - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 3 3 28-Jun-18 02-Jul-18 237
CCB2900 Construct CTB - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 19-Jul-18 23-Jul-18 228
CCB2780 Construct CTB - US 183 SB - Sta. 590+00 to 628+00 Inside 7 7 05-Sep-18 13-Sep-18 177
CCB8570 Construct CTB - SH 71 WB - Sta 132+00 to 145+50 Outside (Incl. Plug 3 3 12-Nov-18 14-Nov-18 206
CCB2740 Construct CTB - US 183 SB - Sta. 590+00 to 620+00 Outside 7 7 14-Nov-18 26-Nov-18 177
CCB2790 Construct CTB - SH 71 EB - Sta 105+00 to 116+00 3 3 28-Nov-18 30-Nov-18 170
CCB8720 Construct CTB - US 183 SB - Sta. 620+00 to 628+00 Outside 2 2 03-Jan-19 04-Jan-19 177
CCB4100 Construct CTB - EB-NB and SB-WB DC Approach - Sta 20+00 to 30+00 3 3 17-Jan-19 21-Jan-19 163
CCB3600 Construct CTB - SH 71 EB - Sta 135+00 to 148+00 (Middle) 3 3 05-Aug-19 08-Aug-19 8
CCB2580 Construct CTB - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+00 3 3 09-Aug-19 13-Aug-19 32
CCB4400 Construct CTB - SH 71 EB - Sta 128+00 to 148+00 Outside 3 3 03-Sep-19 05-Sep-19 17
CCB2930 Construct CTB - US 183 NB to SH 71 EB Ramp - Replace 6 6 10-Sep-19 18-Sep-19 8

Flexible BaseFlexible Base 468 468 18-Sep-17 09-Sep-19 14
CSE2480 Construct Select - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+ 3 3 18-Sep-17 21-Sep-17 116
CSE2510 Construct Select - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 2 2 02-Oct-17 04-Oct-17 108
CSE2730 Construct Select - SH 71 EB to US 183 NB Loop Ramp Tie-In 2 2 02-Oct-17 04-Oct-17 404
CSE2490 Construct Select - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+ 3 3 02-Oct-17 05-Oct-17 107
CSE2630 Construct Select - SH 71 EB - Sta. 120+00 to 128+50 3 3 02-Oct-17 05-Oct-17 64
CSE8640 Construct Select - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 25-Oct-17 27-Oct-17 92
CSE2590 Construct Select - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+0 2 2 15-Nov-17 16-Nov-17 54
CSE2520 Construct Select - Temp Pave US 183 SB to SH 71 EB Connector - Sta. 2 2 16-Nov-17 17-Nov-17 58
CSE8660 Construct Select - SH 71 EB - Sta. 131+00 to 149+00 Inside 3 3 07-Dec-17 11-Dec-17 39
CSE2660 Construct Select - SH 71 WB - Sta. 96+00 to 105+00 2 2 15-Dec-17 18-Dec-17 59
CSE8560 Construct Select - Temp Pave US 183 NB - Sta. 593+00 to 599+00 Outs 2 2 11-Jan-18 12-Jan-18 283
CSE3800 Construct Select - Temp Widening EB to NB - Sta. 19+00 to 27+00 2 2 12-Jan-18 15-Jan-18 284
CSE0485 Construct Select - SH 71 WB Plug - Sta. 127+00 to 128+00 2 2 18-Jan-18 19-Jan-18 398
CSE2910 Construct Select - SH 71 EB - Sta. 93+00 to 109+00 4 4 26-Jan-18 31-Jan-18 159
CSE2560 Construct Select - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135 3 3 30-Jan-18 01-Feb-18 357
CSE8550 Construct Select - SH 71 WB - Sta. 121+00 to 124+00 2 2 21-Feb-18 22-Feb-18 321
CSE2700 Construct Select - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+ 2 2 23-Feb-18 26-Feb-18 283
CSE2620 Construct Select - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 23-Feb-18 27-Feb-18 310
CSE4000 Construct Select - US 183 NB - Sta. 593+00 to 599+00 Outside 2 2 26-Mar-18 27-Mar-18 310
CSE2890 Construct Select - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+ 2 2 20-Apr-18 23-Apr-18 338
CSE8540 Construct Select - SH 71 WB - Sta. 114+00 to 117+00 2 2 03-May-18 04-May-18 274
CSE8730 Construct Select - SH 71 WB - Sta. 102+00 to 106+00 2 2 11-Jun-18 12-Jun-18 251
CSE2680 Construct Select - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 2 2 25-Jun-18 27-Jun-18 237
CSE2900 Construct Select - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 16-Jul-18 18-Jul-18 228
CSE4300 Construct Select - Temp Pave US 183 SB - Sta. 590+00 to 621+00 Outs 3 3 27-Jul-18 31-Jul-18 177
CSE2780 Construct Select - US 183 SB - Sta. 590+00 to 628+00 Inside 5 5 28-Aug-18 04-Sep-18 177
CSE8570 Construct Select - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plu 2 2 08-Nov-18 09-Nov-18 206
CSE2740 Construct Select - US 183 SB - Sta. 590+00 to 620+00 Outside 5 5 07-Nov-18 13-Nov-18 177
CSE2790 Construct Select - SH 71 EB - Sta. 105+00 to 116+00 3 3 21-Nov-18 27-Nov-18 170
CSE8720 Construct Select - US 183 SB - Sta. 620+00 to 628+00 Outside 3 3 28-Dec-18 02-Jan-19 177
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CSE4100 Construct Select - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+ 3 3 14-Jan-19 16-Jan-19 163
CSE3600 Construct Select - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 3 3 31-Jul-19 02-Aug-19 8
CSE2580 Construct Select - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+0 2 2 07-Aug-19 08-Aug-19 32
CSE4400 Construct Select - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 28-Aug-19 30-Aug-19 17
CSE2930 Construct Select - US 183 NB to SH 71 EB Ramp - Replace 3 3 05-Sep-19 09-Sep-19 8

PavementPavement 470 470 10-Oct-17 03-Oct-19 8
Asphalt PavementAsphalt Pavement 461 461 10-Oct-17 19-Sep-19 17
CBB2510 Construct Bond Breaker - US 183 NB to SH 71 WB Ramp Loop - Sta. 1 1 1 10-Oct-17 10-Oct-17 108
CBB2730 Construct Bond Breaker - SH 71 EB to US 183 NB Loop Ramp Tie-In 1 1 10-Oct-17 10-Oct-17 404
CBB2490 Construct Bond Breaker - SH 71 WB - Widen Inside to S. - Sta. 124+00 1 1 11-Oct-17 11-Oct-17 107
CBB2630 Construct Bond Breaker - SH 71 EB - Sta. 120+00 to 128+50 1 1 11-Oct-17 11-Oct-17 64
CBB2480 Construct Bond Breaker - SH 71 WB - Widen Inside to S. - Sta. 128+00 1 1 16-Oct-17 16-Oct-17 104
CBB8640 Construct Bond Breaker - SH 71 WB Inside - Sta. 132+60 to 145+50 1 1 03-Nov-17 03-Nov-17 92
CBB2590 Construct Bond Breaker - US 183 SB to SH 71 EB Connector Tie-In - St 1 1 22-Nov-17 22-Nov-17 54
CBB8660 Construct Bond Breaker - SH 71 EB - Sta. 131+00 to 149+00 Inside 1 1 15-Dec-17 15-Dec-17 39
CBB2660 Construct Bond Breaker - SH 71 WB - Sta. 96+00 to 105+00 1 1 26-Dec-17 26-Dec-17 59
CBB0485 Construct Bond Breaker - SH 71 WB Plug - Sta. 127+00 to 128+00 1 1 25-Jan-18 25-Jan-18 398
CBB2910 Construct Bond Breaker - SH 71 EB - Sta. 93+00 to 109+00 1 1 06-Feb-18 06-Feb-18 159
CBB2560 Construct Bond Breaker - SH 71 EB - Widen Outside to S. - Sta. 128+50 1 1 09-Feb-18 09-Feb-18 357
CBB8550 Construct Bond Breaker - SH 71 WB - Sta. 121+00 to 124+00 1 1 28-Feb-18 28-Feb-18 321
CBB2700 Construct Bond Breaker - EB-NB and SB-WB DC Approach - Sta. 55+0 1 1 02-Mar-18 02-Mar-18 283
CBB2620 Construct Bond Breaker - US 183 NB - Sta. 593+00 to 599+00 Inside 1 1 05-Mar-18 05-Mar-18 310
CBB4000 Construct Bond Breaker - US 183 NB - Sta. 593+00 to 599+00 Outside 1 1 02-Apr-18 02-Apr-18 310
CBB2890 Construct Bond Breaker - SH 71 WB to US 183 NB Connector Tie-In - S 1 1 27-Apr-18 27-Apr-18 338
CBB8540 Construct Bond Breaker - SH 71 WB - Sta. 114+00 to 117+00 1 1 11-May-18 11-May-18 274
CBB8730 Construct Bond Breaker - SH 71 WB - Sta. 102+00 to 106+00 1 1 18-Jun-18 18-Jun-18 251
CBB2680 Construct Bond Breaker - SH 71 WB to US 183 SB Loop Ramp - Sta. 10 1 1 03-Jul-18 03-Jul-18 237
CBB2900 Construct Bond Breaker - SH 71 WB - Sta. 132+00 to 145+00 Middle 1 1 24-Jul-18 24-Jul-18 228
CAP2810 Mill and Overlay - SH 71 EB to US 183 NB Loop Ramp 10 10 02-Aug-18 16-Aug-18 205
CBB2780 Construct Bond Breaker - US 183 SB - Sta. 590+00 to 628+00 Inside 2 2 14-Sep-18 17-Sep-18 177
CAP2800 Mill and Overlay - US 183 NB Mill and Overlay - Sta 600+00 to 628+00 20 20 17-Aug-18 17-Sep-18 225
CAP2830 Mill and Overlay - US 183 SBGP Ramp to SH 71 WB - Sta 29+00 to 38+ 20 20 19-Sep-18 18-Oct-18 225
CAP2820 Mill and Overlay - SH 71 WB to US 183 NB Ramp, Gore Area 10 10 19-Oct-18 02-Nov-18 225
CBB8570 Construct Bond Breaker - SH 71 WB - Sta. 132+00 to 145+50 Outside ( 1 1 15-Nov-18 15-Nov-18 206
CBB2740 Construct Bond Breaker - US 183 SB - Sta. 590+00 to 620+00 Outside 2 2 27-Nov-18 28-Nov-18 177
CBB2790 Construct Bond Breaker - SH 71 EB - Sta. 105+00 to 116+00 1 1 03-Dec-18 03-Dec-18 170
CBB8720 Construct Bond Breaker - US 183 SB - Sta. 620+00 to 628+00 Outside 1 1 07-Jan-19 07-Jan-19 177
CBB4100 Construct Bond Breaker - EB-NB and SB-WB DC Approach - Sta. 20+0 1 1 22-Jan-19 22-Jan-19 163
CBB3600 Construct Bond Breaker - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 1 1 09-Aug-19 09-Aug-19 8
CBB2580 Construct Bond Breaker - US 183 SB to SH 71 EB Connector Tie-In - St 1 1 14-Aug-19 14-Aug-19 32
CBB4400 Construct Bond Breaker - SH 71 EB - Sta. 128+00 to 148+00 Outside 1 1 06-Sep-19 06-Sep-19 17
CBB2930 Construct Bond Breaker - US 183 NB to SH 71 EB Ramp - Replace 1 1 19-Sep-19 19-Sep-19 8

Concrete PavementConcrete Pavement 469 469 11-Oct-17 03-Oct-19 8
CCP2510 Construct CRCP - US 183 NB to SH 71 WB Ramp Loop - Sta. 14+00 to 3 3 11-Oct-17 13-Oct-17 108
CCP2730 Construct CRCP - SH 71 EB to US 183 NB Loop Ramp Tie-In 3 3 11-Oct-17 13-Oct-17 404
CCP2490 Construct CRCP - SH 71 WB - Widen Inside to S. - Sta. 124+00 to 127+ 3 3 12-Oct-17 16-Oct-17 107
CCP2630 Construct CRCP - SH 71 EB - Sta. 120+00 to 128+50 4 4 12-Oct-17 18-Oct-17 64
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CCP2480 Construct CRCP - SH 71 WB - Widen Inside to S. - Sta. 128+00 to 132+ 3 3 18-Oct-17 20-Oct-17 104
CCP8640 Construct CRCP - SH 71 WB Inside - Sta. 132+60 to 145+50 3 3 06-Nov-17 08-Nov-17 92
CTP2520 Construct Temp Pave US 183 SB to SH 71 EB Connector - Sta. 18+00 t 2 2 20-Nov-17 21-Nov-17 58
CCP2590 Construct CRCP - US 183 SB to SH 71 EB Connector Tie-In - Sta. 28+0 3 3 27-Nov-17 29-Nov-17 54
CCP8660 Construct CRCP - SH 71 EB - Sta. 131+00 to 149+00 Inside 3 3 18-Dec-17 21-Dec-17 39
CCP2660 Construct CRCP - SH 71 WB - Sta. 96+00 to 105+00 3 3 27-Dec-17 29-Dec-17 59
CCP0485 Construct CRCP - SH 71 WB Plug - Sta. 127+00 to 128+00 4 4 26-Jan-18 31-Jan-18 398
CCP2560 Construct CRCP - SH 71 EB - Widen Outside to S. - Sta. 128+50 to 135 7 7 12-Feb-18 21-Feb-18 357
CCP2910 Construct CRCP - SH 71 EB - Sta. 93+00 to 109+00 4 4 22-Feb-18 27-Feb-18 149
CCP2620 Construct CRCP - US 183 NB - Sta. 593+00 to 599+00 Inside 3 3 07-Mar-18 09-Mar-18 310
CCP2700 Construct CRCP - EB-NB and SB-WB DC Approach - Sta. 55+00 to 64+ 9 9 05-Mar-18 16-Mar-18 283
CCP4000 Construct CRCP - US 183 NB - Sta. 593+00 to 599+00 Outside 4 4 04-Apr-18 09-Apr-18 310
CCP2890 Construct CRCP - SH 71 WB to US 183 NB Connector Tie-In - Sta. 23+ 3 3 30-Apr-18 02-May-18 338
CCP8730 Construct CRCP - SH 71 WB - Sta. 102+00 to 106+00 3 3 20-Jun-18 22-Jun-18 251
CCP8550 Construct CRCP - SH 71 WB - Sta. 121+00 to 124+00 3 3 29-Jun-18 03-Jul-18 245
CCP2680 Construct CRCP - SH 71 WB to US 183 SB Loop Ramp - Sta. 100+00 to 3 3 05-Jul-18 09-Jul-18 237
CCP8540 Construct CRCP - SH 71 WB - Sta. 114+00 to 117+00 3 3 10-Jul-18 12-Jul-18 239
CCP2900 Construct CRCP - SH 71 WB - Sta. 132+00 to 145+00 Middle 3 3 25-Jul-18 27-Jul-18 228
CCP2780 Construct CRCP - US 183 SB - Sta. 590+00 to 628+00 Inside 9 9 19-Sep-18 01-Oct-18 177
CCP8570 Construct CRCP - SH 71 WB - Sta. 132+00 to 145+50 Outside (Incl. Plu 5 5 16-Nov-18 26-Nov-18 206
CCP2790 Construct CRCP - SH 71 EB - Sta. 105+00 to 116+00 4 4 04-Dec-18 07-Dec-18 170
CCP2740 Construct CRCP - US 183 SB - Sta. 590+00 to 620+00 Outside 9 9 29-Nov-18 11-Dec-18 177
CCP8720 Construct CRCP - US 183 SB - Sta. 620+00 to 628+00 Outside 7 7 08-Jan-19 16-Jan-19 177
CCP4100 Construct CRCP - EB-NB and SB-WB DC Approach - Sta. 20+00 to 30+ 5 5 23-Jan-19 29-Jan-19 163
CCP3600 Construct CRCP - SH 71 EB - Sta. 135+00 to 148+00 (Middle) 3 3 12-Aug-19 14-Aug-19 8
CCP2580 Construct CRCP - US 183 SB to SH 71 EB Connector Tie-In - Sta. 11+0 3 3 15-Aug-19 19-Aug-19 32
CCP4400 Construct CRCP - SH 71 EB - Sta. 128+00 to 148+00 Outside 3 3 09-Sep-19 11-Sep-19 17
CCP2930 Construct CRCP - US 183 NB to SH 71 EB Ramp - Replace 9 9 20-Sep-19 03-Oct-19 8

Retaining WallsRetaining Walls 230 230 19-Jul-17 09-Jul-18 239
Wall 236Wall 236 13 13 18-Jun-18 09-Jul-18 44
CWL236-050 Construct Wall 236 (MSE), Sta. 14+43 to 14+43, LT (Fill) (Incl. Rail) 10 10 18-Jun-18 03-Jul-18 44
CWL236-090 Construct Wall Coping 236 (MSE), Sta. 14+43 to 14+43, LT 3 3 05-Jul-18 09-Jul-18 44

Wall 237Wall 237 18 18 26-Jan-18 21-Feb-18 149
CWL237-050 Construct Wall 237 (S/N), Sta. 15+37 to 18+86, RT (Fill) 16 16 26-Jan-18 16-Feb-18 149
CWL237-090 Construct Wall Coping 237 (S/N), Sta. 15+37 to 18+86, RT (Fill) 2 2 20-Feb-18 21-Feb-18 149

Wall 239Wall 239 17 17 26-Oct-17 20-Nov-17 56
CWL239-050 Construct Wall 239 (MSE), Sta. 24+00 to 24+00, RT (Fill) 10 10 26-Oct-17 09-Nov-17 56
CWL239-090 Construct Wall Coping 239 (MSE), Sta. 24+00 to 24+00, RT (Fill) 7 7 10-Nov-17 20-Nov-17 56

Wall 250Wall 250 67 67 19-Jul-17 27-Oct-17 402
CWL263-050 Construct Wall 263 (MSE), Sta. 114+70 to 115+30, (Fill) 10 10 19-Jul-17 01-Aug-17 457
CWL263-090 Construct Wall Coping 263 (MSE), Sta. 114+70 to 115+30, (Fill) 2 2 02-Aug-17 03-Aug-17 457
CWL250-050 Construct Wall 250 (MSE), Sta. 27+00 to 28+00, LT (Fill) 10 10 11-Oct-17 25-Oct-17 56
CWL250-090 Construct Wall Coping 250 (MSE), Sta. 27+00 to 28+00, LT (Fill) 2 2 26-Oct-17 27-Oct-17 71

BridgesBridges 527 487 04-Apr-17 A 16-Jul-19 55
46 US 183 SB to SH 746 US 183 SB to SH 71 EB 88 88 07-Jul-17 16-Nov-17 61
CBR46-0400 Drill Shafts - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28+00 16 16 07-Jul-17 28-Jul-17 61
CBR46-0550 Construct Abutments - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 15 15 31-Jul-17 21-Aug-17 86
CBR46-0450 Construct Column Ftg - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+0 15 15 31-Jul-17 21-Aug-17 61
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CBR46-0500 Construct Columns - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 15 15 23-Aug-17 13-Sep-17 61
CBR46-0600 Construct Caps - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28 10 10 14-Sep-17 28-Sep-17 61
CBR46-0700 Erect Beams - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28+0 3 3 29-Sep-17 04-Oct-17 61
CBR46-0800 Construct Deck - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+00 to 28 14 14 05-Oct-17 25-Oct-17 61
CBR46-0900 Construct Rail/Surf. Trt - Bridge 46 (US 183 SB to SH 71 EB) - Sta. 25+0 15 15 26-Oct-17 16-Nov-17 61

49 SH 71 WB Over De49 SH 71 WB Over Detention 160 160 21-Feb-18 25-Oct-18 170
CBR49-0400 Drill Shafts - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 to 114 18 18 21-Feb-18 19-Mar-18 85
CBR49-0500 Construct Columns - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+ 25 25 28-Feb-18 06-Apr-18 85
CBR49-0550 Construct Abutments - Bridge 49 (SH 71 WB Over Detention) - Sta. 108 15 15 21-Mar-18 11-Apr-18 99
CBR49-0600 Construct Caps - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 t 32 32 15-Mar-18 02-May-18 85
CBR49-0700 Erect Beams - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 to 1 11 11 10-Jul-18 24-Jul-18 44
CBR49-0800 Construct Deck - Bridge 49 (SH 71 WB Over Detention) - Sta. 108+00 t 46 46 25-Jul-18 03-Oct-18 170
CBR49-0900 Construct Rail/Surf. Trt - Bridge 49 (SH 71 WB Over Detention) - Sta. 10 15 15 04-Oct-18 25-Oct-18 170

48 SH 71 WB Over US48 SH 71 WB Over US 183 77 77 23-Mar-18 20-Jul-18 177
CBR48-0400 Drill Shafts - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 120+0 18 18 23-Mar-18 19-Apr-18 177
CBR48-0500 Construct Columns - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 25 25 30-Mar-18 07-May-18 177
CBR48-0550 Construct Abutments - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+0 15 15 20-Apr-18 11-May-18 182
CBR48-0600 Construct Caps - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 8 8 09-May-18 18-May-18 177
CBR48-0700 Erect Beams - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 120 5 5 21-May-18 29-May-18 177
CBR48-0800 Construct Deck - Bridge 48 (SH 71 WB Over US 183) - Sta. 117+00 to 19 19 30-May-18 28-Jun-18 177
CBR48-0900 Construct Rail/Surf. Trt - Bridge 48 (SH 71 WB Over US 183) - Sta. 117 15 15 29-Jun-18 20-Jul-18 177

47 SH 71 EB Over US47 SH 71 EB Over US 183 114 74 04-Apr-17 A 16-Oct-17 107
CBR47-0400 Drill Shafts - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 120+0 21 0 04-Apr-17 A 01-Jun-17 A
CBR47-0550 Construct Abutments - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+0 15 15 16-Jun-17 A 18-Jul-17 90
CBR47-0500 Construct Columns - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 25 25 26-Jun-17 01-Aug-17 70
CBR47-0600 Construct Caps - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 1 10 10 02-Aug-17 16-Aug-17 70
CBR47-0700 Erect Beams - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 120+ 5 5 17-Aug-17 24-Aug-17 70
CBR47-0800 Construct Deck - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+00 to 1 19 19 25-Aug-17 22-Sep-17 70
CBR47-0900 Construct Rail/Surf. Trt - Bridge 47 (SH 71 EB Over US 183) - Sta. 117+ 15 15 25-Sep-17 16-Oct-17 107

56 US 183 / SH 71 Co56 US 183 / SH 71 Combined DC 527 479 13-Apr-17 A 16-Jul-19 55
CBR56a-0440 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spans 18 11 0 13-Apr-17 A 20-Apr-17 A
CBR56a-0430 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spans 15 16 0 13-Apr-17 A 26-Apr-17 A
CBR56a-0420 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spans 12 13 0 27-Apr-17 A 02-May-17 A
CBR56a-0410 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spans 9- 13 0 03-May-17 A 09-May-17 A
CBR56a-0400 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spans 6- 13 13 11-May-17 A 10-Aug-17 81
CBR56a-0540 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 ( 28 28 10-Jul-17 17-Aug-17 8
CBR56a-0550 Construct Abutments - Bridge 56 (US 183/SH 71 Combined DC) 15 15 18-Aug-17 11-Sep-17 220
CBR56a-0640 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spa 30 30 18-Aug-17 04-Oct-17 167
CBR56a-0740 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Span 1 8 8 05-Oct-17 16-Oct-17 205
CBR56a-0530 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 ( 58 58 18-Aug-17 15-Nov-17 8
CBR56a-0840 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 7 (Spa 29 29 18-Oct-17 30-Nov-17 205
CBR56a-0940 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 01-Dec-17 22-Dec-17 364
CBR56a-0630 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spa 40 40 16-Nov-17 17-Jan-18 139
CBR56a-0520 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 ( 64 64 16-Nov-17 21-Feb-18 8
CBR56b-0450 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spans 1- 10 10 08-Mar-18 22-Mar-18 149
CBR56b-0570 Construct Abutments - Bridge 56 (US 183/SH 71 Combined DC) - Span 15 15 23-Mar-18 13-Apr-18 226
CBR56a-0620 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spa 35 35 22-Feb-18 16-Apr-18 115
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CBR56b-0460 Drill Shafts - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spans 3- 18 18 23-Mar-18 19-Apr-18 176
CBR56a-0510 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 ( 90 90 22-Feb-18 12-Jul-18 8
CBR56a-0720 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spans 8 8 25-Jul-18 03-Aug-18 73
CBR56a-0730 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spans 8 8 25-Jul-18 03-Aug-18 44
CBR56a-0610 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spa 35 35 13-Jul-18 04-Sep-18 60
CBR56a-0710 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spans 8 8 05-Sep-18 14-Sep-18 75
CBR56a-0830 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 6 (Spa 29 29 06-Aug-18 19-Sep-18 44
CBR56a-0930 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 20-Sep-18 11-Oct-18 189
CBR56a-0500 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 ( 90 90 12-Jun-18 26-Oct-18 8
CBR56a-0820 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 5 (Spa 29 29 20-Sep-18 02-Nov-18 44
CBR56a-0920 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 05-Nov-18 27-Nov-18 175
CBR56a-0810 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 4 (Spa 29 29 05-Nov-18 17-Dec-18 44
CBR56a-0600 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spa 35 35 29-Oct-18 19-Dec-18 25
CBR56a-0700 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spans 8 8 20-Dec-18 03-Jan-19 34
CBR56b-0550 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 ( 45 45 29-Oct-18 07-Jan-19 8
CBR56a-0910 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 18-Dec-18 10-Jan-19 161
CBR56b-0650 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spa 25 25 08-Jan-19 11-Feb-19 15
CBR56a-0800 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 3 (Spa 29 29 04-Jan-19 13-Feb-19 34
CBR56b-0750 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spans 6 6 12-Feb-19 20-Feb-19 30
CBR56b-0560 Construct Columns - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 ( 32 32 08-Jan-19 21-Feb-19 8
CBR56a-0900 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 14-Feb-19 08-Mar-19 137
CBR56b-0850 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 1 (Spa 19 19 21-Feb-19 21-Mar-19 30
CBR56b-0950 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 22-Mar-19 12-Apr-19 30
CBR56b-0660 Construct Caps - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spa 40 40 22-Feb-19 24-Apr-19 8
CBR56b-0760 Erect Beams - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spans 8 8 25-Apr-19 06-May-19 8
CBR56b-0860 Construct Deck - Bridge 56 (US 183/SH 71 Combined DC) - Unit 2 (Spa 29 29 08-May-19 21-Jun-19 8
CBR56b-0960 Construct Rail/Surf. Trt - Bridge 56 (US 183/SH 71 Combined DC) - Unit 15 15 24-Jun-19 16-Jul-19 8

DrainageDrainage 389 349 15-May-17 A 11-Jan-19 163
Storm SewerStorm Sewer 389 349 15-May-17 A 11-Jan-19 163
CDR-2640 Construct Drainage - WNDC - Sta. 590+00 to 597+00 (CA3-O) 9 1 15-May-17 A 24-Jul-17 241
CDR-2540 Construct Drainage - SB - Sta 598+79 (CA3-E) Xing 4 4 07-Aug-17 11-Aug-17 64
CDR-2550 Construct Drainage - SB - Sta 598+80 to 601+50 (CA3-E) 3 3 14-Aug-17 16-Aug-17 64
CDR-0420 Construct Drainage - CA3-2 Pond - Sta. 605+00 to 605+00, SH71 Infill 6 6 17-Aug-17 25-Aug-17 64
CDR-2560 Construct Drainage - NBML - Sta. 607+79 to 608+36 (CA3-G) Pond 3 3 28-Aug-17 30-Aug-17 437
CDR-2570 Construct Drainage - SBML - Sta. 608+20 to 608+62 (CA3-G) 2 2 31-Aug-17 01-Sep-17 437
CDR-0430 Construct Drainage - CA3-3 Pond - Sta. 607+00 to 607+00, SH71 Infill 7 7 28-Aug-17 06-Sep-17 92
CDR-2610 Construct Drainage - WB - Sta. 130+06 to 130+15 (CA3-K) 2 2 07-Sep-17 08-Sep-17 92
CDR-2600 Construct Drainage - WNDC - Sta. 14+66 to 15+92 (CA3-J) 3 3 11-Sep-17 13-Sep-17 98
CDR-2690 Construct Drainage - WNDC - Sta. 16+18 to 16+65 (CA3-T) 2 2 14-Sep-17 15-Sep-17 98
CDR-2720 Construct Drainage - WB - Sta. 43+00 (CA3-Z) 2 2 18-Sep-17 20-Sep-17 98
CDR-2580 Construct Drainage - EB - Sta. 18+00 to 22+00 (CA3-H) 6 6 22-Sep-17 29-Sep-17 108
CDR-2590 Construct Drainage - EB - Sta. 125+00 to 128+00 (CA3-I) 23 23 28-Aug-17 29-Sep-17 64
CDR-2650 Construct Drainage - WB - Sta. 100+00 to 108+00 (CA3-P) 16 16 08-Dec-17 03-Jan-18 152
CDR-2660 Construct Drainage - EB - Sta. 108+00 to 112+00 (CA3-R) 6 6 04-Jan-18 11-Jan-18 362
CDR-2670 Construct Drainage - DC - Sta. 21+73 to 24+34 (CA3-S) 13 13 09-Jan-18 25-Jan-18 149
CDR-2620 Construct Drainage - NBML - Sta. 596+00 to 598+00 (CA3-L) 8 8 12-Feb-18 22-Feb-18 283
CDR-0440 Construct Drainage - Carson Creek Arch North SH 71 40 40 06-Feb-18 06-Apr-18 39
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CDR-0410 Construct Drainage - CA3-1 Pond - Sta. 600+00 to 600+00, SH71 Infill 4 4 09-Apr-18 12-Apr-18 39
CDR-2630 Construct Drainage - WB - Sta. 135+72 to 143+10 (CA3-M) 8 8 03-Jul-18 13-Jul-18 228
CDR-2700 Construct Drainage - SBML - Sta. 604+25 to 605+46 (CA3-U) 3 3 02-Nov-18 06-Nov-18 177
CDR-2680 Construct Drainage - DC - Sta. 22+31 to 24+34 (CA3-S) 4 4 07-Jan-19 10-Jan-19 164
CDR-2710 Construct Drainage - DC - Sta. 28+00 to 30+50 (CA3-V) 5 5 07-Jan-19 11-Jan-19 163

Traffic Control and TeTraffic Control and Temporary Work 748 467 08-Aug-16 A 19-Sep-19 17
Barricades, Signs anBarricades, Signs and Traffic Handling 413 413 22-Dec-17 19-Sep-19 17
CTS3120 Move Barrier / Switch Traffic - US 183 SB to SH 71 EB 5 5 22-Dec-17 29-Dec-17 39
CTS3080 Move Barrier / Switch Traffic - NB US 183 to Outside - Sta 590+00 to 59 5 5 18-Jan-18 24-Jan-18 283
CTS2640 Move Barrier / Switch Traffic - SH 71 WB to SH 71 EB  - Sta 103+00 to 1 5 5 30-Jan-18 05-Feb-18 39
CTS2650 Move Barrier / Switch Traffic - Close SH 71 WB to SB US 183 Loop Ram 5 5 06-Feb-18 12-Feb-18 308
CDM1048 Demo - SH 71 WB - Sta 103+00 to 124+00 10 10 06-Feb-18 20-Feb-18 197
CDM2910 Demo - SH 71 WB Partial Detention Pond Wall - Sta 108+00 to 112+00 10 10 06-Feb-18 20-Feb-18 85
CTS3190 Move Barrier / Switch Traffic - SH 71 EB - Sta 93+00 to 110+00 5 5 28-Feb-18 07-Mar-18 149
CTS4000 Move Barrier / Switch Traffic - US 183 NB - Sta 593+00 to 599+00 Inside 5 5 12-Mar-18 16-Mar-18 310
CTS10048 Move Barrier / Switch Traffic - SH 71 WB to US 183 NB 5 5 03-May-18 10-May-18 338
CTS3060 Move Barrier / Switch Traffic - SB US 183 to Outside - Sta 590+00 to 62 5 5 02-Aug-18 09-Aug-18 177
CTS3150 Move Barrier / Switch Traffic - Open SH 71 EB to US 183 NB Loop Ram 5 5 17-Aug-18 24-Aug-18 205
CTS3130 Move Barrier / Switch Traffic - Open SH 71 WB to SB US 183 Loop Ram 5 5 27-Aug-18 31-Aug-18 205
CTS3070 Move Barrier / Switch Traffic - SB US 183 to Inside - Sta 590+00 to 628+ 5 5 03-Oct-18 09-Oct-18 177
CTS3100 Move Barrier / Switch Traffic - Open SH 71 WB - Sta 106+00 to 130+00 5 5 26-Oct-18 02-Nov-18 170
CTS3160 Move Barrier / Switch Traffic - Open SH 71 WB - Sta 103+00 to 145+00 5 5 27-Nov-18 03-Dec-18 206
CTS3075 Move Barrier / Switch Traffic - Close SH 71 EB to US 183 SB Ramp 5 5 12-Dec-18 18-Dec-18 177
CTS3140 Move Barrier / Switch Traffic - US 183 SB to SH 71 WB (Final) 5 5 17-Jul-19 23-Jul-19 55
CTS3180 Move Barrier / Switch Traffic - Open SH 71 EB to US 183 NB Direct Con 5 5 17-Jul-19 23-Jul-19 55
CTS3165 Move Barrier / Switch Traffic - Close US 183 SB to SH 71 EB 5 5 17-Jul-19 23-Jul-19 8
CTS3210 Move Barrier / Switch Traffic - Open SH 71 EB - Sta 113+00 to 126+00 5 5 15-Aug-19 22-Aug-19 8
CTS3155 Move Barrier / Switch Traffic - US 183 SB to SH 71 EB (Final) 5 5 21-Aug-19 27-Aug-19 32
CTS3170 Move Barrier / Switch Traffic - Close US 183 NB to SH 71 EB Ramp 5 5 23-Aug-19 29-Aug-19 8
CTS3200 Move Barrier / Switch Traffic - Open SH 71 EB - Sta 100+00 to 148+00 ( 5 5 12-Sep-19 19-Sep-19 17

Detour ConstructionDetour Construction / Removal 480 199 08-Aug-16 A 01-Aug-18 177
CCG2600 Clear/Grub/Removals - Temp Pave SH 71 WB to SH 71 EB X-over - Sta 1 0 08-Aug-16 A 09-Aug-16 A
CCG2610 Clear/Grub/Removals - Temp Pave SH 71 WB to EB X-over & EB Wide 1 0 08-Aug-16 A 09-Aug-16 A
CCG2540 Clear/Grub/Removals - Temp Pave US 183 SB to SH 71 EB Connector 1 0 08-Aug-16 A 09-Aug-16 A
CCG8560 Clear/Grub/Removals - Temp Pave US 183 NB - Sta. 593+00 to 599+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG2985 Clear/Grub/Removals - Temp Pave SH 71 WB to WB FR X-over - Sta. 9 1 0 08-Aug-16 A 09-Aug-16 A
CCG2995 Clear/Grub/Removals - Temp Pave SH 71 WB to US 183 NB - Sta. 25+0 1 0 08-Aug-16 A 09-Aug-16 A
CCG3005 Clear/Grub/Removals - Temp Pave SH 71 EB Inside - Sta. 132+60 to 14 1 0 08-Aug-16 A 09-Aug-16 A
CCG3500 Clear/Grub/Removals - Temp Pave SB to EB Sta. 29+00 to 32+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG3700 Clear/Grub/Removals - Temp Pave X-over SH 71 EB - Sta. 98+00 to 10 1 0 08-Aug-16 A 09-Aug-16 A
CCG8650 Clear/Grub/Removals - Temp Pave SH 71 WB X-over - Sta. 133+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG3800 Clear/Grub/Removals - Temp Widening EB to NB - Sta. 19+00 to 27+00 1 0 08-Aug-16 A 09-Aug-16 A
CCG0125 Clear/Grub/Removals - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 2 0 08-Aug-16 A 10-Aug-16 A
CCG4300 Clear/Grub/Removals - Temp Pave US 183 SB - Sta. 590+00 to 621+00 2 0 08-Aug-16 A 10-Aug-16 A
CEW2995 Earthwork - Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 147+0 6 6 29-Sep-17 09-Oct-17 92
CSE2995 Construct Select - Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 2 2 10-Oct-17 11-Oct-17 92
CTP2995 Construct Temp Pave SH 71 WB to US 183 NB - Sta. 25+00 to 147+00 4 4 12-Oct-17 18-Oct-17 92
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CEW0125 Earthwork - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 6 6 10-Nov-17 17-Nov-17 39
CEW8710 Earthwork - Temp Pave SH 71 EB - Sta. 137+00 to 153+00 2 2 20-Nov-17 21-Nov-17 39
CSE0125 Construct Select - Temp Pave SH 71 EB - Sta. 111+00 to 117+00 3 3 20-Nov-17 22-Nov-17 78
CSE8710 Construct Select - Temp Pave SH 71 EB - Sta. 137+00 to 153+00 2 2 22-Nov-17 27-Nov-17 39
CTP8710 Construct Temp Pave SH 71 EB - Sta 137+00 to 153+00 2 2 28-Nov-17 29-Nov-17 39
CTP0125 Construct Temp Pave SH 71 EB - Sta 111+00 to 117+00 2 2 30-Nov-17 01-Dec-17 77
CEW2985 Earthwork - Temp Pave SH 71 WB to WB FR X-over - Sta. 98+50 to 10 3 3 15-Dec-17 20-Dec-17 63
CSE2985 Construct Select - Temp Pave SH 71 WB to WB FR X-over - Sta. 98+50 1 1 21-Dec-17 21-Dec-17 63
CTP2985 Construct Temp Pave SH 71 WB to WB FR X-over - Sta 98+50 to 102+ 1 1 22-Dec-17 22-Dec-17 63
CEW8560 Earthwork - Temp Pave US 183 NB - Sta. 593+00 to 599+00 Outside 5 5 04-Jan-18 10-Jan-18 283
CEW3800 Earthwork - Temp Widening EB to NB - Sta. 19+00 to 27+00 1 1 11-Jan-18 11-Jan-18 284
CTP3800 Construct Temp Widening EB to NB - Sta 19+00 to 27+00 1 1 16-Jan-18 16-Jan-18 284
CTP8560 Construct Temp Pave US 183 NB - Sta 593+00 to 599+00 Outside 3 3 15-Jan-18 17-Jan-18 283
CEW2600 Earthwork - Temp Pave SH 71 WB to SH 71 EB X-over - Sta. 120+00 to 6 6 16-Jan-18 23-Jan-18 39
CSE2600 Construct Select - Temp Pave SH 71 WB to SH 71 EB X-over - Sta. 120 2 2 24-Jan-18 25-Jan-18 39
CTP2600 Construct Temp Pave SH 71 WB to SH 71 EB X-over - Sta 120+00 to 12 2 2 26-Jan-18 29-Jan-18 39
CEW2610 Earthwork - Temp Pave SH 71 WB to EB X-over & EB Widen - Sta. 104 3 3 06-Feb-18 08-Feb-18 157
CSE2610 Construct Select - Temp Pave SH 71 WB to EB X-over & EB Widen - St 2 2 09-Feb-18 12-Feb-18 157
CTP2610 Construct Temp Pave SH 71 WB to EB X-over & EB Widen - Sta 104+0 2 2 13-Feb-18 14-Feb-18 157
CEW4300 Earthwork - Temp Pave US 183 SB - Sta. 590+00 to 621+00 Outside 4 4 23-Jul-18 26-Jul-18 177
CTP4300 Construct Temp Pave US 183 SB - Sta 590+00 to 621+00 Outside 1 1 01-Aug-18 01-Aug-18 177

Signals and IlluminatiSignals and Illumination 480 118 01-Apr-17 A 19-Jan-18 411
Roadway IlluminationRoadway Illumination 480 118 01-Apr-17 A 19-Jan-18 411
CPI-4130 Construct Perm. Illumination - SH 71 (West) 100 100 24-Jul-17 22-Dec-17 429
CTI-4060 Construct Temp Illum. - SH 71 (West) 10 10 20-Dec-17 04-Jan-18 46
CTI-4080 Construct Temp Illum. - SH 71 (East) 10 10 05-Jan-18 18-Jan-18 46
CPI-4140 Construct Perm. Illumination - SH 71 (East) 100 95 01-Apr-17 A 19-Jan-18 411

ITS/TCSITS/TCS 60 60 26-Feb-18 29-May-18 197
Duct Bank SystemDuct Bank System 60 60 26-Feb-18 29-May-18 197
CPI-4060 Construct Perm. ITS - SH 71 (West) (including ductbank) 30 30 26-Feb-18 11-Apr-18 197
CPI-4150 Construct Perm. ITS - SH 71 (East) (including ductbank) 30 30 12-Apr-18 29-May-18 197

Permanent Signing anPermanent Signing and Marking 45 45 18-Jul-19 24-Sep-19 14
Small and Large SignSmall and Large Signs 45 45 18-Jul-19 24-Sep-19 14
CSI-0700 Construct / Install Signage - SH 71 (West) 45 45 18-Jul-19 24-Sep-19 14
CSI-0710 Construct / Install Signage - SH 71 (East) 45 45 18-Jul-19 24-Sep-19 14

Patton AvenuePatton Avenue 280 280 10-Jan-18 13-Mar-19 134

Retaining WallsRetaining Walls 22 22 14-Aug-18 14-Sep-18 60
Wall 224Wall 224 12 12 29-Aug-18 14-Sep-18 60
CWL224-050 Construct Wall 224 (MSE), Sta. 4579+10 to 4579+10, RT/LT (Fill) (Incl. R 10 10 29-Aug-18 12-Sep-18 60
CWL224-090 Construct Wall Coping 224 (MSE), Sta. 4579+10 to 4579+10, RT/LT 2 2 13-Sep-18 14-Sep-18 60

Wall 227Wall 227 12 12 14-Aug-18 30-Aug-18 70
CWL227-050 Construct Wall 227 (MSE), Sta. 1585+31 to 1585+31, RT/LT (Fill) 10 10 14-Aug-18 28-Aug-18 48
CWL227-090 Construct Wall Coping 227 (MSE), Sta. 1585+31 to 1585+31, RT/LT 2 2 29-Aug-18 30-Aug-18 70

BridgesBridges 280 280 10-Jan-18 13-Mar-19 134
43 Patton Avenue Ov43 Patton Avenue Over SBML 216 216 10-Jan-18 06-Dec-18 60
CBR43-0400 Drill Shafts - Bridge 43 (Patton Over SBML) - Sta. 580+00 12 12 10-Jan-18 25-Jan-18 177
CBR43-0550 Construct Abutments - Bridge 43 (Patton Over SBML) - Sta. 580+00 20 20 17-Sep-18 17-Oct-18 62
CBR43-0700 Erect Beams - Bridge 43 (Patton Over SBML) - Sta. 580+00 2 2 22-Oct-18 23-Oct-18 60
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CBR43-0800 Construct Deck - Bridge 43 (Patton Over SBML) - Sta. 580+00 14 14 24-Oct-18 13-Nov-18 60
CBR43-0900 Construct Rail/Surf. Trt - Bridge 43 (Patton Over SBML) - Sta. 580+00 15 15 14-Nov-18 06-Dec-18 60

42 Patton Avenue Ov42 Patton Avenue Over NBML 151 151 26-Jul-18 13-Mar-19 134
CBR42-0400 Drill Shafts - Bridge 42 (NBML Over Patton) - Sta. 580+00 12 12 26-Jul-18 13-Aug-18 4
CBR42-0550 Construct Abutments - Bridge 42 (Patton Over NBML) - Sta. 580+00 20 20 17-Sep-18 17-Oct-18 60
CBR42-0700 Erect Beams - Bridge 42 (Patton Over NBML) - Sta. 580+00 2 2 18-Oct-18 19-Oct-18 60
CBR42-0800 Construct Deck - Bridge 42 (Patton Over NBML) - Sta. 580+00 14 14 30-Jan-19 19-Feb-19 134
CBR42-0900 Construct Rail/Surf. Trt - Bridge 42 (Patton Over NBML) - Sta. 580+00 15 15 20-Feb-19 13-Mar-19 134

Airport Blvd. / 7th StrAirport Blvd. / 7th Street 644 431 03-Aug-16 A 17-Apr-19 77

RemovalsRemovals 580 130 03-Aug-16 A 11-Jan-18 250
ROW PreparationROW Preparation 580 0 03-Aug-16 A 23-Aug-16 A
CCG1730 Clear/Grub/Removals - Levander Loop /NBGP Widen - Sta. 482+00 to 2 1 0 03-Aug-16 A 04-Aug-16 A
CCG1470 Clear/Grub/Removals - SBGP/Levander Loop Tie-In - Sta. 476+00 to 49 4 0 03-Aug-16 A 10-Aug-16 A
CCG2020 Clear/Grub/Removals - NBGP to Airport Blvd - Sta. 10+20 to 15+00 1 0 22-Aug-16 A 23-Aug-16 A
CCG1520 Clear/Grub/Removals - 5th St Tie-In 1 0 22-Aug-16 A 23-Aug-16 A
CCG1510 Clear/Grub/Removals - 7th St Tie-In 1 0 22-Aug-16 A 23-Aug-16 A
CCG8610 Clear/Grub/Removals - Airport SB Tie-In 1 0 22-Aug-16 A 23-Aug-16 A

Bridge RemovalsBridge Removals 87 130 05-Jun-17 A 11-Jan-18 27
CDM2150 Demo - SBFR / SB Montopolis Bridge Over NB Airport / Levander Loop 10 10 05-Jun-17 A 11-Jul-17 51
CDM2120 Demo - SB Airport Bridge Over 5th/7th 10 10 02-Oct-17 16-Oct-17 49
CDM2900 Demo - 7th Street SB Over 5th Street WB Bridge 10 10 28-Dec-17 11-Jan-18 27

EarthworkEarthwork 337 371 06-Jun-17 A 21-Jan-19 15
CEW1510 Earthwork - 7th St Tie-In 4 4 06-Jun-17 A 05-Jul-17 127
CEW8610 Earthwork - Airport SB Tie-In 2 2 13-Jun-17 A 01-Aug-17 67
CEW1520 Earthwork - 5th St Tie-In 8 8 12-Jan-18 23-Jan-18 30
CEW1470 Earthwork - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 5 5 11-Jun-18 15-Jun-18 93
CEW2020 Earthwork - NBGP to Airport Blvd - Sta. 10+20 to 15+00 12 12 12-Oct-18 31-Oct-18 39
CEW1730 Earthwork - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 8 8 10-Jan-19 21-Jan-19 15

LandscapingLandscaping 50 50 01-Feb-19 17-Apr-19 77
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 01-Feb-19 17-Apr-19 77
CLS-0150 Install Landscaping (Levander Loop) 50 50 01-Feb-19 17-Apr-19 77

Subgrade Treatment aSubgrade Treatment and Base 372 372 06-Jul-17 28-Jan-19 15
Lime Treatment and Lime Treatment and Other 370 370 10-Jul-17 28-Jan-19 15
CCB1510 Construct CTB - 7th St Tie-In 3 3 10-Jul-17 12-Jul-17 127
CCB8610 Construct CTB - Airport SB Tie-In 3 3 16-Aug-17 18-Aug-17 67
CCB1520 Construct CTB - 5th St Tie-In 3 3 26-Jan-18 30-Jan-18 30
CCB1470 Construct CTB - SBGP/Levander Loop Tie-In - Sta 476+00 to 494+00 7 7 26-Sep-18 05-Oct-18 30
CCB2020 Construct CTB - NBGP to Airport Blvd - Sta 10+20 to 15+00 3 3 16-Nov-18 20-Nov-18 30
CCB1730 Construct CTB - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 3 3 24-Jan-19 28-Jan-19 15

Flexible BaseFlexible Base 369 369 06-Jul-17 23-Jan-19 15
CSE1510 Construct Select - 7th St Tie-In 2 2 06-Jul-17 07-Jul-17 127
CSE8610 Construct Select - Airport SB Tie-In 9 9 02-Aug-17 15-Aug-17 67
CSE1520 Construct Select - 5th St Tie-In 2 2 24-Jan-18 25-Jan-18 30
CSE1470 Construct Select - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 2 2 18-Jun-18 20-Jun-18 93
CSE2020 Construct Select - NBGP to Airport Blvd - Sta. 10+20 to 15+00 2 2 01-Nov-18 02-Nov-18 39
CSE1730 Construct Select - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 2 2 22-Jan-19 23-Jan-19 15

PavementPavement 375 375 13-Jul-17 07-Feb-19 71
Asphalt PavementAsphalt Pavement 368 368 13-Jul-17 29-Jan-19 67
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CBB1510 Construct Bond Breaker - 7th St Tie-In 1 1 13-Jul-17 13-Jul-17 127
CBB8610 Construct Bond Breaker - Airport SB Tie-In 1 1 21-Aug-17 21-Aug-17 67
CBB1520 Construct Bond Breaker - 5th St Tie-In 1 1 31-Jan-18 31-Jan-18 30
CBB1470 Construct Bond Breaker - SBGP/Levander Loop Tie-In - Sta. 476+00 to 1 1 08-Oct-18 08-Oct-18 141
CBB2020 Construct Bond Breaker - NBGP to Airport Blvd - Sta. 10+20 to 15+00 1 1 21-Nov-18 21-Nov-18 30
CBB1730 Construct Bond Breaker - Levander Loop /NBGP Widen - Sta. 482+00 t 1 1 29-Jan-19 29-Jan-19 15

Concrete PavementConcrete Pavement 348 348 23-Aug-17 07-Feb-19 71
CCP8610 Construct CRCP - Airport SB Tie-In 3 3 23-Aug-17 25-Aug-17 67
CCP1510 Construct CRCP - 7th St Tie-In 3 3 19-Oct-17 23-Oct-17 64
CCP1520 Construct CRCP - 5th St Tie-In 3 3 06-Feb-18 08-Feb-18 27
CCP1470 Construct CRCP - SBGP/Levander Loop Tie-In - Sta. 476+00 to 494+00 11 11 15-Oct-18 31-Oct-18 137
CCP2020 Construct CRCP - NBGP to Airport Blvd - Sta. 10+20 to 15+00 5 5 26-Nov-18 30-Nov-18 30
CCP1730 Construct CRCP - Levander Loop /NBGP Widen - Sta. 482+00 to 20+00 7 7 30-Jan-19 07-Feb-19 15

Retaining WallsRetaining Walls 14 14 17-Jul-17 03-Aug-17 78
Wall 245Wall 245 14 14 17-Jul-17 03-Aug-17 78
CWL245-050 Construct Wall 245 (MSE), Sta. 14+87 to 17+62, LT (Fill) 10 10 17-Jul-17 28-Jul-17 7
CWL245-090 Construct Wall Coping 245 (MSE), Sta. 14+87 to 17+62, LT (Fill) 4 4 31-Jul-17 03-Aug-17 78

BridgesBridges 322 111 09-Sep-16 A 12-Dec-17 31
33 Airport Blvd. to B33 Airport Blvd. to Bridge 34 119 30 28-Feb-17 A 13-Sep-17 55
CBR33-0400 Drill Shafts - Bridge 33 (Airport Blvd to BR34) Spans 1-2 5 0 28-Feb-17 A 09-Mar-17 A
CBR33-0500 Construct Columns - Bridge 33 (Airport Blvd to BR34) Spans 1-2 4 0 24-Mar-17 A 10-Apr-17 A
CBR33-0550 Construct Abutments - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 0 05-May-17 A 13-May-17 A
CBR33-0600 Construct Caps - Bridge 33 (Airport Blvd to BR34) Spans 1-2 16 0 05-May-17 A 17-May-17 A
CBR33-0700 Erect Beams - Bridge 33 (Airport Blvd to BR34) Spans 1-2 3 0 22-Jun-17 A 24-Jun-17 A
CBR33-0800 Construct Deck - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 15 31-Jul-17 21-Aug-17 55
CBR33-0900 Construct Rail/Surf. Trt - Bridge 33 (Airport Blvd to BR34) Spans 1-2 15 15 23-Aug-17 13-Sep-17 55

34 SB 183 Rmp to SB34 SB 183 Rmp to SB 183 FR from 7th 322 111 09-Sep-16 A 12-Dec-17 31
CBR35-06-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 5 0 09-Sep-16 A 15-Sep-16 A
CBR35-05-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 12-13) 8 0 26-Sep-16 A 19-Oct-16 A
CBR35-06-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14 11 0 04-Nov-16 A 11-Nov-16 A
CBR35-06-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 14 0 12-Nov-16 A 12-Dec-16 A
CBR35-04-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 5 0 28-Dec-16 A 05-Jan-17 A
CBR35-02-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3,5) 6 0 12-Jan-17 A 01-Feb-17 A
CBR35-04-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9- 8 0 17-Jan-17 A 01-Feb-17 A
CBR35-01-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Bent 2) 6 0 31-Jan-17 A 06-Feb-17 A
CBR35-04-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 14 0 02-Feb-17 A 09-Feb-17 A
CBR35-07-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 5 0 03-Oct-16 A 27-Feb-17 A
CBR35-03-0600.1 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6 & 8) 13 0 15-Feb-17 A 28-Feb-17 A
CBR35-03-0400 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 7 0 05-Jan-17 A 08-Mar-17 A
CBR35-01-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - 4 0 13-Mar-17 A 16-Mar-17 A
CBR35-01-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Ben 14 0 16-Mar-17 A 21-Mar-17 A
CBR34-0500 Construct Columns - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta. 4 0 16-Mar-17 A 24-Mar-17 A
CBR35-03-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6- 8 0 02-Feb-17 A 24-Mar-17 A
CBR35-07-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16 8 0 15-Nov-16 A 01-Apr-17 A
CBR35-07-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 14 0 07-Dec-16 A 05-Apr-17 A
CBR35-03-0600.2 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 7) 13 0 10-Apr-17 A 21-Apr-17 A
CBR35-01-0550 Construct Abutments - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 15 0 06-Apr-17 A 25-Apr-17 A
CBR34-0600 Construct Caps - Bridge 34 (E. Cesar Chavez St to Bridge 35), Sta. 16+ 16 0 24-Mar-17 A 08-Jun-17 A
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CBR35-03-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 4 0 14-Jun-17 A 20-Jun-17 A
CBR35-04-0700.1 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9) 3 0 21-Jun-17 A 21-Jun-17 A
CBR35-01-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Bent 2) 1 1 26-Jun-17 26-Jun-17 62
CBR35-07-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 4 4 06-Jul-17 11-Jul-17 68
CBR35-04-0700.2 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 10) 3 3 07-Jul-17 11-Jul-17 58
CBR35-05-0410 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 11) 3 3 12-Jul-17 14-Jul-17 51
CBR35-06-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 2 2 14-Jul-17 17-Jul-17 49
CBR35-01-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Abut 1 - Ben 15 15 28-Jun-17 19-Jul-17 62
CBR35-05-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11 12 12 16-Nov-16 A 21-Jul-17 51
CBR35-04-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 9-10) 10 10 12-Jul-17 25-Jul-17 58
CBR35-05-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11-13) 14 14 13-Dec-16 A 28-Jul-17 51
CBR35-05-0700.1 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 12-13) 4 4 31-Jul-17 03-Aug-17 51
CBR35-05-0700.2 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11) 4 4 31-Jul-17 03-Aug-17 51
CBR35-06-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 14-15) 15 15 18-Jul-17 07-Aug-17 49
CBR35-03-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 6-8) 15 15 20-Jul-17 10-Aug-17 62
CBR35-05-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 11-13) 15 15 04-Aug-17 28-Aug-17 51
CBR35-07-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 16-17) 15 15 09-Aug-17 30-Aug-17 49
CBR35-07-0900.1 Construct Rail/Surf. Trt - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 15 15 31-Aug-17 22-Sep-17 49
CBR35-02-0410 Drill Shafts - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 4) 3 3 18-Oct-17 20-Oct-17 49
CBR35-02-0700 Erect Beams - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 4 4 16-Jun-17 A 03-Nov-17 31
CBR35-02-0500 Construct Columns - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3- 13 13 02-Feb-17 A 16-Nov-17 31
CBR35-02-0600 Construct Caps - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 14 14 13-Mar-17 A 17-Nov-17 31
CBR35-02-0800 Construct Deck - Bridge 35 5th/E. Cesar Chavez to SBGP (Bents 3-5) 15 15 06-Nov-17 28-Nov-17 31
CBR35-07-0900.2 Construct Rail/Surf. Trt - Bridge 35 5th/E. Cesar Chavez to SBGP (Bent 10 10 29-Nov-17 12-Dec-17 31

Traffic Control and TeTraffic Control and Temporary Work 383 383 26-Jun-17 04-Feb-19 75
Barricades, Signs anBarricades, Signs and Traffic Handling 383 383 26-Jun-17 04-Feb-19 75
CTS3000 Move Barrier / Switch Traffic - Start 7th Street Detour 2 2 26-Jun-17 28-Jun-17 127
CTS3220 Move Barrier / Switch Traffic - Open Airport to SBML - Bridge 33 5 5 25-Sep-17 29-Sep-17 49
CTS10038 Move Barrier / Switch Traffic - Open 7th to SBML - Bridge 34, Bridge 35 5 5 20-Dec-17 27-Dec-17 27
CTS1690 Move Barrier / Switch Traffic - Open 5th to SBML - Bridge 35 5 5 09-Feb-18 15-Feb-18 27
CTS3020 Move Barrier / Switch Traffic - Close NB to Airport Blvd NB - Sta 514+00 5 5 11-Jun-18 15-Jun-18 12
CTS1600 Move Barrier / Switch Traffic - End Detour to Levander Loop / Airport 1 1 01-Nov-18 01-Nov-18 137
CTS3030 Move Barrier / Switch Traffic - Open NB to Airport Blvd NB - Sta 514+00 5 5 29-Jan-19 04-Feb-19 0

Montopolis DriveMontopolis Drive 741 433 03-Aug-16 A 16-Sep-19 30

RemovalsRemovals 378 22 03-Aug-16 A 02-Mar-18 210
ROW PreparationROW Preparation 113 0 03-Aug-16 A 08-Aug-16 A
CCG1410 Clear/Grub/Removals - Montopolis Dr EB 1 0 03-Aug-16 A 04-Aug-16 A
CCG1720 Clear/Grub/Removals - Montopolis Dr WB 3 0 03-Aug-16 A 08-Aug-16 A

Roadway RemovalsRoadway Removals 10 10 16-Feb-18 02-Mar-18 210
CDM1770 Demo - Montopolis SB to WB Off-Ramp 10 10 16-Feb-18 02-Mar-18 210

Bridge RemovalsBridge Removals 10 10 31-Jan-18 13-Feb-18 3
CDM1360 Demo - Montopolis to NB 183 Bridge - Sta 530+00 to 530+00 10 10 31-Jan-18 13-Feb-18 3

EarthworkEarthwork 19 19 17-Nov-17 15-Dec-17 50
ExcavationExcavation 19 19 17-Nov-17 15-Dec-17 50
CEW1720 Earthwork - Montopolis Dr WB 10 10 17-Nov-17 04-Dec-17 59
CEW1410 Earthwork - Montopolis Dr EB 5 5 11-Dec-17 15-Dec-17 21

LandscapingLandscaping 50 50 03-Jul-19 16-Sep-19 30
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 03-Jul-19 16-Sep-19 30
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CLS-0170 Install Landscaping (Montopolis Dr) 50 50 03-Jul-19 16-Sep-19 30

Subgrade Treatment aSubgrade Treatment and Base 8 8 09-Jan-18 18-Jan-18 34
Lime Treatment and Lime Treatment and Other 6 6 11-Jan-18 18-Jan-18 34
CCB1410 Construct CTB - Montopolis Dr EB 3 3 11-Jan-18 15-Jan-18 8
CCB1720 Construct CTB - Montopolis Dr WB 3 3 16-Jan-18 18-Jan-18 34

Flexible BaseFlexible Base 2 2 09-Jan-18 10-Jan-18 37
CSE1410 Construct Select - Montopolis Dr EB 2 2 09-Jan-18 10-Jan-18 8
CSE1720 Construct Select - Montopolis Dr WB 2 2 09-Jan-18 10-Jan-18 37

PavementPavement 9 9 16-Jan-18 26-Jan-18 34
Asphalt PavementAsphalt Pavement 4 4 16-Jan-18 19-Jan-18 34
CBB1410 Construct Bond Breaker - Montopolis Dr EB 1 1 16-Jan-18 16-Jan-18 8
CBB1720 Construct Bond Breaker - Montopolis Dr WB 1 1 19-Jan-18 19-Jan-18 34

Concrete PavementConcrete Pavement 8 8 17-Jan-18 26-Jan-18 34
CCP1410 Construct CRCP - Montopolis Dr EB 3 3 17-Jan-18 19-Jan-18 8
CCP1720 Construct CRCP - Montopolis Dr WB 5 5 22-Jan-18 26-Jan-18 34

BridgesBridges 168 168 16-Apr-18 02-Jan-19 15
36 Montopolis Over M36 Montopolis Over Mainlanes 168 168 16-Apr-18 02-Jan-19 15
CBR36a-0400 Drill Shafts - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (East) 17 17 16-Apr-18 10-May-18 85
CBR36a-0550 Construct Abutments - Bridge 36a (Montopolis Over NBML) - Sta. 531+0 20 20 11-May-18 12-Jun-18 108
CBR36a-0500 Construct Columns - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 40 40 24-Apr-18 25-Jun-18 85
CBR36a-0600 Construct Caps - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (E 20 20 11-Jun-18 11-Jul-18 85
CBR36a-0700 Erect Beams - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (East) 4 4 12-Jul-18 17-Jul-18 90
CBR36a-0800 Construct Deck - Bridge 36a (Montopolis Over NBML) - Sta. 531+00 (E 19 19 18-Jul-18 14-Aug-18 90
CBR36a-0900 Construct Rail/Surf. Trt - Bridge 36a (Montopolis Over NBML) - Sta. 531 15 15 15-Aug-18 06-Sep-18 90
CBR36b-0400 Drill Shafts - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (West) 10 10 11-Sep-18 25-Sep-18 15
CBR36b-0550 Construct Abutments - Bridge 36b (Montopolis Over SBML) - Sta. 531+0 20 20 26-Sep-18 25-Oct-18 15
CBR36b-0700 Erect Beams - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (Wes 4 4 26-Oct-18 01-Nov-18 15
CBR36b-0800 Construct Deck - Bridge 36b (Montopolis Over SBML) - Sta. 531+00 (W 19 19 02-Nov-18 30-Nov-18 15
CBR36b-0900 Construct Rail/Surf. Trt/Raised Section - Bridge 36b (Montopolis Over S 20 20 03-Dec-18 02-Jan-19 15

Traffic Control and TeTraffic Control and Temporary Work 224 224 29-Jan-18 09-Jan-19 15
Barricades, Signs anBarricades, Signs and Traffic Handling 224 224 29-Jan-18 09-Jan-19 15
CTS2990 Move Barrier / Switch Traffic - Montopolis (to NB) Detour to Vargas 2 2 29-Jan-18 30-Jan-18 3
CTS2330 Move Barrier / Switch Traffic - Montopolis Open (Final) 5 5 03-Jan-19 09-Jan-19 15

Signals and IlluminatiSignals and Illumination 40 40 11-Jul-18 07-Sep-18 89
Traffic SignalsTraffic Signals 40 40 11-Jul-18 07-Sep-18 89
CPI-3030 Construct Perm. Signals - Montopolis Dr 40 40 11-Jul-18 07-Sep-18 89

MLK Jr. BoulevardMLK Jr. Boulevard 763 505 25-Apr-16 A 12-Aug-19 53

RemovalsRemovals 256 5 18-Jul-16 A 04-Aug-17 86
ROW PreparationROW Preparation 129 0 18-Jul-16 A 27-Jul-16 A
CCG0840 Clear/Grub/Removals - MLK WB Lanes 2 0 18-Jul-16 A 20-Jul-16 A
CCG0960 Clear/Grub/Removals - MLK EB Lanes 2 0 25-Jul-16 A 27-Jul-16 A

Bridge RemovalsBridge Removals 5 5 31-Jul-17 04-Aug-17 11
CDM2230 Demo - MLK Over US 183 - Sta 343+00 5 5 31-Jul-17 04-Aug-17 11

EarthworkEarthwork 71 28 07-Feb-17 A 04-Aug-17 90
ExcavationExcavation 71 28 07-Feb-17 A 04-Aug-17 90
CEW0840 Earthwork - MLK WB Lanes 4 6 07-Feb-17 A 05-Jul-17 25
CEW0960 Earthwork - MLK EB Lanes 4 4 01-Aug-17 04-Aug-17 90

LandscapingLandscaping 50 50 28-May-19 12-Aug-19 53
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 28-May-19 12-Aug-19 53
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CLS-0130 Install Landscaping (MLK Boulevard) 50 50 28-May-19 12-Aug-19 53

PavementPavement 107 53 03-Mar-17 A 13-Sep-17 276
Asphalt PavementAsphalt Pavement 86 4 03-Mar-17 A 11-Aug-17 290
CBB0840 Construct Fast Track Asphalt - MLK WB Lanes 4 0 03-Mar-17 A 21-Jun-17 A
CBB0960 Construct Fast Track Asphalt - MLK EB Lanes 4 4 07-Aug-17 11-Aug-17 290

Concrete PavementConcrete Pavement 103 53 18-Mar-17 A 13-Sep-17 276
CCP0840 Construct CRCP - MLK WB Lanes 6 0 18-Mar-17 A 21-Jun-17 A
CCP8760 Construct CRCP (All Work) - MLK WB Lanes - GP Plugs 8 8 22-Jun-17 A 07-Jul-17 25
CCP8750 Construct CRCP (All Work) - Widen MLK EB Lanes 15 15 11-Jul-17 31-Jul-17 90
CCP0960 Construct CRCP - MLK EB Lanes 7 7 05-Sep-17 13-Sep-17 276

Retaining WallsRetaining Walls 186 85 01-Dec-16 A 05-Dec-17 166
Wall 143Wall 143 175 74 01-Dec-16 A 16-Nov-17 11
CWL143-050 Construct Wall 143 (S/N), Sta. 341+00 to 350+00, RT 25 42 01-Dec-16 A 28-Sep-17 11
CWL143-60 Construct Wall 143 (Fascia), Sta. 341+00 to 350+00, RT 25 25 29-Sep-17 07-Nov-17 11
CWL143-090 Construct Wall Coping 143, Sta. 341+00 to 350+00, RT 7 7 08-Nov-17 16-Nov-17 11

Wall 145Wall 145 161 81 15-Dec-16 A 05-Dec-17 29
CWL145-60 Construct Wall 145 (S/N), Sta. 341+00 to 350+00, LT 25 53 15-Dec-16 A 23-Oct-17 29
CWL145-50 Construct Wall 145 (Fascia), Sta. 341+00 to 350+00, LT 20 20 24-Oct-17 21-Nov-17 29
CWL145-090 Construct Wall Coping 145, Sta. 341+00 to 350+00, LT 8 8 22-Nov-17 05-Dec-17 29

Wall 146Wall 146 22 22 18-Sep-17 20-Oct-17 195
CWL146-050 Construct Wall 146 (MSE), Sta. 2346+29 to 2353+65, LT 18 18 18-Sep-17 13-Oct-17 -1
CWL146-090 Construct Wall Coping 146 (MSE), Sta. 2346+29 to 2353+65, LT 4 4 16-Oct-17 20-Oct-17 195

BridgesBridges 375 111 01-Jul-16 A 24-Jan-18 190
13 MLK Over US 18313 MLK Over US 183 375 111 01-Jul-16 A 24-Jan-18 190
CBR13a-0400 Drill Shafts - Bridge 13a (MLK Over US 183) Partial WB (N Side) - Sta. 3 8 0 01-Jul-16 A 22-Sep-16 A
CBR13a-0550 Construct Abutments - Bridge 13a (MLK Over US 183) Partial WB (N Si 15 0 26-Sep-16 A 13-Oct-16 A
CBR13a-0500 Construct Columns - Bridge 13a (MLK Over US 183) Partial WB (N Side 20 0 21-Sep-16 A 02-Nov-16 A
CBR13a-0600 Construct Caps - Bridge 13a (MLK Over US 183) Partial WB (N Side) - 7 0 14-Oct-16 A 29-Nov-16 A
CBR13a-0700 Erect Beams - Bridge 13a (MLK Over US 183) Partial WB (N Side) - Sta 4 0 11-Jan-17 A 12-Jan-17 A
CBR13a-0800 Construct Deck - Bridge 13a (MLK Over US 183) Partial WB (N Side) - 18 0 03-Feb-17 A 02-May-17 A
CBR13a-0900 Construct Rail/Surf. Trt - Bridge 13a (MLK Over US 183) Partial WB (N 15 0 03-May-17 A 05-May-17 A
CBR13b-0400 Drill Shafts - Bridge 13b (MLK Over US 183) Partial EB (S Side) - Sta. 34 20 20 07-Aug-17 06-Sep-17 11
CBR13b-0600 Construct Caps - Bridge 13b (MLK Over US 183) Partial EB (S Side) - S 10 10 30-Aug-17 13-Sep-17 200
CBR13b-0550 Construct Abutments - Bridge 13b (MLK Over US 183) Partial EB (S Sid 15 15 07-Sep-17 28-Sep-17 190
CBR13b-0700 Erect Beams - Bridge 13b (MLK Over US 183) Partial EB (S Side) - Sta. 6 6 29-Sep-17 09-Oct-17 190
CBR13b-0500 Construct Columns - Bridge 13b (MLK Over US 183) Partial EB (S Side) 40 40 15-Aug-17 13-Oct-17 200
CBR13b-0800 Construct Deck - Bridge 13b (MLK Over US 183) Partial EB (S Side) - S 30 30 10-Oct-17 22-Nov-17 190
CBR13b-0900 Construct Rail/Surf. Trt - Bridge 13b (MLK Over US 183) Partial EB (S S 15 15 27-Nov-17 15-Dec-17 190
CBR13b-0950 Construct Sidewalk on Deck - Bridge 13b (MLK Over US 183) Partial EB 25 25 18-Dec-17 24-Jan-18 190

Traffic Control and TeTraffic Control and Temporary Work 402 136 25-Apr-16 A 31-Jan-18 190
Barricades, Signs anBarricades, Signs and Traffic Handling 136 136 10-Jul-17 31-Jan-18 190
CTS0920 Move Barrier / Switch Traffic - MLK EB to WB (1-Lane Ea. Direction) - S 1 1 10-Jul-17 10-Jul-17 25
CTS10058 Move Barrier / Switch Traffic - MLK EB to WB (2-Lane Ea. Direction) (U- 2 2 01-Aug-17 02-Aug-17 90
CTS2720 Move Barrier / Switch Traffic - SBGP Outside (MLK On/Off Ramps) - St 5 5 25-Oct-17 01-Nov-17 4
CTS0850 Move Barrier / Switch Traffic - NBGP Outside (MLK On/Off Ramps) - St 5 5 21-Nov-17 29-Nov-17 -1
CTS2710 Move Barrier / Switch Traffic - Open MLK to Traffic (Final) - Sta 320+00 5 5 25-Jan-18 31-Jan-18 190

Detour ConstructionDetour Construction / Removal 305 10 25-Apr-16 A 04-Aug-17 68
CCG0810 Clear/Grub/Removals - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 3 2 0 23-May-16 A 10-Jun-16 A
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CCG2960 Clear/Grub/Removals - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 3 2 0 25-Apr-16 A 24-Jun-16 A
CSE2960 Construct Select - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 320+0 2 2 01-Jun-17 A 25-Jul-17 61
CEW2960 Earthwork - Temp Pave SB On/Off Rmps to MLK (2) - Sta. 320+00 to 37 6 3 07-Feb-17 A 26-Jul-17 61
CTP2960 Construct Temp Pave SB On/Off Rmps to MLK (2) - Sta 320+00 to 370+ 2 2 26-Jul-17 27-Jul-17 61
CEW0810 Earthwork - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 320+00 to 37 6 6 07-Feb-17 A 31-Jul-17 68
CSE0810 Construct Select - Temp Pave NB On/Off Rmps to MLK (2) - Sta. 320+0 2 2 01-Aug-17 02-Aug-17 68
CTP0810 Construct Temp Pave NB On/Off Rmps to MLK (2) - Sta 320+00 to 370+ 2 2 03-Aug-17 04-Aug-17 68

Signals and IlluminatiSignals and Illumination 132 35 16-Feb-17 A 13-Sep-17 276
Traffic SignalsTraffic Signals 132 35 16-Feb-17 A 13-Sep-17 276
CTI-3020 Construct Temp Signals - MLK/FM969 20 0 27-Feb-17 A 09-Mar-17 A
CPI-3020 Construct Perm. Signals - MLK/FM969 40 35 16-Feb-17 A 13-Sep-17 71

Loyola LaneLoyola Lane 659 406 11-Jul-16 A 17-Apr-19 17

RemovalsRemovals 142 0 11-Jul-16 A 15-Jul-16 A
ROW PreparationROW Preparation 142 0 11-Jul-16 A 15-Jul-16 A
CCG0110 Clear/Grub/Removals - Loyola EB Lanes (East Side Only) 2 0 11-Jul-16 A 13-Jul-16 A
CCG0440 Clear/Grub/Removals - Loyola (West Side) and WB Lanes (East Side) 1 0 12-Jul-16 A 15-Jul-16 A

EarthworkEarthwork 41 41 02-Aug-17 04-Oct-17 98
ExcavationExcavation 41 41 02-Aug-17 04-Oct-17 98
CEW8740 Earthwork - Loyola WB Lanes (East Side) 7 7 02-Aug-17 11-Aug-17 59
CEW0110 Earthwork - Loyola EB Lanes (East Side Only) 4 4 05-Sep-17 08-Sep-17 98
CEW0440 Earthwork - Loyola (West Side) 7 7 25-Sep-17 04-Oct-17 98

LandscapingLandscaping 50 50 01-Feb-19 17-Apr-19 17
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 01-Feb-19 17-Apr-19 17
CLS-0110 Install Landscaping (Loyola Lane) 50 50 01-Feb-19 17-Apr-19 17

PavementPavement 46 46 14-Aug-17 23-Oct-17 126
Asphalt PavementAsphalt Pavement 37 37 14-Aug-17 09-Oct-17 126
CBB8740 Construct Fast Track Asphalt - Loyola WB Lanes (East Side) 3 3 14-Aug-17 16-Aug-17 98
CBB0110 Construct Fast Track Asphalt - Loyola EB Lanes (East Side Only) 3 3 11-Sep-17 13-Sep-17 98
CBB0440 Construct Fast Track Asphalt - Loyola (West Side) 3 3 05-Oct-17 09-Oct-17 126

Concrete PavementConcrete Pavement 43 43 17-Aug-17 23-Oct-17 126
CCP8740 Construct CRCP - Loyola WB Lanes (East Side) 9 9 17-Aug-17 30-Aug-17 98
CCP0110 Construct CRCP - Loyola EB Lanes (East Side Only) 6 6 14-Sep-17 22-Sep-17 98
CCP0440 Construct CRCP - Loyola (West Side) 9 9 10-Oct-17 23-Oct-17 126

BridgesBridges 120 120 27-Jun-18 27-Dec-18 -28
5 Loyola Over US 1835 Loyola Over US 183 Mainlanes 120 120 27-Jun-18 27-Dec-18 -28
CBR05-0400 Drill Shafts - Bridge 05 (Loyola Over US 183) - Sta. 279+00 30 30 27-Jun-18 09-Aug-18 -28
CBR05-0550 Construct Abutments - Bridge 05 (Loyola Over US 183) - Sta. 279+00 15 15 10-Aug-18 31-Aug-18 -8
CBR05-0500 Construct Columns - Bridge 05 (Loyola Over US 183) - Sta. 279+00 50 50 05-Jul-18 17-Sep-18 -28
CBR05-0600 Construct Caps - Bridge 05 (Loyola Over US 183) - Sta. 279+00 20 20 04-Sep-18 03-Oct-18 -28
CBR05-0700 Erect Beams - Bridge 05 (Loyola Over US 183) - Sta. 279+00 10 10 04-Oct-18 18-Oct-18 -28
CBR05-0800 Construct Deck - Bridge 05 (Loyola Over US 183) - Sta. 279+00 25 25 19-Oct-18 27-Nov-18 -28
CBR05-0900 Construct Rail/Surf. Trt - Bridge 05 (Loyola Over US 183) - Sta. 279+00 15 15 28-Nov-18 18-Dec-18 -28
CBR05-0950 Construct Sidewalk on Deck - Bridge 05 (Loyola Over US 183) - Sta. 27 5 5 19-Dec-18 27-Dec-18 -28

Traffic Control and TeTraffic Control and Temporary Work 318 318 31-Aug-17 04-Jan-19 -28
Barricades, Signs anBarricades, Signs and Traffic Handling 318 318 31-Aug-17 04-Jan-19 -28
CTS2660 Move Barrier / Switch Traffic - Loyola Traffic Flip, Eastbound to Westbou 2 2 31-Aug-17 01-Sep-17 98
CTS2670 Move Barrier / Switch Traffic - Loyola Open (Except Bridge) 5 5 24-Oct-17 30-Oct-17 126
CTS1008 Move Barrier / Switch Traffic - Loyola Close to Thru Traffic 1 1 27-Jun-18 27-Jun-18 -80
CTS2730 Move Barrier / Switch Traffic - Loyola Open (Final) 5 5 28-Dec-18 04-Jan-19 -28
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Signals and IlluminatiSignals and Illumination 45 45 02-Aug-17 10-Oct-17 134
Traffic SignalsTraffic Signals 45 45 02-Aug-17 10-Oct-17 134
CPI-3010 Construct Perm. Signals - Loyola Lane 40 40 02-Aug-17 02-Oct-17 59
CTI-3010 Construct Temp Signals - Loyola Lane 20 20 11-Sep-17 10-Oct-17 134

Manor / Springdale RManor / Springdale Road 488 200 05-Apr-16 A 26-Apr-18 358

RemovalsRemovals 110 0 10-May-16 A 15-Jul-16 A
ROW PreparationROW Preparation 110 0 10-May-16 A 15-Jul-16 A
CCG0280 Clear/Grub/Removals - NB to SB U-Turn Under Springdale/Manor Bridg 1 0 10-May-16 A 10-May-16 A
CCG0290 Clear/Grub/Removals - SB to NB U-Turn Under Springdale/Manor Bridg 1 0 10-May-16 A 10-May-16 A
CCG0340 Clear/Grub/Removals - Springdale/Manor Rd, On/Off Ramp Tie-Ins to th 1 0 12-Jul-16 A 13-Jul-16 A
CCG0270 Clear/Grub/Removals - Springdale/Manor Rd, EB Lanes 3 0 12-Jul-16 A 15-Jul-16 A
CCG0480 Clear/Grub/Removals - Springdale/Manor Rd WB 3 0 12-Jul-16 A 15-Jul-16 A

EarthworkEarthwork 79 6 30-Jan-17 A 31-Jul-17 298
ExcavationExcavation 79 6 30-Jan-17 A 31-Jul-17 298
CEW0480 Earthwork - Springdale/Manor Rd WB 4 0 30-Jan-17 A 23-Apr-17 A
CEW0270 Earthwork - Springdale/Manor Rd, EB Lanes 5 0 08-May-17 A 19-May-17 A
CEW0290 Earthwork - SB to NB U-Turn Under Springdale/Manor Bridge 5 0 22-Mar-17 A 19-May-17 A
CEW0280 Earthwork - NB to SB U-Turn Under Springdale/Manor Bridge 5 0 04-Apr-17 A 15-Jun-17 A
CEW0340 Earthwork - Springdale/Manor Rd, On/Off Ramp Tie-Ins to the N. 3 6 30-Jan-17 A 31-Jul-17 298

LandscapingLandscaping 50 50 09-Feb-18 26-Apr-18 297
Special Aesthetic LaSpecial Aesthetic Landscape 50 50 09-Feb-18 26-Apr-18 297
CLS-0105 Install Landscaping (Manor Road/Springdale Road) 50 50 09-Feb-18 26-Apr-18 297

PavementPavement 143 50 01-Feb-17 A 08-Sep-17 284
Asphalt PavementAsphalt Pavement 102 3 01-Feb-17 A 03-Aug-17 298
CBB0480 Construct Fast Track Asphalt - Springdale/Manor Rd WB 4 0 01-Feb-17 A 21-Apr-17 A
CBB0270 Construct Fast Track Asphalt - Springdale/Manor Rd, EB Lanes 4 0 07-May-17 A 09-May-17 A
CBB0290 Construct Fast Track Asphalt - SB to NB U-Turn Under Springdale/Man 3 0 11-May-17 A 11-May-17 A
CBB0280 Construct Fast Track Asphalt - NB to SB U-Turn Under Springdale/Man 3 0 15-Jun-17 A 15-Jun-17 A
CBB0340 Construct Fast Track Asphalt - Springdale/Manor Rd, On/Off Ramp Tie- 3 3 01-Aug-17 03-Aug-17 298

Concrete PavementConcrete Pavement 139 31 10-Feb-17 A 10-Aug-17 298
CCP0480 Construct CRCP - Springdale/Manor Rd WB Lanes 6 0 10-Feb-17 A 02-May-17 A
CCP0270 Construct CRCP - Springdale/Manor Rd EB Lanes 6 0 09-May-17 A 31-May-17 A
CCP0290 Construct CRCP - SB to NB U-Turn Under Springdale/Manor Bridge 4 0 08-Jun-17 A 24-Jun-17 A
CCP0280 Construct CRCP - NB to SB U-Turn Under Springdale/Manor Bridge 4 4 16-Jun-17 A 30-Jun-17 318
CCP0340 Construct CRCP - Springdale/Manor Rd, On/Off Ramp Tie-Ins to the N. 4 4 04-Aug-17 10-Aug-17 298

Sidewalks and MediaSidewalks and Median Paving 15 15 17-Aug-17 08-Sep-17 284
CSU-1010 Construct SUP Conc Pave - NB - Sta. 205+00 to 230+00 (Springdale/Ma 5 5 30-Aug-17 06-Sep-17 286
CSW-0005 Construct Sidewalk - SB - Sta 205+00 to 230+00 (Springdale/Manor) 13 13 17-Aug-17 06-Sep-17 193
CSU-0015 Construct SUP FG/ Place Class I - NB - Sta. 198+00 to 230+00 (Springd 15 15 17-Aug-17 08-Sep-17 162

Retaining WallsRetaining Walls 323 115 28-Jul-16 A 18-Dec-17 209
Wall 109Wall 109 211 42 28-Jul-16 A 28-Aug-17 35
CWL109-050 Construct Wall 109 (S/N), Sta. 12+00 to 15+00, SBML 20 0 28-Jul-16 A 18-Nov-16 A
CWL109-090 Construct Wall Coping 109, Sta. 12+00 to 15+00, SBML 5 5 02-Mar-17 A 18-Aug-17 35
CWL109-060 Construct Wall 109 (MSE), Sta. 12+00 to 15+00, SBML 10 10 24-Feb-17 A 28-Aug-17 35
CWL109-90 Construct Wall 109 (Fascia), Sta. 12+00 to 15+00, SBML 10 42 03-Jan-17 A 28-Aug-17 35

Wall 109AWall 109A 13 13 26-Sep-17 13-Oct-17 9
CWL109A-050 Construct Wall 109A (MSE), Sta. 2320+67 to 2322+27, LT 10 10 26-Sep-17 10-Oct-17 9
CWL109A-090 Construct Wall Coping 109A (MSE), Sta. 2320+67 to 2322+27, LT 3 3 11-Oct-17 13-Oct-17 9

Wall 113Wall 113 105 58 05-Dec-16 A 21-Sep-17 43
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total
Float

CWL113-050 Construct Wall 113 (S/N), Sta. 15+09 to 15+09, LT 25 10 05-Dec-16 A 11-Jul-17 49
CWL113-090 Construct Wall Coping 113, Sta. 15+09 to 15+09, LT 4 1 07-Mar-17 A 07-Aug-17 43
CWL113-90 Construct Wall 113 (Fascia), Sta. 15+09 to 15+09, LT 10 52 25-Jan-17 A 12-Sep-17 49
CWL113-060 Construct Wall 113 (MSE), Sta. 15+00 to 15+09, SBML 10 30 02-Mar-17 A 21-Sep-17 43

Wall 113AWall 113A 13 13 30-Nov-17 18-Dec-17 209
CWL113A-050 Construct Wall 113A (MSE), Sta. 230+30 to 242+00, LT 10 10 30-Nov-17 13-Dec-17 179
CWL113A-090 Construct Wall Coping 113A (MSE), Sta. 230+30 to 242+00, LT 3 3 14-Dec-17 18-Dec-17 209

BridgesBridges 351 93 07-May-16 A 14-Nov-17 236
1 NBML Over Manor/1 NBML Over Manor/Springdale 349 91 07-May-16 A 10-Nov-17 238
CBR01-0400 Drill Shafts - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+00 16 0 07-May-16 A 22-Jun-16 A
CBR01-0500 Construct Columns - Bridge 01 (NBML Over Springdale/Manor) Retrofit 30 0 11-Aug-16 A 01-Dec-16 A
CBR01-0600 Construct Caps - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+ 10 0 21-Sep-16 A 01-Dec-16 A
CBR01-0550 Construct Abutments - Bridge 01 (NBML Over Springdale/Manor) Retro 20 0 31-Oct-16 A 16-Dec-16 A
CBR01-0700 Erect Beams - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+00 5 0 14-May-17 A 15-May-17 A
CBR01-0800 Construct Deck - Bridge 01 (NBML Over Springdale/Manor) - Sta. 230+ 20 20 12-Jun-17 A 25-Jul-17 155
CBR01-0900 Construct Rail/Surf. Trt - Bridge 01 (NBML Over Springdale/Manor) - Sta 15 15 26-Jul-17 16-Aug-17 155
CBR01-1000 Construct Deck Overlay - Bridge 01 (NBML Over Springdale/Manor) 20 20 12-Oct-17 10-Nov-17 238

2 SBML Over Manor/2 SBML Over Manor/Springdale 335 93 13-Jun-16 A 14-Nov-17 102
CBR02-0400 Drill Shafts - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+00 16 0 13-Jun-16 A 20-Jun-16 A
CBR02-0550 Construct Abutments - Bridge 02 (SBML Over Springdale/Manor) - Sta. 20 0 15-Sep-16 A 07-Oct-16 A
CBR02-0600 Construct Caps - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+ 10 0 31-Oct-16 A 30-Nov-16 A
CBR02-0500 Construct Columns - Bridge 02 (SBML Over Springdale/Manor) - Sta. 23 30 0 14-Sep-16 A 01-Dec-16 A
CBR02-0700 Erect Beams - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+00 5 0 15-Mar-17 A 16-Mar-17 A
CBR02-0800 Construct Deck - Bridge 02 (SBML Over Springdale/Manor) - Sta. 230+ 20 20 17-Apr-17 A 25-Jul-17 67
CBR02-0900 Construct Rail/Surf. Trt - Bridge 02 (SBML Over Springdale/Manor) - Sta 15 15 26-Jul-17 16-Aug-17 67
CBR02-1000 Construct Deck Overlay - Bridge 02 (SBML Over Springdale/Manor) 20 20 16-Oct-17 14-Nov-17 102

Traffic Control and TeTraffic Control and Temporary Work 398 5 10-May-16 A 08-Feb-18 184
Barricades, Signs anBarricades, Signs and Traffic Handling 230 5 20-Jan-17 A 08-Feb-18 184
CTS0310 Move Barrier / Switch Traffic - Springdale/Manor Rd WB to EB 5 0 20-Jan-17 A 26-Jan-17 A
CTS0260 Move Barrier / Switch Traffic - Springdale/Manor Rd EB to WB 5 0 03-May-17 A 07-May-17 A
CTS0580 Move Barrier / Switch Traffic - Open US 183 Mainlines - Sta 210+00 to 2 5 5 02-Feb-18 08-Feb-18 184

Detour ConstructionDetour Construction / Removal 19 0 10-May-16 A 16-Jul-16 A
CTP0090 Construct Temp Widening for WB - Springdale/Manor Rd 1 0 07-Jul-16 A 07-Jul-16 A
CCG0090 Clear/Grub/Removals - Springdale/Manor Rd, Temp Widening for WB 1 0 10-May-16 A 09-Jul-16 A
CEW0090 Earthwork - Springdale/Manor Rd, Temp Widening for WB 2 0 11-Jul-16 A 16-Jul-16 A
CSE0090 Construct Select - Springdale/Manor Rd, Temp Widening for WB 3 0 16-Jul-16 A 16-Jul-16 A

Signals and IlluminatiSignals and Illumination 127 26 24-Jun-16 A 02-Aug-17 308
Traffic SignalsTraffic Signals 127 26 24-Jun-16 A 02-Aug-17 308
CTI-3000 Construct Temp Signals - Springdale/Manor Road 20 0 24-Jun-16 A 02-Sep-16 A
CPI-3000 Construct Perm. Signals - Springdale/Manor Road 40 26 27-Oct-16 A 02-Aug-17 308

Hazardous MaterialsHazardous Materials 33 0 05-Apr-16 A 10-May-16 A
RemediationRemediation 33 0 05-Apr-16 A 10-May-16 A
CBR01-1010 Asbestos Abatement - (Springdale/Manor) NB 20 0 05-Apr-16 A 10-May-16 A
CBR02-1010 Asbestos Abatement - (Springdale/Manor) SB 20 0 05-Apr-16 A 10-May-16 A
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AGENDA ITEM #6 
 

Change Order No. 10 
 

Additional Backup Materials 



 

  

Proposed 72” 

COA Waste 

Water Pipe 



 Existing Wastewater crossing south of Little Walnut Creek:
‒ includes a 42” Reinforced Concrete Pipe (RCP) and a 60” RCP

Change Order 10 – City of Austin Betterment

Placement of 72” 
WW pipe
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