
 

AGENDA ITEM #5 SUMMARY 

 
Discuss concepts of proposed improvements 
and change orders for the MoPac 
Improvement Project. 

Strategic Plan Relevance: Regional Mobility 
 
Department:    Engineering 
 
Associated Costs:    TBD 
 
Funding Source:   Project Funds 
 
Board Action Required:   By motion, as appropriate 
 
Description of Matter: 
 

Discussion of the currently identified significant potential Owner-Directed 
Changes on the MoPac Improvement Project. 

Reference:    List of Potential Owner-Directed Change Orders  
 
Contact:   Wesley M. Burford, P.E., Director of Engineering 
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MoPac Improvement Project 
Significant Potential Owner-Directed Changes 

Structural Items 
• Structural Repair of Ramps at RM 2222 and Westover Road 

Reason for Change – Address existing issues now during project construction; limiting number of 
disruptions to traveling public.  Repairs will address existing issues of settlement, movement, and 
separation that is occurring at these structures. 

• Pavement Repairs at Parmer Lane 
Reason for Change – Address existing issues now during project construction; limiting number of 
disruptions to traveling public.  Repairs will address the issue of existing recurrent pavement failure 
at the north end of the project. 

Operational Items 
• Widening of Northbound Exit Ramps at 35th Street and 45th Street 

Reason for Change – Address existing issues now during project construction; limiting number of 
disruptions to traveling public. Improve operations of intersections by providing additional vehicle 
storage and facilitating right-turn movements 

• 5th Street Exit Ramp Reconfiguration 
Reason for Change - Improve operations by eliminating merge for express lane traffic; offer option 
of 5th Street or Cesar Chavez Street exits for express lane traffic. 

• Enfield Pedestrian Improvements 
Reason for Change – Provide wider sidewalks under MoPac to enhance connectivity and safety for 
pedestrians and bicyclists. 

• Windsor Road Yield to Pedestrians 
Reason for Change – Improve safety for pedestrians crossing the northbound entrance ramp to 
MoPac from westbound traffic on Windsor Road. 

• Bicycle / Pedestrian Improvements (RM 2222, Far West Blvd, COT Hwy, and Anderson Lane) 
Reason for Change – Improve safety and connectivity for bicyclists and pedestrians through the 
construction of bike lanes and refuge islands to provide separation from vehicular traffic. 

• Landscape and Hardscape Improvements (45th Street, Westover Road, Windsor Road, Enfield 
Road) 
Reason for Change – Improvements will provide better delineation of movements in the 
intersections; improving safety for pedestrians, bicyclists and motorists.  The improvements will also 
significantly enhance the visual appearance of the corridor intersections and reduce future 
maintenance requirements and costs.   

Aesthetic Items 
• Paint Traffic Barrier 

Reason for Change - Provide uniform visual appearance throughout the project corridor, consistent 
with sound walls and bridge structures. 
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