
GENERAL MEETING OF THE BOARD OF DIRECTORS 
OFTHE 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORITY 

RESOLUTION NO. 07-34 

WHEREAS, the Central Texas Regional Mobility Authority ("CTRMA") was created pursuant 
to the request of Travis and Williamson Counties and in accordance with provisions of the 
Transportation Code and the petition and approval process established in 43 Tex. Adm.in. Code 
§ 26.01, et. seq. (the "RMA Rules"); and 

WHEREAS, Chapter 370 of the Texas Transportation Code authorizes regional mobility 
authorities to develop projects through the use of comprehensive development agreements 
("CDAs"); and 

WHEREAS, the CTRMA solicited proposals for the development of 183-A and in Resolution 
No. 04-43, dated September 8, 2004, the Board of Directors approved the selection of Hill 
Country Constructors as the Developer for 183-A, and the CTRMA and Hill Country 
Constructors entered into a CDA effective November 29, 2004 for the I 83-A Turnpike Project; 
and 

WHEREAS, the work performed under the CDA requires oversight by the General Engineering 
Consultant retained by the CTRMA (the "GEC''); and 

WHEREAS, the CDA includes a process for the consideration and development of potential 
change orders for aspects or portions of the work performed under the CDA which might warrant 
adjustment to the Development Price or the contractual deadlines for performance by the 
Developer; and 

WHEREAS, the change order process includes consideration of potential changes or revisions 
caused by several sources or events, including certain requests for changes by the CTRMA, 
certain otherwise undiscovered matters affecting the I 83-A Project, as well as other iterns more 
fully set forth in the CDA; and 

WHEREAS, the CDA provides that all change orders be formally agreed to by the CTRMA and 
the Developer, and that except those involving an amount up to and including $50,000.00 as set 
forth in Resolution No. 05-46 dated June 29, 2005, the Board must approve any change order; 
and 

WHEREAS. the CTRMA, the GEC and the Developer, pursuant to the change order process set 
forth in the CDA, have determined that the re location of certain utility facilities owned by 
Southwestern Bell Communications ("SBC'') at the expense of SBC require the issuance of 
Change Order No. 23, as set forth and in accordance \vith the terrns thereof and attached hereto 
as Attachment "A." 



( 

( 

NOW THEREFORE, BE IT RESOLVED, that the Board of Directors approves Change Order 
No. 23 as set forth and in accordance with the terms in Attachment "A" attached hereto and 
hereby authorizes the Executive Director to finalize the terms associated with Change Order No. 
23 and execute Change Order No. 23 as appropriate; and 

BE IT FURTHER RESOLVED, that upon proper execution by all of the appropriate parties in 
accordance with the CDA, Change Order No. 23 shall be made an amendment to the Contract 
Documents, as defined in the CDA, as of the date that Change Order No. 23 is fully executed. 

Adopted by the Board of Directors of the Central Texas Regional Mobility Authority on the 25th 
day of July, 2007. 

Submitted and reviewed by: 

4,,$:P2 
eneral Counsel for the Central 

Texas Regional Mobility Authority 

Approved: 

~c.ftd 
RcibertE.Tosch 
Chairman, Board of Directors 
Resolution Number 07-34 
Date Passed 7 /25/07 



Attachment " A" 

Copv of Change Order No. 23 Memorandum and Summary 



To: 

Date: 

From: 

Subject: 

Copies: 

Mike Heiligenstein 
Bill Chapman 

July 18, 2007 

Richard Ridings 

HNTB 
M e m oran d um 

Change Order No. 023 - Reimbursemen1 of Utility Relocation Costs paid 
to SBC 

Tom Nielson, Everett Owen, Ron Fagan 

This attached Change Order (CO) No. 023 is in the amount of$ I 51,138.42. This change 
order reimburses HCC for the utility relocation costs paid 10 SBC on the 183A Turnpike 
project which were not part of the CDA original scope or development price. The 
amount of this change order represents the invoices received and paid to-date by HCC. 
All amounts to be reimbursed by the CTRMA shall be limited to SBC's direct cost and/or 
the cost of SBC' s subcontractors without markups. 

HCC is anticipating receiving more invoices from SBC in excess of$! 12,000.00, which 
will be submitted under another change order. 

The GEC bas reviewed the subject CO and recommends approval. 



EXHJBITM 

FORM OF CHANGE ORDER 

CHANGE ORDER PROPOSAL NO. 023 

SECTION 1 

Originator: Rieb Ginder 

Title: Project Scheduler 

Contract No. 183A Turnpike 

Company Name: Hill Country Constructors 

DESCRIPTION: 

CONTRACT NO. 183A Turnpike 

Date: July 17, 2007 

This change order reimburses HCC for the utility relocation costs paid to SBC on the 183A 
T umpike project. The amount of this change order represents tbe invoices received and paid to
date by HCC. HCC is expeccing more invoices from SBC in tbe future. The CTRMA agrees to 
reimburse HCC for all remain ing SBC uti lity relocation costs under a separate change order as 
the invoices are received and paid. All amounts to be reimbursed by the CTRMA shall be 
limited to SBC"s direct cost and/or the cost of SBC"s subcontractors without markups. 

Scope: 

Attached are SBC invoices paid to-date tocaling $15 1,138.42. 
HCC is anticipating receiving more invoices from SBC in excess of$112,000.00, which will be 
submitted under another change order. 

CAUSE OF CHANGE ORDER REQUEST: 

HCC submitted PCO #-0 10 requesting compensation for relocating SBC utilit ies throughout the 
183A corridor which were not part of tbc CDA original scope or development price. The 
CTRMA responded in a letter dated June 14, 2006 (Exhibit 23. 1 ), and agreed to pay HCC for 
direct costs incurred to relocate the SBC utilities. 

CENTRAL TEXAS R EGIONAL M OBILITY A UTHORITY 
US 183-A TURNPIKE PROJECT 

AlJSTIZ\.053071 00006•29.l)!i?\ 1 PAGEM-1 

Developer Project Manager Date 

COMPREHENSIVE DEVELOPMENT A GREEMENT 
ExHIBIT M 

CONFORMED FOR EXECUTION 



CHA!'IIGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 

SECTION II 

CONTRACT NO. 183A Turnpike 

The total amount of this Change Order is $ 151,138.42. Documentation supporting the Change 
Order is attached as Exhibits C0.23. 1 through C0.23.2. 

Payment Schedule Items Added/Deducted: 

Activity No. Description Amount 

B148990 CO #23- Partial Payment of SBC Invoices S 151,138.00 

Summary of Change Order Proposal by Cateeories: [Additives/(Credits)] 

A. Developer Labor ( construction) 
I. Wagcs1 

2. Labor benefils2 (55% of A. I) 
$ 
$ 

0.00 
0.00 

B. Developer and Subcontractor Labor (professional services) 
I. Wages1 (Raw) 

C. 
D. 

2. Labor benefits2 
( 145% of B. I, which includes 

overhead and profit) 
3. Off-duty peace officers and patrol cruisers1 

Materials1 (with taxes, freight and discounts) 
Developer Equipment1 

$ 

$ 
$ 
$ 
$ 

0.00 

0.00 
0.00 
0.00 
0.00 

1 Estimated for Negotiated Change Orders or Actual for Force Account Change Orders. 

2 Premiums on public-liability and workers-compensation insurance, social-Security and 
unemployment-insurance taxes. 
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E. Subcontracis1 (Time and Materials costs) 

F. Utility Direct Costs1 

G. Overhead and Profit 
I. Labor (25% of A. I and A.2) 
2. Traffic Control (5% of 8.3) 
3. Materials ( 15% of C) 
4. Subcontracts (5% of E) 
5. Utility Direct Costs (5% of F) 

H. 
Grand Total 

CENTRAL TEXAS REGIONAL MOBIUTY AUTHORITY 
US 183-A TURNPIKE PROJECT 

Al.STl':OH071 oooo,d94J57\ I PAGE M-3 

$ 0.00 

$ 151 ,138.00 

$ 0.00 
$ 0.00 
$ 0.00 
$ 0.00 
$ 0.00 

$ 151 ,138.00 

COMPREHENSIVE DEVELOPMENT AGREEMENT 

E XHIBIT M 
CONFORMED FOR EXECUTION 



CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 

SECTION Ill 

CONTRACT NO. 183A Turnpike 

The starus of Substantial Completion is as follows: 

• UnafTected by this Change Order Proposal 

The status of Final Acceptance is as follows: 

• Unaffected by this Change Order Proposal 

Accordingly, the sununary of the dares of Substantial Completion and Final Acceptance and Float are as 
follows: 

I. Substantial Completion: _ Unchanged. _____________ _ 
(+ or - ___ days from base of ____ calendar days after NTP2) 

2. Final Acceptance: __ Unchanged _____________ _ 
( + or - ___ days from base of ____ calendar days after NTP2) 

3. Number of days of Project Float _ Unchanged _______ _ 

Justification for Change Order with reference to CDA: 

CDA Section 14.3 allows Developer 10 request a change order to increase the development price for 
increased costs associated with CTRMA-Directcd Changes which increase the work 10 be furnished, 
performed, or paid for by the developer. 

The above three sections represent a true and complete summary of all aspects of this change. 

This Change Order Proposal includes all known and anticipated impacts or amounts, direct, indirect and 
consequential. which may be incurred as a result of the event. occurrence or mailer giving rise to the 
proposed change. 

CENTRAL TEXAS REGIONAL MOBILITY AUTHORJTY 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 CONTRACT NO. 183A Turnpike 

If the foregoing Change Order Proposal includes claims of Subcontractors or Suppliers, the 
undersigned have reviewed such claims and have determined in good faith that the claims are 
justified as to both entitlement and amount 

CElfTRAL TEXAS REGIONAL MOBILITY AUTHORITY 
US 183-A TURNPIKE PROJECT 
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Developer Project Manager Date 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 

SECTION IV (Reviewed by GEC Manager) 

CONTRACT NO. 183A Turnpike 

GEC Team Construction Manager (CDA) Date 

Comments: 

C ENTRAL TEXAS REGIONAL M OBILITY A UTHORITY 
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CH.ANGE ORDER 
REQUEST 

CH.ANGE ORDER PROPOSAL NO. 023 CONTRACT NO. 183A Turnpike 

S ECTION V (Reviewed by GEC Project General Engineer) 

Project General Engineer (CDA) Date 

Comments: 

CENTRAL TEXAS REGIONAL MOBILFTY AUTHORFTY 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 CONTRACT NO. 183A Turnpike 

SECTION Vi (Reviewed by CTRMA 's Director of Finance) 

ACTION TAKEN: 

• Finance Approval 0 Attached 0 No 0 NIA 

Director of finance 

Comments: 

CENTRAL TEXAS REGIONAL M OBILITY A UTHORfTY 
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CHANGE ORDER 
REQUEST 

CHANGE ORDER PROPOSAL NO. 023 

SECTION Vll (Approval by CTRMA) 

CHANGE ORDER ISSUED: Yes O No 0 

CONTRACT NO. 183A Turnpike 

CTRMA Executive Director Date 

Comments: 

CENTRAL TEXAS REGIONAL MOBIUTY AUTHORITY 
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Exhibit C0.1.1 
Letter from CTRMA on June 14, 2006 

PCO Notice #010 
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June 14, 2006 

Mr. Ralph Gleffe 
Hill Country Constructors 
12357-A R.iata Trace Parkway Suite 300 
Austin, TX 78727 

RE: 183A Project: PCO Notice# 010 

Oear l{alph: 

Central Texas Regional 
Moblllty Authority 

Per our partnering discussions, the CTRMA has conditionally agreed 10 reimburse HCC for all of 
SBC's direct costs associated with the 183A Project without markups. These costs are limited 
to SBC's direct cost and the costs of SBC subcontractors. These costs shall be documented by 
certified SBC invoices and submined as a change order. 

In addition. the CTRMA shall expect a credit for the conduits not provided as proposed in the 
CDA documents. This credit will be based on actual costs and not bid costs. 

The CTRMA will not reimburse for any bertem1ents. 

This response does not constitute the approval of the requested change order. Such approval 
shall only be granted by formal action of the CTRMA Board of Directors. 

If you have any questions. please contact Richard Ridings at (512) 697-2592. 

Sincerely. 

/1.L...d~~. z:; ·. 
Mike Heiligenstein 
Executive Director 

Cc: Richard Ridings 
Evcren Owen 
Tom Nielson 
Brian Cassidy 
Curt Ashmos 
file 

L,0~. I~. 3 
RlC-l-t et•tJ~ 

.,,.\!,~ ~~ 

30 1 Congress /i.venue .Su,te 650 Austin. TX 78701 
Telephone (512) 996-9778 / Fox: (512) 996-9784 / www.mobilityoutho11ty.com 

Roben E Tesch. Cho!fmon • Lowen H Leoe,morm Jr .• Vice Chaitmon • Robe1 I L Benr.efl J1 Treos• .. ;rer 

H:;r\r v H Gilmore • Jomes H Mi'is • Do<1id Sing!eron • Johonnc Zmud Ph D • Mike Hell19ens;ein tKecu1n·e Cwei:ro, 



Exhibit C0.23.2 
Summary of SBC Invoices 
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" 1 llghway l'rojt.::CIS 
Actual Billed Eslimatcd Costs 

•• ..:uu • 

l'll't'SICAl. llnU1'V ''l'otal Co•ts lo Dale If 'l'otal Bill<d & 
Df.SCRJP'l"ION AORJU'.lltllN'r 11 <-,VOTS S'l'ATUS 8111# Total Ac:tual 81llln• unblllcd l'W>l«ted C:0.to 

18:IA - CR 1ijo & CR 660-07U-9162• 
1H; SHC-0:1 llillln , 006 $ •1, 120 ... ,. nln $ 'l,(:2(1, .... 

18:;s,A - Bru.shy Creek 
• Wuter'l'reatment 

Planl SHC-02 Closed 660-07U-!i26:.i. $ 17r.:"o.6I NIA $ , .. ~"0.61 

660-07U-0712-
1Ji'-tA - Si1!nnl llill SBC-ow Uilll11i1 127 $ i:., 870.07 n/a s ~-.s~.~-

18<tA • J.'M 22"''' SUC-oo Construction NIA NIA s 66,:.rto,re,, s 66 2Hl,~A 

660-01U-1:372-
18·~A - CR 211 SBC-08 Uillillll t:27 $ ,,, ... ·,, ...... nla $ ,t,,."l,nA 

183/\ 0 CR •7• 
Crystal Falls 

l'arkwav SHC•II Construction NIA NIA $ • r.: O -•-:,_•lO $ ~r.: O•t.:,'JO 

183A .. East New 
llu1Jc Or. sue--- Closed 66o·" ..... U •t::261 $ 22 ,2"" ,QCI NIA s 22,2-·•.on 

66o-c>7U-0672-
18·•11 • 11M , .... , SHC•Od Dlllinet 127 $ ••1,c8t1 ,c,o n la $ .,..,ca,o,no 

~ -CJ7U•1568-
18:-cA - l.obo Slreit>I SllC--06 Hillini!.. l27 $ 2.18::,17 n/a s 2.18:l., 1'7 

I u11.•• 1 ...,.;11.u&.1 DUI~ --- a1!1 

0(7/1;1/07 • t.SJ,138.42 

'l'otal Actual DIiied It To 
Dare - 'o~ Co.ts • a6a •o•.26 

.,11,e costs to elate column rcpresenls lhc Engineering. Const11ction, Contracl labor cosls, mnterial cosl.s expended as of 7/13/2007. 111e costs to elate column docs n ot reprc.--senl what 
will actually be billed, 



Exhibit C0.23.3 
SBC Invoices Received as of 7 /13/07 
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~ ·at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE By 

CMTRA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
715 DISCOVERY BLVD. SUITE 311 
CEDAR PARK TX 78613 

DESCRIPTION OF SERVICES PERFORMED: 

(CUSTOMER COPY] 

DATE 
CRIS Bill NUMBER 
PROJECT# 
CWOTS# 

FINAL Bill 

2/2612007 
66D--07U-5262-057 

5564B35 
6696T0S 

US 183 A HIGHWAY PROJECT- BRUSHY CREEK SECTION. COST TO RELOCATE AT&T FACILITIES. PROJECT 
ID 183-A_UUA_SBC-02 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Depreciation Credit 
Salvage Credit 
Plant Betterment 

Net Charges 

Total Cost of Services Perfonned 

Less: Previous Billings/Payments 

Total Amount Due 

[CUSTOMER COPY] 

$ 

$ 
$ 
$ 

$ 

$ 

$ 

$ 

24,032.21 

(6,501.60) 

17,530.61 

17,530.61 

17,530.61 

For questions pertaining ID this Invoice, please call our Business Office at 1-888-827-3237 

ChadcHandla 
SBLDG .. 111 

E.rptanatian 



~at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

CMTRA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
715 DISCOVERY BLVD. SUITE 311 
CEDARPARKTX78613 

DESCRIPTION OF SERVICES PERFORMED: 

[RETIJRN PAGE) 

DATE 
CRIS BILL NUMBER 
PROJECT# 
CWOTS# 

FINAL Bill 

2/26/2007 
660-07U-5262-057 

5564835 
6696T05 

US 183 A HIGHWAY PROJECT- BRUSHY CREEK SECTION. COST TO RELOCATE AT&T FACILITIES. PROJECT 
ID 183-A_UUA_SBC-02 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Plant Bettennent 

Net Charges 

Total Cost of Services Perfonned 

Less: Previous BIiiings/Payments 

Total Amount Due 

s 

s 
$ 
s 
$ 

$ 

s 

s 

24,032.21 

{6,501.60) 

17,530.61 

17,530.61 

17,530.61 



CMTRA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor • Contract 
Labor-AT&T 
Engineering • Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at: 
AT&T 

AT&T Project No. 5564835 
CWOTS # 6696T05 
CRIS # 660-07U-5262-057 

4,411.21 

4,232.95 

4,531.44 
4,377.61 
2,651.81 
3,827.19 

24,032.21 

(6,501.60) 

17,530.61 

17,530.61 

Total 17,530.61 
======== 

1010 N. SL Mary's Street, Finance Department 
San Antonio, Texas 78215 

210.351.4643 



CMTRA, COUNfflY CONST. 
s,.1akdow11 of Chargu 

•~---- ·-------
' . 

New Materials: 
AT&T Material/Equipment: 

Tele PUC-aerial Cabla-Metallic Exchange Other Reg 
Tele PUC-aerial Cabla-Motalllc Exchange Olher Reg 
Tele PUC-aerlel Cable-Mel.olllc Exchange Olhor Reg 
Tele PUC-aerlol Cable-Meta.Ille Exchange Other Reg 
Tele PUC-Burled Cebl~etalllc Regular 
Tele PUC-Burled Cable-Metallic Regular 

Vendor Malerl.ale 

·ondor Materials: 

labor. 
Contract: 

AT&T 
lnslallaUon 

Englnuorlng: 
Contract 

AT&T 

AT&T Labor/Engineering Benofll Loading 

Mklo, and Mlsc1llanaou1 E.xpenso: 
Molor Vehicle 

SoeCost~ 
Soo eo.t. Oeacrlpll:ln 
S.a Cost 011Cripllon 
Sa1tCoslDa~ 

-Co>•~ 
See Cost Doscrlplbn 

Stn Cott Oeacriplfon 

44PN 

Teiea Splfdng l.obot ror remOY:11 or £r.111M1Q Mlltarlaf 

Perfonntd GllglnetHtnu procos, -- lnvol111td lhe salecdon or 
hllfllomtfQUon ol dt1%1n m1l.erfola mid melhod1 for comll\lc!lnlJ local 
loop tacMfos. Pntparad cos1 ulkn~e lor tit pqec1. AU1ndtld 
TXOOT moalfngs 111\d ,unorou, fiold \llsl1. Prepared ,nolnte.rlng 
WOik prlnt1 anct 1Chtmali:s. fram sli;etchb, 

Seo cost De&Ctfplkin 

Seo Cost Oaacrfplk>t! 

Olher Expense 

Exempt Materlal 

P,ovlslonlng Expense 

See Cost De1""'1oo 

&lo Cost Doacrfptbn 

Sta Cost O~lon 

-

109,75 

◄8.00 

157.75 

!rffli.11 

1162.00 
1020.00 

85.00 
530.00 
80.00 

101.00 

AT&T Project No. 5564835 
CRIS# 660-07U-6262--0S7 
CWOTS # 0898105 

-- !ffl!i!l!I 

1,695.82 
1,926.37 

85.65 
539.49 
61.07 

102,81 

Total Now Matorlals 

Total Vendor Matertals --- ------

Total Labor.Contract 

◄,232.95 

Total Labor-AT&T 

Total Englnoarlng-Contrac1 

94.41 4,531.4◄ 

........ 

4,411.21 

4,232.95 

Total Engineering-AT&T 4,531.44 

4,377 ,!11 

334.94 

155.97 

1,216.60 

◄52.92 

4,377.61 

Pun.a1f\f? 



CMTRA•/11<.L COUNTRY CONST. 
Breakdown of Cha1110s 

Vendor Ollter 
sonware sol<JUons Unllmlled INC 
Software soluUons Unlimited INC 

Corporato Overhead loadings 
(direct & lndlrecl AT&T labor e $8,679.41) 

c,, .... s Construction Cost 

: Bettonnent Credit: 
x Bellermenl Ratio or o•~ 

Salvage Crodll: 

Dopraclatlon Crodlt: 

Net Conatrucllon Cost: 
x Rallo of 100.0000% 

- II 
frolghl CholDOI {S.o •ll>chod in-.) 

Soo Coat oawlptkJn 

■Ahl! Ill 

AT&T Project No. 5564835 
CRIS# 660-01U•5262-057 
CWOTS # 6696105 

lllllli 

0.28 
491.10 

Total Vondor Olhor 491.38 

- jvanWJMI 

Total Minor and Mlscollaneous Expenso - --- - - -,2.;~6"~,;1-,,8,,-1 

8,679.41 44.0950% 3 827.19 

(6,501.60) 

3,827.19 

24,032.21 

(6,501.60) 

17.530.61 
100.0000% 

TOTAL 17530.61 



Cost Description 
Telco Material/ Equipment 

Covers all New TeJco material and equipment associated with and required for a projec~ excluding material and equlpment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major items designated for the construction and 
maintenance of outside plant that can practicably reported to final functions. 

AT&T Labor: 
Installation & Removal 

Includes wages and non-payroll expenses of technicians {work reporting employees), their supervisors and General and 
Support Plant personnel. These costs are based on standard rates charged on Productive Hours for applicable plant fo;ce 
groups. 

Wages include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 
Non-payroll expenses include travel, training, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 
Includes wages and non-payroll expenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
appllcable engineering personnel. 
Wages & Non-payroll expenses are same al lhose for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disability/death payments, savings plan 
contributions, group insurance payments, and accruals for other post-retirement employee benefits. Also Included are payroll 
tax expenses. The taxes Include the company portion of FICA, Federal Unemployment Insurance, State Unemployment 
Insurance and other state-specific payroll taxes. The charge is based on the wage & salary dollars charged to the project 

Minor and Miscellaneous Expense: 
Exempt Material 
Exempt materials are supplies that are of small value for which it is impracticable to track individually; i.e. connectors, nuts, 
boils and other miscellaneous items. 

Motor Vehicle 

Incurred costs are expenses for the operation and maintenance of work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 

Includes the acquisiUon, maintenance and repair expenses of other work equipment and special tools. Other w0l1< equipment 
Is identified as small value items or items having a life less than one year; I.e. capital tools and lest sets. Special tools are 
heavy construction and cable laying equipment; i.e. augers and jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplles. The expenses include receiving and stocking items, filling 
requisitions from stock, monitoring and replenishing stock levels, delivery of Items, slorage costs, inbound transportation for 
stocked material, and loading or unloading items. The cost driver ls the requisitioned material dollars. 

:orporate Overhead Loadings 
Corporate costs incurred by Finance and Credit & Collections in supporting custom work projects. These are costs that 
otherwise would not have been incurred. Therefore each project is charged a portion of the cost Cost driver is AT&T direct 
and indirect labor. 

Page 1 of 1 
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® at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 
[CUSTOMER COPY] 

CTRMA-HILL COUNTRY CONST. DATE 
ATTN: ACCTS PAY-JENNIFE.R HINKLE CRIS BILL NUMBER 
P.O. BOX 202TT0 PROJECT# 
AUSTIN, TX. 78720 CWOTS# 

DESCRIPTION OF SERVICES PERFORMED: 

FINAL Bill 

4130/2007 
660-07U-9162-096 

5672165 
5008T05 

RELOCATE AT&T FACILITIES at US 183A • CR 185 & CR 180. PROJECT ID 183-A__UAA_SBC-03 

DETAIL OF CHARGES: 

Engineering and Construction Charges s 3,129.74 

Depreciation Credit $ . 
Salvage Credit $ . 
Plant Betterment s . 
Net Charges $ 3,129.74 

Total Cost of Services Perfonned $ 3,129.74 

Less: Previous Billings/Payments $ . . 

Total Amount Due s 3,129.74 

[CUSTOMER COPY] 

For questions pertaining to this Invoice, please call our Business Office at 1-888-827 •rr-~ r,:-. i? n M re r 
1ndorNo.. Batch No. lli~~~u~ ~w Pay Twne Company No, I Check Handle 

MAY O 7 2007 Cost Center s.t T Cost CcN,e Amount SBLDG/Mse ~ 
'f:J/j'.Y/5 /'I 31,, ~{J)()JI a, ... ~. 7£ 

I , 
q v Ex lan-atlon 

. .,, ,,, :.a ·,.-r ,,, .. ,.,~ , . p 
Reviewed 



~ at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

CTRMA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY· JENNIFER HINKLE 
P.O. BOX 202no 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

[RETURN PAGEi 

DATE 
CRIS BIU NUMBER 
PROJECT# 
CWOTS# 

FINAL Bill 

4/30/2007 
660-07U-9162-096 

5672165 
5008T0S 

RELOCATE AT&T FACILITIES at US 163A • CR 185 & CR 180. PROJECT ID 183-A_UAA_SBC-03 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Planl Betterment 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billings/Payments 

Total Amount Due 

$ 

$ 
$ 
s 

$ 

$ 

s 
s 

3,129.74 

3,129.74 

3,129.74 

3,1 29.74 



CMTRA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor - Contract 
Labor-AT&T 
Engineering - Contract 
Engineering-AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Paymenls 

Records available for audit at 
AT&T 

AT&T Project No. 5672165 
CWOTS # 500BT05 
CRIS# 660-07U-9162-096 

1,195.74 

499.94 

373.76 
438.62 
246.37 
375.31 

3,129.74 

3,129.74 

3,129.74 

Total 3,129.74 ========= 

1010 N. Sl Mary's Street, Finance Department 
San Antonio, Texas 78215 

210.351.4643 



CMTRA-. - COUNTRY CONST. 
Broakdown of Charges 

AT/I. T Project No. 5872165 
CRIS# 680-0TU-9162-{}96 
CWOTS # 5008Tll5 

,jl\_;_i _.ir.rc:;-~~7..:::J7r l~~ '· '];~---~:.":~~-:~::.~ .. '.~;~~::..;::.=:Jc.~-=·~~·-:~·.~-=~~:. ~~: -~~ilil~S:~::..' .~~.:;__·;:-~ .~·-;:} ~ :1 [~~n:E!L'J[J :. ~..-.ITCTillB'LJ ~tTI! , ·, :TJL~fC3!iTillli[[~;:-:_:.~ . • JE:=;:;:~i-~~ 
New'Malerlats: 

AT&T Material/Equipment; 
Tele PUC.Burled Cable-MelaNlc Regular 

Ve.ndor Malerials 

Vendor Materials: 

'--"'Ir: 
+ntr.act: 

AT&T 
lnststlaUon 
Rearrangemenls 
Removals 

Englnoorlng: 
Contract 

AT&T 

AT&T Labor/Engfnaarlng Benont Loading 

Minor and Miscellaneous E,cponse: 
Motor Vehicle 

Othe< Expense 

Exempl Malorlal 

P1ovlsl0fllng Expense 

Vendor Other 

Seo Col-1 Oascrlplkln 

See Cost Dasctlpllon 
T*O sr,ilclng Labor ror NIIW MIMDrial 
Tel:lo Splla!g Labor for Rearranging PM 
Tttfco Sp!lc:(ng Ulbor for rtmoval ol &lstfng MDlefbl 

Pcrlonned Mglneer1ng proons llal lll\/olvtd the lltll&ctlon or 
lml)MmMl111t>n OI de5Ql\ 1naltftal1 aoo mattlOds ror coni:tnJctftli, local 
IOOp facmue,. Prtpare:11 cos:t ea"m111e lor UU proJttct. Ari.ended 
TXOOT me.etlng.s Md numerous lklld YltllS. Prepared cmgloeerlno 
WOJk prlnta and 1C111nw1c:a from 1k1tJCIIOt. 

S.a Cost DHcrfplion 

Ste Cost Ouertllon 

s •• Cost Oe,crlptlon 

See 0:151 DHcrlptkln 

See CO&I D1acr1p1rcn 

Ff't1!11111 cna,ge. (Seo atl.lchod lnvofces) 

8.50 
2.00 
4.00 

4.00 

16.50 

2735.00 1,195.74 

Total Now Materials 

Total Vendor Male~als ___ _ _____ _ 

Total Labor-Contract 

Total Labor-AT&T-

Total Englneorlng-Contract 

2B2.29 
75.99 

161.66 

93.44 373.76 

1,195.74 

499.9_1 

Total 1:nglnoerlng•AT&T 373.76 

436,62 

43.86 

24.12 

7B.86 

99,53 

436.62 

Paqu 1 or2 



CMTRA-1.._~ COUNTRY CONST. 
Breakdown of Ch,rgos 

AT&T Projecr No. 5672165 
CRIS# 660-07U-9162·09G 
CWOTS # 5008T05 

,;,,,~·::::, c::~~--:-~~2·~~-:,?~~:-~3~::~,·::"2·, --~- -~ ...... _ .... ,,. ,-- 1r.··:: ::.::-::.·::~- ~7:~·'.,~~ j'i~!Et'tl:iLl ·,- •· .. ---. .. :·. · . .:·~:=ili!u !t.l(.Gl!liffi1'T1r~,~-· __ Jc:·:::···13u !"i 1rt ~:ZJC.:. , -. , J ~;;~:-k•t~, 

Corporate overhead Loadings 
(direct & Indirect AT&T labor= $851.13) SooColl~ 

Gros.s Construction Cost: 

Plant Betterment Credit; 
x & ltemient ReUo or 0% 

qalvago CredU: 

L .. uclallon Credit: 

Nat Construction Co.cl: 
x Rallo or 100.0000% 

Total Vendor Other 
Total Minor and Mlscallaneous Expense 

851.13 44.0950% 375.31 

246.37 

375.31 

3,129.74 

3.129.74 
100.0000% 

TOTAL 3129.74 

Paoe? of? 



Cost Description 
Talco Material/ Equipment 

Covers all New Telco material and equipment associated with and required for a project, excluding material and equipment 
from lhe Salvage/Reuse Accounts. Includes disbursed cost of new major items designated for lhe construction and 
maintenance of outside plant that can practicably reported to final functions. 

AT&T Labor: 
lnstallatlon & Removal 
Includes wages and non-payroll expenses of technicians (work reporting employees), their supeivisors and General and 
Support Plant personnel. These costs are based on standard rates charged on Productive Hours for appllcable plant force 
groups. 
Wages include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 
Non-payroll expenses include travel, training, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 
Includes wages and non-payroll e,cpenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
applicable engineering personnel. 
Wages & Non-payroll e,cpenses are same at those for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disablllty/death payments, savings plan 
contributions , group insurance payments, and accruals for other post-retirement employee benefits. Also included are payroll 
tax expenses. The taxes include the company portion of FlCA, Federal Unemployment Insurance, State Unemployment 
Insurance and other state-specific payroll taxes .. The charge is based on the wage & salary dollars charged to the project 

\lllnr 'Id Miscellaneous Expense: 
Exempt Material 
Exempt materials are supplies·that are of small value for which it is Impracticable to track individually; i.e. connectors, nuts, 
bolts and other miscellaneous items. 

Motor Vehicle 
Incurred costs are expenses for the operation and maintenance of work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 
Includes the acquisition, maintenance and repair expenses of other work equipment and special toots. Olher work equipment 
is identified as small value items or items having a life less than one year; i.e. capital tools and test sets. Special tools are 
heavy construction and cable laying equipment; i.e. augers and jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

lncUITed costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from stock, monitoring and replenishing stocic levels, delivery of Items, storage costs, inbound transportation for 
stocked material, and loading or unloading Items. The cost driver is the requisitioned material dollars. 

:orporate Overhead Loadings 
Corporate costs incurred by Finance and Credit & Collections in supporting custom work projects. These are costs that 
otherwise would not have been incurred. Therefore each project is charged a portion of the cost Cost driver is AT&T direct 
and indirect labor. 

Pace 1 of 1 



~ at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

CTRMA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
P.O. BOX 202770 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

(RETURN PAGE] 

DATE 
CRIS BIU NUMBER 
PROJECT# 
CWOTS# 

RELOCATE AT&T FACILITIES at US 163A- FM 1431. PROJECT ID 163-A_UAA_SBC-04 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Plant Bettennent 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billings/Payments 

Total Amount Due 

$ 

s 
$ 
$ 

$ 

$ 

s 

43,564.90 

43.564.90 

43,564.90 

43,564.90 

FINAL Bill 

5131/2007 
660-07U-0672-127 

5637121 
453T06 



CTRMA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor - Contract 
Labor-AT&T 
Engineering - Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at: 
AT&T 

AT&T Proj ect No. 5837121 
CWOTS # 453T06 
CRIS# 660-07U--0672-127 

18,912.04 

7,872.48 

2,491.04 
4,854.01 
4,958.30 
4,497.03 

43,584.90 

43,584.90 

43,584.90 

Total ======43='=58=4=.9=0== 

1010 N. St Mary's Street, Finance Department 
San Antonio, Texas 78215 

210.351.4643 



CTRMA•HIU t,vUNTRY CONST. 
Brvakdown of Charges 

AT&T Project No. 5837121 
CRIS# 660-0W-0672-127 
CWOTS ft 453T06 

Bi4h4iM4iiiiiMifM~j/M\@~baicl1pua~st.MfflVl&AHaljr.Jl'ilr.Qllint11YlllffiRatiiilltel1w.wll\ti,rAlffiiil'ri@l/f.if)fl11fA$irdtJtl£1ifflWrsl 
ew Materlafs: 

AT&T Malorlal/Equlpmonl : 
Tele PUC-Aertol Ceblo•Motalllc Exchg-Oth Reg 
Telo PUC-Burled Cable-Molalllc Regular 
Tele PUC-Burted Coble-MoloUlc Regular 
Tole PUC-Sooad Cable-Melalllc Rogular 
Tele PUC-Burled Cabla-Metallic Regular 
Tele PUC-Burled Cabfe-Melalllc Regular 
Tele PUC-Unde<11round Cabte-Metalllc 
Tole PUC-Underground Cable-Nonmetallic 

Vendor Materfals 

Vendor Moterlals: 
DIAMOND P ENTERPRISES INC 
OLOCASTLE PRECAST INC 

bar: 
Contracl: 

AT&T 
lnalllllollan 
Rearrangements 
Romoval's 

gll ng: 
Comract 

AT&T 

!iT Labor/Englneorlng Banoflt loading 

tar and MlscaUaneou.s Expenao: 
Motor Vahlde 

Sa$ Cost OUCl'lplkin 
SH Cost Deacrlptton 
Set Coit Description 
SCIO Co,I Do.11olpUon 

See C011t Oclt~Uon 
See Cost Desc,tpllon 
SH Cent Ooscrfpli:ln 
Seo Cost Desc,lplfon 

See AUaclled Invoice 
See Attached Invoice 

s11 Cocl Ooscrfptloo 
Tclco Spllclni, labor for Hew M3tetlal 
Telco SpllCh'lg Labor lor R6llmlflg!ng Poh 
Tt!co S!1clng Laber b removal of E1d'1!ng M;iledal 

Performed etigfnNf'lrlg l)'OCeu !hat lnYCfvod UICI HltcUon or 
tmp1em,nl1llon of deqJ'n nralerllfl and m~hodt for construcltng loal 
loop laclllllet. P1epared r:o,t e1tlm.:ito for lhls prcfocl All.ended 
TX.DOT meetll'(ts ond R.IITIM)lll Reid vl11b. Pt11patt1d englnuerlng wo,• prlf'lls :ind schematics from llelcho,, 

5" Cost Oescrlpllon 

Sao Coll Oesa~uon 

174.50 
11.75 
12.50 

32.00 

230.75 

1700.00 
20.00 
40.00 

1.00 
50.00 

204.00 
647.00 
823.00 

1.0499 
2.0370 

17.6210 
2727.8500 

3.0274 
8.8160 
8.8160 
0.6213 

1.784.83 
40.74 

704.64 
2.727.85 

151.37 
1.798.47 
5.703.95 

511.33 

5.488.66 ------,.,-,,-=,.,.. 
Total New Matarfals 18,9_12.04 

4.196.80 
1.292,86 

Total Vendor Matenals 6.488.66 

39.4812 
35.1796 
45.5720 

T-olal Ulbor-Controct 

6.889.47 
413.36 
569.65 

Total labor-AT&T 

Total Englnoerlng-Conlract 

77.85 2,491.04 

7,872.48 

Total Engfneorlng-AT&T 2,49 1.04 

4,854.01 
4.854.01 

623.61 

PRna 1 nf :> 



CTRMA-HILL 1,uUNTRY CONST. 
Sre•kdown of Charges 

AT&T Project No. 5837121 
CRIS# 660-0TU-0672-127 
CWOTS # 453T06 

ffli E1L:J.:..~1'~-=:;~ ~~ · · 
OUutr E,cpcnse 

J1■H-•@@;a,;..;Q@iWi!illuci!llffJomtj,1&!1J.&liiiP£11@jlijiallf,il.t1!\!IQUlfiHWjl@Riibipj~AM6Ult~l~-!!ii\TillilW,@ii!jj\ji 
See Cost Ciascri(lllon 245.96 

Exempt Material 

Provisioning Expense 

Vendor Olher 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
ROl'TWARE SOLUTIONS UNLIMITED INC 

=TWARE SOLUTIONS UNLIMITED INC 

orporatu Overhoild Loadings 
(direct & Indirect AT&T labor= $10,198.50) 

·o,s Constructlon Cost: 

ant Bottormont Credit: 
x Bellemiant Rallo or 0% 

1lvage Credit: 

1proclaUon Crodit: 

t (' ·tructlon Cost: 
.allo or 100.0000% 

Se0Co110,~ 

See Cent ocacrlpl!on 

Freight Ot:!rges (Seo 1:1ttactlod hwo\::e,) 

SH cost Doac,lpllon 

2,101.69 

1,324.71 

0.51 
2.19 

167.78 
276,37 

0.23 
215.27 

Total Vendor Olher 662.33 
Total Minor and Miscellaneous Expense ---- ---,4"',9"5"8"".3"""0 

10,198.50 44.0950% 4.497.03 
.. 4,497.03 

43,584.90 

43,564.90 
100.0000% 

TOTAL 4:l's84.90 

"--- .... ~ ... 



---· ----- ·,..··-·· 
"elc;o Material/ Equipment 

Covers all New Telco material an ... "quipment associated with and required for a ~-ojec~ excluding material and equipment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major Items designated for the construction and 
maintenance of outside plant that can practicably reported to final functions. 

\Tl, .bor: 
Installat io n & Removal 

Includes wages and non-payroll expenses of technicians (work reporting employees), their supervisors and General and 
Support Plant personnel. These costs are based on standard rates charged on Productive Hours for applicable plant force 
groups. 

Wages include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 

Non-payroll expenses include travel, trainlng, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 

Includes wages and non-payroll expenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
applicable engineering personnel. 
Wages & Non-payroll expenses are same at those for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disability/death payments, savings plan 
contributions, group Insurance payments. and accruals for other post-retirement employee benefits. Also included are payroll 
tax expenses. The taxes include the company portion of FICA, Federal Unemployment Insurance, Slate Unemployment 
Insurance and other state-specific payroll laxes. The charge is based on the wage & salary dollars charged to the project 

Alnor and Miscellaneous Expense: 
Exempt Material 
:xempt materials are supplies that are of small value for which it is impracticable to track individually; i.e. connectors, nuts, 
uolts and other miscellaneous items. 

Motor Vehicle 
Incurred costs are expenses for the operation and maintenance of work and other vehicles utilized by plant persomel. These 
expenses include parts, repairs, and fuel. 

Other Expense 

Includes the acquisition, maintenance and repair expenses of other work equipment and special tools. Other work equipment 
is identified as small value items or items having a life less than one year; i.e. capital tools and test sets. Special tools are 
heavy construction and cable laying equipment; i.e. augers and Jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from stock, mooitoring and replenishing stock levels, delivery of items, storage costs, inbound transportation for 
stocked material, and loading or unloading items. The cost driver is the requisitioned material dollars. 

orporate Overhead Loadings 

Corporate costs incurred by Finance and Credil & Collections in supporting custom work projects. These are costs that 
othf!fW!se would not have been incurred. Therefore each project is charged a portion of the cost Cost driver Is AT&T direct 
and indirect labor. 
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Page: 1 Document Name: unt i tled 

ACAI0007-Please continue processing. 
VIEW INVOICE ITEM ACCOUNTING AOC 

-2 EDI061360840 / l 
09/21/ 2006 - 08:55 

A/P Batch Nmbr Inv Itm Inv Nmbr 
EDI061360840 0001 109655 

Account 
45C 

ChrgCd Prodct 

RCC 
S0S21E220 

Cd: 
EXTC: 520 MIC: 

Ol=HELP 03=MENU 

Geo Le Co cd 
XY4259 SWBT 

Exp Cat: 

UT Nmbr 
5837121 

4DUOOOOOON Init Code: 

06=SELECT 

1te: 9 / 21/ 2006 Time: 8 , ~~ - ,7 hM 

Vendor 
0916101 

Req # 
M07396 

CPR PLC Bill to Zip 
787533216 

11..sset Loe 
Amt: 4195.80 

... END 
OBeDOWN 



Page: l Document Name: untitled 

ACAI0007-Please continue processing. 

, )9 
View Invoice/Item Detail 09/21/2006 - 08:55 

Inv Nmbr: 109655 Batch#: EDI061360840 A/P Type: F 
Pay Amt: 4195.80 Pay Date: 07/03/06 Check#: 
Disc Amt: 0.00 Inv Ttl: 4195.80 Image ID: 
Vndr Cde: 0916101 Remit Nm: DIAMOND P ENTERPRISES 

1411293 

Discount: o.oo Term Dys: 045 Due Dt: Inv Date: 05 15 06 
Tran Amt: 0.00 Adj Tran: 0.00 Recv Dt: 05 16 06 
Tax Amt: 0.00 Adj Tax: o.oo Acres Dt: 
Inv Stat: 2 Jrnl Stat: S Bill Cd: S FB Rev: N Hold St: Emg Chk: N 
Ord Type: M Ord Class: N Dt sent to AP: 05/17/2006 RCC Cmpy: SWBT 
PO Nmbr: 004476FP 0001 Req Num: M07396 Req Seq: 0002 Inv Itm St: 5 
PO Desc: CONDUIT TYPE C 4IN X 20FT 
Vndr Acct: 
Recd Td: 0.00 Qty Td: 

Dol 

Qty Ord 
3780.00 

Hdr Msg: N 
Itm Msg: Y 
<Adl Inv Ms> 
<Adl Itm Ms> 

Qty Inv Pre Mult 

Adj: 
3,780.00 

Unit 
FT 3780.00 E 

FF Msg: N SS Codes: N 
FF Msg: Y SS Codes: N 
<Adl Inv FF> <Adl Inv SS> 
<Adl Itm FF> <Adl Itm SS> 

Resolution: 
Resolution: 
<Hr Resolve> 
<Im Resolve> 

Zip: 78753 PLC: 34167 
Exp Code: 0031 BO Typ: 
Unit Cst Ext Cst 

1.11 4195.80 
N ASI Acctg: N Subln: N 
N 0th Acctg: Y ... MORE .. . 

<ASI ACCTG> <Subln> 
<AOC ACCTG> 



Page : 1 

• 0 Oldcastle Precast~ Inc. 
Invoice 

www.oldcasUeprecasLcom 

1900 Raling Road 
San Antonio, TX 78214 

Phone: 21 D-92~523 
Fax:210-921-0473 

Remit To: Oldcastle Precast Inc. 
File# 72477-262 
P. 0 . Box 60000 
San Francisco, CA 94160-2477 

Sold To: Southwestem Bell Tel Co. 
Ship To: 005069WFIM54583/5837121 

11220JOSEPH CLAYTON 
Austin, TX 78753 

Capri Payment Center 
POBox66794 
Saint Louis, MO 63166 

Picking lls1(s): SP018471 

Invoice No. Date 
282005952 10/25/2006 

I 

Group: 3 

Order~ Deacrielion 
1.00 Delivery (non laxable) 
Group Total: 

Group: LINE 1 

Order~ Oeacril!!!on 
6.00 CoUar 40" X 9" AT&T 

Group Total: 

Grnup: LINE 2 

Order Q~ Oaacrll!!!on 
2.00 Collar40"X 3• AT&T 

Gn,up Total: 

Customer No. SO No. 
001353 S002759 

Shipped Remalnln11 Prevlnv 
1.00 0.00 0.00 

Shipped Remaining Prev Inv 
6.00 0.00 0.00 

Shipped Remaining Pre,, Inv 
2.00 0.00 0.00 

Reference: 005069WFIM54SS3/S837l21 

Tax &empt No. : 3-01137-1343-9 

PO No. F.O.B, 
005069WF FOB Job Site 

Unit Price PrevlnvS Current Inv $ 
440.26 0.00 440.26 
440.26 0.00 440.26 

Unit Price Prav Inv S Current Inv S 
125.44 0.00 752,64 
125,44 0.00 752.6-4 

Unit Price Prev Inv S Currentlnv S 
49.98 0.00 99,98 
49.98 0.00 99.96 

TOTAL AMOUNT DUE BY 11/24/2006US 1,292.86 

ritnt 1a. hen:tlln;ciwQe Cl!'llnilumed ~ . l'topoacl• IO ~ tnJmed wl~ ~ Gin Ul'l!ftt.,.._outinwi::.l'Ullbea-c:d data. C!9i!NI bOWl'.a,Ou, OKi1 CfW;itttorlal:lor, ct't9t iuoan1.,11. 
CJ blf el ~ la'llhe ~In .rlinQ byV,. ••II:•, n,.. atlde1 ~'or----~ ti,~•....__.. pracl~ kl ~"""lt'l lh• Fl'C--, 1.etx:r $~Ad cf 1938, •• ...-.a«f. Irle C\lrtome, Af'•u. 

t. TH,\T TME ABQOJ£ TOTAi, IS PAST DUE If NOT F'AIOYJITHiN 30 ~YS OF DATE OF llfJS fHVOX:E 
2. TO PAY AFINM'CE CI-WK3e OF 1 W PeR MONTH(18"4 ~ANN\.1,1) ONAIIYPASTOU! AMOUkf 
.l. TO PAT COl.1.ECTIOH COSTS. IHCWDIHG R£.46'0NA!lf An ORH!Y FEE!. AFTal OEFAIJl T IY THE CUSTOM£R 

OLD m . laio1 
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~ at&t FINAL Bill 

P .0. Box 650516 

Dallas, TX 75265--0516 m~©~Oill~~ 
ill] JUN O 5 2007 w 

BILLING INVOICE 
[CUSTOMER COPY] By 

CTRMA·HILL COUNTRY CONST. 
ATTN: ACCTS PAY· JENNIFER HINKLE 
P.O. BOX 202no 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

DATE 
CRIS BILL NUMBER 
PROJECT# 
CWOTS# 

RELOCATE AT&T FACILITIES at US 183A - LOBO STREET. PROJECT ID 183-A_UAA_SBC-06 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Depreciation Credit 
Salvage Credit 
Plant Bettennent 

Net Charges 

Total Cost of Services Performed 

Less: Previous BilOngs/Payments 

Total Amount Due 

(CUSTOMER COPY! 

$ 

s 
$ 
$ 

s 

s 

$ 

$ 

2,182.17 

-
. 
. 

2,182.17 

2,182.17 

2,182.17 

For questions pertaining to this invoice, please call our Business Office at 1-888-827 -3237 

Balch No. 
0,edt Handle 

SBLOG!Ass I# 

5/3112007 
660--07U-1568-127 

5821813 
454T06 



§a at&t 
~ 

P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

CTRMA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
P.O. BOX 202770 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

(RETURN PAGE] 

DATE 
CRIS Bll.L NUMBER 
PROJECT# 
CWOTS# 

FINAL Bill 

5/31/2007 
660-07U-1568-127 

5821813 
454T06 

RELOCATE AT&T FACILITIES at US 183A • LOBO STREET. PROJECT 10 183-A_UAA_SBC-06 

DETAIL OF CHARGES: 

Engineering and Construction Charges s 2,182.17 

Credits: 

Depreciation Credit $ 
Salvage Credi! s 
Plant Betterment s 

Net Charges $ 2,182.17 

Total Cost of Services Performed 2,182.17 

less: Previous Billings/Payments $ 

Total Amount Due s 2,182.17 



CTRMA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor - Contract 
Labor-AT&T 
Engineering - Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at 
AT&T 

AT&T Project No. 5821813 
CWOTS # 454T06 
CRIS# 660-07U-1568-127 

70.00 
329.55 

747.05 
486.18 

TT.26 
472.13 

2,182.17 

2,182.17 

2,182.17 

Total=====~2~,1~82=·=17= 

1010 N. St. Mary's Street, Flnance Department 
San Antonio, Texas 78215 

210.351.4643 



CTRMA-HILL 1,;0UNTRY CONST. 
Breslcdown of Charr,es 

AT&T Project No. 5821813 
CRIS# 660-0TU-1568-127 
cwors # 454TOG 

111J1\Mf~lg@•"@#zji@•~fii'1i@ffiiieJ~J,'tiWJlek'Ei'l(1tlb~fiijjijj#jlllHi:JllN.ilitillillliiffllfY1l!~Rilt@#1/.//iifiAl'ffiil1il™ii#Jt1;!i!>fi~citi!IPd'4/t§«i! 
4uw Materials: 

AT&T MalorlaUEqulpmonl: 

Vendor Moler1als 

Vendor Materials: 

.abor: 
Contract: 

HUMANO GROUP LLC 
HUMANO GROUP LLC 

AT&T 
Rearrangements 

nglneerlng: 
Contract 

AT&T 

r&T Labor/Englnaorlng Benefit Loading 

!nor and Mlscellanoous Exponsa: 
Motor Vohlcie 

Other Expense 

Exempt Material 

Provl,lonlng Expense 

Sau al18dled lm,olcit, 
So-e 1ll1ct11d lnvolcos 

SH C011l Octtcr.,tlon 
Telc:o Spllcfno Ulbo( ror Ro;iminglng Pats 

Pl!fformed englnecrfng p,oces, Uial l!w°"e-d lhe s:etecUon or 
lmplenMH1l1Uon of ooa~n maletlol!I and mel.hodt ror consirucllng local 
loop r.clQ:10.1, Pleparod C:Olt eslfmale for lhls prQIOC:I, Al1911ded 
TXOOT mttlklga and nume,cu, lll!tl vlalll, Pl'11p;aitd 1ng,ilc~ 
wol'lt prlnta ard 1chem1llc:s frcm cktlchca, 

Su Cost Oa11C11pflon 

SN Co,t Oe1c:rlpUon 

See Cott OtlCflplkm 

See Casi Oescr1pllon 

Ste COlt Oe.ac:rlpllon 

825 

8.00 

16.25 

Total Now Materials 

Tola! Vendor Materials _________ _ 

35.00 
35.00 

Tolal Labor..Conlrnct 

329.55 

Total Labor-AT&T 

Total Englnoorlng-Contract 

93.38 747.05 

70.00 

329.55 

Total Englnoerlng-AT&T ______ 74].05 

486.18 

26.22 

12.15 

36.69 

486.18 

P:111"tl) 1 "r? 



CTRMA-HILJ.. o.,OUNTRY CONST. 
Broahdown of Charges 

AT&T Project No. 5821813 
CRIS# 660--0TU-1568-121 
CWOTS # 454T06 

..,_ff,_,, ,,:7"'· J ::.. ... .,,,:;t,ic,•@?ii@iiMiJ~j~11ei'cripil~@if.®i\il!l\Houfslaijij\rijuii\11Ml$#i@tmL~ffli•UR@r,j\m:1j@##:-i11i'1P.@lilffl\fW/!\W,<I 
Vendor Other 

::,orporete Overhoad Loadings 
{direct & Indirect AT&T labor = 51,070.72) 

i-ross Construction Cost: 

11an ~lorm■nt Crodlt: 
Jellonnenl RaUo or 0% 

i;,lvage Credit 

lepreclaUon Credit: 

let Construcllon Cost: 
• Rallo or 100.0000% 

FttiQH ChargSJ (Seo 1nlldled lnvolccra) 

See CoSI Ot»c:r~lon 

Toh1I Vondor Other 
Total Minor and Mls.cellanoous Expanso 

1,070.72 44.0950% 472.13 

77.2~ 

472.1:L_ 

2,182.17 

2,182.17 
100.0000% 

TOTAL 2182.ff 

0 ....... ,,,., ... 



1.,ost uescnpuon 
·elco Material/ Equipment 

Covers all New Telco material am, equipment associated with and required for a project, exciuding material and equipment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major items designated for the construction and 
maintenance of outside plant that can practicably reported to final funcUons. 

IT&, _abor: 
Installation & Removal 

Includes wages and non-payroll expenses of technicians (work reporting employees), their supervisors and General and 
Support Plant personnel. These costs are based on standard rates charged on ProducUve Hours for applicable plant force 
groups. 

Wages Include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 

Non-payroll expenses include travel, training, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 
Includes wages and non-payroll expenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
applicable engineering personnel. 
Wages & Non-payroll expenses are same at those for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disability/death payments, savings plan 
contributions, group insurance payments, and accruals for other post-retirement employee benefits. Also included are payroll 
tax expenses. The taxes include lhe company portion of FICA, Federal Unemployment Insurance, State Unemployment 
Insurance and other state-specific payroll taxes. The charge is based on the wage & salary dollars charged to the project. 

~inor and Miscellaneous Expense: 
Exempt Material 
~empt materials are supplies that are of small value for which it Is Impracticable to track Individually; Le. connectors, nuts, 
bolts and other miscellaneous items. 

Motor Vehicle 
Incurred costs are expenses for the operation and maintenance of work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 
Includes the acquisition, maintenance and repair expenses of other work equipment and special lools. Other work equipment 
Is identified as small value items or items having a life less than one year; i.e. capital tools and test sets. Special tools are 
heavy construction and cable laying equipment, i.e. augers and jackhammers. Only plant personnel use olher work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from stock, monitoring and replenishing stock levels, delivery of items, storage costs, inbound transportation tor 
stocked material, and loading or unloading items. The cost driver Is the requl.sltloned material dollars. 

:orporate Overhead Loadings 

CO(jlorate costs incurred by Finance and Credit & Collections in supporting custom work projects. These are costs that 
otherwise would not have been incurred. Therefore each project is charged a portion of the cost Cost driver is AT&T direct 
and indirect labor. 

Page 1 of 1 



:t'-'a...:.t.4~1:!9W::! 
Supplier·,. 265,SW HUMANO 
Address : 5959 

SN 
ln'loice Date: 10/18 / 0S Sent ror P•vment: 12 / 07 / 06 

GRr ~ 

Screet: GATEWAY 
L 4Ct1.on: 

w::ST. SUITE: 21a PO Box: 
C1.ty: EL PASO State:!! Zip:~ 
Nee. Disc : ~t 1n days il Unic Pr~c• I : Requ~st Type: LUMP SUM 

p-
DO 

nt Type:°"PARTLl:\L 
11 .. ce Remarks: CONTRACT LABOR FROM e - 21 1'0 8 • 25 

TOTAL HOURS WORKED 152 

I Item 

; INSP 

' • rNSP 
I 

INSP 

' I INSP 

INSP 

IllSP 

HISP 

INSP 

INSP 

INS ... 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

CNSP 

CNSP 

tNSP 

'.NSP 

:NSP 

NSP 

NS? 

NSP 

NSP 

NS? 

YSP 

BRUCZ FINCH 
FR::D FORD 
BEtffORD THURMAN 
RICHARD IIHIT6 

Job GEO RCC : FRC 
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' I 
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,

1
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1
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, I i 
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. ' 

1
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I ! 
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' 
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~Lcrc. uace: 07/17/06 00:00 
Suppl er, 2659SW !!"u"MAIIO GRO' _!,!,£ 
Coord nator: WAYNE WEAVER 
Net d scount o \ in il days. 

• •• - -•~• ~UJ&U /VO UU!UU 

Complete Dace, 10/17 1~6 00:00 
Phone: sis":-:' ~ 
Phone: S12-9 ,u-3245 

£valuation Required? U 

Start Date I I ! Completion Date l Permic Number : 

•q49357 XY4836 ECWOl 07/17/06 00:00 10/ 17/ 06 00:00 
!• .. BID OPENS AT 10:00 AM (CST} ON 10/10/06 . 

.. DISTRIBUTE TOTAL BID AHODNT PER LINE ITEM USING THE 
PERCENTAGES INDICATED BELOW. •• 

THIS WORK REQUEST IS A CONTINUATION OP EXISTING P0#00209903. 
P0#00209903 HAS REACHED THE MAXIMUM DATA INPUT ALLOWED IN THE 
ADVANCED CONTRACT ADMINISTRATIOli (ACAS) DATABASE. AS A R£S01.T, A 
NEW PURCHASE OP.DER IS BEING ISSDED TO ALLOW CONTINUATION OF WORK 
REPORTING AND INVOICING. PLEASE INPUT YODP. QDDTE OF $5,320.00 BY 
10:00 AM {CST} ON 10/10/06. THE ORIGINAL SCOPE OF THE CONTRACT 
REMAINS THE SAME AS FOLLOWS . 

SCOPE OF WORK: 

PROVIDE FOUR (4} QUALIFIED AND APPROVED INDIVIDUALS TO PERFORM 
FIELD INSP6CTIONS OF COMMCJNICAT!ONS PACI LIT'! PLACEMENT, FACILITY 
REARRANGEMENT AND/OR ANY ASSOCL~TEO CONSTRDCT!ON WORK FOR A TOTAL 
OP 2112 HOURS (66 WORK DA'!S PER INDIVIDUAL} IN THE ECWOl BID ZONE. 
THE: INDIVIDUALS DESIGNATED TO PERFORM T!US WORK WILL HAVE TO BE 
APPROVED SY AT&T MANAGEMENT PRIOR TO THIS CONTRACT TAKING AFE'ECT. 
THE CONTRACT WILL IIOT BE APPROBATEO WITHOUT AT&T' S APPROVAL OP THE 
INDIVIDUALS YOO ASSIGN TO THESE JOB DIJTIBS. 

JOB DUTIES INCLUDE PRE-SURVEYING CONSTRDCT!ON PACKAGES, JOINT USE 
MEMOS, ASSISTING WITH DATA PREPARATION AND JOB DOCUMENTATION. 
DUTIES WILL ALSO INCLDDE MEETINGS WITH BUT NOT LIMITED TO AT&T 
PERSONNEL, GOVERNMENT AGENCIES, UTILITY REPP..£SENTATIVBS ,\NO 
CONSTRUCTI ON SUPPLIERS. THESE INDIVIDUALS MOST HAVE AN 
CJNDERSTANDING OF OUTSIDE PLANT DESIGN PRINCIPLES, PRINT READING, 
WORK ORDER PROCEDIIRSS, TELEPHONE INDUSTRY STANDARDS, NATIONAL 
ELECTRIC CODE, AND AT&T PRACTICES. THESE INDIVIDUALS MOST HAVE A 
THOROUGH UNDERSTANDING OF CITY, COO?t'TY, STATE AND FEDERAL GOVERNING 
AGENCIES. THESE INDIVIDUALS MUST POSSESS A f'UNCTIONAL KNOWLEDGE 02 
PC APPLICATIONS {I. E. ACAS, JMOS} AND COMPUTED AIDED 
DRAFTING/RECORD SYSTEMS (I.E. OPTI, VOLOVIEW}. 

TOOLS, TRANSPORTATION, LIVING EXPENSES AND COMNCJNICATION DEVICES 
WILL BE PAID BY THE SUPPLIER NOT AT&T. 

THESE INSPECTORS WILL BE REQUIRED TO WORK EIGHT (B) HOURS PER DAY 
OR FORTY (40) Hains PER WEEK. NO PREMIUM HODRS WILL BE PAID. TH£ 
AT&T REPRESENTATIVE WILL DESIGNATE THE HOURS OF WORK AflD THE 
REPORTING LOCATION. THESE INSPECTORS WILL PROVIDE THE AT&T 
REPRESENTATIVE A DAILY TIME SHEET DOCUMENTING THE PROJECT NDM11ER 
AfTO TRE START AND STOP TIME. TIME WILL SE CHARGED TO T!!E 
!MDIVIODAL WORK ORDERS (DARE PROJECTS } AND NOT THE BOLK DARE 
PROJECT ASSIGNED ON THE ORIGINAL ACAS P.O. THESE C~.ARGES SHOULD BE 
SUBMITTED FOR APPROVAL BY TRE SUPPLIER VIA ACAS CHANGE ORDERS. 

THESE INSPECTORS WILL BE REQUIRED TO RAVE A CELLULAR TELEPHONE, 
M£ASURH!G WHEEL AND MINOR HAND TOOLS. ALL COSTS INCLUDING TOOLS. 
TRANSPORTATION, LIVING EXPENSES AND COMMIJNICATION DEVICES WILL BE 
INCLDDED IN YODR BID PRICE. 

WHILE PERFORMING RORK FOR AT&T , SUPPLIERS ARE PERCEIVED TO BE 
REPRESENTJI.TIVES OF AT&T BY THE PUBLIC. SUPPLIERS Sl'.ALL MAillTAIN 
GOOD POauc RELATIONS IN CONTACT WITH THE PDBL!C AIID WIT!! EMPLOYEES 
OF AT&T. THE SUPPLIER WILL ALWAYS REPRESENT THEMSELVES AS A 
SOPP.LIER/ CONTRACTOR FOR AT&T INCLUDING IDENTIFYING TH£f.15£LVES ;.,s 
<;UCH IN PERON , IN ANSWE!.HNG THE TELEPHONE AIID ON ANSWERING DEVICES. 

THIS HICLDDES NOT WEARING ATH BRANDED CLOT!!INO WHILE PERFOP.tHNO 
WORK FOR AT&T. ALL SUPPLIER EMPLOYEES ARE REQUIRED TO WEAR A 
PICTURE IO WHICH DISPLAYS THEIR PERSONAL NAME AND COMPANY NAME. 
ALL SUPPLIER VEHICLES ARE REQUIRED TO HAVE A MAGNETIC SIGN 0?. SIGN 



I 

I 
I 
I 
I 
• 

THESE CONTRACTORS ARE .PECTEO TO PERFORH THEIR WORK DURING NORMAL 
WORK DAY HOURS AS i::STABLISliED SY THE AT&T MANAGER FOR C:ACH 
RESPECTIVE UNIT. NORMALLY THIS WILL BE 7,30AM TO 4,JOPM. 
EXCEPTIONS OR VARIATIONS MOST BE APPROVED 3Y THE RESPONSIBLE 
MANAGER. AS STATED ABOVE , NO PREMIUM HOURS WILL BE AUTHORIZED AND 
DAILY TIME SHEETS AS WELL AS DAILY IT!IJERARIES ARE DtrE TO THE 
MANAGER EACH MORNING. 

••• BID WILL NOT BE ACCEPTED UNLESS YOUR DOLLARS ARE••• 
' ** SPREAD CORRECTLY USING THE PERCENTAGES IliOICATED • • • 
• • • BELOW FOR EACH LINE ITEM IN YOUR BIO, • • ••••••••• ••• 

I DISTRIBUTION 
INSP FSS00 = 1001 

ICicy, Vl>JUOUS 
jcrossroads: 
! Loe:, VARIOUS 

SEE SCOPE OF WORK County, VARIOUS . SEE SCOPE OF WORK 

• SEE SCOPE OF WORK 

Item Descript ion UO~l Quancity FRC Bid Amount VD VDI 
INSP LOHP SUM 

INSPECTION 
DOLLARS l. 00 i"SSOO 5,320.00 

Total 3id Amount: 5,320. 00 

This Order is submitced pursuant co SBC Agreement No. 2659SW , 
the terms of which are i ncorporated as if sec torch fully herein. 

D 



@at&t 
P.O. Box 650516 

Dallas, TX 75265--0516 

FINAL Bill 

!rv~ ® ~ □ w ~m 
ill] APR 1 3 2007 w 

BILLING INVOICE By 

CTRMA • HlLl COUNTRY CONT. 
ATTN: ACCT PAY-JENNIFER HINKLE 
715 DISCOVERY BLVD. SUITE 311 
CEDAR PARK TX 78613 

DESCRIPTION OF SERVICES PERFORMED: 

[CUSTOMER COPY] 

DATE 
CRJS BILL NUMBER 
PROJECT# 
CWOTS# 

2/26/2007 
660-07U-5261-057 

5867990 
452T06 

US 183 A HIGHWAY PROJECT-EAST NEW HOPE DRJVE. COST TO RELOCATE SBC FACILITIES. 
PROJECT ID 183-A_UAA_SBC-07. 

DETAIL OF CHARGES: 

Engineering and Conslruction Charges 

Depreciation Credit 
Salvage Credit 
Plant Betterment 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billings/Payments 

Total Amount Due 

(CUSTOMER COPY) 

$ 

$ 
$ 
$ 

s 

$ 

$ 

$ 

22,299.09 

22,299.09 

22,299.09 

22,299.09 

For questions per1alnlng to this Invoice, please call our Business Office at 1-888-827-3237 



·~at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

CTRMA • HILL COUNTRY CONT. 
ATTN: ACCT PAY.JENNIFER HINKLE 
715 DISCOVERY BLVD. SUITE 311 
CEDAR PARK TX 78613 

BILLING INVOICE 
[RETURN PAGEJ 

DATE 
CRIS BILL NUMBER 
PROJECT# 
CWOTS# 

DESCRIPTION OF SERVICES PERFORMED: 

FINAL Bill 

2/26/2007 
660-07U-5261-057 

5867990 
452T06 

US 183 A HIGHWAY PROJECT-EAST NEW HOPE ORNE. COST TO RELOCATE SBC FACILITIES. 
PROJECT ID 183-A_UAA_SBC-07. 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Plant Betterment 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billings/Payments 

Total Amount Due 

$ 

s 

$ 

$ 

22,299.09 

22,299.09 

22,299.09 

22,299.09 



CTRMA-HILL COUNTRY CONT. 
Summary of Charges 

New Material 
Labor • Contract 
labor-AT&T 
Engineering • Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Ovefhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at: 
AT&T 

AT&T Project No. 5867990 
CWOTS # 452T06 
CRIS# 660-07U-5261-057 

3,986.35 
4,392.50 
3,865.71 

2,491.04 
3,032.76 
1,776.72 
2,754.01 

22,299.09 

22,299.09 

22,299.09 

Total 22,299.09 ======== 

1010 N. SL Mary's Street, Finance Department 
San Antonio, Texas 78215 

210,351.4643 



CTRMA•. • COUNTRY CONT. 
Broakdown of ChlllJIOS 

Now Mat.orlal s: 
AT&T Materlel/Equlpmont: 

Telo PUC-Buried Cable-,Molalllc Regular 
Tele PUC-Buried Ceblo-Molalllc Regular 
Tele PUC-Underground Ceble-Non-Motalllc 

Vendor Materials 

indor Matarlats: 

Labor: 
Contract: 

Housley CommunlcaUons LTO 
Housley CommunlcalJons LTD 
Housley Communications L TO 
Housley Communications L TO 
Hoosloy Communications L TO 
Housley Communications LTD 
Humana Group LLC 

AT&T 
lnslallaUon 

Englnoorlng: 
' ontracl 

AT&T 

AT&T Labor/Englnoering Banoflt Loodlng 

Minor and Mlacotla.noous EJcpense: 
Motor Vehlde 

Other Expense 

S&o COil Ooa~ 
Sn Cool llHcf\,llon 
See Cost Oeac:rfpUon 

See Colt Dfla%1Uan 
Talco Spllcln11 Ulbor for temcMI or E.1llstlni> M;atartal 

Performod anglneerhl, process that in'IOIVDII lhe seleeltin or 
kn.plom1n1at1Qnol dealgn mmerlalt and method1 ro, canatruclilg IOelt 
loop fac:l!Uea. Prtpared COil ,1-Umota tor lhls pn,f oel Atlondtd 
TX.DOT mN41ngi1 and numcrou5 nald vltlta, Prwpind engfnctmg 
WOtk prfn~ and aelicm3!~ lrom 111:olc.'-•• 

See Cas:l Da1crfplkln 

SeoC.OIIOa~ 

See COit Oescripl.loo 

86.75 

32.00 

118.75 

160.00 
575.00 
900.00 

AT&T Project No. 5867990 
CRIS# 660--07U-52014157 
CWOTS # 452T06 

246.10 
3,363.69 

376.56 

Total Now M■terloJs 

Total Vendor Materials _____ ___ _ 

200.00 
550.00 
640.00 
720.00 
742.50 

1,400.00 
140.00 

Total Labor-Contr8Ct 

3,865.71 

Tollll Labor-AT&T 

Total Engfneorlng-C,antract 

T7.85 2,491.04 

3,986.35 

9e2:so 

3,865.71 

Total Engineering-AT&T 2
1
491.04 

~,032.76 

274.96 

106.44 

3,032.76 

P:tOP 1 nf? 



CTRMA-h,..L COUNTRY CONT. 
Breakdown of Charr,o.s AT&T Project No. 5867990 

CRIS# 660-07U•S261-051 
CWOTS # 452T06 

r·.~.-.: · · .,,.-- •-. · ?LJ ..: .. ~ :Hi,..1; !i · . j !~H,;,.. · ·:- ,:-,:~.111::\· '.J·. I _·i -- .-· · ~,J.1'.:;711.:'._.:~~-'~ -::-_-~:-· -·~-~-:·=~~Jt::r.::·.:·=-.:J 
Exempt Malerfal 

Provisioning Expense 

Vendor OU,er 

walo Overhead Loading• 
(direct & lndl,ecl AT&Tlabor a $6,245.84) 

.___ .,ss ConstrucUon Cost: 

Planl Batterment Crodll: 
x Bollermenl RaUo or 0% 

Salvage Crodlt: 

Ooproclatlon Credit: 

Net Construction Cost: 
x Ratio or 100.0000% 

See Cost Ducrlptlan 

S&O Cosl DescrfpUon 

Frotoht Chargu {Seo attached lnvobn) 

Sue Coit Duetfpt.lon 

Total Minor and Mlacollaneous Expense 

1,021.35 

373.97 

6.245.84 44.0950% 2 754.01 

1,TT6~2 

2,754.01 

22,299.09 

22,299.09 
100.0000'4_ 

TOTAL 22,299.09 

P.-n111 ':Int? 



Telco Material/ Equipment 

Covers all New Telco material.,.,., e.., .,ment associated with and required for" pro.,._,, excluding material and equipment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major items designated for the construction and 
maintenance of outside plant that can practicably reported to final functions. 

AT& .bor: 
Installation & Removal 

Includes wages and non-payroll expenses of technicians (work reporting employees), their supervisors and General and 
Support Plant personnel. These costs are based on standard rates charged on Productive Hours for applicable plant force 
groups. 

Wages include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 

Non-payroll expenses include travel, training, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 
Includes wages and non-payroll eXPenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
applicable engineering personnel. 
Wages & Non-payroll expenses are same at lhose for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disability/death payments, savings plan 
contributions, group insurance payments, and accruals for other post-retirement employee benefits. Also included are payroll 
tax expenses. The taxes include the company portion of FICA. Federal Unemployment Insurance, State Unemployment 
Insurance and other state-specific payroll taxes. The charge is based on the wage & salary dollars charged to the project 

Minor and Miscellaneous Expense: 
Exempt Material 
-=.xempt materials are suppfies that are of small value for which II ls Impracticable to !rack individually; i.e. connectors, nuts, 
.JOits and other miscellaneous items. 

Motor Vehicle 
Incurred costs are expenses for the operation and maintenance of work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 
lndudes the acquisition, maintenance and repair expenses of other work equipment and special tools. Other work equipment 
is identified as small value items or items having a life less than one year, I.e. capital tools and test sets. Special tools are 
heavy construction and cable laying equipment; i.e. augers and jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from stock, monitoring and replenishing stock levels, denvery of items, storage costs, inbound transportation for 
stocked material, and loading or unloading Items. The cost driver Is the requisiHoned material dollars. 

Page 1 of 1 



P.O. Num: 
Invoice: 
Supplier, 
Address: 

01330387AC 
ATTO§J)2l03 
l065SW !!OUSLEY _nvt. : Dace: 09 / 21 / 06 Sent For Payment 

COMMUNICATIONS, LTD. .0/10 / 06 

Direction: 
Street: 
c, ••t: SAN ANGELO PO Box: 2999 

Seate: TX Zio: 76902 
t, 100.00-Re~estType, •isc: 0.00 in days~ 

enc T~ ~ 
onit Price UNIT PRICE 

Invoice Re~~rks, 9/21/06-E NEW HOPE-LEANDER .. JOB lO\ COMPLETE .. WORJ( DONE BY 
HOUSLEY CREWS .. CHANGE ORDER REQUESTED ~.ND APPROVED BY DEVIN 
SANTIAGO .. HOURLY, 6 RRS•·AFTER BACK HO~ING A TRENCH ~ 

Ic.ern Job 

' 8895A 5867990 

l onoc 5867990 
2740 5867990 

, 1.6908 5867990 
162208 5867990 
2732!1 5867990 

Invoice Total: 
Tax Material: 

PLACING 2-4 11 PVC 1 S WE WERE INFORMED THAT THE PIPE FOR THIS 
JOS WAS ALREADY PLACED BY THE ROAD CONTRACTOR .. TH1S 
NECESSITATED OS TO REMOVE THE PVC PROM THE DITCH. CUTTING 
THE GLUED JOINTS INTO USEAllLE LENGTHS, LOADING THEM ONTO A 
TR.l\ILER AND RE!TURNING THEM TO THE JOSEPH CLAYTON YA.'lD .. ALL 
WORK PERFORMED AS PER A'M' INSTRUCTION 

j GEO RCC FRC Jouantity j UOM Rate I Toe.al ' I 
!HOUR h20.oo 

XY4259 SOS2lE220 , 4SC 6.00 J120.oo XY4259 S0S21£220 i 45C 400.00 ITR FT 3. 50 11400.00 XY4259 s0s21Eno f 45C 400.00 FOOT 0.50 200.00 XY4259 2 . 00 EACH 320.00 640.00 S0S2lE220 ; 45C 

lroLE XY4259 S0S2lE220 , lX 2.00 275.00 j 550.00 XY4259 /sos21E220 , 4SC ;495.00 ; FOOT 1.50 742.SO 
I 

' 9.252.SO 
Labor: 0.00 Rental: 

(A)<cept (O)ufl 



P.O. Date: 06/ 0 5 00 
Nork Reguest: 01330387~ 
Scare Dace: 06/05/06 oo,o. 

Complete Date; 06/0!:i1\J6 :00 
LTD . Phone: 915-54~·9905 Supplier, l065SW HOUSLEY COMMONI~ATIONS, 

Coordinator: DEVIN A SANTIAGO 
Phone: 512•870•6024 

Eva luation Requir~d? LI Net discounc 

b Number 

0 t in il 

' ' Geo Loe Bid Area: 

days. 

Start Date ( completion OacejPermit Number 

, 5867990 XY4259 CWOl 06/05/06 00:00 06/09/06 00:00 
' Desc: TRENCH APPROX. 683FT AND PLACE CONDUIT, PLACE APPROX, 1660FT OF 
I ADDITIONAL ITEM IN TRENCH, TRENCH APPROX. 20FT X {2 1 AND PLACE 

APPROX. 20FT X (21 OF COPPER CABLE. PULL APPROX. 495FT OF COPPER 
CABLE THROUGH 4° CONDUIT, PULL APPROX. SlBFT OF BURIED FIBER 
THROUGH OMNI PIPE, DIG {41 PITS, PLACE (lJ ANCHOR/ROD/PLATE , {1) 
DOWN GUY , (1 1 CLTP. PLACE (lJ SOFT SLACK LOOP IN FH"6~4 AND (l) 
SOFT AERIAL SLACK LOOP . 

WRECK ( 3 ) POLES , ( 1 J ANCHOR i.ND ( 1 J DOlfN GOY, APPROX. 5 9 8 FT OF 
AERIAL FIBER . 

ALL WORK TO BE PERFORMED AS STATED/SHOWN ON PRINTS . 

DEVIN SANTIAGO 512·922·5557 

City: LEANDE:R 
Croasroada: E NEW HOPE RD 

County: WILLIAMSON 

Loe, E NEW HOPE RD• MAPSCO 373-6 

Item Oe&cription UOM Quant.icy FRC Bid Amount VD VDI - - --0430C ROCK . COVER 36 TR FT 723.00 45C 2,530. 50 BC ® IN. . 501 FT TO 
1000 FT . OP TO 6 
IN. WIDTH . 
TRENCH ANO PLACE 
ONE ITEM . 
MECHANICAL 

16908 UIRT · O!G SPLICE EACH 4. 00 4SC 1,280.00 BC □ PIT . lsXISTING 
CABLE . MACHINE 
DIG . 81 . 128 
CUSIC FT . IN 
CONJUNCTION 
W/OTHER WORK . 
RATE PER EACH 

27328 'i'RENCHING FOOT '95C BC @ MI SCEI,L/>.NEOUS . 
PµLL ITEM IN 
EXISTING BURIED 
PIPE . llO PULL 
STRING !N PLACE . 
IN CONJUNCTION 
W/OTHER WORK 
RATE PER FT. 

2733B TRENCHING EIACH 1.00 .; SC 75.00 BC 0 MISCELLANEOUS . 
?LAC!: AND CLEAT 
P.ISER CABLE CJP TO 
2 IN. INCLUDING 
0-GOARD . IN 
CONJUNCTION 
W/0,HER WORK . 
RATE PER EACH 



2740 

JA 

4l30A 

57208 

57608 

6220B 

7050A 

TRENCP.ING FOOT 
MISCELLANEOUS -
PLACE ITEM IN 
OPEN TRENCH- RATE 
PER FOOT 
RODDING AND FOOT 
PLACING· LENGTH 
- l FT. - 1000 
FT. · PLACE ONE 
(l) ITEM - NO 
RODDING REQUIRED 
- PER FT. 
RODDING Ah1) SHEATH 
PLACING• LENGTH FT 
- 1 FT . - 1000 
FT. · PLACE FIBER 
CA IN INNERDUCT 
OR CONDUIT -
(PCTLL TAPE OR 
ROPE IN PL) PER 
SHEATH FT. 
AERIAL - EACH 
MISCELLANEOUS 
AERIAL - VEHICLE 
ACCESSIBLE• 
PLACE DOWN GOY 
ALL SIZES - IN 
CONJUNCTION 
II/OTHER WORK -
UNIT RANGE EACH 
AERIAL - EACH 
MISCELLANEOUS 
AERIAL · VEHICLE 
ACCESSIBLE -
REMOVE DOWN GUY 
ALL SIZES - IN 
CONJUNCTION 
W/OT!!ER WORK -
UNIT RANGE EACH 
POLES - ROCK - POLE 
TWO (2) OR HORE 
POLES - VEHICLE 
ACCESSIBLE• 
REMOVE - POLE 
S I ZE 4 0 F'T. • 45 
FT. - RATE PER 
POLE 
"ANCHORS - ROCK · EACH 
VSHICLE 
ACCESSIBLE -
PLACE SMALLER 
THAN 3 / 4 IN. 
ANCHOR, ROD & 

l'LA TE · MACH Ih"E • 
70BlA ANCHORS - VEHICLE EACH 

ACCESIBLE · 

B895A 

REMOVE ANCHOR ROD 
- ALL SIZES• 
MACHINE 
3 PERSON BACKHOE 
CRE.; - INCLUDES 
OPERATOR (2) 
COMMON LABORER 
BACKHOE 
COMPRESSOR DUMP 
TRUCK AND 
ASSOCI ATED 
EQUIPME:NT PER 
HOUR 

HOUR 

1660.00 4SC 830. 00 BC !R) 

495.00 45C 00. 25 BC !8J 

BlB.00 SSC 572.60 BF l8J 

1.00 lM 23.50 AC 0 

l.00 lM 20.00 ;;A 0 

3.00 lX 825.00 WA 0 

1.00 lM 165.00 AC 0 

1. 00 lM 55.00 WA 0 

iSC 5C 0 

Total Bid Amount : 6,B~6.SS 



uu.::, vroer is suonu.tted pursuant. 
che c.erms of which are inco· ':? 

' 
to sac Agreement No. l06SSW, 

i as if set fort.h fully here1 



·P.O. Num~ 
Iovoice: 
Supplier: 
Address: 
Street: 
Ci t.y: 

00209903WY 
HGL90032B Ii .ce Oi:iite: 09 / 25 / 06 Senc For rdytnt. 
26S9SW HUMANO GROUP, LLC 
~ 
GATEWAY 
EL PASO 

===~-"-;:;D7i~r~e~c~t~i'=on: 
WEST, SUITE 218 PO Box: 

State: TX Zip: !!ill 

SW 
11/07 /06 

Disc: 
Request Type, LUMP SUM ~\ in days 45 Unit Pric~ t: 

Q£__ 
Payment 
Invoice 

Type: PARTIAL 
Remarks, CONTRACT LABOR FROM 7/17 TO 8/11/06 

INVOICED 9,432.50 FOR 269.50 HOURS WORK 
FP.!ID FORD AND 
RICiiARD IIHITE 

COMPLETBD SY 

. I I I . I I 
rl __ rc __ ""'-,1 _J_o_b_-:-_G_E_o _ _ , _ _ R_c_c _ _ ,...I _F_R_c_rl _o_u_an_t_i_c_y,._ u_o_M_,.._R_a_t_• _ _ t-' _T_o_c_a_1 ___ 7 

I INSP i sa90J13 ;XR0205 : s0s21e200 ; 92s1c r' 11.so IDOLLAR l l.001 1·11.so 
I I . I I s ' 

: INsP 15saos40 JxY42ss . s0s2iE2oo l4sc 135.oo 1DOLLAR
1

1.oo , 3s.oo 
l 1 , l I I j5 ' 
r lNSP i 5887596 l XY4255 1SOS21E200 !45C 170.00 OOLLAR i l.00 J10.oo 

I INSP 15891173 1XY4255 1SOS21E200 l 4C 70.00 ! ~LLAR j l.00 110.00 

INSP l s906115 Jxy425s s0s21;;:200 sc 113s.oo [~oLLAR /1.00 135.00 

INSP / sage321 !xY«se s0s21E200 22c 3s.oo j~oLLAR !1.oo li.3s.oo 

INSP 15902126 xn2sa l sos21.:2oo l 4sc j10.oo j ~oLLAR! 1.oo , 10.00 

INSP 5906115 XY4255 SOS21E200,4C 135.00 r~LLAR j l.00 ! 35 . 00 

S90Gag1 )xy42ss lsos21;;:200 / 2:,c j ,5.oo IDOLLAR 11.oo ; 35.oo INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

[NSP 

[NSP 

'.NSP 

:NSP 

:NSP 

NSP 

NS? 

NSP 

NSP 

NSP 

ISP 

59lOB77 1XY4255 / sos21E200 : 22c i 35.00 /~OLLAR 1.00 !35.00 

159097H j XY4267 isos21E2oo i 45c 170.00 1DOLLAR1l.OO 110.00 
• . , i i Is ' , 
1

' 5910499 ,1xy1321 ; s0s21E2001a45c , 10.00 ~OLLAR J l , 00 ; 10.00 

S8944l3 , XY425s !s0s21E2oo l 22c l1os.oo i~OLLAR l1.oo · 105,00 

r5825593 , XY4258 !50S2E200 j 45C 135.00 j DOLLAR j 1.oo 135 . 00 

' ' I s I 
5795185 l XY425B : S0S21E200 4SC 70.00 1~LLAR, l.OO [10.00 

1sas1sa4jXY•2sa / s0s21E200 645C 35.oo l~OLLJ>.R . 1.00 135.oo 

l
l sassJs1 1xY42se s0s21E200 1s4sc 10.00 JDOLLAR/ 1.00 , 10.00 

589l0ll)XY4258 SOS2lE200
1

45C , 35.00 !~OLLAR 1.00 1 •1Js.oo 
I ' ;s I 

' 59024 93 l XY4258 SOS21E200 ! 45C I 35. 00 i ~OLLAR 11. 00 I 35. 00 

' ssoJa64 IXY425s 1sos21E2oo l 22c 110.00 ! 00LLAA !1.oo i10.oo 
I j · ' , 1S , I 1
5909078 XYi25e ! sos21e200 : -1sc : 70.00 •DOLLAR i l . 00 ,70.00 

' , Is 1 
; s91,141 :xY~2sa fsos21E200 14sc ' 35.oo , DOLL.A..~ 1.00 1 35.oo 

I . I 15 
5915488. XY4255 ; SOS21E200 22C • 70.00 DOLLAR t l.00 

' 1s I 
591785S ' Y.Y4259 ' S0S21£200 45C 70.00 •DOLLAR 1.00 

5919840 XY4258 1 S0521£200 SC 
I 

5921533 ' xy;77e S0521E200 4SC 

5923~1 7 1 X¥42SB SOS ~ l £200 lC 

! 5304 941 XY7926 
I 

SOS21E200 , ~C 

' 70.00 

35.00 

135.00 
I 

: 10,00 

s 
. DOLLAR 1.00 
s 
DOLLAR 1.00 
s . 

' DOLLAR ! l. 00 
.s 
! DOLLAR 

I 
l .OO 

JS 

' 70.00 
I 

' 70 . oo 

70.00 

j35.00 

35.00 

' 10.00 
I 

• I 



t tNSP 
I 

I INSP 

! !NSP 
I 

I INSP 

j INSP 

[ rNSP 

I 
I INSP 

I INSP 

i INSP 

l
!NSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

- · o 

INSP 

INSP 

INSP 

IZJSP 

INSP 

INSP 

CNS? 

CNSP 

:NSP 

:NSP 

NSP 

NSP 

NSP 

NSP 

, s92ss2J :xy42ss'sos21· o ' · ~ : ,o.oo i I ! ! 

; sss9072 XY42se ; sos21E200 ! 4c 70. 00 
' I I ! 

15932131 XY4258 S0S21E200 . 22C 
I • ' 

I 
p o5. oo 

' ' ' 
1S932493 , XY4259 1SOS21E200 ; 4SC IHo.oo 

, I 
' 5933252 1XY4258 •SOS21E200 22C 

I , I 
I , 35.00 

. ' ' 
I 5933276 XY4258 50S21E:200 1 45C t 70. 00 
I ' . 

j 

l s94697l ' XY4267 1SOS21 E200jlC !10.00 
i I f I 
j s9~73s2 ; xy42ss ' s0s21E200 : 1c '. 10.00 

l s94a2sa : JCY42s9 fsos21s2oo i s4sc ! 2so.oo 
I I I I 
1
s95042SIXY42s9!s0s21s2oo j 645C !10.00 

s565230 1XY42ss l sos21E2oo'asc 1s2.so 
' I I l 

5490179 1XY4345 :sos21£200 ,·B45C 10S.Oo 

5490194 XY434s !sos21E200
1
s,5c !2s3,1s 

! 5565164 XY4255 , S0S21E200 lC 178.75 

j 556444B , XY42Sl ! SOS21E200 845C 161.25 

i ss65477 ! XY4255 !sos21E200 822C 152.SO 

I I ' I I f ss97762 , xy42s9

1

,· sos21s2oo ! asc 210.00 

j 5607321 XY4255 , SOS21E200 : 9257C r l7.SO 

j sso1323 XY<2ss 1sos21s2oo ls•sc 
1
3s . oo 

! sG14214 XY4472 !sos21E2ao l 22c / 43.75 

5Gl5478 , XY4472 / sos21E2oo j s4sc l 61 . 2s 

1

5624069 1XY4472 S0S21E200 184SC 1135.00 

5621332 jXY4255 SOS21E200 , S22C 157.50 

I I I ! I 
, 562479D I XY4<72 SOS21E200°645C 1 35.00 

15643391 i x,4251 )sos21E200 / a4sc 26.25 
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1
58B3258 . XY4251 150S21 E20 0 1 845C 
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1 S895812 ~XY42S1 Jsos21E200 84SC 

I I ' 
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1
XY42Sl · SOS21E200 : 845C 

1
61.25 

' 122,50 

43. 75 

1
122.so 

fl 7 . so 

iDOLLAR ! 1.00 
' s i • I 
' DOLLAR! 1. 00 
f S I 
! DOLLAR I 1. 00 
•S 
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IS 

1 
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1S I 
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!
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1S I 

l~LLAR 11.00 

1 DOLI,AR 1.00 
s 
DOLLAR 1.00 
s 

I DDLLAR , 1.00 

~DLLAR / 1.00 
s I 

I DOLLAR I 1.00 
Is 
IOOLLAR!1.oo 
' S • 

looLLAa J1.oo 
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DOLLAR l l.00 

: • S 

l~OLLA!! , 1.00 

j DOLLAR ; l. OD 
' S 
, OOLLA.R jl,00 
' s I 
I DOLI,AR 1.00 
, S j 
' DOLl:,AR f l. 00 
s 
OOLLAR , 1.00 
S I 

DDLLAR'l.00 
s 

I OOLLAR. 1 1.00 
j S 
; DOLLAR 1.00 
S I 

: DOLLAR l 1.oo 

'f 

! ,o.oo 

j 105.oo 

i140.oo 

' 1
35.00 

I 
, 10.00 

I 
:70.00 
f 
I 
170.00 

f 2ao.oo 

! ,o.oo . 
I 
152.50 

105.00 

253.75 

7B . 75 

1.1. 25 
i 
1s2.so 

I , 210.00 

I 
111.so 
I 
135.00 

143.75 
' 

1
61.25 

35.00 

' 

1

157.SO 

JS.OD 

! 
126.25 
I I 17. so 

In.so 

I , 17.50 
' 
' j 52.50 

176.75 

! 
!166.25 

122.SO 

' ; 122.so 
I 

ii 3. 75 

I 
[122.50 

Jn .so 
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I 
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I 

I 
: INSP 

l INSP 

rINSP 
I i INSP 

I INSP 

I INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 
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II/SP 
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INSP 

INSP 

INSP 

INSP 

rNS? 
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:NSP 

·Ns? 
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! I I 

' ' ' 1 SB965SS 1X-Y425l ' SOS21~- JO ' i 
' ' . ' 78. 75 
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1 
I 

5896555 , XY4251 1SOS21E200 8<5C . s2.so 
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I t I 
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; I I I 
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I ' I I I 

5937l34 •XY~251 ' S0S21E200 1845C -

1

35.00 
j I I 
1
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1
8.75 l I I I I • 

1s5s9012 iXY425B li sos21E2ooi•c 

1

. 175.oo 

15762239 1XY42S5 sos21e2oo ! s45c 157.50 
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1

5893317 IXR0230 SOS21E200 , 9257C
1
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SB92663 1XY44Sl

1
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1
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I t I , 
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! 5891283 j XY4451
1
s0s21E200 05c [ 01.so 

1
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• ' I t 
5890628 ! XY4451 JSOS21E200 11C j s.7s 
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' I 

0 5891316 1XY44Sl !SOS21E200 J 45C , 26.25 
' j • 
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: I r I 
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1
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I 
5891316 XY4,S1 S0S21E200 4C 43.75 

5893191 XY4451 SOS21E200 : 8SC 17.50 
I , ' 

15891316 \ XY4~51 , SOS21E200' 4C 117.50 

I I O 
S892693 ! XY44Sl j SOS2lE200 l 45C 35.00 

' 

ls 1 
1 OOLL>.R ' 1 00 I I . 
. s ' 
; OOL!,AR 

1
1 . 0 0 

, s I 
; DOLLAR I 1. 00 

ls I 
DOLLAR 11.oo 

. s ! I DOLLAR j l. 00 

r

l~OLLAR I l. 00 

s ' 
DOLLAR , l. 00 

I S I 

IDoLLAR 11. oo . I 
l~LLAR l 1 00 

' . ,~OLLAR l l.00 
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I DOLLAR l l.00 

l~LLAR 1.00 

I s I 
IDOLLAR l l.00 
IS 

r~L!.AR I l. 00 

'

. DOLLAR l. 00 
s I I ~OLLAR I 1. 00 

jDOLLAR1l.OO 
1S 
, DOLLAR 1.00 
Is 
jDOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 

1DOLLAR 11.oo 
I S I 
I DOLLAR I l. 00 Js 

r

. DOLLAR J 1 . 00 

~OLLAR i 1. 00 
·s I 

lOOLLAR j1.oo 
s . 

, DOLLAR l 1.oo 
'S I 

IDOLLAR : l.00 
·s , 
I DOLLAR I 1. 00 
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I DOL!.A?. ; l.00 
l 5 .. . 

DOLLAR : 1 . 00 
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OOLLA.R. ; l.00 
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DOLLAR l . 00 
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DOLLAR 1. 00 
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s 
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152.so 
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1
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1
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1
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' 35 . 00 

' 

I. 
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1840.00 
I 

1

70.00 

135 . 00 

135, 00 

140 .oo 

52.50 

170,00 

lies. oo 
I 
135.00 

h o.oo 
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Work Request.: 00209903WY , 
Scart oa~e: 07/17/06 00:0l 
Supplier, 2659SW IIUMANO GROUP, LLC 
Coordinator: WAYN"E WEAVER 
Net discount O t i n il days. 

P.O. Date, 07/ l : , 0 '1, 
Complete Date: i'o71'"'·,, o160., O 

Phone: 915-225-6500 
Phone, 512-870-3245 

Evaluation Required? ti) 
, I I 

~ Number .· Geo Loc 1 Bid Area 
I I Stare Date : complet ion Oace JPermit Number ; 

>949357 XY4836 ECWOl 07/17/06 00,00 10/17/06 00,00 
jDesc, PER HOUSTON STAFF .. ESTASLISHED "CONTINUATION· PO'S· DUE TO 
! ?0#00209903 RE-~CHED MAXIMUM DATA INPUT 

00222586 
00222589 
00222590 
00222591 
00222592 
00222593 
00222594 
00222595 
00222596 
00222597 

BID OPENS AT 10:00 AM (CST) ON 07/11/06. 

• •DISTRIBUTE TOTAL BID AMOUNT PER LINE ITEM USING THE 
PERCENTAGES INDICATED BELOW. •• 

BIO SHom.o BE SCJBMITTED AS A BULK DOLLAR AMOUNT FOR THE TIME PERIOD 
INDICATED, NOT AS A.N HOURLY RATE. 

PROVIDE FOCIR (4) QUALIFIED ANO APPROVED INDIVIDUALS TO PERFORM 
FIELD INSPECTIONS OF COMMUNICATIONS FACILITY PLACEMENT, FACILITY 
REARRANGEMENT AND/OR ANY ASSOCIATED CONSTRUCTION WORK FOR A TOTAL 
OF 2112 HOURS (66 WORK DAYS PER INO!VIDOAL) IN THE ECWOl BID ZONE. 
THE INDIVIDUALS DESIGNATED TO PERFORM THIS WORK WILL !!AVE TO BE 
APPROVED BY AT&T HANAGEt-lBNT PRIOR TO THIS CONTRAC~ TAKING AFFECT. 
THE CONTPJ\CT WILL NOT BE APPROBATED WITHOUT AT&T'S APPROVAL OF THE 
INDIVIDUALS YOU ASSIGN TO THESE JOB DUTIES. 

Joa DUTIES INCLUDE PRE-SURVEYING CONSTRUCTION PACKAGES, JOINT USE 
MEMOS, ASSISTING WITH DATA PREPARATION AND JOB DOCUMENTATION. 
DUTIES WrLL ALSO INCLUDE MEETINGS WITH BOT NOT LIMITED TO AT&T 
PERSONNEL, GOVERNMENT AGENCIES, UTILITY REPRESENTATIVES AND 
CONSTRUCTION SUPPLIERS. THESE INDIVIDUALS MUST HAVE AN 
11NOERST~.NDING OF OUTSIDE PLANT DESIGN PRINCIPLES, PRINT READING, 
WORK ORDER PROCEDURES, TELEPHONE INDUSTRY STANDARDS, NATIONAL 
ELECTRIC CODE, AND AT&T PRACTICES. THESE INDIVIDUALS MOST HAVE A 
THOROUGH UNDERSTANDING Of CITY, COUNTY, STATE AND FEDERAL GOVERNING 
AGENCIES. THESE INDIVIDUALS MOST POSSESS A FUNCTIONAL KNOWLEDGE OF 
PC APPLICATIONS (I.E . ACAS, JMOS) AND COMPUTED AIDED 
DRAFTING/RECORD SYSTEMS !I. E. OPTI, VOLOVIEW). 

TOOLS, TRANSPORTATION, LIVING EXPENSES AND COMMUNICATION DEVICES 
WILL BE PAID BY THE SUPPLIER NOT AT&T. 

THESE INSPECTORS WILL BE REQUIRED TO WORK EIGHT (8) HOURS PER DAY 
OR FORTY f 4 0) HOURS PER WEEK. NO PREMIUM HOURS WILL BE PAID. THE 
AT&T REPRESENTATIVE WILL DESIGNATE THE HOURS OF WORK AND THE 
REPORTING LOCATION. THESE INSPECTORS WILL PROVIDE THE AT&T 
REPRESENTATIVE A DAILY TIME SHEET DOCUMENTING THE PROJECT NUMBER 
ANO TH2 START AND STOP TIME. TIME IHLL BE CHAlmED TO THE 
INDIVIDUAL WORK ORDERS (DARE PROJECTS ) AND NOT THE BULK DARE 
PROJECT ASSIGNED ON THE ORIGINAL ACAS P.O. THESE CHARGES SHOULD BE 
SUBMITTED FOR APPROVAL BY THE SUPPLIER VIA ACAS CHANGE ORDERS. 

THESE INSPECTORS WILL BE REQUIRED TO HAVE A CELLULAR TELEPHONE. 
MEASURING WHEEL AND MINOR HANO TOOLS. ALL COSTS INCLUDING TOOLS, 
fRANSPORTATION, LIVING EXPEtlSES ANO COMt-:ONICATICN DEVICES WILL BE 
INCLUDED IN YOUR EID PRICE. 

WHILE PERFORMING WORK FOR AT&T, SUPPLIERS ARE PEa.CEIVED TO BE 
REPRESENTATIVES OF AT&T BY THE PUBLIC. SUPPLIERS SHALL NAINTAIN 
GOOD PUBLIC RELATIONS IN CONTACT WITH THE PUBLIC ~.ND WITH EMPLOYEES 



vr ..... : ou. : ·ne. .SUt'PLIER WlL£, ALWAYS REPRESENT THEMSELVES ~c A 
SUPPLIER/ CONTRACTOR 'A' ~ INCLtltl!NG IDENTIFYING TH£~ VE S 
SUCH IN PERON, IN ANS ~I~ HE TELEPHONE AND ON l\NSWBRI~u OE . . ES . 

THIS INCLUDES NOT WEARING AT&T BRANDED CLOTHING WHILE PERFORMING 
WORK FOR AT&T. ALL SUPPLIER EMPLOYEE:S ARE REQUIRED TO WEAR A 
PICTURE ID WHICH DISPLAYS THEIR PERSONAL NAME AND COMPANY NAME. 
ALL SUPPLIER VEHICLES AAE REQUIRED TO HAVE A MAGNETIC SIGN OR SIGN 
OF SOME SORT INDICATING THE SUPPLIER ' S NAME AND TELEPHONE NUMBER 
AND SHOULD BE PROMINENTLY DISPLAYED WHEN ENGAGING IN ANY AT&T WORK. 

THESE CONTRACTORS ARE EY.PECTED TO PEP.FORM THEI R WORK DORING NORMAL 
WORK DAY HOURS AS ESTABLISHED BY THE AT&T MANAGER FOR EACH 
RESPECTIVE UNIT. NORMALLY THIS WILL BE 7: 30AM TO 4: 30P►!. 
EXCEPTIONS OR VARIATIONS MUST BE APPROVED BY THE RESPONSIBLE 
MANAGER. AS STATED ABOVE, NO PREMIUM HOURS WILL BE AU1"rl0RIZED AND 
DAILY TIME SHEETS AS WELL AS DAILY ITINERARIES ARE DUE TO THE 
MANAGER EACH MORNING. 

••• BID WILL NOT BE ACCEPTED UNLESS YOUR DOLLARS ARE ••• 
••• SP?.EAD CORRECTLY USING THE PERCENTAGES INDICATED ••• 
••• BELOW FOR EACH LIHE ITEM IN YOOR BID . ••••• ••••••••• 

t DISTRiilUTION 
INSP FSS00 = 1001 

l city, VARious - SEE 
!crossroad&: VARIOUS 

1
toc, VARIOUS - SE£ 

SCOPE OF WORK County: VARIOUS - SEE SCOPE OF WORK 
• SEE SCOPE or WORK 
SCOPE OF WORK 

Item Description OOM Quantity FRC Bid Amount VD VOI 
INSP LUMP SUN 

INSPECTION 
DOLLARS 1. 00 FSS00 73,91 0.00 

Toca! Sid Jtmounc: 

This Order is submitted pureu.ant co SBC Agreement No. 26S9SW, 
the terms of which are incorporated as if set forth fully herein. 

□ 



~ at&t FINAL Bill 

P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

0~@~nw~~ 
J 

O 

JUN O 5 2007 1 

CTRMA•HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
P.O. BOX 202TTO 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

(CUSTOMER COPY] By 

DATE 
CRIS BILL NUMBER 
PROJECT# 

CWOTS# 

RELOCATE AT&T FACILITIES at US 183A- CR 271. PROJECT ID 183-A_UAA_SBC-08 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Depreciation Credit 
Salvage Credit 
Plant Betterment 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billlngs/Paymen1s 

Total Amount Due 

(CUSTOMER COPY] 

$ 

s 
$ 
s 

s 

s 

$ 

4,531.94 

4,531.94 

4,531.94 

4,531.94 

For questions per1alnlng to this invoice, please call our Business Office at 1-888-327-3237 
Batch No, 

Pa• Typo Company No. I Clledt Handle 
Co$! Center Cost T"oe!Cost Cot't AmoL>nl SBLOG/Assa # 
:I;. ~•- Jq';lL '// '/,~/. 9~ 

ExpfanaUon "ClLJ( t~ /fTt::r / C(? 2" 
Reviewed : \.:1 • 1 Ancroved J , , 

5/31/2007 
660-07U-1372-127 

5870714 
449T06 



~ at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 

CTRMA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY- JENNIFER HINKLE 
P.O. BOX 202770 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVlCES PERFORMED: 

[RETURN PAGE) 

DATE 
CRIS BILL NUMBER 
PROJECT# 
CWOTS# 

RELOCATE AT&T FACILITIES at US 183A • CR 271. PROJECT 10 183--A_UAA_SBC-08 

DETAIL OF CHARGES: 

Engineering and Construction Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Plant Betterment 

Net Charges 

Total Cost of Services Performed 

Less: Previous Billings/Payments 

Total Amount Due 

$ 

$ 
$ 
$ 

s 

$ 

$ 

s 

4,531.94 

4,531.94 

4,531.94 

4,531.94 

FINAL Bill 

5/31/2007 
660•07U-1372-127 

5870714 
449T06 



CTRMA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor - Contract 
Labor-AT&T 
Engineering • Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at 
AT&T 

AT&T Project No. 5870714 
CWOTS #449T06 
CRIS# 660-07U-1372-127 

1,475.46 
210.00 
725.47 

646.91 
602.49 
276.91 
594.70 

4,531.94 

4,531.94 

4,531.94 

Total 4,531.94 ========== 

1010 N. St. Mary's Street, Finance Department 
San Antonio, Texas 78215 

210.351.4643 



CTRMA-H,~ COUNTRY CONST, 
Breakdown of Charges 

AT&T Project No. 5870714 
CRIS# 660-0TU-1372-121 
CWOTS # 449T06 

· •:~- .c:-:..::.:.:_:_-_-r=::_7~~~~·;:;~,'l:-?":'~:·:-.:·::.:-..:.-:··~~:21L:.Z1I.I::L~~~~ .. ·,,r·:::=::=?:21~1EttlllIIW:1f:.:~J~7CTiYJ~ 
New· M:1torfals: 

AT&T Materlal/Equlpmenl: 
Tele PUC-Buried Cable-Melalllc Regular 
Tele PUC-Buried Cable,Melalllc Rogular 
Tele PUC-Burled Ceble-Melalllc Regular 

Vendor Malertels 

Vendor Materials: 

Labor: 
Contract: 

HUMANO GROUP LLC 
HUMANO GROUP LLC 
HUMANO GROUP LLC 

AT&T 
lnslallaUon 
Rearranoemenls 
Removals 

Engtneerfng: 
Contract 

AT&T 

AT&T Labor/Engineering Bonam Loading 

Minor and Mtacellaneous Expanse: 
Molor Vehicle 

Other Expense 

ExelOf)t Malerfal 

SooCottOC111~ 
Son Cott Oeacrfpt)on 
see COIi C..c,lplloo 

Seo ott.ochad Invoices 
Sea 1l1ae.htd lnvt1lc:OI 
See llllcJtod ln11olals 

SCIO co,t ouc1lpUon 
Tek:o Spllclng l.JlbOI for New M111trlol 
Tolco Spllc:lno Lai»ar ror Rriamsnalng P.ilr• 
TOlco Splbi1• Labw ror ramcw.al or Ea:h1llRQ Mllhllllll 

Performed anglneerln9 pnxe:., lhat lrwotved Ille 1e10c11on or 
lrnplamento1lon or d111tgn matotlatll und methods fOf 000f.lrucllng loclll 
loop facUftlo1. Proparud coal etlhu,10 tor Ulll proJ1>c:L Altondtd 
TI<OOT ma111klgs uno nwn,rou.s Jim! vfslt5. Prepared el'IQntrlng 
work p,lnt& and achemalles rnxn tkt tchoo. 

SH Cost Oeacrlpllon 

Sao Coal Oet~lon 

SIio Coot Ou~lon 

Goo Col:l DHcr~ 

16.00 
1.25 
1.00 

8.00 

26.25 

1072.00 
1572.00 
1072.00 

425.80 
624.08 
425.58 

Total New Matorfals 

Tolel Vendor Moterlals _________ _ 

105.00 
52.50 
52.50 

Total Labor-Conlrnct 

Total Labor-AT&T 

Total Engineering-Contract 

637.77 
47.84 
39.86 

80.86 648.91 

1,475.46 

210,00 

725.47 

Total Engineering-AT&T ______ 646.91_ 

602.49 

57.34 

(61.19) 

255.03 

602.49 
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CTRMA-/i,._ COUNTRY CONST. 
Breakdown of Chorgas 

AT&T Project No. 5870714 
CRIS# 660-0TU-1372-127 
CWOTS # 449106 

"' tt{· r~.,., .. :--- ~· .... c-"1• -,-:·:::.r.:;:::::~~·::.:· ' ":.-~:--:J[":.17? ..:::.-:::: .. ~~mmncm-::-:--::~~:-~~-:"~:::::.:JtJTI:....~EE@1ilII.~CTI!1!1::.:l~D:m1l!iuiG ~111T~_.,~ .. Th~~ 
P'rovtskmlng Expense 

Vendor Other 

Corporate Ovorhead Loadfng.s 
(direct & lndlrecl AT&Tlabor = $1 ,348.67) 

Gross Construction Cost~ 

: Benerment CredH: 
x Beltennent RaUo of Oo/o 

Solvoga Credit: 

Oepreclollon Credit: 

Net Construction Cost: 
x Ratio or 100.0000% 

Seo Cosl oua;itJcm 

Frolghl Cfla1g11 (SH altac:hod ll'l'\IOk:eat 

Sett Coll Otsc:rlpl.bl 

45.73 

Total Vendor Other 
Total Minor and Miscellaneous Expense 

1,348.67 44.0950% 594.70 

276.9)_ 

594.70 

4,531.94 

4,531 .94 
100.0000% 

TOTAL 4,531 .94 
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Cost Description 
Telco MateriaU Equipment 

Covers all New Telco malarial and equipment associated with and required for a project, eKcluding material and equipment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major items designated for the construction and 
maintenance of outside plant that can practicably reported to final functions. 

11.T&T Labor: 
Installation & Removal 

Includes wages and non-payroll expenses of technicians (work repor1lng employees), their supervisors and General and 
Support Plant personnel. These costs are based on standard rates charged on Productive Hours for applicable plant force 
groups. 

Wages include basic wages, special payment wages, over1lme, premium wages, paid absences, bonuses and other 
miscellaneous wages. 

Non-payroll expenses include travel, training, subscriptions, memberships, professional services, cellular service and other 
business expenses. 

AT&T Engineering 
Includes wages and non-payroll expenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
appllcable engineering personnel. 
Wages & Non-payroll expenses are same at those for plant personnel. 

AT&T Labor/Engineering Benefit Loading 

Cost includes pension plan contributions, workers compensation payments, disability/death payments, savings plan 
contributions, group insurance payments, and accruals for other post-reltrement employee benefits. Also included are payroll 
tax expenses. The taxes include the company portion of FICA, Federal Unemployment Insurance, State Unemployment 
Insurance and other stale-specific payroll taxes. The charge is based on the wage & salary dollars charged to the project 

~lno• -.nd Miscellaneous Expense: 
Exempt Material 
Exempt materials are supplies that are of small value for which it is impracticable to track individually; i.e. connectors, nuts, 
bolts and other miscellaneous items. 

Motor Vehicle 
lnC1.Jrred costs are expenses for the operation and malnlenance of work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 
Includes the acquisition, maintenance and repair expenses of other work equipment and special tools. Other work equipment 
Is identified as small value items or items having a fife less than one year; I.e. capital tools and test sets. Special tools are 
heavy construction and cable laying equipment: i.e. augers and jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from stock, monitoring and replenishing stock levels, delivery of items, slorage costs, inbound transportallon for 
stocked material, and loading or unloading items. The cost driver is the requisitioned material dollars. 

:orporate Overhead Loadings 

Corporate costs incurred by Finance and Credit & Collections in suppor1lng custom work projects. These are costs that 
otherwise would not have been incurred. Therefore each project is charged a portion of the cost. Cost driver is AT&T direct 
and indinect labor. 
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P.O. Num: 
Invoice: 
Supplier: 

00209903WY 
HGL90032S Invoice 
2659SW ~HU=f,U\11=0=-G~R~O~UPT.'-'-' - L~L;:.:C 

SW 
Pace: 09/25/06 sent For r~,rn~nc: ll i07/ 06 

Address: 5959 - Direction: 
Street: PO aox, GATEWAY W£ST, SUIT~ 218 

E:L PASO 
i sc: 0.00\ in days il Onit Price% : 

00 

State: TX Zip: 79925 
Request Type : LUMP SUM 

Payment Ty-pe: ?ARTIAL 
Invoice Remarks: CONTRACT LABOR FROM 7/17 TO 8 / 11 / 06 

INVOICED 9 ,432.50 FOR 269.50 BOORS WORK COMPLETED BY 
FRED FORD AND 
RIC!IARD WHITE 

It.em Job GEO RCC FRC : Ouancity OOH Rate r Tocal 
'----.----+-- +----+---+--- --,--- +----
JNSP ! 5e90313 , x Ro 2 o s s0s21s200 , 92s1c l 11.5o jooLLAR 1.00 j11.so 

135.00 

[,o . oo 
I 
1 i O.OO 

INSP 

INS P 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

JNSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

LNSP 

(NSP 

5880540 °XY~255 1S0S21E200 145C 135.00 l ~OLLAR , 1.00 

::::::: ::::: :::::::::1::' :::::: r,: :::: 
5906115 XY4255 S0S21S200 ! 5C 35.00 DOLLAR 1 . 00 

I 
5S98321 1XY4258 S0S21E200 22C 

5902126 XY4258 S0521E200 45C 

5906115 , XY4255 S0S21E200 i 4C 

5906897 i XY4255 S0S21£200

1

122C 

1
5910877 ! XY4 255 S0521E200 22C 

l
1
s909714 j XY4267 1sos21E20014sc 

, 5510499 ' XY7327 SOS21E200 i 845C 

1589441 3 XY4258 SOS21E200,
0

22C 

, 5825593 XY4258 S0S21E2 00 , 45C 

5795l8SIXY4258 S0S21E200 , 45C 

585158< lXY42 58 S0S2lil2001645C 

sassJ57 1XY42ss sos21.:200 1e4sc 

'

58910111XY4258 S0521£200 14SC 
I , 

15902~93 , XY425B
1
SOS2lE200 !45C 

, s903B64 JY.Y42Se lsos21E2oo j 22c 
I • 

0

5909078 j XY425SISOS21E200 l 45c 

' I I 
. 5914747 XY425B S0S218200 l45C 

1 , I I 
159154SS !Y.Y4255 SOS21E20Q 22C 

~5917855 XY42S5 1SOS~12200 14SC 
I I 

1 5919940 XY42ss · sos21e200 sc 

i ' I i 
, S9215)3 , XY~77S ;s0s21e200 4SC 

1

5923~17 1 Y.Y425B isos21E200 ! 1c 
I I 

530i941 1 XY7926 1SOS2 1E 200 4C 
I I I 

35.00 

70.00 

' 

l
35.00 

35.00 

l ,5.oo 

170 .00 

70 . 00 

105.00 

35.00 

170 . 00 

l 35_00 
I 
j 70.00 

I 
135.00 

135 .00 
I 
J10.oo 

170.00 
1 

J35. 00 

I 10 '00 

: 10.00 

70.00 
I 
: 
I 35 .00 

1
3s.oo 

70.00 

s 
DOLLAR 1. 00 

' S 

l~OLLAR 1. 00 

I DOi,LAR 1.00 
.s 
!~OLLAR 1.00 

_DOLLARll .00 

'~LLJ\RI 1. 00 

DOLLAR
0

l ,OO 
s 
DOLLAR 1. 00 
s 

!~OLLAR 1 .00 

I ~OLLAR I 1. 00 

COLLAR I 1. 00 
1s 
I DOLLA.'l. I 1. 00 
•s l OOLLAR I 1. 00 
: S I 
looLLAR 1.00 

!~OLLAR I 1. 00 

, DOLLAR 1.00 

; DOLLJi~R , 1. 00 
' 5 I 

~ DOLLA.F~ i 1. 00 
, s 
DOLLAR 1 . 00 

, S I 
l ooLLAR ; l.00 
' s 
' DOLLAR 1. 00 
!S I 

' DOLi.AP. , 1. o o 
'• • - I 
100!,LAR 1.00 
s 

35.00 

35.00 

70.00 

l35.oo 

1,5. oo 
; 

135. 00 
I 

J,o.oo 

70.00 

105.00 

35.00 

70.00 

I 35. 00 

70.00 

35.00 

. 35. 00 
1 

170.00 

, 70.00 
1 

35 . 00 
• ' , 70 . 00 

70 . 00 

170.00 

j 35 .00 

I 35. •J O 

i70.0~ 

' 



INSP 

; rNSP 
' I 

J ...... .;p 

lrnsP 
I INSP 

' . INSP 

lrnsp 
IINSP 

. INSP 
i 
INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

lNSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

lNSP 

CNSP 

CNSP 

:NSP 

'.NSP 

j S9:?5623 X':4255 :S0S2 1.E;' • 1· 22C 

j sss9012 !xY125elsos21E200 . 4c 

5932131 JXY4258 , S0S21E200 ! 22C 
I I ' 
1
5532493 XY4259 °SOS21E200.15C 

I I ' 
I ' • , 59332521XY1259 iSOS21E200 j 22C 
f ! ! • 
1s93321s l xY,2se sos21£200 115c 

i s916911 [xY4261 s0s21E200J1c 

S9473821xY12sslsos21s200 ·, 1c 

59492aa : XY4259 ,S0S21E200 945C 

5950428 Y.Y4259 . SOS21E200 1645C 

5565230 XY12s5 l sos21E200 1a5c 

5490179 XY434S S0521£200 , a45C 

5490184 XY4345 SOS21E200 845C 

5565164 XY4255 SOS21E200 lC 

5564448 XY4251 S0521£200 BISC 

170. 00 

70.00 

l1os .oo 

, 140.00 

135.00 

' 70.00 
! 

'70.00 

,,o.oo 
j280.00 

110.00 

152.50 

105.00 

253.75 

78.75 

61.25 

5565477 XY12S5 SOS21E200 822C 152.50 

5597762 XY4259 SOS21E200 esc 12 10.00 

5607321 XY4255 S0S21E200 'l 5257C 17.50 

5607323 XY4255 SOS21E200 845C 135.00 

5614214 XYll72 SOS21E200 122c 143.75 

5615478 XY4472 SOS21E200 , 845C 61.25 

5624069 XY4472 SOS21E200i94SC 35 .00 

S621332 1XY4255 S0S21E200]B22C ·157.50 

562•19o j xy4412 s0s21E2oo l a.sc !Js.oo 

S61JJ91 1XY4251lsos21a2ool0.sc 
1
26.2s 

5646408 XY42Sl S0S21E200 i5C 17 . 50 
I 

S642920 1XY4251 SOS21E200 45C j l7.50 

S64753D 1XY~2s1isos21E2oo ;~sc ! 11.so 
' I 

J5660367 •XY7S92 ISOS21E200 12H 
I 
52.50 

I I ·, l Js1206a1fxy42s1 sos212200 . 4sc 1 ,e.1s 

1571763 1
1
1xy4151 1sos21E2oo ! s22c 

1

1
1ss.25 

I • I 

' 5821420 :XY42Sl , SOS21E200'B45C ; 122 .so 

! . 
5851023 XY4i72 , SOS2lE200 1lC 

I I ' • I 
' 5983258 XYS251 SOS21£200 l 945C ' 122 . 50 

I I ' 
588325S 1XY4251 SOS21£200 ' 822C •43.75 

' ' 

IH.25 

' ' I 15895812 XY42S l S0521E200
1
845C 1122.SO 

! i ! 
1 589S96~ , XY4251 1 S0S21E200 t a4SC 17.50 
I ' I I 

I DOL!,,,R ! 1. 00 

, S I 
!DoLLAR l. 00 
js . 
; ~OLLAR , 1.00 

l ooLLAR,1.00 
IS I 
1 DOLLAR 1l ,OO 

r
s • 

IDOLLAR ' l.00 
s 

!DOLLAR 1.00 

! ~LLA.q 11. 00 

~OLLAR I 1.00 

DOLLAR 1.00 

I ~OLLAR 11. 00 
s 
DOLLAR 1.00 
s 
DOLLAR 1. 00 
s 
DOLLAR 1.00 
s 
DOLLAR l. 00 
s 
DOLLAR l.00 

~OLLAR I l. 0 0 
s 

,~LLAR 1.00 

I
I ~LLAR l. 00 

DOLLAR l. 00 
s 
DOLLAR 1.00 
s 
DOLLAR 1 . 00 

1s 
DOLLAP. 11.00 

1s ' 
DOLLAR J 1. o o 
s ' 
DOLLAR I l. 00 

~OLLAR I 1. 0 0 

.~LLARjl . 00 

l~oLLAR l 1.oo 
·s I 
I DOLLAR l l.00 
:s 
0

D0LLAR i l. 00 
j S I 

I
DOLLAR l l.00 

• s I 
. DOLLAR I 1. 00 
Is 
tOOLLA.R j1.oo 
! s I 
:ooLLAR 1.00 
, s : 
;DOLLAR 1.00 
s I 

I OOLL.?i..R ; l . 00 
I S I 
j DOLLAR ! 1. 00 

0.00 

170.00 

1105.00 

j 1-10.oo 

• 135.00 

110.00 

110.00 
I 
170 . 00 

280 .00 

110.00 

j 52.5o 

105.00 

253.75 

78.75 

61 . .25 

52 .SO 

210.00 

17.50 

35.00 

43.75 

61.25 

35 . 00 

1157.so 

135. oo 

J2 •. 25 

!11.50 

111.50 

117.50 

1
s2.5o 

178.75 

1166.25 

! 122. so 

1
61.2s 

• I 

, 122.50 

' ~.3. 75 

122.50 

117.50 
' 

' .. 
I 



I INSP 

I IllSP 

I 
I INSP 

J!NSP 
I 
INSP 

INSP 

I 
INSP 

INSP 

INSP 

lNSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

I NSP 

INSP 

INSP 

INSP 

lNSP 

IMSP 

I!ISP 

INSP 

IHSP 

INSP 

HISP 

·r 

INSP 

I . I 
' I ' 5896555 ! X'i4::? 51 i sos~ lE.. .J 184 SC 

158965ss : xY4251 lsos21E2oo l s4sc I , 
l s9o s13e ;xy42s1

1
s0s21E200 ; 4sc 

: 5905736 , XY42Sl 1S0S21E200 . 45C 

15937 1 34 iXY425l j SOS2lE20 0 ! e4SC 

j ss12142 1xY,2s1 ! s0s21E2oo l e45c 

593713< iXY42S1 ll sos21E2oo l s45c 
I I I 

i s593191 XY44s1 t sos21E2oo ) asc 
I • 

!s559072 XY4258 SOS21E200 4C 

I 

17 8 . 75 

1s2 . 50 

!113.75 

1 43. 7S 

135. 00 

218.75 

, 35.00 

l a.75 

l 11s.oo 

5762239 1XY4255 S0S21£200 84SC 157,50 

5320379 • XY4255 S0S21E200 ' 4C 140 . 00 
I 

5867 990 l XY4259 S0S21E200 lM 140. 00 

[ 5883084 XY7327 S0521E200 122C 35.00 

1

1
ss93311 lxR0230 sos21E200 , 92s1c j 26.25 

5893121 lxY4451 s0s21E2ools45c 26,25 

Jss92653 1XY4451 1SOS21E200 1845C 111 . so 

l s892663 I XY4<s1 s0s21E2oo j ;sc 111.50 

15893317 XR0230 50521£200 9257C i 26 . 25 

5893121 XY4451, S0S2lElOO 45C 17 . 50 

5es3121 xR0223 ' sos21E200

1

92s1c e.75 

5891283 XY445l SOS21E2D0 SSC 87.50 

5893191 XY,451 S052lE200 j e,sc 1 7 .50 

se9052a XYH5l sos21i;;200 11c j s. 1 s 
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1
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I I I 
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5891 316 : XY44S1 !s0s21e200 4C 43.75 
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135.00 

18,75 

1175.00 
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140.00 
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135.00 

126.25 

! 26.25 
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1
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26.25 
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! 26.25 

I 11 . so 

2e.2s 

117 . 50 

' 13s .oo 



! INSP 

I INSP 

! INSP 

i lNSP 

I !NSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

!NSP 

!NSP 

INSP 

INSP 

INSP 

I INSP 

lNSP 

INSP 

INSP 

INSP 

INSP 

ItlSP 

INSP 

INSP 

IUSP 

INSP 
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j 5891069 1X-f445l · SOS 21E200 ! 4SC 
1
35.00 

5893317 XY, 451 S0521E200l845C 110.00 

5893317 XR0230 50S21E200 , 9257C 26.25 

5B92693jY.R02SOISOS2lE200 9257C 43.75 

5656132 XY425B
1
S0S21E200 845C 70.00 

5513311 XY477B s0s21E200 ssc l2so.oo 

5537181 XY4258 S0S21E200 45C 

5SS9072 l XY42SB 

5730885 XY4255 

5740265 , Y.Y-4259 

I 5748550 IXY4255 
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S0S21E200 4C 

S0S21£ 200 45C 
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1
1x 

70.00 

70.00 
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35.00 
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5813130 IXY425B · SOS21E2 00 22X 
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1

15861826 XY4258 sos21E2oo l a~sc 1•0.00 
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5B7071• : xYa2ss 1s 0s21s2oo j a5c j 1os . oo 

j 5SS7SSJ IXY4778 1s0s21E2oo f1c '35_00 

; sse2g39 ~XY4255 1s0s21s200·22c 110.00 

IS@9319l fXR02l9 isos21s200 '1· 9~57c
1
20.2s 

! I 
•S3049,1 1XY79 26 S0S21E200 1 4C l, 245.00 

' . I I 1 
58~H069 , XY-!4S l I S0S21E200 , 0: SC • 35. 00 

Invoice Tocc1l: 9,432 . 50 

(A)ccept 

j DOLLAR ' 1 . 00 

I ~OLLAR I l. 00 
,s 
IDOLLAR l l.00 

,s I 
; DOLLAR 1.00 
j S j 
· DOLLAR l. 00 
Is i 
j COLLAR I 1. 00 , s 
, COLLAR 1. 00 

j ~LLAR I l. 00 
s I 
~OLLAR I l. 00 

DOLLAR 1. 00 
s 
DOLLAR l.00 
s 
DOLLAR l. 00 
s 
DOLLAR 1.00 
s 
DOLLAR l.00 
s 
DOLLAR 1.00 

~OLLAR! l. 00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 

JS 
I DOLLAR 1. 00 
. s 
l ooLLAR 1.00 
iS I 

COLLAR 1. 00 
s 
DOLLAR 1.00 
s 

I DOLLAR I 1. 0 0 

l~LLAR l l.00 
s 
~LLAR l l. 00 

DOLLAR 1 . 00 
s 

jDOLLl\R l. 00 
,s 

I
. DOLLAR j 1 . 00 
s ' 
DOLLAR I l. 00 

15 I 

l coLLAP.11.00 

15 I 
, DOLLAR 1.00 
15 
'00LLAR!1.oo 
' s 
; ooLLAR i l . 00 
S I 

(0)1.il 

7.50 

135.00 

l s2.50 
i 
143.75 

52.50 

! 
161.25 

126 . 25 

b s.oo 

70.00 

26.25 

43.75 

70 . 00 

280. 00 

70.00 

70.00 

105.00 

35.00 

35.00 

840.00 

70 . 00 

35.00 

35.00 

HO. 00 

52 .so 

, 10.00 

l1os.oo 
: 
1
35.00 

I 
70.00 

. 26.25 

35.00 



, Work Request: 00209903!!!. 
scart Dace, 07 / 17/ 06 oo,o. 
Supplier, 26595W HUMANO GROUP, LLC 
Coordinator: WAYNE W£AV£R 
Net discount 1 \- in il days. 

~ Number 
1

Geo LocJBid Areal 

P.O. Date: 07 /! S 00:00 
Complete Date: 10/l·, , 11E 00:00 

Phone : 915 - 225-6500 
Phone: 512•810-3245 

Evaluation Required? t8I 

I 5949357 XY4836 ECWOl 07/ 17/ 06 00,00 10 / 17/ 06 00,00 
IDesc, PER HOUSTON STAFF .. ESTABLISHED "CONTINUATION• PO ' S- DUE TO 

P0#00209903 REACHED MAXIMUM DATA INPUT 

00222586 
00222589 
00222590 
00222591 
00222592 
00222593 
00222594 
00222595 
00222596 
00222597 

BIO OPENS AT 10,00 AH CCST I ON 07 / 11/06. 

••DISTRIBUTE TOTAL BIO AMOUNT PER LINE ITEM USING TH£ 
PERCENTAGES INDICATED BELOW.•• 

BIO SHOULD BE SUBMITTED AS A BULK DOLLAR AMOUNT FOR THE TIME PERIOD 
INDICATED, NOT AS AN HOURLY RATEL 

PROVIDE FOuR l4J QUALIFIED Af10 APPROVED INDIVIDUALS TO PERFORM 
FIELD INSPtCTIONS OF COMMOliICATIONS FACILITY PLACEM£NT, FACILITY 
REARRANGEMENT AND / OR ANY ASSOCIATED CONSTii.UCTION WORK FOR A TOTAL 
OF 2112 HOURS ( 66 WORK DAYS PER INDIVIDUAL} IN THE ECWOl BID ZONE . 
TEE INDIVIDUALS DESIGNATED TO PEP.FORM THIS WORK WILL HAVE TO BE 
APPROVED BY AT&T MANAGEMENT PRIOR TD TRIS CONTRACT TAKING AFFECT. 
TEE CONTRACT WILL NOT BE APPROBATEO WITHOUT AT&T'S APPROVAL OF THE 
INDIVIDUALS YOU ASSIGN TO THESE JOB DUTI£S. 

JOB DUTIES INCLDl)E PRE•SURVEYING CONSTRUCTION PACKAGES, JOINT USE 
MEMOS, ASSISTING WITH DATA PREPARATION AND JOB DOCUMENTATION. 
DUTIES WILL ALSO INCLUDE MEETINGS WITH BOT NOT LIMITED TO AT&T 
PERSONNEL, GOVERNMENT AGENCIES, UTILITY REPRESENTATIVES AND 
CONSTRUCTION SUPPLIERS. THESE INDIVIDUALS MOST HAVE AN 
ONDERSTANDING OF OUTSIDE PLANT DESIGN PRINCIPLES, PRINT READING , 
WORK ORDER PROCEDURES, TELEPHONE INDUSTRY STANDARDS, NATIONAL 
ELECTRIC CODE , AND AT&T PRACTICES. TH3S£ INDIVIDUALS MOST HAVE A 
THOROUGH UNDERSTANDING OF CITY, COUNTY, STATE AND FEDERAL GOVEP.lllNG 
AGENCIES. THESE INO!VIDOALS MUST POSSESS A FUNCTIONAL KNOWLEDGE OF 
PC APPLICATIONS (I.E. ACAS, JMOS I AND COMPDT£D AIDED 
DRAFTING/ RECORD SYSTEMS ! I.E. OPT!, VOLOVIEWI . 

TOOLS, TRANSPORTATION, LIVING EXPSNSES AND COMMUNICATION DEVICES 
WILL BE PAID BY THE SUPPLIER NOT AT&T. 

THESE INSPECTORS WILL BE REQUIRED TO WORK EIGHT CSJ HOURS PER DAY 
OR FORTY 140) HOORS PER 1<£EK. NO PREMIUM HOURS WILL BE PAID. THE 
AT&T REPRESENTATIVE WILL DESIGNATE TEE HOURS OF WORK AND THE 
REPORTING LOCATION. THESE INSPECTORS WILL PROVIDE TEE AT&T 
REPRESENTATIVE A DAILY TIME SHEET DOCUMENTING THE PROJECT NUMSEP. 
AND THE ST.•-?.T AND STOP TIME . TIME WILL BE CHAP.GED TO Tl'.£ 
INDIVIDUAL WORK ORDERS !DARE PROJECTS) AND MOT THE BULK DARE 
PROJECT ASSIGNED ON THE ORIGINAL AC.~S P.O. THESE CHARGes SHOULD BE 
SUB►lI I 1 ~D FOP. AP?;>.OVAL SY THE SUPPLIER VIA ACAS CHAJolGE OP.PERS . 

THESE INSPECTORS WILL BE REQUIRED TO HAVE A CELLULAR TELEPHONE , 
MEASURING WHEEL AND MINOR liANO TOOLS. ALL COSTS INCLUDrnG TOOLS , 
TRANSPORTATION , LIVING EXPENSES ANO COMMUNICATION DEVICES WILL SE 
INCLUDED IN YOUR BID PRICE. 

WHILE PE.Re'Off.MING WORK FOR AT!i:T , SUPPLIERS ARE PERCEIVED TO BE 
REPRESENTATIVES OF AT&T BY 'THE POBLI C. SUPPLIERS SHALL HAINTAUT 
GOOD PUBLIC R£LATIONS IN CONTACT W!TI! THE PUELiC AND 111TH EMPLOYEES 



Ul-" AT&T. THE SUPPLIER WILL ALWAYS REPRESENT THEMSELVES AS A 
SUPPLIER/ CONTRACTOR . AT&T INCLUDING IDENTIFYING T!IEM n:s AS 

SDCH IN PERON, IN ANS . .ING THE TELEPHONE AND ON ANSWER.I], DEVICES. 
THIS INCLUDES NOT W&ARING AT&T BRANDED CWTHING WHILE PERFORMING 

WORK ?OR AT&T. ALL SUPPLIER EMPL-OYEES ARE REQUIRED TO WEAR A 
PICTURE ID WHICH DISPLAYS THEIR PERSONAL N'~.ME AND COMPANY NAME. 
ALL SUPPLIER VEHICLES A?.E REQUIRED TO HAVE A MAGNETIC SIGN OR SIGN 
OF SOME SORT INDICATING THE SUPPLIER'S NAME A!1D TELEPHONE NUMBER 
l\ND SHOULD BE PROMINENTLY DISPLAYED WHEN ENGAGING IN ANY AT&T WORK. 

THESE CONTRACTORS ARE EXPECTED TO PERFORM THEIR WORK DORING NOP.MAL 
WORK DAY HOURS AS ESTABLISHED BY THE AT&T MANAGER !'OR EACH 
RESPECTIVE ONIT . NORMALLY THIS WILL BE 7,30AM TO 4:30PM. 
EXCEPTIONS OR VARIATIONS MUST BE APPROVED BY THE RESPONSIBLE 
MA.NAGER. AS STATED ABOVE, NO PREMIUM BOORS WILL BE AUTRORIZ£D AND 
DAILY THIE SHEETS AS NELL AS DAILY ITINERARIES ARE DUE TO THE 
1".ANAGER EACH MORNING. 

••• B!O WILL NOT BE ACCEPTED ONLESS YOUR DOLLARS ARE ••• 
••• SPREAD CORRECTLY USING THE PERCENTAGES INDICATeD ••• 
••• BELOW FOR EACH LINE IT£M IN YOUR aro . ••••• • • .••• ••• 

t DISTRIBUTION 
INSP FSSOO = 100\ 

City: VARIOUS - SEE SCOPE OF WORK County: VARIOUS - SEE SCOPE OF l·IORIC 
Crossroads, VARIOUS - SEE SCOPE 0 ? WORK 
Loe: VARIOUS - SEE SCOPE OP WORK 

Item Description 001-1 Quantity PRC Bid Amount VD VDI 

INSP LUMP SOM 
INSPECTION 

DOLLARS 1 . 00 l'SSOO 73,910.00 

Total Bid Amount: 73 , 910.00 

This Order is submicced pursuant to SBC Agreement No. 2659SW, 
the cerms of which are incorporated as if set forth fully herein. 

D 



P,O' Num: 
Invoice: 
Supplier: 
Address: 

00222589§! 
RGL22258.9W2 Invoice Dace: 10/18/0Ei sent For 
2ES9SW ~HU=MAN=~O:.....:G~R~O~O~P'-'-'-L=L;:,:.C 
5959 Direction: 

Streec: GATEWAY t1£ST. SUITE 218 
City: £L PASO Sc.ace: 

PO Box: 
TX Zip: 79925 

,11rlent: 
SW 

12/ 07/06 

~iec: o.oot in days 45 
2.£_ 

Unit Price \: Request Type: LUMP SOM 

~ayment Type: PARTIAL 
Invoice Remarks: CONTRACT LABOR FROM 8-21 

TOTAL HOURS WORKED 152 
TO 8•25 

I Ic.em 

INSP 

I NSP 

, INSP 
I 
I INSP 
: 
I 
INSP 

INSP 

INSP 

INSP 

INSP 

-r••c; p 
-

,_ 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

tNSP 

BRUCE FINCH 
FRED FORD 
BE:NFORD THURMAN 
RICHARD WRITE: 

I 
Job GEO RCC FRC 

5876981 XY4255,S0S21E200 SC 

5959607 jXY4259
1
SOS2lE200 , 845C 
. I 

591s4sa l xy42ss j sos21E200;22c 

15951643 f XY4255 50S21E2001 4SC 

5961057 1XY4259 SOS21E200 184SC 

5940296 XY~259 S0S2lE200 45C 

5861847 XY4259 S0S21E200 4SC 

5914860 XY4259 S0S21E200 45M 

5885462 XY4259

1

S0S21E200 8~5c 

S932685 XY4259 S0S21E200 45C 

59H659 XY<267 S0S21E200 1 64SC 

5948288 rY4259 S0S21E200 845C 

! 5866921 XY4259 S0S21E200 ~SC 

I s8612H XY4259 S0S21E200,45C 

5861272 XY4259 SOS21E200 64SC 
I 

5778648
1
, XY4259 j 50S21E200 45C 

5870714 XY42s9 1s0s21E200 4SC 

j S9oe121
1
xY42s9 !s0s21e2oo l s•sc 

l ss126,2 1 XY42s9 lsos21£200 ,5c 
' I i I 
I S912156 1XY42SS jsos21E200 ! ~2Y. 

I I . 
1159ll090 1XY4259 , SOS21E200 , 845C 

I I -
l s860131 i xY<11s s0s212200 4SC 

15922296 !XY42E 7 1S0521E200 : 45C 

! s94l824 1 XY4778 1SOS2lE200 i e22M 

S821813 XY4259 SOS21E200 ! 45M 

15946865 Y.Y7321

1

S0S21E209 22C 
I I . 
566502B

1

XY7285 , SOS21E200 r 45M 

S834293 i XY7285 · S0S2lE200 ! 22C 

I Quantity UOH I Race 

35.00 

35.00 

35.00 

70, 00 

70.00 

35.00 

35 . 00 

35.00 

35.00 

35.00 

70.00 

' 
170.00 

j 35.00 

' 135. 00 

35.00 

135.00 

152.50 

I
. 52 .so 

70.00 

135.00 

;7o. oo 
1
10.00 

! 70.00 

35.00 

35 .00 

lOS.00 

DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 

j ~OLLAR 1.00 
•s 
DOLLAR l.00 
s 
DOLLAR 1.00 
s 

1DOLI.Aa 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR,l.00 
s 
DOLLAR • l , 00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR 1.00 
s I 
DOLLAR jl .00 

,s 
I DOLL.~R l . 00 
s 
! DOLLJ.P. 1 , 0 0 
IS I 
, DOLLAP. , 1.00 
s 

I COLLAR ! 1. 00 
is · 
_DOLI.AR l l.00 
; s I 

, DOLLAR I 1. 00 
' s 
DOLLAR I 1. 00 

•s I DOLLAR l. 00 
. s I 
, ooLLAR ,1.00 

I Total 
I 
35.00 

35.00 

35.00 

70.00 

70.00 

35.00 

35.00 

35.00 

1
Js .oo 

15 . 00 

70.00 

70.00 

3 S . 00 

35.00 

l JS. 00 

1 35. 00 

52.50 

52.50 

I 
, 10.00 
i 
135 . 00 

170. 00 

, 70.00 

1,o.oo 
' 
35.00 

35.00 

105 .00 

j 2s . oo 

3 5. 00 

I 
! 

. 

1 
I 

I 
I 
I 

I 
I 
I 



: INSP 

!rnsP 
l1usp 
' 

i I !USP 

jrnsp 
i INSP 

INSP 

· INSP 

INSP 

INSP 

INSP 

INSP 

' INSP 

INSP 

I!ISP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INS? 

INSP 

IMSP 

!HSP 

INSP 

' P 

{NSP 

I , 
ls952020 1xY1212 : s0s211 ,j4sc 

l s91014s
1
xY12,1 j' sos21z200 · 22c 

: I 
! 5961180 XY7385 . S0S21E200°22C 

• I 

. 5917273 XY4472 :S0S21E2 00 , 22X I , , 
f 5962909 jXY~472 1SOS21E200 122X 

t 5690242 , Y.Y4472 S0S21£200 lC 

j 5673467 i XY4,72!S0S2lE200 ! 1c 

5728417 XY4472 jSOS2lE200 1C 

5681432 XY4472 S0521£200 lC 

5767027 j XY4•5l SOS21E200 2M 

5953270 , XY7243 S0S21E200 64SC 

S977S05 '1XY7398 S0S21£200 4M 

5911980 XY732l SOS2lE200 22C 

5730392 , XY7243 S0S2lE200 l lC 

59172S6 i XY7385 SOS21E200 , 22C 

5912142 1XY,251 1SOS21E200
1

845C 

5947644 jXY4 251 S0S2lE200 ! 845C 

' I 5883258 !XY425l S0S21E200 i 8~5C 
J 

: . 
! 5905736 1XY4251 SOS21E200 4SC 

15597762 XY4259 SOS21E200 845C 

5597762 XY4259 S0S21£200 BSC 

5905736 XY4251 S0S21£200 45C 

589S812 XY4251 SOS21E200 84SC 

5914470 XY4251 60S21£200 845C 

5820283 XY4259 ,SOS21E200 SSC 

5597762 , XY4259 SOS21E200
1

545C 
' I I 

5597 762 ; XY4259 ; SOS21E200 S45C 
J I ' 

5947644 ·XY,2s1 lsos21E2oo l s~sc 
' , I 
· sea32ss !xy42s1

1
1s0s21£200 . a4s~ 

I I I 

1 5919945 1 XY~2Sl !SOS21E200 ; E4SC 

. I ' 
1s937131 1x,42s1

1
sos21E200 1ssc 

1sss1,52
1
xY~2ss 1sos21B2oo ; ssc 

1
5983258 · XY4 2Sl l SOS21E200 i B~SC 

I I 
15490179 ;XY434S S0S21E200

1
64SC 

I I I 
: 5S26776 !xY4-l51 S0S21E200 I 1:< 

I 
135.00 

(10.00 

1105.00 

135.00 

j 35.00 

170.00 

! 35 .00 

! S.75 

70.00 

35.00 

35.00 

J35 .0o 
I 
135.00 

I
I 35 . 00 

35. 00 
I 
78.75 

35.00 

26.25 

35. 00 

175.00 

I 70. 00 

i 70.00 

· 26.;?S 

143.75 

, 17.50 

!s2.so 

i lS.00 
I 

26.::?5 

!43.75 
i 

! JS. 00 

11 7. so 

135.00 
I 

' 35.00 

, 70.00 
I 
126 . 25 

I ) I I 1

5699525 XY4E36 SOS21E200
1
1X . ' 

I ' 
I 06 ?· - • -:I 

l~OLLAR ! l.00 
S I 

:00LLARl1.oo 
' s 
DOLLAR: l. 00 

1

~0LLARl1.oo 
s . 
DOLLAR I l. 0 0 

I
I ~OLLAR 11 . 00 
. S I 
[ DOLLAR I 1.00 
·s 
j DOLLAR I l. 00 

! ~OLLAR I l. DO 
' S 

liLLARI l. 00 

DOLLAR l.00 
s 
DOLLAR 1.00 

.s 
l ~OLLAR l. 00 

l
· iLLAR l.00 

OOLLAR J l. 00 
· S I 
IDOLLAR ! l.00 
s I 

, DOLLAR I l. 00 

,~OLLAR • l.00 

l ~LLAR l.00 
s 
DOLLAR l. 00 
s 
DOLLAR 1.00 
s 
DOLLAR l.00 
s 

j DOLI,AR. 1. 00 

l ~OLI,J\R 1. 00 

DOLLAR 1. 00 
s 
DOLLAR 1.00 
s 
DOLLAR 1. 00 

Js 
IOOLLARjl.00 
, s 
i iLLAR ' l.00 

I DOLLAR I 1. 00 
I s I 
IOOLLA?.. ' l.00 
S I 

: oOLLAR l 1.oo 

l ~U,AR l l.00 
s 

' DOLLAR 1.00 
s ; 

i DOLL.>,R I l . 00 
,s 
1 DOLLAR 1 . 00 
ls I 

,5 .00 

I 
; 70.00 

l 1os.oo 

' 35.00 

! JS.OD 

• ' 70,00 

135.00 
I 

, 8.75 

170.00 

35.00 

35.00 

35.00 
I 

135.00 

135.00 

35.00 

l1a.1s 

j35.00 

126.25 

35. 00 

175.00 

70.00 

j10.oo 

26.25 

43.75 

117.50 

1
s2.so 

35.00 

1 26.25 

' 143.75 

135.00 

17 .so 

' 35. 00 
i 

' 35.00 

70.00 



1rnsp . 
j INSP 

I 
; tNSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSP 

INSi' 

INSP 

INSP 

INSP 

'P 

INSP 

INSP 

!NSP 

INSP 

INSP 

n;sp 

[!fSP 

[NSP 

nrsp 

'.!ISP 

'.11SP 

:NSP 

NSP 

NSP 

NSP 

·1 sss4599 Jxy4451's0s21, ,· 1x 

5730044 ! XY44s1 ! s0s21~200 ! 1x 

15915488 ! XY4255 !S0S21E200 !22c 

I 
59S 1643 ! XY42 55 i S0S2lE200 I• SC 

I • I 

i 5961057 •, XY4259 iSOS21E200 184SC 

l ss769Bl XY42ss ,· sos21E200 1sc 

126.25 

126.25 

ps.oo 

!10.00 

170. 00 

135.00 

135.00 

. ' , 
15959607 , XY4259

1

· S0S21£200!922C 

15940296 , XY4259,S0S21E2D0 j4SC I 

1

35.00 

l
. 5861847 1XY4259 , S0S21E200 14SC 

5914860 IXY4259 S0S21E200 45M 

5885462 , XY4259 SOS21E200! 845C 

59326ss
1
1XY4259 S0S21E200 145C 

5914659 XY4267 S0S21E200 64SC 

35.00 

13s.oo 

13 5.00 
I 

135.00 

70.00 

70.00 

35.00 

5948288 XY4259 S0S21£20D 84SC 

5866921 XY4259 S0S21E20D ~SC 

5861264 XY4259 S0S21E20D 45C 

5861272 XY4259 , S0S21E200l645C 

5778648)XY4259 SDS21E2D0 , 45C 

5870714 l XY4259 50521E200 l 45C 

5906127 j· XY4259 iSDS21E20D fB45C 

5872642 X,4259 S0S21E200 ! 4SC 

5912156 ' XY4259 , S0S21 E200 !22X 

j s911090IXY4259jsos21E2oo;a,5c 

· sa60137 ·XY411e lsos21t2ool<sc 

5922296 XY4267 50S21E200 145C 
I 

5941824 I XY4 778 S0S21£2001622M 

1
5e21s13 lxY4259 sos21e:200 ! 45M 

15847072 ) XY4258 sos21E200 ! 845C 

j ssas357 , xy425a ; s0s21E2oo ~a1sc 

5951237 XY42s5 !sos21e:200 1c 

I ! · I SSE372O Y.Y~259 f SOS2 1E2OO s~sc 
I ' ' 
5962909

1
XY44 7 2 1SOS21E2OO 22Y. 

I 

15161021 !x,t1s1 ' s os21£200 2M 

I ' I , 5667424 XY72 4 7 S0S21£200 B~SC 

•5553270 XY7243 S0S21£200 6~5C 
I 

l 5977805 ! XY739B sos21e:200 ; 4M 

jsa14597 ~xY~259 1sos21e2oo l4sc 
' I 

135 . 00 

35.00 

35.00 

!s2 .so 

js2.so 

110.00 

I 
135.00 

110.00 
! 

1

70 .00 

70.00 

: 35.00 

135. 00 

I
I 35. 00 

JS.0o 

70 .oo 

' ;o.oo 

25.00 

' 131.25 

152.50 

35. 1)0 

17 .SO 
I 

!DOLLARjl.00 
i s I 
J DOLLAR j l. 00 
, S • 
DOLLAR j 1. 00 

Is 
i DOLLAR I l. 00 
I s 

I DOLLAR j l . 00 
S I 

1 DOLLAP. , l.OO 

l~OLLARll.00 

1s I 
J ~OLLAR j l. o o 

~LI.AR ; 1. 00 

DOLLAR 1 1. 0 0 

, ~OLLAR 1.00 
s 
DOLIJ\R 1.00 
s 
DOLLAR 1.00 
s 
DOLLAR , l.00 

~OLLAR 1.00 

l~OLr.AR 1.00 

j~OLLAR 1. 00 
Is 
IDOLLAR ' l. 00 ,s 
IDOLLARll.00 
·s 
I DOLLAR ( l. 00 

, ~OLLAR 1.00 

l~OLLAJ! l. 00 

~OLLAR j l.00 

DOLLAR !. l. 00 

~OLLAR l.00 
s 
OOLLAR Jl.00 

~OLLAR I l. 00 
s 
DOLLAR !i . 00 

: S : 
j DOLLAR ! l. OD 
S I 

i[:::r:::: 
fS I 
OOi.LAP.. , 1.00 
s 

' DOLLAR 1.00 
15 

1 DOLLAR 1. 00 
5 

, DOLLAR 1.00 
Is 

I. DOLLAR I l • 00 
S I 

fooLLAR )1.oo 

'6 . 25 

I 26.25 

! 35.oo 

110.00 

170.00 

135.00 

135 . 00 

•35_00 

35.00 

135.00 

1
35.00 

35.00 

70.00 

70.00 

35.00 

, JS.OD 

135 . 00 

35.00 

52.50 

I 
152,50 

1

70.00 

35.00 

70 . 00 

70.00 

70.00 

13s .oo 

135 .oo 

ils . oo 
I I 35. oo 

j10.oo 
I 

110.00 
; 
35.00 

131.2S 

fs2 . so 

35.00 

; 11 . so 
I 

, 20.25 



I INSP 
I ! . . I s ' ! 

JooLLAR 11.oo 
1 
5825414. ' XY-4259 JS0S2 1... Ji .;sc 143.75 In. 1s 

I 

! se17917,XY4259 1S0S2lE200 l84SC , 17.50 i ~OLL.0.R I l. 00 
I INSP 

I 1 7.50 I ' j ' S I 
i 1uc;p ; 5817916 XY4259 S0S21E200 ! 45C 117.50 DOLLAR j 1. 00 !11.50 I 

I I jS j 
' 

' 5838222!XY4259 S0S2lE200 845C 111.so ;DOLLAR 

1

1 . 00 J17.50 
I 

/ ss111sJ j xY42ss ! s0s21E2oo l a45c 
, s ! J INSP 117. 50 DOLLAR l. 00 17.50 

I Is j I INSP ' 5e202e9 ' XY42ss Jsos21E2oo l 4sc 11 7.50 I DOLLAR 1. oo 117 .50 

se20264 1XY42s9 i sos21E2oo l,sc 
l g 

INSP l l 7 .50 !~OLLAR I l. 00 ; 17.50 

15820271 XY4259

1

S0S21E200 145C I 
j INSP 117.50 I DOLLAR 1. 00 111.50 

15925425 XY4259 S0S21E200 1845C 
,s 

j 11.so 
!NSP 17.50 1DOLLAR l.00 

135.00 
' s 

INSP l 5931134 , xy42s1 s0s21E200 , esc IDoLLAR i 1.oo 135. 00 

j 5937lJ4 l XY42s1 s0s212200 asc 
I 

l~LLAR 
INSP 17.50 l.00 117.50 

i l7 . SO INSP 578600l lXY4836 , SOS21E200 i lM !DOLLAR l.00 17.50 

126.25 
s 

INSP 5824196

1

XY4836 •S052lE200 lC DOLLAR 1.00 26.25 
s 

INSP 5833156 XY4836 SOS21E200 45C 17.50 DOLLAR 1.00 17.50 
s 

' 35. 00 
INSP 5B47072 XY4258 , S0S21E200 845C JS.OD DOLLAR 1.00 

s 
INSP 5885357 X)"42SB S0S21E200 84SC 3 5. 00 DOLLAR 1.00 j1s.oo 

·s 
170 . 00 

INSP 5951237 XY4255 S0S21E200 lC 10.00 DOLLAR 1.00 
s 

INSP 
15663720 XH259 S0S2lE200 645C 170.00 DOLL~-R 1.00 170.00 

,s 
57300H XY44Sl S0S21E200 lX . 43. 7S , ~OLLAR 1.00 i 43 .15 

Invoice Total: S,JlD.00 

·" (A)ccept. ,, (QJuit 



.Work Request, 00222589GJ 
Start Date, 07 / 17/0600,t 
Supplier, 2659SW ROMANO GROUP, LLC 
coordinator: WAYNE WEAVER 
Net discount o \ in 45 days. 

P.O. Date, .!£L.l 6 00,00 
Complete Date, l0/l,,J6 00,00 

Phone, 915-225-6500 
Phone, 512-870-3245 

Evaluation Required? 1 

·b Number jGeo Loe I Sid Area J 
I 

Start Date 1 Completion Daee ' Permit Number 1 
I I 

1 5949357 XY4836 ECWOl 07/17/ 06 00,00 10/17/ 06 00,00 
,oesc, BID OPENS AT 10,00 AM lCST) ON 10/ 10/ 06. 

~ • DISTRIBUTE TOTAL BID AMOUNT PER LINE !TEH USING THE 
PERCENTAGES INDICATED BELOW. • • 

THIS WORK REQUEST IS A CONTINUATION OF EXISTING P0#00209903 . 
P0#00209903 HAS REACHED THE MAXIMUM DATA INPUT ALLOWED IN THE 
.ADVANCED CONTRACT ADMINISTRATION (ACAS) DATABASE. AS A RESULT, A 
NEW PURCHASE ORDER !S BEING ISSUED TO ALLOW CONTINUATION OF WORK 
REPORTING AND INVOICING . PLEASE INPUT YOUR COOTE OF S5,320.00 BY 
10,00 AM (CST ) ON 10 / 10/06, THE ORIGINAL SCOPE OF THE CONTRACT 
REMAINS THE SAME AS FOLLOWS. 

SCOPE OF WORK, 

PROVIDE FOOR (4) QUALIFIED A.~u APPROVED INDIVIDUALS TO PERFORM 
FIELD INSPECTIONS OF COMMUNICATIONS FACILITY PLACEMENT, FACILITY 
REARRANGEMENT AND/OR JUri ASSOCIATED CONSTRUCTION WORK FOR A TOTAL 
OF 211Z HOURS 166 WORK DAYS PER INDIVIDUAL) IN THE ECWOl BID ZONE. 
THE INDIVIDUALS DESIGNATED TO PERFORM THIS WORK WI LL RAVE TO BE 
APPROVED BY AT&T MANAGEMENT PRIOR TD THIS CONTRACT TAKING AFFECT. 
THE CONTRACT WILL NOT BE APPROBATED WITHOUT AT&T'S APPROVAL OF Tl!E 
INDIVIDUALS YOO ASSIGN TO TP.ESE JOB DUTIES. 

JOB DUTIES INCLUDE PRE-SIJRVEYING CONSTRUCTION PACKAGES, JOIIIT USE 
ME►lDS, ASSISTING WITH DATA PREPARATION Al~D JOB DOCUMENTATION. 
DUTIES WILL ALSO INCLUDE MEETINGS WITH BUT NOT LIMITED TO AT&T 
PERSONNEL, GO\IERNHEtIT AGENCIES, UTILITY REPRESENTATIVES AND 
CONSTRUCTION SUPPLIERS. THESE INDIVIDUALS MUST HAVE AN 
UNDERSTANDING OF OUTSIDE PLANT DESIGN PRINCIPLES, PRINT READING, 
WORK ORDER PROCEDURES, TELEPHONE INDUSTRY ST!!.NDA.'lDS, NATIONAL 
ELECTRIC CODE , ANO AT&T PRACTICES. TR ESE INDIVIDUALS MUST HAVE A 
THOROUGH UNDERSTANDING OF CITY, COUNTY, STATE ANO FEDERAL GOVERNING 
AGENCIES. THESE INDIVIDUALS MUST POSSESS A FUNCTIONAL KNOWLEDGE OF 
PC APPLICATIONS ( I.E. ACAS, JMOS) ANO COMPUTED AIDED 
DRAFTING/RECORD SYSTEMS ( I.E. OPTI, VOLOVIEW). 

TOOLS, TRANSPORTATION. LIVING EXPENSES AND COMMUNICATION DEVICES 
tlILL BE PAID BY THE SUPPLIER NOT AT&T. 

THESE INSPECTORS WILL BE REQUIRED TO WORK EIGHT l8) HOtlll.S PER DAY 
OR FORTY (40) HOORS PER WEEK. NO PREMIUM HOORS WILL BE PAIO. THE 
AT&T REPRESENTATIVE WILL DESIGNATE THE HOURS OF WORK AND THE 
REPORTING LOCATION, THESE INSPECTORS WILL PROVIDE THE AT&T 
REPRESENTATIVE A DAILY TIME SHEET DOCOMENTI!lG Tl!E PROJECT NUMBER 
AND THE START ANO STOP TIME. TIME WILL 3£ CHARGED TO TRE 
INDIVIDUAL WORK ORDERS IDARE PROJECTS) AND NOT THE BULK OAP..£ 
PROJECT ASSIGNED ON THE ORIGINAL ACAS P.O. THESE CHARGES SHOOLD BE 
SUBMITTED FOR APPROV!U, BY THE SUPPLIER VIA ACAS CHANGE ORDERS. 

THESE INSPECTORS WILL BE REQUIRED TO HAVE A CELLULAR TELEPHONE, 
MEASURING 1;HEEL AND MINOR !!ANO TOOLS. ALL COSTS INCLUDING TOOLS , 
TRANSPORTATION, LIVING E✓:Pe.NSES AND COMMUNICATION DEVIC£S W!!.,L 3£ 
!NCLtlDED IN YOu'l< BID PRICE. 

WHILE PEP.FORMING WORK FOR AT&T, SUPPLIERS ARE PERCEIVED TO SE 
REPRESENTATIVES OF AT&T BY THE PUBLIC. SUPPLIERS SHALL MAINTAIN 
GOOD PUBLIC RELATIONS !N CDMTACT WITH THE PUBLIC AND WITH EMPL07EES 
OF AT&T. T!IE SUPPLrER WILL ALWAYS REPRESENT THEMSELVES AS A 
SOPPL!ER/ CONTRACTOR FOR AT&T INCLUDING IDENTIFYING T!IEHS ELVES AS 
SUCH IN PERON, IN ANSWERING THE TELEPHONE A.ND ON ANSWERING DEVICES . 

THIS INCLUDES NOT WEARING AT&T BRANDED CLOTHING WHILE PEP.FORMING 
WORK FDR AT&T. ALL SUPPLIER EMPLOYEES ARE REQUIRED TO WEJ>.?. A 
PICTUP.E ID WHICH DISPLAYS THEIR PERSONAL NAME AND COMPANY NAME . 
ALL SUPPLER VEHICLES ARE REQUIRED TO HAVS A MAGIIETIC SIGN DR SIGN 



OF S0fi-1E SORT INDICATING THE SUPPLIER I S NA.MS ANO T£LSPRON? NUMBER 
AND Sl!OIJLD BE PROMINF Y DISPL..•.YED WHEN ENGAGING IN ANl &T WORK. 

THESE CONTRACTORS ARE £..XPECTED TO PERFORM THEIR WORK DORING NOR~U'.L 
WORK DAY ROURS AS ESTABLISHED BY THE AT~T MANAGER FOR E.ACH 
RESPECTIVE ONIT. NORMALLY THIS WILL as 7 ~ 30AM TO 4: 30PM. 
EXCEPTIONS OR VARIATIONS MUST BE APPROVED BY THE RESPONSIBLE 
MANAGER. AS STATED AllOVE, NO PREHiiJM HOlJRS WILL BE AUTHORIZED AND 
DAILY T!HE SHEETS AS WELL AS DAILY ITIIIERARIES ARE DUE TO THE 
MAN.."-GER E.ACH MORNING. 

••• BID WILL NOT BE ACCEPTED UNLESS YOUR DOLLARS A.'lE •• • 
••• SPREAD CORRECTLY USING THE PERCENTAGES !NOICATBO ••• 
••• SBLOW FOR EACH LINE ITEM IN YOCJR BIO. •• ••••~ • •••••• 

% DISTRIBUTION 
INSP PSSOQ • 100\ 

City, VARIOUS· SEE SCOPE OF WORK 
crossroads: 

County, VARIOUS • SEE SCOPE Of liORK 

Loe, VARIOUS. SEE SCOPE OF WORK 

Item Descripcion UOM Quanticy FRC Bid Amount VD VDI 

!NSP LUMP SOM 
INSPECTION 

DOLLARS 1.00 FSSOO 5,320.00 

Tocal Bid Amount: 5,320.00 

This Order is submitted pursuant to SSC Agreement No. 26S9SW, 
che terms of which are incorporaced as if set forth fully herein. 

D 



·~ at&t 
P.O. Box 650516 

Dallas, TX 75265-0516 

FINAL Bill 

Io)~©~ am ~rm 
llfil JUN O 5 2007 ~ 

BILLING INVOICE 
By 

[CUSTOMER COPY] 

CTRMA-HILL COUNTRY CONST. DATE 5131/2007 
ATTN: ACCTS PAY- JENNIFER HINKLE CRIS BILL NUMBER 660-07U-0712-127 
P.O. BOX 202770 PROJECT# 6010941 
AUSTIN, TX. 78720 CWOTS# 446706 

DESCRIPTION OF SERVICES PERFORMED: 

RELOCATE AT&T FACILITIES at US 183A- SIGNAL HILL PROJECT ID 183-A_UAA_SBC-010 

DETAIL OF CHARGES: 

Engineering and Construction Charges s 57,879.97 

Depreciation Credit s . 
Salvage Credit $ . 
Plant Betterment s . 

Net Charges $ 57,879.97 

Total Cost of Services Performed $ 57,879.97 

Less: Previous Billings/Payments s . 
Total Amount Due $ 57,879.97 

[CUSTOMER COPY] 

For questions pertaining to this invoice, please call our Business Office at 1-888-827-3237 

Pay Type Co<npany No. I Check Handle 

~;~r Cost T Casi Code Amount SBLDG/Assel# 
JIL-'fl- lt'&JtY/ 57¥79.. "; 7 I 

. I 
Expl1111afion :/Ff/Va= "n 7'/ ,:,,.,u, UJLL 
Reviewed 'l I ' , . A"'"ffl~ / , 

·r- c.. 



P.O. Box 650516 

Dallas, TX 75265-0516 

BILLING INVOICE 
[RETURN PAGE) 

CTRMA-HILL COUNTRY CONST. 
ATTN: ACCTS PAY-JENNIFER HINKLE 
P.O. BOX 202TTO 
AUSTIN, TX. 78720 

DESCRIPTION OF SERVICES PERFORMED: 

DATE 
CRIS BILL NUMBER 
PROJECT# 
CWOTS# 

RELOCATE AT&T FACILITIES at US 183A • SIGNAL Hill. PROJECT 10 183-A_UM_SBC-010 

DETAIL OF CHARGES: 

Engineering and Constructlon Charges 

Credits: 

Depreciation Credit 
Salvage Credit 
Plant Bettennent 

Net Charges 

Total Cost of Setvices Perfonned 

Less: Previous BiDings/Payments 

Total Amount Due 

$ 

5 
s 
$ 

$ 

$ 

$ 

$ 

57.879.97 

57,879.97 

57,879.97 

57,879.97 

FINAL Bill 

· 5/31/2007 
660-07U-0712•127 

6010941 
446706 



CTRMA-HILL COUNTRY CONST. 
Summary of Charges 

New Material 
Labor - Contract 
Labor-AT&T 
Engineering - Contract 
Engineering -AT&T 
AT&T Labor/Engineering Benefit Loading 
Minor and Miscellaneous Expense: 
Corporate Overhead Loadings 

Gross Construction Cost 

Depreciation Credit 
Salvage Credit 
Plan Betterment Credit 

Net Construction Cost 

Net Construction Cost x Ratio of 100.00% 
Less Previous Payments 

Records available for audit at 
AT&T 

AT&T Project No. 6010941 
CWOTS # 446T06 
CRIS# 660-07U-0712-127 

37,040.36 
34.91 

7,220.94 

2,074.TT 
3,675.51 
3,809.31 
4,024.17 

57,879.97 

57,879.97 

57,879.97 

Tota1======5~7:a!a,8~7~9~.9~7= 

101 o N. St Mary's Street, Finance Department 
San Antonio, Texas 78215 

210.351.4643 



CTRMA•HILL COUNTRY CONST. 
Breakdown of Charges 

AT&T Project No. 61J10941 
CRIS# 660.()7U,071M27 
CWOTS # 446TOB 

RI .~:~!:::.:..::::=:.::-::c:.=.:.:::::·::::::.:.'."~::nr:·~;._:::~. _,_·. ,_".''.__ ~~'?:""c',2';~.m~L'El!lilllill1.,~rn;:TI,;,~rDilllill?illl[iJIJ.lffilrr'.!Jl7,iE:l.~~ 
OW Malorlala: 

AT&T MaterlaUEqulpmont: 
Tele PUC•Aetlal Cable·Metalllc Exchg•Olh Reg 
Tele PUC·Aerlal Ceble-Mefalllc Exchg-Olh Reg 
Tele PUC•Aortal Cabl.,.MetalUc Exchg•Olh Reg 
Tele PUC-Aerial Cable•Melalllc Exchg•Olh Reg 
Tela PUC•Aerlal Cabfe,Metalllc Exchg,Olh Rag 
Tele PUC•Burted Cable·Metalllc Regular 
Tele PlJC.Burted Ceblo·Metalllc Regular 
Tele PUC-Burled Cabfe,Metalllc Reguler 
Tele PUC-Burled Cabfe.Melalllc Regular 
Tele PUC-Burled Cabla--Matallic Regular 

Vendor Malerlals 

Vendor MatertaJs: 
DIAMOND P ENTERPRISES INC 

1bor~ 
Contract: 

Randstad communications LP 

AT&T 
lnstallellon 
Removals 

1gl ,ng: 
Comract 

AT&T 

'&T Labor/Engineering Benont Londlng 

nor and Ml1cenaneous Exponsa: 
Molor Vehicle 

See Co!II oo,crlpllon 
Seo Co,t Oa.serlptlon 
See Coal Desaiptlon 
Strt Co!il Oc.sctlpllon 
Sc-o Coll O.m\pllon 
See Co$t Desctfptlon 
See COS:I Dosctlf)t.lon 
SH CoM. Oe:scrlpUon 
St1e Cost Oescrlplbn 
See CoM Oex,lpl/on 

Seo Allac'18d Invoice 

See Allnched lnvolcs 

Sac Co:sl Dascrfptjon 
Teleo SjilCing Labor b New M11l• rl11I 
Tok:o S)iklrg l abt)- klr remov:il of EJ!slfng M3ltrlal 

Performed englne•rlng ,:,roces11 lhet •waived lhe seledlon or 
fmpl"-ment.:1tlon or de1lgn mMoril!Js .ind melhodt for c:on!lttuellt!g toc:11 
loop fl'leliltc.s. Prepared c:011 Hlbnate klr this pf'D1ect. Attended 
TXOOT mee~igs Ind numorout .. Id visits. PmJrared nnglneert,g 
work pi,l!I :md achtlm;Uc1 r,om ,,iakhes. 

Soo Cost Oo.salpllon 

s.. Cost c,,,a;i.tc., 

139.00 
10.00 

24.00 

173.00 

350.00 
1500.00 
1200.00 
1565.00 

1.00 
6 10.00 
531.00 
90.00 

600.00 
1.00 

1.8750 
3.2429 
4.0451 
7.9254 

822.2400 
4,0069 
7.8536 
2.6906 
5.3474 

373.0100 

656.25 
4,864.35 
4,854.12 

12.403.25 
822.24 

2,444.21 
4,170.26 

242.15 
3,208.44 

373.01 

3,002.08 -----,==::::-
Tola! New Materials 37,040.;J§_ 

3,002.06 

Tolal Vendor Materials 3 002.06 · 

48.4417 
48.7540 

34.91 
Total Labor-Contract 

6,733.40 
487.54 

Tolal Lebor•AT&T 

Tomi Engtnoorlng-Conlract 

86.45 2,074.77 

34.9) 

7,220.94 

Total Engineering-AT&T 2 074.77 

3,675.51 
3,675.51 

489.36 

PDQe 1 or2 



CTRMA-HILL COUNTRY CONST. 
Brealfdown of Charges 

ill! t1t.,,, • !iZ~::..:-:lC'T'lJ::;:~!r 
Other Expense 

Exempt Material 

Provisioning Expense 

Vendor Other 

Niilllifiwlill 

SOFTWARE SOLUTIONS UNL.IMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 
SOFTWARE SOLUTIONS UNLIMITED INC 

'F1WARE SOLUTIONS UNLIMITED INC 

>rporate Overhead Loadln,gs 
(direct & Indirect AT&T labor= $9,128.14) 

·oss Construction Cost: 

ant Bottonnont Credit: 
x Beuerment ReUo or Do/• 

1lvage Credit 

1preclaUon Crodlt: 

,tr , t,uctlon Cost: 
.auo of 100.0000% 

"1E~::~.:-:::ir, !!:,-":Errr~~~,: 
SooCotlOet~ 

See Cost Desctt,,tJon 

SH Cost Otacrft:)lbl 

Fre\Jhl ChnqJes (See a!tached Invoice!) 

Seo Colt ou~IJ)llon 

AT&T Pro/eel No. 8010941 
CRIS# 660-0TU-0712-127 
CWOTS # 448T08 

.....,.....,i':iff6Uii/J!l!&aililltffll@Rlitif.llj\!i!iiJ\i!!!9'ft!Ali!dllfft)Fffl~t1:\51'.$1/l@Totilll!l,'!iK"i#IA\1 
254.63 

1,108.10 

1,744.60 

0.19 
0.53 
7.11 

46.39 
158.02 

0.38 

Tolnl Vendor Dthor 212.62 
Total Minor and Mlscollonoous Expen•• -------,a".e"o"'gc:,3;-;--1 

9,126.14 44.0950% 4 024.17 
_____ 4,024.17 

57,879.97 

57,879.97 
100.0000% 

TOTAL - . 57 879.97 

Peoe 2 of 2 



---- --.... -· .,....,_,. 
relco Material/ Equipment , 

Covers all New Telco material ar,_ "quipment associated with and required for a ,,roject, excluding material and equipment 
from the Salvage/Reuse Accounts. Includes disbursed cost of new major Items designated for the construction and 
maintenance of outside plant that can practicably reported to final functions. 

U l abor: 
Installation & Removal 

Includes wages and non-payroll expenses of technicians (work reporting employees), their supervisors and General and 
Support Plant personnel. These costs are based on slandard rates charged on Productive Hours for applicable plant force 
groups. 

Wages include basic wages, special payment wages, overtime, premium wages, paid absences, bonuses and other 
miscellaneous wages. 

Non-payroll expenses include travel, training, subscriptions, memberships, profes-sional services, cellular service and other 
business expenses. 

AT&T Engineering 

Includes wages and non-payroll expenses of Engineering managers (work reporting employees), their supervisors and 
General and Support Engineering personnel. These costs are based on standard rates charged on Productive Hours for 
applicable engineering personnel. 
Wages & Non-payroll expenses are same at those for plant personnel. 

AT&T Labor/Engineering Benefit loading 

Cost includes pension plan contributions, workers compensation payments, dlsabillty/death payments, savings plan 
contributions, group insurance payments, and accruals for other post-retirement employee benefits. Also included are payroll 
tax expenses. The laxes include the company portion of FICA, Federal Unemployment Insurance, State Unemployment 
Insurance and other state-specific payroll taxes. The charge is based on the wage & salary dollars charged to the project 

Vllnor and Miscellaneous Expense: 
Exempt Material 

Exempt materials are supplies that are of small value for which It Is Impracticable to track individually; i.e. connectors, nuts, 
bolts and other miscellaneous items. 

Motor Vehicle 

Incurred costs are expenses ror the operation and maintenance or work and other vehicles utilized by plant personnel. These 
expenses include parts, repairs, and fuel. 

Other Expense 

Includes lhe acquisition, maintenance and repair expenses of other work equipment and special tools. Other work equipment 
is identified as small value items or items having a life less than one year; i.e. capital tools and test sets. Special lools are 
heavy construction and cable laying equipment; i.e. augers and Jackhammers. Only plant personnel use other work equipment 
and special tools. 

Provisioning Expense 

Incurred costs are expenses for handling material and supplies. The expenses include receiving and stocking items, filling 
requisitions from slack, monitoring and replenishing stock levels, delivery of items, storage costs, Inbound transportation for 
stocked material, and loading or unloading items. The cost driver is the requisitioned material dollars. 

:orporate Overhead loadings 

Corporate costs incurred by Ft/lance and Credit & Collections in supporting custom work projects. These are cosls !hat 
otherwise would not have been incurred. Therefore each project is charged a portion of the cost. Cost driver is AT&T direct 
and Indirect labor. 

Page 1 of1 



CAI0007-Please continue processing. 
VIEW !NVOICE ITEM ACCOUNTING AOC 05/09/2007 - 14:27 

Vendor Req # 
0916101 M64260 

IAS12 EDI063060534/2 
A/P Batch Nmbr Inv Itm Inv Nmbr 

EI 53060534 0002 110891 

RCC 
S0S21EA70 

Prodct Cd: 

Account 
4SC 

:hrgCd 
~TC: 520 MIC: 

lJ.=HELP 03=MENU 

Geo Le Co cd UT Nmbr 
JCY4259 SWBT 6010941 

Exp Cat: 
4DO000000N Init Code : 

04sPREV 

e: 5 /9/2007 Time: 2:27:28 PM 

CPR 

Asset Loe 
Amt: 

07 • UP 

PLC Bill to Zip 
787533 216 

3002.08 

... END 
08=DOWN 



::AI0007 - Please continue processing. 

IAS07 VIEW/ SELECT INVOICE I TEM 05/ 09/ 2007 - 14:27 

In Imbr 
Pay Amt : 
ilndr Cde : 
:!old St : 

110891 
10913.60 

0916101 

BATCH#: 
Inv Date : 
Remit Nm: 
Bill St : 

EDI063060534 Inv Stat: 2 A/P Type 
ll/01/ 06 Recv Dt : ll/ 02/06 
DIAMOND P ENTERPRISES 
y 

F 

-- ----- ---- ---- -- -- --- --------------- -- -- -- --- --------------------- ----- -- ---PO Inv Inv Req Req Cust Order 3el PO Nrnbr Itm# Itm# Ext Cst Itm St Nmbr Seq# Id Type 005171UE 0001 0001 3,002.08 5 M64258 0001 SW M CONDUIT TYPE C 4IN X 20FT 
005171UE 0002 0002 3,002.08 5 M64260 0001 SW M CONDUIT TYPE C 4IN X 20FT 
005171UE 0003 0003 3,002.08 5 M6426 l 0001 SW M CONDUIT TYPE C 4IN X 20FT 
005171UE 0004 0004 953.68 5 M6426l 0003 SW M CONDUIT TYPE DB60/ TC6 2IN X 20FT 

... more . .. ll:HELP 03:MENU 04:PREV 06:SBLECT 07:UP 08=DOWN . l:CLEAR 12=M0DE 

:e: 5/ 9 / 2007 Time: 2:27:53 PM 



~I0007-Please continue processing. 

I.ll..S09 
Inv Nmbr: 
P Amt: 
Disc Amt: 
Vndr Cde: 
Discount: 
Tran Amt: 
Tax Amt: 
Inv Stat: 
Ord Type: 
PO Nmbr: 
PO Desc: 
Vndr Acct: 
Recd Td: 

110891 

0916101 
o.oo 

View Invoice/Item Detail 05/09/2007 - l~:27 

10913.60 
0.00 

Batch#: EDI063060534 A/P Type: F 
Pay Date: 12/14/06 Check#: 
Inv Ttl: 10913 .60 Image ID: 

1427988 

Remit Nm: DIAMOND P ENTERPRISES 
Term Dys: 045 Due Dt: Inv Date: 11 01 06 

0.00 Adj Tran: 0.00 Recv Dt: 11 02 06 
0.00 Adj Tax: 0.00 Acres Dt: 

2 Jrnl Stat: S Bill Cd: S FB Rev: N Hold St: Emg Chk: N 
M Ord Class: N Dt sent to AP: 11/03/2006 RCC Cmpy: SWBT 
00 5171UE 0002 Req Num: M64260 Req Seq: 0001 Inv Itm St: 5 
CONDUIT TYPE C 4IN X 20FT 

Del Adj: Zip: 78753 PLC: 34167 
Qty Ord 

0.00 Qty Td: 
Qty Inv Pre Mult 

2,520.00 Exp Code: 0031 BO Typ: 
Unit Unit Cst Ext est 2520.00 

!dr Msg: N 
:tm Msg: Y 
:Adl Inv Ms> 
:Adl Itm Ms> 

2520.00 M 
FF Msg: N SS Codes: N 
FF Msg: Y SS Codes: N 
<Adl Inv FF> <Adl Inv SS> 
<Adl Itm FF> <Adl Itm SS> 

:e: 5/9/2007 Time: 2:27:40 PM 

FT 1191.30 3002.08 
Resolution: N ASI Acctg: N Subln: N 
Resolution: N 0th Acctg: Y ... MORE . .. 
<Hr Resolve> <ASI ACCTG> <Subln> 
<Im Resolve> <AOC ACCTG> 



. Supplier: 1186S 
.1.uvu~1..e: uace: u.1 / 11/07 Sent For Payment: 

RANDSTAD cr··"•tJNrcATIONS. L. p . 02 /01 /07 
Address: ~ D =tion: 
Street: CHABOT DRIVE, SUITE 200 ?O Box: City: PL!:ASANTON 
Net Disc: 0.00\ in days il Onit Price\: 

State: CA Zip: llill 
Request Type: 

~ LUMP SUM 
Pa1~-ne.nt Type.: PARTIAL 

I ce Remarks: FOR THE SERVICE Or FI•LD INSPECTIONS OF COMMUNICATION 
FACILITY PLACEMENTS, REARRANGEMENTS AND/OR ASSOCIATED 

Item 

CONSTRUCTION WORK PERFORMED ON VARIOUS JOBS DORING THE WORK 
PERIOD 12-10-06 THRU 12-16-06 APPROVED AND OR CORRECTIONS 
WERE ~~DE AS FOLLOWS:FOR FRED FORD BY ANTHONY AROUIJO FOR 
MILTON ROSS BYS FOUGERON, FOR BROCE FINCH BY DUANE WHITE 
A!ID FORT BENFORD BY KEVIN BITTNER 

INSP 
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- ----;'-- - , - - -1-'- - -----:---- ,-- ----j--- -,r-- --- ,-' - - --- ~ 
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Invoice Total: 5 ,585.60 

{Q)ult 



_,.. , -~ , ..,.., 1,1v:vu 

Supplier: 1186S RANDSTAD cc-· 
Coordinator: PERRY G THOMP~ 
Nee discounc ~ \in~ 

Job N'-Umber 1Geo Loc,3id Area , 

Complete Dace: 03/30/ 07 00,00 
·rNrCATIONS, L.P. Phone: ~ 4151 

Phone: ~. • ~ 
da ys. Evaluation Required? 

<nJ7592 XY4836 ECWOl 10/ 18/ 06 00:00 03/30/07 00:00 
: c : THIS WILL NEED TO BE INPUT BY 10:00 AM CCST) ON Ol·OS-07 

stare Date ICompletion Dace f Permit Number , 

.. DISTRIBUTE TOTAL SID AMOONT PER LINE ITEM OSING THE 
PERCENTAGES INDICATED BELOW.• • 

THIS WORK REQUEST IS A CONTINUATION OF EXISTING PO tt00222S57. 
00222S57 HAS REACHED THE MJLXIMOM DATA INPUT ALLOWED IN THE ADVANCED 
COHTRACT ADMINISTRATION (ACAS) DATABASE. FOR TRIS R£ASON A NEW 
PORC:-il\SE ORDER IS BEING ISSUED TO ALOW CONTINUATION OF WORK 
REPORTING AND INVOICING, PLEASE INPUT YOUR REMAINING BALANCE OF 
$87,211.70 FOR 6 LINES WITH $14,535.28 PER LINE TO EQUAL TOTAL. BY 
10:00 AH CCST} ON 01·09- 07. THE ORIGINAL SCOPE OF THE CONTRACT 
REMAINS THE SAME AS FOLLOWS; 
BIO SHOULD BE SUBMITTED AS A SULK DOLLAR AMOONT FOR THE TI ME PERIOD 
INDICATED, NOT AS AN HOURLY RATE. 

PROVIDE FOUR (4) QOALIFIED AND APPROVED INDIVIDUALS TO PERFORM 
FIELD INSPECTIONS OF COMMUNICATIONS FACILITY PLACEMENT, FACILITY 
REARRANGEMENT AND/OR ANY ASSOCIATED CONSTROCTION WORK FOR A TOTAL 
OF 3648 HOURS (ll4 WORK DAYS PER INDIVIDIJllL) IN THE ECWOl S!D ZONE, 

TIIB INDIVIDUALS DESIGNATED TO PERFORM THIS WORK WILL HAVE TO SE 
APPROVED BY AT&T MANAGEMENT PRIOR TO THIS CONTRACT TAKING AFFECT. 
THS CONTRACT WILL NOT BE APPROBATED WITHOll'I' AT&T•s APPROVAL OF THE 
!ND!V!DUALS YOU ASSIGN TO THESE JOB DUTIES. 

JOB DUTIES INCLUDE PRE-SURVEYING CONSTRUCTION PAClCAGES, JOINT USE 
M;;t<OS, ASSISTING WITH DATA PREPARATION AND JOB DOCUMENTATION . 
DUTIES WILL ALSO II/Ct.ODE MEETINGS WITH BUT NOT LIMITED TO AT&T 
PERSONNEL, GOVEP.NMENT AGENCIES, UTILITY REPRESENTATIVES AND 
CONSTRUCTION SOPPLI£Rs. THESE INDII/IDUALS MOST HAVE AN 
UNDERsTANOING OF OUTSIDE PLANT DESIGN PRINCIPLES , PRINT READING, 
WORK ORDER PROCEDURES , TELEPRONE INDUSTRY STANDARDS, NATIONAL THIS 
WILL NEED TO BE INPUT BY 10:00 Al-I (CST} ON 01-0S-07 
ELECTRIC CODE, AND AT"T PRACTICES . THESE INDIVIDUALS MOST HAVE A 
T!!OROUGR ONDERSTANDING OF CITY, COUNTY, STATE ANO PE:DERAL GOVERNING 
AGENCIES . THESE INDIVIDUALS MOST POSSESS A FUNCTIONAL KNOWLEDGE OF 
PC APPLICATIONS (I.E. ACAS, JHOS) AND COMPUTED AIDED 
DRAFTING/RECORD SYSTEMS CI. E. OPTI, VOLOVIEW). 

TOOLS, TRANSPORTATION, LIVING EXPENSES AND COMMUNICATION DEVICES 
WILL BE PAID SY THE SUPPLIER NOT AT&T. 

THESE INSPECTORS WILL BE REQUIRED TO WORX EIGHT I S) HOURS PER DAY 
OR FORTY 140) BOORS ? ER WEEK. NO PREMIUM HOURS WILL BE PAID. THE 
AT&T REPRESENTATIVE NILL DESIGNATE THE HOURS OF WORK ANO THE 
REPORTING LOCATION, THESE INSPECTORS WILL PROVIDE THE AT&T 
REPRESENTATIVE A DAILY TIME SHEET DOCOMENTIHG THE PROJECT NUMBEP. 
A.ND THE START AND STOP TIM£. TIME WILt BE CHARGED TO THE 
INOIV!DO!'.L WORK ORDERS (Ol'P.OJECTS) AND NOT THE BULK DARE PROJECT 
ASSIGNED ON THE ORIGINAL ACAS P.O. THESE CHARGES SHOULD BE 
SUBMITTED FOR APPROVAL BY THE SUPPLIER VIA ACAS Cr.ANGE ORDERS. 

THESE INSPECTORS WILL BE REQOIRED TO HAVE A CELLULAR TELEPHom: . 
Ml':ASURING WHEEL AND MINOR HANO TOOI;.S. ALL COSTS INCLUDING TOOLS, 
TRANSPORTATION, LIVING EXPENSES AND COMMUNICATION DEVICES WILL BE 
INCLUDED IN YOOR BID PRICE . 

WHILE PERPOP.MING WORK FOR AT&T, SUPPLiilRS ARE PERCEIVED TO ae ARE 
REPRESENTATIVE:S OF AT&T BY THE POBLIC. SOPPLIERS SHALL MAINTAHI 
;ooo PUBLIC RELATIOtJS IN CONTACT WITH THE PUBLIC AND WITH ~f◄PLOYEES 

OP AT&T. THE SUPPLIER WILL ALWAYS REPRESENT THEMSELVES AS A 
SUPPLIER/CONTRACTOR FOR AT&T INCLUDING IDENTIFYING THEMSELVES AS 
SUCH IN PERSON, IN ANSWERING THE TELEPHONS AND ON ANSl<ERING 



- • u • •• ___ .... .,.,. "'""' wn.i.'-n 1.H::tt'~YS THEIR PE.RSOHAL NAA.£ AND COMPANY 
NAME. ALL SOPPLIER vr "CLES ARE REQCIRW TO RAVE A MAGNI '. SIGN 
OR SIGN OF SOME SORT !CATING THE SOPPLISR'S NAME AND l •. iPHONE 
NUMBER AND SHOULD BE PROMINENTLY DISPLAYED lftra.N ENGAGING I!I iUIY 
AT&T WORK. 

THESE CONTRACTORS AR£ EXPECTED TO PERFORM THEIR WORK DORING NORMAL 
WORK DAY HOURS AS EST,'ll!LISHED BY THE AT&T MANAGER FOR EACH 
RESPECTIVE UNIT. 110RMALLY l'HIS WILL BE 7, JOAM TO 4, lOPM. 
EXCEPTIONS OR VARIATIONS MUST BE APPROVED BY THE RESPONSIBLE 
MANAGER. AS STATED ABOVE, NO PREMIOM HOURS WILL SE AOTHORIZEO AND 
DAILY TIME SHEETS AS WELL AS DAILY ITINERAJIIES ARE DOE TO THE 
MANAGER £.ACR MORNING. 

••• BID WILL NOT BE ACCEPTED UNLESS YOUR DOLLARS AP.E •• • 
• •• SPRJ!AD CORRECTLY USING THE PERCENTAGES INDICATED • • • 
••• BELOW FOR EACH LINE ITE.M IN YOlfrt. BID. ••• • •• •••••••• 

···· ········ ······ ·-··· ·········· ······ ··· ·············· 
, OISTRiaO'TlDN 
INSP FSSOO • 16.66\ 
INSP F5500 • 16.66\ 
INSP F5500 • 16,66\ 
INSP ~5500 • 16.66\ 
!NSP FSSOO • 16.66\ 
INSP F5500 • !6. 66\ 

1Cicy, VARIOUS - SEE SCOPE OF WORK Coun<y, VARIOUS• SE& SCOPE OF WORK 
,crossroads, VARIOUS. SEE SCOPE OF WORK 
iLoc, 

Item Deocrip.ion UOM Quanticy FRC Bid Amount VD VDI -- --
!NSP LUMP SOM DOLLARS l.00 FSS00 H,535.28 D 

INSPECTION 
INSP LUMP SUM DOLLARS 1.00 F5S00 14,53S.29 D 

INSPECTION 
INSP LUMP SOM DOLLARS 1.00 P5500 H, 535 .28 0 

INSPECTION 
II LUMP SUM DOLLARS 1.00 FSSOO 14,535.28 D 

INSPECTION 
INSP LUMP SUM DOLLARS 1.00 FSSOO 14,SlS.29 D 

INSPECTION 
INSP LOHP SUM DOLLARS 1.00 FSSOO 14,53S.29 D 

INSPECTION 

Total Bid Amount: 87,211.10 

This order is subQiCced pursu&nt eo SBC ~greement No. 1186S . 
the cerms of which are incorporated as il SU tortb fully herein. 
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